



BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT
COMMISSION OF THE STATE OF CALIFORNIA
1516 NINTH STREET, SACRAMENTO, CA 95814
1-800-822-6228 – WWW.ENERGY.CA.GOV

APPLICATION FOR CERTIFICATION
FOR THE *CPV VACA STATION POWER*
PLANT PROJECT

Docket No. 08-AFC-11

REVISED COMMITTEE SCHEDULING ORDER

On January 28, 2009, the Application for Certification (AFC) was deemed data adequate for the twelve-month review process consistent with Public Resources Code, section 25540.6. The Committee conducted a public Informational Hearing on March 12, 2009, to discuss the schedule and other issues of concern, and issued a *Committee Scheduling Order* on March 23, 2009.

Since that time, both Staff and Applicant have encountered circumstances which warrant revision of the schedule. Staff has indicated that it needs further time to develop and analyze information related to data requests it has submitted to the Applicant, and the Applicant has obtained an extension from the Yolo-Solano Air Quality Management District (YSAQMD) of the deadline for submitting its emissions offset package.

Therefore, we are issuing the attached **Revised Committee Schedule**. It accommodates the delays encountered to date and adjusts future deadlines accordingly, and it requires more frequent status reports in order to bring potential schedule delays or other relevant matters to our attention.

Dated June 3, 2009, at Sacramento, California.

JEFFREY D. BYRON
Commissioner and Presiding Member
CPV Vaca Station AFC Committee

ARTHUR H. ROSENFELD
Commissioner and Associate Member
CPV Vaca Station AFC Committee

REVISED COMMITTEE SCHEDULE
(JUNE 3, 2009)

CPV VACA STATION POWER PLANT PROJECT
(08-AFC-11)

Due Date	Events or Filings
1/28/09	AFC Data Adequate
3/12/09	Informational Hearing and Site Visit
3/5/09	Staff transmits Data Request, Set 1
4/6/09	Applicant provides Data Responses, Set 1
4/20/09	Local, state, and federal agency draft determinations
4/22/09	Data Response and Issue Resolution Workshop 1
4/27/09	Parties file Status Report, No. 1
5/4/09	Staff transmits Data Requests, Set 2
6/8/09	Staff transmits Data Requests, Set 3; Parties file Status Report, No. 2
6/10/09	YSAQMD Makes determination on ERC package
7/8/09	Applicant Provides Data Response, Set 2 and Set 3
7/10/09	YSAQMD files PDOC Parties file Status Report, No. 3
8/17/09	Staff files Preliminary Staff Assessment (PSA) Parties file Status Report, No. 4
8/31/09	Local, state, and federal agency final determinations and Air District FDOC
9/9/09	PSA Workshop
9/21/09	Parties file Status Report, No. 5
9/30/09	Staff files Final Staff Assessment (FSA)
TBD	Evidentiary hearings
TBD	Committee issues Proposed Decision (PMPD)
TBD	Adoption Hearing on the PMPD
TBD	Committee files revised PMPD
TBD	Commission issues Final Decision

TBD = To Be Determined

Shaded items have been completed