

**BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT COMMISSION
OF THE STATE OF CALIFORNIA**

IN THE MATTER OF:

**APPLICATION FOR CERTIFICATION FOR THE
VICTORVILLE 2 HYBRID POWER PROJECT**

DOCKET No. 07-AFC-1

COMMITTEE SCHEDULING ORDER

On April 11, 2007, the Application for Certification (AFC) was deemed data adequate for the twelve-month review process consistent with Public Resources Code section 25540.6. The Committee conducted a public informational hearing on June 8, 2007, to discuss the schedule and other issues of concern. The attached Committee Schedule is based on Staff's proposed schedule and related discussion at the informational hearing.

The Committee Schedule contains a list of events that must occur to complete the certification process in twelve months. The schedule covers the period leading up to the Prehearing Conference. The balance of the schedule will be determined at the Prehearing Conference.

Several deadlines are contingent upon reviews to be conducted by federal, state, and local agencies. Applicant shall provide sufficient review time for the responsible agencies to meet the deadlines specified in the schedule.

Staff has identified air quality and water resources as potential major issues. Additional issues of significance may arise as the case progresses. Given the potential for additional issues to arise, and the complexities involved in resolving issues, the parties are on notice that the schedule is an optimistic estimate of case development.

We may modify the schedule at any time upon either our own motion or that of a party. [Cal. Code Regs., tit. 20, § 1709(c)]. The schedule requires periodic status reports to determine whether case development is progressing satisfactorily, and to bring potential schedule delays or other relevant matters to our attention. If Applicant does not provide necessary information by the dates set forth in the schedule, we shall adopt a performance approach that will result in a commensurate slip in the balance of the schedule.

Dated June 14, 2007, at Sacramento, California.

Original Signed by:

JAMES D. BOYD
Vice Chair and Presiding Member
Victorville 2 AFC Committee

Original Signed by:

JACKALYNE PFANNENSTIEL
Chairman and Associate Member
Victorville 2 AFC Committee

Mailed to Proof of Service List

**COMMITTEE SCHEDULE
FOR THE
VICTORVILLE 2 HYBRID POWER PROJECT**

DATE	EVENT
April 11, 2007	AFC data adequate
June 8, 2007	Informational Hearing and Site Visit
July 12, 2007	Applicant provides data responses—Set 1
July 25, 2007	Data response and issue resolution workshop
July 27, 2007	Staff and applicant each file Status Report 1
August 9, 2007	Local, state and federal agency draft determinations and MQAQMD PDSOC
September 10, 2007	Staff files Preliminary Staff Assessment (PSA)
September 27, 2007	PSA Workshop
October 9, 2007	Local, state and federal agency final determinations and MQAQMD PDSOC
November 9, 2007	Staff files Final Staff Assessment (FSA)