

COMMITTEE SCHEDULE
FOR THE
WILLOW PASS GENERATING STATION PROJECT

DATE	EVENT
October 8, 2008	AFC Data Adequate;
December 18, 2008	Site Visit and Informational Hearing;
January 26, 2009	Local, State, and Federal Agency Draft Determinations, including Air District's Preliminary Determination of Compliance (PDOC) filed;
February 4, 2009 and every 8 weeks thereafter	Parties file Status Reports;
March 4, 2009	Staff files Preliminary Staff Assessment (PSA);
20 – 30 days after PSA filed	Staff conducts PSA Workshop;
March 30, 2009	Local, State, and Federal Agency Final Determinations, including Air District's Final Determination of Compliance (FDOC) filed;
June 3, 2009	Staff files Final Staff Assessment (FSA);
20 – 40 days after FSA filed ¹	Prehearing Conference;
Tbd	Evidentiary Hearings;
Tbd	Presiding Member's Proposed Decision (PMPD) issued for 30-day comment period;
Tbd (near the end of PMPD comment period)	PMPD Comment Hearing;
Tbd	Revised PMPD issued* for 15-day review period*;
Tbd	Energy Commission Decision Adoption Hearing.

Tbd = to be determined

* if necessary

¹ Events following issuance of the FSA will be scheduled as appropriate. The Committee may, in its discretion, establish a more detailed schedule for exchange of testimony and evidence, depending upon the complexity and number of unresolved issues.