

**REVISED COMMITTEE SCHEDULE**  
**FOR THE**  
**WILLOW PASS GENERATING STATION PROJECT**  
**08-AFC-06**

<b>DATE</b>	<b>EVENT</b>
October 8, 2008	AFC Data Adequate
December 18, 2008	Site Visit and Informational Hearing
January 26, 2009	Local, State, and Federal Agency Draft Determinations, including Air District's Preliminary Determination of Compliance (PDOC) filed
December 1, 2012 and <b><u>every four (4) months</u></b> thereafter	Parties file Status Reports
Tbd	Staff files Preliminary Staff Assessment (PSA)
20 – 30 days after PSA filed	Staff conducts PSA Workshop
Tbd	Local, State, and Federal Agency Final Determinations, including Air District's Final Determination of Compliance (FDOC) filed
Tbd	Staff files Final Staff Assessment (FSA)
20 – 40 days after FSA filed <sup>1</sup>	Prehearing Conference
Tbd	Evidentiary Hearings
Tbd	Presiding Member's Proposed Decision (PMPD) issued for 30-day comment period
Tbd (near the end of PMPD comment period)	PMPD Comment Hearing
Tbd	Revised PMPD issued* for 15-day review period*
Tbd	Energy Commission Decision Adoption Hearing

Tbd = to be determined  
\*if necessary

Revised: September 7, 2012

<sup>1</sup> Events following issuance of the FSA will be scheduled as appropriate. The Committee may, in its discretion, establish a more detailed schedule for exchange of testimony and evidence, depending upon the complexity and number of unresolved issues.