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GENERAL CONDITIONS  
INCLUDING 

COMPLIANCE MONITORING AND CLOSURE PLAN 
Testimony of Chris Davis 

INTRODUCTION 

The project’s General Compliance Conditions of Certification, including Compliance 
Monitoring and Closure Plan (Compliance Plan) have been established as required by 
Public Resources Code section 25532. The plan provides a means for assuring that the 
facility is constructed, operated and closed in compliance with public health and safety, 
environmental and other applicable regulations, guidelines, and conditions adopted or 
established by the California Energy Commission and specified in the written decision 
on the Application for Certification or otherwise required by law. 

The Compliance Plan is composed of elements that: 

• set forth the duties and responsibilities of the Compliance Project Manager (CPM), 
the project owner, delegate agencies, and others; 

• set forth the requirements for handling confidential records and maintaining the 
compliance record; 

• state procedures for settling disputes and making post-certification changes; 

• state the requirements for periodic compliance reports and other administrative 
procedures that are necessary to verify the compliance status for all Energy 
Commission approved conditions of certification; 

• establish requirements for facility closure plans; and 

• specify conditions of certification for each technical area containing the measures 
required to mitigate any and all potential adverse project impacts associated with 
construction, operation and closure below a level of significance. Each specific 
condition of certification also includes a verification provision that describes the 
method of assuring that the condition has been satisfied. 

DEFINITIONS 

The following terms and definitions are used to establish when Conditions of 
Certification are implemented. 

PRE-CONSTRUCTION SITE MOBILIZATION 
Pre-construction site mobilization consists of limited activities at the site to allow for the 
installation of fencing, construction trailers, construction trailer utilities, and construction 
trailer parking at the site.  Limited ground disturbance, grading, and trenching 
associated with the above mentioned pre-construction activities is considered part of 
pre-construction site mobilization.  Walking, driving or parking a passenger vehicle, 
pickup truck and light vehicles is allowable during pre-construction site mobilization.   
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CONSTRUCTION 
Onsite work to install permanent equipment or structures for any facility.  This includes 
the following: 

Ground disturbance: Ground disturbance refers to activities that result in the removal 
of top soil or vegetation at the site beyond site mobilization needs, and for access 
roads and linear facilities. 

Grading, boring, and trenching: Grading, boring, and trenching refers to activities 
that result in subsurface soil work at the site and for access roads and linear 
facilities, e.g., alteration of the topographical features such as leveling, removal of 
hills or high spots, moving of soil from one area to another, and removal of soil. 

Not withstanding the definitions of ground disturbance, and grading, boring, and 
trenching above, construction does not include the following: 
1. the installation of environmental monitoring equipment; 

2. a soil or geological investigation; 

3. a topographical survey; 

4. any other study or investigation to determine the environmental acceptability or   
feasibility of the use of the site for any particular facility; and 

5. any work to provide access to the site for any of the purposes specified in 
“Construction” 1, 2, 3, or 4 above. 

START OF COMMERCIAL OPERATION 
For compliance monitoring purposes, “commercial operation” begins after the 
completion of start-up and commissioning, when the power plant has reached reliable 
steady-state production of electricity at the rated capacity.  At the start of commercial 
operation, plant control is usually transferred from the construction manager to the plant 
operations manager. 

COMPLIANCE PROJECT MANAGER RESPONSIBILITIES 

The Compliance Project Manager (CPM) shall oversee the compliance monitoring and 
is responsible for: 
1. Ensuring that the design, construction, operation, and closure of the project facilities 

are in compliance with the terms and conditions of the Energy Commission Decision; 

2. Resolving complaints; 

3. Processing post-certification changes to the conditions of certification, project 
description (petition to amend), and ownership or operational control (petition for 
change of ownership) (See instructions for filing petitions); 

4. Documenting and tracking compliance filings; and 
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5. Ensuring that compliance files are maintained and accessible. 

The CPM is the contact person for the Energy Commission and will consult with 
appropriate responsible agencies, Energy Commission, and staff when handling 
disputes, complaints, and amendments. 

All project compliance submittals are submitted to the CPM for processing. Where a 
submittal required by a condition of certification requires CPM approval, the approval 
will involve all appropriate Energy Commission staff and management. All submittals 
must include searchable electronic versions (pdf or word files).  

PRE-CONSTRUCTION AND PRE-OPERATION COMPLIANCE MEETING 
The CPM usually schedules pre-construction and pre-operation compliance meetings 
prior to the projected start-dates of construction, plant operation, or both. The purpose 
of these meetings is to assemble both the Energy Commission’s and project owner’s 
technical staff to review the status of all pre-construction or pre-operation requirements, 
contained in the Energy Commission’s conditions of certification. This is to confirm that 
all applicable conditions of certification have been met, or if they have not been met, to 
ensure that the proper action is taken. In addition, these meetings ensure, to the extent 
possible, that Energy Commission conditions will not delay the construction and 
operation of the plant due to oversight and to preclude any last minute, unforeseen 
issues from arising. Pre-construction meetings held during the certification process must 
be publicly noticed unless they are confined to administrative issues and processes. 

ENERGY COMMISSION RECORD 
The Energy Commission shall maintain the following documents and information as a 
public record, in either the Compliance file or Dockets file, for the life of the project (or 
other period as required): 

• All documents demonstrating compliance with any legal requirements relating to the 
construction and operation of the facility; 

• All monthly and annual compliance reports filed by the project owner; 

• All complaints of noncompliance filed with the Energy Commission; and 

• All petitions for project or condition of certification changes and the resulting staff or 
Energy Commission action. 

PROJECT OWNER RESPONSIBILITIES  

The project owner is responsible for ensuring that the compliance conditions of 
certification and all other conditions of certification that appear in the Commission 
Decision are satisfied. The compliance conditions regarding post-certification changes 
specify measures that the project owner must take when requesting changes in the 
project design, conditions of certification, or ownership. Failure to comply with any of the 
conditions of certification or the compliance conditions may result in reopening of the 
case and revocation of Energy Commission certification; an administrative fine; or other 
action as appropriate. A summary of the Compliance Conditions of Certification is 
included as Compliance Table 1 at the conclusion of this section. 
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COMPLIANCE CONDITIONS OF CERTIFICATION 

Unrestricted Access (COMPLIANCE-1) 
The CPM, responsible Energy Commission staff, and delegated agencies or consultants 
shall be guaranteed and granted unrestricted access to the power plant site, related 
facilities, project-related staff, and the records maintained on-site, for the purpose of 
conducting audits, surveys, inspections, or general site visits. Although the CPM will 
normally schedule site visits on dates and times agreeable to the project owner, the 
CPM reserves the right to make unannounced visits at any time. 

Compliance Record (COMPLIANCE-2) 
The project owner shall maintain project files on-site or at an alternative site approved 
by the CPM for the life of the project, unless a lesser period of time is specified by the 
conditions of certification. The files shall contain copies of all “as-built” drawings, 
documents submitted as verification for conditions, and other project-related 
documents. 

Energy Commission staff and delegate agencies shall, upon request to the project 
owner, be given unrestricted access to the files maintained pursuant to this condition.  

Compliance Verification Submittals (COMPLIANCE-3) 
Each condition of certification is followed by a means of verification. The verification 
describes the Energy Commission’s procedure(s) to ensure post-certification 
compliance with adopted conditions. The verification procedures, unlike the conditions, 
may be modified as necessary by the CPM. 

Verification of compliance with the conditions of certification can be accomplished by 
the following: 
1. Monthly and/or annual compliance reports, filed by the project owner or authorized 

agent, reporting on work done and providing pertinent documentation, as required by 
the specific conditions of certification; 

2. Appropriate letters from delegate agencies verifying compliance; 

3. Energy Commission staff audits of project records; and/or 

4. Energy Commission staff inspections of work, or other evidence that the 
requirements are satisfied. 

Verification lead times associated with start of construction may require the project 
owner to file submittals during the certification process, particularly if construction is 
planned to commence shortly after certification. 

A cover letter from the project owner or authorized agent is required for all compliance 
submittals and correspondence pertaining to compliance matters. The cover letter 
subject line shall identify the project by AFC number, the appropriate condition(s) 
of certification by condition number(s), and a brief description of the subject of 
the submittal. The project owner shall also identify those submittals not required by a 
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condition of certification with a statement such as: “This submittal is for information only 
and is not required by a specific condition of certification.” When submitting 
supplementary or corrected information, the project owner shall reference the date of 
the previous submittal and CEC submittal number. 

The project owner is responsible for the delivery and content of all verification submittals 
to the CPM, whether such condition was satisfied by work performed by the project 
owner or an agent of the project owner. 

All hardcopy submittals shall be addressed as follows: 

Chris Davis 
(Docket No. 08-AFC-4C) 
California Energy Commission 
1516 Ninth Street (MS-2000) 
Sacramento, CA 95814 

Those submittals shall be accompanied by a searchable electronic copy, on a CD or by 
e-mail, as agreed upon by the CPM.  

If the project owner desires Energy Commission staff action by a specific date, that 
request shall be made in the submittal cover letter and shall include a detailed 
explanation of the effects on the project if that date is not met. 

Pre-Construction Matrix and Tasks Prior to Start of Construction 
(COMPLIANCE-4) 
Prior to commencing construction, a compliance matrix addressing only those 
conditions that must be fulfilled before the start of construction shall be submitted by the 
project owner to the CPM. This matrix will be included with the project owner’s first 
compliance submittal or prior to the first pre-construction meeting, whichever comes 
first. It will be submitted in the same format as the compliance matrix described below. 

Construction shall not commence until the pre-construction matrix is submitted, all pre-
construction conditions have been complied with, and the CPM has issued a letter to 
the project owner authorizing construction. Various lead times for submittal of 
compliance verification documents to the CPM for conditions of certification are 
established to allow sufficient staff time to review and comment and, if necessary, allow 
the project owner to revise the submittal in a timely manner. This will ensure that project 
construction may proceed according to schedule.  

Failure to submit compliance documents within the specified lead-time may result in 
delays in authorization to commence various stages of project development. 

If the project owner anticipates commencing project construction as soon as the project 
is certified, it may be necessary for the project owner to file compliance submittals prior 
to project certification. Compliance submittals should be completed in advance where 
the necessary lead time for a required compliance event extends beyond the date 
anticipated for start of construction. The project owner must understand that the  
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submittal of compliance documents prior to project certification is at the owner’s own 
risk. Any approval by Energy Commission staff is subject to change, based upon the 
Commission Decision. 

COMPLIANCE REPORTING 
There are two different compliance reports that the project owner must submit to assist 
the CPM in tracking activities and monitoring compliance with the terms and conditions 
of the Energy Commission Decision. During construction, the project owner or 
authorized agent will submit Monthly Compliance Reports. During operation, an Annual 
Compliance Report must be submitted. These reports, and the requirement for an 
accompanying compliance matrix, are described below. The majority of the conditions 
of certification require that compliance submittals be submitted to the CPM in the 
monthly or annual compliance reports.  

Compliance Matrix (COMPLIANCE-5) 
A compliance matrix shall be submitted by the project owner to the CPM along with 
each monthly and annual compliance report. The compliance matrix is intended to 
provide the CPM with the current status of all conditions of certification in a spreadsheet 
format. The compliance matrix must identify: 
1. The technical area; 

2. The condition number; 

3. A brief description of the verification action or submittal required by the condition; 

4. The date the submittal is required (e.g., 60 days prior to construction, after final 
inspection, etc.); 

5. The expected or actual submittal date; 

6. The date a submittal or action was approved by the chief building official (cbo), cpm, 
or delegate agency, if applicable; 

7. The compliance status of each condition, e.g., “not started,” “in progress” or 
“completed” (include the date); and 

8. If the condition was amended, the date of the amendment. 

Satisfied conditions shall be placed at the end of the matrix. 

Monthly Compliance Report (COMPLIANCE-6) 
The first Monthly Compliance Report is due one month following the Energy 
Commission business meeting date upon which the project was approved, unless 
otherwise agreed to by the CPM. The first Monthly Compliance Report shall include the 
AFC number and an initial list of dates for each of the events identified on the Key 
Events List. The Key Events List Form is found at the end of this section. 
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During pre-construction and construction of the project, the project owner or authorized 
agent shall submit an original and an electronic searchable version of the Monthly 
Compliance Report within 10 working days after the end of each reporting month. 
Monthly Compliance Reports shall be clearly identified for the month being reported. 
The reports shall contain, at a minimum: 
1. A summary of the current project construction status, a revised/updated schedule if 

there are significant delays, and an explanation of any significant changes to the 
schedule; 

2. Documents required by specific conditions to be submitted along with the Monthly 
Compliance Report. Each of these items must be identified in the transmittal letter, 
as well as the conditions they satisfy and submitted as attachments to the Monthly 
Compliance Report; 

3. An initial, and thereafter updated, compliance matrix showing the status of all 
conditions of certification (fully satisfied conditions do not need to be included in the 
matrix after they have been reported as completed); 

4. A list of conditions that have been satisfied during the reporting period, and a 
description or reference to the actions that satisfied the condition; 

5. A list of any submittal deadlines that were missed, accompanied by an explanation 
and an estimate of when the information will be provided; 

6. A cumulative listing of any approved changes to conditions of certification; 

7. A listing of any filings submitted to, or permits issued by, other governmental 
agencies during the month; 

8. A projection of project compliance activities scheduled during the next two months. 
The project owner shall notify the CPM as soon as any changes are made to the 
project construction schedule that would affect compliance with conditions of 
certification; 

9. A listing of the month’s additions to the on-site compliance file; and 

10. A listing of complaints, notices of violation, official warnings, and citations received 
during the month, a description of the resolution of the resolved actions, and the 
status of any unresolved actions. 

All sections, exhibits, or addendums shall be separated by tabbed dividers or as 
acceptable by the CPM. 

Annual Compliance Report (COMPLIANCE-7) 
After construction is complete, the project owner shall submit Annual Compliance 
Reports instead of Monthly Compliance Reports. The reports are for each year of 
commercial operation and are due to the CPM each year at a date agreed to by the 
CPM. Annual Compliance Reports shall be submitted over the life of the project unless 
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otherwise specified by the CPM. Each Annual Compliance Report shall include the AFC 
number, identify the reporting period and shall contain the following: 
1. An updated compliance matrix showing the status of all conditions of certification 

(fully satisfied conditions do not need to be included in the matrix after they have 
been reported as completed); 

2. A summary of the current project operating status and an explanation of any 
significant changes to facility operations during the year; 

3. Documents required by specific conditions to be submitted along with the Annual 
Compliance Report. Each of these items must be identified in the transmittal letter, 
with the condition it satisfies, and submitted as attachments to the Annual 
Compliance Report; 

4. A cumulative listing of all post-certification changes approved by the Energy 
Commission or cleared by the CPM; 

5. An explanation for any submittal deadlines that were missed, accompanied by an 
estimate of when the information will be provided; 

6. A listing of filings submitted to, or permits issued by, other governmental agencies 
during the year; 

7. A projection of project compliance activities scheduled during the next year;  

8. A listing of the year’s additions to the on-site compliance file; 

9. An evaluation of the on-site contingency plan for unplanned facility closure, 
including any suggestions necessary for bringing the plan up to date [see 
Compliance Conditions for Facility Closure addressed later in this section]; and 

10. A listing of complaints, notices of violation, official warnings, and citations received 
during the year, a description of the resolution of any resolved matters, and the 
status of any unresolved matters. 

Confidential Information (COMPLIANCE-8) 
Any information that the project owner deems confidential shall be submitted to the 
Energy Commission’s Dockets Unit with an application for confidentiality pursuant to 
Title 20, California Code of Regulations, section 2505(a). Any information that is 
determined to be confidential shall be kept confidential as provided for in Title 20, 
California Code of Regulations, section 2501 et. seq. 

Annual Energy Facility Compliance Fee (COMPLIANCE-9) 
Pursuant to the provisions of Section 25806(b) of the Public Resources Code, the 
project owner is required to pay an annual compliance fee, which is adjusted annually. 
The amount of the fee for FY2007-2008 was $17,676. The initial payment is due on the 
date the Energy Commission adopts the final decision. You will be notified of the 
amount due. All subsequent payments are due by July 1 of each year in which the  
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facility retains its certification. The payment instrument shall be made payable to the 
California Energy Commission and mailed to: Accounting Office MS-02, California 
Energy Commission, 1516 9th St., Sacramento, CA 95814.  

Reporting of Complaints, Notices, and Citations (COMPLIANCE-10) 
Prior to the start of construction, the project owner must send a letter to property owners 
living within one mile of the project notifying them of a telephone number to contact 
project representatives with questions, complaints or concerns. If the telephone is not 
staffed 24 hours per day, it shall include automatic answering with date and time stamp 
recording. All recorded complaints shall be responded to within 24 hours. The telephone 
number shall be posted at the project site and made easily visible to passersby during 
construction and operation. The telephone number shall be provided to the CPM who 
will post it on the Energy Commission’s web page at: 
http://www.energy.ca.gov/sitingcases/power_plants_contacts.html  

Any changes to the telephone number shall be submitted immediately to the CPM, who 
will update the web page. 

In addition to the monthly and annual compliance reporting requirements described 
above, the project owner shall report and provide copies to the CPM of all complaint 
forms, including noise and lighting complaints, notices of violation, notices of fines, 
official warnings, and citations, within 10 days of receipt. Complaints shall be logged 
and numbered. Noise complaints shall be recorded on the form provided in the NOISE 
conditions of certification. All other complaints shall be recorded on the complaint form 
(Attachment A). 

FACILITY CLOSURE 

At some point in the future, the project will cease operation and close down. At that 
time, it will be necessary to ensure that the closure occurs in such a way that public 
health and safety and the environment are protected from adverse impacts. Although 
the project setting for this project does not appear, at this time, to present any special or 
unusual closure problems, it is impossible to foresee what the situation will be in 30 
years or more when the project ceases operation. Therefore, provisions must be made 
that provide the flexibility to deal with the specific situation and project setting that exist 
at the time of closure. Laws, Ordinances, Regulations and Standards (LORS) pertaining 
to facility closure are identified in the sections dealing with each technical area. Facility 
closure will be consistent with LORS in effect at the time of closure. 

There are at least three circumstances in which a facility closure can take place: 
planned closure, unplanned temporary closure and unplanned permanent closure. 

CLOSURE DEFINITIONS 

Planned Closure 
A planned closure occurs when the facility is closed in an anticipated, orderly manner, 
at the end of its useful economic or mechanical life, or due to gradual obsolescence. 
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Unplanned Temporary Closure 
An unplanned temporary closure occurs when the facility is closed suddenly and/or 
unexpectedly, on a short-term basis, due to unforeseen circumstances such as a 
natural disaster or an emergency.  

Unplanned Permanent Closure 
An unplanned permanent closure occurs if the project owner closes the facility suddenly 
and/or unexpectedly, on a permanent basis. This includes unplanned closure where the 
owner implements the on-site contingency plan. It can also include unplanned closure 
where the project owner fails to implement the contingency plan, and the project is 
essentially abandoned. 

COMPLIANCE CONDITIONS FOR FACILITY CLOSURE 

Planned Closure (COMPLIANCE-11) 
In order to ensure that a planned facility closure does not create adverse impacts, a 
closure process that provides for careful consideration of available options and 
applicable laws, ordinances, regulations, standards, and local/regional plans in 
existence at the time of closure, will be undertaken. To ensure adequate review of a 
planned project closure, the project owner shall submit a proposed facility closure plan 
to the Energy Commission for review and approval at least 12 months (or other period 
of time agreed to by the CPM) prior to commencement of closure activities. The project 
owner shall file 120 copies (or other number of copies agreed upon by the CPM) of a 
proposed facility closure plan with the Energy Commission. 

The plan shall: 
1. identify and discuss any impacts and mitigation to address significant adverse 

impacts associated with proposed closure activities and to address facilities, 
equipment, or other project related remnants that will remain at the site; 

2. identify a schedule of activities for closure of the power plant site, transmission line 
corridor, and all other appurtenant facilities constructed as part of the project; 

3. identify any facilities or equipment intended to remain on site after closure, the 
reason, and any future use; and 

4. address conformance of the plan with all applicable laws, ordinances, regulations, 
standards, and local/regional plans in existence at the time of facility closure, and 
applicable conditions of certification. 

Prior to submittal of the proposed facility closure plan, a meeting shall be held between 
the project owner and the Energy Commission CPM for the purpose of discussing the 
specific contents of the plan. 

In the event that there are significant issues associated with the proposed facility 
closure plan’s approval, or the desires of local officials or interested parties are 
inconsistent with the plan, the CPM shall hold one or more workshops and/or the 
Energy Commission may hold public hearings as part of its approval procedure. 
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As necessary, prior to or during the closure plan process, the project owner shall take 
appropriate steps to eliminate any immediate threats to public health and safety and the 
environment, but shall not commence any other closure activities until the Energy 
Commission approves the facility closure plan. 

Unplanned Temporary Closure/On-Site Contingency Plan 
(COMPLIANCE-12) 
In order to ensure that public health and safety and the environment are protected in the 
event of an unplanned temporary facility closure, it is essential to have an on-site 
contingency plan in place. The on-site contingency plan will help to ensure that all 
necessary steps to mitigate public health and safety impacts and environmental impacts 
are taken in a timely manner. 

The project owner shall submit an on-site contingency plan for CPM review and 
approval. The plan shall be submitted no less than 60 days (or other time agreed to by 
the CPM) prior to commencement of commercial operation. The approved plan must be 
in place prior to commercial operation of the facility and shall be kept at the site at all 
times. 

The project owner, in consultation with the CPM, will update the on-site contingency 
plan as necessary. The CPM may require revisions to the on-site contingency plan over 
the life of the project. In the annual compliance reports submitted to the Energy 
Commission, the project owner will review the on-site contingency plan, and 
recommend changes to bring the plan up to date. Any changes to the plan must be 
approved by the CPM. 

The on-site contingency plan shall provide for taking immediate steps to secure the 
facility from trespassing or encroachment. In addition, for closures of more than 90 
days, unless other arrangements are agreed to by the CPM, the plan shall provide for 
removal of hazardous materials and hazardous wastes, draining of all chemicals from 
storage tanks and other equipment, and the safe shutdown of all equipment. (Also see 
specific conditions of certification for the technical areas of Hazardous Materials 
Management and Waste Management.)  

In addition, consistent with requirements under unplanned permanent closure 
addressed below, the nature and extent of insurance coverage, and major equipment 
warranties must also be included in the on-site contingency plan. In addition, the status 
of the insurance coverage and major equipment warranties must be updated in the 
annual compliance reports. 

In the event of an unplanned temporary closure, the project owner shall notify the CPM, 
as well as other responsible agencies, by telephone, fax, or e-mail, within 24 hours and 
shall take all necessary steps to implement the on-site contingency plan. The project 
owner shall keep the CPM informed of the circumstances and expected duration of the 
closure. 

If the CPM determines that an unplanned temporary closure is likely to be permanent, 
or for a duration of more than 12 months, a closure plan consistent with the 
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requirements for a planned closure shall be developed and submitted to the CPM within 
90 days of the CPM’s determination (or other period of time agreed to by the CPM). 

Unplanned Permanent Closure/On-Site Contingency Plan 
(COMPLIANCE-13) 
The on-site contingency plan required for unplanned temporary closure shall also cover 
unplanned permanent facility closure. All of the requirements specified for unplanned 
temporary closure shall also apply to unplanned permanent closure. 

In addition, the on-site contingency plan shall address how the project owner will ensure 
that all required closure steps will be successfully undertaken in the event of 
abandonment.  

In the event of an unplanned permanent closure, the project owner shall notify the CPM, 
as well as other responsible agencies, by telephone, fax, or e-mail, within 24 hours and 
shall take all necessary steps to implement the on-site contingency plan. The project 
owner shall keep the CPM informed of the status of all closure activities.  

A closure plan, consistent with the requirements for a planned closure, shall be 
developed and submitted to the CPM within 90 days of the permanent closure or 
another period of time agreed to by the CPM. 

Post Certification Changes to the Energy Commission Decision: 
Amendments, Ownership Changes, Insignificant Project Changes and 
Verification Changes (COMPLIANCE-14) 
The project owner must petition the Energy Commission pursuant to Title 20, California 
Code of Regulations, section 1769, in order to modify the project (including linear 
facilities) design, operation or performance requirements, and to transfer ownership or 
operational control of the facility. It is the responsibility of the project owner to 
contact the CPM to determine if a proposed project change should be considered 
a project modification pursuant to section 1769. Implementation of a project 
modification without first securing Energy Commission, or Energy Commission staff 
approval, may result in enforcement action that could result in civil penalties in 
accordance with section 25534 of the Public Resources Code. 

A petition is required for amendments and for insignificant project changes as 
specified below. Both shall be filed as a “Petition to Amend.” Staff will determine if the 
change is significant or insignificant. For verification changes, a letter from the project 
owner is sufficient. In all cases, the petition or letter requesting a change should be 
submitted to the CPM, who will file it with the Energy Commission’s Dockets Unit in 
accordance with Title 20, California Code of Regulations, section 1209. 

The criteria that determine which type of approval and the process that applies are 
explained below. They reflect the provisions of Section 1769 at the time this condition 
was drafted. If the Commission’s rules regarding amendments are amended, the rules 
in effect at the time an amendment is requested shall apply. 
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Amendment 
The project owner shall petition the Energy Commission, pursuant to Title 20, California 
Code of Regulations, Section 1769(a), when proposing modifications to the project 
(including linear facilities) design, operation, or performance requirements. If a proposed 
modification results in deletion or change of a condition of certification, or makes 
changes that would cause the project not to comply with any applicable laws, 
ordinances, regulations or standards, the petition will be processed as a formal 
amendment to the final decision, which requires public notice and review of the Energy 
Commission staff analysis, and approval by the full Commission. The petition shall be in 
the form of a legal brief and fulfill the requirements of Section 1769(a). Upon request, 
the CPM will provide you with a sample petition to use as a template. 

Change of Ownership 
Change of ownership or operational control also requires that the project owner file a 
petition pursuant to section 1769 (b). This process requires public notice and approval 
by the full Commission. The petition shall be in the form of a legal brief and fulfill the 
requirements of Section 1769(b). Upon request, the CPM will provide you with a sample 
petition to use as a template. 

Insignificant Project Change 
Modifications that do not result in deletions or changes to conditions of certification, and 
that are compliant with laws, ordinances, regulations and standards may be authorized 
by the CPM as an insignificant project change pursuant to section 1769(a) (2). This 
process usually requires minimal time to complete, and it requires a 14-day public 
review of the Notice of Insignificant Project Change that includes staff’s intention to 
approve the modification unless substantive objections are filed. These requests must 
also be submitted in the form of a “petition to amend” as described above. 

Verification Change 
Verification may be modified by the CPM without requesting an amendment to the 
decision if the change does not conflict with the conditions of certification and provides 
an effective alternate means of verification.  

CBO DELEGATION AND AGENCY COOPERATION 

In performing construction and operation monitoring of the project, Energy Commission 
staff acts as, and has the authority of, the Chief Building Official (CBO). Energy 
Commission staff may delegate CBO responsibility to either an independent third party 
contractor or the local building official. Energy Commission staff retains CBO authority 
when selecting a delegate CBO, including enforcing and interpreting state and local 
codes, and use of discretion, as necessary, in implementing the various codes and 
standards. 

Energy Commission staff may also seek the cooperation of state, regional and local 
agencies that have an interest in environmental protection when conducting project 
monitoring. 
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ENFORCEMENT 

The Energy Commission’s legal authority to enforce the terms and conditions of its 
Decision is specified in Public Resources Code sections 25534 and 25900. The Energy 
Commission may amend or revoke the certification for any facility, and may impose a 
civil penalty for any significant failure to comply with the terms or conditions of the 
Energy Commission Decision. The specific action and amount of any fines the Energy 
Commission may impose would take into account the specific circumstances of the 
incident(s). This would include such factors as the previous compliance history, whether 
the cause of the incident involves willful disregard of LORS, oversight, unforeseeable 
events, and other factors the Energy Commission may consider. 

NONCOMPLIANCE COMPLAINT PROCEDURES 
Any person or agency may file a complaint alleging noncompliance with the conditions 
of certification. Such a complaint will be subject to review by the Energy Commission 
pursuant to Title 20, California Code of Regulations, section 1237, but in many 
instances the noncompliance can be resolved by using the informal dispute resolution 
process. Both the informal and formal complaint procedure, as described in current 
State law and regulations, are described below. They shall be followed unless 
superseded by future law or regulations. 

The Energy Commission has established a toll free compliance telephone number of 1-
800-858-0784 for the public to contact the Energy Commission about power plant 
construction or operation-related questions, complaints or concerns.  

Informal Dispute Resolution Process 
The following procedure is designed to informally resolve disputes concerning the 
interpretation of compliance with the requirements of this compliance plan. The project 
owner, the Energy Commission, or any other party, including members of the public, 
may initiate an informal dispute resolution process. Disputes may pertain to actions or 
decisions made by any party, including the Energy Commission’s delegate agents. 

This process may precede the more formal complaint and investigation procedure 
specified in Title 20, California Code of Regulations, section 1237, but is not intended to 
be a substitute for, or prerequisite to it. This informal procedure may not be used to 
change the terms and conditions of certification as approved by the Energy 
Commission, although the agreed upon resolution may result in a project owner, or in 
some cases the Energy Commission staff, proposing an amendment. 

The process encourages all parties involved in a dispute to discuss the matter and to 
reach an agreement resolving the dispute. If a dispute cannot be resolved, then the 
matter must be brought before the full Energy Commission for consideration via the 
complaint and investigation procedure. 
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Request for Informal Investigation 
Any individual, group, or agency may request the Energy Commission to conduct an 
informal investigation of alleged noncompliance with the Energy Commission’s terms 
and conditions of certification. All requests for informal investigations shall be made to 
the designated CPM. 

Upon receipt of a request for informal investigation, the CPM shall promptly notify the 
project owner of the allegation by telephone and letter. All known and relevant 
information of the alleged noncompliance shall be provided to the project owner and to 
the Energy Commission staff. The CPM will evaluate the request and the information to 
determine if further investigation is necessary. If the CPM finds that further investigation 
is necessary, the project owner will be asked to promptly investigate the matter. Within 
seven working days of the CPM’s request, provide a written report to the CPM of the 
results of the investigation, including corrective measures proposed or undertaken. 
Depending on the urgency of the noncompliance matter, the CPM may conduct a site 
visit and/or request the project owner to also provide an initial verbal report, within 48 
hours.  

Request for Informal Meeting 
In the event that either the party requesting an investigation or the Energy Commission 
staff is not satisfied with the project owner’s report, investigation of the event, or 
corrective measures proposed or undertaken, either party may submit a written request 
to the CPM for a meeting with the project owner. Such request shall be made within 14 
days of the project owner’s filing of its written report. Upon receipt of such a request, the 
CPM shall: 
1. immediately schedule a meeting with the requesting party and the project owner, to 

be held at a mutually convenient time and place; 

2. secure the attendance of appropriate Energy Commission staff and staff of any other 
agencies with expertise in the subject area of concern, as necessary; 

3. conduct such meeting in an informal and objective manner so as to encourage the 
voluntary settlement of the dispute in a fair and equitable manner; 

4. After the conclusion of such a meeting, promptly prepare and distribute copies to all 
in attendance and to the project file, a summary memorandum that fairly and 
accurately identifies the positions of all parties and any understandings reached. If 
an agreement has not been reached, the CPM shall inform the complainant of the 
formal complaint process and requirements provided under Title 20, California Code 
of Regulations, section 1230 et seq. 

Formal Dispute Resolution Procedure-Complaints and Investigations 
Any person may file a complaint with the Energy Commission’s Dockets Unit alleging 
noncompliance with a Commission decision adopted pursuant to Public Resources 
Code section 25500. Requirements for complaint filings and a description of how 
complaints are processed are in Title 20, California Code of Regulations, section 1237. 
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KEY EVENTS LIST 
 
PROJECT:                                                                               
                        
DOCKET #:               
 
COMPLIANCE PROJECT MANAGER:             
 
 
EVENT DESCRIPTION DATE 

Certification Date  

Obtain Site Control  

Online Date  

POWER PLANT SITE ACTIVITIES  

Start Site Mobilization   

Start Ground Disturbance  

Start Grading  

Start Construction  

Begin Pouring Major Foundation Concrete  

Begin Installation of Major Equipment  

Completion of Installation of Major Equipment  

First Combustion of Gas Turbine  

Obtain Building Occupation Permit  

Start Commercial Operation  

Complete All Construction  

TRANSMISSION LINE ACTIVITIES  

Start T/L Construction  

Synchronization with Grid and Interconnection  

Complete T/L Construction  

FUEL SUPPLY LINE ACTIVITIES  

Start Gas Pipeline Construction and Interconnection  

Complete Gas Pipeline Construction  

WATER SUPPLY LINE ACTIVITIES  

Start Water Supply Line Construction  

Complete Water Supply Line Construction  
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Compliance Table 1 
Summary of Compliance Conditions of Certification 

CONDITION 
NUMBER SUBJECT DESCRIPTION 

COMPLIANCE-1 Unrestricted 
Access  

The project owner shall grant Energy Commission 
staff and delegate agencies or consultants 
unrestricted access to the power plant site. 

COMPLIANCE-2 Compliance 
Record 

The project owner shall maintain project files on-
site.  Energy Commission staff and delegate 
agencies shall be given unrestricted access to the 
files.  

COMPLIANCE-3 Compliance 
Verification 
Submittals 

The project owner is responsible for the delivery 
and content of all verification submittals to the 
CPM, whether such condition was satisfied by 
work performed or the project owner or his agent. 

COMPLIANCE-4 Pre-construction 
Matrix and Tasks 
Prior to Start of 
Construction   

Construction shall not commence until the all of 
the following activities/submittals have been 
completed: 
 property owners living within one mile of the 

project have been notified of a telephone 
number to contact for questions, complaints or 
concerns, 

 a pre-construction matrix has been submitted 
identifying only those conditions that must be 
fulfilled before the start of construction, 

 all pre-construction conditions have been 
complied with, 

 the CPM has issued a letter to the project 
owner authorizing construction. 

COMPLIANCE-5 Compliance 
Matrix 

The project owner shall submit a compliance 
matrix (in a spreadsheet format) with each 
monthly and annual compliance report which 
includes the status of all compliance conditions of 
certification. 

COMPLIANCE-6 Monthly 
Compliance 
Report including 
a Key Events 
List 

During construction, the project owner shall 
submit Monthly Compliance Reports (MCRs) 
which include specific information. The first MCR 
is due the month following the Energy 
Commission business meeting date on which the 
project was approved and shall include an initial 
list of dates for each of the events identified on the 
Key Events List. 
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CONDITION 
NUMBER SUBJECT DESCRIPTION 

COMPLIANCE-7 Annual 
Compliance 
Reports 

After construction ends and throughout the life of 
the project, the project owner shall submit Annual 
Compliance Reports instead of Monthly 
Compliance Reports. 

COMPLIANCE-8 Confidential 
Information 

Any information the project owner deems 
confidential shall be submitted to the Energy 
Commission’s Dockets Unit with a request for 
confidentiality. 

COMPLIANCE-9 Annual fees Payment of Annual Energy Facility Compliance 
Fee 

COMPLIANCE-10 Reporting of 
Complaints, 
Notices and 
Citations 

Within 10 days of receipt, the project owner shall 
report to the CPM, all notices, complaints, and 
citations. 

COMPLIANCE-11 Planned Facility 
Closure 

The project owner shall submit a closure plan to 
the CPM at least 12 months prior to 
commencement of a planned closure. 

COMPLIANCE-12 Unplanned 
Temporary 
Facility Closure 

To ensure that public health and safety and the 
environment are protected in the event of an 
unplanned temporary closure, the project owner 
shall submit an on-site contingency plan no less 
than 60 days prior to commencement of 
commercial operation. 

COMPLIANCE-13 Unplanned 
Permanent 
Facility Closure 

To ensure that public health and safety and the 
environment are protected in the event of an 
unplanned permanent closure, the project owner 
shall submit an on-site contingency plan no less 
than 60 days prior to commencement of 
commercial operation. 

COMPLIANCE-14 Post-certification 
changes to the 
Decision 

The project owner must petition the Energy 
Commission to delete or change a condition of 
certification, modify the project design or 
operational requirements and/or transfer 
ownership of operational control of the facility. 
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ATTACHMENT A 
COMPLAINT REPORT/RESOLUTION FORM 

PROJECT NAME:                     
AFC Number:           

COMPLAINT LOG NUMBER ____________ 
Complainant's name and address: 
 
 
 
Phone number:                                         

Date and time complaint received:                             
Indicate if by telephone or in writing (attach copy if written): 
Date of first occurrence: 

Description of complaint (including dates, frequency, and duration): 
 
 
 
 

Findings of investigation by plant personnel: 
 
 
 
Indicate if complaint relates to violation of a CEC requirement: 
Date complainant contacted to discuss findings:                                       
Description of corrective measures taken or other complaint resolution: 
 
 
 
 
 
Indicate if complainant agrees with proposed resolution: 
If not, explain: 
 
 
Other relevant information: 
 
 
If corrective action necessary, date completed:                                    
Date first letter sent to complainant:                         (copy attached) 
Date final letter sent to complainant:                        (copy attached) 
This information is certified to be correct. 
Plant Manager's Signature:                                                                  Date: 

 (Attach additional pages and supporting documentation, as required.) 




