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PREFACE 

The California Energy Commission’s Public Interest Energy Research (PIER) Program supports 
public interest energy research and development that will help improve the quality of life in 
California by bringing environmentally safe, affordable, and reliable energy services and 
products to the marketplace. 

The PIER Program conducts public interest research, development, and demonstration (RD&D) 
projects to benefit California. 

The PIER Program strives to conduct the most promising public interest energy research by 
partnering with RD&D entities, including individuals, businesses, utilities, and public or 
private research institutions. 

PIER funding efforts are focused on the following RD&D program areas: 

• Buildings End‐Use Energy Efficiency 

• Energy Innovations Small Grants 

• Energy‐Related Environmental Research 

• Energy Systems Integration 

• Environmentally Preferred Advanced Generation 

• Industrial/Agricultural/Water End‐Use Energy Efficiency 

• Renewable Energy Technologies 

• Transportation 

 

Affordable Multifamily Zero Energy New Homes is the final report for the Affordable Multi‐Family 
Zero Energy New Home (ZENH) Project (contract number 500‐04‐023), conducted by Global 
Green USA. The information from this project contributes to PIER’s Buildings End Use Energy 
Efficiency Program. 

For more information about the PIER Program, please visit the Energy Commission’s website at 
HUwww.energy.ca.gov/research/UH or contact the Energy Commission at 916-327‐1551. 
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ABSTRACT 

The California Energy Commission has set aggressive targets for the development of zero net 
energy buildings over the coming decades. In order to assess the technical and financial 
viability of zero net energy building designs, the Commission developed a Zero Energy New 
Homes (ZENH) research program. Under this program, the Commission contracted with Global 
Green USA to partner with a pair of non‐profit housing developers to build two Zero Energy 
Multifamily Affordable housing projects in San Diego County. The first project, Solara, opened 
in Spring of 2007, and the second project, Los Vecinos, opened in Spring of 2009. 

On energy performance, the projects attempted to meet three key criteria: (1) perform 25% 
better than Title 24 (2005) California energy code; (2) have a 70% reduction in electricity costs 
for the occupants compared to standard housing, (3) have summer peak electrical demand of 1 
kW or less per housing unit. With respect to first costs, the projects attempted to spend less than 
$5,000 additional dollars per housing unit, after rebates and incentives. The purpose of having 
both financial and technical goals was to explore not only the performance feasibility of zero 
energy affordable multifamily housing but also to develop a replicable business model for other 
affordable housing developers could follow statewide. 

Community HousingWorks was the developer of Solara. Solara exceeded 2005 Title 24 by 
approximately 15% and 2001 Title 24 by 40%, reduced electric utility costs by 62%, and had a 
peak summer demand of well below 1 kW throughout the year. Solara is a net exporter of 
electricity at the time of the local utility peak for nine out of twelve months of the year, 
including the annual system peak in the summer. Wakeland Housing and Development 
Corporation was the developer of Los Vecinos. Los Vecinos was 43% better than 2005 Title 24, 
reduced electric utility costs by 62% and had a summer peak demand of well below 1 kW 
throughout the year. Los Vecinos is a net exporter of electricity during the four hottest months 
of the year. 

Both projects achieved these performance results with additional first costs of significantly less 
than the $5,000 goal. Solara spent an additional $2,102, of which $656 was for energy efficiency 
measures and $1446 was for on‐site generation. Los Vecinos spent an additional $3,079, of 
which $2,270 was for energy efficiency measures and $809 was for on‐site generation.  
Numerous financial tools were used to keep net costs at a minimum, including additional low 
income housing tax credits, federal solar business investment tax credits, solar and energy 
efficiency rebates, and conventional debt. While complex, none of these tools are either out‐of‐
reach for typical affordable housing projects in California, nor are they esoteric in the industry. 
A replicable business model does exist for zero energy affordable housing. 

There are barriers to implementing this business model throughout California’s affordable 
housing industry. Technically, it is difficult to build zero energy multifamily buildings at a 
height greater than two stories tall if air conditioned, and taller than three stories if naturally 
cooled. As a result of the two zero energy projects, regulatory issues surrounding net metering 
requirements of multifamily buildings and the utility allowance rate structure of affordable 
housing were publicized and then changed in ways that should make it easier to develop these 
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projects in the future. It is too early to assess whether these regulatory changes are having their 
intended impact. 

 

Keywords: Zero energy, energy efficiency, affordable housing, multifamily housing, business 
model for zero energy, utility allowance, virtual net meteringPlease use the following citation 
for this report: 

Bardacke, Ted; Wells, Walter. (Global Green USA). 2012. Affordable Multifamily Zero Energy 
New Homes. California Energy Commission. Publication number: CEC‐500‐2012‐052. 
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0BEXECUTIVE SUMMARY 

6BIntroduction 
This report documents the activities of the Global Green USA team in developing, designing, 
constructing, and monitoring the performance of two net zero electricity affordable housing 
developments. The report also summarizes lessons learned and describes how those lessons 
have been communicated to various affordable housing stakeholders, the solar photovoltaic 
community, and a variety of California state agencies. 

In 2008, state energy policymakers set a bold target in its long‐range energy efficiency plan to 
achieve zero net energy consumption for all newly constructed residential buildings by 2020. 
Achieving zero net electricity, as attempted by the affordable housing complexes in this 
research project, is a major component of reaching the more aggressive zero energy goal, which 
encompasses natural gas as well as electricity. 

Within the residential building sector, different building types, market niches, and investment 
structures generate a diversity of issues in the process of pursuing zero energy goals, and 
affordable housing is no exception. The importance of the multi‐unit building type and low‐
income housing market should not be underestimated. In 2009, 27% of all new housing starts in 
California were multifamily buildings. In the urbanized coastal areas of Southern California and 
the San Francisco Bay Area, multifamily buildings account for a least half of the new residential 
construction market. Statewide, the affordable housing development community produces 
approximately 10,000 units per year, most of which are in multifamily developments. 

The financial model for affordable housing is very different from market‐rate developments. 
Affordable housing utilizes a combination of federal tax credits, state bond‐backed loans, local 
redevelopment funds, and premium priced long‐term debt from either non‐profit or 
commercial banks. These investments are understood to be long‐term, as the goal is for the 
developers to provide affordable housing for many years.  Thus the expectations about the 
timing and size of return on investment, are very different from the market‐rate multifamily 
sector. Instead of short‐term return on investors’ equity, in terms of energy performance 
affordable housing is focused on the long‐term economic benefits of utility bill reduction for 
both the operators of the developments and the low‐income tenants. 

In 2005 the PIER Program awarded a contract to a team led by Global Green to develop two 
Zero Energy New Homes (ZENH), in cooperation with two non‐profit affordable housing 
developers. Guided by the PIER solicitation, the ZEHN affordable housing projects attempted 
to meet four basic criteria: 1) deliver a 70% annual electricity cost reduction compared to a 
typical new affordable housing project; 2) designed to be 25% better than the 2005 California 
Title 24 energy efficiency standards; 3) have a maximum peak demand of no greater than 1 kW; 
and 4) require no more than $5000 in additional first costs, after rebates and incentives, for 
energy efficiency upgrades and on‐site electricity generation. 

While these criteria were used as goals for the design, financing, and implementation of the two 
net zero affordable housing projects, the larger objective of the research effort, consistent with 
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the original solicitation, was to identify viable and sustainable business models for net zero 
affordable housing in the state of California. 

7BProject Approach 
Key to the research effort was the design and construction of two affordable housing 
developments aiming for the ZENH goals. The first project, Solara, is a 56‐unit affordable 
housing complex in the City of Poway in inland north San Diego County. It opened in the 
spring of 2007. It is located in California’s Climate Zone 10, characterized by hot/dry summers 
and ample year‐round sunshine. The units, a mix of one‐, two‐, and three‐bedroom garden‐style 
apartments, are spread over six separate two‐story residential buildings. It serves families 
making between 30% and 60% of Area Median Income and was developed by non‐profit 
Community HousingWorks. In 2008, Solara was chosen as one of the 10 best projects of the year 
by the Urban Land Institute. 

The second project, Los Vecinos, is a 42‐unit affordable housing complex in the City of Chula 
Vista in coastal South San Diego County. It opened in the spring of 2009. It is located in 
California’s Climate Zone 7, characterized by mild summers and ample year‐round sunshine. 
The units, a mix of one‐, two‐, and three‐bedroom apartments, are located in one three‐story 
residential building. It serves families making between 30% and 60% of Area Median Income 
and was developed by non‐profit Wakeland Housing and Development. In 2009 it received 
LEED Platinum certification and was named Multifamily Project of the Year by the United 
States Green Building Council. 

Both projects were monitored for performance. PV electricity production, gross electricity 
consumption, electricity cost, and peak electricity demand, and natural gas consumption and 
cost were all measured and analyzed. To provide a baseline, the same items were monitored at 
two nearby affordable housing projects built and owned by the same developers. 

Additional first costs to reach net zero electricity – or close to it – were significantly less than the 
$5,000 goal at each of the two projects. Solara spent an additional $2,102, of which $656 was for 
energy efficiency measures and $1446 was for on‐site generation. Los Vecinos spent an 
additional $3,079, of which $2,270 was for energy efficiency measures and $809 was for on‐site 
generation. Numerous financial tools were used to keep net costs at a minimum, including 
additional low income housing tax credits, federal solar business investment tax credits, solar 
and energy efficiency rebates, and conventional debt.  

8BProject Outcomes 
Solara exceeded 2005 Title 24 by approximately 15% and 2001 Title 24 by 40%, reduced electric 
utility costs by 62%, and had a peak summer demand of well below 1 kW throughout the year. 
Solara was a net exporter of electricity at the time of the local utility peak for nine out of twelve 
months of the year, including the annual system peak in the summer. Los Vecinos was 43% 
better than 2005 Title 24, reduced electric utility costs by 62% and had a summer peak demand 
of well below 1 kW throughout the year. Los Vecinos is a net exporter of electricity during the 
four hottest months of the year. 
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The ability of affordable housing developers to implement the ZENH business model does not 
depend on whether these specific operational targets have been met. Rather, the most important 
operational consideration is whether the modeled financial scenarios and expected performance 
goals were actually delivered. Actual performance versus expected performance is the criterion 
by which other affordable housing developers and their financial partners will judge the success 
or failure of the project as a whole. 

At Solara, actual results for gross electricity consumption, electricity bill reduction, and PV 
production were all within 9% or less of expected results. Net electricity consumption was 29% 
less than expected. PV production for each unit was relatively consistent, but the gross 
electricity consumption of each unit varied widely. Annual gross consumption per bedroom 
ranged anywhere from 668.7 kWh to 4557.4 kWh, which represents almost an order of 
magnitude variation. As at Solara, PV production for each unit at Los Vecinos was relatively 
consistent, but the consumption of each unit varied widely. Individual annual gross 
consumption per bedroom ranged anywhere from 328 kWh to 2397 kWh, again almost an order 
of magnitude variation. 

At Los Vecinos, gross electricity consumption was 19% less than expected and PV production 
was 13% greater than expected, leading to utility bill reductions that were in line or greater than 
expected. Approximately one‐third of the units were net electricity exporters, but still paid 
minimum charge of $5.17 per month; net zero electricity did not equate to electricity bills of 
zero. 

These results suggest that while the projects delivered on the performance and financial benefits 
that were expected, the ability to achieve zero energy use on a per unit basis depends largely on 
individual occupant behavior. These three themes of project performance, financial benefits and 
occupant behavior guided the overall message of the more than two dozen presentations about 
zero energy affordable housing given over to the course of the research program to groups of 
affordable housing developers, designers and funders, as well as the solar industry. 

One tangible outcome of these outreach activities was two important changes to regulatory 
barriers that stood in the way of optimal design and financial outcomes at Solara and Los 
Vecinos. On the design side, Virtual Net Metering (VNM) tariffs were approved by the 
California Public Utilities Commission in mid 2009. VNM tariffs lower equipment costs by 
approximately $1,000 per unit and greatly simplify solar system design by allowing affordable 
housing projects to install one master meter and inverter to measure the amount of electricity 
generated by the photovoltaic system. Individual apartments are still individually metered for 
consumption, but their monthly utility bills automatically are credited with a percentage of the 
electricity generated by the photovoltaic system. 

The regulatory change with the largest potential financial impact is the development by the 
Energy Commission of the California Utility Allowance Calculator (CUAC), which uses Title 24 
modeling and other inputs to generate a project‐specific utility allowance pegged to actual 
project characteristics. Use of the CUAC allows both tenants and owners to share in the 
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financial benefits of ZENH strategy implementation and removes one of the key financial 
barriers previously faced by project developers. 

9BConclusions 
Three main conclusions regarding financing, design, analysis, and applicability of zero energy 
affordable housing in California can be drawn from the Global Green‐led research program. 

First, zero energy affordable housing projects are financially viable. Through the combination of 
affordable housing tax credits, federal solar investment tax credits, state rebates for energy 
efficiency and solar installations, and additional debt leveraged from energy cost savings, 
developers can fully cover the first cost of constructing a net zero electricity building. While 
complex, none of these tools are either out‐of‐reach for typical affordable housing projects in 
California, nor are they esoteric in the industry. Thus a replicable business model does exist for 
zero energy affordable housing. 

Second, energy cost modeling can be accurate enough to underwrite the additional debt 
necessary to finance zero energy affordable housing projects. Being able to estimate future 
utility costs with a reasonable degree of accuracy is critical to the zero energy affordable 
housing business model. By using a combination of state approved software, daily charge rates 
from the utility, information on occupant behavior, and careful analysis of expected plug loads, 
it is possible to predict the energy savings with a sufficient degree of accuracy to support utility 
allowance and overall operating cost adjustments 

The third major conclusion is that taller buildings pose a challenge for regulators as they seek to 
turn zero energy into a code mandate over the next decade. Based on the outcomes of this 
research project, there appears to be a height limit of three stories on residential buildings 
seeking to achieve net zero electricity goals using current technology. Advances in photovoltaic 
efficiency and lighting electricity consumption, along with more stringent appliance standards 
to lower plug load, will all be necessary if buildings over three stories are to meet future zero 
energy requirements. These advances are also necessary if California communities are to both 
build zero energy buildings and still be able to achieve the residential unit density necessary to 
construct the walkable transit‐oriented communities that are crucial to reducing transportation‐
based greenhouse gas emissions statewide. 

10BRecommendations 
A number of key recommendations can be drawn from the conclusions. 

1. More precision is needed with respect to the definition of “zero energy.” That definition 
needs to take into account the multiple variations in building type, climate zone, system 
selection, and rebate and incentive levels. 

2.  Plug load and lighting consumption need to be reduced – and therefore more 
stringently regulated – if zero energy multifamily buildings are to be constructed on a 
wider scale. 

4 
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3. The turmoil in the low income housing tax credit market, and the resulting slow uptake 
of zero energy projects in the affordable housing industry over the past two years 
should not be used as a justification to dismantle the overall structure of incentives and 
rebates that support the zero energy affordable housing business model. 

11BBenefits to California 
The following are the key benefits to the state generated by this project: 

• The technical and financial feasibility of zero energy affordable housing developments 
has been demonstrated. 

• A practical real world reference point for both state policymakers and staff in the 
housing, energy, and building codes agencies has been established.  

• Key changes to regulations governing the housing finance, energy service, energy code, 
and building code elements of zero energy affordable housing projects were informed 
by the research program. 

 

All tables and figures were provided by the author. 
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1BCHAPTER 1:  
Introduction 
This report documents the activities of the Global Green USA team in developing, designing, constructing, and 
monitoring the performance of two net zero electricity affordable housing developments. The report also 
summarizes lessons learned and describes how those lessons have been communicated to various affordable 
housing stakeholders, the solar photovoltaic community, and a variety of California state agencies. 

Since the adoption of the Title 24 Building Energy Efficiency Standards in 1978, California has made the energy 
efficiency of buildings an ongoing priority. As building design and technology improved over the ensuing 
years, some state policy makers began to discuss the feasibility of buildings achieving “net zero” balance 
between energy used and energy generated on‐site.  In 2004, to explore the technical, financial, and regulatory 
feasibility of this goal, the California Energy Commission’s Public Interest Energy Research (PIER) Program 
released a solicitation for Zero Energy New Homes (ZENH) research. Subsequent to the awarding of contracts 
under this solicitation, the California legislature passed Assembly Bill 32 (AB 32) to reduce greenhouse gas 
emissions created by the signing of AB 32 into law in 2006 and state energy policymakers in 2008 set a bold 
target for energy consumption reductions from new buildings. The stated goal in State’s long‐range energy 
plan is to achieve zero net energy consumption for all newly constructed residential buildings by 2020 and for 
all newly constructed non‐residential buildings by 2030. Achieving net zero electricity, as attempted by the 
affordable housing complexes developed as part of this research project, is a major component of reaching the 
more aggressive zero net energy goal, which encompasses natural gas as well as electricity. 

Global Green USA, a California‐based non‐profit environmental organization, worked with the Energy 
Commission and its consultants in 2004 to ensure that the solicitation covered multifamily building types and 
the affordable housing development sector. Within the residential building sector, different building types, 
market niches, and investment structures generate a diversity of issues in the process of pursuing net zero 
energy goals, and affordable housing is no exception. The importance of the multi‐unit building type and low‐
income housing market should not be underestimated. In 2009, 27% of all new housing starts in California 
were multifamily buildings. In the urbanized coastal areas of Southern California and the San Francisco Bay 
Area, multifamily buildings account for a least half of the new residential construction market. Statewide, the 
affordable housing development community produces approximately 10,000 units per year, most of which are 
in multifamily developments. 

Multifamily buildings have the inherent energy efficiency and greenhouse emission benefits of shared walls 
and smaller living spaces and levels of dwelling unit density that support public transit.  Affordable multi‐
family developments provide further societal benefits by creating safe and decent housing for low‐income 
individuals and families. Bringing high‐level energy efficiency and on‐site generation to these development 
enables the energy strategies to leverage the other benefits. Furthermore the financial model for affordable 
housing is very different from market‐rate developments. Affordable housing utilizes a combination of federal 
tax credits, state bond‐backed loans, local redevelopment funds, and premium priced long‐term debt from 
either non‐profit or commercial banks. These investments are understood to be long‐term, as the goal is for the 
developers to provide affordable housing for many years.  Thus the expectations about the timing and amount 
of the return on investment, are very different from the market‐rate multifamily sector. Instead of short‐term 
return on investors’ equity, affordable housing is focused on the long‐term economic benefits of utility bill 
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reduction for both the operators of the developments and the low‐income tenants residing in zero energy 
affordable housing. 

In response to the statements from Global Green and others, multifamily developments and affordable projects 
were included in the 2004 Zero Energy New Homes (ZENH) solicitation. The focus of the solicitation was to 
identify and refine sustainable business models for ZEHN developments.  In 2005 the PIER Program awarded 
a contract to a team led by Global Green to develop two ZENH affordable housing projects, in cooperation 
with two non‐profit affordable housing developers. Both projects are located in San Diego County.  The first 
project, Solara, located in Poway, opened in the spring of 2007. The second project, Los Vecinos, located in 
Chula Vista, opened in summer of 2009.  

Guided by the PIER solicitation, the ZEHN affordable housing projects attempted to meet four basic criteria: 

• deliver a 70% annual electricity cost reduction compared to a typical new affordable housing project;  

• designed to be 25% better than the 2005 California Title 24 energy efficiency standards;  

• have a maximum peak demand of no greater than 1 kW;  

• require no more than $5000 in additional first costs, after rebates and incentives, for energy efficiency 
upgrades and on‐site electricity generation. 

While these criteria were used as goals for the design, financing, and implementation of the two net zero 
affordable housing projects described in this report, the larger objective of the research effort, consistent with 
the original solicitation, was to identify viable and sustainable business models for net zero affordable housing 
in the state of California. 
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2BCHAPTER 2: 
Project Approach 
12B2.1 Program Overview 
20B2.1.1 ZENH Definition and Criteria 
Several definitions of what constitutes a zero energy home have proliferated over time. In the 1990s the United 
States’ Department of Energy’s Building America program defined a Zero Energy Home as one that produced 
70% of its annual energy use on‐site. Over time Building America’s own definition has changed to emphasize 
energy efficiency first and raise the bar to 100% of annual consumption. At present, a standard working 
definition of a zero energy home is one with “greatly reduced needs for energy through efficiency gains, with 
the balance of energy needs supplied by renewable technologies.” This definition, which does not imply either 
carbon neutrality or being “off‐the‐grid,” has become a standard working definition, notwithstanding a lack of 
precision with regard to technical issues of site versus source energy or whether excess on‐site production of 
one type of renewable energy (e.g., electricity from renewables) could offset consumption of non‐renewable 
energy (e.g., natural gas). 

Under the California Energy Commission’s 2004 PIER Zero Energy New Homes (ZENH) solicitation, what 
exactly constituted a zero energy home was never explicitly defined, nor was it a suggested outcome of the 
research. Over the course of the design of the solicitation in 2003 and 2004, a de facto definition emerged: 

• 70% annual electricity cost reduction compared to a home built to code. 

• 25% better than California Title 24 energy efficiency standards (2005). 

• 1 kW maximum peak demand. 

• $5000 maximum additional first costs, after rebates and incentives, for energy efficiency upgrades and 
on‐site electricity generation. 

 
21B2.1.2 ZENH Business Model for Affordable Housing 
Beyond the technical and financial criteria called for by the PIER ZENH program goals, the research team was 
interested primarily in testing and refining a business model for zero energy new homes that would be 
specifically applicable to the affordable housing development community. The affordable housing community 
is important to include in any discussion of zero net energy buildings because its members develop 
approximately 10,000 dwelling units per year in California.  Because the financing sources for affordable 
housing are different from those used by market rate developers, the number of affordable units built in 
California varies very little year‐to‐year and is not subject to the boom and bust cycles of the market‐rate new 
home building industry. Affordable housing developers also typically build multifamily buildings, which are 
becoming an increasing portion of the state’s residential building stock. F

1
F In addition, affordable housing 

builders, given their social mission and captive market, have typically shown a greater appetite for financial 
and energy efficiency innovation than their market rate counterparts. Finally, this market’s reliance on 

 
1 In 2009 in California, 27% of all new housing starts were multifamily buildings and in key urbanized coastal areas, 
multifamily buildings account for half or more of the new residential construction market. See monthly and annual 
production numbers by state and Metropolitan Statistical Area available at: 
www.nahb.org/reference_list.aspx?sectionID=130 
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government subsidies to build their developments provides an opportunity to leverage government spending 
to deliver the additional public benefits associated with zero energy homes. 

The affordable housing financial model and ownership structure are very different than those used by market 
rate builders, necessitating a different business model to facilitate the development of zero energy homes. This 
business model must take into account several factors that characterize the ownership structure, rent‐setting 
policy, and government programs that govern the vast majority of affordable housing in California. These 
factors include the following: 

• Long‐term ownership of each property by a group of investors with an expected tax liability. 

• Monthly rents that are guaranteed to be affordable for low‐income individuals and families for 55 years 
or more, thus limiting the ability to increase cash flow over time. 

• Monthly rents that take utility costs into account when determining the definition of an affordable rent. 

• A fixed construction budget that, while not generous, must be spent in its entirety, thus eliminating the 
incentive to cuts costs in order to increase profit. 

• An array of incentives and rebates that are available for highly energy efficient affordable housing 
projects that incorporate renewable energy generation – including additional low income housing tax 
credits, solar business investment tax credits, and enhanced utility‐administered solar and energy 
efficient rebate levels. 

Together these characteristics make for projects that are relatively cash‐rich during construction and very cash‐
poor during operations. This overall financial condition makes them particularly suited to engage in the 
development of low or zero energy housing. Section X2.3X describes in detail the financial characteristics of the 
business model developed by this ZENH research program. 

22B2.1.3 Partner Developers 
The developer partners for the ZENH research program were two San Diego based non‐profit developers: 
Community HousingWorks, developer of Solara, and Wakeland Housing and Development, developer of Los 
Vecinos. 

Community HousingWorks (CHW) is a 20‐year old organization that has developed over 1300 units of 
affordable housing in urban, suburban, and rural locations in San Diego County. While the organization’s 
developments have won awards from the California League of Cities, the California Redevelopment 
Association, and Pacific Coast Builders, prior to the construction of Solara, it had limited experience with 
green building in general and aggressive energy efficiency strategies in particular. CHW had never installed a 
solar photovoltaic (PV) system before. This lack of experience extended to many of Solara’s key design team 
members, including the architect, general contractor, mechanical engineer, and electrical engineer. 

Wakeland Housing and Development (Wakeland) is a 15‐year old organization that has a portfolio of over 
6,000 units of affordable housing throughout California. Wakeland’s new developments are concentrated in 
urban and suburban San Diego County. Prior to Los Vecinos, its projects had won awards from the Urban 
Land Institute, the California Redevelopment Association, and the San Diego Housing Federation. Prior to 
construction of Los Vecinos, Wakeland had already benefited from contact with the Gas Technology Center, 
which conducted initial energy efficiency studies and modeling for Los Vecinos. In addition, during the design 
phase of Los Vecinos, Wakeland was simultaneously bidding out its first PV installation, a system to power 
the common areas of a new high‐rise residential project in downtown San Diego. Being the second project in 
the ZENH program and using some of the same design team members as Solara, including the same architect, 
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made the Los Vecinos design team somewhat more aware of advanced energy efficiency techniques, green 
building measures, and renewable energy installations. 

Both developer partners had similar interests in participating in the ZENH program and in building very low 
energy buildings. The prospect of finding a financial solution that would leverage a first‐cost investment and 
available incentives into long‐term financial savings was attractive. Both developers were operating in cities 
that either had a track record for supporting energy efficiency (Los Vecinos in Chula Vista) or wanted to 
experiment in this area (Solara in Poway) and were willing to support the projects both financially and 
administratively. Both developers are astute politically and seek to position themselves ahead of any 
impending code changes. Finally, for affordable housing which often faces difficulty in securing approval from 
neighbors and local governments, pursing innovative and cutting edge environmental building practices into 
these developments can help build community support for current and future projects. For all these reasons, 
both developers were already seeking to implement very low energy building strategies on Solara and Los 
Vecinos when they decided to join the ZENH program team.  

23B2.1.4 Overview of Solara and Los Vecinos 
Key to the research effort was the design and construction of two affordable housing developments aiming for 
the ZENH goals. 

37B2.1.4.1 Solara 
Solara is a 56‐unit affordable housing complex in the City of Poway in inland north San Diego County (see 
XFigure 1X for an aerial view of the finished complex). It opened in the spring of 2007. It is located in California’s 
Climate Zone 10, characterized by hot/dry summers and ample year‐round sunshine. The units, a mix of one‐, 
two‐, and three‐bedroom garden‐style apartments, are spread over six separate two‐story residential 
buildings. A seventh one‐story building contains the management office, community space, a computer center, 
and common laundry facilities. Residents have access to surface parking, some of which is covered by 
carports. Located on a 2.5 acre site, the project can best be characterized as suburban infill; it is close to 
shopping, parks, neighborhood services and public transportation, all within a suburban setting. It serves 
families making between 30% and 60% of Area Median Income. In 2008, Solara was chosen as one of the 10 
best projects of the year by the Urban Land Institute. 

After construction and a start‐up phase, Global Green’s project team monitored the performance of 28 of the 56 
units at Solara for 12 months. PV electricity production, gross electricity consumption, electricity cost, and 
peak electricity demand, and natural gas consumption and cost were all measured and analyzed. In order to 
provide a baseline that Solara could be compared to, the same items were monitored during the same period 
in four units at Hillside, a nearby affordable housing complex built and owned by the same developer but with 
no photovoltaics and a limited amount of energy efficiency upgrades. 

   



Figure 1: Aerial view of Solara 

 

 

38B2.1.4.2 Los Vecinos 
Los Vecinos is a 42‐unit affordable housing complex in the City of Chula Vista in coastal South San Diego 
County (see XFigure 2X for an aerial view). It opened in the spring of 2009. It is located in California’s Climate 
Zone 7, characterized by mild summers and ample year‐round sunshine. The units, a mix of one‐, two‐, and 
three‐bedroom apartments, are located in one three‐story residential building. A portion of the ground floor of 
the building contains the management office, community space, a computer center, and common laundry 
facilities. Parking is available in a surface lot (part of which is covered by carports) and spaces under the 
building on the ground floor. Located on a 1.35 acre site, the project is an example of urban infill and is denser 
than its immediate surroundings. It is close to shopping, neighborhood services, and public transportation, 
including a light rail stop. It serves families making between 30% and 60% of Area Median Income. In 2009 it 
received LEED Platinum certification and was named Multifamily Project of the Year by the United States 
Green Building Council. 

After construction and a start‐up phase, the project team monitored the performance of 22 of the 42 units for 
six month. PV electricity production, gross electricity consumption, electricity cost, and peak electricity 
demand, and natural gas consumption and cost were all measured and analyzed. In order to provide a 
baseline that Los Vecinos could be compared to, the same items were monitored during the same period in ten 
units at Beyer Apartments, a nearby affordable housing complex built and owned by the same developer but 
with no photovoltaics and a limited amount of energy efficiency upgrades. 
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Figure 2: Aerial View of Los Vecinos 

 

13B2.2 ZEHN Project Strategies 
24B2.2.1 Energy Efficiency and Solar Production Analysis Methodology  
Each of the two projects used a similar methodology to arrive at its particular combination of energy efficiency 
measures and photovoltaic system sizing, which are the two key components in designing a ZENH building.  

First, the project team analyzed site conditions and optimized building orientation for maximum passive 
cooling and solar production within the constraints of the program and site. 

Second, the team explored schematic design options in terms of both building envelope measures and 
HVAC/domestic hot water options and created models in EnergyPro, one of the  standard energy code 
compliance software programs used in California. Outputs from EnergyPro give an approximation of annual 
electricity and natural gas usage for loads regulated under Title 24 energy code, including space cooling, space 
heating, domestic hot water, and fan energy use. These outputs were then added to expected electricity usage 
from non‐regulated loads and loads controlled by prescriptive code requirements, including lighting, 
appliances and plug loads to arrive at an electricity and natural gas estimate for each scheme. F

2
F It is important 

13 

 

                                                      
2 The final electricity estimate was also adjusted to account for items not considered in EnergyPro low‐rise residential load 
calculations, such as plug and lighting loads that generate heat. 
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to note that non‐regulated and prescriptive loads can be difficult and time‐consuming to estimate and can 
account for 50% or more of a building’s electricity usage. 

Third, the team explored roof designs to estimate how many PV panels could fit and in what configuration. 
Variables in roof design and their effect on overall electricity production include roof orientation, roof slope, 
potential shading effects of parapets and trees, location of mechanical equipments and vents, and the technical 
need to batch PV panels into arrays and strings based on inverter size. Regulations regarding panel visibility 
from the street or clearances that may be imposed by local planning or fire officials can also affect expected PV 
production. In addition, the team analyzed the site for the potential to add PV panels in other places, 
particularly carports. Team members modeled each of these potential solar panel configurations using the 
online estimating program PV Watts to determine annual electricity output in kilowatt‐hours (kWh) from a 
variety of configurations. F

3 

Fourth, the kWh usage of various energy efficiency options was correlated to the potential kWh production of 
the site, given the numerous constraints on PV system design noted above. The team then analyzed the cost 
and construction feasibility of each option to arrive at a suitable combination of energy efficiency design and 
PV system size and configuration. 

Although the analysis that was used to ultimately decide the overall energy design of the projects was 
supported by quantitative and technical data on cost and energy performance, what ultimately determined the 
final decision on configuration was financial, combined with qualitative issues regarding project design and 
delivery. At Los Vecinos, the project team had already elected to pursue the most electricity efficient option as 
possible (see Section  X2.2.2X), so the main issue was figuring out where on the project site to fit enough PV 
panels . At Solara, the particular mix of incentives at the time of design favored PV over energy efficiency, so 
the project put as many PV panels as it could and then adjusted expenditures on energy efficiency accordingly 
to meet the ZENH electricity cost reduction goal. This latter method contradicts the typical zero energy home 
design approach; the incentive structure that dictated this approach is described more fully in Section 2.3. 

25B2.2.2 Project Energy Characteristics 
Every one of the Solara’s six residential buildings is oriented on an east‐west axis. This orientation supported 
the project’s energy goals but was a change from the original project design that had many of the buildings 
oriented north‐south in order to maximize the number of apartments with views of the greenway adjacent to 
the site. The building massing of traditional garden‐style apartments placed back‐to‐back was primarily 
dictated by the need to maintain some continuity with the surrounding residential architecture. This massing 
provides through ventilation opportunities only in the corner units, which comprise about 40% of the total 
units on‐site. In addition to flat roofs, the project also incorporated false shed roofs at various angles to further 
distinguish the project from the adjacent less visually attractive apartment complexes. 

Los Vecinos’ building orientation is longer on the east‐west axis, but only slightly, given the tight site and the 
architectural desire to have the building entrance directly front the street. However, building orientation in a 
mild climate provides fewer benefits as long as the building itself has a flat roof upon which solar panels can 
be oriented on racks in any direction. More important at the Los Vecinos site is building form and shape, given 
that the project is not mechanically cooled, relying instead on open windows and ceiling fans for ventilation. In 
this respect, the project succeeds by eliminating conditioned double‐loaded corridors (enclosed corridors with 

 
3 Although the Energy Commission’s own New Solar Homes PV calculator is more exact than PV Watts, it was not 
available until after the design phase of each project was completed. 
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unit entries on both sides). However, a lack of windows or other openings on the unconditioned corridor side 
reduces the opportunities for cross‐ventilation.   

Given these building orientation and massing characteristics, XTable 1X lists the energy efficiency and solar 
photovoltaic design features of each project, compared to 2005 Title 24 energy code requirements. 

Table 1: Comparison of Solara and Los Vecinos Energy Features with California Energy Code 

Features Title-24 (2005) 
Requirements 

Solara Los Vecinos 

Attic Insulation R-30 R-30 R-49 
Wall Insulation R-13 R-13 R-19 
Radiant Barrier No Yes No 

Insulation Installation Quality 
Inspection 

No Unofficial Yes 

Low Air Infiltration Test  No Unofficial No 

Glazing 
(U-factor and SHGC) 

0.41 U-factor 
0.41 SHGC 

0.35 U-factor 
0.35 SHGC 

Low-E 

0.39 U-factor 
0.36 SHGC 

Low-E 
Fixed Exterior Shading of 

Windows 
No Yes No 

Water Heating 

Central gas-fired system 
with 80 % recovery 

efficiency plus standby 
losses from storage 

tank OR individual tank-
type water heaters 

Central gas-fired system of 
multiple tankless hot water 
heaters with 82% recovery 

efficiency 

Individual gas-fired tankless 
water heaters with 83% 

recovery efficiency 

Aquastat recirculation pump No Yes NA  

Space Heating 
80% AFUE gas-fired 

furnace 

Central hydronic fan coil 
ducted system with 82% 
recovery efficiency gas-
fired tankless hot water 

heater and 30 gallon 
storage tank – the same 

tankless water heaters that 
are used for domestic hot 

water heating 

Individual hydronic fan coil 
ducted system with 83% 

recovery efficiency gas-fired 
tankless water heaters – the 

same tankless water 
heaters that are used for 

domestic hot water heating 

Air Conditioning efficiency 13.0 SEER 

13 SEER with TXV (1 and 2 
bedroom units) 

14 SEER with TXV (3 
bedroom units) 

NA (Ceiling fans only) 

Duct Insulation / Location 
R-4.2 for unconditioned 

spaces 

1st floor units have ducts 
located entirely in 
conditioned space; 

R-4.2 in unconditioned 
spaces 

R-4.2 

Tight Ducts  
Yes (not third party 

tested) 
Not third party tested Yes – third party tested 
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Features Title-24 (2005) 
Requirements 

Solara Los Vecinos 

Adequate Airflow Inspection No Yes NA 

Lighting 

Mix of permanently 
installed pin-type 

fluorescent fixtures in 
kitchens and baths with 
incandescent fixtures in 

other spaces 

All rooms have permanently 
installed pin-type 

fluorescent fixtures 

All rooms have permanently 
installed pin-type 

fluorescent fixtures 

Appliances NA 

Energy Star Refrigerator 
Energy Star Dishwasher 
Energy Star Commercial 
Washers and Gas Dryers 

located in Community 
Building 

Energy Star Refrigerator 
Energy Star Dishwasher 
Energy Star Commercial 
Washers and Gas Dryers 
located in Common Area 

Cooking NA Electric Range and Oven Gas Range and Oven 

PV System Characteristics NA 
141 kW DC 

(121 kW for units, 20 kW for 
common areas) 

94 kW DC 
(74 kW for units, 20 kW for 

common areas) 

PV Unit System Sizes NA 
2.0 – 2.4 kW/3 bedroom 
1.7 – 2.4 kW/2 bedroom 
1.7 – 2.4 kW/1 bedroom 

1.4 – 1.6 kW/3 bedroom 
1.4 kW/2 bedroom 
1.2 kW/1 bedroom 

Title-24 (2005) Performance Baseline 
12%-15% better depending 

on building 
43% better 

 

Two anomalies exist with regards to the Title 24 results presented in XTable 1X. First, at Solara, the natural gas 
savings from the unusual and innovative centralized tankless‐fed hydronic heating system are undercounted 
by the EnergyPro software. Second, at Los Vecinos, 92% of the regulated load savings reported by EnergyPro 
are derived from natural gas savings measures, principally domestic hot water. 

From an electricity usage standpoint, the two projects are configured almost exactly the same, with the 
exception of the presence of air conditioning and electric cooking at Solara and natural cooling and gas 
cooking at Los Vecinos. These differences largely explain the smaller photovoltaic sizing at Los Vecinos 
compared to Solara. 

14B2.3 Financing the ZENH Strategies 
Solara and Los Vecinos were both able to design and construct ZENH buildings using trusted energy 
efficiency techniques and off‐the‐shelf technology. More groundbreaking was the financial package that the 
projects put together in order to pay for the ZENH features. This package combined several sources of 
financing to do two things. First, the financing package reduced the upfront, or net, cost of the energy 
efficiency measures and on‐site photovoltaics. Second, the financing package used ongoing operational 
savings from the ZENH measures to provide additional cash flow to the projects, thus allowing the projects to 
borrow the additional money necessary to pay for the first cost gap that remained. 
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The strategy used by the developers to capture the operational savings from the ZENH measures and turn it 
into additional debt for the projects was different at Solara and Los Vecinos. At Solara, the developer included 
all utility payments in the rent and did not give the tenants a utility allowance. This allowed the developer to 
capture all the potential financial savings while providing tenants with a stable and secure monthly utility 
charge. However, this did expose to the developer to significant down‐side risk should tenants end up 
consuming more energy than expected and may have played a role in the wide variation of gross utility usage 
among different units at Solara. 

At Los Vecinos, the developer benefitted from a special self‐generation utility allowance schedule offered by 
the Housing Authority of the City of Chula Vista. This schedule decreased utility allowances for tenants by 
75% based on the expected performance of the project, while keeping the tenants responsible for paying the 
utility bills. The net effect of this approach was to allow the developer to increase rents but maintained  the 
overall rent plus utility burden for tenants below the required 30% of total family income. It also gave tenants 
feedback on their energy usage and a financial incentive to save energy, while at the same time protected the 
developer from tenants who used excessive amounts of energy. With the release of the California Utility 
Allowance Calculator (see Section 3.2.2), the approach taken by Los Vecinos is the method other affordable 
housing developers are following when developing very low energy buildings in the state. 

XTable 2X through XTable 7X break down the gross costs, sources of financing, and net costs of the energy efficiency 
measures and PV systems at Solara and Los Vecinos. Since most affordable housing projects in the state of 
California already exceed the state’s energy code by 10% to 15% as a condition of funding, the gross cost of 
energy efficiency measures described in the tables are for those measures that specifically helped the projects 
attempt to meet their 70% electricity cost reduction goals. Put another way, these gross costs are for those 
measures that reduced electricity consumption above and beyond what a typical affordable housing project 
would incorporate. At Solara the net cost of energy efficiency and PV was $2,102 per housing unit. At Los 
Vecinos the net cost of energy efficiency and PV was $3,079 per unit. Thus each project met the ZENH goal of 
these measures adding no more than $5,000 in net costs per unit. 
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Table 2: Solara Energy Efficiency Costs and Sources of Funding 

Costs Sources 
Energy Efficiency 

Upgrades Necessary to 
Meet 70% Electricity 
Cost Reduction Goal  

$48,712 Utility Rebates $12,000 

  Gap Financed with 
Additional Low Income 
Housing Tax CreditsF

4 
$36,712 

Total Costs $48,712 Total Sources $48,712 
 

Table 3: Solara PV Costs and Sources of Funding 

PV Costs PV Sources 
Base Cost $967,500 Additional Low income 

Housing Tax CreditsF

5 $405,000 

General Contractor 
Markup 

$135,500 
Federal Solar Tax 

Credits 
$208,000 

  State Solar Rebate 
(Emerging Renewables 

Program) 
$409,000F

6 

  Gap financed with 
conventional debt 

$81,000 

Total Costs $1,103,000 Total Sources $1,103,000 
 

Table 4: Solara Net Cost of Energy Efficiency Features and PV Systems per Apartment Unit 

Net Energy Efficiency Costs per 
Housing Unit 

Net PV Costs per Housing Unit Total Energy Efficiency and 
Photovoltaics per Housing Unit 

$36,712 ÷ 56 units = $656 $81,000 ÷ 56 units = $1446 $2102 
 

   

                                                      
4 A portion of the extra funds the project received by claiming the 4% threshold basis limit increase that the California Tax 
Credit Allocation Committee offers for sustainable building measures. 

5 Total amount of the extra funds the project received by claiming the 5% threshold basis limit increase that the California 
Tax Credit Allocation Committee offers for onsite generation. 

6 Approximately $2.90 per watt. 
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Table 5: Los Vecinos Energy Efficiency Costs and Sources of Funding 

Costs Sources 
Energy Efficiency 

Upgrades Necessary to 
Meet 70% Electricity 
Cost Reduction Goal 

$102,050 Utility Rebates $6,700 

  
Gap Financed with 

Additional Low Income 
Housing Tax CreditsF

7 
$95,350 

Total Costs $102,050 Total Sources $102,050 
 

Table 6: Los Vecinos PV Costs and Sources of Funding 

PV Costs PV Sources 
Base Cost $848,523F

8 Additional Low income 
Housing Tax CreditsF

9 $344,953 

3rd Party Testing $2,925 
Federal Solar Tax 

Credits 
$161,137 

  State Solar Rebate 
(New Solar Homes 

Partnership) 
$311,400F

10 

  Gap financed with 
conventional debt 

$33,958 

Total Costs $851,448 Total Sources $851,448 
 

Table 7: Los Vecinos Net Cost of Energy Efficiency Features and PV Systems per Apartment Unit 

Net Energy Efficiency Costs per 
Housing Unit 

Net PV Costs per Housing Unit Total Energy Efficiency and 
Photovoltaics per Housing Unit 

$95,350 ÷ 42 units = $2,270 $33,958 ÷ 42 units = $809 $3,079 
 

26B2.3.3 Incentive Structure Bias toward PV (Solara) 
Given the subsidies noted in the previous section and the fact that the project incurred only $656 per unit in 
additional energy efficiency costs, the Solara project team did consider installing additional premium energy 
efficiency measures. However, a closer look now at the costs and sources of funding demonstrates that at the 
time of that project’s design and construction, the incentives for installing additional PV were higher than for 

                                                      
7 A portion of the extra funds the project received by claiming the 4% threshold basis limit increase that the California Tax 
Credit Allocation Committee offers for sustainable building measures. 

8 Includes General Contractor markup. 

9 Total amount of the extra funds the project received by claiming the 5% threshold basis limit increase that the California 
Tax Credit Allocation Committee offers for on‐site generation. 

10 Approximately $3.50 per watt for apartment unit systems and $3.30 per watt for common area system. 
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further energy efficiency measures. XTable 8X outlines the premium energy efficiency measures considered for 
the Solara project, and Tables 9 and 10 show comparisons to PV.  

Table 8: Premium Energy Efficiency Measures Considered 

Premium Energy Efficiency Measures  % Savings above Title-24 2005 
(per measure) 

AC refrigerant charge inspection 3.0% 
Insulation quality Inspection 2.7% 
Air barriers 0.7% 
15.5 SEER / 12 EER Air Conditioners 5.3% 
R-19 wall insulation (2x6 framing) 2.9% 
R-38 ceiling insulation 1.1% 
R-8 duct insulation (for ducts in unconditioned spaces) 0.3% 
Cool roof 0.6% 
Condensing water heaters for Domestic Hot Water and Space 
Heating Hot Water 5.5% 
All Measures  20.2% 

 

The data in XTable 8X indicate that if this entire premium energy efficiency package were to have been 
implemented, the project would have been approximately 31% better than Title 24 (2005). 

Three of the proposed premium energy efficiency measures were not incorporated into the building design for 
technical and/or performance reasons. The “fatal‐flaw” of each of these measures is explained below. 

• R‐19 Wall Insulation: When the project entered the ZENH program, the site plan, the dimensions of the 
building footprint, the building height, and the unit size had already been determined and, crucially, 
approved by the Poway City Council as a part of the project’s receipt of a Conditional Use Permit. 
Those dimensions had been set according to the architect’s assumption of 2x4 inch framing, which 
allows for R‐13 insulation. Moving to 2x6 framing, which allows for R‐19 insulation, would have 
required either a) expansion to the exterior with resulting changes to the site plan and the building 
footprint dimensions, or b) contraction to the interior with resulting shrinkage of interior usable space. 
In order to move this project beyond the concept stage, the project developers had to overcome 
community opposition to building affordable housing in this location. The project developers were 
therefore unwilling to approach the City Council to request any modifications that would reopen the 
Conditional Use Permit for public comment. Thus, the option of R‐19 wall insulation was discarded. 

• Air Conditioning with 15.5 SEER: Because of the large impact of air conditioning on electricity 
consumption, high efficiency air conditioning units were initially specified for the project. The project 
developer recognized that the additional first cost of upgrading to 15.5 or 16 SEER air conditioners 
could be recouped in energy savings and would lower the size of the PV systems necessary to meet 
other ZENH goals. However, after much research, the project team could not locate an air conditioning 
condensing unit/fan coil package rated higher than 14 SEER that could also physically fit into the 
building. The major design limitation was that the area containing the ductwork could accommodate 
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an 11” fan coil, while the fan coils necessary to reach 15.5 to 16 SEER rating were 20” high.F

11
F To 

accommodate these larger fan coils would have required a major building redesign that increased 
floor‐to‐floor height of 9” per story, or a total increase of 18” in building height. The developer 
indicated an unwillingness to ask for a modification of the Conditional Use Permit. Thus the option of 
higher efficiency air conditioning was discarded. 

• Cool Roof: The project team also considered installing a heat‐reflective cool roof. However, with this 
option there is a divergence between the energy model and the actual performance of the building. 
While the model predicted a 1% efficiency gain from the cool roof, the actual improved energy 
performance of the building would be negligible because almost the entire roof would be covered with 
solar photovoltaic panels. Given that, at the time of design and bidding of the project, cool roofs cost 
more than conventional roofs and that there would be little positive impact on energy performance, 
this option was dismissed as an unnecessary expenditure of resources. 

The project team then analyzed the remaining premium energy efficiency measures for cost effectiveness. 
XTable 9X and XTable 10X show the results of this analysis. Two premium measures showed payback levels of ten 
years or less, two premium measures were more cost effective than installing additional PV, and no premium 
measures were more cost effective than the subsidized cost of installing additional PV. 

   

 
11 Even if the correct fan coil could have been placed within the building, to get the specified SEER level would have 
required oversizing the condensing unit to 3 tons when unit sizes of 1.5 tons, 2 tons, and 2.5 tons were the correct sizes as 
determined by the Mechanical Engineer. 
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Table 9: Payback of Premium Energy Efficiency Measures 

Energy Efficiency Measure Cost of MeasureF

12 $ Energy Savings 
(Annual) 

Payback (years) 

AC refrigerant charge inspection $4,000 $430 9.3 
Insulation installation quality inspection $4,000 $464 8.6 

Air barrier (Tyvek) $30,000 ($5,000 
per building) 

$148 202.7 

R-38 ceiling insulation $5,718 $87 65.7 
R-8 duct insulation (for ducts in unconditioned 

spaces) 
$1,400 $44 32.2 

Condensing water heaters for Domestic Hot Water 
and Space Heating Hot Water 

$90,000 $1,540 58.4 

 

Table 10: Cost of Premium Energy Efficiency Measures Compared to Cost of SolarF

13 

Measure Cost of 
Measure 

Avoided PV 
Cost 

(gross) 

Avoided PV Cost 
(subsidized) 

Difference 
(gross) 

Difference 
(subsidized) 

AC refrigerant charge 
inspection 

$4,000 $15,749 $2,051 $11,749 ($1,949) 

Insulation quality Inspection $4,000 $10,085 $1,314 $6,085 ($2,686) 
Air barriers (Tyvek) $30,000 $1,111 $145 ($28,889) 

 
($29,855) 

R-38 ceiling insulation $5,718 $555 $72 ($5,163) ($5,646) 
R-8 duct insulation $1,400 $1,355 $176 ($45) 

 
($1,224) 

Condensing water heaters 
for DHW and Space 

Heating 

$90,000 $0 $0 ($90,000) ($90,000) 

 
Note: In the last two columns, positive numbers indicate that the energy efficiency measure is more cost effective than 
additional PV. Negative numbers indicate that additional PV panels are more cost effective than energy efficiency. 

   

                                                      
 

12 Cost and savings data are for the entire project. 

13 In this climate zone and with PV pricing at the time of design and bidding, the gross cost of solar to produce 1 kWh was 
$4.76, while the subsidized cost of solar – after rebates and tax credits – to produce 1 kWh was $0.62. 
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3BCHAPTER 3:  
Project Outcomes 
15B3.1 Monitoring Results 
27B3.1.1 Performance Results 
Both Solara and Los Vecinos were modeled and compared to baseline projects (Hillside and Beyer 
respectively) to see if they reached the ZENH targets of 70% electricity cost reduction, 25% better than 2005 
Title 24, and 1 kW maximum peak demand. With the exception of the Title 24 target for Solara, the projects 
essentially met those performance goals. XTable 11X and XTable 12X provide a summary of these results. The full 
monitoring reports, which provide a wealth of information regarding net and gross electricity and gas 
consumption, a discussion of how particular design strategies affected overall performance, impact of the 
projects on the electricity grid, and the monitoring methodology, are provided as Appendices A and B of this 
report 

Table 11: Summary of Solara Performance with Respect to ZENH Program Goals 

  

ZENH Goal 

Solara Performance 

Modeled Monitored  

1. Title 24 Energy Performance Above Code 25% 12-15%F

14 NAF

15 
2a. Electricity Cost Reduction (Per Housing Unit) 

70% 85% 
68% 

2b. Electricity Cost Reduction (Normalized per SF) 62% 
4. Per Apartment Summer Peak Demand (kW) 1 kW NAF

16 -0.17 kW 
 

   

                                                      
14 Range depends on building/unit type and orientation 

15 Title 24 performance data cannot be directly compared with monitored data because Title 24 calculations do not include 
plug, lighting and other loads that are found in the apartments. 

16 Summer peak demand performance cannot be evaluated for modeled performance due to fact that energy modeling is 
based on standard, prescribed temperature values, whereas utility peak timing is influenced significantly by actual local 
weather conditions.  Modeling data did show that it was highly likely that enough PV was installed to lower peak 
demand below the ZENH threshold. 
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Table 12: Summary of Los Vecinos Performance with Respect to ZENH Program Goals 

  

ZENH 
Goal 

Los Vecinos 
Performance 

Modeled 
Monitored 

Performance

1. Title 24 Energy Performance Better than Code 25% 43.1% NA 
2a. Electricity Cost Reduction (Per Apartment) 

70% 85% 
70% 

2b. Electricity Cost Reduction (Normalized per SF) 62% 
3. Per Apartment Summer Peak Demand (kW) 1 kW NAF

17 -0.30 kW 

 

28B3.1.2 Business Model Implications 
The most important operational consideration for the ZENH affordable housing business model is not whether 
the PIER project criteria were met but rather, whether the modeled financial scenarios and expected 
performance goals were actually delivered. Actual performance versus expected performance is the criterion 
by which other affordable housing developers and their financial partners will judge the success or failure of 
the project as a whole. With few exceptions, the projects delivered the performance and financial benefits that 
were modeled and expected. The ZENH project team can confidently say that on this score the projects 
delivered as advertised and has full confidence in recommending these strategies to other affordable housing 
developers. 

39B3.1.2.1 Solara: Expectations vs. Performance 
Table 13 shows a comparison of expected and actual performance on a number of key characteristics that have 
the potential to impact the ZENH affordable housing business model. When examining both modeled and 
monitored performance for electricity, it is important to understand the projected reductions for each fuel type 
modeled, not simply overall Title 24 performance. At Solara, the majority of the better‐than‐code performance 
in the modeling exercise resulted from energy efficiency measures targeted at reducing space heating and 
domestic hot water (natural gas) fuel use. When only those measures targeted at electricity consumption are 
considered (in this case, reducing cooling energy use), Solara would be expected to use 8.5% less electricity 
than the baseline community. However, for the monitoring period, Solara gross electricity consumption was 
approximately 16% higher than the baseline community when normalized for square footage. Potential 
explanations for this phenomenon include these: (1) differences in billing methodologies, whereby Solara 
residents do not pay directly for their utilities and the baseline residents do, with residents receiving less direct 
feedback on their electricity use, and (2) differences in the type of fuel used for cooking, whereby Solara uses 
electricity and Hillside uses natural gas. 

   

                                                      
17 Summer peak demand performance cannot be evaluated for modeled performance due to lack of consistency between 
utility peak timing and weather data in the simulation environment. That is, energy modeling is based on standard, 
prescribed temperature values, whereas utility peak timing is influenced significantly by actual local weather conditions.  
Modeling data did show that it was highly likely that enough PV was installed to lower peak demand below the ZENH 
threshold. 
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Table 13: Comparison of 12-Month Apartment Average Modeled and Monitored Data at Solara 

Category Modeled Monitored Monitored 
Performance 
vs. Modeled 

Gross Electricity Consumption (kWh) 3612.4 3709.6 3% 
PV Production (per kWDC installed) (kWh) 1351.0 1477.3 9% 

Net Electricity Consumption (kWh) 675.9 480.7 -29% 
Electricity Cost ($/apartment) $132.20  $125.55  -5% 

 

40B3.1.2.2 Solara: Energy Cost and Usage Evaluation 
When compared to the baseline apartments, net electricity costs and consumption for the Solara apartments 
are significantly less for the year (XTable 14X and XTable 15X). Note that the lower costs are less prominent when 
normalized by square foot (SF) or bedroom (BR). The gross usage and cost indicate that the electricity usage at 
Solara is significantly higher than Hillside when PV production is not considered. 

Table 14: Comparison of Annual Electricity Costs at Solara and Hillside 

  Solara Hillside  

(Baseline) 

Reduction from 
Baseline 

Net  

(With PV)

Gross  

(Without 
PV) 

Net  

(With PV) 

Gross  

(Without 
PV) 

Average Electricity Cost – per 
Apartment Unit 

 $ 125.55  $ 546.56  $390.70  68% -40% 

Average ECIF

18
F – per 1000 

square foot (SF) 
 $ 145.03  $ 631.39  $383.77  62% -65% 

Average ECI – per Bedroom 
(BR) 

 $ 59.58   $ 259.38  $151.94  61% -71% 

 

   

                                                      
18. Electricity Cost Intensity – a measure of normalized electricity cost per square foot or per bedroom. 



Table 15: Comparison of Annual Net and Gross Total Energy Consumption at Solara and Hillside 
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PV 

production for each unit is relatively consistent, but the consumption of each unit varies widely.   Specifically, 
the coefficient of variationF

19
F of gross consumption (kWh) is 0.29, double that of PV production (kWh per kW 

DC installed) which has a coefficient of variation of 0.12.  Furthermore, the individual gross consumption per 
bedroom ranges anywhere from 668.7 kWh to 4557.4 kWh, which represents almost an order of magnitude 
variation. This suggests that individual occupant behavior has a significant impact on energy use and cost in 
zero energy home units. 

  

Solara (kWh) Hillside 

(Baseline) 

(kWh) 

Reduction from 
Baseline 

Net 

(With PV) 

Gross 

(Without PV)

Net 

(With PV) 

Gross 

(Without 
PV) 

Average Consumption - per 
Unit 480.7 3709.6 3693.7 87% 0% 

Average EUI - per 1000 
square foot (SF)  477.7 4097.1 3655.4 87% -12% 

Average EUI - per Bedroom 
(BR) 228.1 1760.5 1458.0 84% -21% 

41B3.1.2.3 Solara: Electricity Rate and Schedule 
Solara does not qualify for California Alternative Rates for Energy (CARE) discounts on electricity rates 
because tenants do not pay their own bills, even though each apartment is metered; the individual monthly 
bills go to the property management company. The CARE discount for low‐income residents is 20%. If this 
20% discount were applied to Solara, the electricity cost reduction per square foot compared to the baseline 
project would be 82%, would greatly exceed the 70% ZENH goal, and would meet the expected 85% modeled 
cost reduction. 

Furthermore, the utility’s minimum bill charge (approximately $5.17 per day monthly billing cycle or $62.05 
per year) adds measurable costs to Solara’s electricity bills. Even though some apartments at Solara are net 
exporters to the grid, they are still charged $62.05 per year to stay connected to the grid through minimum 
daily charges. SDG&E gives credit on an annual basis if the PV system generated more electricity than the 
customer used, but this generation credit cannot be used to pay down the minimum bill charge (nor will 
customers be reimbursed for their excess generation). As shown in  XTable 16X, the total net annual cost of 
electricity to the monitored Solara units is approximately $3,515, but if the annual generation credit were 
applied to the minimum charges, the total net annual cost would be reduced by an estimated $526, or 15%. The 
impact of the minimum charge is especially significant due to the generally low net electricity usage at Solara. 
In fact, if generation credit could be applied to minimum charges, five Solara units would have no electricity 
costs at all, and an additional two units would be billed under $5 for the year.  

                                                      
19 Coefficient of variation (CV) is a dimensionless measure of the dispersion associated with a set of data.  This metric is 
defined as the standard deviation of the data set divided by the mean of the data set.  Therefore, a data set with a larger 
amount of dispersion is characterized by a higher CV. 
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Table 16: Annual Electricity Cost at Solara with and without Annual Generation Credit being used to Pay Down 
Minimum Bill Charges 

Cost Category 
Annual Electricity Cost 

Cost 
Reduction Current Practice 

With Generation Credit Applied 
to Minimum Charges 

Total  $    3,515   $  2,989  

15% 
per kWh  $     0.26   $   0.22  
per unit  $   125.55   $ 106.74  

Per 1000 SF  $   145.03   $ 123.31  
Per Bedroom  $    59.58   $  50.66  

 
Note: Data for only the 28 monitored units have been included. 

 

42B3.1.2.4 Los Vecinos: Expectations vs. Performance 
The comparison of modeled performance to observed performance for the entire six month monitoring period 
is shown in XTable 17X. The data suggest that both monitored gross and net consumptions are significantly lower 
than expected.  This is largely due to overestimating unregulated loads (e.g., plug loads, lighting, and 
appliances) and underestimating PV performance during modeling. 

Table 17: Comparison of Six-Month Apartment Average Modeled and Monitored Data at Los Vecinos 

 Modeled Monitored

Monitored 
Performance 
vs. Modeled 

Gross Electricity Consumption 
(kWh/Bedroom) 

607.2 509.4 -19% 

PV Production (per kWDC installed) kWh 697.5 801.1 13% 
Net Electricity Consumption (kWh/Bedroom) 133.5 -34.5 -126% 
Natural Gas Consumption (therms/bedroom) 29.2 21.8 -34% 

 

Natural gas consumption was significantly lower than predicted from the energy models. This could be due to 
a number of factors including deviations from hot water consumption assumptions in the Title 24 energy 
modeling rule set and potentially inaccurate heating assumptions is the rule set for hydronic heating 
applications.  Furthermore, the study period did not fully capture half of the heating season which is at its 
peak during January and February.  As a result, the observed gas consumption data is likely to be even less 
than modeled because the time period observed includes fewer heating months than were modeled. 

43B3.1.4.5 Los Vecinos: Energy Cost and Usage Evaluation 
When compared to the baseline apartments, as shown in XTable 18X and XTable 19X, net electricity costs and 
consumption for the Los Vecinos apartments are significantly less for the six month period. Note that the 
difference in cost is less prominent when normalized by bedroom. The gross usage and cost indicate that the 
gross electricity usage (without PV production) at Los Vecinos is actually higher than Beyer.  

   



Table 18: Comparison of Six-Month Electricity Costs at Los Vecinos and Beyer 

  Los Vecinos 

Beyer 
(Baseline) 

Reduction from 
Baseline 

Net 
(With PV) 

Gross  
(Without PV) 

Net  
(With PV) 

Gross  
(Without 

PV) 
Average Utility Cost – per Unit $39.65 $113.72 $134.13 70% 15% 
Average ECI – per Bedroom 

(BR) 
$19.36 $55.54 $50.81 62% -9% 

 

Table 19: Comparison of Six Month Net and Gross Total Energy Consumption at Los Vecinos and Beyer 

 

  

Los Vecinos (kWh) 
Beyer 

(Baseline) 
(kWh) 

Reduction from 
Baseline 

Net 
(With PV) 

Gross 
(Without PV)

Net 
(With PV) 

Gross 
(Without 

PV) 
Average Consumption - per 

Unit 
-70.7 1043.1 1209.4 106% 14% 

Average EUI -  per Bedroom 
(BR) 

-34.5 509.4 458.1 108% -11% 

 

 

 

 

 

 

PV production for each unit is relatively consistent, but the consumption of each unit varies widely. 
Specifically, the coefficient of variationF

20
F of gross consumption (kWh) is 0.52, more than seven times that of PV 

production (kWh per kW DC installed) which has a coefficient of variation of 0.07.  Furthermore, the 
individual gross consumption per bedroom ranges anywhere from 328 kWh to 2397 kWh, which represents 
almost an order of magnitude variation. This suggests that individual occupant behavior has a significant 
impact on energy use and cost in zero energy home units. 

44B3.1.2.6 Los Vecinos: Electricity Rate and Schedule 
Two items greatly impact the analysis of electricity rates and schedules at Los Vecinos. First is whether 
residents are eligible for and have signed up for CARE discounts. Second is the minimum monthly fee that 
each apartment is charged regardless of net electricity usage. 

Residents at both Los Vecinos and Beyer are billed for electricity according to the Residential Electricity Service 
rate schedule (schedule DR), but the ratio of families receiving the 20% CARE discount varies greatly.  Over a 
quarter of surveyed Los Vecinos residents are not enrolled in CARE and are therefore not receiving a 20% 
utility bill discount.  As seen in  XTable 20X, residents enrolled in CARE receive approximately ten dollars in 
discounts from their electricity bill every six months. 

   

                                                      
20 Coefficient of variation (CV) is a dimensionless measure of the dispersion associated with a set of data.  This metric is 
defined as the standard deviation of the data set divided by the mean of the data set.  Therefore, a data set with a larger 
amount of dispersion is characterized by a higher CV. 

28 
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Table 20: Electricity CARE Enrollment at Los Vecinos and Beyer 

  
  

Electricity 
Los Vecinos Beyer 

Number of Units Surveyed 40 34 
Number of units enrolled in CARE for electricity account 29 32 
Percentage enrollment in CARE for electricity account 73% 94% 

Average ECI discount with CARE ($/Bdrm) $4.84 $12.70 
Average Utility Cost discount with CARE ($/unit) $9.91 $33.53 

 

The CARE program has more stringent requirements for income than either of the communities require for 
residency.  In other words, having an apartment at Beyer or Los Vecinos does not necessarily guarantee 
eligibility for discounted utility rates. Management at Los Vecinos, however, estimates that 85% of residents 
are eligible for the program. Therefore, enrollment rates vary not only because of potentially different income 
levels at each community, but also because not all eligible Los Vecinos residents have chosen to apply for 
CARE. 

In order to provide a one‐to‐one comparison, analysis of cost in this section of the report assumes that all 
residents at both communities receive the discounted electricity rates associated with the CARE discount 
(Schedule DR‐LI). Using unequal CARE enrollment rates would inaccurately characterize electricity use, and 
furthermore, would be applicable only for the current mix of residents, as the rate of enrollment in CARE at 
each community will fluctuate over time. 

At the same time, minimum bill charges at Los Vecinos have a significant impact on electricity rates. SDG&E 
customers are charged $5.17 per month for months when electricity purchases do not exceed $5.17 per month.  
Because most Los Vecinos residents are very low if not negative consumers, the minimum bill charge is often 
the only cost associated with their electricity accounts.  After applying CARE discounts, the six month 
minimum charge at Los Vecinos totals $24.75, which accounts for 62% of observed electricity charges. 

Combining the effect of CARE and minimum bill charges shows that they significantly impact the effective 
electricity cost rate at Los Vecinos. The effective electricity cost rate is defined simply as the average cost of 
each unit of electricity ($/kWh). At Los Vecinos, the effective electricity cost rate is calculated to be $0.19/kWh, 
almost double the $0.11/kWh observed at Beyer.   

To better illustrate the isolated contribution of each aforementioned billing factor,  XFigure 3X summarizes the 
breakdown of effective electricity cost rates at Los Vecinos. Case 1 represents the breakdown of the effective 
cost rate if Los Vecinos residents were on standard (non‐low income) electricity rates without net metering. 
When the CARE discount and net metering setup is applied in Case 2, the effective rate drops by 20% or 
$0.05/kWh.   

   



Figure 3: Effective Electricity Cost Rate ($/kWh) at Los Vecinos for Various Billing Scenarios 

 
 

By far, the largest portion of the effective cost rate is made up of minimum bill charges.  In both Case 1 and 
Case 2, the minimum bill charge accounts for over 60% of the effective cost rate.  Beyer residents almost always 
purchase enough electricity to avoid these costs, but most Los Vecinos residents cannot avoid the minimum 
charges during months where PV production is high and consumption is low.   

As seen in Case 3, however, if earned generation credits could also be used to pay for minimum bill charges, 
Los Vecinos residents would, on average, be able to completely offset this minimum charge.  As a result, their 
effective electricity cost rate would then be reduced to the same cost rate paid by Beyer residents (i.e., 
$0.11/kWh).  This minimum bill charge “pay down” scenario is purely hypothetical but illustrates not only the 
weight of minimum bill charges, but also the significant value of generation credit that cannot currently be 
applied to energy bills. 

16B3.2 Outreach and Technology Transfer 
29B3.2.1 Affordable Housing and Solar Industry Market Outreach 
Using lessons learned during the finance, design, construction and operations of the two built projects, the 
ZENH research team engaged in a number of outreach efforts aimed primarily at affordable housing 
developers. In addition, the team conducted outreach to the solar industry to educate them about the business 
opportunities in the affordable housing market. The outreach efforts included speaking at conferences and 
training workshops, publishing case studies, producing short films, maintaining a website with specific 
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information about solar and affordable housing, and building a Solar Affordable Housing Assessment 
Calculator.  

The research team members spoke about ZENH strategies and project specifics at the conferences and 
workshops listed in XTable 21X during the duration of the research effort. 

Table 21: Conferences and Workshops with ZENH Strategies Presented 

Month/Year Conference Approximate 
Number of 
Attendees 

Type of Attendee 

10/2005 Southern California Association of 
Non-Profit Housing 

35 Affordable Housing Developers, 
Funders, Designers 

10/2005 San Diego Housing Federation 50 Affordable Housing Developers, 
Funders, Designers 

10/2005 Non-Profit Housing of Northern 
California 

75 Affordable Housing Developers, 
Funders, Designers 

10/2005 Housing Leadership Conference 
of San Mateo County 

25 Local Government Funders, 
Affordable Housing Developers 

11/2005 AIA Housing Committee 30 Affordable Housing Designers 
05/2006 Municipal Green Building 

Conference and Expo 
40 Local Government Funders, Utility 

Personnel, Affordable Housing 
Designers 

08/2006 ACEEE Summer Study on 
Energy Efficiency 

40 Building Energy Efficiency Experts 

09/2006 Southern California Association of 
Non-Profit Housing 

35 Affordable Housing Developers, 
Funders, Designers 

10/2006 San Diego Housing Federation 50 Affordable Housing Developers, 
Funders, Designers 

04/2007 Housing California: Luncheon 
Keynote 

500 Affordable Housing Developers, 
Funders, Designers 

09/2007 Non-Profit Housing of Northern 
California 

75 Affordable Housing Developers, 
Funders, Designers 

10/2007 San Diego Housing Federation 50 Affordable Housing Developers, 
Funders, Designers 

10/2007 California Housing Finance 
Agency 

50 Affordable Housing Funders 

04/2008 Housing California: Full Day 
Training Workshop 

35 Affordable Housing Developers, 
Funders, Designers 

09/2008 Non-Profit Housing of Northern 
California 

75 Affordable Housing Developers, 
Funders, Designers 

10/2008 Solar Power International (1) 250 Solar Industry 
10/2008 Solar Power International (2) 150 Solar Industry 
10/2008 San Diego Housing Federation 50 Affordable Housing Developers, 

Funders, Designers 
01/2009 Rahus Institute Solar Forum 75 Solar Advocates 
04/2009 Housing California 25 Affordable Housing Developers, 

Funders, Designers 
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Month/Year Conference Approximate 
Number of 
Attendees 

Type of Attendee 

04/2009 National Apartment Association 
Green Conference 

50 Multifamily Housing Industry 

05/2009 California Redevelopment 
Association: Full Day Training 

25 Affordable Housing Funders 

06/2009 HUD Energy Efficiency Seminar 100 Affordable Housing Developers, 
Local Public Agencies 

10/2009 San Diego Housing Federation 40 Affordable Housing Developers, 
Funders, Designers 

10/2009 Solar Power International 300 Solar Industry 
11/2009 Southern California Association of 

Non-Profit Housing 
20 Affordable Housing Developers, 

Funders, Designers 
 

The ZENH program team wrote and published case studies for each of the two projects. Appendices C and D 
contain copies of those case studies. They are also available for download at 
HUwww.globalgreen.org/greenurbanism/affordablehousing/UH. 

The team also produced two short films using film and data collected at the two projects. The first film, lasting 
just over nine minutes and produced in 2007, was aimed at affordable housing developers as an introduction 
to PV technology, how it can be incorporated into an affordable housing project, and the business model 
supporting ZENH strategies. XFigure 4X is a screen shot of the first film. It can be viewed online at 
HUwww.globalgreen.org/greenurbanism/zero/UH. 

   



Figure 4: Screen Shot of Film Introducing Solar to Affordable Housing Developers 

 

The second film, lasting five minutes and produced in 2010, is a narrative case study of Solara and Los 
Vecinos, incorporating interviews with project participants and residents and focusing on financial and 
environmental results. XFigure 5X is a screen shot of the second film. It can also be viewed online at 
HUwww.globalgreen.org/greenurbanism/zero/UH. 
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Figure 5: Screen shot of “Two Solar Communities” case study film 

 

Project team leader Global Green established a net zero energy affordable housing page on its website at 
HUwww.globalgreen.org/greenurbanism/zero/UH. In addition to the case studies and films, the site provides 
information on the various incentives and rebates that an affordable housing developer could take advantage 
of when attempting to design and finance a ZENH project. 

A key element of this webpage is the “Solar Affordable Housing Design Calculator.” This calculator, available 
at HUwww.globalgreen.org/solarcalculator/UH, is an interactive tool that assists affordable housing developers and 
their design and finance teams assess various options for incorporating solar photovoltaic systems into their 
California‐based Low Income Housing Tax Credit developments. The assessment marries design and finance 
considerations by asking questions intended for the schematic design phase of a development project. The 
calculator produces a variety of financial scenarios that developers can incorporate into their preliminary pro‐
formas and tax credit applications, as well as photovoltaic sizing options that design teams can use to issue 
RFPs for solar design/build services. XFigure 6X is a screen shot of the questions that the calculator asks. 
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Figure 6: List of Questions Asked by Solar Affordable Housing Design Calculator 

 

35 

 



36 

 

                                                     

30B3.2.2 Regulatory Efforts to Improve the Business Model  
Two important regulatory changes in California that improve the viability of the ZENH affordable housing 
business model – one financial and the other technical – were significantly informed and enabled by the 
lessons learned from the two ZENH projects. The ZENH project team participated actively in both of these 
successful reform efforts. 

45B3.2.2.1 Utility Allowance Calculation 
As described in Section X2.3X on the financing package necessary to implement ZENH strategies, affordable 
housing developers need to be able to capture a portion of the lower utility bills in order to leverage financing. 
Monthly rents in affordable housing are set by a formula that includes an allowance for utility costs. Local 
Housing Authorities typically set this allowance based on a survey of existing properties that in many cases 
use much more energy than new construction built to strict energy codes and do not include on‐site generation 
technologies. This leads to a situation whereby the utility allowance for tenants does not correlate with the 
lower utility bills that would be expected from a ZENH project. 

Until 2007, efforts to create energy efficient utility allowances that took into account project specifics and/or 
new energy efficient construction were spotty and inconsistently implemented throughout the state, and 
developers were largely unable to share in the benefits from additional energy efficiency and solar 
investments. Solara drove home this point, whereby the only way the project developer could finance the 
additional investments was to assume responsibility for all utility bills by including a fixed surcharge in the 
rent. This strategy was financially risky and likely led to some of the high gross electricity consumption at the 
project. 

With assistance from Global Green and Solara’s developer in publicizing the huge barrier this utility allowance 
issue was causing for other affordable housing developers, the Energy Commission funded KEMA Energy to 
develop the California Utility Allowance Calculator (CUAC), which uses Title 24 modeling and other inputs to 
generate a project‐specific utility allowance pegged to actual project characteristics. The CUAC has been 
accepted by the California Tax Credit Allocation Committee as an approved methodology for setting utility 
allowances for Low Income Housing Tax Credit projects in the state and has been used extensively by projects 
since the 2009 affordable housing development cycle. Use of the CUAC allows both tenants and owners to 
share in the financial benefits of ZENH strategy implementation and removes one of the key financial barriers 
previously faced by project developers. 

46B3.2.2.2 Virtual Net Metering 
California regulations require that the vast majority of multifamily buildings have their units individually 
metered for electricity.F

21
F This regulation has been shown to be effective in promoting lower energy 

consumption in multifamily buildings by providing occupants of individual apartments monthly feedback on 
their electricity consumption and financial penalties for excess consumption. When net metering regulations 
were promulgated in California, they treated multifamily buildings the same as single family residences, 
requiring a separate net metering agreement, inverter, and utility disconnect for every meter. 

The effect of these regulations on Solara and Los Vecinos is that each residential unit in these projects has its 
own solar array, inverter, utility disconnects, and utility net metering agreement. This situation 

 
21 The few exceptions are some Single Room Occupancy buildings (classified as hotels) and projects served by some 
municipal utilities. 
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• added approximately $1000 per unit to the cost of the PV system 

• added significant design complexity in the wiring of the various PV systems 

• forced the design teams to give up space in a tight urban environment to large inverter rooms 

• contributed to significant ventilation and heat challenges from placing so many inverters in one 
enclosed space; Los Vecinos even added air conditioning to defuse potential inverter‐related heat 
problems 

• cost both project developers significant amounts of administrative time with their utility to set up and 
administer dozens of separate net metering accounts; to this day Los Vecinos staff still face issues with 
individual PV system production being incorrectly credited by their utility.    

Tours of and publicity about the projects showing both the design complexity and financial penalty paid by 
project developers, plus ongoing work by Global Green staff with San Diego Gas & Electric since 2006, have 
helped to give momentum to a new Virtual Net Metering (VNM) tariff that was approved by the California 
Public Utilities Commission in mid 2009. The VNM tariff allows affordable housing projects to install one 
master meter and inverter to measure the amount of electricity generated by the photovoltaic system. 
Individual apartments are still individually metered for consumption, but their monthly utility bills 
automatically are credited with a percentage of the electricity generated by the photovoltaic system. 

This new VNM tariff removes some of the design complexity from ZENH buildings, while lowering both 
construction and administrative costs. Together with the CUAC described above, it also allows for a 
customizable set of financial and design parameters for very low energy buildings that, for reasons of cost 
limitations or design considerations, cannot reach full ZENH status but desire to power a significant portion of 
their apartments’ electricity demand with on‐site generation. 
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4BCHAPTER 4:  
Conclusions and Recommendations 
17B4.1 Conclusions  
Based on the results of the Solara and Los Vecinos developments, the ZENH affordable multifamily team 
reached the following main conclusions regarding financing, design, analysis, and applicability of ZENH 
strategies within an affordable housing business model. 

31B4.1.1 ZEHN Affordable Projects Are Financially Viable 
Projects that meet net zero electricity goals can be financed, given the current energy and on‐site generation 
incentive structure and the affordable housing regulatory and financing framework.  Through the combination 
of affordable housing tax credits, federal solar investment tax credits, state rebates for energy efficiency and 
solar installations, and additional debt leveraged from energy cost savings, developers can fully cover the first 
cost of constructing a net zero electricity building.  Volatility in the tax credit and mortgage market and 
decreasing rates of on‐site generation incentives may make these types of projects more difficult to finance in 
the future, but the basic financial package described in this report is feasible within the typical structure of 
affordable housing developments. 

32B4.1.2 Energy Cost Modeling Can Be Sufficiently Accurate 
It is possible for project teams to project energy consumption and generation with the degree of accuracy 
necessary for financial underwriting, as demonstrated by the comparison of energy cost projections with actual 
operation costs for Solara and Los Vecinos.  Being able to estimate future utility costs with a reasonable degree 
of accuracy is critical to the net zero affordable housing business model.  The primary issue relates to being 
able to accurately adjust utility cost assumptions. In the low‐income market, housing costs are considered to 
include rent and utilities. By reducing the utility portion, developers can increase the rent component, while 
still maintaining total housing costs within the affordable range. Project teams need to be fully informed and 
use caution in how they translate these projected energy savings into projected cost savings due to the 
restrictions on receiving credits for excess generation and daily charges for utility hook‐ups regardless of the 
overall project’s annual net electricity consumption. By using a combination of state approved software, daily 
charge rates from the utility, information on occupant behavior, and careful analysis of expected plug loads, it 
is possible to predict the energy savings with a sufficient degree of accuracy to support utility allowance and 
overall operating cost adjustments. 

33B4.1.3 Taller Buildings Pose a Challenge 
Based on the outcomes of this research project, there appears to be a height limit of three to four stories on 
residential buildings seeking to achieve net zero electricity goals using current technology. 

As buildings increase in height and dwelling unit density, overall building energy use increases while the 
space on the roof area available for renewable energy systems remains constant. Los Vecinos, a three story 
building, has 100% fluorescent lighting, all Energy Star appliances, and no mechanical cooling, yet still was 
unable to fit a large enough photovoltaic system on the roof to meet the net zero targets (requiring use of an 
adjacent car port).  Advances in photovoltaic efficiency and lighting electricity consumption, along with more 
stringent appliance standards to lower plug load, will all be necessary if buildings over four stories are to meet 
future zero energy requirements. These advances are even more crucial as zero net energy (as compared to net 
zero electricity) criteria begin to include energy used for space heating and domestic hot water, which is 
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typically natural gas.  Meeting a future zero net energy standard will likely require solar thermal and/or 
additional photovoltaic capacity to reduce or offset the natural gas use, further increasing the roof space 
requirements for renewable energy systems.  Advances in energy efficiency and renewables are also necessary 
if California communities are to both build net zero energy buildings and still be able to achieve the residential 
unit density (and often corresponding building heights) necessary to construct the walkable transit‐oriented 
communities that are crucial to reducing transportation‐based greenhouse gas emissions statewide. 

18B4.2 Recommendations 
While the main components of a viable long‐term business model for net zero affordable housing are in place, 
there are a number of opportunities to clarify, strengthen, and expand upon the business model. 

34B4.2.1 Defining Zero Net Energy 
As California moves towards a code requirement of zero net energy for all new residential buildings by 2020, it 
is crucial to begin a robust debate about the definition of zero net energy and the means by which it should be 
achieved. The results of this research project have taught us that the optimal mix of energy efficiency measures 
and on‐site electricity generation needed to meet zero net energy goals is highly dependent on building type, 
climate zone, system selection, and rebate and incentive levels. In addition, zero net energy (in absolute kBTU 
terms) does not necessarily translate into zero net energy cost. Thus the actual reduction in utility bills may be 
less than the overall reduction in energy usage. Finally, the de facto restriction on building height that zero net 
energy currently implies, could have important land use consequences that may negate the greenhouse gas 
emissions reductions zero net energy buildings will bring. These variations in climate, building design, cost, 
incentives and land use implications all need to be considered when determining the ultimate code definition 
of zero net energy.  

35B4.2.2 Advances in Energy Efficiency 
In order for zero energy multifamily buildings to be constructed on a wider scale, plug load and lighting 
consumption need to be reduced. This reduction can most effectively occur through increasing efficiency 
requirements on particular pieces of equipment and lighting fixtures rather than through whole building 
design. 

With air conditioning such an important load in many California climates, the Energy Commission could 
advance the effort to create zero net energy homes by working to eliminate this load altogether in addition to 
increasing cooling efficiency standards. More research on natural ventilation strategies in transitional climate 
zones, together with developing a methodology within the Title 24 rule‐set allowing mechanical cooling to be 
removed without paying a penalty on efficiency calculations, would be a step in the right direction. 

More research is also needed on strategies that will predictably affect occupant behavior. The wide variance in 
gross electricity consumption at both Solara and Los Vecinos suggests that design strategies are only part of 
what is necessary to have zero net energy designed buildings deliver on their intended performance. 

36B4.2.3 Financial Considerations and Rebates 
The main driver of most low‐income housing developments is federal low‐income housing tax credits. There 
has been significant turmoil in the financial markets in general over the past three years and in the tax credit 
markets in particular.  The most immediate outcome has been a reduction in the amount that investors are 
willing to pay to be able to take advantage of tax credits, which in turn places greater constraint on affordable 
housing project budgets. Because energy efficiency and on‐site generation do carry some additional first costs, 
a more constrained budget environment makes the investments needed to achieve zero energy more difficult 
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to finance. In this more cautious financing environment, it can be expected that some developers will choose to 
pursue less aggressive projects, rather than the full suite of strategies and systems needed to achieve zero net 
energy. 

This reluctance to build zero energy buildings should not, however, be seen as evidence that the net zero 
business model is not viable.  Instead, the recommendation is to maintain the core components of the business 
model, especially the New Solar Homes rebates, the utility allowance adjustment, and the other incentive for 
energy efficiency and on‐site generation offered by the California Tax Credit Allocation Committee.  When the 
low‐income housing tax credit market stabilizes and tax credit pricing improves, the viability of zero net 
energy for a significant portion of affordable housing built in California should be restored. 

In the meantime, the state should continue efforts to reduce the cost and effort in designing zero net energy 
projects.  One of the most valuable resources would be a residential Title 24 model output that includes a 
calculation of total expected energy use, including lighting and non‐regulated loads, and an estimate of the 
associated costs for natural gas and electricity. 

19B4.3 Benefits to California 
The following are the key benefits to the state generated by PIER funding from this Global Green zero energy 
affordable housing research: 

• The PIER research demonstrates the technical and financial feasibility of zero net energy affordable 
housing developments.  While the concept of zero energy affordable housing had been discussed for 
several years in the green building and affordable housing communities, the built examples were of 
either high level energy efficiency projects or developments with photovoltaic systems serving the 
common area only.  The Global Green research project proves the ZEHN affordable concept by 
providing two real‐world examples. This demonstration of feasibility benefits the state by setting a new 
standard for what is possible within the parameters of the affordable housing design and development 
model.  The project also provides a practical reference for both state policymakers and staff in the 
housing, energy, and building codes agencies.  

• The PIER research provides valuable data on project performance. The monitoring data from the two 
demonstration projects serves as a valuable resource for Energy Commission staff and other energy 
stakeholders in the state.  The data demonstrated the challenges associated with predicting actual 
energy costs from the existing energy performance models.  The monitoring data also supported or 
suggested additional research needs related to energy cost projections and more effective ZENH 
project designs.  

• The PIER research made recommendations for changes related to regulations governing the housing 
finance, energy service, energy code, and building code elements of zero energy affordable housing 
projects. Key regulation changes that either emerged directly from or were influenced by the research 
project are the California Utility Allowance Calculator and the approval of virtual net metering 
provisions. Both of these regulatory changes help lower costs of ZENH multifamily projects.  In 
addition, the experiences from the ZEHN affordable projects provided valuable insight into the 
development of the New Solar Homes rebate program for affordable housing.
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Preface 

The California Energy Commission’s Public Interest Energy Research (PIER) Program supports 
public interest energy research and development that will help improve the quality of life in 
California by bringing environmentally safe, affordable, and reliable energy services and 
products to the marketplace. 

The PIER Program conducts public interest research, development, and demonstration (RD&D) 
projects to benefit California. 

The PIER Program strives to conduct the most promising public interest energy research by 
partnering with RD&D entities, including individuals, businesses, utilities, and public or 
private research institutions. 

PIER funding efforts are focused on the following RD&D program areas: 

• Buildings End‐Use Energy Efficiency 

• Energy Innovations Small Grants 

• Energy‐Related Environmental Research 

• Energy Systems Integration 

• Environmentally Preferred Advanced Generation 

• Industrial/Agricultural/Water End‐Use Energy Efficiency 

• Renewable Energy Technologies 

• Transportation 

Solara One‐Year Monitoring Report: An Affordable Multifamily Zero Energy New Home Project is an 
interim report for the Affordable Multifamily ZENH project (contract number 500‐04‐023, 
conducted by Global Green USA. The information from this project contributes to PIER’s 
Buildings End‐Use Energy Efficiency Program. 

For more information about the PIER Program, please visit the Energy Commission’s website at 
HUwww.energy.ca.gov/research/UH or contact the Energy Commission at 916‐327‐1551. 

 

Citation: Meacham, J. and P.Do (CTG) and T. Bardacke (Global Green USA).  2009.  Solara One‐
Year Monitoring Report: An Affordable Multifamily Zero Energy New Home Project. California 
Energy Commission, PIER Buildings End‐Use Energy Efficiency.  CEC‐500‐2009‐XXX. 
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Abstract 

The state of California has set aggressive targets for the development of zero net energy 
buildings over the coming decades. In order to assess the technical and financial viability of 
zero net energy building designs, the California Energy Commission developed a Zero Energy 
New Homes (ZENH) research program. Under this program, the Commission contracted with 
Global Green USA who, in partnership with Community Housing Works, developed the Solara 
Zero Energy Affordable Multifamily Housing complex in Poway, California. The ZENH 
program goals are for the homes to (1) perform 25% better than Title 24 (2005) energy standards, 
(2) have a 70% reduction in electricity costs for the occupants compared to standard housing, (3) 
have a summer peak demand of 1 kW or less, and (4) have an incremental capital cost, after 
rebates and incentives, of less than $5,000 per housing unit. 

Construction of the Solara project was completed in March of 2007 and included numerous 
energy efficiency measures and solar photovoltaic systems in an effort to achieve the ZENH 
program goals. Global Green and its partners deployed a detailed monitoring and evaluation 
process to assess actual performance with respect to the goals, with a monitoring period from 
August 2007 through July 2008. The project team monitored energy use both at Solara and at a 
nearby community (Hillside) with similar characteristics, such that Solara’s performance could 
be compared with “typical” construction practices. 

ecause Solara was originally designed under the 2001 Title 24 Energy Code, the project did not 
attain the 25% modeled energy use reduction target with respect to 2005 Title 24 (although 
computer modeling showed that the project exceeded 2005 standards by approximately 15% 
and 2001 energy standards by 40%). Direct comparison with the baseline community shows that 
electric utility costs were reduced by 62% when normalized by square footage, slightly under 
the program goal of 70%. However, when differences in billing structures and cooking fuels are 
adjusted, the project team projects that Solara could have more than an 80% reduction in electric 
utility costs when compared with the baseline. The Summer Peak Demand of each Solara 
apartment is well below the program goal of 1 kW throughout the year. In fact, Solara is a net 
exporter of electricity at the time of the local utility peak for nine out of twelve months of the 
year, including the annual system peak in the summer. 

The fourth ZENH goal of meeting the energy‐related targets with a net incremental cost of less 
than $5,000 per unit was not covered by the post‐occupancy monitoring activities and will be 
addressed comprehensively for Solara, and another Global Green ZENH affordable housing 
project, Los Vecinos, in the final report to the Energy Commission due in spring of 2010. 

 

Keywords: 
Zero net energy, zero energy, photovoltaics, PV panels, energy efficiency, affordable housing, 
multifamily housing, monitoring and verification 



 

 



 

Executive Summary 

Introduction 

The state of California has developed ambitious energy consumption reduction targets for the 
new construction market over the coming decades. In order to explore the financial and 
technical feasibility and barriers to these goals, the California Energy Commission developed a 
Zero Energy New Homes (ZENH) research program with the following goals: develop housing 
units that (1) perform 25% better than Title 24 (2005) energy standards, (2) have a 70% reduction 
in electric utility costs, (3) have a summer peak demand of 1 kW or less, and (4) have an 
incremental capital cost, after rebates and incentives, of less than $5,000. 

In order to develop a business case for zero energy affordable housing, the Commission 
contracted with a team led by Global Green USA to develop two Zero Energy New Home 
affordable housing projects in cooperation with two non‐profit developers. The first project, 
Solara, opened in the spring of 2007 and is the subject of this report. A second project, Los 
Vecinos, was completed in spring 2009 and is the subject of a separate monitoring report. F

1 

In addition to monitoring energy use for half of Solara’s apartments (28 of 56 units), the project 
team monitored four units of a nearby affordable housing complex (Hillside) built by the same 
developer with similar attributes, as a “baseline” case. However, the baseline community 
incorporates energy efficiency measures that helped it exceed Title 24 (2001) by 28% (as 
modeled), and as such, comparison with Hillside does not represent a comparison with a 
minimally code‐compliant project.  

Purpose and Project Objectives 

The purpose and objectives of monitoring and evaluation activities documented in this report 
are to analyze Solara to determine if the project met the ZENH program goals (excluding the 
incremental capital cost goal).  

Conclusions 

Zero Energy New Homes Goal Performance 

The Solara complex was designed and constructed to exceed the 2001 Title 24 energy code by 
more than 40%, translating into performance that is approximately 15% better than 2005 Title 
24. Therefore, the program goal for exceeding 2005 energy code by 25% was not attained.  

Based on the monitoring period analyzed in this report (August 2007 through July 2008), 
electricity bills for the Solara project were reduced by 62% when normalized for square footage, 
slightly below the program goal of 70%. However, there are significant differences in both the 
design and operation of Solara compared with Hillside that impact this goal, including these: 

• The use of electric appliances at Solara and gas appliances at Hillside for cooking, and 

1 

                                                      
1 See Do, P. and J.Meacham (CTG) and T. Bardacke (Global Green USA).  2010.  Los Vecinos Monitoring 
Report. California Energy Commission, PIER Building End‐Use Efficiency Program. 

 



 

• Differences in utility bill payment methods: rent at Solara includes utilities while 
tenants at Hillside pay their utility bills directly to San Diego Gas & Electric (SDG&E). 

Adjusting for these differences, Solara is estimated to exceed the electricity cost reduction goal, 
achieving more than an 80% reduction in electricity costs.  

The average peak demand of each of the monitored Solara apartments was well below the 
ZENH program goal of 1 kW, and the time of day of peak electricity use at Solara was later than 
the utility’s peak. For nine out of the 12 months monitored, the Solara apartments were 
exporting power to the grid during SDG&E’s peak demand period, including the time during 
the SDG&E annual system peak in the summer. This suggests that the complex is reducing grid 
congestion during the most critical peak demand period(s) of the year.  

Comparison with Modeled Performance 

The average per apartment energy consumption of Solara deviated from modeling projections 
by only 3%. PV system production was significantly higher than predicted. Net electricity 
consumption at Solara was significantly lower than predicted due to the increased production 
from the solar panels. Natural gas consumption was nearly three times higher than predicted, 
likely due to the centralized heating and hot water system that was not configured correctly 
during construction and not accurately accounted for in the energy modeling software, and due 
to SDG&E’s actual billing rate (discussed below). 

Total Site Energy Use and Cost Performance 

Solara was observed to consume approximately 12% more gross electricity (i.e., not including 
PV production) than Hillside. However, if the data are adjusted to remove the estimated 
electricity use for cooking (because Hillside uses gas for cooking), Solara would be expected to 
use approximately 11% less gross electricity than Hillside. Additionally, if the electricity for 
cooking is removed from the observed results at Solara, the complex would be expected to be 
truly net zero with respect to electricity.  

Natural gas consumption data were available for only seven of the twelve months of the 
monitoring period (January 2008 through July 2008). During this period, Solara’s natural gas 
consumption was only 2% less than Hillside’s. Therefore, total site energy consumption (natural 
gas and electricity) is only 31% less at Solara.  

During the project, the research team discovered that Solara was on an inappropriate natural 
gas billing rate schedule, resulting in significantly higher per unit natural gas costs than at 
Hillside. (This is being addressed.) Additionally, because Solara’s developer pays the gas bills, 
Solara is not eligible for low income rate structures. This results in per therm natural gas prices 
at Solara that are 43% higher than at Hillside. Consequently, total annual energy costs at Solara 
are only 14% less than Hillside’s for the seven months ending July 2008. 
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The project team observed that electricity consumption varied by nearly an order of magnitude 
(from lowest consumer to highest) on a per bedroom basis at Solara, suggesting that occupant 
behavior may have a significant impact on the success of zero energy housing.  

The design of the centralized water heating systems at Solara resulted in significantly higher 
natural gas consumption than predicted by the energy modeling software. This may be due in 
part to state laws that require heating to be available year round that were not correctly 
implemented during the design and construction of Solara. As a result, the centralized hot 
water loop at Solara remains hot all year round, even in summer months.  

The Solara project was focused on achieving zero net electricity consumption goals. In order to 
achieve zero net energy designs, projects will have to either deploy all‐electric infrastructures 
with higher efficiency designs and appliances and/or larger solar PV systems or utilize solar 
thermal hot water systems for space heating and domestic water. However, particularly in 
multi‐family housing, there may not be enough roof space available to accommodate net zero 
energy designs that address both electricity and natural gas use.  

Recommendations 

A number of key recommendations can be drawn from the conclusions: 

4. Research is needed to understand the impact of utility billing structures, feedback 
devices, and other strategies for influencing occupant behavior in order to cost 
effectively achieve ZENH program goals. 

5. More performance data are needed over a longer monitoring period to substantiate the 
utility grid peak demand implications of ZENH projects. Extended performance 
monitoring may facilitate a revaluation of current incentive structures for solar PV and 
ZENH projects based on their contribution to local grid congestion reduction. 

6. More research is needed to understand optimized net zero energy designs for affordable 
and multi‐family housing that consider total site energy consumption, in particular 
limitations to achieving zero net energy based on building form, height, and density. 

7. While the apartment data collection systems used reliable hardware platforms, more 
research and development is needed for the supporting software systems that collect, 
organize, and display performance data. 

Benefits to California 

This project advances the understanding of the technical and policy issues surrounding ZENH 
project implementation. ZENH projects offer a number of potential benefits to the state: 

• Decreased cost of living for income‐qualified residents,  

• Decreased utility grid congestion from strategically sited ZENH developments,  

• Decreased total cost of electricity for rate payers due to decreased infrastructure costs 
that may result from future ZENH projects, and 
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• Incentives for developers to create more affordable housing with less environmental 
impact than traditional development.



 

1.0 Introduction 
California energy policy has set a bold target for energy consumption reductions from new 
buildings, aiming for zero net energy consumption for all newly constructed residential 
buildings by 2020 and non‐residential buildings by 2030. For the past several years, the 
California Energy Commission (Energy Commission) has been exploring the technical, 
financial, and regulatory feasibility of this goal through a Zero Energy New Homes (ZENH) 
effort, administered by the Commission’s Public Interest Energy Research (PIER) program. The 
ZENH program has four main performance goals: develop housing units that (1) perform 25% 
better than Title 24 (2005) standards, (2) have a 70% reduction in electric utility costs, (3) have a 
Summer Peak Demand of 1 kW or less, and (4) have an incremental capital cost, after rebates 
and incentives, of less than $5,000. 

Within the residential building sector, different building types and market niches face different 
issues when pursuing these ambitious energy targets and goals. Multifamily buildings, despite 
inherent environmental benefits of shared walls, smaller living spaces, and density levels that 
support public transit, face the challenge of having limited space for installing on‐site 
generation technologies. And within the multifamily sector, affordable housing faces the 
challenge of simply securing enough funding to build much‐needed units, let alone taking on 
the additional financial burden of pursuing zero energy strategies. While the long‐term 
economic benefits of utility bill reduction for low‐income tenants residing in zero energy 
affordable housing is particularly compelling, the financing and development model of 
affordable housing is completely different from that of market rate housing. 

In order to further explore these issues and ultimately develop a business case for zero energy 
affordable housing, in 2005 the PIER Program awarded a team led by Global Green USA, a 
California‐based non‐profit environmental organization, a contract to develop two ZENH 
affordable housing projects in cooperation with two non‐profit affordable housing developers. 
The first project, Solara, opened in the spring of 2007. A second project, Los Vecinos, is 
scheduled to be completed in the spring of 2009. Figure 1 shows an aerial photograph of Solara. 

This report documents a year of monitoring activities at Solara (August 2007 through July 2008). 
Developed by Community HousingWorks, a 26‐year old non‐profit affordable housing 
developer, Solara is a 56‐unit affordable housing complex in the City of Poway in north San 
Diego County. The units are spread over six separate residential buildings; there is a seventh 
building that contains the management office, community space, and a computer center. 

In addition to significant levels of energy efficiency, each apartment unit has its own solar 
photovoltaic system. Beyond energy measures, many other green building features were 
included in the project, including low‐water use and edible landscaping, passive and active 
design to promote healthy indoor air quality, recycled building materials, and ultra low‐flow 
indoor plumbing fixtures. The site is a redevelopment of an urban infill property in close 
proximity to public transit, shopping, parks, schools and other community services. 
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Figure 7. Aerial view of the Solara Affordable Housing Apartment Complex in Poway, CA. 
Photo Credit: Community HousingWorks, developer/owner of Solara. 

The goal of the monitoring activities documented in this report has been to analyze Solara to 
determine if the energy‐related ZENH goals were met with a high statistical confidence level 
compared to a nearby “baseline” project. The design and modeling projections of Solara have 
also been compared with actual performance data, along with the impacts the project has had 
on the local utility system. 

Several items of importance are not covered in this report. The fourth ZENH goal of meeting 
the energy‐related targets with a net incremental cost of less than $5,000 per unit was not 
covered by the post‐occupancy monitoring activities and will be addressed comprehensively for 
both ZENH affordable housing projects in the final report to the Energy Commission due in 
spring of 2010.  

Meanwhile a series of important qualitative features of Solara have not been evaluated. These 
include the effects the project has had on exposing policy makers to both the potential benefits 
and the regulatory barriers to implementing high levels of energy efficiency and renewable 
power generation in an affordable multifamily housing setting. As noted later in this 
monitoring report, because of regulatory restrictions, the project team often encountered sub‐
optimal choices with regards to basic issues such as utility metering and the structure of the 
tenant billing regime. While these restrictions may have brought with them a quantitative 
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performance penalty, the project team continued to move forward and spent countless hours 
working with policy makers to ensure that future projects have better choices. The performance 
results of the project itself should be evaluated in that context. 

As such, Solara’s contribution to California’s zero net energy future extends beyond the lessons 
that can be derived from the performance results highlighted in this report. The project was 
instrumental in focusing policy makers and regulatory agencies on resolving key barriers to the 
widespread implementation of zero energy affordable housing. In 2009 two of these barriers 
were removed with the release of the California Utility Allowance Calculator, which allows 
developers to recoup investments made in energy efficiency and solar photovoltaic 
infrastructure, and the establishment of Virtual Net Metering tariffs by California investor‐
owned utilities, which allow developers to significantly reduce costs by installing a single 
photovoltaic system and apportioning the energy generated to individual units through a 
simplified billing regime. 
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2.0 Monitoring Methodology 
The project team’s approach is to monitor a statistically significant sample of the Solara ZENH 
units (50%, or 28 units) for a period of one year, while simultaneously monitoring a sample of 
four conventional units developed and owned by the same developer in 2004 (to serve as a 
baseline). The baseline units (Hillside) have similar size, age, location, utility providers, and 
number of occupants, so that the primary differing factors between the baseline and ZENH 
apartments are the energy efficiency upgrades and use of solar photovoltaics.  Specific 
differentiating factors are discussed further in Section 3.  The Hillside units were designed and 
constructed to be 28% above Title 24 2001 standards, so the comparison of Solara to the baseline 
units does not represent a comparison with standard code compliant construction. Because the 
project team monitored only four baseline units, peak demand comparisons may not be 
statistically valid between Solara and Hillside. However, utility bills were gathered from 
Hillside (from 25 apartments) to ensure statistical validity of all cost and consumption analyses. 

Monitored data for each unit includes utility power consumption and photovoltaic power 
production. The team also collected electric and gas utility bills from the sites to corroborate the 
monitored electricity data and to provide overall energy consumption numbers that include 
natural gas. Unit‐specific data including number of bedrooms, area, and location were collected 
and used for normalizing the data when comparing ZENH units with baseline units.  

Data were collected in 15‐minute intervals and stored in a standard PC connected to the local 
network via CAT5 Ethernet cabling. The detailed single line wiring diagram for each apartment 
building is shown in Figure 2, highlighting the two communications networks used to gather 
apartment power consumption and PV power production. 
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Figure 8. Single Line Diagram of Communications and Power Metering Infrastructure 
2.1 Apartment Power Monitoring Equipment 

The apartment power meter used on this project was the Dent Instruments ElitePro™ 
Recording Poly Phase Power meter. The ElitePro™ meter has the capability to monitor 4 current 
channels and 4 voltage channels (allowing 2 split‐phase residential circuits to be monitored 
simultaneously with one meter), and can record in user‐defined intervals ranging from 3 
seconds to 24 hours. The meter is small and lightweight (3.2ʺ x 5.9ʺ x 2.4ʺ and 12oz), has a built‐
in battery with a lifetime of 3 years at 1‐minute sampling intervals, and can be purchased with 
built‐in Ethernet connectivity and remote download capability.  Please see Appendix D for 
more information regarding the Dent Instruments ElitePro™ Recording Poly Phase Power 
meter. 

As shown in  XFigure 8X, the Dent power meters were connected to local routers that were in turn 
connected to a PC located in the Community Room for data archiving. Each Dent power meter 
was given a unique IP address and the local PC was programmed to call out to the power 
meters nightly to retrieve the apartment power consumption data. 
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2.2 Solar Photovoltaic Power Monitoring Equipment 
The Solara ZENH project uses Fronius IG inverters to connect the solar PV panels with the 
apartments and the grid. The inverters have the capacity to monitor and export power 
production data with the use of an optional data communications card. At the time of the 
project construction, the data communications cards were not able to be installed by the factory 
and therefore had to be installed in the field after the inverters were mounted. The cards 
communicate in a serial ring network as shown in  XFigure 9X and ultimately connect with a PC 
for data archiving and display (the same PC used for apartment power consumption archiving).  
A systems diagram of the Fronius Data Communications network is shown in XFigure 9X. 

 
Figure 9. Systems diagram of the Fronius data communications network 
 

2.3 Monitoring Equipment Performance 
There were a number of reliability issues with the monitoring equipment and software that 
caused some amounts of data to be lost during the project. For the monitoring period, 
approximately 10% of total PV data were lost and 7% of apartment power meter data were lost 
due to these issues. However, cross‐analysis with utility bills and post‐processing of the data 
ensures that there has been no loss of data integrity. A detailed review of the monitoring 
equipment performance, including start‐up and operational issues, can be found in Appendix 
A. 
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3.0 Comparison of Solara and Baseline Apartments 

3.1 Design and Operational Comparison 
Solara and Hillside are located within one mile of each other in Poway, CA. Poway is in 
California climate zone 10, and is generally hot and dry with significant temperature swings 
throughout the year. Both projects were constructed by the same developer and have similar 
income demographics. For more information about the climate of Poway, see Appendix B. 

Differences in both the design and operation of the Solara and Hillside communities likely have 
a significant impact on the energy use comparisons. The three major differences are the 
following: 

1. Differences in utility billing systems. At Solara, energy bills are paid for by the owner and 
are included in tenant rent, while at the baseline community tenants are billed directly for 
their actual utility usage. 

2. Differences in space heating and domestic hot water systems. At Solara, space heating and 
domestic hot water are centralized, while at the baseline community each unit has its own 
space heating and domestic hot water system. 

3. Differences in cooking fuel. At Solara, cooking is electric, while at the baseline community 
cooking is gas. 

The reasons Solara includes these unique characteristics is a result of particular regulatory, 
financial, and design issues faced by affordable multifamily developments. In affordable rental 
housing, tenants pay no more than 30% of their income for what is called their “housing 
burden.” This housing burden is calculated as rent plus utilities. In a situation where tenants 
pay their own utility bills, the rent received by the owner is reduced by a “utility allowance”, 
which is an estimate of utility costs that will be borne by the tenant. But because this utility 
allowance is determined by a county‐wide survey of existing affordable properties and is not 
project‐specific, developers who invest in energy efficiency and/or renewable energy systems 
are unable to recoup those investment costs through higher rents. Typically in a new energy 
efficient project, the tenant receives a standard utility allowance (essentially a reduced rent) as 
well as the benefits of lower actual utility bills.  

At the time of project design in 2004, there was only one practical strategy for the developer of 
Solara, which needed to borrow money to the finance energy efficiency measures and the 
photovoltaic systems, to generate a payback from those investments. Utility bills are the 
responsibility of the owner and the tenants do not receive a utility allowance. Thus, while each 
unit at Solara has its own electricity meter – as required by law – and own photovoltaic/inverter 
infrastructure connected to that meter, each meter is in the name of the owner.  
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This has the practical effect of raising the rent, and thus the cash flow, to Solara without 
adversely affecting the overall housing cost burden borne by tenants living at the project. While 
the structural energy efficiency measures plus photovoltaic systems built into the project ensure 
that this billing structure is financially beneficial to the owner, it does have the practical effect of 
not providing any pricing signals about energy usage to individual tenants. F

23 

Solara uses separate centralized hydronic heating and domestic hot water systems within each 
of its six residential buildings. Solara’s domestic hot water system uses a string of tankless hot 
water heaters for domestic hot water; the hydronic heating system uses a separate loop with one 
tankless hot water heater and a 30 gallon storage tank. The decision to centralize these two 
services was based primarily on the fact that it was a more energy efficient design that cost less 
money to construct. But in a dense housing situation where space was at a premium and 
already challenged by the need to accommodate a considerable number of photovoltaic 
inverters and disconnects, this design also saved a considerable amount of space. 

The choice of electricity for cooking fuel followed directly from the decision to centralize space 
heating and domestic hot water. Once these natural gas‐powered functions were centralized, it 
was deemed an inefficient use of project funds to run gas lines to each individual unit simply to 
power the cooking stove. Individualized gas lines would have been costly to install and each 
would have required its own gas meter, along with space necessary to accommodate that meter. 
The performance implications of cooking energy are detailed in the  X4.2 Energy Efficiency 
EvaluationX section of this report.   

Both Solara and the baseline project have energy usage associated with common areas – 
primarily community rooms and light for walkways and surface parking areas – that are linked 
to house meters separate from individual units. F

24
F The owner pays the bills for these house 

meters and because those are ancillary to living areas, their energy use was not monitored.  

XTable 22X highlights the differences in Solara’s design both with respect to 2005 Title 24 and the 
baseline community, Hillside. 

                                                      
23 As of 2009, affordable housing projects in California have an option of determining project specific 
utility allowances that take into account energy efficiency and/or on‐site generation systems. This option 
was developed by the Energy Commission in part because of the attention that Solara drew to this 
financial/regulatory obstacle. At Los Vecinos, for example, tenants will be responsible for their own 
utility bills but the owner of that project is able to recover some of its investment costs through a 
customized utility allowance. 

24 The circulation pumps for the centralized hydronic heating and domestic hot water at Solara are also 
connected to the common area meters in each building and therefore are not a significant factor in these 
comparisons. 
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Table 22. Differences in the design of Solara with respect to 2005 Title 24 standards and the 
baseline community, Hillside 

Features Title-24 (2005) Requirements Solara Hillside 
Attic Insulation R-30 R-30 R-30 
Wall Insulation R-13 R-13 R-13 
Radiant Barrier No Yes No 

Insulation  
Installation 

Quality 
Inspection 

No Unofficial No 

Low Air 
Infiltration 
Inspection 

No Unofficial No 

Glazing 
(U-factor and 

SHGC) 

0.41 U-factor 
0.41 SHGC 

.35 U-factor 
.35 SHGC 

Low-E 

.35 U-factor 
.35 SHGC 

Low-E 
Fixed Exterior 

Shading of 
Windows 

No Yes No  

Water Heating 

Central gas-fired system with 
80 % recovery efficiency plus 
standby losses from storage 
tank OR Individual tank-type 

water heaters 

Central gas-fired system of 
multiple tankless hot water 
heaters with 82% recovery 

efficiency 

Individual gas-fired 
tankless water heaters 

AquastatF

25
F 

recirculation 
pump  

No Yes Not Applicable 

Space Heating 80% AFUE gas-fired furnace 

Central hydronic system 
with tankless hot water 

heater and 30 gal storage 
tank 

78% AFUE gas-fired 
furnace 

Air Conditioning 
efficiency 

13.0 SEER 

13 SEER with TXV (1 and 
2 bedroom units) 

14 SEER with TXV (3 
bedroom units) 

10.1 SEER with TXV 

Duct Insulation / 
Location 

R-4.2 for unconditioned 
spaces 

1st floor units have ducts 
located entirely in 
conditioned space 

R-4.2 in unconditioned 
spaces 

R-4.2 

Tight Duct Yes (not third party tested) No (tested) Not tested 

                                                      
25 An aquastat is a device used to control the heating and pumping of water in hot water systems.  
Typically an aquastat will enable heating when the water temperature drops below a certain setpoint, 
and will disable heating when the temperature is above a second setpoint.  
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Features Title-24 (2005) Requirements Solara Hillside 
Adequate Airflow 

Inspection 
No Yes No 

Lighting 2005 Package 
All rooms have 

permanently installed pin-
type fluorescent fixtures 

Mix of incandescent 
and florescent (2001 

code package) 

Appliances NA 

Energy Star Refrigerator 
and Dishwasher 

Electric Range and Oven 
Energy Star Commercial 
Washers and Gas Dryers 

located in Community 
Room 

Energy Star 
Refrigerator and 

Dishwasher 
Gas Range and Oven 

Energy Star 
Commercial Washers 

and Gas Dryers located 
in Community Building 

Total PV 
Installed 

NA 
141 kW DC 

(121 kW for units, 20 kW 
for common areas) 

NA 

Individual PV 
System Sizes 

NA 
2.0 – 2.4 kW/3 bedroom 
1.7 – 2.4 kW/2 bedroom 
1.7 – 2.4 kW/1 bedroom 

NA 

2001 T-24 
Performance 

NA 33%-37% better 28% better 

2005 T-24 
Performance 

Baseline 12%-15% better Not Applicable 

 

The differences in billing, heating and hot water systems, and cooking fuels have highlighted 
the difficulties in defining a direct baseline for comparison. In fact, the differences between the 
two communities have provided insight into design and operation of net zero energy housing. 
However, because Hillside is less than a mile from Solara, was constructed by the same 
developer, has the same income demographic, and has similar housing styles and sizes, it is the 
most appropriate baseline that could be used for the project. The impact of design and 
operational differences are further explored in the  X4.2 Energy Efficiency EvaluationX section of 
this report. 
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3.2 Normalization and Averaging of Data 
Because the baseline apartments (Hillside) are on average 17% larger in square footage and 
have a higher proportion of 3‐bedroom units, comparisons based on energy use data averaged 
by units tend to favor Solara. Therefore, this report provides ZENH goal performance 
calculations in three forms: averaged by number of units, normalized by square footage, and/or 
normalized by number of bedrooms. Because occupancy rates across affordable housing 
projects are standardized by number of bedrooms, normalizations based on the number of 
bedrooms can be used as a proxy for occupancy normalizations and are not specifically 
provided in this report. 

In calculating average values, this report focuses solely on total project averages that provide a 
community‐wide characterization of energy usage. For example, the “Average Cost per 
Bedroom” in a given month is calculated by dividing the total utility costs for that month by the 
total number of bedrooms. Similarly, the “To‐date Average” is the total utility cost to‐date 
divided by the number of bedrooms in the community.  
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4.0 Results 

4.1 Summary Comparison of Project Performance with ZENH Goals 
This report analyzes the performance of the Solara community in relation to three of the four 
California Energy Commission’s Zero Energy New Homes (ZENH) program goals: develop 
housing units that (1) perform 25% better than Title 24 standards, (2) have a 70% reduction in 
electric utility costs, and (3) have a Summer Peak Demand F

26
F of 1 kW or less.  

In this study, Solara is compared to a baseline community at Hillside, which has no PV 
generation. At Solara, 28 units were monitored for both electricity consumption and PV 
generation. Furthermore, the project team obtained utility bill information for each of these 
units for verification of monitoring accuracy and energy cost information. At Hillside, the team 
directly monitored four units and obtained utility bills for 25 additional units in the complex. 

As shown in  XTable 23X, for the one year monitoring period that ended on August 13, 2008, 
Solara slightly underperformed with respect to the ZENH cost reduction goal of 70% while 
significantly out‐performing the Summer Peak Demand goal of 1 kW. As Solara was designed 
to Title 24 2001 standards, the code energy performance goal with respect to 2005 Title 24 was 
not attained. While Title 24 energy performance cannot be directly compared with monitored 
data, F

27
F monitored data are compared with modeled data in a subsequent section of this report.  

Table 23. Summary project performance with respect to ZENH program goals 

  

ZENH Goal 

Solara Performance 

Monitored 
Performance 

Modeled 

1. Title 24 Energy Performance Above Code 25% 12-15%F

28 NA 
2a. Electricity Cost Reduction (Per Apartment) 

70% 85% 
68% 

2b. Electricity Cost Reduction (Normalized per SF) 62% 
-0.17 kW 3. Per Apartment Summer Peak Demand (kW) 1 kW NAF

29 

                                                      
26 Summer Peak Demand is defined as average power draw of the project across four hours surrounding 
the utility’s maximum hour power draw.  This analysis is to take place for the day with the highest power 
draw within the hottest month of the year. 

27 Title 24 performance data cannot be directly compared with monitored data because compliance 
models do not adequately account for loads from plugs, some lighting, and certain other electricity end 
uses. 

28. Range depends on building/unit type and orientation. 

29 Summer peak demand performance cannot be evaluated for modeled performance due to lack of 
consistency between utility peak timing and weather data in the simulation environment. That is, energy 
modeling is based on standard, prescribed temperature values, whereas utility peak timing is influenced 
significantly by actual local weather conditions.  Modeling data did show that it was highly likely that 
enough PV was installed to lower peak demand below the ZENH threshold. 
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4.2 Energy Efficiency Evaluation 
Solara was originally designed to exceed Title 24 2001 standards by nearly 40%. Preliminary 
projections show that when compared with new 2005 standards the project is approximately 
15% above code, depending on building orientation and unit type. Actual performance with 
respect to Title 24 can be inferred through comparison with modeled data. However, many of 
the energy end use components of actual buildings are not captured with Title 24 residential 
compliance modeling (e.g., lights, plug loads, and appliances), complicating direct comparisons 
with energy model performance predictions. 

Extensive energy modeling was undertaken to optimize energy efficiency measures included in 
the project and to provide a means to estimate energy/cost performance and inform PV system 
sizing. Solar production was modeled using the online estimating program PV Watts F

30
F to 

determine annual electricity output in kilowatt‐hours (kWh). Title 24 compliance models were 
developed using EnergyPro Version 3. However, as described above, additional calculations 
outside of the energy modeling software were necessary to include lighting, appliance, and 
plug load consumption in order to provide more accurate energy consumption projections, 
particularly for PV system sizing. EnergyPro Title 24 projections for cooling energy use were 
also modified due to factors not accounted for in EnergyPro low‐rise residential load 
calculations, such as plug and lighting loads that generate heat. Overall, the project team 
needed to perform a significant amount of post‐processing of Title 24 performance results to 
create projections of actual energy use for the Solara apartments. To reduce the cost and effort in 
designing Zero Net Energy Housing, future improvements to the residential Title 24 modeling 
rule set should include consideration of all site energy uses. 

The comparison of modeled performance to observed performance for the entire year of 
monitoring data (Aug 2007 – Jul 2008) is shown in  XTable 24X. The data suggest good comparison 
between observed and modeled projections for gross energy consumption, with only a 2% 
difference. However, PV production is 9% higher than projected for the year. This could be due 
to a number of factors, such as seasonal weather variations, de‐rating factors used to account for 
annual degradation of solar panel performance over time, and/or more efficient solar panels or 
inverters than projected.  

Because PV production was above projections, net electricity consumption was significantly 
lower than modeled predictions. Had PV production been similar in the modeled and observed 
cases, net electricity consumption would be nearly identical in the modeled and observed 
results. Even though net electricity consumption is significantly lower than the modeled 
projections, net electricity cost is only slightly lower. This difference is mainly due to the fixed 
$0.17 minimum daily fee charged by the utility for grid interconnection. Account holders must 
pay this fee regardless of actual net electricity consumption during that month. 

                                                      
30 Although the Energy Commission’s own New Solar Homes PV calculator is more exact than PV Watts, 
it was not available until after the Solara project was completed. 
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Table 24. Comparison of apartment average modeled and observed data at Solara for the one year 
monitoring period ending in August of 2008 

Category Modeled Observed 

Variation in 
Observed 

Performance 
vs. Modeled 

Gross Electricity Consumption (kWh/apartment) 3612.4 3709.6 3% 
PV Production (kWh/apartment) 2936.5 3228.9 10% 

Electricity Cost ($/apartment) $132.20  $125.55  5% 
Natural Gas Consumption (therms/apt)F

31 80.0 211.9 165% 
 

Natural gas consumption was significantly higher than predicted from the energy models. This 
could be due to a number of factors including space heating system design that requires the 
hydronic hot water loop to be active year round; deviations from hot water consumption 
assumptions in the Title 24 energy modeling rule set; and potentially inaccurate heating 
assumptions in the Title 24 energy modeling rule set for hydronic heating applications. F

32
F It is 

difficult to pinpoint the exact reason for the extremely high natural gas consumption when 
compared to modeled data because of the lack of end‐use or apartment‐level consumption data 
for domestic hot water and space heating use. 

When considering modeled and observed performance for electricity, it is important to 
understand the projected reductions for each fuel type modeled, not simply overall Title 24 
performance. At Solara, the majority of the performance above code in the modeling exercise 
resulted from energy efficiency measures targeted at reducing heating and domestic hot water 
(natural gas) fuel use. When only those measures targeted at electricity consumption are 
considered (in this case, reducing cooling energy use), Solara would be expected to use 8.5% 
less electricity than the baseline community. 

However, for the monitoring period, Solara gross electricity consumption was approximately 
16% higher than the baseline community when normalized for square footage. Potential 
explanations for this phenomenon include these: (1) the behavioral effect of different billing 
methodologies, whereby Solara residents do not pay directly for their utilities and the baseline 
residents do, and (2) differences in the type of fuel used for cooking, whereby Solara uses 
electricity and Hillside uses natural gas. In order to explore this phenomenon in more detail, the 
project team conducted further analysis to analyze the impact of electric cooking appliances at 
Solara and their potential impact on energy performance compared with the baseline 
community. 

                                                      
31 Observed data were projected to annual figures as only 7 months of natural gas consumption were 
available for Solara. 

32 However, the unusual nature of the hydronic heating system design at Solara likely impacts T24 
modeling assumptions, resulting in inaccurate gas consumption predictions. 
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Specifically, to better compare the two communities, Solara’s gross electricity consumption 
could be adjusted to exclude energy use associated with electric cooking. Based on the most 
efficient of conventional appliances at the time, the impact of the electric ovens and ranges at 
Solara was estimated to be 440 kWh/yr per apartment.F

33 

Tables 5 to 7 show that the projected electricity use for cooking has a significant impact on the 
electricity performance comparison between the two communities. “Observed Data” in the 
tables below refer to the actual electricity consumption of the apartments without adjustment to 
remove the electricity load from the cooking appliances. Without adjustment, Solara and 
Hillside consume nearly the same amount of electricity on a per apartment basis, but Solara 
uses approximately 12% more electricity when normalized for square footage. With the 
estimated electricity for cooking removed, Solara improves to 11% better than Hillside on a per 
apartment basis and nearly identical performance when normalized for square footage. This 
result suggests that even if the two communities used the same primary fuel for cooking, the 
energy efficiency measures at Solara would not have resulted in significant reduced electricity 
consumption. However, this may be attributed to differences in the billing structures whereby 
Solara residents do not pay for their own utility bills and Hillside residents do pay their own 
bills. 

Table 25. Comparison of gross electricity consumption (excluding PV), including Solara 
consumption adjusted to exclude electricity use for cooking 

 Gross Electricity Consumption (kWh) Reduction from 
Baseline Solara Baseline (Hillside) 

Observed Data – per 
apartment 

3709.6 3693.7 0% 

Observed Data – per 1000 
SF 

4097.1 3655.4 -12% 

Adjusted to Remove Cooking 
Electricity – per apartment 

3269.6 3693.7 11% 

Adjusted to Remove Cooking 
Electricity – per 1000 SF 

3645.0 3655.4 0% 

As shown in XTable 26X, when PV production is included, performance of Solara versus the 
baseline community improves from an 87% to a 99% normalized reduction with the electricity 
use for cooking removed. Based on these data, had Solara used gas cooking appliances, the 
community would have consumed nearly zero electricity on net for the year. 

Table 26. Comparison of net electricity consumption (including PV) including Solara consumption 
adjusted to exclude electricity use for cooking 

 Net Electricity Consumption (kWh) Reduction from 
Baseline Solara Baseline (Hillside) 

Observed Data – per 480.7 3693.7 87% 

                                                      
33 Assumes the use of the most efficient ovens and ranges available at the time of analysis, consuming 
220kWh per appliance per year, 
HUhttp://oee.nrcan.gc.ca/energystar/english/consumers/products.cfm?PrintView=N&Text=NUH  
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apartment 
Observed Data – per 1000 

SF 
477.7 3655.4 87% 

Adjusted to Remove Cooking 
Electricity – per apartment 

40.7 3693.7 99% 

Adjusted to Remove Cooking 
Electricity – per 1000 SF 

45.4 3655.4 99% 
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The electric cooking appliances at Solara have a significant impact on electricity costs compared 
with the baseline community. The data in XTable 27X show that, using the estimated cooking 
appliance consumption, the adjusted total electricity costs for the monitoring period are 82‐84% 
below the baseline, well above the cost reductions with the unadjusted data (62‐68% reduction). 
With this adjustment, the electricity cost performance exceeds the Energy Commission’s ZENH 
program goal of at least a 70% reduction. This suggests that if the same cooking fuel had been 
used in both Solara and the baseline community, the ZENH electric cost reduction goal would 
have been met by the project.  

 

Table 27. Comparison of electricity cost including Solara consumption adjusted to exclude 
electricity use for cooking 

  Net Electricity Cost (total $) Reduction from 
Baseline Solara Baseline (Hillside) 

Observed Data – per 
apartment 

$125.55 $390.70 68% 

Observed Data – per 1000 
SF 

$145.03 $383.77 62% 

Adjusted to Remove 
Cooking Electricity – per 

apartment 
$62.05F

34 $397.40 84% 

Adjusted to Remove 
Cooking Electricity – per 

1000 SF 
$69.18 $383.77 82% 

 

                                                      
34 Because the net adjusted electricity use is nearly zero for the year (see Table 26), this represents the 
minimum daily billing charge from SDG&E. 
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4.3 Energy Cost and Usage Evaluation 
4.3.1 Electricity 
When compared to the baseline apartments, as in XTable 28X and  

Table 29X, net electricity costs and consumption for the Solara apartments are significantly 
reduced for the year. Note that the reduction in cost is less prominent when normalized by 
square foot or bedroom. The gross usage and cost indicate that the electricity usage at Solara is 
significantly higher than Hillside when PV production is not considered (as discussed in the 
Energy Efficiency Evaluation section).  

Table 28. Comparison of annual electricity costs 
  Solara Hillside 

(Baseline)  
Reduction from 

Baseline 
Net  

(With PV) 
Gross  

(Without 
PV) 

Gross 
(Without 

PV) 

Net  
(With PV) 

Gross  
(Without 

PV) 
Average Utility Cost – per 

Apartment 
 $125.55   $546.56  $390.70  68% -40% 

Average ECIF

35
F – per 1000 

SF 
 $145.03   $631.39  $383.77  62% -65% 

Average ECI – per BR  $59.58   $259.38  $151.94  61% -71% 
 

 

Table 29: Comparison of annual net and gross total electricity consumption (kWh) 

  Solara Hillside 
(Baseline)

Reduction from Baseline 

 

Net 
(With PV) 

Gross 
(Without PV)

Gross 
(Without 

PV) 

Net 
(With PV) 

Gross 
(Without 

PV) 
Average Consumption - per 

Unit 480.7 3709.6 3693.7 87% 0% 
Average EUIF

36
F - per 1000 SF 477.7 4097.1 3655.4 87% -12% 

Average EUI - per BR 228.1 1760.5 1458.0 84% 
 

-21% 

                                                      
35 Electricity Cost Intensity – a measure of normalized electricity cost per square foot or per bedroom. 

36 Energy Use Intensity ‐ measure of normalized electricity consumption per square foot or per bedroom. 
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A breakdown of all units’ annual net energy consumption is shown in XFigure 10X for 
comparison. For the year, ten Solara units are net exporters to the grid, and on average PV 
production covers over 90% of the total electricity consumption of the units, as shown in X
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Table 30X.  

 

 
Figure 10. Net annual energy consumption for Solara (PV included) and Hillside unitsF

37 
X

                                                      
37 Electricity usage at Hillside presented in Figure 10 is based on utility bill data.  For comparison 
purposes, the presented ratio of apartment sizes, by bedroom, at Hillside match the size ratio of 
monitored apartments at Solara.  Within each apartment size group, a representative sample of 
maximum, minimum and mean consumers of electricity is presented for Hillside.   
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Table 30X shows the performance of each individual apartment monitored during the project. 
While in general the PV system size follows the number of bedrooms (that is, the largest PV 
systems are on 3 bedroom units and the smallest are on 1 bedroom units), there are 
inconsistencies with PV system size per apartment due to space constraints of the roof and 
carports. For example, apartment 611 has only one bedroom, but incorporates the largest PV 
system. 
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Table 30. PV production as a percentage of total electricity consumption at Solara 

Solara 
Apartmen
t Number 

Area 
(sq.ft.

) 

Number 
of 

Bedroom
s 

PV 
Syste
m Size 

(W) 

Annual Data 
PV 

Production 
as % of 
Total 

Consumptio
n 

Net 
Electricity 

Consumptio
n (kWh) 

PV 
Productio
n (kWh) 

Gross 
Electricity 

Consumptio
n (kWh) 

211 1026 3 2380 392.5 3538.5 3930.9 90% 
215 1026 3 2380 497.4 3532.0 4029.3 88% 
221 1026 3 2380 468.3 3403.7 3872.0 88% 
225 1026 3 2380 -506.0 3294.2 2788.2 118% 
501 1026 3 2380 294.3 3654.7 3949.0 93% 
505 1026 3 2380 1853.1 3710.4 5563.5 67% 
531 1026 3 2380 -1033.9 3040.1 2006.2 152% 
535 1026 3 2380 -143.6 3294.4 3150.8 105% 
631 1019 3 2380 695.6 2949.2 3644.8 81% 
201 894 3 2040 -98.9 3153.9 3055.0 103% 
205 894 2 2040 451.9 3200.2 3652.1 88% 
231 894 2 1700 325.1 2684.9 3010.0 89% 
235 894 2 2040 1823.8 3852.3 5676.0 68% 
511 883 2 2040 1985.4 2611.4 4596.8 57% 
515 883 2 2040 3132.1 3033.6 6165.7 49% 
521 883 2 2040 1913.3 2546.8 4460.1 57% 
525 883 2 2040 1245.9 3077.9 4323.8 71% 
601 883 2 2380 -1339.5 3694.8 2355.4 157% 
605 883 2 2380 1169.0 3587.2 4756.2 75% 
621 865 2 2380 -601.3 3499.5 2898.1 121% 
625 865 2 2040 674.5 3641.9 4316.4 84% 
635 888 2 2040 -400.0 3059.4 2659.4 115% 
651 883 2 2380 186.2 3316.8 3503.0 95% 
655 883 2 2380 280.2 2843.1 3123.4 91% 
611 659 1 2380 -1175.1 3604.9 2429.8 148% 
615 659 1 1700 2029.2 2528.1 4557.4 55% 
641 659 1 2040 -447.3 2704.3 2257.0 120% 
645 659 1 1700 -212.6 3352.3 3139.8 107% 

Average 897 2.2 2186 480.7 3228.9 3709.6 94% 
 

 

Table 10 shows the performance of each individual apartment monitored during the project. 
While in general the PV system size follows the number of bedrooms (that is, the largest PV 
systems are on 3 bedroom units and the smallest are on 1 bedroom units), there are 
inconsistencies with PV system size per apartment due to space constraints of the roof and 
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carports. For example, apartment 611 has only one bedroom, but incorporates the largest PV 
system. 

As shown in the consumption of each unit varies widely.   Specifically, the coefficient of 
variationF

38
F of gross consumption (kWh) is 0.29, double that of PV production (kWh per kW DC 

installed) which has a coefficient of variation of 0.12.  Furthermore, the individual gross 
consumption per bedroom ranges anywhere from 668.7 kWh to 4557.4 kWh, which represents 
almost an order of magnitude variation. This suggests that individual occupant behavior has a 
significant impact on energy use and cost in zero energy home units. 

 

 
Figure 11. Annual PV production and gross electricity consumption for monitored Solara units 
4.3.2 Natural Gas 
Natural gas consumption data were not available from Solara before January of 2008; therefore, 
only seven months of data are available for comparison with the baseline community. At Solara, 
natural gas is used for central domestic water heating and central hydronic space heating. At 
Hillside, gas is used for cooking, and individual tankless water heaters and forced hot air space 
heating. As shown in XTable 31X, total average annual natural gas usage at Solara is slightly 
higher than at Hillside.  

However, because Solara uses electric cooking appliances, gas consumption at Solara would be 
even higher than shown in XTable 31X if adjusted to include gas use for cooking (in order to 
directly compare gas consumption with Hillside, which uses gas for cooking). Based on 
                                                      
38 Coefficient of variation (CV) is a dimensionless measure of the dispersion associated with a set of data.  
This metric is defined as the standard deviation of the data set divided by the mean of the data set.  
Therefore, a data set with a larger amount of dispersion is characterized by a higher CV. 
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research from the National Renewable Energy Laboratory and published in the Building 
America Research Definition Benchmark (2009), if Solara used natural gas appliances, it would 
be expected to consume an additional 39 therms per year per unit, or an additional 3.25 therms 
per month per unit. Adjusting for the difference in cooking fuels, Solara would then be expected 
to use 18% more natural gas than Hillside (see XTable 32X), suggesting that the energy measures 
that target natural gas at Solara were not effective. This result can be attributed to a number of 
factors, such as the differences in billing structures (Hillside residents pay for their natural gas 
use directly and Solara residents do not), the use of tankless hot water heaters at Hillside for 
domestic hot water vs. the unique central domestic water heating system at Solara, and/or the 
design and controls of the centralized hydronic heating systems at Solara (discussed in more 
detail below). 

Table 31. Natural gas usage and cost comparison, including all sources of natural gas 
consumption 

Month 

Natural Gas Usage  
(Therms per 1000 SF) 

Natural Gas Cost  
($ per 1000 SF) 

Solara Hillside Reduction Solara Hillside Reduction 

Jan 25 38.9 36% $39  $42  7% 
Feb 27.1 29.2 7% $42  $30  -42% 
Mar 20.8 20.4 -2% $35  $22  -56% 
Apr 18.9 15.2 -25% $34  $18  -87% 
May 17.4 12.8 -36% $33  $18  -78% 
Jun 15.4 9.7 -59% $30  $14  -120% 
Jul 13.1 9.3 -40% $24  $13  -91% 

Total 137.8 135.5 -2% $237  $157  -51% 
 

Table 32. Natural gas usage comparison, adjusted for differences in cooking fuels 

Month 

Natural Gas Usage  
(Therms per 1000 SF) 

Solara – 
Adjusted  

Hillside Reduction 

Jan 28.2 38.9 28% 
Feb 30.3 29.2 -4% 
Mar 24 20.4 -18% 
Apr 22.1 15.2 -45% 
May 20.6 12.8 -61% 
Jun 18.6 9.7 -92% 
Jul 16.3 9.3 -75% 

Total 160.2 135.5 -18% 
Examining the monthly gas consumption patterns, higher natural gas usage at Solara is more 
predominant during the summer months due to the design and year‐round operation of the 
central hydronic heating system. Observed gas consumption is lower during January at Solara, 
even when adjusted for differences in cooking appliances, suggesting that the Solara centralized 
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hydronic and domestic hot water systems may be more efficient during the coldest winter 
months. However, more data are needed to draw a meaningful conclusion.  

As shown by the data above, Solara consumes more natural gas during the non‐heating 
shoulder and summer months due to system losses from the continuously running and 
circulating heating system. This design flaw was discovered by the project team after the HVAC 
systems were installed and the walls were closed up. Thus a correction was deemed too costly 
to implement. Now that there is data showing how much this issue is costing the project in 
operating costs, an analysis is being undertaken to determine if a retrofit makes financial sense. 
As described above, more data are needed to understand the efficiency of the centralized 
hydronic heating and domestic hot water systems during the winter months. However, based 
on the performance during the non‐heating season, it is clear that future projects that use 
centralized hydronic heating systems should include demand‐based controls, in order to avoid 
continuously operating heating loops in the absence of heating demand from the residents. 
Demand based controls for centralized multifamily heating systems may also be an important 
topic for future Title 24 Codes and Standards Enhancement (CASE) study research. 
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Figure 12. Monthly natural gas consumption and cost comparison for 2008  

 

Natural gas cost is significantly higher at Solara when compared to Hillside for two reasons: (1) 
slightly higher usage, and (2) use of different rate structures. Solara is not on the low income 
rate structure (GRLI) while Hillside is. Also, Solara is incorrectly on a single family residential 
rate (GR), even though multiple apartments in each building are on centralized gas meters. This 
results in artificially low baseline allowances (because the single family rate structure assumes 
only one dwelling per meter) and an inflation of non‐baseline charges. As shown in  XTable 31X, 
even though Solara used only 2% more natural gas than Hillside for the seven months that 
ended in July 2008, Solara paid 51% more due to the differences in rate structures between the 
two communities (discussed in further detail below). 

4.3.3 Total Site Energy 
The project team analyzed total site energy for the combined performance of electricity and 
natural gas between Solara and Hillside. Site energy consumption considers only the direct 
consumption of fuels on the project site and does not consider primary fuel consumption or 
losses associated with electric power production, transmission, or natural gas distribution. 
However, site energy consumption provides a straightforward mechanism for comparing the 
energy efficiency and utility cost between the two communities. 

As shown in XTable 33X, for the first seven months of 2008, the increased gas use and reduced 
electricity use at Solara result in a 31% net reduction in total site energy consumption. On a 
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gross consumption basis (without PV power), Solara uses approximately 10% more total site 
energy. Total energy costs are reduced by approximately 14% when compared with Hillside; 
had the correct natural gas billing structure been used at Solara, however, the total cost 
reduction from baseline would be much higher, as discussed in Section X0X. 

Table 33. Total site energy use intensity (EUI) and energy cost intensity (ECI) comparison between 
Solara and Hillside for the first seven months of 2008 

Month 
Total EUI (kBtu per 1000 SF) 

Total Average ECI  
($ per 1000 SF) 

Solara 
Net 

Solara 
Gross 

Hillside 
Net 

Reduction 
Gross 

Reduction 
Solara 

Net 
Hillside Reduction 

Jan 2843.3 3477.9 4956.7 43% 30% $53.3 $75.4 29% 
Feb 2839.6 3761.4 3795.0 25% 1% $55.2 $56.6 3% 
Mar 1934.3 3148.5 2772.4 30% -14% $43.9 $45.0 2% 
Apr 1713.1 2987.8 2348.1 27% -27% $42.6 $43.7 3% 
May 1520.8 2922.8 2159.4 30% -35% $41.1 $45.3 9% 
Jun 1639.6 3136.2 1899.5 14% -65% $44.3 $52.9 16% 
Jul 1498.4 2905.2 2335.4 36% -24% $42.1 $57.8 27% 

Total 13989.2 22339.7 20266.6 31% -10% $322.4 $376.9 14% 
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The relative normalized consumption by fuel type for each community is shown in XFigure 13X 
for the first seven months of 2008. Whereas natural gas costs comprise only 41% at Hillside, 
natural gas costs are more than 70% of the total utility expenditure at Solara. This result is due 
to both the fact that Solara’s electricity consumption is much lower than the baseline 
community’s and the use of the incorrect billing structure at Solara, which greatly inflates the 
cost of natural gas. 

 

   
Figure 13. Comparison of net normalized energy cost ($/1000SF) by fuel for Solara and Hillside for 
the first seven months of 2008 
 

The monthly trends in total energy costs and consumption for both Solara and the baseline 
community are shown in Error! Reference source not found.. During the winter months, total 
gross site energy consumption (without PV) at Solara is below the baseline community, 
although this trend reverses in the spring and summer months. Total net site energy 
consumption remains lower than the baseline community even though gross consumption does 
not decrease as seen with Hillside; this is due to increasing solar availability and production 
from the PV panels at Solara. 
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Figure 14. Monthly comparison of site energy costs and consumption for 2008 
4.3.4 Utility Rate Analysis 
4.3.4.1 Gas Utility Rate and Schedule 
As discussed earlier, due to regulatory and financial constraints on multifamily affordable 
housing developments, the owner pays the utility bills at Solara. Thus the project is not eligible 
for low‐income household utility discounts which have significant impacts on the cost of 
natural gas when compared with the baseline community (see XTable 34X). For the months when 
data were available, natural gas costs were 30% higher on average at Solara than Hillside. 
Although both communities are on residential natural gas service rates (SDGE Schedule GR), 
Hillside residents qualify for a 20% discount on all customer, commodity, and transportation 
charges through the California Alternate Rates for Energy (CARE) program. This program 
provides utility bill discounts for low income households, and although Solara residents may 
meet the low income requirements, the Solara community cannot apply for the program 
because individual tenants do not pay bills. Not only does the Hillside community receive a 
20% energy discount, but these tenants also pay a reduced Public Purpose Program Surcharge 
that adds another 1.5% discount under CARE.  Therefore, the total low‐income discount is 
approximately 21.5%, none of which Solara is accessing due to its utility payment methods. 

 

Table 34. Cost of natural gas ($/therm) at Solara and Hillside communities 
Month Natural Gas Cost ($/therm) 
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Solara Hillside Reduction 
Jan $1.56 $1.07 -45% 
Feb $1.56 $1.02 -53% 
Mar $1.68 $1.10 -53% 
Apr $1.78 $1.19 -50% 
May $1.87 $1.44 -31% 
Jun $1.93 $1.40 -38% 
Jul $1.85 $1.36 -36% 

Average $1.75 $1.22 -43% 
 

Solara was placed on an inappropriate natural gas billing rate schedule (Schedule GR) which 
further explains the cost increase at Solara. Both communities are billed on the same schedule, 
which is meant for individually metered residential customers. Although this schedule is 
appropriate for Hillside, natural gas usage from the central water heaters is metered by building 
at Solara, not by individual units. Therefore, even though up to 12 units share one meter at 
Solara, the baseline allowance for each account is based only on a single unit. As a result, the 
majority of Solara’s gas usage is charged at higher non‐baseline rates, which are approximately 
43% higher than baseline charges.  

Instead of continuing with the single‐family gas rate (Schedule GR), Solara could significantly 
reduce gas costs by using the San Diego Gas and Electric (SDG&E) multi‐family rate (Schedule 
GM). Unlike Schedule GR, Schedule GM calculates baseline allowance based on the number of 
units on each gas meter. Based on each schedule’s baseline allowances, savings in service charge 
for Buildings D and G at Solara have been calculated in  XTable 35X and XTable 36X. Note that these 
costs do not include state regulatory fees, Public Purpose Program fees, or energy charges, all of 
which are independent of baseline allowances. Detailed estimates of natural gas cost savings for 
both 8‐and 12‐unit buildings are shown in XTable 35X and XTable 36X. Based on preliminary 
calculations that suggest approximately $4 savings per month, per unit, switching to Schedule 
GM could save the Solara community a total of $2,700 in annual gas costs.  
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Table 35. Energy charge savings for Building D (12 apartments) 

Month 
Schedule GM  

Service Charges 
Schedule GR  

Service Charges Savings 
Baseline Non-Baseline Baseline Non-Baseline 

Jul $64 $5 $8 $88 $27 28% 
Jun $70 $15 $8 $107 $29 26% 
May $96 $0 $16 $117 $38 28% 
Apr $98 $0 $24 $110 $35 26% 
Mar $105 $0 $24 $120 $39 27% 
Feb $134 $0 $27 $157 $51 27% 
Jan $133 $0 $24 $161 $52 28% 
Dec $130 $0 $27 $152 $49 27% 
Total $851 $1,169 $319 27% 

 

Table 36. Building G (8 apartments) 

Month 
Schedule GM  

Service Charges 
Schedule GR 

Service Charges Total Savings 
Baseline Non-Baseline Baseline Non-Baseline 

Jul $42 $26 $8 $77 $17 19% 
Jun $47 $32 $8 $89 $18 19% 
May $79 $0 $16 $93 $30 27% 
Apr $80 $0 $24 $83 $27 25% 
Mar $86 $0 $24 $92 $29 26% 
Feb $115 $0 $27 $130 $42 27% 
Jan $114 $0 $24 $132 $43 27% 
Dec $123 $0 $27 $141 $45 27% 
Total $744 $994 $250 25% 

 

4.3.4.2 Electricity Rate and Schedule 
As was the case with natural gas, Solara does not qualify for CARE discounts on electricity rates 
because tenants do not pay their own bills. If this 20% discount were applied to Solara, the 
electricity cost reduction per square foot would be 82% and greatly exceed the 70% ZENH goal. 

Furthermore, the utility’s minimum bill charge ($0.17 per day or $62.05 per year) adds 
measurable costs to Solara’s electricity bills. Even though some apartments at Solara are net 
exporters to the grid, they are still charged $62.05 per year to stay connected to the grid through 
minimum daily charges. SDG&E gives credit on an annual basis if the PV system generated 
more electricity than the customer used, but this generation credit cannot be used to pay down 
the minimum bill charge (nor will customers be reimbursed for their excess generation). As 
shown in  XTable 37X, the total net annual cost to the monitored Solara units is approximately 
$3,515, but if the annual generation credit were applied to the minimum charges, the total net 
annual cost would be reduced by an estimated $526, or 15%. The impact of the minimum charge 
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is especially significant due to the generally low net electricity usage at Solara. In fact, if excess 
generation credit could be applied to minimum charges, five Solara units would have no 
electricity costs at all, and an additional two units would be billed under $5 for the year. 

During the monitoring period, payments for PV generation in excess of 100% of gross electricity 
consumption was not allowed by California law. In 2009, AB 920 (Huffman) was signed into 
law directing California utilities to begin to pay net metering customers for such excess 
generation beginning in 2011. The amount per kWh that will be paid to customers with excess 
generation and in what form that payment will take, is still under negotiation between the 
California Public Utilities Commission and California electricity providers. Until this rate and 
form of payment is determined, it is not possible to analyze what effect this new legislation will 
have on Solara customers who conserve electricity and therefore are net electricity generators. 
However, the excess amount of electricity that will have to be generated in order to offset the 
minimum charge and achieve a true zero electricity bill is significant. 

Table 37. Annual electricity cost at Solara with and without annual generation credit being used to 
pay down minimum bill charges 

Cost Category 
Annual Electricity Cost 

Cost 
Reduction Current Practice 

With Generation Credit Applied to 
Minimum Charges 

Total  $3,515   $2,989  
per kWh  $0.26  

15% 
 $0.22  

per unit  $125.55   $106.74  
per 1000 SF  $145.03   $123.31  
per Bedroom  $59.58   $50.66  

  Note: Data for only the 28 monitored units have been included. 
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4.4 Peak Electrical Demand Evaluation 
4.4.1 ZENH Summer Peak Demand Performance 
The ZENH program established that projects should to have an average summer peak demand 
of less than 1 kW per apartment.  The summer peak demand is defined as the per apartment 
power draw averaged over the two hours before and two hours after the moment of utility’s 
maximum power draw during the hottest month of the year. 

For the annual monitoring period, August 2007 is the hottest month (i.e. highest average 
temperature), and the highest power draw occurred on September 3rd, Labor Day.  The highest 
power draw on this day, however, occurs at 12:00 pm, much earlier in the day than is typically 
observed.  This unusual peak timing is likely due to customers staying home and using air 
conditioning during the holiday.  Utilizing this atypical peak day to assess Solara’s demand 
performance, therefore, would be inappropriate.  Instead, August 30th was selected because it 
was the hottest day of the hottest week in the hottest month (August).   

As reported by SDG&E, the highest power draw on August 30th occurred at 2:00 PM.  Therefore, 
as seen in XFigure 15X, calculation of Solara’s summer peak demand spans 12:00 PM to 4:00 PM 
and results in a value of ‐0.17 kW per apartment.  This negative value is well below the ZENH 
goal of 1 kW per apartment and also indicates that Solara apartments were exporting energy 
back to the grid at the time the system was most stressed. 

 
Figure 15. Electricity demand per apartment of Solara and Hillside communities on the day of the 
annual SDG&E summer demand peak: August 30th, 2007 
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4.4.2 Monthly Peak Demand 
Comparing demand of the communities at the time of the monthly demand peaks provides 
valuable insight into demand performance throughout the year.  For this purpose, monthly 
demand peak is defined as the time during each SDG&E billing month when the system 
demand is at its highest (i.e. most stressed).  The demand per apartment at both communities 
can then be determined at these monthly peak demand times for each grid. 

As shown in Error! Reference source not found., Solara is a net exporter of electricity at the time of the monthly 
demand peaks  for nine months out of the year.  Furthermore, the highest average demand at Solara during SDG&E’s monthly 
demand peaks is just over 0.5 kW, compared with 1.3 kW at Hillside. 

 

Figure 16. Electricity demand per apartment of Solara and Hillside at the time of the monthly San 
Diego Gas & Electric (SDG&E) demand peaksF
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39 The time of the monthly demand peak was provided to the project team by SDG&E; this time 
represents the single moment in time of the highest load experienced by the SDG&E grid during the 
billing cycle for each month. The Solara and Hillside demands were then evaluated at this moment in 
time.  Note: Data shown are for the billing cycle month, which does not correspond directly to the 
calendar month. 
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As shown in XFigure 17X, the Solara apartments are on average net exporters of electricity at the 
time of the California ISO monthly demand peaks for more than half of the year, from March 
through September.  Furthermore, the highest average demand at Solara during the California ISO’s monthly demand peaks 
is just over 0.5 kW, compared with over 1.8 kW at Hillside. 

 

 

1.0 Figure 17. Electricity demand per apartment of Solara 
and Hillside at the time of the monthly California ISO 
demand peaksF

40
F

                                                      
40 The time of the California ISO monthly demand peak was determined from publicly available data 
published on the California ISO OASIS website (http://oasis.caiso.com); this time represents the single 
moment in time of the highest load experienced by the California electricity grid during the billing cycle 
for each month. The Solara and Hillside demands were then evaluated at this moment in time.  Note: 
Data shown are for the SDG&E billing cycle month, which does not correspond directly to the calendar 
month. 
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5.0 Conclusions and Recommendations 

5.1 ZENH Goal Performance 
For the August 2007 through July 2008 monitoring period analyzed in this report, Solara met 
the Zero Energy New Homes (ZENH) goal for summer peak demand below 1 kW. In fact, the 
28 monitored Solara apartments were net exporters to the grid during the SDG&E peak demand 
period for nine out of twelve months. Moreover, at the time of the annual system peak in 
August 2007, the Solara apartments were exporting energy back to the grid. Based on these data, 
the design and operation of the Solara ZENH community significantly reduces grid congestion 
during the most critical peak demand periods of the year.  

Due to differences in the billing structures and fuels used for cooking appliances, Solara did not 
meet the ZENH 70% electricity cost reduction goal when compared with Hillside. Because the 
residents are not paying the bills directly, they are not eligible for the same low income 
discounts being used in the baseline community, where the residents pay for their utilities 
directly. This increases the electricity costs, though not usage, by more than 20% for Solara. Had 
the two communities used the same billing rates, electric utility costs would have been reduced 
by more than 80% for Solara, well beyond the ZENH program goal of 70%. Additionally, the 
Solara apartments use electric appliances for cooking while the baseline community uses 
natural gas. If the estimated electricity consumption of the cooking appliances is excluded for 
Solara, electricity costs would be more than 80% below the baseline community, again well 
beyond the ZENH program goal. 

5.2 Comparison with Modeled Performance 
Because the community was designed and built to Title 24 2001 standards, the ZENH goal of a 
25% reduction in time‐dependent‐valuation energy use with respect to Title 24 2005 was not 
achieved. The Solara apartments were designed to be approximately 40% better than 2001 Title 
24 standards, which translates into approximately 12‐15% better than 2005 standards 
(depending on orientation of the unit).  

The energy model results predict that the Solara community should use approximately 8.5% 
less electricity than code‐compliant construction. In operation, the Solara apartments were 
observed to consume more gross electricity (excluding PV production) than the baseline 
community, which could result from differences in cooking fuels, the fact that the baseline units 
were not minimally code compliant, or the behavioral effects of the different billing structures.  

Adjusting for the use of electric cooking appliances, Solara consumes the same amount of 
normalized electricity as Hillside. Although this may imply the energy efficiency measures had 
no significant impact in reducing electricity consumption at Solara, the behavioral effects of the 
different utility billing structures, where Solara residents do not pay for electricity directly and 
Hillside residents do, may be skewing the results. Additionally, the baseline units were built to 
be approximately 28% above Title 24 energy code, making it difficult to evaluate the 
performance of the efficiency measures by comparison with Hillside.  
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5.3 Total Site Energy Use and Cost Performance 
Although net electricity costs are reduced by more than 60% at Solara when compared with 
Hillside, total energy costs, including natural gas, are reduced by only 14% on a normalized 
basis. Both differences in billing structures and design contribute to this result. Solara has been 
on the incorrect natural gas rate structure for the past year, inflating natural gas costs by more 
than 25%. Additionally, because Solara residents do not pay natural gas bills directly, they are 
not eligible for the low income discounts available to the baseline community, further inflating 
the natural gas costs at Solara when compared with Hillside.  

Also, the centralized hot water heating systems at Solara appear to result in significantly more 
natural gas consumption during the summer and spring months, greatly increasing the total 
utility costs to the community. This increase in natural gas use means that although net 
electricity consumption is reduced by 86% at Solara compared with Hillside, total net energy 
use (including both electricity and natural gas) was reduced only by 31%.  

5.4 Design Implications for ZENH 
There are numerous important design lessons learned from Solara that can inform future ZENH 
projects. While trying to achieve zero net electricity consumption, the inclusion of electric 
appliances has a significant impact on overall performance and necessary PV system size. 
Approximately 0.3 kW of installed PV capacity is needed to account for the projected loads of 
electric cooking appliances, at a cost of nearly $2500. F
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F The utility billing rate structure also has a 

significant impact on ZENH performance. Residents who pay for their own utility bills are 
encouraged to conserve, helping to achieve ZENH energy and cost performance goals. Also, for 
low income housing, residents who pay their own electric bills are eligible for discounted rates, 
further reducing operational costs. Due to the influence Solara has had on future policies, this 
disadvantageous billing situation is highly unlikely to be repeated.  

Significant deviations were observed in the energy consumption of apartments at Solara. For 
the monitoring period, there was nearly an order of magnitude difference in gross electricity 
consumption between the lowest and highest consumers on a per bedroom basis (see  XFigure 
11XFigure 23).  Even after data was normalized by bedroom, which is a proxy for occupancy, 
variation in unit location and orientation cannot account for such large difference in gross 
consumption.  Therefore, more research is needed not only to understand the effect of occupant 
behavior on consumption but also to understand how energy conservation can most effectively 
be promoted. 

The design of heating systems can have a significant impact on overall ZENH energy 
performance. Centralized heating systems for apartments that cannot be disabled during the 
non‐heating months should be avoided to reduce gas consumption. If centralized heating 

                                                      
41 Based on cooking appliance consumption of 440kWh per year and annual PV production of 1,485 kWh 
per kW; installed PV system costs are assumed to be $8,000 per kW.  
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systems are used, they should be designed to respond to heating demand from the occupants 
such that they can be disabled when no demand exists for the majority of the year. 

To truly achieve net zero energy performance, projects will either have to use electric‐only 
utilities (no natural gas) or use on site solar thermal systems to provide domestic hot water and 
heating.  This is because in most apartment configurations there is limited roof space to deploy 
both solar photovoltaics for electricity production and solar thermal panels to produce hot 
water. 

5.5 Monitoring Equipment Performance 
The performance of the off‐the‐shelf monitoring solutions used for the Solara Zero Energy New 
Homes Monitoring and Evaluation Project presented a number of challenges, both during 
installation and operation. As detailed in Appendix A, the inverter‐integrated PV monitoring 
equipment was difficult to install, and the accompanying software for retrieving and archiving 
data was often unreliable. To avoid these types of complications, future studies should ensure 
that monitoring hardware and software, whether integrated or third party, are capable of 
delivering stable performance in the long term F
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While the third party Dent Instruments ElitePro™ power meters were much easier to install and 
were more reliable, software and communications issues required some amount of time for 
manual data gathering throughout the year. In the future, more robust monitoring solutions are 
needed to ensure reliable sub‐hourly performance data collection. More specifically, while the 
Dent Instruments monitoring hardware platform itself is robust, better software applications 
and data collection and communication protocols are needed to improve the reliability and 
reduce the costs of data collection. 

                                                      
42 Third party monitoring options were explored for the Solara projected, but were not deemed financially 
viable at the time. 

42 



 

43 

5.6 Recommendations 
A number of key recommendations can be drawn from the conclusions: 

1. Research is needed to understand the impact of utility billing structures, feedback 
devices, and other strategies for influencing occupant behavior in order to cost 
effectively achieve ZENH program goals. 

2. More performance data are needed over a longer monitoring window to substantiate the 
utility grid peak demand implications of ZENH projects. Extended performance 
monitoring may facilitate a revaluation of current incentive structures for solar PV and 
ZENH projects based on their contribution to local grid congestion reduction. 

3. More research is needed to understand optimized net zero energy designs for affordable 
and multi‐family housing that consider total site energy consumption, including both 
electricity and natural gas , in particular limitations to achieving zero net energy based 
on building form, height, and density. 

4. While the apartment data collection systems used reliable hardware platforms, more 
research and development is needed for the supporting software systems that collect, 
organize, and display performance data. 
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