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APPENDIX A: Detailed Evaluation Methodology 
This appendix discusses the data collection and analysis methodologies observed during the 
evaluation. The methodology was developed in alignment with the procedures set forth in the 
evaluation plan.  

 

Data Collection Methods 

This section discusses the evaluation team’s approach to collecting site‐specific evaluation data. 
Data collection fell into roughly five steps: data requests, site scheduling, site planning, site‐
specific measurement and verification (M&V) activities, and participant telephone surveys.  

Data Requests  
In May 2011, the evaluation team made an initial request to the Department of General Services 
(DGS) for documentation related to the sampled projects. This initial data request included 
detailed measure descriptions, savings calculation spreadsheets and related documentation, 
feasibility studies (as appropriate), and contractor, vendor and equipment manufacturer 
information (where available). In addition, additional requests were made before the scheduling 
of and planning for on‐site activities to ensure the evaluation team had the most up‐to‐date 
project information.  

Site Scheduling 
For each sampled project, an evaluation engineer contacted the site via email or telephone to 
initiate the site planning process and to schedule the site visit. The evaluation engineer 
confirmed project details and requested additional documentation, as necessary, to fill gaps not 
available from DGS and/or the project files. For example, for a typical lighting project, 
evaluation engineers requested a comprehensive list of installed lights, specifying fixture types 
and quantities, locations, and wattages of pre‐existing and new fixtures. Additional details were 
discussed, such as whether or not approvals were needed to be granted access to locations 
where the measures were installed. This was particularly important for California Department 
of Corrections and Rehabilitation (CDCR) projects. The evaluation team then notified the 
California Energy Commission (Energy Commission) of upcoming site visits, and obtained 
approval for the associated travel expenses. 

Site Planning 
The evaluation engineers developed customized data collection and analysis plans for each 
sampled project. Different options for M&V were included in some of the plans since not all of 
the needed project information was known before going on‐site. Site plans typically included 
brief descriptions of the data requirements and analysis approaches that would be used to 
determine both the preinstallation and postinstallation assumptions and conditions. Site plans 
also indicated specific M&V activities that could be conducted when site‐specific constraints 
were known in advance—for example, evaluators could only take spot measurements at CDCR 
projects since long‐term metering was disallowed by site contacts. 
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Site-specific M&V Activities 
The evaluation team collected data to catalog preretrofit and postretrofit operations and 
conditions. At each site visit, an evaluation engineer verified the installation and proper 
operation of each energy efficiency measure (EEM). The engineer also collected equipment 
nameplates, feasibility study reviews, and self‐reported operational data as the minimum data 
for all measures per site in the sample. The engineer interviewed site personnel to determine 
each measure’s preretrofit and postretrofit operations, including operating conditions, load, 
operating hours, and control strategies. In addition to physically observing an installed 
measure, the engineer collected relevant data available from the site’s contact, including any 
additional feasibility studies or updates, self‐reported data from facility personnel, contractor or 
vendor information, cut sheets and performance curves, billing data, operational records, and 
research studies.  

The evaluation team also requested copies of collected site data that presented pre‐ and post‐
conditions, including logged equipment operating schedules, major equipment power and 
energy consumption or sensor records, and energy management system (EMS) trend data.  

End‐use metering data were collected to represent the preretrofit and postretrofit conditions 
when appropriate. The engineer took spot measurements, where feasible, to collect 
manufacturer’s performance curves that would predict performance over the operation load 
profile and operating conditions. If required, data loggers were installed and long‐term 
measurements were collected over a two‐week or more period. Long‐term monitoring was 
performed at all sites except for prison sites where it was not allowed. 

Sampling was necessary for sites with multiple measures or a large number of installed 
measures. The evaluation engineer observed the pre‐existing equipment whenever possible and 
collected metered electrical data and other data on pre‐existing operations to establish a 
baseline.  

Telephone Surveys 
Evaluators developed a participant survey instrument, which is located in Appendix B, to 
address research questions that could not be answered by other evaluation channels. One 
purpose of the survey was to provide the basis for determining net savings attributable to the 
program.  

Evaluators screened candidates to identify the most appropriate person to interview based on 
his or her knowledge of the Energy Efficient State Property Revolving Loan Fund Program 
(Loan Fund Program) and involvement with the project’s implementation and other details. 
However, this person was not necessarily the site contact. Because the program was managed 
by DGS, an agency’s project site personnel often did not have information about the Loan Fund 
Program, and interviews were usually completed by telephone following the site visits, rather 
than during the site visit as initially planned. 

Respondents were asked questions that ranged from their overall impression of the DGS Loan 
Fund Program, to their opinions about compliance with various application process 
requirements, to the financial criteria that helped the agency decide about participating, to 
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program’s effect on jobs. An interview concluded with questions that asked about additional 
projects undertaken without program funding but may have been spurred by current program 
participation. These responses informed the spillover analysis, if participating sites 
implemented energy efficient measures without incentives, grants, or loans from utility or 
government programs and were influenced by the Loan Fund Program. Although job creation 
resulting from American Recovery and Reinvestment Act of 2009 (ARRA) programs will be 
addressed in a separate report, Loan Fund Program respondents were asked about the jobs 
created and retained as a result of the program to provide an on‐the‐ground indication of the 
perception of job creation. The survey instrument is provided in Appendix B. 

Evaluators attempted to interview all 18 project contacts from the sample. Evaluators completed 
a total of 12 interviews from the sample group. Despite repeated attempts, the evaluators were 
not able to schedule and complete interviews for three projects. Since the CDCR projects were 
centrally managed, one interview was conducted, with the contract manager, for four of CDCR 
Loan Fund Program projects. The interview addressed all installed measures for these projects. 
Since the CDCR interview represented four projects, it was counted as four interviews.   

 

Site-specific Analyses to Determine Energy Savings 

Calculating energy savings depends on the estimated base‐case energy use of a given end use 
before a retrofit and the estimated energy use subsequent to the retrofit. As defined in the 
International Performance Measurement and Verification Protocol1 (IPMVP), there are two 
ways to estimate savings: 

• Avoided energy basis. Avoided energy use quantifies savings in the reporting period 
relative to what energy use would have been without the EEMs. 

• Normalized savings. “... .the reduction in energy use or cost that occurred in the 
reporting period, relative to what would have occurred if the facility had been equipped 
and operated as it was in the baseline period but under a normal set of conditions”2 

 

For this evaluation, evaluators used the normalized savings approach to estimate savings. This 
approach assumes a fixed set of conditions in both the preretrofit and postretrofit cases. Thus 
the base‐case conditions were established for the pre‐retrofit conditions as follows: 

                                                      

1 Efficiency Valuation Organization. International Performance Measurement and Verification Protocol, 
Concepts and Options for Determining Energy and Water Savings, Volume 1. EVO 10000 – 1:2010, September 
2010. 

2 Efficiency Valuation Organization. International Performance Measurement and Verification Protocol, 
Concepts and Options for Determining Energy and Water Savings, Volume 1. EVO 10000 – 1:2010, September 
2010., Section 4.6.1. 
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• Pre‐retrofit data were collected to establish the control scheme, operating conditions, 
equipment load, and equipment efficiency. In the absence of metered data, information 
from the feasibility study, site contact, as‐built drawings, and research and engineering 
judgment were used to establish the base‐case parameters. 

• Postretrofit data were similarly collected, and base‐case parameters were established. 

 

Both preretrofit and postretrofit data were normalized to the same operating conditions to 
establish savings estimates that could be directly compared. 

Key Parameters and Terms 
This study compares the forecasted energy savings (ex ante) with the savings calculated during 
the evaluation (ex post). The term ex ante refers to the savings estimates reported by the DGS 
and its contractors. Savings estimates determined from the evaluation are referred to as ex post 
savings.  

For each site within the sample, evaluators determined a measure’s efficiency, measure life, and 
remaining useful life (RUL) of the pre‐retrofit equipment. 

Effective Useful Life (EUL) of the Measure 
California’s Database for Energy Efficient Resources (DEER) was the primary source used to 
determine the EUL of a given EEM. For measures not represented in the DEER, the source of the 
EUL was based on technical research, such as published reports. 

Remaining Useful Life (RUL) 
For all retrofit projects, evaluators estimated the number of years a piece of pre‐retrofit 
equipment would have continued operating without the retrofit. Typically, evaluators 
contacted knowledgeable facility contacts and asked for their best estimate of the RUL of the 
pre‐retrofit equipment. This self‐reported RUL, when available, is thought to provide a better 
estimate than the evaluation estimate. Evaluators also reviewed measure life data in the DEER 
to assess the reasonableness of an interviewee’s estimated RUL. Equipment older than the 
measure life would be expected to have no additional RUL. However, based on the status of the 
equipment observed during the course of the evaluation, state facilities often retain equipment 
beyond the EUL. For this evaluation, the site contact‐reported RUL was the preferred value, 
DEER EULs were the second preferred value, and in the absence of both, a minimum of one 
year RUL was used when equipment was reported as functioning at the time of the retrofit.  

Equipment Efficiency 
Equipment efficiency data for postretrofit operations were available from the vendor for newly 
purchased equipment. For older, pre‐retrofit equipment, evaluators collected nameplate 
information during a site visit or from the project files and feasibility studies, in cases when the 
units’ efficiencies were properly documented. In the absence of site‐specific data, efficiency was 
based on a pre‐retrofit unit’s age and corresponding (past) Title 24 standards. Information on 
equipment efficiency, based on nameplate information, is available for many units. For 
example, evaluators used Preston’s Guide to determine efficiencies for heating, ventilation, and 
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air conditioning (HVAC) equipment. This guide has a list of air conditioning units built from 
1960 through 2005 and has efficiency ratings based on a model’s number and manufacture year.  

Life-cycle Savings Calculations 
The evaluation team calculated life‐cycle savings over the lifetime of the EEMs. Each measure 
was assigned an EUL, and the savings for each year of EUL were summed over the measure life 
to determine the life‐cycle savings.  

Energy savings calculated for this program are relative to two established baselines, referred to 
as Baseline 1 and Baseline 2.  

• Baseline 1 corresponds to the existing conditions found before the EEM’s 
implementation and considers the equipment’s operating efficiency along with the 
control strategies found at that time. Life‐cycle savings for Baseline 1 assumes that the 
pre‐existing equipment would have operated for the full EUL of the new equipment 
regardless if the existing equipment was at the end of its useful life. The Energy 
Commission requested using this baseline to assist ARRA subrecipients that are 
comparing their observed preretrofit and postretrofit energy use and are using the 
savings to pay back loans.  

• Baseline 2 uses the pre‐existing equipment as the measure baseline only until the end of 
the existing equipment’s RUL. After that, an expected replacement baseline (for 
example, standard practice or code minimum) is used until the EUL is reached.  

 
Gross Energy Savings Calculations 
The gross site savings were calculated using the difference between energy usage for the 
measure‐treated usage and the appropriate baseline. The savings associated with most EEMs 
were calculated using a spreadsheet analysis. In a few cases, calibrated end‐use simulation or 
building energy simulation models were used to estimate savings.  

Spreadsheet Analysis 
For lighting controls and interior lighting projects, the evaluation team’s engineers determined 
savings by developing spreadsheets populated with the values gathered from site visits for each 
fixture type’s wattage, counts by fixture type, and operating hours for both existing and pre‐
retrofit cases. Lighting logger data, which were deployed on representative circuits at the sites, 
were used to establish operating hours where possible. Typically, the lighting loggers were 
installed at representative locations representing several occupancy and usage types (offices, 
hallways, garages) to establish annual operating hours for those types of locations.  

For most HVAC projects, evaluation engineers developed an annual load regression analysis 
that applied pre‐existing and newly installed equipment efficiencies and conditions. The data 
collected on the preretrofit and postretrofit conditions were used to develop the regression 
analysis to establish the preretrofit and postretrofit energy consumption. To analyze the data, 
evaluators developed a regression curve relating the outdoor air temperature data to power 
draw for each unit. Either weather data collected on‐site or local weather station data was used 



A‐6 

as a basis for establishing weather conditions that affected HVAC use. If the data indicated that 
loads were internally driven (for example, the power data did not correlate with temperature), 
evaluators developed a relationship between time‐of‐day and power draw. Using the installed 
unit’s efficiency (or an efficiency curve if available), evaluators translated the power draw data 
into load data. Finally, evaluators converted load data back into a pre‐retrofit system power‐
draw estimate using the efficiency, operating parameters, and condition of the pre‐retrofit 
system. In a few cases, end‐use metered data were available for the pre‐retrofit condition and 
were used to estimate pre‐retrofit system power draw. Annual savings were assessed with a bin 
analysis using typical meteorological year (TMY3) data (assuming weather dependency) that 
corresponded to a local weather station. When multiple units were replaced or retrofitted, 
savings were extrapolated to the remaining units at the facility.  

Calibrated End-use Simulation Models 
If the savings were estimated via a building energy simulation model, evaluators made a data 
request to obtain these models, and in many cases, the models were available. The models were 
inspected for general quality control, and when the models were of sufficient quality, the 
evaluation engineer determined the changes and manipulations that were made to the models 
to estimate the ex ante energy savings impacts. During a site visit, an evaluation engineer 
verified key assumptions and noted when on‐site observations deviated from the model’s 
assumptions or predictions. After an on‐site visit, the site engineer made changes to the as‐built 
model to make it representative of actual conditions, creating an ex post as‐built model. This 
model was run and its results were used to estimate ex post savings. In a limited number of 
cases, the site engineer created a new model to estimate the savings. 

 



 

B‐1 

APPENDIX B: 
Participant In-depth Interview Guide 

 

Energy Efficient State Property Revolving Loan Fund 

Department of General Services 

Decision Maker Survey  

 

Interview Date: 

Name of Interviewer: 

Name of Interviewee: 

Decision Maker’s Organization: 

   

Introduction           

  Hello. I’m calling from KEMA on behalf of the California Energy Commission as part of 
the evaluation of the Energy Efficient State Property Revolving Loan Fund. We are 
interviewing Loan Fund participants to gain a better understanding of why they decided to 
install energy efficiency measures with funding from this loan program.        
   

The interview and any information that is provided will remain strictly confidential. We will 
not identify or attribute any of your comments or organization information.   

 

W.   CONFIRMATION OF CORRECT RESPONDENT/ WARM‐UP  QUESTIONS 

W1. May I please speak with <%CONTACT>? According to our records, your organization 
implemented a project involving <%MEASURES> on approximately <%INSTALL_DATE>, 
is that correct?  

 

W2. I was told by<REFERENCE NAME> that you were the most knowledgeable and the most 
involved with the decision to implement the project. Is that correct? [IF YES, SKIP TO W1. IF 
NO, CONTINUE]  
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W3. Who would be the person most knowledgeable about the decision to implement the energy 
efficiency project that I just described? Record <NEW CONTACT NAME> and ask: May I 
speak with him/her? 

 

W4. What was your specific role in the project? _________________ 

 

W5. Were others involved with the project decision making, particularly the go/no‐go decision? 
If so, what are their names and contact information? 

 

W6. First, as I mentioned previously, our records indicate there was a project implemented at 
<%SITE NAME> consisting of <%MEASURES>. [MENTION THE PROJECT DETAILS, 
INCLUDING MEASURE NAME(S) AND QUANTITIES, DATES IF KNOWN]. Was this the 
project you were involved with?   

1  Yes    Continue 

2  No    Probe further until reconciled 

88  Donʹt know  Can you refer me to someone that would know? 

 

W7. Were all of these measures installed as just described? 

1 Yes   
2 Yes, but the measure count is different _____________________(record here) 
3  No  Probe further until reconciled (such as final measure details are confirmed) 

  77  Other (RECORD VERBATIM) 

  88  Donʹt know       

99  Refused 

 

W8. In deciding to do a project of this type, there are usually a number of reasons why it may be 
undertaken. In your own words, can you tell me why your organization decided to 
implement this project? Were there any other reasons? DO NOT READ     

1 To replace old or outdated equipment 
2 As part of a planned remodeling, build‐out, or expansion 
3 To gain more control over how the equipment was used 
4 The maintenance downtime and associated expenses for the old equipment were too high 
5 Had process problems and were seeking a solution 
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6 To improve measure performance 
7 To improve the product quality 
8 To comply with codes set by regulatory agencies  
9 To improve facility safety 
10 To comply with government policies regarding regular/normal maintenance/replacement 

policy 
11 To get funding from the program 
12 To protect the environment 
13 To reduce energy costs 
14 To reduce energy use/power outages 
15 To update to the latest technology 
  77  Other (RECORD VERBATIM) 

88  Donʹt know 

99  Refused 

 

W9. Were you actively involved in the Energy Efficient State Property Revolving Loan Fund for 
<%SITE NAME>?  

1  Yes  Continue 

2  No  Can you refer me to someone that would know? 
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C. COMMENT SECTION 

 

C1. What is your overall impression of the Loan Fund program? 

_____________________________________________________________________________________
___________________________________________________________ 

 

C2. Was there any difficulty complying with the ….  

a. Davis‐Bacon Act (If Needed: define DB Act) If yes: Can you please elaborate? 
______________________________________________________________________________
______________________________________________________ 

 

b. Was there any difficulty complying with the Buy American Act (If Needed: Define BA 
Act) If yes: Can you please elaborate? 
______________________________________________________________________________
______________________________________________________ 
 

c. Was there any difficulty complying with the National Historic Preservation Act (Section 
106 consultation) (If Needed: Define NHP Act) 
If yes: Can you please elaborate? 

_________________________________________________________________________________
_____________________________________ 

 

d. Was there any difficulty complying with the Waste Management requirements (If 
Needed: Define WM Reqs)  ____  

 If yes: Can you please elaborate? 
_________________________________________________________________________________
_________________________________________________________ 

 

C3. Do you have any comments or suggestions on how to improve the Loan Fund program? 

_____________________________________________________________________________________
___________________________________________________________ 
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A. ATTRIBUTION QUESTIONS 

 

A1. When and how did the idea for this project originate?  

DO NOT READ PROMPTS 

1. Internally proposed 
2. Outside vendor or consultant (Probe: If applicable, was this person provided by the 

Loan Fund Program, a Utility Program, a some other type of Program or non‐
program affiliated?) 

3. Audit (Probe: Loan Fund Program, other program or non‐program)? 
4. Part of a larger modernization or remodeling effort 
5. Part of an expansion 
6. Other __________ 
7. Can’t remember 

 

A2. What was or were the roles for the Loan Fund program? (Accept multiple) 

1. Funding, essential (was needed to move project forward),  
2. Funding, helpful,  

a. (project may have proceeded without it, but loan helped somewhat) 
3. Funding, non‐essential, (loan did not influence implementation) 
4. Identification of the measure opportunities  
5. Technical assistance specifying the measures  
6. Assistance in the selection of a contractor or vendor  
7. Technical assistance in commissioning the measures  
8. Staff training  
9. Other __________  
88.  Don’t Know/Can’t remember 

 

A3. Using a scale from 1 to 5, where 1 is “Not at all influential” and 5 is “Very influential” How 
influential was the Loan Fund Program to the implementation of the project? 

(Make sure it is consistent with the responses above) 

1. Not at all influential 
2.  

  3.   

  4.    

  5.   Very influential 
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A4. Without assistance from the Loan Fund Program, the project 

1. Would have been implemented exactly the same at exactly the same time 
2. Would have been implemented at the same time but with less efficient equipment 
3. Would have been delayed until another funding source was located or the pre‐

existing equipment failed. 
4. Would not have proceeded  
77. Other ___________ 

 

A5. Was the project “co‐funded” with other federal funding, state funding, utility or third party 
energy efficiency program incentives? 

1  Yes (continue) 

2  No (Skip to F1) 

88  Donʹt know (If you don’t who would be the person that would know?) 

 

A6. What other co‐funding was obtained for this project in addition to the Loan Fund? (Include 
all that apply)  

1 Utility funding (continue) 
2 Federal program funding  
3 Other state funding 
4 No. 
88 Donʹt know (If you don’t who would be the person that would 

know?__________________________________) 
 

Co‐Funding Questions (Ask for each source of Co‐Funding) 

 

A7. What was or were the roles for the Co‐funding source (source #)? (Accept multiple) 

1. Funding, essential (was needed to move project forward),  
2. Funding, helpful,  

a. (project may have proceeded without it, but this co‐funding source helped 
somewhat) 

3. Funding, non‐essential, (this co‐funding source did not influence implementation) 
4. Identification of the measure opportunities  
5. Technical assistance specifying the measures  
6. Assistance in the selection of a contractor or vendor  
7. Technical assistance in commissioning the measures  
8. Staff training  
9. Other __________  
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88. Don’t Know Can’t remember 
 

 A8. Using a scale from 1 to 5, where 1 is “Not at all influential” and 5 is “Very influential” How 
influential was the Co‐funding program (source #) to the implementation of the project? 

(Make sure it is consistent with the responses above) 

1. Not at all influential 
2.  
3.      
4.       
5. Very influential 

 

A9. Without participation in and influence of the co‐funding program (source #) that co‐funded 
the project, the project 

1. Would have implemented exactly the same at exactly the same time 
2. Would have implemented at the same time but with less efficient equipment 
3. Would have been delayed until another funding source was located or the pre‐

existing equipment failed. 
4. Would not have proceeded  
77. Other ___________ 

 

Repeat questions for A-8 to A10 for Each Co-Funding Source 

Question CF Source 1 CF Source 2 CF Source 3 CF Source 4 
Source Name     
A7     
A8     
A9     

 

Financial BATTERY (ASK ALL)   

   

F1. What, if any, financial calculations does your organization make before proceeding with a 
project like this one?   

77  RECORD VERBATIM 

88  Donʹt know 

99  Refused 
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 F2. [IF PAYBACK OR RETURN ON INVESTMENT MENTIONED] What is the threshold in 
terms of the simple payback or return on investment your organization uses before deciding to 
proceed with an investment?  

77  RECORD VERBATIM 

88  Donʹt know 

99  Refused 

 

 F3. Did the funding from the Loan Fund Program play a role in moving your project within 
this acceptable range? 

1 Yes 
2 No 
88  Donʹt know 

99  Refused 

 

F4. How often does your organization consider the entire life‐cycle cost of the equipment, 
including fuel costs, when purchasing equipment? Would you say it was [read unbracketed 
items, select one]: 

1 Never, 
2 Rarely, 
3 Sometimes, 
4 Most of the time, or 
5 Always 
88  [Donʹt know] 

99  [Refused] 

 

J. Job Creation Questions 

J1. I’d like to ask you about how this project has affected jobs at your operation. Were any jobs 
retained or added to your operation because of the project?   

1 Yes   
2 No   

77  Other (RECORD VERBATIM) 

  88  Donʹt know       

99    Refused 
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J2. Do you know of jobs outside your operation that were retained or added because of the 
project? 

1 Yes   
2 No   

77  Other (RECORD VERBATIM) 

  88  Donʹt know       

99    Refused 

 

J3. Describe how the ARRA funding created jobs (probe, request anecdotes) 

1 Layoffs avoided (RECORD ADDITIONAL DETAILS VERBATIM) 
2 Staff retained  (RECORD ADDITIONAL DETAILS VERBATIM) 
3 New hires (RECORD ADDITIONAL DETAILS VERBATIM) 
4 Contract hires (RECORD ADDITIONAL DETAILS VERBATIM) 
5 Jobs for contractors or other outsiders (RECORD ADDITIONAL DETAILS VERBATIM) 

 77  Other (RECORD VERBATIM) 

  88  Donʹt know       

99    Refused 

 

J4. What type of jobs were added or retained? (probe) 

1 Administration 
2 Administration (Sales ) 
3 Architecture and Engineering 
4 Building Envelope (Construction Trades)   
5 Building Envelope (Performance Trades) 
6 Management (Blue‐Collar) 
7 Management (White‐Collar) 
8 Manufacturing 
9 Mechanical and Electrical Trades 

77  Other (RECORD VERBATIM) 

  88  Donʹt know       

99    Refused 

 

J5. What was the estimated duration of the jobs? Were the jobs added permanent or temporary? 
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1 Permanent   
2 Temporary   

77  Other (RECORD VERBATIM) 

  88  Donʹt know       

99    Refused 

 

J6. What type of jobs were added or retained? (probe) 

1 Administration 
2 Administration (Sales  
3 Architecture and Engineering 
4 Building Envelope (Construction Trades)   
5 Building Envelope (Performance Trades) 
6 Management (Blue‐Collar) 
7 Management (White‐Collar) 
8 Manufacturing 
9 Mechanical and Electrical Trades 

77  Other (RECORD VERBATIM) 

  88  Donʹt know       

99    Refused 

 

J7. Do you have any other information about job creation from ARRA funding that you 
would like to share?   

(RECORD VERBATIM) 

_____________________________________________________________________________________
___________________________________________________________   
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SPILLOVER QUESTIONS  [ASK ONLY IF Program Influence response A3 was somewhat or very influential] 

   

SP1 Did you implement any additional energy efficiency measures at this facility that were 
directly influenced through your participation in the Loan PROGRAM that did not receive 
incentives, grants or loans through any utility or government program?   

1  Yes      SP2 

2  No     THANK AND TERMINATE 

88  Refused    THANK AND TERMINATE 

99  Donʹt know  THANK AND TERMINATE C1 

     

SP2 What are the details of these measures? Type of influence, details of the measure (count, 
efficiency, etc.), what would have occurred in the absence of influence? 
_____________________________________________________________________________________
___________________________________________________________   

     

Thank and Terminate 
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APPENDIX C: 
Population Level Program Tracking Data  
 

Table C-1: Program Electric and Natural Gas Savings for All Sites 

Loan Group Loan 
Number  Sites Measures 

Ex Ante Savings 
Electric 
(kWh) 

Gas 
(therms) 

CDCR 

102

Salinas Correctional 
Training Facility Boiler Replacement 730,160 223,021

Salinas Valley State Prison 
at Soledad 

Lighting, domestic hot 
water (DHW) 966,396 95,799

 Tehachapi Boiler Replacement 430,116 345,322
Corcoran State Prison HVAC controls, lighting 4,620,466 66,906

124
Substance Abuse 
Treatment  Facility HVAC controls, lighting 5,413,745 49,944

Norco Rehabilitation Center Boiler Replacement 45,505 220,746

 
Large Buildings 
Program  
 
 
 
 
 
 
 
 
 

101

Bateson Lighting controls, HVAC 
Controls 559,269 - 

Board of Equalization Boilers, DHW, HVAC 
controls, lighting controls 2,444,207 28,523

Bonderson Lighting 476,073 - 
Energy Commission 

Building 
HVAC controls, lighting 

controls, DHW 171,200 - 

Caltrans District 11 Lighting 78,582 - 
Caltrans District 11 Chiller replacement 405,830 29,507
Fresno State Office 

Building HVAC 243,426 2,863
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Loan Group Loan 
Number  Sites Measures 

Ex Ante Savings 
Electric 
(kWh) 

Gas 
(therms) 

 
Large Buildings 
Program 
 
 

DGS, Jesse Unruh Building HVAC controls, lighting 
controls 374,587 - 

Caltrans Mission Valley Lighting 46,594 - 
Secretary of State Building HVAC controls 1,015,995 - 

104 Office of Fleet 
Management, Parking Lots Lighting 761,436 - 

106 California Highway Patrol 
Headquarters Lighting 211,422 - 

Office of the Chief 
Information 
Officer (OCIO) 

112 Gold Camp Data Center HVAC Equipment, HVAC 
controls, lighting 3,092,234 - 

 
 
 
Small Buildings 
Program 
 
 
 
 
 
 
 
 
 
 
 
 

108 DMH, Atascadero Lighting 572,066 - 
110 DMH, Patton Lighting 405,692 - 

114

CHP, Altadena Area Lighting, lighting controls, 
HVAC 66,275 - 

CHP, Central Los Angeles 
Area Lighting, lighting controls 92,763 - 

CHP, Coalinga Lighting, lighting controls, 
HVAC 45,403 - 

CHP, El Cajon Area Lighting, lighting controls 43,144 - 
CHP, Fort Tejon Area Lighting, lighting controls 33,523 - 

CHP, Fresno Area Lighting, lighting controls 97,278 - 

CHP, Hanford Area Lighting, lighting controls, 
HVAC 52,630 - 

CHP, Hayward Area Lighting, lighting controls 75,448 - 
CHP, Hollister-Gilroy Area Lighting, lighting controls 47,958 422

CHP, Madera Area Lighting, lighting controls 38,988 -
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Loan Group Loan 
Number  Sites Measures 

Ex Ante Savings 
Electric 
(kWh) 

Gas 
(therms) 

 
 
Small Buildings 
Program 
 
 
 

CHP, Merced Area Lighting, lighting controls, 
HVAC 226,548 405 

CHP, Modesto Area Lighting, lighting controls, 
HVAC 147,187 1,250 

CHP, Oakland Area Lighting, lighting controls 119,777 - 
CHP, Redwood City Area Lighting, lighting controls 44,109 - 

CHP, San Jose Area Lighting, lighting controls 82,777 - 
CHP, South Los Angeles 

Area Lighting, lighting controls 137,410 - 

CHP, West Los Angeles 
Area Lighting, lighting controls 82,806 - 

CHP, Yuba-Sutter Area Lighting, lighting controls, 
HVAC 59,152 181

116

DMV, Arleta Field Office Lighting, lighting controls 45,438 - 
DMV, Chula Vista Lighting, lighting controls 45,996 - 

DMV, El Cajon Lighting, lighting controls 34,065 - 
DMV, Hanford Lighting, lighting controls 18,707 - 
DMV, Hollister Lighting, lighting controls 11,490 - 
DMV, Merced Lighting, lighting controls 39,651 - 
DMV, Modesto Lighting, lighting controls 30,068 - 

DMV, Mountain View Lighting, lighting controls 32,983 - 
DMV, Oakland Claremont Lighting, lighting controls 57,199 - 

 
 
 
 

DMV, Oakland Coliseum Field 
Office Lighting, lighting controls 37,350 - 

DMV, Redwood City Lighting, lighting controls 41,468 - 

DMV, Sacramento Lighting, lighting controls, 
HVAC 81,137 776
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Loan Group Loan 
Number  Sites Measures 

Ex Ante Savings 
Electric 
(kWh) 

Gas 
(therms) 

 
Small Buildings 
Program 

DMV, San Diego Lighting, lighting controls 41,654 - 
DMV, San Mateo Lighting, lighting controls 53,406 - 

DMV, Turlock Lighting, lighting controls, 
HVAC 50,701 253

DMV, Visalia Lighting, lighting controls 40,494 - 
DMV, Watsonville Lighting, lighting controls 13,414 - 

DMV, Yuba City Lighting, lighting controls, 
HVAC 45,807 713

118

DWR, Bryte Chemical Lab Lighting, lighting controls, 
HVAC 247,165 9,171

DWR, Oroville Visitors 
Center 

Lighting, lighting controls, 
HVAC 51,508 1,400

DWR, Romero Overlook Lighting, lighting controls, 
HVAC 31,287 - 

DWR,Vista Del Lago Lighting, lighting controls, 
HVAC 173,061 - 

120
DDS, Fairview Lighting 2,101,987 - 

DDS, Porterville HVAC controls 1,069,858 79,560
DDS, Sonoma Lighting 2,160,715 36,114

 Total   31,114,786 1,192,876
Source: DNV KEMA analysis  
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APPENDIX D: 
Evaluation Results for Sampled Sites 
 

Table D-1: Electric Savings for Sampled Sites 

Loan Group Site Name Ex Ante Electric 
Savings (kWh) 

Ex Post: 
Baseline 1 

Electric Savings 
(kWh) 

Electric 
Realization 

Rate : Baseline 
1 

Ex Post: 
Baseline 2 

Electric Savings 
(kWh) 

Electric 
Realization 

Rate: Baseline 
2 

CDCR 

Norco 
Rehabilitation 

Center 
45,505 144,014 316% 57,186 126%

Corcoran State 
Prison 4,620,466 4,667,065 101% 4,667,065 101%

Salinas 
Correctional 

Training Facility 
730,160 747,192 102% 747,192 102%

Salinas Valley 
State Prison at 

Soledad 
966,396 837,464 87% 834,315 86%

Substance 
Abuse 

Treatment 
Facility  

5,413,745 6,295,111 116% 6,295,111 116%

Tehachapi 430,116 440,303 102% 431,373 100%

Large 
Buildings 

Caltrans District 
11 405,830 371,377 92% 503,889 124%
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Loan Group Site Name Ex Ante Electric 
Savings (kWh) 

Ex Post: 
Baseline 1 

Electric Savings 
(kWh) 

Electric 
Realization 

Rate : Baseline 
1 

Ex Post: 
Baseline 2 

Electric Savings 
(kWh) 

Electric 
Realization 

Rate: Baseline 
2 

Large 
Buildings 

Energy 
Commission 

Building 
171,200 76,004 44% 76,004 44%

Office of Fleet 
Management, 
parking lots 

761,436 661,318 87% 661,318 87%

DGS, Jesse 
Unruh Building 374,587 53,289 14% 53,289 14%

Secretary of 
State Building 1,015,995 498,895 49% 498,895 49%

OCIO Gold Camp data 
center 3,092,234 2,572,269 83% 2,572,269 83%

Small 
Buildings 

CHP,  Oakland 
Area 119,777 35,394 30% 17,605 15%

CHP, South Los 
Angeles Area 137,410 84,629 62% 84,629 62%

CHP, Coalinga  45,403 63,737 140% 42,377 93%



 

D‐7 

 

Loan Group Site Name Ex Ante Electric 
Savings (kWh) 

Ex Post: 
Baseline 1 

Electric Savings 
(kWh) 

Electric 
Realization 

Rate : Baseline 
1 

Ex Post: 
Baseline 2 

Electric Savings 
(kWh) 

Electric 
Realization 

Rate: Baseline 
2 

DMV, Oakland 
Coliseum Field 

Office 
37,350 41,115 110% 41,115 110%

DDS, Sonoma 2,160,715 1,612,993 75% 1,612,993 75%

DMV, Yuba City 45,807 54,822 120% 24,069 53%

Total   20,574,132 19,256,990 94% 19,220,694 93%
*kWh = kilowatt-hour 
Source: DNV KEMA analysis 
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Table D-2: Power Savings for Sampled Sites 

Loan Group Site 
Ex Ante: 

Measure Electric 
Savings (kW) 

Ex Post: 
Baseline 1 

Measure Power 
Savings (kW) 

Ex Post: 
Baseline 2 

Measure Power 
Savings (kW) 

Power Realization 
Rate Baseline 1 

Power Realization 
Rate Baseline 2 

CDCR 

Norco Rehabilitation Center None Claimed 21 5 N/A N/A 

Corcoran State Prison None Claimed 466 466 N/A N/A 

Salinas Correctional 
Training Facility 48 48 48 99% 99%

Salinas Valley State Prison 
at Soledad 124 113 113 91% 91%

Substance Abuse 
Treatment Facility None Claimed 424 424 N/A N/A 

Tehachapi None Claimed 50 49 N/A N/A 

Large 
Buildings Caltrans  District 11 None Claimed 79 46 N/A N/A 
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Loan Group Site 
Ex Ante: 

Measure Electric 
Savings (kW) 

Ex Post: 
Baseline 1 

Measure Power 
Savings (kW) 

Ex Post: 
Baseline 2 

Measure Power 
Savings (kW) 

Power Realization 
Rate Baseline 1 

Power Realization 
Rate Baseline 2 

Energy Commission 
Building None Claimed - - N/A N/A 

Fleet Parking Lots None Claimed 55 55 N/A N/A 

Jesse Unruh Building None Claimed 16 16 N/A N/A 

Secretary of State Building None Claimed 75 75 N/A N/A 

OCIO Gold Camp Data Center None Claimed 365 365 N/A N/A 

Small 
Buildings 

CHP, Oakland Area None Claimed 6 2 N/A N/A 

CHP, South Los Angeles 
Area None Claimed 13 13 N/A N/A 

CHP, Coalinga  None Claimed 12 6 N/A N/A 
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Loan Group Site 
Ex Ante: 

Measure Electric 
Savings (kW) 

Ex Post: 
Baseline 1 

Measure Power 
Savings (kW) 

Ex Post: 
Baseline 2 

Measure Power 
Savings (kW) 

Power Realization 
Rate Baseline 1 

Power Realization 
Rate Baseline 2 

DMV, Oakland Coliseum 
Field Office None Claimed 5 5 N/A N/A 

DDS, Sonoma  None Claimed 440 440 N/A N/A 

DMV, Yuba City  None Claimed 27 3 N/A N/A 

Total    172 2,215 2,130     

Source: DNV KEMA analysis 

 

 

Table D-3: Natural Gas Savings 

Loan Group Site Name 

Ex Ante Savings Baseline 1 Baseline 2 

(Therms) Ex Post Savings Realization Ex Post 
Savings 
(therms) 

Realization 

   (Therms) Rate Rate 

CDCR 

Norco Rehabilitation 
Center 220,746 215,180 97% 72,251 33%

Corcoran State Prison 66,906 54,625 82% 54,625 82%
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Loan Group Site Name 

Ex Ante Savings Baseline 1 Baseline 2 

(Therms) Ex Post Savings Realization Ex Post 
Savings 
(therms) 

Realization 

   (Therms) Rate Rate 

Salinas Correctional 
Training Facility 223,021 223,021 100% 165,420 74%

Salinas Valley State 
Prison at Soledad 95,799 58,027 61% 17,502 18%

Substance Abuse 
Treatment Facility 49,944 231,016 463% 231,016 463%

Tehachapi 345,322 428,250 124% 343,436 99%

Small Buildings DDS, Sonoma  36,114 51,955 144% 51,955 144%

  DMV, Yuba City  713 339 48% 323 45%

Large Buildings Caltrans District 11 29507 0 0% 0 0%

Total 1,068,072 1,262,412 118% 936,527 88%

Source: DNV KEMA analysis 
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APPENDIX E: 
Evaluation Site Reports 
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ON-SITE EVALUATION REPORT 
Energy Efficient State Property Revolving Loan Fund 
Program 
 

Norco Rehabilitation Center Boiler Retrofit 

Site Summary 
The Norco Rehabilitation Center (NRC is a California Department of Corrections and 
Rehabilitation (CDCR penitentiary located in Norco, California. A single measure was 
implemented at this facility: three oversized 17,250 lb/hr fire tube, lower pressure steam boilers 
were replaced with three 6,900 lb/hr Miura LX‐200 low pressure steam boilers with feed water 
preheating stack economizers. Savings resulted from more efficient steam generation, as well as 
reduced blower energy usage. Ex ante and ex post savings for the measure are presented in 
Table E‐1. 

 

Table E-1: Energy Savings Summary 

Measure 

Ex Ante Ex Post Realization 
Rate 

Electric 
Energy 
(kWh) 

Demand 
(kW) 

Gas 
Energy 

(therms)

Electric 
Energy 
(kWh) 

Demand 
(kW) 

Gas 
Energy 

(therms) 
Electric Gas 

Boiler 
Retrofit 45,505 None 

Claimed 220,746 144,014 21.3 215,180 316% 97%

Total 45,505 None 
Claimed 220,746 144,014 21.3 215,180 316% 97%

Source: DNV KEMA analysis 

 

The boiler retrofit saved considerably more electrical energy than anticipated for two reasons. 
First, the evaluation revealed that fewer new boilers—and thus few blowers—typically operate 
than assumed in the ex ante analysis. Second, spot measurements of blower power 
consumption during the ex post site visit indicated that the installed blowers operate at a 
reduced electrical demand relative to that assumed in the ex ante analysis.  

Boiler gas savings were reduced slightly because gas usage logs from the ex post evaluation 
period allowed development of a more detailed boiler load regression. However, in spite of the 
use of new gas usage data and a revised analysis methodology (to be discussed later in this 
report), gas savings were within 3 percent of the ex ante estimate.  



 

E‐3 

 

Life‐cycle savings were calculated relative to two baselines:  

• Baseline 1 uses the pre‐existing condition as the baseline for the full EUL of the installed 
measures. 

• Baseline 2, the dual baseline, uses minimally code‐compliant conditions or standard practice 
as the baseline once the RUL of the pre‐existing equipment is exceeded. 

  

In the case of this project, the pre‐existing boilers had already exceeded their EUL (for example, 
had no RUL), so only one year of pre‐existing equipment savings were provided under Baseline 
2. These savings were provided under the assumption that the pre‐existing boilers would have 
lasted for at least one more year even though the boilers had theoretically exceeded their EUL. 

 

Table E-2: Life-cycle Savings Summary 

Baseline Type 
Electrical 
Energy 

Savings (kWh) 

Electrical Demand 
Savings (kW-

years) 

Natural Gas 
Energy Savings 

(therms) 
Baseline 1 2,880,276 426.1 4,303,608 

Baseline 2 1,230,550 110.4 1,587,949 

Source: DNV KEMA analysis 

 

Project Description 
NRC uses a single central boiler plant for space heating and DHW heating. This project 
consisted of decommissioning the three pre‐existing fire tube boilers comprising their plant and 
installing three smaller water tube boilers in their place. Savings resulted from more efficient 
steam generation, better process control, and less energy consumption from smaller, more 
efficient blowers. The first improvement, increased steam generation efficiency, resulted from 
better combustion efficiency and reduced blow‐down relative to the pre‐existing boilers. The 
second improvement, better process control, resulted from the installation of integrated controls 
that stage boiler operation automatically as a function of demand. By contrast, the pre‐existing 
boilers had to be brought online and taken offline manually by the plant operator as a result of 
fluctuations in header pressure. According to the plant engineer, this generally meant that a 
second boiler was left online throughout the swing season and summer months during periods 
when only one boiler would have sufficed to avoid any unmet demand. Lastly, the new plant 
uses less electricity by operating smaller, more efficient blowers for shorter periods of time 
dictated by the new automatic plant staging controls.   
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Ex ante Savings 
The data and analysis used to derive the ex ante savings estimates were provided in their 
entirety for review as part of the evaluation.3 Ex ante savings were calculated on the basis of 140 
hours of boiler gas usage logs from the period before project implementation. 72 hours of 
loggers were taken from December 2008, 44 hours were taken from August 2009, and 24 hours 
were taken from October 2009. The data from each of these three periods were used to estimate 
unique pre‐existing boiler plant gas‐to‐steam efficiencies for three seasons: winter, summer, and 
swing. The data from December, August, and October were matched up to winter, summer, 
and swing seasons respectively. The logs—which included hourly gas usage by boiler, hourly 
ambient temperature, hourly stack temperatures, and indications of whether boilers were idling 
or loaded during any hour—were used to back out the plant load over each representative 
seasonal period. The load for a given seasonal period was then divided by the gas usage over 
that same period to arrive at a projection of pre‐existing plant efficiency by season. The daily 
gas usage rates observed over each representative seasonal period were then extrapolated to 
full seasons (91 winter days, 91 summer days, and 183 swing season days). These projections 
were then used to arrive at estimates of load across each of the three seasons using the seasonal 
efficiencies. Finally, the total annual load was compared to the annual gas use to arrive at an 
annualized estimate of plant efficiency. This pre‐existing plant efficiency was then used with the 
new boiler’s projected gas‐to‐steam efficiency and a year’s worth of annual gas billing data to 
project annual gas savings.   

Electrical savings were calculated on the assumptions that two of the base case blowers 
operated year round, while two of the installed blowers operated during the summer months 
and three operated the rest of the year. Savings were realized because the installed blowers are 
15 hp, while the pre‐existing blowers were 25 hp and ran off less efficient motors. In both the 
pre‐existing and installed cases, motor load factors of 80 percent were assumed.  

Project Evaluation 
A DNV KEMA engineer visited the facility on November 30, 2011 to verify the installation of 
the boilers, perform flue gas analysis on one of the new boilers, spot measure the power draw of 
an installed blower, and gather boiler plant operating data to assist in developing savings 
estimates. Because the CDCR does not permit metering equipment from external parties to be 
left behind at their facilities, loggers were not used to assist in projecting energy savings.  

The site visit revealed that each of the three Miura boilers had been installed as proposed. Boiler 
combustion analysis indicated that the new boilers operate with roughly 7.5 percent excess air. 
A spot check on one of the blower motor’s indicated that the blowers operate at a full load 
demand of roughly 7.1 kW as opposed to the 9.8 kW assumed in the ex ante analysis.  

                                                      

3 See “Att 1 – CRC Norco Boiler Project Validations.xls”. 
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The site contact was able to provide boiler logs from three separate one week periods in 
September 2011, October 2011, and November 2011. These logs include hourly gas meter and 
flue gas temperature readings for each boiler. Data from these logs were ultimately used to 
develop a plant load regression. Additionally, the site contact provided records of boiler and 
feedwater conductivity for each day of November 2011; these data that were used to estimate 
blow‐down losses for the new boilers.  

The primary task of the evaluation was developing a regression relating ambient conditions to 
boiler load from the data collected on‐site. Using this regression, an annual hourly boiler load 
profile could then be developed using appropriate weather data. Savings could then be 
determined for each hour of the year on the basis of the differing efficiencies of the installed and 
pre‐existing equipment.  

The first step in this analysis was determining hourly boiler load from the plant gas usage logs. 
The inputs necessary to this calculation were simply the usage logs themselves, and the gas‐to‐
steam efficiency of the installed boilers. The latter parameter was calculated for each hour 
according to the following formula: 

1 1  

Where, 

    Boiler efficiency for a given hour 
   Combustion efficiency determined as a function of the net stack 

temperature  difference between the stack temperature and ambient 
temperature  and excess oxygen.4  

   Blowdown loss fraction, which was determined from boiler and 
feed water conductivity readings to be.9 percent on average. Blowdown was 
assumed to occur as saturated liquid at the saturation temperature 
corresponding to the boiler’s operating pressure. 

   Radiant losses, assumed equal to 1 percent5 
Boiler load for a given hour was calculated by multiplying the boiler efficiency by the boiler gas 
consumption. Boiler load was then plotted against ambient temperature for each hour 
corresponding to the three weeks of gas usage data provided by the site. Figure 1 below 
presents the raw temperature and load data, as well as the regression trend fitted to the data. 

 

                                                      

4 Based on the efficiency graph on page 15 of the Nova Induced FGR Low NOx Combustion System – 
Installation and Operations Manual. 

5 Based on the Department of Energy’s Best Practices End User Training document stating shell losses of 
well‐maintained blowers typically average .1% to 2% 
(http://www1.eere.energy.gov/industry/pdfs/shellloss.pdf). 
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Figure 1: Boiler Load versus Ambient Temperature Data and Trend 

 
Source: DNV KEMA analysis 

 

Using California CTZ climate zone 10 weather data (TMY3 was not used because a TMY station 
in the NRC was unavailable), boiler load was projected for each hour of the year. For the pre‐
existing boiler, hourly gas usage was estimated in accordance with the seasonal efficiencies 
projected in the ex ante analysis. Since new data were not available to adjust these efficiencies, 
gas usages was left unmodified. For the installed boilers, gas usage was projected using a 
variable plant efficiency based on the efficiency versus ambient temperature trend below 
(Figure 2). This trend was developed by plotting projected boiler efficiency against ambient 
temperature on an hourly basis for the three weeks with available plant logs.  
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Figure 2: Boiler Efficiency versus Ambient Temperature Data and Trend 

 
Source: DNV KEMA analysis 

 

Electricity savings were estimated by taking the difference between the pre‐existing blowers’ 
electrical demand and the installed blowers’ electrical demand for each hour of the year. Two 
pre‐existing blowers were assumed to operate continuously for the whole year at a load factor 
of .8, the same load factor used in the ex ante analysis. The number of operating installed 
blowers was related to outdoor temperature using the boiler logs provided by the site contact; a 
minimum of one blower and a maximum of three blowers were assumed to operate at all times. 
The base case blowers were estimated to draw 16.9 kW each, while the installed blowers were 
estimated to draw 7.1 kW based on the spot measurements taken on‐site.  

Peak demand savings were calculated according to the CPUC peak demand definition for 
weather dependent measures.6  

Note that when savings were calculated relative to Baseline 2 (the standard practice baseline), 
the fundamental calculation approach was not changed. However, the base case boiler gas‐to‐
steam efficiency was changed to 75 percent in accordance with the thermal efficiency baseline 
cited in the Standard Performance Contract (SPC) Program Manual7 for boilers. Furthermore, 
the base case blowers were assumed to be the same size and quantity as the installed blowers. 

                                                      

6 According to the CPUC, peak demand savings are defined as the average demand reduction occurring 
during the three consecutive hottest weekdays of the year between the hours of 2 p.m. and 5 p.m.  

7 Note that the SPC manual uses Title 20 and Title 24 standards and industry standard practice for its 
baselines. 
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However, they were assumed to operate with baseline motor efficiencies from the SPC manual 
at an 80 percent load factor, for an average of 9.8 kW per blower.  

Savings Results 

Relative to the pre‐existing equipment (Baseline 1), the project saved 215,180 therms and 144,014 
kWh annually. During the peak demand period, the project resulted in an average of 21.3 kW in 
savings. Project savings are summarized in Table E‐43 at the beginning of this report. The ex 
ante savings estimates, which were taken from the program’s monthly status reports, are also 
provided as a point of reference. Relative to Baseline 2, gas and electric savings reduced to 
72,251 therms and 57,186 kWh respectively; peak demand savings were reduced to 4.69 kW. 

Discussion 
As Table E‐43 indicates, this project saved nearly as many therms as anticipated and 
significantly more electricity than projected. The difference in gas savings is a function of the 
increased data available for the evaluation as opposed to any shortcoming in the ex ante 
analysis. In the ex post period, more extensive boiler usage logs were available from which to 
estimate both boiler efficiency and load. As a result, the annualized installed boiler efficiency 
was reduced slightly from the 82.5 percent used in the ex ante analysis to 81.7 percent in the ex 
post analysis. Furthermore, the availability of extensive boiler logs ex post allowed the 
development of a load regression profile normalized to a standard CTZ10 weather year. By 
contrast, the ex ante analysis relied on a year’s worth of gas billing data that may or may not 
have been representative of a TMY.  

The large difference in electric savings has two causes. First, the installed blower electric 
demand of the installed equipment was reduced from 9.1 kW in the ex ante analysis to 7.1 kW 
in the ex post analysis based on measured power draw. Second, the annual average number of 
operating installed blowers was reduced from 2.75 in the ex ante analysis to 2.42 in the ex post 
analysis. This second modification was made based on a blower usage regression trend 
developed from the boiler logs provided by the site. Together, these two changes drastically 
increased the electric savings realized from the boiler retrofit. 

Life-cycle Savings 
Energy savings for this program are calculated relative to two established baselines, referred to 
as Baseline 1 and Baseline 2. Baseline 1 considers the existing conditions found before the 
energy efficiency measure implementation and takes into account the equipment’s operating 
efficiency along with the control strategies found at that time. Life‐cycle savings for Baseline 1 
assumes the pre‐existing equipment would have continued to operate indefinitely, up to the 
EUL of the new equipment. In contrast, Baseline 2 uses the pre‐existing equipment as the 
measure’s baseline until the end of the existing equipment’s RUL. After the remaining useful‐
life period, and up until the end of the EUL of the installed measure, the measure’s expected‐
replacement baseline is used. This baseline considers either minimally code compliant 
conditions or standard practice when no code is applicable. 
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Table E‐3 below provides the annual energy savings estimates that fed into the life‐cycle savings 
calculations, as well as the EUL for the installed measure.  

 

Table E-3: Values Used in Life-cycle Savings Calculations  

Measure 

Early Replacement / Pre-
existing Equipment Baseline 

Expected Replacement 
Baseline 

EUL 
(years) 

RUL 
(years) Electric 

Energy 
(kWh) 

Gas Energy 
(therms) 

Electric 
Energy 
(kWh) 

Gas Energy 
(therms) 

Boiler Retrofit 144,014 215,180 57,186 72,251 20 0
Source: DNV KEMA analysis 

 

Table E‐4 provides life‐cycle savings for the project relative to Baseline 1. 

 

Table E-4: Life-cycle Savings Relative to Baseline 1 

 
Year 

Electric 
Energy 
Savings 
(kWh/yr) 

Electrical 
Demand 

(kW) 

Natural Gas 
Energy 
Savings 

(therms/yr) 
1 2011 144,014 21.3 215,180  

2 2012 144,014 21.3 215,180  

3 2013 144,014 21.3 215,180  

4 2014 144,014 21.3 215,180  

5 2015 144,014 21.3 215,180  

6 2016 144,014 21.3 215,180  

7 2017 144,014 21.3 215,180  

8 2018 144,014 21.3 215,180  

9 2019 144,014 21.3 215,180  

10 2020 144,014 21.3 215,180  

11 2021 144,014 21.3 215,180  

12 2022 144,014 21.3 215,180  

13 2023 144,014 21.3 215,180  

14 2024 144,014 21.3 215,180  

15 2025 144,014 21.3 215,180  

16 2026 144,014 21.3 215,180  

17 2027 144,014 21.3 215,180  
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Year 

Electric 
Energy 
Savings 
(kWh/yr) 

Electrical 
Demand 

(kW) 

Natural Gas 
Energy 
Savings 

(therms/yr) 
18 2028 144,014 21.3 215,180  

19 2029 144,014 21.3 215,180  

20 2030 144,014 21.3 215,180  

21 2031 - - - 

Life-cycle  Total 2,880,280 
kWh 

426 kW-
Years 

4,303,600 
therms 

Source: DNV KEMA analysis 

 

Table E‐5 provides life‐cycle savings for the project relative to Baseline 2. 

 

Table E-5: Life-cycle Savings Relative to Baseline 2 

 
Year 

Electric 
Energy 
Savings 
(kWh/yr) 

Electrical 
Demand 

(kW) 

Natural 
Gas Energy 

Savings 
(therms/yr) 

1 2011 144,014 21.3 215,180  

2 2012 57,186 4.7         72,251  

3 2013 57,186 4.7         72,251  

4 2014 57,186 4.7         72,251  

5 2015 57,186 4.7         72,251  

6 2016 57,186 4.7         72,251  

7 2017 57,186 4.7         72,251  

8 2018 57,186 4.7         72,251  

9 2019 57,186 4.7         72,251  

10 2020 57,186 4.7         72,251  

11 2021 57,186 4.7         72,251  

12 2022 57,186 4.7         72,251  

13 2023 57,186 4.7         72,251  

14 2024 57,186 4.7         72,251  

15 2025 57,186 4.7         72,251  

16 2026 57,186 4.7         72,251  

17 2027 57,186 4.7         72,251  

18 2028 57,186 4.7         72,251  
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Year 

Electric 
Energy 
Savings 
(kWh/yr) 

Electrical 
Demand 

(kW) 

Natural 
Gas Energy 

Savings 
(therms/yr) 

19 2029 57,186 4.7         72,251  

20 2030 57,186 4.7         72,251  

21 2031 - - - 

Life-cycle  Total 1,230,548k
Wh 

110.6 kW-
Years 

1,587,949 
therms 

Source: DNV KEMA analysis 
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ON-SITE EVALUATION REPORT 
Energy Efficient State Property Revolving Loan Fund 
Program 
 

Corcoran State Prison Retrofit 

Site Summary 
The California State Prison, Corcoranis a penitentiary serving thousands of inmates. The facility 
consists of housing blocks of various security levels and support areas such as kitchens, offices, 
workshops and food storage warehouses. Corcoran implemented a series of EEMs that 
significantly reduced the prison’s energy consumption. These measures included (EEM 1) EMS 
control upgrades, (EEM 2) programmable thermostats, (EEM 3) constant volume CV to variable 
air volume (VAV) conversions for four air handlers, and (EEM 4) high bay interior lighting 
retrofits in multiple buildings. After implemented EEM 1 through EEM 4, Corcoran had 
additional program loan funds remaining and appropriated these towards completing EEM 5, a 
retrofit of exterior wall pack lights throughout the facility. Ex ante and ex post savings for the 
measures are presented in Table E‐6.  

 

Table E-6: Energy Savings Summary 

Measure 

Ex Ante Ex Post Realization 
Rate 

Electric 
Energy 
(kWh) 

Demand 
(kW) 

Gas 
Energy 

(therms)

Electric 
Energy 
(kWh) 

Demand 
(kW) 

Gas 
Energy 

(therms) 
Electric Gas 

EEM 1: EMS 
Upgrades 2,190,874 None 

Claimed 61,468 1,696,003 108.6 54,625 77.4% 90.3%

EEM 2: 
Programmable 
Thermostats 

362,889 None 
Claimed 0 304,066 36.0 0 83.8% N/A 

EEM 3: 
Variable 
Speed Drive 
Fans 

83,844 None 
Claimed 5,438 163,480 0 0 195.0% 0.0%

EEM 4: 
Interior 
Lighting 
Retrofit 

1,982,859 None 
Claimed 0 2,015,759 321.7 0 101.7% N/A 
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Measure Ex Ante Ex Post Realization 
Rate 

EEM 5: 
Exterior Wall 
Pack Lighting 
Retrofit 

None 
Claimed 

None 
Claimed 

None 
Claimed 487,757 0 0 N/A N/A 

Total 4,620,466 None 
Claimed 66,906 4,667,065 466.4 54,625 101.0% 81.6%

Source: DNV KEMA analysis 

 

Life‐cycle savings for these EEMs were based on the appropriate DEER EUL values when 
available. Life‐cycle savings were calculated relative to two baselines. Baseline 1 assumed that 
the pre‐existing equipment would have operated for the full EUL of the new equipment. 
Baseline 2 used the pre‐existing equipment as the measure baseline only so long as it had RUL. 
Thereafter, an expected equipment baseline was used for the RUL of the new equipment. In the 
case of this project, EEM 1 through EEM 3 were upgrade measures, not equipment replacement 
measures. As such, Baseline 1 and Baseline 2 were equivalent for these measures because there 
was not baseline equipment to consider as part of the analysis. Baseline 1 and Baseline 2 were 
also equivalent for EEM 4 because the specifications for the pre‐existing lighting types matched 
the standard practice lighting specifications for fixtures of the corresponding types listed in the 
SPC Manual.8 For EEM 5, the pre‐existing fixtures represented the standard practice for prison 
wall lighting applications and were, therefore, used under the expected replacement baseline as 
well. Life‐cycle savings were, therefore, equivalent relative to each baseline. 

 

Table E-7: Life-cycle Savings Summary 

Baseline Type 
Electrical 
Energy 

Savings (kWh) 

Electrical Demand 
Savings (kW-

years) 

Natural Gas 
Energy Savings 

(therms) 
Baseline 1 71,260,388 7,168.1 819,372 
Baseline 2 71,260,388 7,168.1 819,372 

Source: DNV KEMA analysis 

 

                                                      

8 http://asset.sce.com/Documents/Shared/090601_SCE_B_Standard_Fixture_Watts.pdf. 
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Project Description 
EEM 1 and EEM 2 
The EMS upgrade and programmable thermostat measures are best classified and discussed 
together. From an energy conservation perspective, both measures serve the same function: 
reduce the operating hours of HVAC equipment distributed throughout the prison and allow 
for fixed programmable set points. Programmable thermostats were used in cases in which 
certain buildings could not be wired to the prison’s EMS system. EMS or programmable 
thermostat based controls were implemented in a total of 73 buildings.  

Even though the two measures serve the same function, the measures were classified separately 
in the ex ante analysis because different technologies are used. In addition, the EUL of 
programmable thermostats (11) is less than that of EMS control measures (15), thereby reducing 
the project’s life‐cycle savings.  

EEM 3 
Four air handlers in four buildings were subject to constant volume to variable volume 
conversions. The air handlers, which range in size from 10 hp to 15 hp, each serve multiple VAV 
boxes and are now controlled via duct static pressure.  

EEM 4  
This measure predominantly involved replacing hundreds of HID high bay fixtures with new 
induction fixtures. In a few instances, high wattage CFLs were removed and in others efficient 
T5 lights were installed. The table below summarizes the quantities of replaced and newly 
installed fixtures projected in the ex ante analysis.  

 

Table E-8: Pre-existing and Installed Fixture Counts from Ex Ante Analysis 

Pre-existing Installed 
Fixture Type Quantity Fixture Type Quantity 

150W CFL 13 F54T5HO, 4L 92 
100W HPS 48 F54T5HO, 6L 55 
250W HPS 480 150W Induction 1,019 
400W HPS 21
250W MH 874
250W MH 474

Source: DNV KEMA analysis 

 

EEM 5 
The final EEM consisted of replacing 580 250 W HPS wall pack fixtures with 100 W induction 
fixtures.  
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Ex ante Savings 
EEM 1 and EEM 2 
Savings from the EMS and programmable thermostat measures were calculated in an identical 
fashion because both measures yielded identical results: both measures reduced HVAC 
operating hours and raised cooling set points. An estimated full load hours (EFLH) based 
calculation was used to evaluate measure savings; given the number of buildings affected by 
these measures (73), it would not have been reasonable to assess savings using a more time 
intensive approach such as simulation modeling.  

EFLH for cooling, heating, and strip heating equipment were estimated using temperature 
dependent load profiles and binned weather data for Fresno. The load profiles used to estimate 
EFLH are presented in Figure 3 below; the markers indicate the load percentage corresponding 
to the middle of each 5 degree temperature bin assembled from the weather data files. 

 

Figure 3: Load Profiles for EFLH Analysis 

 
Source: DNV KEMA analysis 

 

Annual EFLH hours for cooling were calculated as: 

%  

Where, 

EFLH   = Cooling EFLH  
Hours    = Annual hours in the 5 degree temperature bin, i 

% Load%   = Load fraction calculated at the midpoint of 5 degree temperature bin, i 
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EFLH were calculated in an identical fashion for heating and strip heating. A second set of 
EFLH profiles were then developed for the “weekday” period incorporating all annual hours 
between 7 a.m. and 6 p.m. on weekdays.  

The EFLH values were next used to develop average load factors for the cooling, heating and 
strip heating equipment. For instance, the annual cooling EFLH was divided by 8,760 to yield 
an annual cooling load factor of 30 percent. Similarly, the weekday cooling EFLH was divided 
by the gross annual hours between 7 a.m. and 6 p.m. on weekdays to arrive at a weekday 
cooling load factor of 41 percent. Why were separate load factors developed for an annual 
schedule and a weekday‐only schedule? The answer lays in the fact that EEM 1 and EEM 2 
generated savings by shortening operating schedules. In many cases, the operating schedules 
were reduced such that equipment remained locked out on weekends, whereas it had 
previously operated continuously throughout the year. As such, the ex ante analyst clearly 
thought it necessary to develop a second set of load factors for equipment that would only 
operate on weekdays following implementation of EEM 1 and EEM 2.  

For a given piece of equipment, savings were calculated as follows: 

 

Where, 

   = Annual energy savings for a given piece of equipment 
    = Full load power draw of the equipment (kW) 

 = Operating hours before measure implementation (8,760) 
    = Load factor before measure implementation (30 percent) 

  = Operating hours following measure implementation (varies by 
equipment) 

   = Load factor following measure implementation (41 percent or 30 percent) 

For equipment that retained weekend operation following measure implementation, the same 
load factor was used for both the preinstallation and postinstallation cases. 

Note that this approach is imperfect because the post‐implementation schedules vary 
significantly from one building to the next, and thus the actual load factors vary as well because 
the number of hours in the temperature bins used to derive ELFH (and subsequently load 
factor) depend on the operating schedules. This shortcoming was ultimately addressed in the ex 
post analysis and largely accounts for the difference between the ex ante and ex post savings 
claims.  

In addition to calculating savings from operating schedule adjustments, savings were also 
claimed for programming fixed cooling set points. Before measure implementation, the pre‐
existing manual thermostats allowed prison staff to adjust cooling set points at their discretion, 
leading to excessive cooling in some cases. 
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Savings from implementing a 78°F fixed thermostat set point were estimated by first simulating 
a single representative building in eQUEST. The savings derived from adjusting the set point 
from some unknown value to 78°F were determined to be 17 percent of the building’s cooling 
and ventilation end uses. The eQUEST model used to develop these savings was not provided 
for review, so the validity of the results could not be assessed. 

The savings factor (17 percent) determined from the eQUEST model runs was then applied to 
the cooling and ventilation equipment’s energy consumption for the post‐implementation 
period to estimate cooling set point adjustment savings. Note that not all buildings and 
equipment were subject to set point adjustments.  

EEM 3  
CV to VAV conversion savings were calculated using the very conservative assumption that fan 
power demand varies linearly with flow. This assumption was implemented indirectly by 
altering the operating hours assumed for the fans post‐implementation. For instance, in the case 
of one AHU scheduled to operate seven days per week between 6 a.m. and 4 p.m., it was 
assumed that on weekends, 75 percent of VAV boxes servicing the air handler would close. On 
this basis, the reduced operating hours for the post‐implementation period were calculated as: 

100% 25% 100% 25% . 
Savings were then simply determined by multiplying the full load operating power of the fan 
by the pre‐ and post‐implementation operating hour differential. 

Gas savings were also claimed as part of this EEM. These gas savings, however, were a 
holdover from the “Phase 1” part of this project and should not have been claimed under this 
“Phase 2” part of the project. Only those measures implemented during “Phase 2” of this project 
were claimed for savings as part of the loan application. As such, the gas savings associated 
with this measure were zeroed out as part of the evaluation. 

EEM 4 
For each area of the prison affected by the lighting retrofit, savings were calculated using the 
following equation: 
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Where, 

    Lighting energy savings  kWh  
     Number of pre‐existing fixtures  

   Fixture wattage of the pre‐existing fixtures  kW  
    Number of installed fixtures 

   Fixture wattage of the installed fixtures 
     Operating hours of the affected fixtures 

In each case, care was taken to modify the 
operating hours to account for those fixtures operating on emergency circuits. 

EEM 5 
Ex ante savings were not claimed for EEM 5 because Corcoran did not intend to implement this 
measure at project inception. The original project scope of EEM 1 through EEM 4 was expected 
to use the full project budget. When additional loan funds remained after implementing the 
other four EEMs, those funds were redirected towards implementing EEM 5.  

Project Evaluation 
Given the number of buildings (70+), quantity of HVAC equipment (200+ items), and number of 
lights affected by this project (1,700+), the focus of the evaluation was (1) verifying a sample of 
the installed equipment; and (2) confirming that the installed equipment operates in the manner 
specified in the ex ante calculations.   

The scope of the project also impacted the analysis approaches taken for EEM 1 through EEM 3. 
Under normal circumstances, control measures such as EEM 1 and EEM 2 would be evaluated 
primarily using simulation tools such as eQuest. However, the number of buildings affected by 
this projected made it unreasonable to conduct the analysis in a simulation program. The 
evaluation team, therefore, leveraged the existing ex ante analysis and made modifications 
when possible to improve the calculations. The site findings and analysis modifications are 
discussed subsequently on a measure by measure basis. 

EEM 1 and EEM 2 
For the EMS and programmable thermostat controls measures, it was necessary to verify that 
the equipment affected by these measures was properly accounted for in the ex ante calculation. 
As such, HVAC equipment was verified at three buildings. A total of 10 packaged and split 
systems were verified. While minor errors were identified in the recorded model numbers for a 
few units, the equipment sizes and types were correct in all cases.  

Aside from spot verifying HVAC equipment, the majority of on‐site time dedicated to these 
measures was spent observing the EMS system and verifying the operating schedules used in 
the ex ante analysis. The site contact was asked to provide the schedules for each piece of 
equipment affected by EEM 1 and EEM 2. The operating schedules for all 217 EMS or 
programmable thermostat controlled pieces of equipment were recorded; 121 of these schedules 
were found to differ from the schedules used in the ex ante analysis.   
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Following the site work, the analysis began by using the newly collected scheduling data to 
revise the ex ante EFLH savings calculations. As mentioned previously, the ex ante approach 
was flawed in that it used EFLH values from the whole year and one other schedule (7 a.m. to 6 
p.m. on weekdays) to come up two sets of cooling, heating, and strip heating load factors, 
which were then applied to each unique schedule in the analysis. For the evaluation, this 
approach was modified by directly calculating EFLH for all equipment based on the 26 unique 
schedules identified during the site visit. This analysis required: (a) TMY3 data for Visalia, 
California (the nearest weather station), (b) the load profiles developed for the ex ante analysis, 
and (c) the scheduling data collected during the site visit. As an example, cooling EFLH for a 
given operating schedules identified on‐site were calculated according to the following formula: 

%
,

%
,

 

Where, 

    Cooling EFLH 
%    Cooling load fraction in hour h as determined from the ambient temperature 

and the trend in Figure 3. 
    System availability in hour h as dictated by the operating schedule 

programmed in the EMS system or thermostat  for example, if a unit is on 
for 45  minutes during a given hour, then the availability is 45/60, or .75  

% An identical approach was used to derive ELFH values for each piece of 
heating or strip heating equipment.  

The revised EFLH values were used directly to calculate scheduling savings using the 
generalized formula, 

 

Where, 

    Annual kWh saved by the project  
    Full load electrical demand of the equipment  kW  

   EFLH prior to measure implementation  h  
   EFLH following measure implementation  h  

As in the ex ante analysis, cooling set point adjustment savings 
were calculated using the results of eQuest simulation models. However, because the model 
used in the ex ante analysis was not available, the impact of cooling set point adjustments was 
estimated instead using DEER prototypes. Three DEER prototypes—office, restaurant, and 
multi‐family residence—were run to approximate the various prison buildings affected by this 
measure. In each case, the cooling set point was assumed to have shifted from 74°F—a 
temperature claimed to be typical of the pre‐existing conditions by the site contacts— to 78°F. 
Table E‐9 below summarizes the annual cooling load savings attributable to the set point 
adjustment by building type: 
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Table E-9: DEER Prototype Cooling Set Point Adjustment Savings Factors 

DEER Building 
Prototype 

Cooling Load Reduction Due 
To Set Point Adjustment 

Types of Spaces Applied To in 
Analysis 

Restaurant 17% Kitchens 

Office 12%
Offices (Facility Support, 

Counselors Offices, Personnel 
Trailers, and so forth) 

Multi-family 
Residential 24% Housing Blocks 

Source: DNV KEMA analysis 

 

The savings fraction from the appropriate prototype was then applied to the post‐
implementation energy consumption of the cooling equipment affected by the set point 
adjustments.  

Demand savings for EEM 1 and EEM 2 were addressed by assessing which equipment had 
previously operated during the summer peak demand period,9 but currently remains off due to 
the scheduling adjustments. In the event that a scheduling change resulted in partial operation 
during the peak demand period, savings were calculated by multiplying the fraction of the peak 
period during which the equipment no longer operates by its full load electrical demand. For 
instance, if an AC unit previously operated throughout the peak demand period (2 p.m. to 5 
p.m.), but now only operates from (2 p.m. to 4 p.m.), demand savings were estimated as one 
third of the unit’s full load power draw.  

EEM 3  
During the site visit, the site contact was asked to confirm that each of the four air handlers 
affected by the CV to VAV conversion had previously operated as constant volume fans. 
Additionally, the site contact and the consultant responsible for this portion of the analysis were 
asked to clarify the assumptions made in the ex ante analysis. In particular, the ex ante analysis 
assumed that the CV to VAV conversion would allow a certain quantity of the VAV boxes to 
close during the weekends. The consultant explained that this assumption was made to simply 
estimate the impact of the CV to VAV conversion. In reality, loads dictate the position of the 
VAV dampers at any time. Based on this finding, and the overly conservative method in which 
savings were assigned to this measure, the EEM 3 savings analysis was revisited in the 
evaluation with a new approach. 

                                                      

9 According to the CPUC, peak demand savings are defined as the average demand reduction occurring 
during the three consecutive hottest weekdays of the year between the hours of 2 p.m. and 5 p.m. 
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For each hour of the year, the cooling and heating load percentages were first calculated using 
the load profiles above in Figure 3. The load in a given hour was then checked against the 
operating schedule for a given air handler to verify that the air handler was on during that 
hour. The percent load during the hour was then assumed to correspond directly with the 
airflow percentage during that hour. The airflow percentage was then multiplied by the number 
of VAV boxes fed off a given air handler. For instance, if an air handler was estimated to require 
70 percent flow, and air handler served 11 VAV boxes, then approximately 7.7 VAV boxes 
(.7*11) would be required to be open (assuming equivalent sizing). On this basis, the number of 
open VAV boxes was projected to be 8, thereby yielding a final airflow percentage estimate of 
8/11, or 73 percent. This flow percentage was then used in an air handler variable frequency 
drive (VFD) percent flow versus percent power curve provided in the California Alternative 
Compliance Method Approval Manual10 and also used in DOE2 for all VFD supply fan 
calculations. The power percentage determined from the curve was then multiplied by the full 
load power draw of the fan to arrive at the power draw estimate for a given hour. This demand 
was then compared directly to the full load power draw of the fan (the base case condition) to 
determine savings. Savings from each fan during each hour of the year were then summed to 
arrive at measure savings. Peak demand savings were calculated as the average kW savings 
realized during the nine hours comprising the CPUC defined peak period. 

EEM 4  
During the site visit, more than 350 fixtures were verified to confirm the fixture types and 
quantities specified in the ex ante analysis. Table E‐10 below summarizes the findings and ex 
ante claims for each verified area. 

 

Table E-10: Verified and Ex Ante Claimed Fixture Count Comparison 

Fixture Type Ex Ante Quantity Verified Quantity Differential 

Plant Ops    

     150W Induction 49 49 0

Stationary Engineers 

     150W Induction 18 17 -1

Boiler House 

     150W Induction 19 17 -2

IWL Tool Barn 

     150W Induction 11 11 0

                                                      

10 http://www.energy.ca.gov/2008publications/CEC‐400‐2008‐003/CEC‐400‐2008‐003‐CMF.PDF, Pg. 2‐81. 
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Fixture Type Ex Ante Quantity Verified Quantity Differential 

IWL Open Canopy  

     150W Induction 7 7 0

PIA Warehouse 

     150W Induction 6 6 0

     F54T5HO, 6L 55 64 +9

     F54T5HO, 4L 13 12 -1

PIA Plumbers Ops 

     150W Induction 50 49 -1

Housing Units 3A5 & 3A4 

     150W Induction 78 78 0

Housing Units 4B4 (Left Half) & 4B3 (Right Half) 

     150W Induction 60 60 0

Totals 366 370 +4

Source: DNV KEMA analysis 

 

Because the observed quantities generally match those specified in the ex ante analysis, it was 
deemed unnecessary to verify additional fixtures during the site visit, or modify the fixture 
counts in the subsequent analysis beyond the few changes noted above. 

Time was also spent during the site visit to verify that the lighting operating hours assumed for 
each retrofit area of Corcoran were correct. Of the 1,910 fixtures affected by the retrofit, only 118 
were identified that operate on schedules different than those assumed in the ex ante analysis.  

As in the ex ante analysis, savings were determined simply based on the difference between the 
pre‐existing and installed connected load and the operating hours of the lights.  

EEM 5 

The DNV KEMA site visit occurred before Corcoran had finished implementing the wall pack 
lighting retrofit. As such, EEM 5 was not verified on‐site. The site contact provided invoicing 
showing that 580 new fixtures had been purchased and provided assurances that all fixtures 
were installed. Savings were determined based on the difference between the pre‐existing and 
installed connected load and the operating hours of the wall pack lights. Given that all other 
measures at Corcoran had been implemented as proposed, the evaluation team included these 
claimed savings with telephone and invoice verification only. 

Savings Results 
Relative to Baseline 1 and Baseline 2, the Corcoran project achieved savings of 4,667,065 kWh 
and 54,625 therms annually, while reducing peak demand by 466.4 kW. Savings are the same 
under both baselines for EEM 1 through EEM 3 because those measures were upgrades, not 
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replacement, projects. For EEM 4 and EEM 5, the removed fixtures were standard practice 
equipment for their respective applications. In fact, the wattages used in the EEM 4 analysis for 
each of the pre‐existing high bay fixtures were equivalent to the wattages for the corresponding 
fixtures types specified in the SPC Manual. Altogether, the project achieved realization rates of 
101 percent and 81.6 percent for electricity and gas respectively.  

Discussion 
Excluding EEM 5, which was implemented in addition to the original scope, the project saved 
9.5 percent less electrical energy than projected in the ex ante analysis. The savings differential 
is attributable to EEM 1 and EEM 2. These two measures were both implemented properly; 
savings were reduced because of modifications made to the ex ante analysis. In particular, the 
EFLH approach used in the ex ante analysis incorrectly used only two sets of scheduling load 
factors, which were applied to all equipment in the postretrofit case. In the evaluation analysis, 
EFLH were instead determined uniquely for each of the 26 schedules implemented with the 
EMS and programmable controls. Unfortunately, this analysis modification had the net effect of 
reducing savings.  

In contrast to EEM 1 and EEM 2, EEM 3 saved considerably more energy than anticipated, 
achieving a realization rate of 195 percent. The increased savings are attributable to changes in 
the analysis method. The ex ante analysis relied on the very conservative assumption that 
savings were directly proportional to reduced airflow. The evaluation analysis instead used 
industry accepted VSD flow versus power curves to project savings based on hourly load.  

Note that the gas savings for EEM 3 were zeroed out because the savings were achieved as part 
of a “Phase 1” project that was not funded through this loan application (see the brief 
discussion in the “Ex Ante Savings” section). 

EEM 4 saved slightly more energy than anticipated, realizing 101.7 percent of ex ante savings. 
The small savings boost resulted from revised the operating schedules for a few fixture groups.  

The additional savings provided by EEM 5, which was outside of the scope of the original 
project, bolster savings enough to yield an overall realization rate of 101.0 percent for kWh. 

Life-cycle Savings 
Table E‐11 below provides the annual energy savings estimates that fed into the life‐cycle 
savings calculations, as well as the EUL for the installed measure. Note that the EUL for the 
lighting measure is a non‐standard 15.984 years. This was caused by the fact that induction 
fixtures have an EUL of 16 years,11 while T5 high bay fixtures have an EUL of 15 years. The 
average EUL, as weighted by the annual energy savings achieved by each fixture, is 15.984 
years.  

                                                      

11 Appropriated from the 2001 CPUC Energy Efficiency Policy Manual, Pg. 21 because induction fixtures 
are not covered in DEER. See http://docs.cpuc.ca.gov/published/Graphics/11474.pdf.  
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Table E-11: Values Used in Life-cycle Savings Calculations  

Measure 

Savings Relative to 
Pre-existing 
Equipment 

Savings Relative to 
Standard Practice 

Equipment EUL 
(years) 

RUL 
(years) Electric 

Energy 
(kWh) 

Gas 
Energy 

(therms) 

Electric 
Energy 
(kWh) 

Gas 
Energy 

(therms) 
EEM 1: EMS Upgrades 1,696,003 54,625 1,696,003 54,625 15 0

EEM 2: Programmable 
Thermostats 304,066 0 304,066 0 11 0

EEM 3: Variable Speed 
Drive Fans 163,480 0 163,480 0 15 0

EEM 4: Interior Lighting 
Retrofit 2,015,759 0 2,015,759 0 15.984 0

EEM 5: Exterior Wall 
Pack Lighting Retrofit 487,757 0 487,757 0 16 0

Source: DNV KEMA analysis 

 

Table E‐12 provides life‐cycle savings for the project relative to Baseline 1 and Baseline 2. 

 

Table E-12: Life-cycle Savings Relative to Baseline 1 and Baseline 2 

 
Year 

Electric 
Energy 
Savings 
(kWh/yr) 

Electrical 
Demand 

(kW) 

Natural Gas 
Energy 
Savings 

(therms/yr) 
1 2011 4,667,065 466.4 54,625 

2 2012 4,667,065 466.4 54,625 

3 2013 4,667,065 466.4 54,625 

4 2014 4,667,065 466.4 54,625 

5 2015 4,667,065 466.4 54,625 

6 2016 4,667,065 466.4 54,625 

7 2017 4,667,065 466.4 54,625 

8 2018 4,667,065 466.4 54,625 

9 2019 4,667,065 466.4 54,625 

10 2020 4,667,065 466.4 54,625 

11 2021 4,667,065 466.4 54,625 

12 2022 4,362,999 430.4 54,625 
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Year 

Electric 
Energy 
Savings 
(kWh/yr) 

Electrical 
Demand 

(kW) 

Natural Gas 
Energy 
Savings 

(therms/yr) 
13 2023 4,362,999 430.4 54,625 

14 2024 4,362,999 430.4 54,625 

15 2025 4,362,999 430.4 54,625 

16 2026 2,470,682 316.5 0 

17 2027 - - 0 

Life-cycle  Total 71,260,393 
kWh 

7,168.5 kW-
Years 

819,375 
therms 

Source: DNV KEMA analysis 
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ON-SITE EVALUATION REPORT 
Energy Efficient State Property Revolving Loan Fund 
Program 
 

Salinas Correctional Training Facility Energy Efficiency Improvements 

Site Summary 
The Salinas Correctional Training Facility (CTF) provides level 1 to level 3 inmates with housing 
and program services. The Salinas CTF applied for ARRA funds to replace a central boiler 
system that was used to generate steam for uses throughout the facility. ARRA funds were also 
used to implement a facility wide lighting retrofit and to add direct digital controls (DDC) to 
the rooftop air conditioners at the South Administration Building. Ex post and ex ante energy 
savings are presented in Table E‐13 below.  

 

Table E-13: Energy Savings Summary 

Measure 

Ex Ante Ex Post Realization 
Rate 

Electric 
Energy 
(kWh) 

Demand 
(kW) 

Gas 
Energy 

(therms) 

Electric 
Energy 
(kWh) 

Demand 
(kW) 

Gas 
Energy 

(therms) 
Electric Gas 

EEM 1 – 
Boiler 
Replacement 

0 0 222,983 0 0.0 222,983 N/A 100%

EEM 2 – 
DDC 
Controls 

8,900 0 38 7,905 0.0 38 89% 100%

EEM 3 – 
Exterior 
Lighting 

321,804 0 0 322,565 0.0 0 100% N/A 

EEM 4 – 
Interior 
Lighting 

399,456 47.84 0 416,722 47.6 0 104% N/A 

Total 730,160 47.84 223,021 747,192 47.6 223,021 102% 100%

Source: DNV KEMA analysis 

 

The project was installed as described with only minor discrepancies. Hence, ex post energy 
savings are nearly identical to ex ante estimates. 
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Life‐cycle savings were calculated relative to two baselines:  

• Baseline 1 uses the pre‐existing condition as the baseline for the full EUL of the installed 
measures. 

• Baseline 2, the dual baseline, uses minimally code‐compliant conditions or standard practice 
as the baseline once the RUL of the pre‐existing equipment is exceeded. 

 

Under Baseline 1, the life‐cycle energy savings is 11,853,015 kWh and 4,460,227 therms. Under 
Baseline 2, the life‐cycle savings is 11,853,015 kWh and 3,596,212 therms (Table E‐14). 

 

Table E-14: Life-cycle Savings Summary 

Baseline Type 
Electrical 
Energy 

Savings (kWh) 

Electrical Demand 
Savings 

(kW-years) 

Natural Gas 
Energy Savings 

(therms) 
Baseline 1 11,853,015 714 4,460,227 

Baseline 2 11,853,015 714 3,596,212 

Source: DNV KEMA analysis 

 

Project Description 
The Salinas CTF is large facility broken up into three sections (north, central, and south). 
Different sections of the facility house inmates at different security levels. The project was for 
various energy efficiency upgrades performed throughout the facility. There were four main 
EEMs: high efficiency boiler replacement, interior lighting retrofit, exterior lighting retrofit, and 
conversion of 10 rooftop air conditioner units to DDC controls.  

EEM 1: Boiler Replacement – Before the retrofit, two boilers were used to provide steam, the 
first as the main boiler and the second as backup. Steam was used to heat up water for space 
heating, cooking, and DHW uses. This measure is for the replacement of these boilers with 
high efficiency units rated at 85 percent. 

EEM 2: DDC Controls – The South Administration building is served by 10 rooftop direct 
expansion (DX) units and hydronic heat from a small boiler located in the mechanical room. 
Zone temperatures were manually controlled before the retrofit. The measure is to convert 
the units to DDC controls. 

EEM 3: Exterior Lighting – The exterior building and yard lights are composed of 250 to 
1,000 Watt high pressure sodium (HPS) lamps. This measure is to convert these lamps to 
induction or metal halide lamps. 
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EEM 4: Interior Lighting – The interior building lighting are largely composed of 100 to 400 
Watt HPS lamps. This measure is to convert these lamps to linear fluorescent T5 or T8 
lamps. 

Ex ante Savings 
Ex ante energy savings were calculated using a spreadsheet approach using best estimates of 
operation parameters.12  

EEM 1: Boiler Replacement – The existing boiler efficiency (72 percent) was estimated using 
the boiler logs which showed the amount of steam produced along with total gas consumed. 
This was leveraged with the site’s average annual billing data over two years to determine 
the total annual gas usage. A new efficiency relative to the existing efficiency was applied to 
determine energy savings. The algorithm can be summarized with the following equation: 

   
         

       

Where ηold is the old efficiency at 72 percent and ηnew is the new efficiency at 85 percent. 

EEM 2: DDC Controls – The total rated tons of all HVAC units serving the South 
Administration Building were collected. The algorithm predicted energy consumption of 
the units using an estimate on effective full load hours that was taken from DEER. Energy 
savings were assumed as 10 percent of the total HVAC consumption due to the DDC 
controls and reference an Energy Commission guidebook literature source.   

EEM 3: Exterior Lighting—The analysis used pre and postinstallation fixture quantities and 
wattages to determine the demand savings. The hours of operation were estimated at 4,380 
hours per year for all exterior lights.   

EEM 4: Interior Lighting — The same algorithm was used as in EEM 3. Hours of operation 
was estimated at 6,570 to 8,760 hours and was determined by the space type.  

Project Evaluation 
A DNV KEMA field engineer visited the project’s site on February 2, 2012 to verify measure 
installation. Due to security restrictions at the site, no monitoring of any of the equipment was 
performed. DNV KEMA verified the lighting hours of use with the facility’s site contact.  

Nameplate data for the boilers along with checks on the pre‐existing conditions were 
performed. DNV KEMA requested billing data as an additional check to the boiler measure 

                                                      

12 The main workbooks were provided by Newcomb Anderson McCormick, the contractor overseeing 
the efficiency projects. 
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energy calculations. An updated lighting worksheet was provided to DNV KEMA by personnel 
from the CDCR. No major discrepancies were found when information from this spreadsheet 
was compared with site installed fixtures. Table E‐15 lists a summary of the site findings with 
further details for each measure provided in the section immediately after.   

Table E-15: Site Findings 

Measure Ex Ante 
Quantity 

Ex Post 
Quantity Notes 

EEM 1 – Boiler 
Replacement 2 2

Found as claimed, commissioning of the 2nd 
unit was being performed during the site visit 

EEM 2 – DDC Controls 1 1 These controls managed 67 tons of nominal 
capacity at an average EER rating of 9.0 

EEM 3 – Exterior 
Lighting 318 319  

EEM 4 – Interior Lighting 173 172  

Source: DNV KEMA analysis 

 

EEM 1 – Boiler Retrofit 
The preretrofit boilers were still intact at the time of the site visit but were not operating. Two 
new Miura boilers rated at 85 percent efficiency were found installed at the time of the visit. 
Each boiler is rated at maximum input of 8,300 kBtu/h. The preretrofit boilers were found to 
have a 61,000 kBtu/h input rating indicating that it was indeed oversized relative to the new 
boilers. Billing data13 was obtained for the central plant showing typical annual gas 
consumption of ~1,400,000 therms. This value is in line with the ex ante assumptions on therms 
usage and, therefore, no adjustment were made to the energy savings calculation for this 
measure. This measure, therefore, saved 222,983 therms from the efficiency improvement of the 
new boilers. 

EEM 2 – DDC Controls 
This measure was found installed as described. Nameplate information for the 10 DX air 
conditioning units was collected. Using the nameplate data, DNV KEMA was able to look up 
the rated efficiencies of the units.14 A composite efficiency of 9 EER was calculated which takes 
into account the tonnage weighting for each unit. The units were found to be relatively new 
looking and assumed to be in good working condition.  

Ex post and ex ante energy savings calculations used the same algorithm. The higher EER (9 
versus 8) of the units found resulted in a lower annual energy consumption which impacted the 

                                                      

13 Provided by Newcomb Anderson McCormick. 

14 Using the Preston Guide, a database that lists pre 2005 HVAC units and their efficiencies. 
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energy savings for this measure. Energy savings for this measure is calculated at 7,905 kWh and 
38 therms. 

EEM 3 – Exterior Lighting 
DNV KEMA drove throughout the facility with the site contact to verify the installation of the 
exterior lights which included both high mast and exterior building lights. General counts of 
different sections matched what was recorded in the lighting spreadsheet. The actual number of 
fixtures examined represented about 76 percent of the exterior lighting quantities. Since many 
of the buildings are identical, it was not necessary to spend additional time to capture the 
counts for the other lights.15 DNV KEMA inquired about the hours of operation for these lights 
and found the hours are consistent with the values used in the spreadsheets. There was one line 
item at one of the buildings showing one more fixture than found in the spreadsheet 
calculations. Only this value was adjusted resulting in a total energy savings of 322,565 kWh 
and was nearly identical to ex ante estimates. 

EEM 4- Interior Lighting 
The lighting quantity and technology was verified and matched with the analysis spreadsheet 
provided with the exception of one line item. This fixture was located at the gym and did not 
impact the energy savings calculated significantly. Lighting hours of operation at the gym, 
however, were found to be higher than previously assumed. These lights are left on 8,760 hours 
a year versus the 6,570 hours predicted in the ex ante calculations. After adjusting for these 
hours, the energy savings for this measure was found to be 416,722 kWh. 

Savings Results 
Considering the implementation of all four EEMS, this site saved 747,192 kWh and 223,021 
therms of energy in its first year. Table E‐43 breaks down the ex post energy savings by 
measure. The ex ante energy savings are also provided for comparison.  

Discussion 
EEM 1 – Boiler 
The boilers were found installed as described. DNV KEMA examined the ex ante calculations 
that were performed and found the estimates and methodology to be reasonable. Estimates of 
the boiler load were compared to the past two years of usage at the central plant where the 
boiler is located at. These values were found to be very close to the ex ante baseline estimates. 
Therefore, no adjustments to the energy savings for this measure were made.   

EEM 2 – DDC Controls 
One parameter in the energy savings for this measure was adjusted which reduced the energy 
savings to 89 percent of the ex ante value. This parameter is the composite efficiencies of all the 

                                                      

15 Also, some secure areas were not accessible with a vehicle so it was not practical to visit those 
buildings at the time. 
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HVAC units affected by the measure. The efficiency was found to be higher than what was 
assumed (9.0 EER versus 8.0 EER) using the Preston guide and HVAC nameplate information 
collected on‐site. Since the previous EER of the units were assumed in the ex ante analysis, 
updating the algorithm with actual unit efficiencies represent an improvement to the energy 
savings estimates. Though this may be the case, there is still significant uncertainty in the 
energy savings for this measure because it is virtually impossible to measure the effects of the 
DDC controls. The current calculation methodology which relies on the literature, however, was 
determined to be reasonable based on all available data and for the magnitude of energy 
savings claimed. 

EEM 3 – Exterior Lighting 
Ex post energy savings are nearly identical to ex ante estimates since no major discrepancies 
were found in the lighting quantity or hours of operation. 

EEM 4 – Interior Lighting 
Ex post energy savings are 104 percent of ex ante values. The slightly higher energy savings is 
due to a change in hours of operation at the North Gym which was found to operate 8,760 hours 
a year rather than 6,570 hours as assumed. There were no major discrepancies found in the 
audit for the interior lights. 

Life-cycle Savings 
Energy savings for this program are calculated relative to two established baselines, referred to 
as Baseline 1 and Baseline 2. Baseline 1 considers the existing conditions found before the EEM 
implementation and takes into account the equipment’s operating efficiency along with the 
control strategies found at that time. Life‐cycle savings for Baseline 1 assumes the pre‐existing 
equipment would have continued to operate indefinitely, up to the EUL of the new equipment. 
In contrast, Baseline 2 uses the pre‐existing equipment as the measure’s baseline until the end of 
the existing equipment’s RUL. After the remaining useful‐life period, and up until the end of 
the EUL of the installed measure, the measure’s expected‐replacement baseline is used. This 
baseline considers either minimally code compliant conditions or standard practice when no 
code is applicable. 

Nameplate from the boiler shows it was made in 1959. The unit had been well maintained over 
the years and was still in good shape according to the boiler engineer. Although the boiler is 
past its useful life according to the nameplate, DNV KEMA estimates the unit can still be 
operated for five more years. Therefore, Baseline 2 will use the current boiler efficiency for the 
first five years and revert to code standard thereafter. 

Baseline 1 and Baseline 2 are the same for the interior lighting measure because the pre‐existing 
setup is assumed to be already code compliant. The other two measures are either add on 
measures or measures where there is no standard practice in place. For these measures Baseline 
1 and Baseline 2 are the same. Table E‐16 summarizes the energy savings and life‐cycle 
parameters by measure used in the life‐cycle savings calculations. EUL values come from the 
DEER. 
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Table E-16: Values Used in Life-cycle Savings Calculations by Measure 

Measure 

Baseline 1 Baseline 2 
EUL 

(years) 
RUL 

(years) 
Electric 
Energy 
(kWh) 

Gas 
Energy 

(therms) 

Electric 
Energy 
(kWh) 

Gas 
Energy 

(therms) 
Boiler 0 222,983 0 165,382 20 5 

DDC 
Controls 7,905 38 7,905 38 15 0 

Exterior 
Lighting 322,565 0 322,565 0 1716 0 

Interior 
Lighting 416,722 0 416,722 0 15 0 

Source: DNV KEMA analysis 

 
When only considering Baseline 1 over the entire life of the measure, this project yields an 
estimated energy savings of 11,853,015 kWh and 4,460,227 therms (Table E‐17). However, if 
Baseline 2 is used, the life‐cycle savings comes to 11,853,015 kWh and 3,596,212 therms. Source: 
DNV KEMA analysis 

 

Table E‐18 tabulates the energy savings by year starting with 2011, using Baseline 2. 

 

Table E-17: Baseline 1 Life-cycle Savings 

 
Year 

Electric 
Energy 
Savings 
(kWh/yr) 

Electrical 
Demand 

(kW) 

Natural Gas 
Energy 
Savings 

(therms/yr) 
1 2011 747,192 48 223,021 

2 2012 747,192 48 223,021 

3 2013 747,192 48 223,021 

4 2014 747,192 48 223,021 

5 2015 747,192 48 223,021 

                                                      

16 Based on similar values used in the literature: “Demonstration Assessment of LED Roadway Lighting 
on Residential and Commercial Streets,” PNNL, 2010. The report has estimates on EUL for induction 
lighting. While the end use is slightly different the technology is similar. 
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Year 

Electric 
Energy 
Savings 
(kWh/yr) 

Electrical 
Demand 

(kW) 

Natural Gas 
Energy 
Savings 

(therms/yr) 
6 2016 747,192 48 223,021 

7 2017 747,192 48 223,021 

8 2018 747,192 48 223,021 

9 2019 747,192 48 223,021 

10 2020 747,192 48 223,021 

11 2021 747,192 48 223,021 

12 2022 747,192 48 223,021 

13 2023 747,192 48 223,021 

14 2024 747,192 48 223,021 

15 2025 747,192 48 223,021 

16 2026 322,565 0 222,983 

17 2027 322,565 0 222,983 

18 2028 0 0 222,983 

19 2029 0 0 222,983 

20 2030 0 0 222,983 

21 2031 0 0 0 

Life-cycle Total 11,853,010 720 4,460,230 

Source: DNV KEMA analysis 

 

Table E-18: Baseline 2 Life-cycle Savings 

 
Year 

Electric 
Energy 
Savings 
(kWh/yr) 

Electrical 
Demand 

(kW) 

Natural Gas 
Energy 
Savings 

(therms/yr) 
1 2011 747,192 48 223,021 

2 2012 747,192 48 223,021 

3 2013 747,192 48 223,021 

4 2014 747,192 48 223,021 

5 2015 747,192 48 223,021 

6 2016 747,192 48 165,420 

7 2017 747,192 48 165,420 

8 2018 747,192 48 165,420 

9 2019 747,192 48 165,420 
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Year 

Electric 
Energy 
Savings 
(kWh/yr) 

Electrical 
Demand 

(kW) 

Natural Gas 
Energy 
Savings 

(therms/yr) 
10 2020 747,192 48 165,420 

11 2021 747,192 48 165,420 

12 2022 747,192 48 165,420 

13 2023 747,192 48 165,420 

14 2024 747,192 48 165,420 

15 2025 747,192 48 165,420 

16 2026 322,565 0 165,382 

17 2027 322,565 0 165,382 

18 2028 0 0 165,382 

19 2029 0 0 165,382 

20 2030 0 0 165,382 

21 2031 0 0 0 

Life-cycle Total 11,853,010 720 3,596,215 

Source: DNV KEMA analysis 
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ON-SITE EVALUATION REPORT 
Energy Efficient State Property Revolving Loan Fund 
Program 
 

Salinas Valley State Prison at Soledad Energy Efficiency 
Improvements  

Site Summary 
The Salinas Valley State Prison (VSP) in Soledad, California, is a high security level correctional 
facility that houses level I and IV inmates in its 180 and 240 building units. The Salinas VSP 
used ARRA funds to replace the DHW heaters throughout these facilities. In addition, two 
lighting retrofit projects were implemented with the help of the ARRA funds. The first is an 
interior lighting retrofit which replaced existing HPS and T12 fixtures with next generation T8 
fixtures. The second was for an exterior lighting project which replaced the existing HPS 
fixtures with lower wattage metal halide fixtures. Ex post and ex ante energy savings are 
presented in Table E‐19 below.  

 

Table E-19: Energy Savings Summary 

Measure 

Ex Ante Ex Post Realization 
Rate 

Electric 
Energy 
(kWh) 

Demand 
(kW) 

Gas 
Energy 

(therms) 

Electric 
Energy 
(kWh) 

Demand 
(kW) 

Gas 
Energy 

(therms) 
Electric Gas 

EEM 1 –  
Interior 
Lighting 

520,700 Not 
reported 

Not 
reported 520,700 92.9 0 100% N/A 

EEM 2 – 
Exterior 
Lighting 

285,322 Not 
reported 

Not 
reported 258,353 0.0 0 91% N/A 

EEM 3 –  
Domestic 
Water 
Heaters 

168,529 Not 
reported 95,799 58,411 19.6 58,027 35% 61%

Total 974,551 0.0 95,799 837,464 112.5 58,027 86% 61%

Source: DNV KEMA analysis 

 

Ex post gas energy savings are lower because data available from the water heaters show that 
the load factor for DHW at this facility was much lower than previously assumed. The major 
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reasons for a lower ex post electric energy savings were due to downwardly revised DHW 
pump power consumption and exterior lighting hours of operation. 

Life‐cycle savings were calculated relative to two baselines:  

• Baseline 1 uses the pre‐existing condition as the baseline for the full EUL of the installed 
measures. 

• Baseline 2, the dual baseline, uses minimally code‐compliant conditions or standard practice 
as the baseline once the RUL of the pre‐existing equipment is exceeded.  

 

Under Baseline 1, the life‐cycle energy savings is 12,561,960 kWh and 870,405 therms. Under 
Baseline 2 the life‐cycle savings is 12,517,874 kWh and 303,055 therms (Table E‐20). 

 

Table E-20: Life-cycle Savings Summary 

Baseline Type 
 

Electrical 
Energy 
Savings 
(kWh) 

Electrical Demand 
Savings 

(kW-years) 

Natural Gas 
Energy Savings 

(therms) 

Baseline 1 12,561,960 1,687.5 870,405 
Baseline 2 12,517,874 1,687.5 303,055 

Source: DNV KEMA analysis 

 

Project Description 
This project was implemented throughout the Salinas VSP facilities. The DHW replacements 
affected the 270 and 180 design buildings and collectively involved 35 total DHW heaters. 
Interior lighting involved delamping and fixture retrofits to the dining hall, inmate cell, under 
tier, and mechanical room lights. The pre‐existing lights were either T12 or HPS lamps and were 
replaced with T5 or T8 lamps. The exterior lighting measure involved high mast lights spread 
throughout the facility. The pre‐existing high mast lights were 1,000 Watt HPS lights and were 
replaced with 750 Watt metal halides.  

Ex Ante Savings 
Ex ante energy savings were calculated using a spreadsheet approach using best estimates of 
operation parameters.  

EEM 1: Interior Lighting — The analysis used pre and postinstallation fixture quantities 
and wattages to determine the demand savings. Hours of operation were estimated based 
on space type. These hours ranged from 2,000 for the mechanical rooms to 8,760 for the 
dining room area.  



 

E‐37 

 

EEM 2: Exterior, High Mast Lighting—The same algorithm was used as in EEM 1. Hours of 
operation were estimated at 4,380 for all high mast fixtures.   

EEM 3: DHW Heaters—This measure had both an electrical energy savings component and 
a natural gas energy savings component. The electrical savings component assumed that the 
new heaters were equipped with smaller draft fans, eliminated the need for an internal 
circulation pump, or reduced the operating hours of the DHW pump. Gas savings come 
from an efficiency upgrade of the units along with the elimination of existing leaks in the 
system.  

Project Evaluation 
A DNV KEMA field engineer visited the project’s site on January 11, 2012 to verify measure 
installation. Due to security restrictions at the site, no monitoring of any of the equipment was 
performed. The placement of time‐of‐use sensors at the interior lighting fixtures would provide 
useful data on hours of use. However, it was not practical to install the data loggers even if 
permitted due to the nature of the facility. Instead, DNV KEMA verified the lighting hours of 
use with the facility’s site contact.  

Nameplate data for the boilers along with checks on the pre‐existing conditions were 
performed. At the time of the site visit, a DHW heating system similar to the preretrofit case 
was present. DNV KEMA examined the system to verify the parameters used in the ex ante 
calculations. Any differences were noted and adjusted in the ex ante calculation spreadsheets. 
Table E‐21 lists a summary of the site findings with further details for each measure provided in 
the section immediately after.   

Table E-21: Site Findings 

Measure Ex Ante 
Quantity 

Ex Post 
Quantity Notes 

EEM 1 – 
Interior Lighting 1,170 1,170 Lighting technology and quantities match

EEM 2 – 
Exterior, High 
Mast Lights 

231 231
Operation hours less than claimed in ex 

ante; all other parameters the same 

EEM 3 –  
DHW Heaters 35 35

Quantity the same, units are: 
14 X 399 kBtu/h units at 97.4% η, 

1 X 750 kBtu/h unit @ 85% η, 
20 X 300 kBtu/h unit @ 96% η, 

Assumptions for heater electric systems 
do not match 

Source: DNV KEMA analysis 
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EEM 1- Interior Lighting 
The 180 building facilities are identical modules with similar lighting fixture setups. Therefore, 
it was only necessary to verify lighting at one of the buildings and multiply the result by the 
number of housing units. Each building is composed of three pods of inmate cells, a mechanical 
room, a dining area, and under tier lights in front of the inmate cells. The lighting quantity was 
verified and matched perfectly with the analysis spreadsheet provided. The hours of operation 
were reasonable based on responses from the site contact. Lighting fixtures in the mechanical 
rooms would benefit from the installation of lighting data loggers but due to restrictions at the 
facility no data loggers were installed.  

Energy savings were calculated using the same algorithm as the ex ante analysis. The energy 
savings for this measure is 441,058 and is identical to the ex ante results. 

EEM 2 – Exterior, High Mast Lighting 
DNV KEMA drove throughout the facility with the site contact to verify the installation of the 
high mast lights. With the help of a contractor’s diagram of the light locations, DNV KEMA was 
able to verify the installation of all the lights. Additionally,  

DNV KEMA inquired about the hours of operation for these lights and was informed that all 
the lights with the exception of the yard lights operated 12 hours per day. The yard lights make 
up 131 of the 231 lighting fixtures for this measure. The hours of operation vary but are 
typically on at the same time schedule as the other lights except when manually shut off from 
12 a.m. to 4 a.m. Occasionally the lights will be turned on at these times during foggy conditions 
in order for the guards to see the yard from their post, but the frequency and duration is 
variable and cannot be established with certainty. DNV KEMA estimated that the yard lights 
are on 50 percent of the time during the 12 a.m. to 4 a.m. window resulting in a daily operation 
of 10 hours per day. Some uncertainty exists as to the actual hours of use for the yard lights but 
50 percent represents an optimistic estimate in favor of higher program savings.  

Energy savings were adjusted in light of this finding using the same algorithm as the ex ante 
analysis. The results show an energy savings of 258,353 kWh due to the revised hours of use. 

EEM 3 – DHW Heaters 
Installation of the DHW heaters was verified during the site visit. At the “180 unit” buildings, 
DNV KEMA verified two 399 kBtu/h units with a 97.4 percent thermal efficiency rating served 
each of seven “180 unit” buildings. These units were equipped with an internal circulation 
pump. DNV KEMA did not observe an externally located DHW circulation pump. 

The eighth “180 unit” building, although identical in construction, had a different DHW heater 
system than the first seven. This system was similar to the preretrofit DHW heater system. DNV 
KEMA collected the nameplate of the DHW pump to verify the baseline calculation inputs. The 
DHW pump was much smaller than claimed and drew only 1.7 amps off of a 120 voltage 
source. The heating capacity of the current DHW heater was 750 kBtu/h and has a thermal 
efficiency of 85 percent.  
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At the twenty “270 unit” buildings, a 300 kBtu/h DHW heater with a 96 percent thermal 
efficiency was found serving each of the twenty building. The draft fan was rated at 1.7 amps 
using a 120 voltage source. The new DHW heaters were equipped with technology that 
recorded total elapse time since installation and total time the burners are turned on. These two 
values in effect provide the load factor for the DHW heaters. The load factor averaged 8.1 
percent for all heaters examined. 

Information from the site visit were inputted into the ex ante algorithms. The analysis included 
accounting for leaks in the pre‐existing units. An adjusted energy savings of 58,411 kWh and 
58,027 therms were calculated for this measure. 

Savings Results 
Considering the implementation of all three EEMS, this site saved 757,927 kWh and 58,027 
therms of energy in its first year. Table E‐43 breaks down the ex post energy savings by 
measure. The ex ante energy savings are also provided for comparison.  

Discussion 
EEM 1 – Interior Lighting 
No discrepancies were found for the interior lighting counts or hours of use assumptions hence, 
this measure realized 100 percent of the ex ante savings. 

EEM 2 – Exterior Lighting, High Mast Lights 
Energy savings for this measure is 91 percent of the ex ante values reported in the ARRA status 
updates. Through interviewing the facility contact, DNV KEMA found that the lighting hours 
for a large number of the high mast lights were less than what was originally estimated. Based 
on the contact’s response, 131 of the high mast yard lights operated four hours less per day than 
previously thought. The other 100 lights were on 4,380 hours per year operation. DNV KEMA 
used a total annual operation hours of 3,966 versus 4,380 when calculating the lighting savings 
and took into account a weighted average of all the lights. The estimates are optimistic in favor 
of program energy savings but actual energy savings for this measure may be potentially less 
depending on how often the yard high mast lights are turned on. 

EEM 3 – Domestic Water Heaters 
In the original ex ante calculations, the load factor for the DHW heater was estimated at 16.7 
percent. However, data collected from the new boilers which records both the total time the 
burners are turned on along with the total time in service, show that the load factor was only 8 
percent. This suggests that the original estimates overstated DHW needs at this facility. In 
addition, the energy calculations do not accurately capture the efficiency of the original and 
new DHW heaters (72.4 percent and 96‐97.4 percent, respectively). In the calculations this was 
inputted as 61 percent and 92 percent for the original and new DHW heaters, respectively. For 
these reasons, the natural gas savings is much lower than the ex ante estimates.  

The major source for the lower electrical energy savings for this measure comes from the 
assumptions used to calculate energy consumption for the DHW pumps. In the ex ante analysis, 
the pre‐existing pumps were assumed as drawing 6.1 to 8.2 amps. However, during the site 
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visit, one of the existing DHW pump nameplate was examined and showed that the pump only 
drew 1.7 amps suggesting that baseline electrical energy usage due to the pumps were over 
estimated. The values were readjusted in DNV KEMA’s calculations and resulted in an overall 
34 percent realization rate for the electrical energy savings component of this measure. 

In DNV KEMA’s experience, electrical energy savings are not typically calculated for DHW 
boiler retrofits unless there is compelling reasons such as the removal of a large pump. There 
are no large pumps associated with this measure. For this measure, the typical pump only drew 
205 Watts of power and would likely be replaced with a similar sized pump, either internal to 
the DHW heater or placed externally. Indeed for the 180 units, the new heaters were found to 
have an internal circulation pump in lieu of the externally located DHW pump.  

There were also theoretical energy savings from the draft fans based on ex ante assumptions, 
but DNV KEMA notes that two systems with two draft fans are replacing one larger DHW 
heating system. It is highly questionable whether there is an actual efficiency improvement in 
equipment efficiency since one fan is being replaced by two, but it is not possible to prove this 
since the power draws of the new draft fan is not listed in the nameplate data or manufacturer’s 
literature. It is also questionable how the power draws of the baseline system was determined. 
The draft fans are assumed to draw 10 to 11.2 amps in the ex ante analysis but a similar sized 
unit found on‐site only drew 2.2 amps based on the nameplate data.  

Although DNV KEMA is claiming an electric energy savings for this measure of 58,411 kWh, 
there is a high level of uncertainty associated with this value. This is because the values used in 
determining baseline and efficient case inputs in the calculation algorithms are unproven. The 
electric energy savings for this measure may be closer to zero. 

Life-cycle Savings 
Energy savings for this program are calculated relative to two established baselines, referred to 
as Baseline 1 and Baseline 2. Baseline 1 considers the existing conditions found before the EEM 
implementation and takes into account the equipment’s operating efficiency along with the 
control strategies found at that time. Life‐cycle savings for Baseline 1 assumes the pre‐existing 
equipment would have continued to operate indefinitely, up to the EUL of the new equipment. 
In contrast, Baseline 2 uses the pre‐existing equipment as the measure’s baseline until the end of 
the existing equipment’s RUL. After the remaining useful‐life period, and up until the end of 
the EUL of the installed measure, the measure’s expected‐replacement baseline is used. This 
baseline considers either minimally code compliant conditions or standard practice when no 
code is applicable. 

According to the site contact, the DHW heaters had exceeded its useful life and were in major 
disrepair so Baseline 1 is not used except for in the first year energy savings calculation. For 
subsequent years, a code standard thermal efficiency of 80 percent is used as the baseline, 
consistent with federal efficiency standards. There are no established standards for the site’s 
exterior lighting so the existing conditions are used for the baseline in the life‐cycle savings.  
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Table E‐22 summarizes the energy savings and life‐cycle parameters by measure used in the 
life‐cycle savings calculations. EUL values come from the DEER. 

 

Table E-22: Values Used in Life-cycle Savings Calculations by Measure 

Measure 

Baseline 1 Baseline 2 
EUL 

(years) 
RUL 

(years) 
Electric 
Energy 
(kWh) 

Gas 
Energy 

(therms) 

Electric 
Energy 
(kWh) 

Gas 
Energy 

(therms) 
Interior 
Lighting 520,700 0 520,700 0 15 0 

Exterior 
Lighting 258,353 0 258,353 0 15 0 

Water 
Heaters 58,411 58,027 55,262 17,502 15 0 

Source: DNV KEMA analysis 

 

When only considering Baseline 1 over the entire life of the measure, this project yields an 
estimated energy savings of 12,561,960 kWh and 870,405 therms (Table E‐23). However, if 
Baseline 2 is used, the life‐cycle savings comes to 12,517,874 kWh and 303,055 therms. Table 
E‐24 tabulate the energy savings by year starting with 2011 using Baseline 2. 
 

Table E-23: Baseline 1 Life-cycle Savings 

 
Year 

Electric 
Energy 
Savings 
(kWh/yr) 

Electrical 
Demand 

(kW) 

Natural Gas 
Energy 
Savings 

(therms/yr) 
1 2011 837,464 113 58,027 

2 2012 837,464 113 58,027 

3 2013 837,464 113 58,027 

4 2014 837,464 113 58,027 

5 2015 837,464 113 58,027 

6 2016 837,464 113 58,027 

7 2017 837,464 113 58,027 

8 2018 837,464 113 58,027 

9 2019 837,464 113 58,027 

10 2020 837,464 113 58,027 

11 2021 837,464 113 58,027 
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Year 

Electric 
Energy 
Savings 
(kWh/yr) 

Electrical 
Demand 

(kW) 

Natural Gas 
Energy 
Savings 

(therms/yr) 
12 2022 837,464 113 58,027 

13 2023 837,464 113 58,027 

14 2024 837,464 113 58,027 

15 2025 837,464 113 58,027 

16 2026 0 0 0 

Life-cycle Total 12,561,960 1,6895 870,405 

Source: DNV KEMA analysis 

 

Table E-24: Dual Baseline Life-cycle Savings 

 
Year 

Electric 
Energy 
Savings 
(kWh/yr) 

Electrical 
Demand 

(kW) 

Natural Gas 
Energy 
Savings 

(therms/yr) 
1 2011 837,464 113 58,027 

2 2012 834,315 113 17,502 

3 2013 834,315 113 17,502 

4 2014 834,315 113 17,502 

5 2015 834,315 113 17,502 

6 2016 834,315 113 17,502 

7 2017 834,315 113 17,502 

8 2018 834,315 113 17,502 

9 2019 834,315 113 17,502 

10 2020 834,315 113 17,502 

11 2021 834,315 113 17,502 

12 2022 834,315 113 17,502 

13 2023 834,315 113 17,502 

14 2024 834,315 113 17,502 

15 2025 834,315 113 17,502 

16 2026 0 0 0 

Life-cycle Total 12,517,874 1,695 303,055 

Source: DNV KEMA analysis   
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ON-SITE EVALUATION REPORT 
Energy Efficient State Property Revolving Loan Fund 
Program 
 

Substance Abuse Treatment Facility Retrofit 

Site Summary 
The Substance Abuse Treatment Facility (SATF), located in Corcoran, California, is a 
penitentiary serving thousands of inmates. The facility consists of housing blocks of various 
security levels and support areas such as kitchens, control offices, and workshops. The SATF 
implemented two EEMs that significantly reduced the prison’s energy consumption: (EEM 1) 
EMS upgrades and programmable thermostat controls, and (EEM 2) efficient high mast exterior 
lighting with EMS scheduling controls.  

Ex ante and ex post savings for the measures are presented in Table E‐25.  

 

Table E-25: Energy Savings Summary 

Measure 

Ex Ante Ex Post Realization Rate 
Electric 
Energy 
(kWh) 

Demand 
(kW) 

Gas 
Energy 

(therms) 

Electric 
Energy 
(kWh) 

Demand 
(kW) 

Gas 
Energy 

(therms) 
Electric Gas 

EEM 1: 
Control 
Upgrades 

5,178,36
5 

None 
Claimed 49,944 5,639,050 424.5 231,016 108.9% 462.5%

EEM 2: 
High 
Mast 
Lighting 
Retrofit 

235,380 
None 

Claimed 0.0 656,061 0.0 0.0 278.7% N/A 

Total 5,413,74
5 

None 
Claimed 49,944 6,295,111 424.5 231,016 116.3% 462.5%

Source: DNV KEMA analysis 

 

Life‐cycle savings were calculated relative to two baselines:  

• Baseline 1 uses the pre‐existing condition as the baseline for the full EUL of the installed 
measures. 

• Baseline 2, the dual baseline, uses minimally code‐compliant conditions or standard practice 
as the baseline once the RUL of the pre‐existing equipment is exceeded. 
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Table E-26: Life-cycle Savings Summary 

Baseline Type 

Electrical 
Energy 
Savings 
(kWh) 

Electrical Demand 
Savings 

(kW-years) 

Natural Gas 
Energy Savings 

(therms) 

Baseline 1 82,562,556 5,474.1 2,979,196 

Baseline 2 82,562,556 5,474.1 2,979,196 

Source: DNV KEMA analysis 

 

Project Description 
EEM 1: 
EMS upgrades and programmable thermostats comprise the core components of EEM 1. Both 
measures serve the same function: reduce the operating hours of HVAC equipment distributed 
throughout the prison and allow for fixed programmable set points. Programmable thermostats 
were used if buildings could not be wired to the facility’s EMS system. EMS or programmable 
thermostat based controls were implemented in a total of 84 buildings.  

In some of the buildings outfitted with EMS controls, additional savings were derived from 
commissioning improvements including improved VFD fan logic and upgraded economizer 
controls. 

EEM 2: 
Sixty‐two lighting poles consisting of 410 lamps illuminating the prison yards and all other 
exterior areas throughout the facility were retrofit. 1,000W metal halide fixtures were replaced 
with 750W Pulse Start Metal Halide fixtures in 366 cases, and 400W HPS fixtures were replaced 
with 320W Pulse Start Metal Halide fixtures in 44 instances. All new fixtures were placed on the 
facility’s EMS system to allow for more refined scheduling. The schedules of 104 of the 750W 
PSMH lights were shortened by seven hours nightly relative to their pre‐retrofit schedule.  

Ex ante Savings 
EEM 1 and EEM 2: 
With the exception of commissioning savings, savings from the EMS and programmable 
thermostat measures were calculated in an identical fashion because both measures yielded 
identical results: reduced HVAC operating hours and raised cooling set points. An EFLH based 
calculation was used to evaluate measure savings.17 Given the number of buildings affected by 

                                                      

17 The most recent version of the controls analysis, provided by the implementer, is titled “SATF Savings 
17Jan12.xls”. The older version, which the ex ante savings claims were based on, is titled was not 
provided for review. 
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these measures (84), it would not have been reasonable to assess savings using a more time 
intensive approach such as simulation modeling.  

Presumably, EFLH for cooling, heating, and strip heating equipment were estimated using 
temperature dependent load profiles and binned weather data for Fresno. These EFLH values 
were then likely used to develop the load factors and duty cycle factors that ultimately appear 
in the ex ante analysis. There is some uncertainty because—unlike in the COR State Prison 
analysis conducted by the same contractor—the process used to develop the load factors and 
duty cycle factors was not presented.  

Ultimately, the load and duty cycle factors were used in the context of the following equation to 
calculate scheduling adjustment savings for a given piece of equipment: 

kWh kW f f Hours HoursP  

Where, 

kWh   = Annual energy savings for a given piece of equipment 

kW   = Full load power draw of the equipment (kW) 

Hours   = Operating hours before measure implementation (8,760) 

HoursP   = Operating hours following measure implementation (varies by 
equipment) 

f   = Duty cycle factor (fraction of scheduled time the equipment is on) 

f   = Load factor (average equipment load fraction when operating) 

Note that this approach is imperfect because the post‐implementation schedules vary 
significantly from one building to the next, and thus the post‐implementation duty cycle factors 
and load factors vary in practice as well. For instance, if a unit were scheduled to operate in the 
afternoon hours of 1 p.m. to 5 p.m., its air conditioning compressor would undoubtedly have 
greater duty cycle and load factors than if it were scheduled to operate between the hours of 5 
a.m. and 8 a.m. This shortcoming was ultimately addressed in the ex post analysis and largely 
accounts for some of the difference between the ex ante and ex post savings claims.  

In addition to calculating savings from operating schedule adjustments, savings were also 
claimed for programming fixed cooling set points. Before measure implementation, the pre‐
existing manual thermostats allowed prison staff to adjust cooling set points at their discretion, 
leading to excessive cooling in some cases. 

Savings from implementing a 78°F fixed thermostat set point were estimated by first simulating 
a representative building in eQUEST. The savings derived from adjusting the set point from 
some unknown value to 78°F were determined to be 11 percent of the building’s cooling and 
ventilation end uses. The eQUEST model used to develop these savings was not provided for 
review, so the validity of the results could not be assessed. 
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The savings factor (11 percent) determined from the eQUEST model runs was then applied to 
the cooling and ventilation equipment’s energy consumption for the post‐implementation 
period to estimate cooling set point adjustment savings. Note that not all buildings and 
equipment were subject to set point adjustments.  

The commissioning savings from economizer controls improvements and VFD scheduling were 
calculated as an additional 4 percent of savings taken from the postretrofit period annual 
energy usage. As mentioned previously, these savings were only applied to certain buildings 
that underwent both EMS control upgrades and commissioning.  

EEM 2: 
The initial tracking savings calculation was based on the assumption that only the lighting 
controls would be upgraded, not the fixtures themselves.18 As such, savings were simply 
calculated by assuming that the revised controls would lead to a 15 percent reduction in the 
pre‐existing annual energy usage of the yard lights. The savings from this approach ultimately 
ended up in the tracking database, which largely explains the extremely high realization rate for 
this measure.  

Later in the SATF project’s life, the scope of this measure changed and the lights themselves 
were upgraded to more efficient lamps. The final ex ante savings estimates from the exterior 
prison lighting and lighting controls retrofit were calculated as:19 

 

Where, 

kWh    = Lighting energy savings [kWh] 

kW   = Fixture wattage of the pre‐existing fixtures [kW] 

kW   = Fixture wattage of the installed fixtures [kW] 

h   = Operating hours of fixture i pre‐retrofit 

h   = Operating hours of fixture i postretrofit 

Project Evaluation 
Given the number of buildings (84) and quantity of HVAC equipment (336 items) affected by 
this project, the focus of the evaluation was (1) verifying a sample of the installed equipment; 

                                                      

18 See the “Review Cals” tab of the spreadsheet titled “2K10039962 – 2010‐12 CDCR‐IOU Application 
Review. SATF EMS‐v1.1.xls”. 

19 This exact document was passed through and used for the ex post savings calculation. 
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and (2) confirming that the installed equipment operates in the manner specified in the ex ante 
calculations. 

The scope of the project also impacted the analysis approaches taken for EEM 1. Under normal 
circumstances, EEM 1 would be evaluated primarily using simulation tools such as eQuest. 
However, the number of buildings affected by this projected made it unreasonable to conduct 
the analysis in a simulation program. The evaluation team, therefore, leveraged the existing ex 
ante analysis and made modifications to improve the calculations. The site findings and 
analysis modifications are discussed subsequently. 

EEM 1 and EEM 2: 
For the EMS and programmable thermostat controls measures, it was necessary to verify that 
the equipment affected by these measures was properly accounted for in the ex ante calculation. 
As such, HVAC equipment was verified in multiple buildings. Roughly 50 packaged and split 
systems controlled by programmable thermostats were verified. While minor errors were 
identified in the recorded model numbers for a few units, the equipment sizes and types were 
correct in all cases. More importantly, programmable thermostats were found in each case. The 
operating schedules corresponding to each unit were recorded.  

In addition to verifying programmable thermostat controlled HVAC equipment, on‐site time 
was also dedicated to observing the EMS system and verifying the operating schedules used for 
the EMS controlled units in the ex ante analysis. The site contact provided schedules for all 
equipment not projected to operate continuously.  

Following the site work, the analysis began by using the newly collected scheduling data to 
revise the ex ante savings calculations. As mentioned previously, the ex ante approach was 
flawed in that it used constant duty cycle factors and load factors for all schedules. For the 
evaluation, this approach was modified by directly calculating EFLH for all equipment based 
on the 24 unique schedules identified during the site visit. This analysis required: (a) TMY3 data 
for Visalia, CA (the nearest weather station), (b) load profiles from which to develop EFLH 
estimates, and (c) the scheduling data collected during the site visit.  

TMY3 data were readily available and scheduling data were collected on‐site; the load profiles 
were ultimately appropriated from an identical analysis conducted for the COR State Prison 
project. Since the two facilities are adjacent to one another and consist of buildings with similar 
constructions, using the same load profiles was appropriate. Figure 4 below contains the 
temperature dependent load profiles used in this analysis. 
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Figure 4: Load Profiles for EFLH Analysis 

 
Source: DNV KEMA analysis 

 

For a given operating schedule, cooling EFLH were calculated according to the following 
formula: 

%
,

%
,

 

Where, 

EFLH    = Cooling EFLH 

Load%   = Cooling load fraction in hour h as determined from the ambient 
temperature and the trend in Figure 3. 

Avail    = System availability in hour h as dictated by the operating schedule 
programmed in the EMS system or thermostat (for example, if a unit is 
on for 45 minutes during a given hour, then the availability is 45/60, or 
.75) 

An identical approach was used to derive cooling, heating and strip heating ELFH values as 
necessary for each piece of equipment.  
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The revised EFLH values were used directly to calculate scheduling savings using the 
generalized formula, 

 

Where, 

kWh    = Annual kWh saved by the project  

kW   = Full load electrical demand of the equipment (kW) 

EFLH   = EFLH before measure implementation [h] 

EFLH   = EFLH following measure implementation [h] 

As in the ex ante analysis, cooling set point adjustment savings were calculated using the results 
of eQuest simulation models. However, because the model used in the ex ante analysis was not 
available, the 11 percent savings estimate was vetted against DEER prototypes. Three DEER 
prototypes—office, restaurant, and multi‐family residence—were run to approximate the 
various prison buildings affected by this measure. In each case, the cooling set point was 
assumed to have shifted from 74°F—a temperature claimed to be typical of the pre‐existing 
conditions by the site contacts— to 78°F. Table E‐27 below summarizes the annual cooling load 
savings attributable to the set point adjustment by building type: 

 

Table E-27: DEER Prototype Cooling Set Point Adjustment Savings Factors 

DEER Building 
Prototype 

Cooling Load 
Reduction Due To Set 

Point Adjustment 
Types Of Spaces Applied To in 

Analysis 

Restaurant 17% Kitchens 

Office 12%
Offices (Facility Support, 

Counselors Offices, Personnel 
Trailers, and so forth) 

Multi-family 
Residential 24% Housing Blocks 

Source: DNV KEMA analysis 

 

Since in all cases the DEER estimated cooling set point adjustment savings were greater than the 
11 percent used in the ex ante calculations, the ex ante savings factor was deemed reasonable. 
Accordingly, the postretrofit energy use of all cooling equipment subject to cooling set point 
adjustments was reduced by 11 percent. 

The VFD retrocommissioning portion of the commissioning savings was calculated using a 
measure specific analysis. The site contacts explained that before the retrofit, these units’ fans 
operated at 100 percent speed at all times. During the retrofit, the fans were programmed to 
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operate at 100 percent speed in cooling mode and 60 percent speed in heating mode. Units are 
now set to remain in their current mode until there is a call for operation in the other mode. This 
means that if a unit were to receive a call for heat and then did not receive a call for cooling 
until many days later, the fan would remain at 60 percent speed whenever the unit was on for 
the duration of that time frame.  

Since savings only occur when the VFD controlled fans are in heat mode, savings for a given fan 
were approximated as follows:  

1 . 6 1 . 6  

Where, 

SavingsVFD   = VFD fan scheduling savings 

kW   = Full load fan power draw 

Hours    = Hours of operation in heating mode 

. 6   = VFD power scale factor when unit operates at 60 percent speed  

For housing units without VFD controlled units, the 4 percent commissioning savings used in 
the ex ante analysis were assumed reasonable since individual commissioning initiatives could 
not be looked into on a one by one basis. In vocational spaces (for example, the prison kitchens, 
auto shops, janitorial rooms, program rooms), commissioning savings were reduced to 1.6 
percent. During the implementer’s review of the controls programming for 10 randomly 
selected vocational units subject to commissioning, it was determined that 6 of the 10 units 
exhibited a commissioning issue.20 Problems included units operating during off scheduled 
periods or cycling repeatedly between heating and cooling mode. Because commissioning 
issues were identified with 60 percent of this vocational sample, commissioning savings were 
cut to 40 percent of 4 percent, or 1.6 percent for units serving vocational areas.  

Demand savings for EEM 1 were addressed by assessing which equipment had previously 
operated during the summer peak demand period,21 but currently remains off due to the 
scheduling adjustments. In the event that a scheduling change resulted in partial operation 
during the peak demand period, savings were calculated by multiplying the fraction of the peak 
period during which the equipment no longer operates by its full load electrical demand. For 
instance, if an AC unit previously operated throughout the peak demand period (2 p.m. to 5 
p.m.), but now only operates from (2 p.m. to 4 p.m.), demand savings were estimated as one 
third of the unit’s full load power draw.  

                                                      

20 The implementation site visit for Utility program verification of the same measures was conducted 
concurrently with the DGS evaluation site visit. 

21 According to the CPUC, peak demand savings are defined as the average demand reduction occurring 
during the three consecutive hottest weekdays of the year between the hours of 2 p.m. and 5 p.m. 
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EEM 2:   
Exterior lighting savings were verified in a few ways. First, the lighting schedules were verified 
in the EMS system. Second, an extra lamp of the installed type was observed. Third, the site 
visit was performed early enough in the morning for the evaluator to observe the new fixtures 
operating during the drive up the facility; since the new fixtures have a high color temperature, 
it was anecdotally confirmed that the new fixtures had been installed. Fourth, the site contact 
provided invoicing showing that more than the quantity of installed lamps had been purchased. 
Lastly, a helpful aerial Google Map™ image was provided by the implementer showing a clear 
layout of where the fixture masts were located throughout the facility. From this image it was 
possible to verify the mast and fixture counts claimed in the ex ante analysis. 

Savings were ultimately calculated according to the same methodology used in the final ex ante 
analysis. 

Savings Results 
Relative to both the pre‐existing equipment and expected replacement baselines, the SATF 
project saved 6,295,111 kWh and 231,016 therms annually, while reducing peak period electrical 
demand by 424.5 kW. EEM 1 savings are the same under both baselines because controls 
improvements are upgrade, not replacement, measures. Savings for EEM 2 are also equivalent 
relative to both baselines because the pre‐existing lighting was standard practice for prison yard 
applications. Overall, the project achieved savings realization rates of 116.3 percent and 462.5 
percent for kWh and therms respectively.  

Discussion 
The project saved considerably more energy than anticipated. The increase in EEM 1 savings is 
largely attributable to adjustments in the savings methodology. The load factor and duty cycle 
based analysis employed for the ex ante calculation significantly understated the energy use of 
cooling compressors and heating equipment. Since both the preretrofit and postretrofit energy 
usage estimates contained these factors, energy savings were linearly scaled as a function of 
those factors. Therefore, if either factor were incorrect, the results of the analysis shifted 
dramatically.  

The evaluation analysis corrected this shortcoming by developing unique equivalent full load 
hour estimates (EFLH) for each piece of equipment based on its operating schedule. This 
process suggested that the savings estimates had been overly conservative and that equipment 
typically served greater loads than previously estimated. Since savings from the controls 
measure were largely derived from reducing operating hours, increased equipment loading 
actually helped to bolster energy savings. Gas savings in particular increased dramatically 
because the equipment loading had been grossly understated. In the ex ante analysis, the load‐
weighted average preretrofit and postretrofit EFLH values were 318 and 234 hours respectively 
for gas using equipment; in the ex post analysis, these same values increased to 1,979 and 1,456 
hours respectively. Notice that not only did the magnitudes of the expected full load hours 
increase, but the differential between the pre‐ and post‐period estimates increased as well. This 
change largely explains the dramatic increase in expected gas energy savings. 
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The savings for EEM 2 increased dramatically predominantly because the lighting calculation 
on which the tracking savings estimate was based came from an earlier iteration of this project 
that included only the controls upgrade, not the lighting retrofit. The ex ante values used in this 
report are consistent with the reported savings in the most recent (01‐23‐12) DGS status report. 
Since the lighting retrofit accounts for more than 56 percent of the realized savings for this 
measure, the ex post savings were understandable considerably greater than the ex ante 
savings.  

Life-cycle Savings 
Energy savings for this program are calculated relative to two established baselines, referred to 
as Baseline 1 and Baseline 2. Baseline 1 considers the existing conditions found before the EEM 
implementation and takes into account the equipment’s operating efficiency along with the 
control strategies found at that time. Life‐cycle savings for Baseline 1 assumes the pre‐existing 
equipment would have continued to operate indefinitely, up to the EUL of the new equipment. 
In contrast, Baseline 2 uses the pre‐existing equipment as the measure’s baseline until the end of 
the existing equipment’s RUL. After the remaining useful‐life period, and up until the end of 
the EUL of the installed measure, the measure’s expected‐replacement baseline is used. This 
baseline considers either minimally code compliant conditions or standard practice when no 
code is applicable. 

 

Table E-28: Values Used in Life-cycle Savings Calculations  

Measure 

Savings Relative To 
Pre-existing Equipment 

Savings Relative To Expected 
Practice Equipment EUL 

(years) 
RUL 

(years) Electric 
Energy 
(kWh) 

Gas Energy 
(therms) 

Electric 
Energy 
(kWh) 

Gas Energy 
(therms) 

EEM 1: Control 
Upgrades 5,639,050 231,016 5,639,050 231,016 12.90 0

EEM 2: High 
Mast Lighting 
Retrofit 

656,061 0 656,061 0 15 0

Source: DNV KEMA analysis 

 

Notice that in Table E‐28, the EUL provide for EEM 1 is not a round number. Since EMS 
controls and programmable thermostats have EULS of 15 and 11 years respectively, it was 
necessary to calculate the savings‐weighted average of the EUL for EEM 1 based on the EULs of 
the measure components.  

Table E‐29 provides life‐cycle savings for the project relative to Baseline 1 and Baseline 2. 

 



 

E‐53 

 

Table E-29: Life-cycle Savings Relative to Baseline 1 and Baseline 2 

 
Year 

Electric 
Energy 
Savings 
(kWh/yr) 

Electrical Demand 
(kW) 

Natural Gas Energy 
Savings 

(therms/yr) 

1 2011 6,295,111 424 231,016

2 2012 6,295,111 424 231,016

3 2013 6,295,111 424 231,016

4 2014 6,295,111 424 231,016

5 2015 6,295,111 424 231,016

6 2016 6,295,111 424 231,016

7 2017 6,295,111 424 231,016

8 2018 6,295,111 424 231,016

9 2019 6,295,111 424 231,016

10 2020 6,295,111 424 231,016

11 2021 6,295,111 424 231,016

12 2022 6,295,111 424 231,016

13 2023 5,709,099 380 207,008

14 2024 656,061 - -

15 2025 656,061 - -

16 2026 - - -

Life-cycle  Total 82,562,553 
kWh 

5,474.1 
kW-Years 

2,979,200 
therms 

Source: DNV KEMA analysis 
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ON-SITE EVALUATION REPORT 
Energy Efficient State Property Revolving Loan Fund 
Program 

 

California Correctional Institution Boiler Retrofit 

Site Summary 
The California Correctional Institution (Tehachapi) completed a central plant retrofit affecting 
cell blocks in Yards 4A and 4B. The project involved taking Yards 4A and 4B off of the primary 
boiler plant for the campus and installing local boiler plants at each yard. By doing so, 
Tehachapiwas able to eliminate more than three miles of underground pipe and 75 hp of pumps 
(net), thereby reducing both heat losses and pumping energy consumption. Additionally, the 
six new Fulton QT PHW‐1400LE Pulse Boilers operate more efficiently (86 percent thermal 
efficiency) than the campus boilers (approximately 77 percent thermal efficiency), increasing the 
energy savings of the project further. Ex ante and ex post savings for the measure are presented 
in Table E‐30.  

 

Table E-30: Energy Savings Summary 

Measure 

Ex Ante Ex Post Realization Rate 
Electric 
Energy 
(kWh) 

Demand 
(kW) 

Gas 
Energy 

(therms) 

Electric 
Energy 
(kWh) 

Demand 
(kW) 

Gas 
Energy 

(therms) 
Electric Gas 

Boiler 
Retrofit 430,116 None 

Claimed 345,322 440,303 50.3 428,250 102.4% 124.0%

Total 430,116 None 
Claimed 345,322 440,303 50.3 428,250 102.4% 124.0%

Source: DNV KEMA analysis 

 

Life‐cycle savings were calculated relative to two baselines:  

• Baseline 1 uses the pre‐existing condition as the baseline for the full EUL of the installed 
measures. 

• Baseline 2, the dual baseline, uses minimally code‐compliant conditions or standard practice 
as the baseline once the RUL of the pre‐existing equipment is exceeded. 

 

Even though the pre‐existing equipment had exceeded its EUL (for example, had no RUL), one 
year of pre‐existing equipment savings were granted under Baseline 2. These savings were 
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given under the assumption that the pre‐existing equipment could have remained in operation 
for at least one more year even though it had exceeded its EUL.  

 

Table E-31: Life-cycle Savings Summary 

Baseline Type 

Electrical 
Energy 
Savings 
(kWh) 

Electrical Demand 
Savings 

(kW-years) 

Natural Gas 
Energy Savings 

(therms) 

Baseline 1 8,806,051 1,005.3 8,565,000 

Baseline 2 8,636,391 985.9 6,953,527 

Source: DNV KEMA analysis 

 

Project Description 
This project consisted of an extensive retrofit of the hot water generation and distribution 
system for prison Yards 4A and 4B of the Tehachapi facility. Under the pre‐existing 
arrangement, steam was generated in three high pressure boilers serving the entire campus. 
Some of the steam then passed through a heat exchanger, transferring thermal energy to a 3‐
mile long hot water distribution loop operating at supply temperatures between 200°F and 
260°F. At each yard, a 15 hp pump then drew water off of this primary hot water loop into a 
secondary hot water loop. The high temperature water then passed through another heat 
exchanger to generate water at temperatures between 160°F and 180°F for space heating and 
DHW heating. The pre‐existing hot water generation and distribution system for Yards 4A and 
4B is displayed in Figure 5 below. 
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Figure 5: Pre-existing Plant Configuration 

 
Source: DNV KEMA analysis 

 

The new plant configuration completely removed the central boiler plant and the old heat 
exchangers from operation in Yards 4A and 4B. In their place, three Fulton QT PHW‐1400LE 
Pulse Boilers were installed at each yard to generate hot water for space heating and DHW end 
uses. This plant retrofit completely removed the pipe leakage and heat losses associated with 
the underground loop, while increasing the hot water generation process efficiency. The 
installed plant configuration is presented in Figure 6 below. 

 

Figure 6: Installed Plant Configuration 

 
Source: DNV KEMA analysis 
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Ex Ante Savings 
The project saved energy in three ways. First, and most importantly, it removed the 3‐mile long 
underground hot water distribution system from operation. According to ex ante 
documentation,22 this system leaked an average of 600 gallons of hot water per day. 
Furthermore, supply and return temperature data indicate that temperatures dropped an 
average of 15°F in the loop even in the unloaded state. These massive thermal loses were the 
primary driver of gas savings. The project saved electrical energy by removing one 50 hp pump, 
two 15 hp pumps, and two 7.5 hp pumps from constant operation and replacing the pumps 
with two 10 hp pumps. Lastly, the project saved energy by removing the three older, less 
efficient campus boilers from operation in Yards 4A and 4B and replacing the campus boilers 
with six efficient pulse boilers.  

The core data used to estimate savings were the underground loop flow rate (estimated at a 
constant 372 GPM) and the supply and return water temperatures corresponding to that loop, 
which were recorded on an hourly basis for a full calendar year. These data were used both to 
estimate the loads at Yards 4A and 4B, as well as the distribution losses across the loop. Loop 
losses were estimated by evaluating the supply and return temperature differential during time 
periods with no loop load. In the months of June, July, August, and September, the average 
loop temperature drop was 15 degrees during the hour between 2 a.m. and 3 a.m. in the 
morning. During these warm months, there is little to no heating load, and DHW heating loads 
are completely non‐existent. The fact that the early morning loop temperature drop remained 
consistent across these four hot months indicates that 15°F is a sound estimate of the no‐load 
temperature drop through the loop. These losses were quantified on a monthly basis using the 
equation: 

8.337 60 24 ∆
8.337 60 24 ∆  

Where, 

Q    = Pipe heat loss for a given month (Btu) 

GPM  = Loop flow rate (372 GPM) 

8.337   = lbm/gallon  

<   = Minutes/hour 

  = hours/day 

D   = Days in month m 

                                                      

22 Ex ante savings were calculated using the workbook “2K8#TBD Att 1 – Tehachapi Boiler Savings 
Estimate‐NAM Rev071408.xls”.  
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C    = Specific heat capacity of water (1 Btu/lbm‐F) 

∆T    = Temperature drop across the loop under unloaded conditions (15°F) 

Additionally, the losses due to pipe leakages were quantified on a monthly basis as follows: 

8.337 24
8.337 24  

Where, 

Q    = Monthly heat loss due to pipe leaks (Btu) 

GPD   = Average gallons lost each day to pipe leaks (600 GPD) 

8.337   = lbm/gallon  

  = hours/day 

D   = Days in month m 

C    = Specific heat capacity of water (1 Btu/lbm‐F) 

T    = Average return water temperature for a given month [F] 

T    = Make up water temperature based on location (55°F in Tehachapi) 

After calculating losses, the actual monthly heat load at Yards 4A and 4B was effectively 
calculated as, 

8.337 60 24 ∆
8.337 60 24 ∆  

Where, 

Q    = Heat load for Yards 4A and 4B (Btu) 

GPM  = Loop flow rate (372 GPM) 

8.337   = lbm/gallon  

<   = Minutes/hour 

  = Hours/day 

D   = Days in month m 

C    = Specific heat capacity of water (1 Btu/lbm‐F) 

T   = Average supply water temperature for a given month [F] 

T    = Average return water temperature for a given month [F] 

∆T    = Temperature drop across the loop under unloaded conditions (15°F) 
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The total load on the pre‐existing plant was, therefore, 
Q Q Q

, where 

η  is the gas‐to‐steam efficiency of the pre‐existing plant. In the ex ante calculation, 
however, the Q  term was effectively left out of the above equation (“effectively” is used 
here because the presentation of the analysis in the ex ante spreadsheet follows a slightly more 
complex—but ultimately equivalent—path).  

For the installed case, the total gas energy use of the new systems should have been calculated 

as 
Q

, where η  is the gas‐to‐steam efficiency of the new plant and Q  is the 

same plant load term calculated for the pre‐retrofit case. This value was slightly miscalculated 
in the ex ante analysis as well. The implementation team accidentally subtracted the above 
defined term, Q , from the plant load term, thereby reducing the post‐case plant use. 
Since   is the only boiler load for the postretrofit condition, terms relating to the pre‐retrofit 
pipe distribution system are unnecessary. This mistake was not explicit in the ex ante analysis, 
but rather a consequence of a minor oversight in the implementation team’s calculation 
methodology. Fortunately, relative to the pipe heat losses, the leakage losses were relatively 
minor, meaning that the aforementioned errors ultimately had a minimal effect on the results of 
the analysis.  

The pre‐existing plant efficiency, η , was not actually based on the pre‐existing plant in 
the ex ante estimate. Instead, the efficiency was based on the minimum allowable efficiency 
specified in the SPC manual; this factor and its implications on the analysis are discussed later 
in this report. For the installed case, the plant efficiency term was pulled directly from the 
Fulton boiler cut sheet. This may not have been the most appropriate efficiency to use because 
the cut sheet thermal efficiency does not account for additional plant losses such as blow‐down 
and boiler shell losses.  

Electric energy savings were calculated on the basis of the saved pumping energy. Table E‐32 
below summarizes the pump specifications, loadings, and operating hours assumed for the pre‐
existing and installed cases. The pre‐existing and installed pumping demand and energy 
consumption are presented as well. 
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Table E-32: Pre-existing and Installed Pump Data 

 
Source: DNV KEMA analysis 

 

Note the bracketed 7.75 hp listed for each of the newly installed pumps. These values—which 
were used as the basis of the ex ante kW and kWh calculations—correspond to the assumed 
operating point of the pumps, as specified by the intersection of the system and pump curves 
for the new boiler loops. Note that the load factors for these pumps were set to 100 percent to 
account for this modification to the calculation approach. Electrical energy and demand savings 
were taken simply as the difference between the pre‐existing and installed case values. 

Project Evaluation 
Ex post energy savings were calculated using a nearly identical methodology to that employed 
in the ex ante analysis. This was done for the following reasons. First, and most importantly, the 
ex ante approach was generally robust and well thought out, excepting the few minor errors 
identified in the ex ante savings discussion. Additionally, the calculations made good use of the 
data available to conduct the analysis. 

The second reason the analysis was left largely unchanged was a lack of new site data from 
which to significantly revise the analysis. In particular, the site was unable to provide boiler gas 
usage logs for the new boilers, and the old boilers’ gas usage logs were recently found to be 
erroneous due to faulty gas meters.  

Because new hard data were unavailable, an emphasis was made during the site visit to 
validate key savings inputs used in the analysis. First, the installed pumps and boilers were 
verified to match the specifications claimed in the ex ante documentation. Combustion analysis 
was next conducted on the boiler to verify the reasonableness of the claimed thermal efficiency 
(86 percent). Unfortunately, the combustion analyzer’s thermistor failed before this site visit, 
meaning it was only possible to take exhaust gas composition readings. The excess oxygen 
reading (5.1 percent) was low enough to suggest that a thermal efficiency of 86 percent was 
possible if the net stack temperature (the difference between stack temperature and ambient 
temperature) was below ~180°F. Since this is possible (albeit not probable), the assumed thermal 

HP Load Factor Hrs Motor Eff. Demand (kW) Annual kWh
Pre-existing Pumps
P-3 Yard 4A 15 75% 8,760     91.0% 9.2 80,789        
P-3 Yard 4B 15 75% 8,760     91.0% 9.2 80,789        
P-1 Yard 4A 7.5 75% 8,760     88.5% 4.7 41,536        
P-1 Yard 4B 7.5 75% 8,760     88.5% 4.7 41,536        
P-5 Central Plant 50 85% 8,760     93.0% 34.1 298,641      
Total (Pre-existing) 8,760     62.0 543,291      
Installed Pumps
New P-1 Yard 4A 10.0 (7.75*) 100% 8,760     89.5% 6.5 56,588        
New P-1 Yard 4B 10.0 (7.75*) 100% 8,760     89.5% 6.5 56,588        
Total (Installed) 8,760     12.9 113,175      
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efficiency of the installed boilers was left unmodified. However, boiler plants never actually 
operate at the boiler’s rated efficiency, because “thermal efficiency” only takes into account 
combustion efficiency and boiler heat exchanger losses.23 As such, it was necessary to modify 
the installed boilers’ efficiencies to represent their gas‐to‐steam efficiencies as follows: 

 

Where, 

n   = Installed plant gas‐to‐steam efficiency (84 percent) 

n   = Installed plant thermal efficiency (86 percent) 

l   = Radiant and convective shell losses24 (1 percent) 

l   = Blowdown losses (1 percent) 

While on‐site, spot measurements were taken off one of the installed pumps to validate the 
pump motor demand assumed in the ex ante analysis. The spot measured electrical demand of 
the installed pump was 6.39 kW, only slightly less than the 6.5 kW demand assumed in the ex 
ante calculation.  

In addition to gathering information on the installed equipment, data were collected on the pre‐
existing boilers to assist in calculating savings relative to Baseline 1. In particular, combustion 
analysis data (excess oxygen, stack temperature) taken as part of boiler tuning tests were 
gathered and subsequently used to estimate the combustion efficiency of each of the primary 
plant boilers. These data were then averaged to determine a mean combustion efficiency of the 
whole plant. The combustion efficiency was then modified as follows to determine the 
estimated plant gas‐to‐steam efficiency: 

 
   

Where, 

n      = Pre‐existing plant gas‐to‐steam efficiency (63.0 percent) 

n    = Plant combustion efficiency (81.1 percent) 

l   = Radiant and convective shell losses (1.0 percent) 

                                                      

23 See the definition of Thermal Efficiency at 
http://cleanboiler.org/Eff_Improve/Primer/Boiler_Efficiency.asp. 

24 Based on the Department of Energy’s Best Practices End User Training document stating shell losses of 
well‐maintained blowers typically average .1% to 2% 
(http://www1.eere.energy.gov/industry/pdfs/shellloss.pdf). 
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l   = Blowdown losses25 (3.4 percent) 

lf   = Flash steam losses26 (11.2 percent) 

l   = Deaerator losses27 (2.5 percent) 

Note that the last three loss terms were appropriated from the feasibility study conducted at the 
beginning of the project by Aircon Energy. While the assumed losses are liberal, data were not 
provided to either refute or deny these claims. As such, the losses were left unmodified for use 
in the evaluation analysis.  

The final baseline modification investigated for use in the evaluation analysis was revising 
pump motor efficiencies. Unfortunately, with the exception of the 50 hp motor used in the 
underground loop, all other motors had been disposed of. Therefore, it was only possible to 
revise the motor efficiency for the one remaining pump motor; the others were left at the Title 
24 minimums used in the ex ante calculation.  

After revising the plant efficiencies and the pump data, savings were recalculated according to 
the methodology presented in the ex ante analysis section using Baseline 1. Savings were also 
calculated relative to Baseline 2, which used the standard practice plant efficiency (75 percent) 
and the Title 24 baseline pump motor efficiencies specified in the ex ante analysis. In both cases, 
the minor analysis errors related to the leakage losses identified in the ex ante analysis were 
corrected for the evaluation calculations. 

Savings Results 

Relative to Baseline 1, the project saved 428,250 therms annually, 440,303 kWh annually, and 
49.1 kW in peak demand. These numbers significantly exceeded the ex ante project savings 
almost entirely because ex ante savings were calculated relative to what was in effect a standard 
practice baseline. When using Baseline 2, which was a standard practice baseline in this case 
(the pre‐existing equipment had no RUL), the evaluated savings were nearly identical to the ex 
ante savings: 343,436 therms annually, 431,373 kWh annually, and 49.2 kW in peak demand 
savings (note that ex ante demand savings were not reported). 

Discussion 
The evaluation effectively corroborated the results of the ex ante analysis. The minor errors 
made in the ex ante analysis, as well as the adjustments made to the installed and pre‐existing 
equipment efficiencies, had a negligible net impact. Relative to Baseline 2, the gas and electrical 
energy realization rates were 99.4 percent and 100.2 percent respectively. The increased 

                                                      

25 Based on the Aircon Energy proposal provided in the “DGS Loan Fund Financing Application for 
California Correction Institute” document. 

26 See note 4. 

27 See note 4. 
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realization rates presented in Table E‐43 above resulted nearly entirely from the pre‐existing 
equipment efficiencies used as part of Baseline 1.  

Ex Post Life-cycle Savings 

Energy savings for this program are calculated relative to two established baselines, referred to 
as Baseline 1 and Baseline 2. Baseline 1 considers the existing conditions found before the EEM 
implementation and takes into account the equipment’s operating efficiency along with the 
control strategies found at that time. Life‐cycle savings for Baseline 1 assumes the pre‐existing 
equipment would have continued to operate indefinitely, up to the EUL of the new equipment. 
In contrast, Baseline 2 uses the pre‐existing equipment as the measure’s baseline until the end of 
the existing equipment’s RUL. After the remaining useful‐life period, and up until the end of 
the EUL of the installed measure, the measure’s expected‐replacement baseline is used. This 
baseline considers either minimally code compliant conditions or standard practice when no 
code is applicable. 

Table E‐33 below provides the annual energy savings estimates that fed into the life‐cycle 
savings calculations, as well as the EUL for the installed measure.  

 

Table E-33: Values Used in Life-cycle Savings Calculations  

Measure 

Savings Relative to Early 
Replacement Equipment 

Savings Relative to 
Expected Replacement 

Equipment EUL 
(years) 

RUL 
(years)Electric 

Energy 
(kWh) 

Gas 
Energy 

(therms) 

Electric 
Energy 
(kWh) 

Gas Energy 
(therms) 

Boiler Retrofit 440,303 428,250 431,373 343,436 20 0

Source: DNV KEMA analysis 

 

Table E‐34 provides life‐cycle savings for the project relative to Baseline 1. 

 

Table E-34: Life-cycle Savings Relative to Baseline 1 

 
Year 

Electric 
Energy 
Savings 
(kWh/yr) 

Electrical 
Demand 

(kW) 

Natural Gas 
Energy 
Savings 

(therms/yr) 
1 2011 440,303 50.3 428,250 

2 2012 440,303 50.3 428,250 

3 2013 440,303 50.3 428,250 

4 2014 440,303 50.3 428,250 
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Year 

Electric 
Energy 
Savings 
(kWh/yr) 

Electrical 
Demand 

(kW) 

Natural Gas 
Energy 
Savings 

(therms/yr) 
5 2015 440,303 50.3 428,250 

6 2016 440,303 50.3 428,250 

7 2017 440,303 50.3 428,250 

8 2018 440,303 50.3 428,250 

9 2019 440,303 50.3 428,250 

10 2020 440,303 50.3 428,250 

11 2021 440,303 50.3 428,250 

12 2022 440,303 50.3 428,250 

13 2023 440,303 50.3 428,250 

14 2024 440,303 50.3 428,250 

15 2025 440,303 50.3 428,250 

16 2026 440,303 50.3 428,250 

17 2027 440,303 50.3 428,250 

18 2028 440,303 50.3 428,250 

19 2029 440,303 50.3 428,250 

20 2030 440,303 50.3 428,250 

21 2031 - - - 

Life-cycle  Total 8,806,060 
kWh 

1,006 kW-
Years 

8,565,000 
therms 

Source: DNV KEMA analysis 

 

Table E‐35 provides life‐cycle savings for the project relative to Baseline 2. 

 

Table E-35: Life-cycle Savings Relative to Baseline 2 

 
Year 

Electric 
Energy 
Savings 
(kWh/yr) 

Electrical 
Demand 

(kW) 

Natural Gas 
Energy 
Savings 

(therms/yr) 
1 2011 440,303 50.3 428,250 

2 2012 431,373 49.2 343,436 

3 2013 431,373 49.2 343,436 

4 2014 431,373 49.2 343,436 
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Year 

Electric 
Energy 
Savings 
(kWh/yr) 

Electrical 
Demand 

(kW) 

Natural Gas 
Energy 
Savings 

(therms/yr) 
5 2015 431,373 49.2 343,436 

6 2016 431,373 49.2 343,436 

7 2017 431,373 49.2 343,436 

8 2018 431,373 49.2 343,436 

9 2019 431,373 49.2 343,436 

10 2020 431,373 49.2 343,436 

11 2021 431,373 49.2 343,436 

12 2022 431,373 49.2 343,436 

13 2023 431,373 49.2 343,436 

14 2024 431,373 49.2 343,436 

15 2025 431,373 49.2 343,436 

16 2026 431,373 49.2 343,436 

17 2027 431,373 49.2 343,436 

18 2028 431,373 49.2 343,436 

19 2029 431,373 49.2 343,436 

20 2030 431,373 49.2 343,436 

21 2031 - - - 

Life-cycle  Total 8,636,391 
kWh 

985 kW-
Years 

6,953,534 
therms 

Source: DNV KEMA analysis 
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ON-SITE EVALUATION REPORT 
Energy Efficient State Property Revolving Loan Fund 
Program 
 

Caltrans District 11 Chiller Plant Retrofit 

Site Summary 
The Caltrans District 11 building is the headquarters of Caltrans District 11 operations 
throughout San Diego and Imperial Counties. The building is located in the Mission Valley area 
of San Diego and consists of commercial office space and a small data center. In order to 
improve central plant efficiency, Caltrans District 11 replaced one pre‐existing air‐cooled screw 
chiller (102.6 ton) with a Turbocor, dual‐compressor, centrifugal, water‐cooled chiller (210 ton). 
Additionally, Caltrans District 11 retrofitted the pumps and cooling tower fans serving the 
other two plant chillers (500 tons each) with variable speed drives. Lastly, the entire plant was 
placed on Kiltech CPECS DDC controls to optimize operation of plant equipment to yield the 
lowest kW/ton efficiency possible at any time. Ex ante and ex post savings for the plant retrofit 
are presented in Table E‐36.  

 

Table E-36: Energy Savings Summary 

Measure 

Ex Ante Ex Post Realization 
Rate 

Electric 
Energy 
(kWh) 

Demand 
(kW) 

Gas 
Energy 

(therms) 

Electric 
Energy 
(kWh) 

Demand 
(kW) 

Gas 
Energy 

(therms) 
Electric Gas 

Central Plant 
Retrofit 405,830 None 

Claimed 29,507 371,377 78.9 0 91.5% 0.0%

Total 405,830 
None 

Claimed 29,507 371,377 78.9 0 91.5% 0.0%

Source: DNV KEMA analysis 

 

The project saved slightly less electric energy than projected in the ex ante calculation. The 
savings discrepancy was the result of assumptions made in the ex ante calculation due to lack of 
available data. In particular, it was necessary to assume a plant load profile for use in a bin 
analysis. It was also necessary to predict a sequence of operations for the plant following the 
retrofit without foreknowledge of the final operating strategy. In light of these major unknowns, 
it is somewhat surprising that the ex ante and ex post electrical energy savings estimates came 
that close.  
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The ex ante therm savings estimate on the other hand appears unjustified. In neither the ex ante 
calculations nor the ex ante documentation28 is there any mention of therm savings. Gas savings 
are only listed in DGS’s project tracking spreadsheet. Since this project does not involve thermal 
heat recovery or any other mechanism that would result in gas savings, these savings were 
zeroed out for the ex post calculation.  

Life‐cycle savings were calculated relative to two baselines:  

• Baseline 1 uses the pre‐existing condition as the baseline for the full EUL of the installed 
measures.  

• Baseline 2, the dual baseline, uses minimally code compliant conditions or standard 
practice as the baseline once the RUL of the pre‐existing equipment is exceeded. 

 

Table E-37: Life-cycle Savings Summary 

Baseline Type 
Electrical 
Energy 

Savings (kWh) 

Electrical Demand 
Savings 

(kW-years) 

Natural Gas 
Energy Savings 

(therms) 
Baseline 1 7,427,543 1,578.9 0.0 
Baseline 2 8,355,126 1,347.6 0.0 

Source: DNV KEMA analysis 

 

Project Description 
This project involved a comprehensive central plant retrofit in which primary plant equipment 
was replaced, variable speed drives were added to multiple components, and new plant‐
optimizing DDC controls were installed. The first component of the retrofit consisted of 
replacing a 102.6‐ton Carrier 30GXN air‐cooled screw chiller and its constant speed 15‐hp 
chilled water pump with a 210‐ton water‐cooled SMARDT WA.088 centrifugal chiller and its 
associated pumping equipment. The new chiller was supplied with a 15‐hp VFD controlled 
chilled water pump and a 30‐hp VFD controlled condenser water pump. The condenser water 
loop was piped to the pre‐existing cooling tower.  

In addition to installing a new chiller, the plant equipment associated with the other two chillers 
comprising the plant—two 500‐ton Carrier 19XR chillers—was also upgraded. Before the 
retrofit, these chillers operated in a primary, variable‐secondary chilled water loop 
configuration. Two 25‐hp pumps served the primary loop, and two 75‐hp pumps served the 
secondary loop. The condenser water loop consisted of two 50‐hp constant speed pumps 
serving a cooling tower with two 30‐hp constant speed fans. Following project implementation, 

                                                      

28 The document “Caltrans_DGS Chiller Project ARRA Overview.pdf” was provided for review. 
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all constant speed pumps and fans were converted to variable speed, and the chilled water loop 
configuration was changed to variable primary.  

The final component of the plant retrofit was installed Kiltech CPECS DDC controls to optimize 
the operation of all three chillers and their associated plant equipment to yield the lowest 
possible plant kW/ton efficiency at any time.  

Ex ante Savings 
Ex ante savings were calculated using a spreadsheet bin analysis. This analysis was provided 
for evaluation review.29 The analysis began with the construction of a linear load profile as a 
function of outdoor temperature. The load profile, as well as the hours associated with each 
load bin, are provided below for reference. 

 

Table E-38: Ex Ante Load Bins 

Dry Bulb 
Temperature

Bin 
Hours 

Bin Load 
(tons) 

97.0 2 629
92.0 6 551
87.0 25 486
82.0 94 421
77.0 324 389
72.0 774 356
67.0 972 259
62.0 895 194
57.0 462 130
52.0 150 97
47.0 59 65
42.0 7 65
37.0 3 65

Total 3,773 - 
Source: DNV KEMA analysis 

 

Note that a linear load profile was used between the temperatures of 97°F and 47°F, below 
which the load was assumed to remain constant due to the data center. The energy use of the 
pre‐existing plant was then determined according to the following general sequence of 
operations: 
                                                      

29 See the spreadsheet titled “Cal Trans Dist 11 HQ CHW Analysis TMunoz_jdp0127ʹ11 .xls”. 



 

E‐69 

 

(1) At loads less than the capacity of the air‐cooled chiller (102.6 tons), only the air‐cooled 
chiller operates. Additionally, the 15‐hp chilled water pump dedicated to the air‐cooled 
chiller operates. 

(2) At loads above the capacity of the air‐cooled chiller, the air‐cooled chiller is base loaded. 
One of the 500‐ton chillers then picks up the remainder of the load. One primary chilled 
water pump (25‐hp) and one condenser water pump (50‐hp) turn on with the 500‐ton 
chiller.  

(3) At loads greater than the capacity of the two operating chillers (602.6 tons), the third 
chiller (500‐ton) also turns on. The other primary chilled water pump (25‐hp) and the 
second condenser water pump (50‐hp) turn on. 

(4) Secondary chilled water loop flow is linearly proportional to load. At peak loads (629 
tons), the secondary chilled water flow is 97 percent. At the minimum load point (65 
tons), secondary loop flow is 10 percent. Both secondary pumps operate in parallel at 
identical drive frequencies.  

 

Under the postretrofit scenario, the sequence of operations was changed as follows: 

(1) The new 210‐ton SMARDT chiller and its dedicated chilled and condenser water pumps 
operate alone until the plant load exceeds the chiller’s capacity. Chilled water flow 
through the new VSD controlled chilled and condenser water pumps is linearly 
proportional to load. 

(2) At loads in excess of 210 tons, the SMARDT chiller is base loaded. One of the 500‐ton 
chillers serves the remainder of the plant load. One 25‐hp chilled water pump (formerly 
the primary chilled water pump) and one 50‐hp condenser water pump operate. Since 
these pumps are now VFD controlled, the chilled water flow is proportional to chiller 
load. 

(3) The chilled water flow through the 75‐hp chilled water pumps, which were formerly 
secondary chilled water pumps, is still proportional to the gross plant load. These 
pumps still operate in parallel at identical drive frequencies.  

 

Savings were determined based on the differing energy consumptions of the base case and 
installed plants operating according to the above sequence of operations, while meeting the 
loads listed in Table E‐38. The savings estimated using this methodology were greater than the 
savings claimed in the ex ante documentation. Ultimately, the contractor responsible for the 
calculation scaled the savings by a factor of 93 percent to arrive at a more conservative estimate.  

Project Evaluation 
Due to schedule constraints, the site visit was planned when most but not all of the project was 
commissioned. At the time of the site visit, the new plant equipment was installed and 
operating with the exception of the Kiltech CPECS controls. These controls rely on an FTP 
communications link, which had not yet been established because the mechanical equipment 
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rooms were not hardwired for internet access. Commissioning was set to proceed quickly once 
this short term bottleneck was fixed. 

Because the installed equipment was not yet operating according to its intended control 
strategy, metering plant equipment would not have provided any useful data. As such, the site 
visit was conducted primarily to verify equipment installation. The site visit revealed that all 
equipment had been installed as proposed in the ex ante documentation with one exception: the 
condenser water pump associated with the new chiller was found to be 30‐hp, not 15‐hp as 
initially claimed in ex ante documentation. During the site visit, the verifying engineer also had 
an opportunity to discuss the project with one of the engineers responsible for developing the 
project. This conversation proved beneficial, yielding a comprehensive set of pre‐retrofit 
metered data and controls documentation indicating the finalized sequence of operations for 
the new CPECS controls. 

Using the data collected on‐site, a new bin savings analysis was conducted. First, 66 days’ worth 
of 15‐minute interval pre‐monitoring data provided by the project engineer was processed to 
develop a new bin load profile. Since the interval data consisted of primary chilled water loop 
flow rate, supply water temperature, and return water temperature data, it was a 
straightforward matter to determine load at any timestamp from the metered data. This process 
revealed two things: first, the plant loads assumed in the ex ante analysis were considerably 
higher than the actual plants loads, and second, the plant remains in operation during setback 
periods to meet data center loads. Figure 7 below presents the load versus outdoor temperature 
trends for the daytime and setback periods. 

 

Figure 7: Regression Load Profiles 

 
Source: DNV KEMA analysis 

 

Note that load is well correlated with ambient temperature during regular weekday business 
hours when the building’s air handlers operate. However, during setback periods, when load is 
strictly from the data center, load is essentially uncorrelated with temperature. These results led 
to the development of the bin load profile presented in Table E‐39. 
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Table E-39: Ex Post Load Bins 

Dry Bulb 
Temperature 

Bin 
Hours 

Bin 
Load 

88 1 290

86 5 247

84 23 220

82 46 195

80 49 174

78 64 154

76 172 137

74 233 118

72 273 100

70 300 83

68 436 64

66 285 48

64 320 37

62 229 28

60 97 22

58 99 20

56 50 20

54 39 20

52 16 20

50 9 20

48 2 20

46 1 20

44 1 20

Setback 6,010 24

Total 8,760

Source: DNV KEMA analysis 

 

The bin hours used in this profile were assigned based on TMY3 weather data for San Diego, 
CA. The setback hours were determined based on the building’s typical schedule (as gleaned 
from the metered data). 
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After developing the bin‐load profile, the metered data were next used to derive revised 
estimates of chiller efficiency for the three chillers operating in the pre‐retrofit period. Using the 
chilled water flow, supply water temperature, return water temperature, and chiller power 
measurements, it was possible to determine each chiller’s kW/ton efficiency at each time stamp. 
These values were then compared directly to chiller load to yield the chiller efficiency curves in 
Figure 8.  

 

Figure 8: Preretrofit Chiller Performance Curves 

 

 
Source: DNV KEMA analysis 
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Lastly, the metered data were used to revise the pre‐existing plant sequence of operations 
assumed in the ex ante analysis. Note that this series of revisions is not based on plant logic, but 
rather strictly empirical conclusions arrived at via analysis on the metered plant data. This 
review yielded the following updated sequence of operations: 

Chillers 

(1) Base load the air‐cooled chiller if the plant load is less than 102.6 tons. 
(2) Base load one of the two 500‐ton centrifugal chillers if the plant load is greater than 102.6 

tons. 

 

Pumps 

(1) The 15‐hp chilled water pump runs whenever the air‐cooled chiller runs. Secondary 
chilled water pumps do not operate when the air‐cooled chiller operates.  

(2) If one of the 500‐ton chillers operates, one of the two 25‐hp primary chilled water pumps 
operates. If the plant load exceeds 150 tons, but is less than 220 tons, a second 25‐hp 
primary chilled water pump operates roughly 50 percent of the time. If the plant load 
exceeds 220 tons, both 25‐hp primary chilled water pumps operate.  

(3) The secondary chilled water pumps are redundant; only one operates at any time. 
Whenever one or both of the primary chilled water pumps runs, then one of the two 
secondary chilled water pumps run. 

(4) If one of the 500‐ton chillers operates, the one of the 50‐hp condenser water pumps 
operates. If the plant load exceeds 160 tons, but is less than 220 tons, then the other 50‐hp 
condenser water pump also operates roughly 50 percent of the time. At plant loads in 
excess of 220 tons, both condenser water pumps operate.  

 

Cooling Tower Fans 

(1) If one of the 500‐ton chillers operates, then one of the cooling tower fans operates. If the 
plant load exceeds 180 tons, but is less than 220 tons, then a second cooling tower fan 
operates roughly 50 percent of the time. If the plant load exceeds 220 tons, then both 
cooling tower fans operate. 

 

With the pre‐retrofit plant operations well defined, the next step in the analysis was reviewing 
the control schematics and sequence of operations for the Kiltech CPECS system to determine 
how the plant will operate once fully commissioned. These data were used to arrive at the 
following modeled sequence of plant operations: 
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Chillers 

(1) The new SMARDT chiller will be base loaded when the outdoor air temperature is less 
than 75°F. At temperatures above 75°F, one of the pre‐existing Carrier chillers will be 
base loaded.  

 

Pumps  

(1) When the SMARDT chiller operates, its dedicated chilled water pump (15 hp) and 
condenser water pump (30 hp) operate. The minimum chilled and condenser water flow 
rates are limited to 40 percent of their design values. Otherwise, the flow modulates as a 
function of loop load.  

(2) When a Carrier chiller operates, one of the two 25‐hp chilled water pumps operates. 
Additionally, one of the 75‐hp chilled water pumps operates. Since these pumps now 
operate as part of the same loop (effectively in series, albeit one is located before the 
chiller and the other after), both pumps modulate flow as a function of load. The 
minimum chilled water flow rate is limited to 40 percent of its design value. 

(3) A single 50‐hp condenser water pump operates whenever one of the Carrier chillers 
operates. If the drive speed of the operating pump exceeds 80 percent of full speed, then 
the second condenser water pump turns on and both pumps track the same speed. The 
minimum condenser water flow rate is limited to 40 percent of its design value. 

 

Tower Fans 

(1) Cooling tower fan speed is dictated by condenser loop load and ambient wet bulb 
temperature. Cooling tower fan speed is not allowed to drop below 20 percent 
regardless of load. Both tower fans are anticipated to be required only if the plant load 
exceeds 480 tons.  

 

The installed and pre‐existing case operating sequences were used together with the load 
profile in Table E‐39 and equipment efficiency data to estimate plant energy consumption under 
each scenario. Annual energy savings were simply calculated as the difference between the two 
scenarios. Peak demand savings were calculated based on the demand savings in the bins 
constituting the peak demand period. Since the peak period comprised three hours in the 84°F 
bin, five hours in the 82°F bin, and one hour in the 80°F bin, peak demand savings were 
calculated as the hour‐weighted average of the demand savings in each of those three bins.  

Savings were also calculated under an expected replacement scenario. Expected replacement is 
the minimally code compliant (or standard practice if no code applies) equipment that would be 
installed in the absence of the program, after the pre‐retrofit equipment was determined to 
require replacement. Under the expected replacement scenario, the plant controls would have 
remained identical and VFDs would not have been installed throughout the plant. The chiller 
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would have been retrofit, however, albeit with a Title 24 minimum efficiency 210‐ton centrifugal 
chiller. The plant sequence of operations would have been identical to the pre‐existing case 
sequence of operations, but the new centrifugal chiller would have been base loaded until 210 
tons as opposed to 102.6 tons.  

Savings Results 

Relative to the pre‐existing equipment, the project saved 371,377 kWh and yielded 78.9 kW in 
peak demand savings. Relative to expected replacement equipment, the project saved 503,889 
kWh and yielded 45.9 kW in peak demand savings. The project did not result in any therm 
savings. The central plant retrofit achieved kWh realization rates of 91.5 percent and 124.2 
percent relative to the pre‐existing and the expected replacement baselines respectively.   

Discussion 
In somewhat atypical fashion, this project saved more energy relative to the expected 
replacement baseline than the pre‐existing equipment baseline. Usually the lower efficiency of 
the pre‐retrofit equipment operating for more years results in more savings than the scenario 
where the pre‐retrofit equipment is replaced at the end of its EUL. However, in this case the 
difference in the chiller replacement size, coupled with the pre‐retrofit control scenario, 
increases the energy savings. The expected replacement chiller is assumed to be the same size as 
the chiller purchased (210 tons), which is roughly twice the size of the pre‐existing chiller (102 
tons). This increased project savings are due to the pre‐existing plant sequence of operations —
which would have remained in place under the expected replacement scenario as well —
dictating that the small chiller serves as the base loaded machine up until it is fully loaded. 
Since the expected replacement chiller is considerably larger than the pre‐existing chiller, this 
meant that many more annual hours were assigned to the small machine under the expected 
replacement scenario, reducing the hours assigned to the more efficient 500‐ton chillers.  

Relative to the pre‐existing equipment baseline, ex post savings were less than ex ante savings 
primarily because of differences in the load profiles and operating sequences assumed in the 
analysis. The loads determined for the ex post analysis were drastically reduced from those 
assumed in the ex ante analysis; in fact, the peak load used in the ex post analysis was less than 
half that assumed in the ex ante analysis. Normally this would be cause for concern, but the ex 
post loads were vetted based on two months of metered data collected by the project design 
team.  

The operating sequence assumed in the ex ante analysis was also found to differ enough from 
the actual operating sequence that it undoubtedly impacted the gross savings impact of the 
project significantly. In particular, the ex ante analysis assumed that the small chillers (for 
example, the 102.6‐ton screw chiller in the pre‐existing case and the 210‐ton SMARDT chiller in 
the installed case) would be base loaded under all circumstances; metered data revealed that 
this was not the case in pre‐existing scenario and controls schematics indicated that a different 
strategy was in place for the postretrofit period. Surprisingly, the net effect of the load profile 
and operating sequences changes was that the pre‐existing equipment baseline savings dropped 
by only 8 percent relative to the ex ante claim. 
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Life-cycle Savings 
Energy savings for this program are calculated relative to two established baselines referred to 
as Baseline 1 and Baseline 2. Baseline 1 considers the existing conditions found before the EEM 
implementation and takes into account the equipment’s operating efficiency along with the 
control strategies found at that time. Life‐cycle savings for Baseline 1 assumes the pre‐existing 
equipment would have operated for the full EUL of the new equipment regardless if the 
existing equipment was at the end of its useful life. In contrast, Baseline 2 uses the pre‐existing 
equipment as the measure baseline until the end of the existing equipment’s RUL. After the 
remaining useful‐life period and up until the end of the EUL of the installed measure, an 
expected replacement baseline is used. This baseline considers minimally code compliant 
conditions or standard practice when no code is applicable. 

Table E‐40 below provides the annual energy savings estimates that fed into the life‐cycle 
savings calculations, as well as the EUL for the installed measure.  

 

Table E-40: Values Used in Life-cycle Savings Calculations  

Measure 

Early Replacement30 
/ Pre-existing 

Equipment Baseline 

Expected 
Replacement 

31Baseline EUL 
(years) 

RUL 
(years) Electric 

Energy 
(kWh) 

Gas 
Energy 

(therms) 

Electric 
Energy 
(kWh) 

Gas 
Energy 

(therms) 
Central 
Plant 
Retrofit 

371,377 0 503,889 0 20 13 

Source: DNV KEMA analysis 

 

Table E‐41 provides life‐cycle savings for the project relative to Baseline 1. 

 

                                                      

30 Early replacement is equipment replaced prior to the end of its useful life, because of the influence of 
the energy efficiency program.   

31 Expected replacement is the minimally code compliant or typical operations equipment that would be 
installed in the absence of the program, after the pre‐retrofit equipment was determined to require 
replacement. 
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Table E-41: Life-cycle Savings Relative to Baseline 1 

 
Year 

Electric Energy 
Savings 
(kWh/yr) 

Electrical Demand 
(kW) 

Natural Gas Energy 
Savings 

(therms/yr) 
1 2011 371,377 78.9 - 

2 2012 371,377 78.9 - 

3 2013 371,377 78.9 - 

4 2014 371,377 78.9 - 

5 2015 371,377 78.9 - 

6 2016 371,377 78.9 - 

7 2017 371,377 78.9 - 

8 2018 371,377 78.9 - 

9 2019 371,377 78.9 - 

10 2020 371,377 78.9 - 

11 2021 371,377 78.9 - 

12 2022 371,377 78.9 - 

13 2023 371,377 78.9 - 

14 2024 371,377 78.9 - 

15 2025 371,377 78.9 - 

16 2026 371,377 78.9 - 

17 2027 371,377 78.9 - 

18 2028 371,377 78.9 - 

19 2029 371,377 78.9 - 

20 2030 371,377 78.9 - 

21 2031 - - - 

Life-
cycle  

 Total  7,427,540 kWh 1,578 kW-Years 0 therms 

Source: DNV KEMA analysis 
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Table E‐42 provides life‐cycle savings for the project relative to Baseline 2. 

 

Table E-42: Life-cycle Savings Relative to Baseline 2 

 
Year 

Electric 
Energy Savings 

(kWh/yr) 
Electrical Demand 

(kW) 
Natural Gas 

Energy Savings 
(therms/yr) 

1 2011 371,377 78.9 - 

2 2012 371,377 78.9 - 

3 2013 371,377 78.9 - 

4 2014 371,377 78.9 - 

5 2015 371,377 78.9 - 

6 2016 371,377 78.9 - 

7 2017 371,377 78.9 - 

8 2018 371,377 78.9 - 

9 2019 371,377 78.9 - 

10 2020 371,377 78.9 - 

11 2021 371,377 78.9 - 

12 2022 371,377 78.9 - 

13 2023 371,377 78.9 - 

14 2024 503,889 45.9 - 

15 2025 503,889 45.9 - 

16 2026 503,889 45.9 - 

17 2027 503,889 45.9 - 

18 2028 503,889 45.9 - 

19 2029 503,889 45.9 - 

20 2030 503,889 45.9 - 

21 2031 - - - 

Life-cycle  Total 
8,335,124 

kWh 
1,347 

kW-Years 
0 

therms 

Source: DNV KEMA analysis 
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ON-SITE EVALUATION REPORT 
Energy Efficient State Property Revolving Loan Fund 
Program 
 

California Energy Commission Building Retrofit 

Site Summary 
The California Energy Commission building is a four story office type building that contains 
approximately 121,000 square feet of conditioned space. The building is served by chilled water 
and hot steam piped in from a district plant located off site. Normal building hours are Monday 
through Friday from 8 a.m. to 6 p.m., but the building is partially occupied during other times. 

Seven total EEMs were planned to be implemented at this site. These measures included: (EEM 
1) delamping of perimeter lights, (EEM 2) air handler 4 (AH4) fan rescheduling, (EEM 3) hot 
water circulation pump rescheduling, (EEM 4) bathroom exhaust fan rescheduling, (EEM 5) 
supply fan 5 (SF5) rescheduling, (EEM 6) night purge routine, and (EEM 7) installation of 
occupancy sensors (OS) on T‐8 fixture lighting in the open office areas. Table E‐43 below 
summarizes the ex post and ex ante energy savings estimates by measure for this site.  

 

Table E-43: Energy Savings Summary 

Measure 

Ex Ante Ex Post Realization Rate 
Electric 
Energy 
(kWh) 

Demand 
(kW) 

Gas 
Energy 

(therms) 

Electric 
Energy 
(kWh) 

Demand 
(kW) 

Gas 
Energy 

(therms) 
Electric Gas 

EEM 1 – Delamp 
Perimeter Lights 22,100 Not 

reported 0 0 0 0 0% N/A 

EEM 2 – AH4 Fan 
Reschedule 9,100 

Not 
Reported 0 0 0 0 0% N/A 

EEM 3 – Hot Water 
Pump Reschedule 700 Not 

Reported 0 0 0 0 0% N/A 

EEM 4 – Exhaust 
Fan Reschedule 3,800 Not 

Reported 0 9,584 0 0 252% N/A 

EEM 5 – SF5 
Reschedule 15,600 Not 

Reported 0 0 0 0 0% N/A 

EEM 6 – Night 
Purge 34,900 Not 

Reported 0 0 0 0 0% N/A 

EEM 7 – 
Occupancy 
Sensors 

85,000 
Not 

Reported 0 66,420 0 0 78% N/A 



 

E‐80 

 

Measure 

Ex Ante Ex Post Realization Rate 
Electric 
Energy 
(kWh) 

Demand 
(kW) 

Gas 
Energy 

(therms) 

Electric 
Energy 
(kWh) 

Demand 
(kW) 

Gas 
Energy 

(therms) 
Electric Gas 

Total 171,200 Not 
Reported 0 76,004 0 0 44% N/A 

Source: DNV KEMA analysis 

 

Ex post energy savings estimates are considerably lower than what is claimed in the ex ante 
analysis32 due chiefly to non‐implementation for the majority of the measures.  Ex post numbers 
are affected by computing zero savings for planned measures that were found to be not 
installed or not implemented at the time of the site visit. The evaluation used a combination of 
site observations, spot measurements, and on‐site data loggers to measure energy consumption 
or time of use; utility bill or utility measured energy use was not included.  A detailed look by 
measure is provided here: 

• A combination of site observations, responses from the site contact, and the metered 
data collected on‐site show that EEMs 1, 2, 3, 5 and 6 were either not implemented or 
turned off. Hence, there are no energy savings for these measures. 

• Ex post energy savings for EEM 7 come from an actual fixture count, nameplate data, 
and time‐of‐use data while ex ante energy savings are from broad generalizations and 
assumptions on the building’s light power density, square footage, and a controls 
savings factor. The low rigor in the ex ante savings method provided a rough estimate of 
potential energy savings, which were likely overstated. 

• Ex post savings for EEM 4 were actually higher than ex ante estimates due to the fact 
that the fans were pulling a greater load than estimated in the retrocommissioning 
investigation report . This was supported by a spot power measurement of the exhaust 
fans, and documentation on the motor power rating. In addition, the operation of two 
fans were rescheduled but the ex ante calculations only accounted for one. 

 

The overall results from Table E‐43 yield a life‐cycle energy savings of 675,117 kWh (Table 
E‐44). Life‐cycle savings were calculated relative to two baselines:  

• Baseline 1 uses the pre‐existing condition as the baseline for the full expected useful life 
(EUL) of the installed measures.  

• Baseline 2, the dual baseline , uses minimally code compliant conditions or standard 
practice as the baseline once the RUL of the pre‐existing equipment is exceeded. Since all 

                                                      

32 This document was part of the data files that was forwarded to DNV KEMA during the initial request 
for information. The analysis was done by Enovity. 
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these measures in this project are add‐on measures, Baseline 1 and Baseline 2 are the 
same. 

 

Table E-44: Life-cycle Savings Summary 

Baseline Type 

Electrical 
Energy 
Savings 
(kWh) 

Electrical Demand 
Savings 

(kW-years) 

Natural Gas 
Energy Savings 

(therms) 

Both Baseline 1 
& Baseline 2 675,117 0 0 

Source: DNV KEMA analysis 

 

Project Description 
This project was implemented at the Energy Commission building in Sacramento. The building 
is constructed from reinforced concrete and spans four stories. The total area of conditioned 
space is roughly 121,000 square feet. One governmental department occupies all four floors of 
the building. The building is served by built up air handling units on variable speed drive 
control. The air side delivery, however, acts like a constant volume system due to problems 
with the controls and aging/outdated equipment. Chilled water and steam are piped in from a 
district plant to provide the building’s cooling and heating needs. There were seven measures 
planned to be implemented at this site. These measures are described in detail below. 

EEM 1: Delamp perimeter lights – This measure was for delamping fixtures above desks in 
the perimeter areas where there is expected to be adequate day light. 

EEM 2: AH 4 fan reschedule – This measure was to reschedule AH 4 to run based on 
occupancy instead of running constantly. 

EEM 3: Hot water circulation pump reschedule – This measure was for the installation of a 
timer so the hot water circulation pump can be turned off automatically during off hours. 

EEM 4: Bathroom exhaust fan reschedule – This measure was to reschedule two bathroom 
exhaust fans that can be automatically turned off during unoccupied hours. 

EEM 5: SF 5 reschedule – This measure was to reschedule SF 5 to run based on occupancy 
instead of running constantly. 

EEM 6: Night purge – This measure was to implement a night purge routine to pre‐cool the 
building’s thermal mass which theoretically would result in reduced cooling needs during 
the day time. 

EEM 7: Occupancy sensors – This measure was to install occupancy sensor controls for 
overhead lights in the open office areas. 
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Ex Ante Savings 
Enovity performed the savings analysis for all seven measures. While results of the calculations 
for four of the measures matched the status updates provided to DNV KEMA, three of the 
measures do not match (EEM 1, EEM 6, and EEM 7). The savings estimates for all measures 
used general assumptions to approximate energy savings. Details are provided here: 

• EEM 1 – The analysis assumes 102 fixtures per floor were delamped. Each delamped 
fixture would save 26 Watts of demand. Hours of lighting operation were assumed as 
2,736 hours per year. In the calculation workbook, the energy savings were calculated at 
21,800 kWh, however, in the final status update this value is 22,100 kWh. It is not known 
why there was a change in the final value. 

• EEM 2 – The calculation assumes the fan is on for only 50 hours per week in the efficient 
case and always on for the baseline case. Fan power draw is assumed at 1.49 kW. 

• EEM 3 – The calculation assumes the pump is on for only 50 hours per week in the 
efficient case and always on for the baseline case. Pump power draw is assumed at 0.11 
kW. 

• EEM 4 – The calculation assumes the fan is on for only 50 hours per week in the efficient 
case and always on for the baseline case. Fan power draw is assumed at 0.68 kW. The 
calculated energy savings is for only one fan, although two were recommended for 
rescheduling. 

• EEM 5 – The calculation assumes the fan is on for only 35 hours per week in the efficient 
case and always on for the baseline case. Fan power draw is assumed at 2.25 kW. 

• EEM 6 – Simplified spreadsheet calculations along with weather data were used to 
estimate how much internal temperatures will drop if night venting was employed. The 
temperature drop from the night venting represents an amount of thermal energy 
removed from the building that will not need to be supplied by the chilled water system. 
The energy savings calculated in the spreadsheet is 54,800 kWh and is different from 
what is reported in the status updates (34,900 kWh). Energy savings will not be seen at 
the building but will appear at the district central plant. 

• EEM 7 – The calculations do not count the number of fixtures affected by the occupancy 
sensors. Rather, the overall lighting demand of the open office areas was simplified 
using a 1.2 lighting power density and multiplied by the total area. This value is 
augmented by a 0.8 correction factor and a 0.15 reduction factor (the latter, presumably 
to describe how often the lights turned off). The estimated energy savings for the 
occupancy sensor was 42,835 kWh which differs from the 85,000 kWh reported in the 
status updates. 

 

Project Evaluation 
A DNV KEMA field engineer visited the project’s site on June 17, 2011 to verify measure 
installation, install current transducer time‐of‐use loggers, and install time‐of‐use photocell data 
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loggers for determining hours of operation for a number of the end use equipment. In addition, 
spot power measurements were taken for the air handlers and pumps in order to establish the 
base power draw. Table E‐45 summarizes the monitoring equipment that were installed at this 
site. Table E‐46 below summarizes the most pertinent findings for this site followed by a more 
detailed explanation on the ex post savings analysis. 

 

Table E-45: Monitoring Details. 

Monitored 
Equipment Logger Type Measurement 

Type 
Measurement 

Interval Duration 

DHW circulation pump DENT CT TOU On/Off (time-
of-use) Continuous 7 weeks 

Supply fan 5 DENT CT TOU 
On/Off (time-

of-use) Continuous 7 weeks 

Air handler 4 DENT CT TOU On/Off (time-
of-use) Continuous 7 weeks 

Exhaust fan 1 DENT CT TOU On/Off (time-
of-use) Continuous 7 weeks 

6 Lighting fixtures (1st 
to 3rd floor) 

DENT TOU 
Lighting Loggers

On/Off (time-
of-use) Continuous 7 weeks 

Source: DNV KEMA analysis 

 

Table E-46: Verification Summary 

Equipment Reported Verified Site Notes 
EEM 1 – Open office perimeter 
lights, delamping 306 0 No delamping found 

EEM 2 – Reschedule AH4 hours 
of operation  

Off 118 
hours/week Not found No rescheduling found 

EEM 3 – Reschedule DHW 
circulation pump 

Off 118 
hours/week Not found Timer found on pump but 

being bypassed 

EEM 4 – Reschedule exhaust 
fan hours of operation 

Off 108 
hours/week for 1 

fan 

Off 106 
hours/week for 

2 fans 

Spot measurement taken to 
establish power draw 

EEM 5 – Reschedule SF5 hours 
of operation  

Off 135 
hours/week Not found No rescheduling found 

EEM 6 – Night purge routine Implemented Not 
Implemented  
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Equipment Reported Verified Site Notes 

EEM 7 – Occupancy sensors Not specified 1,039 fixtures 

Total fixtures account for burnt 
out bulbs and nonfunctional 
circuits. OS on some circuits 
bypassed based on data and 

later confirmed with site 
contact. 

Source: DNV KEMA analysis 

 

EEM 1 – Delamp Perimeter Lights 
This measure claims energy savings for delamping of fixtures at office desks located at the 
perimeter where there is expected to be enough natural light for general office tasks. However, 
DNV KEMA did not find any evidence of systematic delamping at those locations despite 
careful inspection on all four floors. There was some delamping of about four fixtures seen in 
the interior of the building but is not likely part of the 102 delamped fixtures per floor described 
in the project files. If there was any delamping done, it was likely the bulbs were put back in 
place by the time of the evaluation site visit. The site contact was unaware of any delamping 
done at the perimeter. Hence, this measure receives zero savings.  

EEM 2 – Air Handler 4 Reschedule 
This measure was to turn off air handler 4 during unoccupied hours, but the facility operator 
stated that air handler 4 was manually controlled and ran at all hours. This statement is 
confirmed by time‐of‐use data collected on air handler 4 shown in Figure 9 below.  
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Figure 9: Average Day Time-of-use Profile for Supply Fan 5, Air Handler Unit 4, and DHW 
Circulation Pump 

 
Source: DNV KEMA analysis 

 

The data shows the unit always running for all hours of the day, seven days a week. Therefore, 
no energy savings are attributed to this measure since no evidence of rescheduling was found.  

EEM 3 – Hot Water Circulation Pump Reschedule 
While a time‐clock was found installed at the hot water circulation pump, the controls appear to 
be bypassed by the operator during the monitoring interval for unknown reasons. The time‐of‐
use profile is similar to air handler 4 shown in Figure 9. Since the controls are rendered 
ineffective, no energy savings are credited for this measure as well. 

EEM 4 – Bathroom Exhaust Fan Reschedule 
Data for the bathroom exhaust fan do indeed show the fans turning off during unoccupied 
hours. These include all hours during the weekend days and weekdays from 5:30 p.m. to 5:00 
a.m. as shown in Figure 10 below.  
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Figure 10: Average Day Time-of-use Profile for Restroom Exhaust Fan 

 
Source: DNV KEMA analysis 

 

A spot power measurement at the fan showed that the fan was drawing 852 Watts of power. 
Since the fan is constant speed, it is expected that the fan will draw the same amount of power 
whenever it is on. The building operator stated that before measure implementation, both 
exhaust fans operated 24 hours a day, 365 days a year. Energy savings for this measure occurs 
whenever the fan is scheduled off. DNV KEMA calculated the energy savings for this measure 
as the total off hours multiplied by the fan power draw and quantity. This measure saved 9,584 
kWh per year and includes both exhaust fans. 
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EEM 5 – Supply Fan 5 Reschedule 
The time‐of‐use profile for supply fan 5 is similar to the hot water circulation pump and air 
handler unit 4 shown in Figure 9. This unit serves both the 1st floor conference room and guard 
room which are right next to each other. The building operator stated that the measure was 
initially implemented. However, when the conference room was unoccupied, the guards would 
complain about inadequate cooling or heating. The controls were switched over to manual and 
the fan left on for all hours to address this problem. Data from the time‐of‐use loggers confirms 
the fan’s 24 hours/7 days operation. Therefore, no savings are attributed to this measure since 
the controls were disabled. DNV KEMA has been informed that subsequent to the evaluation a 
new guard office was built.   

EEM 6 – Night Purge Routine 
No evidence of a night purge routine was found at the site. The building operator stated that 
this measure was never implemented due to the inability to program the building automation 
system. There were also issues with non‐functional actuators on the outside air dampers that 
made it not possible to control outside air flow. Inspection of the dampers shows that the 
motors had been removed. No energy savings are credited for this measure due to non‐
implementation.   

EEM 7 – Occupancy Sensors (OS) 
In order to assess energy savings from OS controls, DNV KEMA performed a manual count of 
the open office light fixtures that had an OS located close by. This was necessary because the 
project files did not contain enough information on the quantity of fixtures controlled by the 
sensors and this value is needed to calculate the measure’s energy saving. The on‐site lighting 
count included single lamp fixtures wired in tandem and dual lamp fixtures present throughout 
the open office spaces. Ballast nameplate for the dual lamp fixtures were inspected in order to 
estimate typical power draws for these fixtures. The single lamp fixtures had ballasts that were 
not accessible so the power draws were estimated based on the lamp wattage (32 Watts) 
observed instead. 

Data from the photocell sensors installed at the fixtures show that lights without OS controls 
were kept on for all hours throughout the week. Interestingly, two out of the three monitored 
lighting fixtures presumed to have OS controls also show 24 hours /7 days of operation. This 
suggests that the OS were being bypassed rendering the sensors ineffective. However, one of 
the fixtures with an OS sensor do indeed cycle off during periods when occupancy is expected 
to be low suggesting that some circuits still have functional OS. 
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Figure 11: Average Weekend Day and Weekday Time-of-use Profile for Lighting Fixtures on 
Occupancy Sensor Controls 

 
Source: DNV KEMA analysis 

 

DNV KEMA used the average time‐of‐use profile for all three fixtures with occupancy sensors 
to establish typical hours of operation for fixtures with OS controls. The average profile includes 
both fixtures with functional OS and fixtures with bypassed OS controls. Energy savings for this 
measure is the total demand for all open office area lighting that was observed to have OS 
controls multiplied by the number of hours off due to the controls. Using this algorithm, energy 
savings for this measure is estimated at 66,420 kWh. 

Savings Results 
Total gross energy savings for this site for all seven measures is 76,004 kWh. There are no 
demand savings for this site because the energy savings for all implemented measures occur off 
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peak hours. Table E‐43 at the beginning of this report categorizes the energy savings by 
measure. The ex ante savings estimates were taken from the program’s monthly status reports 
and are also shown for comparison purposes. 

Discussion 
Measure 1 and Measure 6 
Recommendations to delamp perimeter fixtures (EEM 1) and apply a night purge routine to 
pre‐cool the building (EEM 6) were found not implemented. There is no evidence showing any 
actions were ever taken to realize energy savings for these two measures, hence the energy 
savings here is zero. 

Measure 2 and Measure 5 
The building operator claimed an attempt was made to re‐schedule supply fan 5 (EEM 5) but 
due to complaints from a few occupants, the new schedule was dropped. In addition, the 
janitorial night shift was moved to the early morning (1 a.m. to 4 a.m.) and use of the air was 
required during those times. It became more convenient to leave the fans always on rather than 
adjusting the fans for changes in occupancy which may vary. However, this resulted in the fans 
always being left on, the same conditions as the baseline case. There were no attempts to 
reschedule AH4 (EEM 2). Therefore, these two measures are considered not implemented and 
receive zero energy savings.   

Measure 3 
A timer was indeed installed at the DHW pump. Metered data, however, show that the timer 
was being bypassed and the pump operated all the time. Even if the pumps were not being 
bypassed, actual hours off stated by the building operator (63 hours) are much less than what 
was used in the ex ante energy savings calculation (118 hours). Ultimately, data from the logger 
is used to assess energy savings and since the pump runs continuously, this measure also 
receives zero energy savings. 

Measure 4 
Data for the exhaust fans show the fans turn off during the weekends and 11.5 hours per 
weekday. Altogether, the fan turns off for a total of approximately 106 hours per week which is 
very similar to what was used in the ex ante calculations (108 hours). A review of the ex ante 
calculations show that the calculation only account for one fan instead two and that the average 
fan power draw (680 Watts) is estimated to be much less than what the fan was actually pulling 
(852 Watts). DNV KEMA accounted for the second exhaust fan’s rescheduling and considered 
the actual fan operating load using a spot power measurement of the fan during normal 
operations. This provided additional energy savings to what was reported in the program’s 
monthly status updates for this measure. 

Measure 7 
Ex ante energy savings for the occupancy sensors was calculated in a very imprecise way and 
serves only as a rough estimate of savings from the sensors. A lighting power density of 1.2 
multiplied by the affected square footage was used to determine the overall demand. This value 
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was then multiplied by the annual hours of operation and multiplied again by lighting 
reduction factor of 15 percent. The source for the hours of operation is not known. Regardless, 
the resultant savings estimates do not actually match what is provided in the project updates so 
DNV KEMA cannot discern the source of the final energy savings for the ex ante estimates. 
Therefore, it is not possible to fully explain the discrepancy in energy savings for this measure 
at this time. 

For this measure, the ex post savings estimates provided here by DNV KEMA contains a higher 
than expected uncertainty level primarily due to two factors: 

• First, project documentation was unavailable to identify which lights are actually 
equipped with OS controls.  

• Second, an unexpected finding that a portion of the lighting circuits believed to be on OS 
controls were being bypassed resulting in constant operation. 

 

Regarding the first factor, DNV KEMA performed a thorough count of the lights believed to be 
on OS controls, but there is no guarantee as to how accurate that value is. DNV KEMA assumed 
the lights were on sensor controls if there existed a sensor in close proximity but this method 
may overestimate the number of fixtures with OS controls. The only accurate way to estimate 
this value is to review the bid documents or tenant improvement lighting diagrams which were 
not available during the site visit. A manual count based on visual inspection, however, was the 
next best method. 

The finding of bypassed sensors also reduces the precision of the sampling approach and the 
accuracy of the savings estimate. DNV KEMA expected that the hours of operation would be 
identical since the affected lights served similar space types. Hence, only six total sensors were 
placed to establish both baseline and efficient case conditions. Conversation with the site 
contact after the data was reviewed confirmed that the majority of the lights were being 
bypassed but the magnitude was not known. It is likely the energy savings would be less than 
what is estimated in the ex post analysis if more sensors were used to estimate the hours of 
operation. Despite these uncertainties, the ex post analysis methodology is appropriate, since 
the algorithm is based on actual fixture counts, nameplate information, and measured hours of 
use.  

Ex Post Life-cycle Savings 
In essence, life‐cycle savings is the sum of annual savings over the expected life of the measure. 
For replacement measures, the initial period considers the pre‐existing conditions as the 
baseline for RUL, a so‐called early replacement baseline or Baseline 1. After the remaining 
useful‐life period and up until the end of the EUL of the installed measure, an expected 
replacement baseline is used. This baseline considers minimally code compliant conditions or 
standard practice where no code is applicable. The replacement measure which incorporates 
both early replacement and expected replacement baseline is called dual baseline or Baseline 2. 
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Since the only two measures installed at the Energy Commission building are add‐on measures, 
both baselines are the same. EUL values for the two measures in Table E‐47 come from DEER 
2008. 

 

Table E-47: Values Used in Life-cycle Savings Calculations by Measure 

Measure 

Early Replacement Expected 
Replacement 

EUL 
(years) 

RUL 
(years) Electric 

Energy 
(kWh) 

Gas 
Energy 

(therms) 

Electric 
Energy 
(kWh) 

Gas 
Energy 

(therms) 
EEM 4 – Exhaust Fan 
Reschedule N/A N/A 9,584 0 15 0

EEM 7 – Occupancy 
Sensors N/A N/A 66,420 0 8 0

Source: DNV KEMA analysis 

 

The life‐cycle savings for this site considering the EUL for the two measures implemented is 
calculated at 675,117 kWh. Table E‐48 below shows the life‐cycle savings by year for these 
measures. 

 

Table E-48: Life-cycle Savings 

 
Year 

Electric 
Energy 
Savings 
(kWh/yr) 

Electrical 
Demand 

(kW) 

Natural Gas 
Energy 
Savings 

(therms/yr) 
1 2011 76,004 0 0 

2 2012 76,004 0 0 

3 2013 76,004 0 0 

4 2014 76,004 0 0 

5 2015 76,004 0 0 

6 2016 76,004 0 0 

7 2017 76,004 0 0 

8 2018 76,004 0 0 

9 2019 9,584 0 0 

10 2020 9,584 0 0 

11 2021 9,584 0 0 

12 2022 9,584 0 0 
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Year 

Electric 
Energy 
Savings 
(kWh/yr) 

Electrical 
Demand 

(kW) 

Natural Gas 
Energy 
Savings 

(therms/yr) 
13 2023 9,584 0 0 

14 2024 9,584 0 0 

15 2025 9,584 0 0 

16 2026 0 0 0 

Life-cycle Total 675,120 0 0 
Source: DNV KEMA analysis 

   



 

E‐93 

 

ON-SITE EVALUATION REPORT 
Energy Efficient State Property Revolving Loan Fund 
Program 
 

Office of Fleet Management, Parking Lots Lighting Retrofit 

Site Summary 
The Office of Fleet and Asset Management OFAM was awarded funds to retrofit outdoor 
lighting fixtures at five parking lots. The project consisted of lighting retrofits at Lots 8, 14, 38, 
50, and 55. The existing outdoor fixtures consisted of either HPS or metal halide type lamps and 
were replaced with induction lamps equipped with bi‐level controls.  

Ex post energy savings were estimated at 661,318 kWh and represent 87 percent of the ex ante 
estimates (Table E‐49). The lower energy savings are due to a more conservative estimate in 
lighting operation from the bi‐level controls that is supported from metered power data at the 
OFAM, parking lots.  

 

Table E-49: Energy Savings Summary 

Measure 

Ex Ante Ex Post Realization 
Rate 

Electric 
Energy 
(kWh) 

Demand 
(kW) 

Gas 
Energy 

(therms) 

Electric 
Energy 
(kWh) 

Demand 
(kW) 

Gas 
Energy 

(therms) 
Electric Gas 

OFAM, parking 
lots lighting 

Not 
reported 

Not 
reported 0 511,041 49.3 0 N/A N/A 

OFAM, parking 
lots lighting 
Controls 

Not 
reported 

Not 
Reported 0 150,277 5.4 0 N/A N/A 

Total 761,436  0 661,318 54.7 0 87% N/A 

Source: DNV KEMA analysis 

 

The overall results from Table E‐49 yield a life‐cycle energy savings of 8,867,827 (Table E‐50). 
Life‐cycle savings were calculated relative to the pre‐existing condition for the full EUL of the 
fixtures and sensor controls. 
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Table E-50: Life-cycle Savings Summary 

Measure 
Electrical 
Energy 
Savings 
(kWh) 

Electrical Demand 
Savings 

(kW-years) 

Natural Gas 
Energy Savings 

(therms) 

Parking Lot 
Lighting 8,867,827 783.6 0 

Source: DNV KEMA analysis 

 

Project Description 
This project was implemented at five of the OFAM parking lots spread throughout Sacramento 
and affected Lots 8, 14, 38, 50, and 55. Lot 8 and Lot 38 were outdoor parking lots with the lights 
operating for 12 hours a day. In contrast, Lots 14, 50, and 55 were enclosed parking lot 
structures with the lights operating to some extent 24 hours a day. The pre‐existing fixtures 
were composed of 150 Watt (W) to 250 W HPS or metal halide lamps. This measure was to 
retrofit the pre‐existing fixtures with induction lamp fixtures that are equipped with bi‐level 
controls. 

Ex Ante Savings 
The ex ante savings used standard spreadsheet analysis. The algorithm included pre and post 
lighting fixture wattages, quantities, and estimates in hours of operation. In the postretrofit case, 
energy savings came from both a changeover of lighting technology and the use of bi‐level 
controls. All new induction fixtures were assumed to be on the high bi‐level setting for 25 
percent of the time and the low bi‐level setting for the rest of the time. 
Project Evaluation 
A DNV KEMA field engineer visited the project’s sites on January 20, 2012 to verify measure 
installation and install data loggers to measure the power draw of the parking lot lights. Based 
on the energy savings magnitude and operation schedule, Lot 38 and Lot 55 were chosen for 
metering. Lot 38 represents typical operation on a 12 hour schedule while Lot 55 represents 
typical operation on a 24 hour schedule. Combined, these two lots represented almost 50 
percent of the energy savings for this project. The other three lots were not metered but a fixture 
count was performed to verify measure implementation. A combination of DENT Elite Pro and 
Hobo Microstation loggers were used to measure power. Table E‐51 summarizes the monitoring 
equipments that were installed at this site.  
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Table E-51: Monitoring Details 

Monitored 
Equipment Logger Type Measurement 

Type 
Measurement 

Interval Duration 

All OFAM parking lot 
lights, Lot 55 DENT Elite Pro 

True power, 
amperage, 

voltage, power 
factor 

5 minutes 18 days 

All OFAM parking lot 
lights, Lot 38 

Hobo 
Microstation with 

TRMS 
amperage 

module 

Amperage, 
Power (when 
combined with 

spot 
measurements)

1 minute 18 days 

Source: DNV KEMA analysis 

 

Site Findings & Analysis 
Bi‐level induction lamps were found installed at the five OFAM parking lots during the site 
visit. At Lot 50, there were five more induction fixtures found than what was claimed while at 
Lot 14, there were six less fixtures. DNV KEMA found at Lot 14, the remaining six metal halide 
fixtures were still operating. Fixture counts were consistent for the other three lots. For the 
project overall, the minor difference in fixture counts found at two of the OFAM parking lots 
did not significantly impact the energy savings. 

After removal of the data loggers on February 8th, the data was processed into average weekday 
and weekend day power draw profiles. The data showed that for the outdoor lots that are on 12 
hour lighting operation, the schedule was consistent for all days. In contrast, at the 24 hour 
OFAM parking structures, there were two distinct operating profiles, one for weekdays and one 
for weekend days (Figure 9).   

The next step was to determine the fixtures’ proportion of time operating in the low versus high 
settings. This was done by calculating two theoretical power draw values. The first assumed all 
lights were on the high setting and the second assumed that all lights were on the low setting. 
This was performed using the fixture quantities found on‐site and input power ratings of the 
fixtures. These two values were used to extrapolate the proportion of lights on the low versus 
high settings for each hour in the data. The following equation distills this process down 
mathematically: 

/ /  

Where N is the percent of lights on the high bi‐level setting, P is the power draw for the theoretical 
minimum (min), maximum (max), and hourly value from the data (d). 

Results of the analysis yielded an average occupancy fraction of 24 percent for Lots 38, 65 
percent for Lot 55 on weekdays, and 37 percent for Lot 55 on weekends (Table E‐52). This 
fraction represents the fraction of the fixtures on the high bi‐level setting. 
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Table E-52: Average Percent of Fixtures on High Settings 

Profile % of Fixtures On 
High Setting 

Lot 38 24%

Lot 55, 
weekday 65%

Lot 55, 
weekends 37%

Source: DNV KEMA analysis 

 

A 24‐hour profile for this result is also shown in Figure 12 below. The values derived from this 
analysis were used to inform the final energy savings calculations which takes into account 
fixture quantities, pre and postretrofit wattages, and hours of operation. 
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Figure 12: Percent of Lights on High Bi-level Settings for Lot 38 and Lot 55 

 
Source: DNV KEMA analysis 

 

Savings Results 
Total energy savings for this site is 166,918 kWh and 63.9 kW of demand savings. The savings 
represent both the fixture change outs and bi‐level controls. 

Discussion 
The energy savings for this project is 87 percent of the ex ante reported value and is a reflection 
of actual lighting operations due to the bi‐level controls. The bi‐level controls allow the fixtures 
to turn down the level of lighting based on occupancy. In the high setting, the fixtures operate 
at full capacity in response to inputs from a motion sensor. When no motion is detected for a 
period of time, the fixture reverts to a low setting by dimming the lights.  

In the ex ante calculations, it was assumed that all parking spaces were occupied only 25 
percent of the time, with similar lighting operation profiles. That is, for 25 percent of the time 
the lights are on the high setting due to occupancy sensor activity. According to the data, this is 
a fair assumption for the outdoor OFAM parking lots but was not true for the 24‐hour parking 
lot structures which had the lighting fixtures operating on the higher bi‐level setting for a 
significantly higher proportion of the time. On weekdays and weekend days, the lighting 

0.0%

10.0%

20.0%

30.0%

40.0%

50.0%

60.0%

70.0%

80.0%

90.0%

100.0%

1:
00

 A
M

2:
00

 A
M

3:
00

 A
M

4:
00

 A
M

5:
00

 A
M

6:
00

 A
M

7:
00

 A
M

8:
00

 A
M

9:
00

 A
M

10
:0
0 
A
M

11
:0
0 
A
M

12
:0
0 
PM

1:
00

 P
M

2:
00

 P
M

3:
00

 P
M

4:
00

 P
M

5:
00

 P
M

6:
00

 P
M

7:
00

 P
M

8:
00

 P
M

9:
00

 P
M

10
:0
0 
PM

11
:0
0 
PM

12
:0
0 
A
M

%
 F
ix
tu
re
s 
on

 h
ig
h 
bi
‐le

ve
l s
et
ti
ng

% Fixtures on high bi‐level setting, Lot 33

% Fixtures on high bi‐level seetting, Lot 55 weekday

% Fixtures on high bi‐level seetting, Lot 55 weekend



 

E‐98 

 

fixtures at the 24‐hour parking lot structures averaged 65 percent and 37 percent on the high 
settings, respectively. This is much more than the assumed 25 percent from the ex ante 
calculations and as a result, negatively impacts the energy savings for this measure.  

Ex Post Life-cycle Savings 
Typically, energy savings for this program are calculated relative to two established baselines, 
referred to as Baseline 1 and Baseline 2. Baseline 1 considers the existing conditions found 
before the EEM implementation and takes into account the equipment’s operating efficiency 
along with the control strategies found at that time. Life‐cycle savings for Baseline 1 assumes 
the pre‐existing equipment would have continued to operate indefinitely, up to the EUL of the 
new equipment. In contrast, Baseline 2 uses the pre‐existing equipment as the measure’s 
baseline until the end of the existing equipment’s RUL. After the remaining useful‐life period, 
and up until the end of the EUL of the installed measure, the measure’s expected‐replacement 
baseline is used. This baseline considers either minimally code compliant conditions or 
standard practice when no code is applicable. 

In the case for parking lot light fixtures, there is no established standard practice so only the 
early replacement baseline is used to calculate life‐cycle savings. Expected EUL values for 
outdoor lighting fixtures are 15 years while the sensor component is eight years according to 
DEER. The life‐cycle savings calculations take into account both components of this measure. 
Details of this calculation are shown in Table E‐53. 

 

Table E-53: Values Used in Life-cycle Savings Calculations by Measure 

Measure 
Electric 
Energy 
(kWh) 

Gas 
Energy 

(therms) 
EUL RUL 

Outdoor light 
fixtures 511,041 0 15 N/A 

Bi-level 
Occupancy 
Sensors 

150,277 0 8 N/A 

Source: DNV KEMA analysis 

 
The life‐cycle savings for this site considering the EUL is calculated at 8,867,827 kWh. Table E‐54 
below shows the life‐cycle savings by year for these measures. 
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Table E-54: Life-cycle Savings 

 
Year 

Electric 
Energy 
Savings 
(kWh/yr) 

Electrical 
Demand 

(kW) 

Natural Gas 
Energy 
Savings 

(therms/yr) 
1 2011 661,318 55 0 

2 2012 661,318 55 0 

3 2013 661,318 55 0 

4 2014 661,318 55 0 

5 2015 661,318 55 0 

6 2016 661,318 55 0 

7 2017 661,318 55 0 

8 2018 661,318 55 0 

9 2019 511,041 49 0 

10 2020 511,041 49 0 

11 2021 511,041 49 0 

12 2022 511,041 49 0 

13 2023 511,041 49 0 

14 2024 511,041 49 0 

15 2025 511,041 49 0 

16 2026 0 0 0 

Life-cycle Total 8,867,831 783.0 0 

Source: DNV KEMA analysis 
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ON-SITE EVALUATION REPORT 
Energy Efficient State Property Revolving Loan Fund 
Program 
 

Jesse Unruh Building Retrofit 

Site Summary 
The Jesse Unruh building in downtown Sacramento is a large governmental office building 
operating during standard business hours from Monday through Friday. 

Four EEMs were implemented at the Jesse Unruh building with the assistance of Revolving 
Loan Fund Program financing. These measures included: (EEM 1) lighting occupancy sensors 
and timer based lighting controls, (EEM 2) low differential pressure air filters for air handlers 
(AHUs) 1 through 12, (EEM 3) coil cleaning services for AHUs 3 through 12, and (EEM 4) 
variable speed drive retrofits for AHU 3 through AHU 12. Ex ante and ex post savings for each 
of the four measures are presented below in Table E‐55.  

 

Table E-55: Energy Savings Summary 

Measure 

Ex Ante33 Ex Post Realization 
Rate 

Electric 
Energy 
(kWh) 

Demand 
(kW) 

Gas 
Energy 

(therms) 

Electric 
Energy 
(kWh) 

Demand 
(kW) 

Gas 
Energy 

(therms) 
Electric Gas

EEM 1: Lighting – 
Occupancy Sensor 
and Timer Controls 

206,180 None 
Claimed N/A 7,097 1.7 N/A 3.4% N/A 

EEM 2: HVAC – 
Low Differential 
Pressure Air Filters 

93,155 None 
Claimed N/A 0 0 N/A 0.0% N/A 

EEM 3: HVAC – 
AHU Coil Cleaning 
Service 

75,252 None 
Claimed N/A 32,468 10.0 N/A 43.1% N/A 

                                                      

33 Ex ante savings values for the individual measures were appropriated from a feasibility study 
produced by Cogent Energy (document titled “Feasibility Study – SOS, Bateson, Unruh.pdf”); these 
values were found to match the ex ante savings claimed for the Jesse Unruh building project in DGS’s 
monthly project status update. 
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Measure 

Ex Ante33 Ex Post Realization 
Rate 

Electric 
Energy 
(kWh) 

Demand 
(kW) 

Gas 
Energy 

(therms) 

Electric 
Energy 
(kWh) 

Demand 
(kW) 

Gas 
Energy 

(therms) 
Electric Gas

EEM 4: HVAC – 
AHU VFD 
Replacements 

None 
Claimed 

None 
Claimed N/A 13,724 4.2 N/A N/A N/A 

Total 374,587 None 
Claimed N/A 53,289 16.0 N/A 14.2% N/A 

Source: DNV KEMA analysis 

 

EEM 1 through EEM 3 did not save nearly as much energy as claimed for a variety of reasons. 
In the case of EEM 1, the ex ante savings calculations were based on rough assumptions 
regarding the proportion of building energy use attributable to lighting end uses and the 
savings potential of the measures themselves. These assumptions skewed the savings potential 
of the lighting controls measure and will be discussed later in this report. EEM 2 ultimately 
resulted in no energy savings because the building staff replaced the newly installed low 
differential pressure air filters with standard air filters when it came time to replace the first set 
of efficient filters. In the case of EEM 3, the ex ante savings methodology could not be deduced 
from the provided documentation; the reason(s) for the discrepancy between the ex ante and ex 
post savings estimates, therefore, remain unclear.  

In contrast to EEM 1 through EEM 3, EEM 4 saves more energy than originally claimed. In fact, 
no ex ante savings were claimed for EEM 4 even though the measure was implemented through 
the Revolving Loan Fund Program. The monthly program status update bundles the VFD fan 
measure (EEM 4) and lighting controls measures (EEM 1) as one EEM, but the savings listed for 
that EEM only correspond to the lighting measure. Accordingly, only ex post energy savings are 
listed in Table E‐43 for the VFD air handler measure.  

The ex post energy savings reductions for EEM 1 through EEM 3 more than offset the newly 
claimed energy savings for EEM 4, resulting in a gross realization rate of 14.2 percent for energy 
savings for the entire project.  

In addition to first year savings, project life‐cycle savings were also assessed as part of this 
evaluation. Life‐cycle savings were calculated relative to two baselines:  

• Baseline 1 uses the pre‐existing condition as the baseline for the full EUL of the 
installed measures.  

• Baseline 2, the dual baseline, uses minimally code compliant conditions or standard 
practice as the baseline once the RUL of the pre‐existing equipment is exceeded. 
Since all these measures in this project are add on measures, the Baseline 1 and 
Baseline 2 are the same. 
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For occupancy sensors and VFD fan measures, DEER provides EULs of 8 years and 15 years 
respectively. The EUL for EEM 2 was irrelevant since the measure was not retained. DEER does 
not report an EUL for evaporator coil cleaning measures; the closest proxy for evaporator coil 
cleaning in DEER is condenser coil cleaning, which has a three year EUL. The condenser coil 
cleaning EUL was appropriated in this case after performing secondary research that suggested 
even shorter periods (on the order of 6 months to 12 months) are the norm for evaporator coil 
cleaning services.34 

 

Table E-56: Ex Post Life-cycle Savings Summary 

Baseline Type 
Electrical 
Energy 
Savings 
(kWh) 

Electrical Demand 
Savings 

(kW-years) 

Natural Gas 
Energy Savings 

(therms) 

Baseline 1 360,038 107.2 0 
Baseline 2 360,038 107.2 0 

Source: DNV KEMA analysis 

 

Project Description 
The Jesse Unruh building is a five‐story (six if including the basement), 162,000 square foot 
office building constructed in 1922. The building operates Monday through Friday with typical 
occupancy between the hours of 8 a.m. and 5 p.m. Building HVAC turns on at 5 a.m. to ensure 
that set points are met by 8 a.m., and it shuts off at 6 p.m. HVAC equipment is completely off 
during night and weekend periods. 

Measure 1:  
EEM 1 consisted of two lighting controls components. The first portion was “smart breaker” 
panels. Unlike conventional breakers, which can only be flipped locally, smart breakers can be 
integrated into the building’s EMS system and controlled remotely via timer schedules. Once 
integrated into the EMS system, building management can limit usage of lights to certain 
periods of the day. 

The second portion of EEM 1 consisted of installing wall mounted occupancy sensors 
throughout the building’s office spaces. The number of sensors was not specified explicitly in 
the application materials, but 101 sensors were ultimately installed.  

                                                      

34 http://www.bbjenviro.com/cm_hvacmaint.asp. 
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Measure 2:  
EEM 2 consisted of installing low differential pressure air filters in AHU 1 through AHU 12. 
Installing these filters effectively reduces the static pressure loss across each AHU’s filter bank 
by roughly .5” WG, thereby reducing the power demands on the fan motors for an equivalent 
amount of air flow.  

Measure 3:  
The third EEM implemented at the Jesse Unruh building was evaporator coil cleaning for AHU 
3 through AHU 12. Like EEM 2, evaporator coil cleaning generates energy savings by reducing 
the static pressure that AHU supply fans have to work against.  

Measure 4:  
EEM 4 consisted of replacing pre‐existing VFDs on AHU 3 through AHU 12 with new VFDs. 
Whereas each air handler’s supply and return fans had previously been fed from a single VFD, 
the new configuration provides each fan with its own VFD. Furthermore, two of the pre‐
existing VFDs (those on AHU 3 and AHU 10) had failed, leaving the fans to operate in bypass 
mode (full speed) at all times. 

Ex ante Savings 
According to the project documentation reviewed, Cogent Energy calculated ex ante savings for 
each of the EEMs using spreadsheet analyses. EEM 1 savings were calculated from a year’s 
worth of facility electricity billing data by employing the following set of assumptions: 

• Lighting end uses represent one‐third of total facility energy use. 

• Occupancy sensors reduce total lighting energy use by 30 percent. 

• The smart breaker controls will reduce lighting energy use by 2.5 percent. 

 

Savings were, therefore, calculated as kWh . . This overly simplified calculation 
grossly overestimated lighting energy savings. 

Ex ante energy savings for EEM 2 were calculated using a spreadsheet model. The values 
output from this spreadsheet, however, do not match the ex ante savings claimed in the Energy 
Commission’s monthly status reports, so it is unclear if this approach was ultimately used for 
the final savings claims.  

Limited documentation was provided for EEM 3, making the implementer’s analysis procedure 
impossible to decipher. According to the Energy Commission, savings claims of 4 percent 
relative to pre‐retrofit fan usage are typically allowed for coil cleaning measures. Based on the 
pre‐existing AHU energy use predicted as part of the evaluation, this rule would have resulted 
in a saving claim of only 4,420 kWh. Either fan energy use was dramatically overestimated for 
the ex ante calculations, or a different approach was used for this coil cleaning measure.  

Since EEM 4 savings were not claimed, there were no supporting calculations. 
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Project Evaluation 
A DNV KEMA engineer visited the facility on July 19, 2011 to verify the installation of each 
measure, install data logging equipment, and gather facility operating data to assist in assessing 
energy savings. Table E‐57 below contains a summary of all monitoring equipment that was 
installed during the initial site visit.  

 

Table E-57: Monitoring Details 

Monitored 
Equipment Logger Type Measurement 

Type 
Measurement 

Interval Duration 

AHU-7 Supply 
Fan  Dent ElitePro V, A, PF, True 

Power 5 Minute 49 Days 

AHU-7 Return 
Fan Dent ElitePro 

V, A, PF, True 
Power 15 Minute 49 Days 

AHU-11 Supply 
Fan Dent ElitePro V, A, PF, True 

Power 5 Minute 49 Days 

AHU-11 Return 
Fan Dent ElitePro V, A, PF, True 

Power 15 Minute 49 Days 

Office 432 lighting 
(4th Floor) 

Dent 
Lightinglogger On/Off Records N/A 49 Days 

Office 339 lighting 
(3rd Floor) 

Dent 
Lightinglogger On/Off Records N/A 49 Days 

Office 1P lighting 
(Basement) 

Dent 
Lightinglogger On/Off Records N/A 49 Days 

Office 351 lighting 
(3rd Floor) 

Dent 
Lightinglogger On/Off Records N/A 49 Days 

1st Floor Break 
Room 

Dent 
Lightinglogger On/Off Records N/A 49 Days 

Source: DNV KEMA analysis 

 

Following 49 days of metering, the DNV KEMA engineer returned to the facility to retrieve the 
data loggers and complete verification activities begun during the initial site visit. This section 
details the verification activities, monitoring results, and analysis procedures on a measure by 
measure basis.  

Measure 1 – Smart Breaker Panels and Occupancy Sensors 
On‐site verification activities confirmed that the smart breaker panels were installed as 
intended. The smart breakers, however, had not been integrated into the building’s EMS 
system, so the smart breakers did not have any additional functionality relative to the pre‐
existing breakers. The site contacts indicated that the control wiring is unlikely to be installed 
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until the building’s aged EMS system is replaced. While the building engineer could say that 
talks were underway regarding a potential EMS system replacement, no plans to replace the 
EMS system had yet been finalized. The smart breaker portion of this measure, therefore, will 
not save any energy for the foreseeable future.  

Hypothetically, if the smart breakers had been wired to a capable EMS systems, savings would 
have been assessed based on the reduction of operating hours introduced by controlling light 
use at the breaker level. Select circuits would have been monitored to observe smart breaker 
operation. Interview data would have been used to inform the pre‐retrofit operating conditions 
before smart breaker installation. Under ideal circumstances, pre‐ and post‐circuit monitoring 
could be performed to directly assess the change in lighting usage.  

For the occupancy sensor component of the measure, one of the site contacts was able to 
provide a contractor’s building floor plan layout indicating where 124 new occupancy sensors 
had been installed. This list did not indicate the types, wattages, and quantities of fixtures had 
been connected to the sensors, so it was necessary to both verify the existence of each of the 
claimed sensors and record general information about the fixture types controlled by the 
sensors. Since there were ultimately 101 sensors to verify (23 of those claimed in the contractor’s 
layout were not installed as proposed) and 264 associated fixtures to identify, it was only 
reasonable to record basic fixture characteristics, including: type (FT, CFL, Inc., and so forth), 
lamp quantities, and lamp length. For incandescent and CFL fixtures, the rated lamp wattages 
were also recorded if visible. The room type served by each sensor was also recorded.  

While verifying the sensor installations, five time‐of‐use ON/OFF lighting data loggers were 
installed in four randomly selected offices (the predominant space type served by the new 
sensors) and one break room. Figure 13 and Figure 14 below exhibit the average weekend and 
weekday usage and savings profiles for the office loggers and the break room logger 
respectively. Note that the office usage profile represents the average of the four loggers 
installed in office spaces.  
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Figure 13: Office Weekday and Weekend Lighting Usage and Savings Profiles 

 

 

Source: DNV KEMA analysis 

 

Figure 14: Break Room Weekday and Weekend Lighting Usage and Savings Profiles 

 
Source: DNV KEMA analysis 

 

Notice that Figure 13 and Figure 14 also display the time‐of‐use savings for each data logger. 
The time‐of‐use savings presented in Figure 13 and Figure 14 were calculated based on the 
assumption that occupancy sensors yield time‐of‐use reductions of roughly 30 percent relative 
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to the baseline lighting usage.35 As such, for each hour, the time‐of‐use (TOU) reduction was 
calculated as TOU

.
TOU . For hours during which the metered usage was greater 

than 70 percent, the time‐of‐use reduction was calculated as 1 1  
because the standard formula would yield greater than 100 percent usage for a given hour.  

The hourly time‐of‐use reductions were then summed to develop full‐day weekday and 
weekend time‐of‐use reduction estimates for each day type. These daily schedules were then 
scaled to annual TOU reduction profiles that were then applied to the gross connected loads 
(kW) from each space type. These gross connected load estimates were derived by matching 
observed fixture types with wattage values provided in the 2011 Table of Standard Fixture 
Wattages.36 

For space types other than those that were metered (for example, restrooms, conference rooms, 
halls, and storage rooms), assumptions regarding operating hours were made in order to inform 
the TOU reduction savings analysis. These assumptions were made based on building 
operating hours and usage characteristics observed over the course of two sites visits. In 
general, the time‐of‐use assumptions, which are provided in Table E‐58 below, were made 
liberally to avoid shortchanging the project of any potential savings. 

 

Table E-58: TOU Reduction Estimates for Unmonitored Space Types 

Space Type 

Estimated 
Weekday 
Operating 

Hours 

Estimated 
Weekend 
Operating 

Hours 

Estimated 
Daily TOU 
Reduction 

Weekday (h) 

Estimated 
Daily TOU 
Reduction 

Weekend (h) 
Closet 2 0 0.6 0.0

Conference 
Room 9 0 2.7 0.0

Fan/Mechanical 
Room 2 0 0.6 0.0

Hall 13 5 3.9 1.5

Restroom 13 5 3.9 1.5

Storage 2 0 0.6 0.0

Source: DNV KEMA analysis 

 

                                                      

35 NEEP Mid‐Atlantic Technical Reference Manual Version 1.1, pg. 83, October 2010. 

36 http://www.sce.com/business/ems/customized‐solutions/tools‐resources.htm, Appendix B. 
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Measure 2 – Low Differential Pressure Air Filters 
The newly installed low differential pressure (DP) air filters had already been replaced with the 
baseline air filters by the time of the initial verification site visit. According to the building 
engineer, the building reverted to the old filter type because the low DP filters were repeatedly 
collapsing inside the filter slots. Since the new filters were not functioning properly, the 
building staff chose not to continue using the low DP filters. No savings were, therefore, 
derived from this EEM. 

Measure 3 – Coil Cleaning 
During the facility visit, the site contact confirmed that the coils in AHU 3 through AHU 12 had 
been cleaned as claimed. In addition, the DNV KEMA auditor briefly looked inside an air 
handler and was able to observe that the coils appeared clean.  

To assist in developing energy savings estimates for each air handler, true power data loggers 
were installed on the supply and return fans of AHU 7, which serves the 5th floor’s east half, and 
AHU 11, which serves the 4th floor’s west half. The trends captured from AHU 11 and AHU 7 
over the course of the monitoring period are presented in Figure 15 and Figure 16 below.  

 

Figure 15: AHU11 Metered Profile: Supply Fan (Blue) and Return Fan (Red) 

 
Source: DNV KEMA analysis 
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Figure 16: AHU7 Metered Profile: Supply Fan (Purple) and Return Fan (Green) 

 
Source: DNV KEMA analysis 

 

Figure 15 and Figure 16 indicate that the fans operate at relatively constant speeds irrespective 
of load. When the building engineers were asked to explain this trend, the building engineers 
first noted that the EMS system is set to maintain a constant supply static pressure. 
Furthermore, since there are not VAV boxes or dampers for individual zone control, a constant 
air flow is required at all times to maintain the static pressure set point. In essence, the VFDs 
primarily function to reduce the output of oversized fans and motors. Note that the return fans 
also maintain a constant output since the return fans are controlled to maintain the same output 
frequency as the supply fans.  

After addressing the constant load trend, the building engineer was also asked to explain why 
AHU7 remained in constant operation from July 28th onward even though the fans are 
supposed to remain off during nights and weekends. He explained that control system failures 
had required him to switch certain air handlers over into “hand” (manual) operating mode. As 
a result, the fans were essentially disconnected for the control system and operated manually at 
a frequency of his choosing from July 28th onward. Under normal circumstances, the fans in 
Figure 16 would follow an identical on/off schedule to that exhibited by the fans in Figure 15. 
As such, savings were subsequently calculated as if the fans operated according to the intended 
schedules.  

For the purposes of the ex post analysis, the metered data were used to estimate load factors for 
the motors driving each of the fans. The supply and return fan motor load factors were then 
averaged independently and applied to each of the remaining supply and return fan motors in 
the building. This approach was deemed appropriate given that each fan in the building 
operates at nearly the same frequency, which indicates relatively equivalent motor loading 
across each of the 10 affected AHUs.  
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Using data from the building’s mechanical schedules (design airflow and design total static 
pressure when available) in conjunction with the motor loading data, estimates of the operating 
static pressures for each of the building’s AHUs were then derived for clean‐coil conditions. 
These static pressures were subsequently modified to mimic dirty‐coil conditions in accordance 
with the following assumptions: 

• Coils typically represent roughly 25 percent of all static pressure losses in commercial 
HVAC systems.37 

• Evaporator coils foul enough to double the static pressure loss across the coil in roughly 
7.5 years.38 Since the Jesse Unruh building coils had not been professionally cleaned 
within that time frame, it is safe to assume that the coil static pressure drop had at least 
doubled relative to the design condition. 

 

These two rules of thumb were implemented in the context of a spreadsheet analysis by 
effectively assuming that the pressure drop across the supply fans was 25 percent higher under 
dirty coil conditions than clean coil conditions. The energy consumption of the fans under dirty‐
coil conditions was adjusted from the clean‐coil case by shifting the fan curve operating point 
(as defined by the ratio of flow^2/pressure [CFM^2/In.WG], which holds constant for a given 
point on the fan curve irrespective of motor frequency), and then scaling the frequency of VFD 
operation to maintain the proper flow rate. This procedure is represented graphically in Figure 
17 below for AHU 3. Fan efficiency reductions caused by the shift in fan’s operating point under 
fouled coil conditions were also addressed in the analysis. Because actual fan curves for the 
building were not available (and rarely are available), representative fan curves were 
appropriated from the Mechanical Engineering Reference Manual for backward‐inclined 
centrifugal fans.39 

 

                                                      

37 Siegel, Jeffrey Alexander, Particle Fouling of HVAC Heat Exchangers, 2002. 

38 Siegel, Jeffrey Alexander, Dirty Air Conditioners: Energy Implications of Coil Fouling. 

39 Lindeburg, Michael R., Mechanical Engineering Reference Manual, 2006. 
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Figure 17: AHU3 Operating Point Shift 

 
Source: DNV KEMA analysis 

 

Savings for each fan were determined by multiplying the demand savings resulting from the 
coil cleaning as determined from the above analysis (for example, kW kW ) by annual 
operating hours as determined from the metered data in Figure 15.  

Measure 4 – VFD Fan Retrofit 
The site engineer verified that the supply and return fans in AHU 3 through AHU 12 had each 
been retrofit with new VFDs. In the cases of all AHUs with the exceptions of AHU 3 and AHU 
10, this measure did not result in energy savings. The remaining eight AHUs had each 
previously been controlled by a single functioning VFD connected to both the supply and 
return fans. In the installed case, the supply and return fans were each supplied with VFDs. 
This approach could result in energy savings if the supply and return fans were operated at 
different frequencies. However, after the retrofit, the return fans VFDs were set to track the 
frequency of the supply fans, effectively negating any energy savings that could be obtained by 
independently controlling the two fans.  
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AHU 3 and AHU 10 did however achieve savings because the VFDs had failed before the 
retrofit. As a result, the supply and return fans in both AHUs were running at full speed (60 Hz) 
unnecessarily. The base case power draw for these two fans was, therefore, the full load power 
draw of the fans running at 60 Hz under dirty coil conditions. The installed case was taken as 
the power draw of the VFD controlled fans under dirty coil conditions as determined using the 
analysis for EEM 3. It was necessary to assume dirty coil conditions in the analysis to avoid 
double counting the coil cleaning savings achieved by EEM 3. 

Savings were calculated by multiplying the annual operating hours of the effected AHUs by the 
preretrofit and postretrofit case demand differentials. 

Savings Results 

Taking into account all four EEMs, the Jesse Unruh building project resulted in 53,289 kWh in 
gross energy savings. Demand savings of 16.0 kW were estimated in accordance the CPUC’s 
peak period definition.40 A breakdown of savings by individual measure is presented at the 
beginning of this report in Table E‐43. The ex ante savings estimates, which were acquired from 
the program’s monthly status reports, are also provided as a point of reference.  

Discussion 
As Table E‐43 indicates, this project did not achieve its ex ante energy savings claims. The 
discrepancies between the ex ante and ex post savings results are addressed below on a 
measure‐by‐measure basis. 

Measure 1 –- Smart Breaker Panels and Occupancy Sensors 
This measure did not achieve its ex ante savings claim for two reasons. First, and most 
significantly, the ex ante savings estimation approach was highly oversimplified. In particular, 
there was no realistic basis for the implementer to assume that lighting represented 33.3 percent 
of building’s total billed electricity use. Furthermore, it was not practical to assume that 
installing occupancy sensors on a fraction of the building’s lighting fixtures would results in 30 
percent energy usage reduction for all of the building’s lighting. To put these assumptions into 
perspective, the gross connected lighting load affected by this measure was approximately 12.7 
kW. Therefore, if the lights operated 8,760 hours per year, the lights would use 111,112 kWh, 
providing the opportunity for 33,334 kWh in energy savings from occupancy sensors (assuming 
a 30 percent reduction). By contrast, the ex ante methodology projected 634,400 kWh of baseline 
energy use by the lights affected by this measure and 190,320 kWh in energy savings (not 
including the smart breaker panel contribution to energy savings). As these figures illustrate, 
the assumptions inherent in the ex ante analysis were the reason for the discrepancy between 
the achieved and claimed savings.  

                                                      

40 According to the CPUC, peak demand savings are defined as the average demand reduction occurring 
during the three consecutive hottest weekdays of the year between the hours of 2 p.m. and 5 p.m. 
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Savings were also reduced to a small degree because the smart breaker panels have not been 
connected to the building’s antiquated EMS system and there are no plans to do so in the near 
future. The smart breakers will not generate any savings, until wired to an EMS and controlled. 

Measure 2 – Low Differential Pressure Air Filters 
As discussed previously, this measure did not achieve any measurable energy savings because 
the low‐differential pressure filters were removed from service and replaced with the baseline 
equipment. 

Measure 3 – Coil Cleaning 
Insufficient ex ante documentation was provided for EEM 3 to reproduce the energy savings. 
As a result, the reasons for the discrepancy between the ex ante and ex post estimates are 
unknown. 

Measure 4 – VFD Fan Retrofit 
Ex ante savings were not claimed for this measure. The ex post savings that were achieved 
helped bolster the overall realization rate for the entire project. 

Ex Post Life-cycle Savings 
Energy savings for this program are calculated relative to two established baselines, referred to 
as Baseline 1 and Baseline 2. Baseline 1 considers the existing conditions found before the EEM 
implementation and takes into account the equipment’s operating efficiency along with the 
control strategies found at that time. Life‐cycle savings for Baseline 1 assumes the pre‐existing 
equipment would have continued to operate indefinitely, up to the EUL of the new equipment. 
In contrast, Baseline 2 uses the pre‐existing equipment as the measure’s baseline until the end of 
the existing equipment’s RUL. After the remaining useful‐life period, and up until the end of 
the EUL of the installed measure, the measure’s expected‐replacement baseline is used. This 
baseline considers either minimally code compliant conditions or standard practice when no 
code is applicable. 

Since all the four measures installed at the Jesse Unruh building are add‐on measures, both 
baselines are the same.  

Table E‐59 below provides the annual energy savings estimates that fed into the life‐cycle 
savings calculations (same as those in Table E‐35), as well as the EULs for each of the four 
measures.  
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Table E-59: Values Used in Life-cycle Savings Calculations by Measure 

Measure 

Early Replacement Expected Replacement 
EUL 

(years) 
RUL 

(years) 
Electric 
Energy 
(kWh) 

Gas 
Energy 

(therms) 

Electric 
Energy 
(kWh) 

Gas 
Energy 

(therms) 
EEM 1 – Smart Breaker 
Panels & Occupancy 
Sensors 

N/A N/A 7,097 0 8 N/A 

EEM 2 – Low Differential 
Pressure Air Filters N/A N/A 0 0 0.5 0

EEM 3 – Coil Cleaning N/A N/A 32,468 0 3 0

EEM 4 – VFD Fan 
Retrofit N/A N/A 13,724 0 15 0

Source: DNV KEMA analysis 

 

Table E‐60 provides life‐cycle savings for the project on a year‐by‐year basis through the EUL of 
the longest lived measure. 

 

Table E-60: Life-cycle Savings 

 
Year Electric Energy 

Savings (kWh/yr) 
Electrical Demand 

(kW) 
Natural Gas 

Energy Savings 
(therms/yr) 

1 2011 53,289 16.0 - 

2 2012 53,289 16.0 - 

3 2013 53,289 16.0 - 

4 2014 20,821 6.0 - 

5 2015 20,821 6.0 - 

6 2016 20,821 6.0 - 

7 2017 20,821 6.0 - 

8 2018 20,821 6.0 - 

9 2019 13,724 4.2 - 

10 2020 13,724 4.2 - 

11 2021 13,724 4.2 - 

12 2022 13,724 4.2 - 

13 2023 13,724 4.2 - 

14 2024 13,724 4.2 - 

15 2025 13,724 4.2 - 
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Year Electric Energy 

Savings (kWh/yr) 
Electrical Demand 

(kW) 
Natural Gas 

Energy Savings 
(therms/yr) 

16 2026 - - - 

Life-
cycle  Total 360,040 

kWh 
107.4 

kW-Years 
0.0 

therms 

Source: DNV KEMA analysis 
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ON-SITE EVALUATION REPORT 
Energy Efficient State Property Revolving Loan Fund 
Program 
 

Secretary of State Building Retrofit 

Site Summary 
The Secretary of State building is a 460,000 square foot multi‐use building in the Capitol District 
of Downtown Sacramento. The building houses the offices of the Secretary of State, the 
California State archives and associated office spaces, a museum, and a day care facility. Typical 
operating hours for the Secretary of State building are 6 a.m. to 6 p.m. Monday through Friday; 
the California State archives offices generally operate between 7 a.m. and 5 p.m. Monday 
through Friday, and 9 a.m. to 5 p.m. on Saturdays. The museum operates from 10 a.m. to 5 p.m. 
Monday through Saturday, and 12 p.m. – 5 p.m. Sunday; the day care facilities operate during 
normal business hours Monday through Friday.  

The Secretary of State building underwent a five part retrofit implemented through the 
Revolving Loan Fund Program. Implemented measures included: (EEM 1) smart breaker panels 
and lighting occupancy sensors, (EEM 2) low differential pressure filter retrofits in all air 
handlers, (EEM 3) coil cleaning service for all air handlers, (EEM 4) a chiller compressor retrofit, 
and (EEM 5) DART Federspeil controls for optimal control of space temperatures in the IT 
office’s server room. Table E‐61 below summarizes the ex post and ex ante savings estimates for 
each measure. 
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Table E-61: Energy Savings Summary 

Measure 

Ex Post Ex Ante41 
Realization 

Rate 
Electric 
Energy 
(kWh) 

Demand 
(kW) 

Gas 
Energy 

(therms) 

Electric 
Energy 
(kWh) 

Demand 
(kW) 

Gas 
Energy 

(therms) 
Electric Gas

EEM 1 –  
Smart 
Breakers and 
Lighting 
Occupancy 
Sensors 

8,363 1.6 0.0 297,528 None 
Claimed 0.0 2.8% N/A 

EEM 2 –  
Air Filter 
Replacement 

- 0.0 0.0 230,035 None 
Claimed 0.0 0.0% N/A 

EEM 3 –  
Coil Cleaning 209,965 41.5 0.0 110,697 None 

Claimed 0.0 189.7% N/A 

EEM 4 –  
Chiller Retrofit 227,000 25.6 0.0 377,735 None 

Claimed 0.0 60.1% N/A 

EEM 5 –  
DART 
Federspeil 
Controls 

53,567 6.1 0.0 None 
Claimed 

None 
Claimed 0.0 N/A N/A 

Total 498,895 74.8 0.0 1,015,995 None 
Claimed 0.0 49.1% N/A 

Source: DNV KEMA analysis 

 

Project savings were considerably less than estimated in the ex ante calculations. At the measure 
level, discrepancies ranged from incomplete, ineffectual, and non‐persistent implementation of 
the measures, to incorrect assumptions in the ex ante savings calculation methodologies.  

• Savings for EEM 1 were reduced dramatically primarily because the ex ante calculation 
estimated the savings potential of the lighting occupancy sensor measure without 
actually giving consideration to where or how many occupancy sensors would be 
installed. Furthermore, the smart breaker panels have not been connected to the 

                                                      

41 Ex ante savings values for the individual measures were appropriated from a feasibility study 
produced by Cogent Energy (document titled “Feasibility Study – SOS, Bateson, Unruh.pdf”); these 
values were found to match the ex ante savings claimed for the Secretary of State project in DGS’s 
monthly project status update. 
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building’s EMS system. Therefore, the smart breaker panels do not perform any function 
beyond that of the pre‐existing breakers.  

• EEM 2 savings were non‐existent because the low differential pressure air filters were 
replaced with the pre‐existing air filters after the first set needed replacement.  

• It was not possible to assess why EEM 3 saved more energy than projected because the 
ex ante documents provided for review were inadequate to assess the ex ante savings 
analysis approach.  

• EEM 4 saved less energy than projected because the chiller performance curves and 
building load curves used in the ex post analysis differed from those used in the ex ante 
analysis.  

• Savings for EEM 5 were not claimed as part of the ex ante analysis even though the 
project was implemented through the Revolving Loan Fund Program.  

 

In spite of the previously unclaimed savings from EEM 5, the project saved considerably less 
than projected because the EEM 3 did not save any energy, the impact of EEM 1 was highly 
overstated, and EEM 4 impacts were not fully realized. 

In addition to first year savings, project life‐cycle savings were also assessed as part of the 
evaluation. Life‐cycle savings were calculated relative to two baselines:  

• Baseline 1 uses the pre‐existing condition as the baseline for the full EUL of the installed 
measures.  

• Baseline 2, the dual baseline, uses minimally code compliant conditions or standard 
practice as the baseline once the RUL of the pre‐existing equipment is exceeded. Since all 
these measures in this project are add on measures, Baseline 1 and Baseline 2 are the 
same. 

 

For occupancy sensors (EEM 1), DEER provides an EUL of eight years. The EUL for EEM 2 was 
irrelevant since the measure was not retained. DEER does not report an EUL for evaporator coil 
cleaning measures (EEM 3); the closest proxy for evaporator coil cleaning in DEER is condenser 
coil cleaning, which has a three year EUL. The condenser coil cleaning EUL was appropriated in 
this case after performing secondary research that suggested even shorter periods (on the order 
of 6 months to 12 months) are the norm for evaporator coil cleaning services.42 Lastly, DEER 
provides EULs of 20 years and 15 years respectively for chillers (EEM 4) and VFDs (the primary 
component of EEM 5).  

 

                                                      

42 http://www.bbjenviro.com/cm_hvacmaint.asp. 
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Table E-62: Life-cycle Savings Summary 

Baseline Type 
Electrical 
Energy 
Savings 
(kWh) 

Electrical Demand 
Savings 

(kW-years) 

Natural Gas 
Energy Savings 

(therms) 

Baseline 1 6,040,299 741.4 0.0 

Baseline 2 6,040,299 741.4 0.0 

Source: DNV KEMA analysis 

 

Project Description 
The Secretary of State building is a complex six story multi‐use building. The building is 
logically divided into two halves: the Secretary of State side and the archives side. The Secretary 
of State side houses the offices of the Secretary of State, as well as a number of other 
governmental departments. The Secretary of State side is, therefore, composed primarily of 
office spaces. The other half of the building houses six floors of archives, a two story museum, 
support offices and other areas related to the archives and museum. The Archive side of the 
building is unique in that the archives require precise cooling and humidification at all times. 
These services are provided for the archives (as well as the server room on the Secretary of State 
side) by on‐site chillers and electric boilers, whereas the rest of the building uses district cooling 
and heating. 

Measure 1:  
EEM 1 consisted of two lighting controls components. The first portion was “smart breaker” 
panels. Unlike conventional breakers, which can only be flipped locally, smart breakers can be 
integrated into the building’s EMS system and controlled remotely via timer schedules. Once 
integrated into the EMS system, building management can limit usage of lights to certain 
periods of the day. 

The second portion of EEM 1 consisted of installing wall mounted occupancy sensors 
throughout the building’s office spaces. The number of sensors was not specified explicitly in 
the application materials, but 166 sensors were ultimately installed.  

Measure 2:  
EEM 2 consisted of installing low differential pressure air filters in all of the building’s air 
handlers (AHUs 1‐12 and AHUs 20‐23). Installing these filters effectively reduces the static 
pressure losses in each AHU’s duct work by roughly .5” WG, thereby reducing the power 
demands on the fan motors for an equivalent amount of air flow.  

Measure 3:  
The third EEM implemented at the Secretary of State building was evaporator coil cleanings for 
all AHUs (AHUs 1‐12 and AHUs 20‐23). Like EEM 2, evaporator coil cleaning generates energy 
savings by reducing the static pressure that AHU supply fans have to work against.  
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Measure 4:  
EEM 4 consisted of replacing the four pre‐existing reciprocating compressors on a McQuay 
WHR‐210D water‐cooled chiller with two Turbocor TT350 frictionless centrifugal compressors. 
The remainder of the central plant was left unchanged.  

Measure 5: 
Discharge Air Regulation Technique (DART) Federspeil Controls were installed in conjunction 
with variable speed drives on five computer room air conditioning (CRAC) unit supply fans. 
The Federspeil controls wirelessly monitor temperature and relative humidity conditions 
locally at the server racks in the data center and relay data to the CRAC unit controls, which 
then modulate the supply fan VFDs speeds to maintain space conditions. Before installing the 
DART controls and associated VFDs, the fans serving the server room ran at full speed during 
all hours.  

Ex Ante Savings 

Cogent Energy calculated ex ante savings on a measure‐by‐measure basis using spreadsheet 
approaches. EEM 1 savings were calculated from a year’s worth of facility electricity billing data 
by employing the following set of assumptions: 

• Lighting end uses represent one‐third of total facility energy use. 

• Occupancy sensors reduce total lighting energy use by 30 percent. 

• The smart breaker controls reduce lighting energy use by 2.5 percent. 

 

Savings were, therefore, calculated as kWh . . This overly simplified calculation 
highly overestimated lighting energy savings. 

EEM 2 savings were calculated using a spreadsheet model that was not provided for review.  

EEM 3 savings were projected based on the assumption that coil cleaning would yield a 4 
percent reduction in total fan energy usage. Neither the source of this assumption, nor the 
method used to derive the baseline fan energy use, was provided for review.  

Chiller compressor retrofit (EEM 4) savings were calculated using a spreadsheet model based 
on a linear load profile with a zero load condition assumed at 500 F and a full load condition at 
101°F. Base case and installed case chiller performance was differentiated with unique 
performance curves. For the pre‐existing equipment, standard DOE2 curves for reciprocating 
chillers were used; the installed case was approximated using custom curves of unknown 
origin. 

Savings for EEM 5 were not claimed for this project even though the Federspeil controls were 
implemented through the Revolving Loan Fund Program.   
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Project Evaluation 
A DNV KEMA engineer visited the facility on August 31, 2011 to verify the installation of each 
measure, install data logging equipment, and gather facility operating data to assist in assessing 
energy savings. Table E‐63 below contains a summary of all monitoring equipment that was 
installed during the initial site visit.  

 

Table E-63: Monitoring Details. 

Monitored 
Equipment Logger Type Measurement 

Type 
Measurement 

Interval Duration 

Retrofit Turbocor 
Chiller Dent ELITEPro 

True Power, 
Voltage, 

Amperage, 
Power Factor 

5 Minutes 37 Days 

AHU1 – Museum Air 
Handler 

Hobo Microstation with 
TRMS Amperage Module Amperage 1 Minute 37 Days 

AHU4 – Office Air 
Handler 

Hobo Microstation with 
TRMS Amperage Module Amperage 1 Minute 37 Days 

2nd Floor Conference 
Room Lighting Dent Lightinglogger On/Off Records N/A 37 Days 

4th Floor Conference 
Room Lighting Dent Lightinglogger On/Off Records N/A 37 Days 

4th Floor Office 
Lighting Dent Lightinglogger On/Off Records N/A 37 Days 

5th Floor Office 
Lighting Dent Lightinglogger On/Off Records N/A 37 Days 

2nd Floor Classroom Dent Lightinglogger On/Off Records N/A 37 Days 

3rd Floor Storage Dent Lightinglogger On/Off Records N/A 37 Days 

4th Floor Restroom Dent Lightinglogger On/Off Records N/A 37 Days 

3rd Floor Electrical 
Closet Dent Lightinglogger On/Off Records N/A 37 Days 

Source: DNV KEMA analysis 

 

Measure 1 – Smart Breaker Panels and Occupancy Sensors 
On‐site verification activities confirmed that the smart breaker panels were installed as 
intended. The smart breakers, however, have not been integrated into the building’s EMS 
system, and currently do not have any additional functionality relative to the pre‐existing 
breakers. The site contacts did not know if or when the wiring would be completed. The site 
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contacts stated that there were no immediate plans to compete the wiring. The smart breaker 
portion of this measure, therefore, will not save any energy for the foreseeable future. 

For the occupancy sensor component of the measure, one of the site contacts was able to 
provide a building floor plan layout indicating where the sensors had been installed. This list 
did not indicate the types, wattages, and quantities of fixtures had been connected to the 
sensors, so it was necessary to both verify the existence of each of the claimed sensors and 
record general information about the fixture types controlled by the sensors. Since there were 
ultimately 166 sensors to verify and 543 associated fixtures to identify, it was only reasonable to 
record basic fixture characteristics, including: type (FT, CFL, Inc., and so forth), lamp quantities, 
and lamp length. For incandescent and CFL fixtures, the rated lamp wattages were also 
recorded if visible. The room type served by each sensor was also recorded.  

While verifying the sensor installations, eight time‐of‐use ON/OFF lighting data loggers were 
installed in eight randomly selected rooms and closets to assist in developing usage profiles. 
While the individual rooms were randomly selected, an effort was made to sample a range of 
space types served by the new occupancy sensors. Loggers were ultimately installed in two 
conference rooms, two personal offices, one large classroom, a storage room, an electrical closet, 
and a restroom. For illustrative purposes, the average weekday, weekend, and holiday profiles 
for the two monitored offices are presented in Figure 18. Note that the office usage profiles 
reflect the average of the two loggers installed in office spaces. 

 

Figure 18: Office Lighting Usage Profiles 

 
Source: DNV KEMA analysis 

 

The monitored usage profiles were subsequently used to extract the savings provided by the 
occupancy sensors. This calculation relied on the assumption that occupancy sensors yield time‐
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of‐use reductions of roughly 30 percent relative to the baseline lighting usage.43 As such, for 
each hour, the time‐of‐use (TOU) reduction was calculated as 

. .
. For hours during which the metered usage was 

greater than 70 percent, the time‐of‐use reduction was calculated as 1‐TOUmetered because the 
standard formula would yield greater than 100 percent usage.  

The hourly time‐of‐use reductions were then summed to develop full‐day weekday, weekend 
and holiday time‐of‐use reduction estimates for each day type. A representative set of time‐of‐
use savings profiles for office spaces is provided in Figure 19 below. Similar time‐of‐use savings 
profiles were generated using the same methodology for the five other monitored space types 
(conference rooms, classrooms, storage rooms, electrical closets, and restrooms). These daily 
time savings schedules were scaled to annual TOU reduction profiles that were then applied to 
the gross connected loads (kW) from each space type. These gross connected load estimates 
were derived by matching observed fixture types with wattage values provided in the 2011 
Table of Standard Fixture Wattages.44 

 

Figure 19: Office Lighting Time-of-use Savings Profiles 

 
Source: DNV KEMA analysis 

 

For space types other than those that were metered (for example, hallways and elevator 
lobbies), it was necessary to make assumptions regarding operating hours in order to inform 

                                                      

43 NEEP Mid‐Atlantic Technical Reference Manual Version 1.1, pg. 83, October 2010. 

44 http://www.sce.com/business/ems/customized‐solutions/tools‐resources.htm, Appendix B. 
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the TOU reduction savings analysis. These assumptions were made either based on building 
operating hours and usage characteristics observed over the course of two sites visits or the 
assumptions were provided by site contacts. In general, the time‐of‐use assumptions, which are 
provided in Table E‐64 below, were made liberally to avoid shortchanging the project of any 
potential savings. 

 

Table E-64: TOU Reduction Estimates for Unmonitored Space Types 

Space Type 
Estimated 
Weekday 
Operating 

Hours 

Estimated 
Weekend 
Operating 

Hours 

Estimated 
Holiday 

Operating 
Hours 

Estimated 
Daily TOU 
Reduction 
Weekday 

(h) 

Estimated 
Daily TOU 
Reduction 
Weekend 

(h) 

Estimated 
Daily TOU 
Reduction 

Holiday 
(h) 

Freight Elevator 
Lobby 2 .5 0 0.86 0.21 0.0

Service 
Hallway 4 1 0 1.71 0.43 0.0

Art Storage 
Room 2 0 0 0.86 0 0

Source: DNV KEMA analysis 

 

Measure 2 – Low Differential Pressure Air Filters 
The newly installed low differential pressure (DP) air filters had already been replaced with the 
baseline air filters by the time of the initial verification site visit. According to the facility 
engineer, the building reverted to the old filter type because the low DP filters were repeatedly 
collapsing inside the filter slots. Since the new filters were not functioning properly, the 
building staff chose not to continue using the low DP filters. Therefore, no savings were derived 
from this EEM. 

Measure 3 – Coil Cleaning 
During the facility visit, the site contact confirmed that the coils in AHU 1 through AHU 12 and 
AHU 20 through AHU 23 had been cleaned as claimed. In addition, the DNV KEMA auditor 
briefly looked inside an air handler and was able to observe that the coils appeared clean.  

To assist in developing energy savings estimates for each air handler, amperage data loggers 
were installed on the supply fans of AHU1, which serves the Archive side museum on the first 
and second floors, and AHU4, which serves portions of the Secretary of State side on the 
second, third and fourth floors. The trends captured from the supply fans of AHU 1 and AHU 4 
over the course of the monitoring period are presented in Figure 20 below.  
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Figure 20: AHU 1 (Blue) and AHU 4 (Red) Metered Supply Fan Profiles 

 
Source: DNV KEMA analysis 

 

These metered data were ultimately used to calibrate a simulation model of the building 
developed using the DOE2 modeling software eQUEST. It was deemed appropriate to conduct 
the coil cleaning savings analysis in eQUEST due to the diversity of the fan usage profiles in the 
Secretary of State building: four of the air handlers (AHU 20 through AHU 23) operate 
constantly to maintain tight archive dead band requirements; one air handler operates 
constantly to meet museum requirements; one air handler serves a cafeteria on the Secretary of 
State side of the building; and the remaining eleven air handlers are distributed across the 
Archive and Secretary of State office sides of the building. To account for the unique schedules 
and load profiles of each air handler, an eQUEST model was developed using data gathered 
from building plans, interviews with building engineers, and walkthroughs of the building.  
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Figure 21: eQUEST Simulation Model Shell 

 
Source: DNV KEMA analysis 

 

After constructing the model, the modeled end‐use profiles of the two metered AHU supply 
fans were calibrated by adjusting the space loads in the two monitored areas until the mean bias 
error was reduced to within the allowable tolerance. The calibration profiles are presented in 
Figure 22 and Figure 23 below. Ultimately, it was possible to calibrate AHU 4 to a MBE of 0 
percent and CV of RMSE of 35 percent. AHU 4 was calibrated to an MBE of 0 percent and CV of 
RMSE of 51 percent. It was not possible to achieve a lower CV for AHU 4 because of 
inconsistent Saturday operations that vary according to tenant requirements. After calibrating 
the two monitored areas, equivalent loads (W/Sq. ft.) to those used in the calibration process for 
AHU 4—which serves office spaces—were applied to the remaining office areas in the building 
to approximate the internal heat gains experienced by the building in practice. It was 
unnecessary to calibrate the fans serving the archives because the fans operate at constant speed 
at all hours. As such, coil cleaning savings are essentially independent of space loads for the 
archives.  
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Figure 22: AHU 1 September Supply Fan Calibration (Pink) and Metered (Blue) Profiles 

 
Source: DNV KEMA analysis 

 

Figure 23: AHU 4 September Supply Fan Calibration (Green) and Metered (Red) Profiles 

 
Source: DNV KEMA analysis 

 

After calibrating the as‐operating building, it was next necessary to generate the base case 
building by adding additional static head for the fans to overcome. The total static pressure seen 
by each fan was modified in the model to mimic dirty‐coil conditions in accordance with the 
following assumptions:  
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• Coils typically represent roughly 25 percent of all static pressure losses in commercial 
HVAC systems.45 

• Evaporator coils foul enough to double the static pressure loss across the coil in roughly 
7.5 years.46 Since the Secretary of State building coils had not been professionally cleaned 
within that time frame, it is safe to assume that the coil static pressure drop had at least 
doubled relative to the design condition. 

 

These two rules of thumb were implemented in the context of the simulation model by 
effectively assuming that the pressure drop across the supply fans was 25 percent higher under 
dirty coil conditions than clean coil conditions. Savings were assessed by running the base case 
(dirty coil) and retrofit case (clean coil) models using TMY3 data for the Sacramento area and 
taking the difference between the base case and retrofit case fan end use energy consumption.  

Measure 4 – Chiller Retrofit 
The installation of the two new Turbocor compressors was verified during the site visit. 
Subsequently, a Dent ELITEPro data logger was installed on the chiller to monitor its energy 
consumption over the course of a month. Following 37 days of data logging, the logger was 
retrieved and regression trends were investigated to relate chiller electrical demand (kW) to 
outdoor conditions. Fits to outdoor temperature, relative humidity, and Temperature‐Humidity 
Index47 (THI, which accounts for both sensible and latent conditions) were considered. 
Ultimately the THI fit was used because it minimized the coefficient of determination value 
relative to the other two options. Figure 24 below presents the metered data cloud and the 
corresponding regression fit.  

 

                                                      

45 Siegel, Jeffrey Alexander, Particle Fouling of HVAC Heat Exchangers, 2002. 

46 Siegel, Jeffrey Alexander, Dirty Air Conditioners: Energy Implications of Coil Fouling. 

47 Defined as  . 5  x T   . 3  x T   15  . 5  x T   . 3  x T   15 in accordance 
with the New England ISO definition. 
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Figure 24: Chiller Metered Data Regression Fit 

 
Source: DNV KEMA analysis 

 

A review of the metered data and the regression results yielded two important conclusions. 
First, the chiller remains in operation at all times because the server room provides a sufficient 
base load for the chiller. Second, the space loads are only mildly driven by outdoor conditions, 
as evidenced by the minimal slope of the regression trend.  

Using the regression trend in Figure 24 and weather data from the TMY3 file for Sacramento, an 
annual profile of the installed case chiller’s demand was generated. Using the part load 
efficiency curve for the new compressor, the chiller load (tons) corresponding to each hourly 
demand projection was then calculated. Finally, the base case compressor’s electrical demand 
was then projected using performance data provided by McQuay for the chiller as it was 
originally constructed with reciprocating compressors. Savings during each hour were then 
calculated on the basis of the difference between the Turbocor and base case compressors’ 
electrical demand.  

DNV KEMA investigated the possibility that the compressor savings extended beyond the 
chiller to the cooling tower and condenser pump. It was immediately obvious that the 
compressor retrofit did not generate condenser water pump savings because the pump operates 
at a single speed. The cooling tower fans, on the other hand, can operate at two speeds and, 
therefore, would yield savings if the additional heat rejection load of the base case chiller ever 
caused the fans to switch into high speed when the fans would have remained in low speed for 
the retrofit case. The analysis, however, revealed that the cooling tower is never more than 40 
percent loaded in either the base case or the installed case and, therefore, would never switch 
over into high speed fan mode under either scenario. Furthermore, the additional heat load of 
the base case compressors is so minimal relative to the space heat rejection load that the impact 
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of the retrofit on cooling tower energy consumption would be negligible even if the tower were 
often loaded at or above 50 percent. 

Measure 5 – DART Federspeil Controls 
During the initial site visit, the installation of the proposed wireless DART wireless sensors and 
controllers, as well as the associated VFDs, was verified. The Manager of the Infrastructure 
Section of the Secretary of State office (effectively the data center manager) was asked about 
server room operations during the second site visit. He stated that following installation of the 
new controls, the CRAC units have been consistently operating at the minimum fan 
speed/motor speed of 30 Hz. He subsequently provided EMS system screen captures and log 
files proving that the units had remained operating at 30 Hz over the course of a full week. 
Since the server room is completely isolated from outdoor conditions (for example, bounded on 
all exterior surfaces by conditioned space) and the servers operate constantly, server room load 
should remain relatively constant. As a result, the monitored behavior of the AHU fans should 
be indicative of annual operating conditions. DNV KEMA calculated savings by multiplying 
8,760 hours by the demand reduction caused by reducing the CRAC units’ fan motor speeds 
from 60 Hz to 30 Hz. 

Savings Results 
Taking into account all five EEMs, the Secretary of State project resulted in 498,895 kWh in gross 
energy savings. Demand savings of 74.8 kW were estimated in accordance the CPUC’s peak 
period definition.48 A breakdown of savings by individual measure is presented at the 
beginning of this report in Table E‐43. The ex ante savings estimates, which were acquired from 
the program’s monthly status reports, are also provided as a point of reference.  

Discussion 
Measure 1 –- Smart Breaker Panels and Occupancy Sensors 
This measure did not achieve its ex ante savings claim for two reasons. First, and most 
significantly, the ex ante savings estimation approach was grossly oversimplified. In particular, 
there was no realistic basis for the implementer to assume that lighting represented 33.3 percent 
of building’s total billed electricity use. Furthermore, it was not practical to assume that 
installing occupancy sensors on a fraction of the building’s lighting fixtures would results in a 
30 percent energy usage reduction for all of the building’s lighting. To put these assumptions 
into perspective, the total connected lighting load affected by this measure was approximately 
22.3 kW. Therefore, if the lights operated 8,760 hours per year, the lights would use 195,707 
kWh, providing the opportunity for 58,712 kWh in energy savings from occupancy sensors 
(assuming a 30 percent reduction). By contrast, the ex ante methodology projected 915,471 kWh 
of baseline energy use by the lights affected by this measure and 274,641 kWh in energy savings 
(not including the smart breaker panel contribution to energy savings). As these figures 
                                                      

48 According to the CPUC, peak demand savings are defined as the average demand reduction occurring 
during the three consecutive hottest weekdays of the year between the hours of 2 p.m. and 5 p.m. 
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illustrate, the assumptions inherent in the ex ante analysis were the reason for the discrepancy 
between the achieved and claimed savings.  

To a small degree, savings were also reduced because the smart breaker panels have not been 
connected to the building’s EMS system and there are no plans to do so in the near future.  

Measure 2 – Low Differential Pressure Air Filters 
As discussed previously, this measure did not achieve any measurable energy savings because 
the low‐differential pressure filters were removed from service and replaced with the baseline 
standard air filters. 

Measure 3 – Coil Cleaning 
Insufficient ex ante documentation was provided for EEM 3 to reproduce the energy savings. 
As a result, the reasons for the discrepancy between the ex ante and ex post estimates are 
unknown. 

Measure 4 – Chiller Retrofit 
The discrepancy between the ex ante and ex post chiller retrofit savings results from differences 
in the analysis methodology, as well as changing assumptions regarding chiller load. In the ex 
ante analysis, the pre‐existing chiller was assigned a generic performance curve from DOE2 as 
opposed to a model‐specific performance curve; in the ex post analysis, a performance curve for 
the pre‐existing chiller was appropriated from the manufacturer’s technical data. The ex ante 
analysis was also limited because metering data were not available (as in the ex post analysis) 
from which to develop a building load versus outdoor conditions regression profile. Instead, 
the ex ante analysis relied on an estimated linear load profile interpolated between the design 
day temperature and an assumed no‐load temperature. Changes to the load profile and the 
underlying chiller performance curves in the ex post analysis caused the reduction in savings 
relative to the ex ante values. 

Measure 5 – DART Federspeil Controls 
Ex ante savings were not claimed for this measure even though it was implemented through the 
Revolving Loan Fund Program. The ex post savings that were achieved helped bolster the 
overall realization rate for the entire project. 

Ex Post Life-cycle Savings 
Energy savings were calculated relative to two established baselines referred to as Baseline 1 
and Baseline 2. Baseline 1 considers the existing conditions found before the EEM 
implementation and takes into account the equipment’s operating efficiency along with the 
control strategies found at that time. Life‐cycle savings for Baseline 1 assumes the pre‐existing 
equipment would have operated for the full EUL of the new equipment regardless if the 
existing equipment was at the end of its useful life. In contrast, Baseline 2 uses the pre‐existing 
equipment as the measure baseline until the end of the existing equipment’s RUL. After the 
remaining useful‐life period and up until the end of the EUL of the installed measure, an 
expected replacement baseline is used. This baseline considers minimally code compliant 
conditions or standard practice where no code is applicable.  
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Since all the measures installed at the Secretary of State building are add‐on measures, both 
baselines are the same.   

Table E‐65 below provides the annual energy savings estimates that fed into the life‐cycle 
savings calculations (same as those in Table 1), as well as the EULs for each of the four 
measures.  

 

Table E-65: Values Used in Life-cycle Savings Calculations by Measure 

Measure 

Early Replacement Expected 
Replacement 

EUL 
(years) 

RUL 
(years) Electric 

Energy 
(kWh) 

Gas 
Energy 

(therms) 

Electric 
Energy 
(kWh) 

Gas 
Energy 

(therms) 
EEM 1 – Smart Breaker 
Panels & Occupancy 
Sensors 

N/A N/A 8,363 0.0 8 0

EEM 2 – Low Differential 
Pressure Air Filters N/A N/A 0.0 0.0 0.5 0

EEM 3 – Coil Cleaning N/A N/A 209,965 0.0 3 0

EEM 4 – Chiller Retrofit N/A N/A 227,000 0.0 20 0

EEM 5 – Dart Federspeil 
Controls N/A N/A 53,567 0.0 15 0

Source: DNV KEMA analysis 

 

Table E‐66 provides life‐cycle savings for the project on a year‐by‐year basis through the EUL of 
the longest lived measure. 

 

Table E-66: Life-cycle Savings 

 
Year 

Electric 
Energy 
Savings 
(kWh/yr) 

Electrical 
Demand (kW) 

Natural Gas Energy 
Savings (therms/yr) 

1 2011 498,895 74.8 - 

2 2012 498,895 74.8 - 

3 2013 498,895 74.8 - 

4 2014 288,930 33.3 - 

5 2015 288,930 33.3 - 

6 2016 288,930 33.3 - 
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Year 

Electric 
Energy 
Savings 
(kWh/yr) 

Electrical 
Demand (kW) 

Natural Gas Energy 
Savings (therms/yr) 

7 2017 288,930 33.3 - 

8 2018 288,930 33.3 - 

9 2019 280,567 31.8 - 

10 2020 280,567 31.8 - 

11 2021 280,567 31.8 - 

12 2022 280,567 31.8 - 

13 2023 280,567 31.8 - 

14 2024 280,567 31.8 - 

15 2025 280,567 31.8 - 

16 2026 227,000 25.6 - 

17 2027 227,000 25.6 - 

18 2028 227,000 25.6 - 

19 2029 227,000 25.6 - 

20 2030 227,000 25.6 - 

21 2031 - 0.0 - 

Life-cycle Total 6,040,304 
kWh 

741.45 
kW-Years 

0.0 
therms 

Source: DNV KEMA analysis 
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ON-SITE EVALUATION REPORT 
Energy Efficient State Property Revolving Loan Fund 
Program 
 

Gold Camp Data Center HVAC and Lighting Retrofit  

Site Summary 
The Gold Camp data center was awarded loan funds to implement four EEMs at its facilities. 
EEM 1 is for the upgrade of the CRAC air handling units to include variable speed drive (VSD) 
controls. EEM 2 is to retrofit the central plant chillers with variable speed drives to improve the 
chiller part load efficiency. EEM 3 is to add a heat exchanger to the cooling tower in order to 
enable the use of a water‐side economizer control. EEM 4 is a building wide lighting retrofit 
which replaced the existing first generation T‐8 system with a fifth generation T‐8 lighting 
system. 

Ex post energy savings were estimated at 2,572,269 kWh. This represent 83 percent of the ex 
ante electric energy savings (Table E‐43). The following contributed to the energy savings 
difference: 

• The current operation of the VSD CRAC units drew more power than originally 
anticipated resulting in less energy savings.  

• The waterside economizer did not allow the chiller to completely turn off. Rather, it 
allowed the chiller to operate at a more favorable part load efficiency level but energy 
savings are significantly less than what was presumed. Ex post analysis also considered 
interactive effects with the chiller measure which decreased energy savings.  

• Typical time‐of‐use for key lighting fixtures for certain zones was much higher than 
estimated. The time‐of‐use data showed these zones operate 24 hours a day, 7 days a 
week. The baseline for these zones was readjusted to show 8,760 hours of operation and 
resulted in a higher energy savings for this measure. 

• Data collected for the chiller showed that it was operating under a more favorable 
efficiency curve than anticipated resulting in moderately higher energy savings for this 
measure. The ex ante analysis methodology was also highly simplified and did not 
capture the weather effects associated with this measure. 

 

The combination of these factors lowered the electric energy savings to 83 percent of ex ante 
estimates.  
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Table E-67: Energy Savings Summary 

Measure 

Ex Ante49 Ex Post Realization 
Rate 

Electric 
Energy 
(kWh) 

Demand 
(kW) 

Gas 
Energy 

(therms) 

Electric 
Energy 
(kWh) 

Demand 
(kW) 

Gas 
Energy 

(therms) 
Electric Gas 

EEM 1 – 
CRAC Units 
Upgrade 

1,535,264 Not 
reported 0 1,277,445 145.6 0 83% N/A 

EEM 2 – 
Chiller VSD  725,088 Not 

reported 0 852,808 172.9 0 118% N/A 

EEM 3 – 
Waterside 
Economizer 

618,025 Not 
reported 0 122,444 0.0 0 20% N/A 

EEM 4 – 
Lighting 
retrofit 

213,857 Not 
reported 0 319,572 46.2 0 149% N/A 

Total 3,092,234 Not 
reported 0 2,572,269 365 0 83% N/A 

Source: DNV KEMA analysis 

 

The results from Table E‐68 yield a life‐cycle energy savings of 38,584,035 kWh. Life‐cycle 
savings were calculated relative to the pre‐existing condition for the full EUL of each measure. 

 

Table E-68: Life-cycle Savings Summary 

Baseline Type 
Electrical 

Energy Savings
(kWh) 

Electrical Demand 
Savings 

(kW-years) 

Natural Gas 
Energy Savings 

(therms) 
Baseline 1 38,584,035 5,470.5 0 

Source: DNV KEMA analysis 

 

Project Description 
This project was implemented at the Gold Camp data center. Energy savings come from 
upgrading the building’s interior lighting system, adding VSD controls to the data center CRAC 

                                                      

49 Ex ante values taken from an update from DGS provided to DNV KEMA during the request for a site 
visit and are not from the monthly status reports. 
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units, and various control measures employed at the central plant. There are four distinct EEMs 
for this project.  

EEM 1 – The focus of EEM 1 is to reduce the fan energy from the data center CRAC units. 
There were 29 CRAC units with air handlers that operated at full speed 24 hours a day. 
These units were retrofitted with VSDs along with an overarching control system that 
allowed cooling to be directed to hot spots throughout the data center rather than supply 
cold air to areas that did not need it. 

EEM 2 – This measure is for addition of a VSD on the compressor units of the central plant 
chillers. The chillers operate under part load most of the time and the VSDs are anticipated 
to improve the chiller’s part load efficiency.  

EEM 3 – This measure is for addition of a waterside economizer to the existing chilled water 
system. Energy savings are achieved when the waterside economizer takes over during 
colder time periods and allows the chillers to shut down. 

EEM 4 – This is a building wide retrofit of the existing first generation T8 fixtures with 
higher efficiency light‐emitting diode (LED) fixtures. Some fixtures were also retrofitted 
with occupancy sensors. For these units, energy savings come from an assumed 20 percent 
reduction in hours of operation in addition to the reduced power draw from the new 
technology. 

Ex Ante Savings 
EEM 1 – CRAC Units Upgrade 
The analysis for this measure took nameplate information for the fans at full speed and 
multiplied this value by 8,760 hours to establish the baseline energy consumption. For the 
efficient case, all fans were assumed to operate at 80 percent speed which resulted in a 62 
percent drop in power draw. The power draw in the efficient case appears to come from the 
manufacturer’s estimates. Energy savings was calculated as the difference of energy 
consumption under these two conditions and can be summarized by the following equation: 

EEM 1 – CRAC Units Upgrade 

% % 8760Where Savings is the energy savings in kWh and kW is the 
power draw of the fans at 100 percent and 80 percent speed. 

EEM 2 – Chiller VSD 
Building load is approximated at 515 tons for all hours throughout the year regardless of 
outside air temperatures. Assumptions were made for the baseline and VSD chiller efficiencies 
at full load and part load. The algorithm can be summed up using this equation: 

  8736     8736 

  8736     8736 
Where Savings is the energy savings in kWh, η is the chiller efficiency at either full capacity (1 
subscript) or at improved part load capacities (2 and 3 subscripts) in kW/ton, and cooling load is 



 

E‐137 

 

the respective cooling load for each chiller in tons. The analysis is highly simplified and does 
not account for weather conditions. 

EEM 3 – Waterside economizer 
The baseline chiller energy consumption is generalized by multiplying a 0.60 kW/ton efficiency, 
515‐ton load, and 8,736 hours of operation. Energy savings were calculated by reducing the 
hours of operation by 2,000 hours.  

EEM 4 – Lighting retrofit 
Lighting energy savings used the pre and postretrofit wattages, quantities, and assumed a 
typical fixture time‐of‐use. Details of the analysis, however, are not available for review. In 
addition the LED fixtures were not implemented. Fifth generation T8 fixtures were found on‐
site instead.   

Project Evaluation 
A DNV KEMA field engineer visited the project’s site on February 28, 2012 to perform a site 
audit, install data loggers, and trend various central plant parameters.  

Data Monitoring 
Two power data loggers were installed at the CRAC units. The first logger measured power for 
one unit only while the second was installed at the panel which measured a total of nine other 
units. Spot power measurements were also taken at the CRAC units individually with the speed 
ramped up to 100 percent in order to determine typical baseline power draw.  

For the lighting measure, data loggers were placed at fixtures that were anticipated to 
contribute the bulk of the energy savings for the lighting measure. Using five data loggers, the 
DNV KEMA engineer chose fixture groups that were responsible for 55 percent of the total 
lighting energy savings. 

The Gold Camp data center had trending capabilities that allowed the monitoring of various 
central plant parameters. The DNV KEMA engineer set up 15 minute data trends for the 
following parameters available on the EMS: outside air, water side economizer status, chiller 
power, chilled water return and supply temperatures, and chilled water flow rate. The trend 
data was used as the basis for the evaluation energy calculations. Table E‐69 summarizes the 
pre‐retrofit monitoring equipments and data trending that were set up at this site.  
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Table E-69: Monitoring Details 

Monitored Equipment Logger Type Measurement 
Type 

Measurement 
Interval Duration 

CRAC air handler (10 units) DENT Elite Pro 

True power, 
amperage, 

voltage, power 
factor 

15 minutes 3 weeks 

5 Light fixtures DENT TOU ON time Continuous 3 weeks 

Central plant values (CHWR 
& CHWS temps, CHW flow 
rate, chiller power, outside 
air temp, water side 
economizer status)  

Building EMS 
Temperature, % 
Power, °F, GPM, 

or status 
15 minute 3 weeks 

Source: DNV KEMA analysis 

 

EEM 1 – CRAC Unit Upgrade Analysis 
The power data from the monitoring effort showed that the energy consumption of CRAC fans 
varied from hour to hour and day to day without any recognizable patterns. This was expected 
due to the unpredictable nature of the data center loads. However, the single unit that was 
monitored showed a constant power draw of around 9.8 kW for the majority of the time with 
limited modulation control throughout the monitoring period. Many of the units were observed 
to be off at the time of the site visit, while a select few were either at 60 percent speed or 100 
percent speed. This suggests that the fan speed programming is much more complicated than 
presumed in the ex ante assumptions where all fans were assumed to operate at 80 percent 
speed. DNV KEMA observed that out of 33 fans, 16 were off, 10 ran at 100 percent, and the rest 
ran at 60 percent speed. Based on conversations with the technician, it is likely the control logic 
leaves these units on at this speed for a prolonged time to control the hot spots at the data 
center.  

To simplify the analysis, the 10 units that were monitored were assumed to be representative of 
all the units as a whole. Figure 25 below shows that the 10 CRAC units draw a consistent 
amount of power throughout the day.  
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Figure 25: Typical Daily Power Draw of 10 CRAC Units 

 
Source: DNV KEMA analysis 

 

When the full amount is divided by the total number of CRAC units monitored, the average 
power draw for one CRAC unit is around 4.92 kW.  

To establish the baseline, the DNV KEMA engineer measured the power of one of the CRAC 
units at full speed. This value is de‐rated (reduced) by about 3 percent to account for the extra 
power consumed by the VSD. The energy savings calculation uses a similar algorithm as the ex 
ante’s except that the power draw values are derived from actual power data with the fans 
operating under real conditions. Below is a table for the values used in the energy calculations 
for this measure. 
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Table E-70: EEM 1, VSD CRAC Unit Calculation Detail 

Parameter Value Notes 
Baseline Calculation 

CRAC unit quantity 33 units From site survey 

Hours of operation 8,760 hours  

Baseline power at 100% speed 9.34 kW 

From spot power 
(value is adjusted 
downwards for 3% 

VSD power) 

Baseline energy consumption, one 
unit 81,810 kWh  

Total baseline fan energy, all units 2,699,718 kWh  

Efficient Case, VSD Calculation 

CRAC unit quantity 33 units  

Hours of operation 8,760 hours  

Average power (VSD and other 
control settings)  4.92 kW 

From logged data of 
10 CRAC units 

Fan energy consumption, one unit 43,099 kWh  

Total fan energy, all units 1,422,274 kWh  

Demand Savings, all units 145.8 kW  

Fan energy savings, all units 1,277,445 kWh  

Source: DNV KEMA analysis 

 

EEM 2 – Chiller VSD Analysis 
Analysis for the VSD chiller requires three steps performed in this order: determine chiller 
loads, determine the performance curves under real operating conditions, and perform an 8,760 
analysis based on climate zone weather data. Trend data was used for these purposes. 

For step one, the chiller loads were estimated using the chilled water supply and return 
temperatures, and the chilled water flow rate for each 15 minute time step. The chiller load is 
estimated using the following standard equation: 

        500  ∆ /12,000 

        500  ∆ /12,000Where Cooling Load is the building 
cooling load, CHW flow rate is the chilled water flow rate and ΔT is the temperature differential 
of the supply and return chilled water. 

A regression was performed with the outside air dry bulb temperature in order to predict 
building load at various outside air temperatures throughout the year. 
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Figure 26: Regression of Building Load to Outside Air Temperature 

 
Source: DNV KEMA analysis 

 

For the entire monitoring interval, only one chiller was ever on. The chiller’s capacity is rated at 
575 tons although the estimated cooling load, which is based on chilled water flow rate, reaches 
1,400 tons in Figure 26. The building load is obviously overestimated and is likely due to the 
EMS flow sensor for the chilled water flow rate, which is not an uncommon problem. This, 
however, should not affect estimates on chiller power as long as the efficiency curve uses the 
same building load parameter consistently in determining the chiller efficiency and throughout 
the energy calculations.50 The important value to consider is the EMS readings for chiller power 
which was indeed accurate as verified through a spot power of the chiller during the site visit. 

                                                      

50 Note that the chiller performance profile derived from this analysis may not match the technical 
specifications due to issues with the flow sensor, although it is also not expected to match due to real 
operating conditions versus rated, test conditions. 
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For step two, construction of the chiller performance profile as seen under real conditions. To 
perform this, the chiller power, building load, and building load maximum needs to be known 
at different points throughout the day. All this data was available from EMS trend records. 
When this was plotted, the chiller showed the following performance curve (Figure 27).  

 

Figure 27: VSD Chiller Performance Curve under Real Conditions 

 
Source: DNV KEMA analysis 

 

To establish the baseline performance curve shown in Figure 27, DNV KEMA requested the 
efficiency specifications for the original chiller without a VSD and the same chiller with a VSD. 
The curve contains chiller efficiencies at four load points. The percent efficiency differences 
between the two chillers were calculated at these four points. Using the performance curve 
established in Figure 27, a baseline performance curve was constructed by adjusting the 
efficiency of the chiller at those four points. A best fit trend line using those points was created 
to establish the baseline performance profile. Results of the performance curve are also 
tabulated in Table E‐71 below. 
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Table E-71: Chiller Performance Profile 

From Chiller Specification Data Sheet Performance Curve Used in Analysis 

 

VSD 
Chiller 

Efficiency 

Chiller 
Efficiency, 

No VSD 
 

VSD 
Chiller 

Efficiency 
(Actual) 

Chiller 
Efficiency, 

No VSD 
(Estimated) 

 

Load kW/ton kW/Ton % 
Difference kW/ton kW/ton % 

Difference 
100% 0.546 0.556 2% 0.175 0.178 2%

75% 0.421 0.523 24% 0.211 0.262 24%

50% 0.336 0.566 68% 0.276 0.464 68%

25% 0.460 0.732 59% 0.435 0.692 59%

Source: DNV KEMA analysis 

 

The last step to determine energy savings is the 8,760 hourly analysis which uses the 
performance curve and load regression from the previous two steps. Climate zone 12 data was 
used to determine the building load throughout the year using the regression equations in step 
1. Next, the baseline and chiller efficiencies were determined based on the calculated building 
load. With these two values, the chiller power can be estimated for each hour throughout the 
year. Energy saved from the chiller retrofit using this methodology is 852,808 kWh.  

EEM 3 – Water Side Economizer Analysis 
Data from the EMS system shows that the chiller never shuts down even though the central 
plant was under the water economizer mode (Figure 28). Note that the chiller power never goes 
below 75 kW. 
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Figure 28: Chiller Power and Economizer Status 

 

Source: DNV KEMA analysis 

 

A closer look at the data shows that although the chiller doesn’t shut off, the efficiency of the 
chiller improves a great deal when the water side economizer is running (Figure 29).  
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Figure 29: Chiller Performance with and without Water Side Economizer 

 

Source: DNV KEMA analysis 

 

This suggests that at times when the outside air is cold enough, the chilled water return is 
diverted to the heat exchanger before going to the chiller. The result is that the chiller does not 
have to work as hard to produce the 45°F chilled water supply required to cool the data center.  

Due to the current setup of the chilled water system, the chiller will not shut off unless the 
condenser water return temperature goes below 40°F. According to the data, although the 
outside wet bulb reached as low as 31°F, the chilled water return cannot be cooled below the 
40°F low point required to turn off the chiller, most likely due to limitations on the heat 
exchanger capacity. Hence, the chiller never turned off during the monitoring interval despite 
the cold weather. As a result, the chiller must always be on providing part load cooling that 
cannot be satisfied by the economizer. 

Energy savings calculated for this measure was performed similar to EEM 2. The baseline used 
the chiller performance (with the new VSD compressors) without economizer controls while the 
efficient case used the chiller performance with economizer controls (Figure 29). To determine 
when the economizer control applied, the hourly fraction when the economizer mode was 
enabled is plotted at different outside wet bulb temperatures yielding the following figure. 
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Figure 30: Fraction of Time Economizer Mode is Enabled versus Wet Bulb Temperature 

 

Source: DNV KEMA analysis 

 

Based on Figure 30, the ex post analysis assumed the economizer will turn on below a wet bulb 
of 45°F. Note that when this occurs, the chiller efficiency performance changes from the new 
efficiency curve due to the VSD measure in EEM 2 to the improved efficiency curve from the 
economizer shown in Figure 29 (rather than having the chiller shut down). Since the three‐week 
monitoring is limited to wet bulb temperatures at or above 31°F, DNV KEMA gave this measure 
the benefit of the doubt and assumed at lower temperatures, the chiller is able to turn off 
completely.  

When the analysis was normalized by the climate zone weather, energy savings for this 
measure was calculated at 122,444 kWh. 

EEM 4 – Lighting Retrofit Analysis 
The original lighting energy savings reported in the ARRA status updates were for a building 
wide lighting fixture conversion to LED which was not implemented. Instead the existing 
system was converted to a 5th generation T8 system but the energy savings were never updated 
to show this.  

DNV KEMA obtained the new list which showed the fixture quantities along with the pre and 
postretrofit fixture wattages associated with each line item.51 Visual counts were verified on‐site 
and no major discrepancies were found with the list provided. A three‐week monitoring of the 

                                                      

51 Provided by DGS. 
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fixtures which contributed the most to the energy savings yielded the following time‐of‐use 
profile for the open office areas. 

 

Figure 31: Time-of-use Profile for Open Area Fixtures During Weekdays and Weekends 

 
Source: DNV KEMA analysis 

 

This profile equates to 7,590 hours per year of operation. The baseline for these fixtures were 
adjusted to show 8,760 hours of operation since the space that these fixtures illuminate were 
expected to be kept on at all times throughout the year. The hours for the other fixtures were 
not monitored due to privacy restrictions, but the hours assumed in the analysis appear 
reasonable for an office space setting and were, therefore, kept unchanged. 

Ex post energy savings were calculated similar to the ex ante algorithm except that the open 
office area hours of use were updated to reflect the hours of use from the data loggers. Ex post 
energy savings are calculated at 319,572 kWh with a demand reduction of 46.2 kW. 
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Savings Results 
The four EEMs for this site resulted in 2,572,269 kWh and 365 kW of demand savings. Demand 
savings were estimated in accordance with the CPUC’s peak period definition.52 A breakdown 
of savings by individual measure is presented at the beginning of this report in Table E‐43. The 
ex ante savings estimates, which were acquired from the DGS site contact, are also provided as 
a point of reference. 

Discussion 
The ex post electric energy savings overall for this project was 83 percent of the ex ante claims, 
respectively. Discrepancies between the two savings estimates are addressed below by measure. 

EEM 1 – CRAC Units Upgrade 
Power data from 10 of the CRAC units show that the average power draw from these units 
under VSD controls were slightly higher than initially assumed. The postretrofit CRAC unit 
fans were assumed to draw 4.12 kW in the ex ante calculations. However, the monitored data 
shows an average power draw of 4.92 kW, 20 percent higher than presumed. In addition, a spot 
power measurement of the CRAC fans at 100 percent speed support a baseline power draw that 
is also lower (9.34 kW versus 10.18 kW). The combination of these two items reduced the energy 
savings by close to 40 percent of the ex ante estimates. However, because more units were 
affected (33 versus 29) by this measure, the energy savings were buoyed up to 1,277,445 kWh or 
83 percent of the ex ante estimates. 

EEM 2 – Chiller VSD 
The ex post energy savings for this measure was 852,808 kWh. This represents 118 percent of 
the ex ante electric energy savings. Discrepancy between the ex ante and ex post are due to 
differences in the analysis methodology. Ex ante methodology in calculating energy savings for 
this measure was simplified and did not account for weather factors associated with the chiller 
VSD retrofit, observed building loads, or in situ performance of the chillers. These factors were 
taken into account in the ex post analysis using data extracted from the site’s EMS. Despite 
these differences, the conservative estimates in the ex ante methodology yielded relatively 
similar results to the ex post analysis. Because actual chiller plant data was used in the ex post 
analysis, the results are expected to be more accurate than the assumptions found in the ex ante 
calculation algorithms. 

EEM 3 – Water Side Economizer 
Ex post energy savings for this measure was 122,444 kWh and represented only 20 percent of ex 
ante estimates. Differing analysis methodologies are partly responsible for the low realization 
rate but there are two other major factors that contribute significantly to the lower realization 
rate.  

                                                      

52 According to the CPUC, peak demand savings are defined as the average demand reduction occurring 
during the three consecutive hottest weekdays of the year between the hours of 2 p.m. and 5 p.m. 
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First, the economizer controls as found are not expected to shut down the chiller as frequently 
as assumed. In the ex ante analysis, the chillers were expected to shut down for 2,000 hours a 
year. However, the data shows that even at very low wet bulb temperatures (approaching 31°F), 
the chillers remain on because the heat exchanger is unable to cool the return water temperature 
low enough to shut off the chiller. The current set up has the chiller shutting down when the 
chilled water return can reach below 40°F. With the current setup, even at 31°F low outside wet 
bulb, the best the heat exchanger can do is lower the chilled water return to 48°F.  

Although the chiller does not shut down, there is an improved chiller part load efficiency due to 
the diversion of the chilled water return to the heat exchanger before returning it to the chiller. 
The energy savings for this control sequence, however, result in less energy savings than if the 
chiller had shut off completely. The conclusion is that the high base load from the data center 
along with an undersized heat exchanger prevents the chilled water return from reaching chiller 
shutoff set point. 

The second factor comes from how the baseline is treated in the ex ante analysis. In the ex ante 
analysis, the baseline is assumed to use the pre‐existing chiller power before applying EEM 2. 
However, the application of EEM 2 should first be applied before calculating energy savings for 
the waterside economizer since the two measures are interactive with each other and cannot be 
ignored. By calculating the energy savings independently, the ex ante analysis treats the site as 
though it has two separate chiller plants when in fact it only has one. 

EEM 4 – Lighting Retrofit 
Energy savings for this measure is grossly different because the ex post values are being 
compared to values derived from a different project that was not implemented. The energy 
savings value of 213,857 kWh reported in the documents provided by personnel from DGS 
appear to be for an LED project that was not implemented due to high first costs. The project 
that was eventually implemented was for a building wide upgrade to a 5th generation 
fluorescent lighting system. DNV KEMA obtained a list of the proposed fixtures which were 
found to be installed in place of the LED fixtures described in the project files. Hence, energy 
savings for this measure is expected to be different.  

In addition, data collected for open area fixtures were found to be on continuously and as a 
result drives up the energy savings due to higher hours of use. 

Ex Post Life-cycle Savings 
Typically, energy savings for this program are calculated relative to two established baselines, 
referred to as Baseline 1 and Baseline 2. Baseline 1 considers the existing conditions found 
before the EEM implementation and takes into account the equipment’s operating efficiency 
along with the control strategies found at that time. Life‐cycle savings for Baseline 1 assumes 
the pre‐existing equipment would have continued to operate indefinitely, up to the EUL of the 
new equipment. In contrast, Baseline 2 uses the pre‐existing equipment as the measure’s 
baseline until the end of the existing equipment’s RUL. After the remaining useful‐life period, 
and up until the end of the EUL of the installed measure, the measure’s expected‐replacement 
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baseline is used. This baseline considers either minimally code compliant conditions or 
standard practice when no code is applicable. 

The lighting system for this site was approximately six years old but without DGS funds, it 
would have remained in place indefinitely. Therefore, only Baseline 1 (considering the existing 
equipment) is used in the life‐cycle savings calculation. 

All of the other measures are add on measures to the existing equipment. The baseline for add 
on measures is the existing conditions (for example, without VSDs or economizer controls). 
Baseline 2 is not applicable for any of the measures for this site. 

The EUL is 15 years for all the measures implemented at this site, according to DEER. Details of 
this calculation are shown in Table E‐72. 

 

Table E-72: Values Used in Life-cycle Savings Calculations by Measure 

Measure 
Electric 
Energy 
(kWh) 

Gas 
Energy 

(therms) 
EUL RUL 

EEM 1 – CRAC 
Units Upgrade 1,277,445 N/A 15 N/A 

EEM 2 – Chiller VSD  852,808 N/A 15 N/A 

EEM 3 – Waterside 
Economizer 122,444 N/A 15 N/A 

EEM 4 – Lighting 
retrofit 319,572 N/A 15 N/A 

Source: DNV KEMA analysis 

 

The life‐cycle savings for this site considering the EUL is calculated at 38,584,035 kWh. Table 
E‐73 below shows the life‐cycle savings by year for these measures. 

 

Table E-73: Life-cycle Savings 

 
Year 

Electric 
Energy 
Savings 
(kWh/yr) 

Electrical 
Demand 

(kW) 

Natural Gas 
Energy 
Savings 

(therms/yr) 
1 2011 2,572,269 365 0 

2 2012 2,572,269 365 0 

3 2013 2,572,269 365 0 

4 2014 2,572,269 365 0 

5 2015 2,572,269 365 0 
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Year 

Electric 
Energy 
Savings 
(kWh/yr) 

Electrical 
Demand 

(kW) 

Natural Gas 
Energy 
Savings 

(therms/yr) 
6 2016 2,572,269 365 0 

7 2017 2,572,269 365 0 

8 2018 2,572,269 365 0 

9 2019 2,572,269 365 0 

10 2020 2,572,269 365 0 

11 2021 2,572,269 365 0 

12 2022 2,572,269 365 0 

13 2023 2,572,269 365 0 

14 2024 2,572,269 365 0 

15 2025 2,572,269 365 0 

16 2026 0 0 0 

Life-cycle Total 38,584,035 5,475 0 

Source: DNV KEMA analysis 

   



 

E‐152 

 

ON-SITE EVALUATION REPORT 
Energy Efficient State Property Revolving Loan Fund 
Program 
 

CHP Oakland Area Retrofit 

Site Summary 
The Oakland area California Highway Patrol (CHP) facility consists of two single‐story office 
buildings which together amount to 13,880 square feet of office space. Comprehensive lighting 
retrofits including new fixtures and occupancy sensors were completed in both buildings. New 
fixtures were also installed in the outdoor parking lot and two unconditioned and generally 
unoccupied sheds. 

The bulk of the retrofit consisted of replacing antiquated T12 fixtures with new low‐wattage 
(25W/lamp) T8 fixtures. Wall and ceiling‐mounted occupancy sensors were the other primary 
component. In total, 284 lighting fixtures were retrofitted, 116 of which were placed on 
occupancy sensors. 

The project did not save nearly as much energy as claimed in the ex ante analysis. Savings were 
not realized primarily because the operating schedules used in the ex ante analysis greatly 
overestimated the annual operating hours for the majority of the affected lighting. Furthermore, 
many of the occupancy sensors slated for installation were not installed, which further reduced 
the energy savings potential of the project. Lastly, the total number of retrofit fixtures was 
reduced to 284 fixtures from the 311 fixtures claimed in the ex ante documentation. 

Ex ante and ex post savings for the lighting retrofit are provided in Table E‐74 below. DGS’s 
monthly status update was the source for ex ante savings. These values were corroborated by 
the savings listed in the implementer’s ex ante analysis. 

 

Table E-74: Energy Savings Summary 

Measure 

Ex Ante Ex Post Realization 
Rate 

Electric 
Energy 
(kWh) 

Demand 
(kW) 

Gas 
Energy 

(therms) 

Electric 
Energy 
(kWh) 

Demand 
(kW) 

Gas 
Energy 

(therms) 
Electric Gas 

EEM 1—
Lighting Retrofit 119,777 None 

Claimed 0 35,394 6.0 0 29.6% N/A 

Source: DNV KEMA analysis 
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Life‐cycle savings were calculated relative to two baselines:  

• Baseline 1 uses the pre‐existing condition as the baseline for the full EUL of the installed 
measures. 

• Baseline 2, the dual baseline, uses minimally code‐compliant conditions or standard practice 
as the baseline once the (RUL of the pre‐existing equipment is exceeded.  

 

In this case, both baselines are the same. This retrofit does not trigger Title 24 lighting power 
density requirements for wattage in a given space because the luminaires were not replaced. 

 

Table E-75: Ex Post Life-cycle Savings Summary 

Baseline Type 
Electrical Energy 

Savings 
(kWh) 

Electrical Demand 
Savings 

(kW-years) 

Natural Gas 
Energy 
Savings 
(therms) 

Baseline 1 492,108 81.6 0 
Baseline 2 492,108 81.6 0 

Source: DNV KEMA analysis 

 

Project Description 
Measure 1:  
The Oakland area CHP office completed a comprehensive lighting retrofit of the Oakland area 
CHP office building as well as the adjoining radio shop. According to ex ante documentation, 
the original plan was to retrofit 311 fixtures and install 35 wall and ceiling mounted occupancy 
sensors. 197 of the retrofit fixtures were projected to be occupancy sensor controlled. Of the 311 
fixtures, 289 were interior fixtures and 21 were exterior lights for the parking lot and building 
facades. 

Ex ante Savings 

Johnson Controls conducted the ex ante savings analysis using a spreadsheet calculation.53 In 
general, for any group of fixtures, savings were calculated as: 

1000
 

1000
   

                                                      

53 See the Johnson Controls spreadsheet titled “CHP Lighting.xls” for the detailed calculation used in the 
ex ante analysis.  
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Where, 

  n     = Number of affected fixtures 

  W    = Baseline Fixture Wattage [W] 

  h     = Baseline Operating Hours [h] 

  W   = Installed Fixture Wattage [W] 

  h    = Installed Operating Hours (potentially adjusted for occupancy sensors) [h] 

  1,000   = [W/kW] 

Savings from all affected fixture groups were then summed to estimate gross project savings. 

Project Evaluation 
A DNV KEMA engineer visited the facility on August 10, 2011 to verify the installation of each 
lighting fixture and occupancy sensor, install time‐of‐use data loggers, and gather facility 
lighting schedule data to assist in assessing energy savings. During verification, a total of 284 
new fixtures were identified, of which 116 were controlled by occupancy sensors; these 
numbers were reduced from the 311 total fixtures and 197 controlled fixtures identified in the ex 
ante spreadsheet.  

A total of 14 time‐of‐ use data loggers were installed during the initial site visit to establish 
lighting schedules. Table E‐76 below contains a summary of all monitoring equipment that was 
installed during the initial site visit.  

 

Table E-76: Monitoring Details 

Monitored 
Equipment Logger Type Measurement 

Type 
Measurement 

Interval Duration 

Sergeant’s Office 
Lighting (Switch A)  Dent Lightinglogger On/Off Records N/A 55 Days 

Sergeant’s Office 
Lighting (Switch B) Dent Lightinglogger On/Off Records N/A 55 Days 

Briefing Room 
(Switch A) Dent Lightinglogger On/Off Records N/A 55 Days 

Briefing Room 
(Switch B) Dent Lightinglogger On/Off Records N/A 55 Days 

Hallway (Switch A) Dent Lightinglogger On/Off Records N/A 55 Days 

Hallway (Switch B) Dent Lightinglogger On/Off Records N/A 55 Days 

Administrative Office Dent Lightinglogger On/Off Records N/A 55 Days 

Lobby (Switch A) Dent Lightinglogger On/Off Records N/A 55 Days 

Lobby (Switch B) Dent Lightinglogger On/Off Records N/A 55 Days 
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Monitored 
Equipment Logger Type Measurement 

Type 
Measurement 

Interval Duration 

Radio Shop Dent Lightinglogger On/Off Records N/A 55 Days 

Weight Room Dent Lightinglogger On/Off Records N/A 55 Days 

Men’s Locker Room 
(Switch A) Dent Lightinglogger On/Off Records N/A 55 Days 

Men’s Locker Room 
(Switch B) Dent Lightinglogger On/Off Records N/A 55 Days 

Carport/Garage Dent Lightinglogger On/Off Records N/A 55 Days 

Source: DNV KEMA analysis 

 

After 55 days of monitoring, the data loggers were retrieved. Table E‐77 below presents (1) a 
summary of the average monitored operating schedules for each logger by day type; (2) an 
estimate of annual operating hours for each monitored lighting group; and (3) monitored peak 
coincidence factors for the lights monitored by each logger.  

 

Table E-77: Metered Operating Schedules 

Monitored Lighting 
Group 

Hours per 
Weekday 

Hours per 
Weekend 

Day 
Hours per 

Holiday 
Annual 

Operating 
Hours 

Peak 
Coincidence 

Factor 
Sergeant’s Office 
Lighting (Switch A)  16.8 16.5 18.7 6,115 0.71

Sergeant’s Office 
Lighting (Switch B) 12.7 17.1 19.2 5,168 0.54

Briefing Room 
(Switch A) 13.5 16.2 24.0 5,317 0.56

Briefing Room 
(Switch B) 8.2 5.9 0.0 2,664 0.19

Hallway (Switch A) 23.5 22.5 24.0 8,474 1.00

Hallway (Switch B) 0.1 0.0 0.0 25 0.00

Administrative Office 10.1 2.9 1.2 2,831 0.97

Lobby (Switch A) 12.4 7.5 6.6 3,960 0.99

Lobby (Switch B) 4.0 0.9 0.0 1,088 0.33

Radio Shop 5.1 3.2 0.0 1,611 0.37

Weight Room 1.7 2.7 0.8 713 0.14

Men’s Locker Room 
(Switch A) 0.0 0.0 0.0 0 0.00
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Monitored Lighting 
Group 

Hours per 
Weekday 

Hours per 
Weekend 

Day 
Hours per 

Holiday 
Annual 

Operating 
Hours 

Peak 
Coincidence 

Factor 
Men’s Locker Room 
(Switch B) 13.6 12.0 0.0 4,643 0.56

Carport/Garage 4.5 5.2 2.0 1,697 0.00

Source: DNV KEMA analysis 

 

In instances where one half of the lights in a given area were controlled with one switch, and 
the other half were controlled with another (for example, the sergeant’s office or the briefing 
room), the simple average of the two schedules was taken and used to estimate the schedule for 
all lights in those areas.  

Some of the schedules provided in Table E‐77 implicitly included the impact of occupancy 
sensors. Therefore, in order to approximate lighting usage under base case conditions, it was 
necessary to scale the operating hours by a factor of 

.
, which follows from the standard 

practice assumption that occupancy sensors yield a 30 percent reduction in lighting time‐of‐
use.54 Schedules from monitored areas were applied to unmonitored areas if reasonably 
applicable. For instance, the men’s locker room schedule was applied to the women’s locker 
room lighting as well. In instances where monitored schedules could not be used, the schedules 
used in the implementer’s analysis were retained unless sufficient evidence was obtained 
during the site visits—either from interviews with facility staff regarding lighting usage or 
anecdotally observed usage— to make adjustments.  

Savings with respect to the pre‐existing equipment baseline were calculated using the same 
general methodology as the ex ante analysis.   

Savings Results 

The project achieved annual energy savings of 35,394 kWh and 6.0 kW in demand savings 
relative to the Energy Commission’s baseline.  

Discussion 
This project saved markedly less energy than estimated in the ex ante analysis for a few key 
reasons. First, the lighting operating hours assumed in the ex ante analysis far exceeded the 
hours observed in the metered data sets. Second, the observed number of fixtures controlled by 
occupancy sensors was considerably fewer than estimated in the ex ante analysis. As a result of 
these two factors, the load‐weighted average operating hours shifted dramatically from the ex 
ante analysis to the ex post analysis. In the ex ante analysis, the load weighted average annual 
operating hours were 5,299 and 4,180 for the base and installed cases respectively; in the ex post 
                                                      

54 NEEP Mid‐Atlantic Technical Reference Manual Version 1.1, pg. 83, October 2010. 
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analysis, these same metrics were reduced to 2,927 hours and 2,557 hours. Not only did the 
averages decrease dramatically, but the differential between the base case and installed cases 
(induced by the reduced number of installed occupancy sensors) also decreased. These two 
changes greatly reduced the savings potential of the project. Realized energy savings were also 
mitigated somewhat because only 284 lighting fixture retrofits were completed, as opposed to 
the 311 claimed in the ex ante analysis.  

Ex Post Life-cycle Savings 
Energy savings for this program are calculated relative to two established baselines, referred to 
as Baseline 1 and Baseline 2. Baseline 1 considers the existing conditions found before the EEM 
implementation and takes into account the equipment’s operating efficiency along with the 
control strategies found at that time. Life‐cycle savings for Baseline 1 assumes the pre‐existing 
equipment would have continued to operate indefinitely, up to the EUL of the new equipment. 
In contrast, Baseline 2 uses the pre‐existing equipment as the measure’s baseline until the end of 
the existing equipment’s RUL. After the remaining useful‐life period, and up until the end of 
the EUL of the installed measure, the measure’s expected‐replacement baseline is used. This 
baseline considers either minimally code compliant conditions or standard practice when no 
code is applicable.  

Table E‐78 below provides the annual energy savings estimates, EULs, and RULs that fed into 
the life‐cycle savings calculations. Note that the project was broken down into two 
subcomponents since the new fixtures and occupancy sensors have different EULs. 

 

Table E-78: Values Used in Ex Post Life-cycle Savings Calculations by Measure 

Measure 

Early Replacement Expected Replacement 
EUL 

(years) 
RUL 

(years) 
Electric 
Energy 
(kWh) 

Gas 
Energy 

(therms) 

Electric 
Energy 
(kWh) 

Gas Energy 
(therms) 

EEM 1 – Lighting Retrofit 
Component 29,851 0 12,062 0 15 0

EEM 1 – Occupancy 
Sensor Component 5,543 0 5,543 0 8 0

Source: DNV KEMA analysis 

 

Table E‐79 provides life‐cycle savings for the project relative to Baseline 1 and Baseline 2.  
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Table E-79: Baseline 1 and Baseline 2 Life-cycle Savings 

 
Year 

Electric 
Energy 
Savings 
(kWh/yr) 

Electrical 
Demand 

(kW) 

Natural Gas 
Energy 
Savings 

(therms/yr) 
1 2011 35,394 6.0 0 

2 2012 35,394 6.0 0 

3 2013 35,394 6.0 0 

4 2014 35,394 6.0 0 

5 2015 35,394 6.0 0 

6 2016 35,394 6.0 0 

7 2017 35,394 6.0 0 

8 2018 35,394 6.0 0 

9 2019 29,851 4.8 0 

10 2020 29,851 4.8 0 

11 2021 29,851 4.8 0 

12 2022 29,851 4.8 0 

13 2023 29,851 4.8 0 

14 2024 29,851 4.8 0 

15 2025 29,851 4.8 0 

16 2026 0 0.0 0 

Life-cycle  Total 492,109 
kWh 

81.6 
kW-years 

0 
therms 

Source: DNV KEMA analysis 
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ON-SITE EVALUATION REPORT 
Energy Efficient State Property Revolving Loan Fund 
Program 
 

CHP South Los Angeles Area Retrofit 

Site Summary 
The South Los Angeles area CHP facility consists of two single‐story buildings. The first 
building is a typical 8,900 square foot CHP facility composed primarily of office space. The 
second building is a 6,500 square foot vehicle depot comprised mostly of low‐bay garage space. 
Comprehensive lighting retrofits including new lamps, ballasts, and occupancy sensors were 
completed in both buildings. New parking lot flood lights and exterior wall wash fixtures were 
also installed as part of the retrofit. 

The bulk of the retrofit consisted of retrofitting antiquated T12 fixtures with new low‐wattage 
(25W/lamp) T8 lamp and ballast combinations. Wall and ceiling‐mounted occupancy sensors 
were the other primary component. In total, 323 fixtures were retrofitted, 75 of which were 
placed on occupancy sensors. 

The project did not save nearly as much energy as claimed in the ex ante analysis. Savings were 
not realized primarily because the operating schedules used in the ex ante analysis greatly 
overestimated annual operating hours for the majority of the affected lighting. Furthermore, 
many of the occupancy sensors slated for installation were not installed, which further reduced 
the energy savings potential of the project. Lastly, the total number of retrofit fixtures was 
reduced minimally from the 324 claimed in the ex ante documentation to 323. 

Ex ante and ex post savings relative to Baseline 1 for the lighting retrofit are provided in Table 
E‐80 below. Baseline 1 considers the existing conditions found before the EEM implementation. 
Ex ante savings were appropriated from DGS’s monthly status update and were corroborated 
by the savings listed in the implementer’s ex ante analysis. 

 

Table E-80: Energy Savings Summary 

Measure 

Ex Post Ex Ante Realization 
Rate 

Electric 
Energy 
(kWh) 

Demand 
(kW) 

Gas 
Energy 

(therms) 

Electric 
Energy 
(kWh) 

Demand 
(kW) 

Gas 
Energy 

(therms) 
Electric Gas 

EEM 1– 
Lighting 
Retrofit 

84,629 13.24 0 137,410
None 

Claimed 0 61.6% N/A 

Source: DNV KEMA analysis 
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Life‐cycle savings were calculated relative to two baselines:  

• Baseline 1 uses the pre‐existing condition as the baseline for the full EUL of the installed 
measures. 

• Baseline 2, the dual baseline, uses minimally code‐compliant conditions or standard practice 
as the baseline once the RUL of the pre‐existing equipment is exceeded.  

 

Table E‐81 below summarizes the life‐cycle savings relative to each of these baselines.  

 

Table E-81: Ex Post Life-cycle Savings Summary 

Baseline Type 

Electrical 
Energy 
Savings 
(kWh) 

Electrical Demand 
Savings 

(kW-years) 

Natural Gas 
Energy Savings 

(therms) 

Baseline 1 1,244,213 195.1 0 

Baseline 2 1,244,213 195.1 0 

Source: DNV KEMA analysis 

 

**Note that life‐cycle savings are equivalent relative to both baselines because only lamps and ballasts 
were replaced. Because the fixture casings were not removed, Title 24 was not triggered for Baseline 2 and 
the expected replacement equipment remained the pre‐existing lamps and ballasts. 

Project Description 
Measure 1:  
The South Los Angeles area CHP facility underwent a comprehensive lighting retrofit of its 
office building as well as the adjoining vehicle depot. According to ex ante documentation, the 
original plan was to retrofit 324 fixtures and install 43 wall and ceiling mounted occupancy 
sensors. 237 of the retrofit fixtures were projected to be occupancy sensor controlled. Of the 324 
fixtures, 227 were to be in the main building, 85 were to be in the vehicle depot, and 12 were to 
be exterior lights for the parking lot and building facades. 
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Ex Ante Savings 
Johnson Controls conducted the ex ante savings analysis using a spreadsheet calculation.55 In 
general, for any group of fixtures, savings were calculated as: 

1000
 

1000
   

Where, 

n   = Number of affected fixtures 

W   = Baseline Fixture Wattage [W] 

h    = Baseline Operating Hours [h] 

W   = Installed Fixture Wattage [W] 

h    = Installed Operating Hours (potentially adjusted for occupancy sensors) 
[h] 

1,000   = [W/kW] 

Savings from all affected fixture groups were then summed to estimate gross project savings. 

Project Evaluation 
A DNV KEMA engineer visited the facility on September 1, 2011 to verify the fixture retrofits 
and occupancy sensor installations, install time‐of‐use data loggers, and gather facility lighting 
schedule data to assist in assessing energy savings. During verification, a total of 323 retrofit 
fixtures were identified, of which 75 were controlled by occupancy sensors; these numbers were 
reduced from the 324 total fixtures and 232 controlled fixtures projected in the ex ante 
spreadsheet.  

A total of 11 time‐of‐use data loggers were installed during the initial site visit to establish 
lighting schedules. Table E‐82 below contains a summary of all monitoring equipment that was 
installed during the initial site visit.  

 

Table E-82: Monitoring Details 

Monitored 
Equipment Logger Type Measurement 

Type 
Measurement 

Interval Duration 

CHP Office: Main 
Office  Dent Lightinglogger On/Off Records N/A 28 Days 

CHP Office: Lobby Dent Lightinglogger On/Off Records N/A 28 Days 

                                                      

55 See the Johnson Controls spreadsheet titled “CHP Lighting.xls” for the detailed calculation used in the 
ex ante analysis.  
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Monitored 
Equipment Logger Type Measurement 

Type 
Measurement 

Interval Duration 

CHP Office: Main 
Hallway (Secondary 
Circuit) 

Dent Lightinglogger On/Off Records N/A 28 Days 

CHP Office: 
Lieutenant’s Office Dent Lightinglogger On/Off Records N/A 28 Days 

CHP Office: 
Sergeant’s Office Dent Lightinglogger On/Off Records N/A 28 Days 

CHP Office: Debrief 
Area Dent Lightinglogger On/Off Records N/A 28 Days 

CHP Office: Men’s 
Locker Room Dent Lightinglogger On/Off Records N/A 28 Days 

CHP Office: Vehicle 
Canopy Dent Lightinglogger On/Off Records N/A 28 Days 

Vehicle Depot: Stall 
1 Dent Lightinglogger On/Off Records N/A 28 Days 

Vehicle Depot: Stall 
3 Dent Lightinglogger On/Off Records N/A 28 Days 

Vehicle Depot: Shop 
Perimeter Lights Dent Lightinglogger On/Off Records N/A 28 Days 

Source: DNV KEMA analysis 

 

After 28 days of monitoring, the data loggers were retrieved. Table E‐83 below presents (1) a 
summary of the average monitored operating schedules for each logger by day type; (2) an 
estimate of annual operating hours for each monitored lighting group; and (3) peak coincidence 
factors for the fixtures monitored by each logger.  

 

Table E-83: Metered Operating Schedules 

Monitored 
Lighting Group 

Hours per 
Weekday 

Hours per 
Weekend 

Day 
Hours per 

Holiday 
Annual 

Operating 
Hours 

Peak 
Coincidence 

Factor 
CHP Office: Main 
Office  16.6 11.6 24.0 5,620 0.95

CHP Office: 
Lobby 9.5 1.0 0.0 2,475 0.89

CHP Office: Main 
Hallway 
(Secondary 
Circuit) 

0.0 0.0 0.0 0 0.00
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Monitored 
Lighting Group 

Hours per 
Weekday 

Hours per 
Weekend 

Day 
Hours per 

Holiday 
Annual 

Operating 
Hours 

Peak 
Coincidence 

Factor 
CHP Office: 
Lieutenant’s 
Office 

3.8 0.6 6.1 1,094 0.55

CHP Office: 
Sergeant’s Office 18.9 19.1 21.7 6,949 0.88

CHP Office: 
Debrief Area 13.0 15.5 23.7 5,128 0.65

CHP Office: 
Men’s Locker 
Room 

23.8 23.0 24.0 8,603 0.97

CHP Office: 
Vehicle Canopy 6.4 3.8 0.0 1,978 0.03

Vehicle Depot: 
Stall 1 8.7 0.0 0.0 2,173 0.70

Vehicle Depot: 
Stall 3 5.9 0.0 0.0 1,480 0.41

Vehicle Depot: 
Shop Perimeter 
Lights 

0.1 0.0 0.0 20 0.00

Source: DNV KEMA analysis 

 

The debrief area schedule provided in Table E‐77 implicitly included the impact of occupancy 
sensors. Therefore, in order to approximate lighting usage under base case conditions, it was 
necessary to scale the operating hours by a factor of 

.
, which followed from the standard 

practice assumption that occupancy sensors yield a 30 percent reduction in lighting time‐of‐
use.56 The remainder of the schedules in Table E‐77 corresponded to areas that were not 
controlled by occupancy sensors.  

Schedules from monitored areas were applied to unmonitored areas if reasonably applicable. 
For instance, the men’s locker room schedule was applied to the women’s locker room lighting 
as well. In instances where monitored schedules could not be used, the schedules used in the 
implementer’s analysis were retained unless sufficient evidence was obtained during the site 
visits—either from interviews with facility staff regarding lighting usage or anecdotally 
observed usage— to make adjustments.  

                                                      

56 NEEP Mid‐Atlantic Technical Reference Manual Version 1.1, pg. 83, October 2010. 
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After assigning schedules to each group of retrofit lights, energy savings with respect to 
Baseline 1 were calculated using the same general methodology used in the ex ante analysis. 
Baseline 2 savings were identical to Baseline 1 savings because the project did not trigger Title 
24. The project would have only required Title 24 compliance if the entire fixture assemblies had 
been replaced as opposed to just the lamps and ballasts. 

Savings Results 
The project achieved annual energy savings of 84,629 kWh and 13.24 kW in demand savings 
relative to the Baseline 1 and Baseline 2.  

Discussion 
This project saved markedly less energy than estimated in the ex ante analysis for a few key 
reasons. First, the lighting operating hours assumed in the ex ante analysis far exceeded the 
hours observed in the metered data sets. Second, the observed number of fixtures controlled by 
occupancy sensors was considerably fewer than estimated in the ex ante analysis. As a result of 
these two factors, the load‐weighted average operating hours shifted dramatically from the ex 
ante analysis to the ex post analysis. In the ex ante analysis, the load weighted average annual 
operating hours were 4,585 and 3,530 for the base and installed cases respectively; in the ex post 
analysis, these same metrics were reduced to 3,696 hours and 3,549 hours. Not only did the 
averages decrease dramatically, but the differential between the base case and installed cases 
(induced by the reduced number of installed occupancy sensors) also decreased. These two 
changes greatly reduced the savings potential of the project.  

Ex Post Life-cycle Savings 
Energy savings for this program are calculated relative to two established baselines, referred to 
as Baseline 1 and Baseline 2. Baseline 1 considers the existing conditions found before the EEM 
implementation and takes into account the equipment’s operating efficiency along with the 
control strategies found at that time. Life‐cycle savings for Baseline 1 assumes the pre‐existing 
equipment would have continued to operate indefinitely, up to the EUL of the new equipment. 
In contrast, Baseline 2 uses the pre‐existing equipment as the measure’s baseline until the end of 
the existing equipment’s RUL. After the remaining useful‐life period, and up until the end of 
the EUL of the installed measure, the measure’s expected‐replacement baseline is used. This 
baseline considers either minimally code compliant conditions or standard practice when no 
code is applicable. In this case, standard practice would have entailed replacing the pre‐existing 
lamps and ballasts with equivalents components as the pre‐existing units died out. 

Table E‐84 below provides the annual energy savings estimates, EULs, and RULs that fed into 
the life‐cycle savings calculations. Note that the project was broken down into two 
subcomponents since the new fixtures and occupancy sensors have different EULs. 
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Table E-84: Values Used in Ex Post Life-cycle Savings Calculations by Measure 

Measure 

Relative to Pre-
existing Equipment

Relative to Expected 
Replacement 
Equipment EUL 

(years) 
RUL 

(years)Electric 
Energy 
(kWh) 

Gas 
Energy 

(therms) 

Electric 
Energy 
(kWh) 

Gas 
Energy 

(therms) 
EEM 1 – Lighting 
Retrofit Component 81,026 0 81,026 0 15 0

EEM 1 – Occupancy 
Sensor Component 3,603 0 3,603 0 8 0

Source: DNV KEMA analysis 

 

Table E‐85 provides life‐cycle savings for the project relative to Baseline 1 and Baseline 2 on a 
year‐by‐year basis through the EUL of the longest lived measure. Life‐cycle savings are 
equivalent relative to both baselines because the pre‐existing equipment represents standard 
practice. 

 

Table E-85: Baseline 1 and Baseline 2 Life-cycle Savings 

 
Year 

Electric 
Energy 
Savings 
(kWh/yr) 

Electrical 
Demand (kW) 

Natural Gas 
Energy Savings 

(therms/yr) 

1 2011 84,629 13.2 - 

2 2012 84,629 13.2 - 

3 2013 84,629 13.2 - 

4 2014 84,629 13.2 - 

5 2015 84,629 13.2 - 

6 2016 84,629 13.2 - 

7 2017 84,629 13.2 - 

8 2018 84,629 13.2 - 

9 2019 81,026 12.7 - 

10 2020 81,026 12.7 - 

11 2021 81,026 12.7 - 

12 2022 81,026 12.7 - 

13 2023 81,026 12.7 - 

14 2024 81,026 12.7 - 

15 2025 81,026 12.7 - 
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Year 

Electric 
Energy 
Savings 
(kWh/yr) 

Electrical 
Demand (kW) 

Natural Gas 
Energy Savings 

(therms/yr) 

16 2026 - - - 

Life-cycle Total 
1,244,214 

kWh 
194.5 

kW-years 
0 

therms 

Source: DNV KEMA analysis 
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ON-SITE EVALUATION REPORT 
Energy Efficient State Property Revolving Loan Fund 
Program 
 

CHP Coalinga Building Retrofit 

Site Summary 
The CHP building in Coalinga is an approximately 4,500 square feet, one story office type 
building served by direct expansion (DX) split‐system air conditioning units, heat pumps and 
gas‐fired furnaces. Two EEMs were implemented at the site. The first EEM is for a lighting 
retrofit which included the replacement of the existing ballast and lamps with higher efficiency 
ballasts and lamps. Occupancy sensor controls were also included as part of the measure. The 
second EEM is for the replacement of the split DX units along with a reduction in fan usage 
overnight.  

The evaluators performed a site visit to verify implementation of these measures and installed 
monitoring equipment on the DX units and lighting fixtures for a period of four weeks to 
determine energy savings. The analysis using this data yielded an overall electric energy 
savings of 140 percent when compared to the ex ante estimates. Details of the energy savings by 
measure are provided in Table E‐86.  

 

Table E-86: Energy Savings Summary 

Measure 

Ex Ante Ex Post Realization 
Rate 

Electric 
Energy 
(kWh) 

Demand 
(kW) 

Gas 
Energy 

(therms) 

Electric 
Energy 
(kWh) 

Demand 
(kW) 

Gas 
Energy 

(therms) 
Electric Gas 

Lighting 32,697 Not 
reported 0 42,205 3.83 0 129% N/A

HVAC 12,706 Not 
Reported 0 21,532 8.35 0 169% N/A

Total 45,403 
Not 

Reported 0 63,737 12.19 0 140% N/A

Source: DNV KEMA analysis 

 

More energy savings for the lighting measure is seen due to a higher cycling rate from the 
occupancy sensor controls. Energy savings from the HVAC units are also greater due to the 
installation of higher efficiency units relative to what was claimed in the project files. The higher 
efficiency units would have generated more energy savings for the HVAC portion of this 
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project; however, this is masked slightly in the final ex post values because no reduction in fan 
usage overnight is seen.  

Table E‐87 below shows the life‐cycle energy savings for this site. Life‐cycle savings were 
calculated relative to two baselines:  

• Baseline 1 uses the pre‐existing condition as the baseline for the full EUL of the installed 
measures.  

• Baseline 2, the dual baseline, uses minimally code compliant conditions or standard 
practice as the baseline once the RUL of the pre‐existing equipment is exceeded. 

 

The overall results from Table E‐87 yields a life‐cycle energy savings of 878,305 kWh when 
using Baseline 1, whereas the life‐cycle energy savings of 579,264 kWh are estimated when 
using Baseline 2. 

 

Table E-87: Ex Post Life-cycle Savings Summary 

Baseline Type 

Electrical 
Energy 
Savings 
(kWh) 

Electrical Demand 
Savings 

(kW-years) 

Natural Gas 
Energy Savings 

(therms) 

Baseline 1 878,305 182.8 0 

Baseline 2 579,264 94.6 0 

Source: DNV KEMA analysis 

 

Project Description 
This project was implemented at the CHP building in Coalinga, California. The building is a 
one‐story office‐type building with approximately 4,500 square feet of conditioned space that is 
served by direct expansion (DX) split‐system air conditioning units and gas‐fired furnaces. Two 
office zones and the break room are served by heat pumps. The building is in use 24 hours a 
day but the lobby is opened for business 8 a.m. to 5 p.m., Monday through Friday. The project 
consists of two measures. 

Measure 1: Lighting Retrofit— This lighting measure was a fixture‐for‐fixture replacement of 
the pre‐existing T‐12 linear fluorescent lighting system with next generation T8 lamps and 
electronic ballasts. New occupancy controls were also installed on the lighting fixtures as part of 
this measure. A total of 105 lighting fixtures were installed at this site for an estimated ex ante 
energy savings of 32,697 kWh.   

Measure 2: HVAC Retrofit—This measure was for the replacement of one four‐ton and two 
five‐ton split‐system HVAC units with high efficiency DX and ductless split units. The units 
were replaced with one to four ton systems totaling 14 tons of cooling capacity. There is also a 
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claim for energy savings from turning off the supply fan at night. The estimated ex ante energy 
savings for this measure is 12,706 kWh. 

Ex Ante Savings 
Johnson Controls with the help of Cogent Energy prepared the energy savings reported in the 
monthly status updates. A building energy modeling application, eQuest, was used to estimate 
the energy savings for the HVAC measure. The savings estimate used pre‐ minus post‐modeled 
end use energy usage from the following main inputs: 

• The air conditioning system efficiency was modeled as 7.03 EER (EIR of 0.4260) in the 
preretrofit model and 10.1 EER (EIR of 0.2843) in the postretrofit model. 

• The postretrofit model included a reduced fan schedule that turned on only from a.m. to 
5 p.m. 

 

The values that are reported here were taken from the actual eQuest models, not the report that 
was provided to DNV KEMA. While the energy savings for the HVAC measure in the report 
also matches the model, the actual HVAC EER parameters presented in the report were 
inconsistent with what was actually used in the models.  

There is also a parametric run for the lighting savings in Johnson Control’s model, but the 
energy savings from that run is not the same as the values reported in the monthly status 
updates. Along the same vein, DNV KEMA obtained a lighting calculation spreadsheet from 
the DGS which accurately documented the lighting changes for various CHP and department of 
motor vehicle buildings.57 However, the lighting energy savings also do not match the values 
reported in the monthly status updates for the CHP office building in Coalinga. It remains 
unclear where the final energy savings value for the lighting retrofit came from. 

Project Evaluation 
A DNV KEMA field engineer visited the project’s site on July 14, 2011 to verify measure 
installation, install true power data loggers on three of the AC units, install time‐of‐use 
photocell data loggers for determining lighting hours of operation, and to corroborate other 
modeling inputs (temperature set points, building dimensions, and so forth). Additionally, a 
temporary weather station measuring the dry‐bulb and wet‐bulb temperatures was deployed at 
the site. Table E‐45 summarizes the monitoring equipment details. 

The engineer returned on August 12, 2011 to retrieve the data loggers and the weather station. 
Figure 32 below shows a seven‐day snapshot of the data for the three HVAC units’ power draw 
(total 11 tons metered) and outside air temperature conditions. Data for the entire monitoring 
period were used in the analysis.  
                                                      

57 The document was part of the data files that was forwarded to DNV KEMA during the initial request 
for information. This particular document does not list the author. 
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Table E-88: Monitoring Details 

Monitored 
Equipment Logger Type Measurement 

Type 
Measurement 

Interval Duration 

2 Four-ton 
condenser unit 

Wattnode, 
Microstation 

Pulse output 
(kW) 20 seconds 4 weeks 

1 Three-ton 
condenser unit 

Wattnode, 
Microstation 

Pulse output 
(kW) 20 seconds 4 weeks 

6 Light fixtures DENT TOU 
lighting loggers 

On/Off (time-
of-use) Continuous 4 weeks 

1 Outside Air Microstation with 
temp/RH sensor 

Dry bulb and 
wet bulb 

temperature 
1 minute 4 weeks 

Source: DNV KEMA analysis 
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Figure 32: Hourly Power for DX AC Units and Outside Air Temperature, Seven-day Snapshot 

 
Source: DNV KEMA analysis 

 

Table E-89: Verification Summary 

Equipment Reported Verified Site Notes 

T8 Fixtures with electronic 
ballasts and occupancy 
sensors 

105 105

Consistent with lighting spreadsheet 
provided. Occupancy sensors found 

at all circuits specified in 
spreadsheet. 

Direct expansion (DX) cooling 
and gas-fired furnaces  6 6

Nameplate indicates 2 four-ton units 
at SEER 17, 1 three-ton unit at SEER 
18.5, 3 one-ton heat pumps at SEER 

20.5 and 10 HSPF 

Source: DNV KEMA analysis 
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Measure 1 – Lighting 
The ex post savings estimate for the lighting retrofit was generated with a spreadsheet analysis 
using time‐of‐use data from the photocell data loggers. The data yielded four typical use 
profiles for the building which were used to estimate the annual operation hours for each major 
space type. Figure 33 below shows the lighting time‐of‐use profiles for the locker room areas, 
briefing room, general offices, and hallways which comprise the majority of the energy savings 
for this measure. All metered fixtures were equipped with occupancy sensor control; hence, the 
total hours estimated reflects the use of the sensors. Fixture types were also verified and found 
to be consistent with what was recorded in the spreadsheet from the project files. 

 

Figure 33: Lighting Time-of-use Profiles 

 
Source: DNV KEMA analysis 

 

Figure 33 translates to 2,693 annual hours of operation for the locker type spaces, 3,567 hours for 
the briefing/conference room spaces, 2,411 hours for office type spaces, and 5,216 hours for the 
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hallway spaces. Energy savings were calculated using the following equation supplemented 
with the hours from the data loggers: 

     
   

Where,  

Energy Savings is the annual energy savings for all fixtures covered by the measure in kWh, 

Quantity is the total number of affected fixtures 

kW is the pre and postinstallation fixture wattages in kW, 

and Annual Hours are the estimated hours using data from the loggers.  

DNV KEMA reverted to the estimated hours from the original spreadsheet for spaces that do 
not fit these descriptions, particularly for the low use rooms such as the shower areas and 
janitor rooms but these make up a small fraction of the total energy savings for this measure. 

Once the energy savings for the interior lighting was established, this value was placed into 
eQuest by adjusting the lighting power density and lighting schedules in the pre and post 
models such that the lighting energy savings component of eQuest matches the spreadsheet 
calculations. The lighting inputs were run along with the HVAC parametric runs. This final step 
was necessary to establish the HVAC interactive effects associated with the lighting reduction. 
The analysis yielded a total energy savings of 42,205 kWh. 

Measure 2 – HVAC 
Ex post savings for the HVAC retrofit were estimated using pre‐ and post‐eQuest models built 
from data collected on‐site. Energy savings were calculated by varying specific parameters in 
eQuest that is designed to mirror the energy efficiency component of the measure. The SEER 
value of the old and new units were determined either by looking up the model numbers in the 
Preston Guide or through using the manufacturer’s literature. The post eQuest model outputs 
were compared to metered data to ensure the results are in line with reality and are consistent 
with IPMVP Option D protocol. This method represents the highest level of rigor possible for an 
energy model. DNV KEMA started with the Johnson Controls‐Cogent Energy’s eQuest model 
and modified the shell to reflect dimensions and zones recorded at the site visit along with these 
major modeling parameters: 
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Table E-90: Modeling Parameters 

Pre Source (Pre) Post Source (Post) 
Total cooling 
capacity 
(kBtu/h) 

168 Assumed similar to 
installed capacity 168 Nameplate 

Cooling 
efficiency 

9.38 SEER 
(EIR of 
0.3629) 

Composite SEER 
research using model 

numbers available 
from project files 

SEER 17.5 or 
20.5, depending 
on unit (EIR of 

0.1444 or 0.1760) 

Composite SEER 
value normalized 

by tons from 
nameplate 

Heating 
efficiency of 
heat pump 

2.7 COP 
Assumed from DEER 
using vintage, climate 

zone, and building type
10 HSPF Nameplate 

Heat pump 
capacity 3 Tons Assumed similar to 

installed capacity 3 Tons Nameplate 

Source: DNV KEMA analysis 

 

Internal loads and hours of operations were adjusted in the pre and post models to calibrate the 
model AC usage with data obtained on‐site, which also included the site specific weather data 
(Figure 32). The AC units in DNV KEMA’s pre and post models were allowed to operate 24 
hours per day which are consistent with the results from the metered data (in contrast to 
turning off the units from 5 p.m. to 8 a.m. in the postretrofit case assumed in the ex ante 
analysis). Hourly results from the model were well in line with data from the metering interval 
showing a mean bias error of 1 percent and a coefficient of variation (CV) of the root mean 
square of 20 percent (Table E‐91). 

 

Table E-91: Calibration Summary  

 
Mean Bias 

Error (MBE) 
Coefficient of 
Variation (CV) 

3 total units with combined 11-ton 
capacity 1% 20% 

Target ≤10% ≤30% 

Source: DNV KEMA analysis 

 

Note that the calibration is an hour‐for‐hour comparison of the power draw for three of the 
larger condenser units with a combined capacity of 11 tons. The three one‐ton heat pumps were 
not metered and, therefore, not calibrated, but the power profile is expected to be similar to the 
larger units.  
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Figure 34 graphically illustrates the comparison between metered energy usage and the 
calibrated model’s energy usage. The close match indicates the ex post model is an excellent 
predictor of overall AC usage as seen from the daily power draw profile. 

 

Figure 34: Metered versus Modeled Average Weekday Power Draw in HVAC Energy Savings 
Analysis 

 
Source: DNV KEMA analysis 

 

A final eQuest simulation run was performed using the local weather data to establish the 
HVAC energy savings for this site which comes to 21,532 kWh. 

Note that the pre‐eQuest model efficiency was not de‐rated for degradation and the energy 
savings for this measure represents a conservative estimate. Due to the small energy savings of 
the HVAC relative to the whole project, a degradation of 10 percent is not expected to 
significantly impact the overall project energy savings. Furthermore, it is impractical and 
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difficult to accurately measure the level degradation of the units in situ and any estimate is a 
blind guess. Hence, a conservative estimate is chosen to calculate energy savings. 

Savings Results 
The annual energy savings is the sum of hourly savings over all hours of the year, as predicted 
by the evaluation’s eQuest postretrofit and baseline models. Based on the evaluation’s eQuest 
analysis, total energy savings for this site is 63,737 kWh taking into account the separate lighting 
spreadsheet analysis performed prior. The savings include interior and exterior lighting, 
HVAC, and associated interactive effects. Table E‐43 at the beginning of this report categorizes 
the energy savings by measure. The savings reported in the status update are also shown for 
comparison purposes.  

Discussion 
The higher energy savings result presented here likely come from a higher cycling rate of the 
light fixtures due to the new occupancy sensors. Undoubtedly, the sensors are very active based 
on the time‐of‐use data seen on multiple fixtures. This building was a good candidate for 
occupancy sensors since the many of the spaces are sporadically occupied throughout the day 
and night. However, since DNV KEMA does not have access to the ex ante final lighting 
calculations the reason for differences in energy savings for this measure remain unknown. 

Energy savings were also boosted due to the new DX units which showed a much higher rated 
operational efficiency (17 SEER to 20.5 SEER) than what was claimed in the project files (10.1 
EER or 11.3 SEER equivalent). The ex ante’s efficiency value is likely a data entry error. The 
modeler may have intended to enter an 11.3 EER but entered an 11.3 SEER instead resulting in 
lower energy savings predicted in the ex ante analysis. Although DNV KEMA used a high 
efficiency rating for the baseline, energy savings were not significantly impacted since the new 
units found on‐site had a much higher efficiency rating than anticipated. 

There is no evidence of a reduction in time‐of‐use of the air handler fans as shown by the DX 
unit’s operation which shows intermittent use at all hours. It is unlikely the fans are scheduled 
to be off during the night time when the condenser units are active. Thus no credit is given for 
this component of the HVAC measure. 

Ex Post Life-cycle Savings 
In essence, life‐cycle savings is the sum of annual savings over the expected life of the measure. 
For replacement measures, the initial period considers the pre‐existing conditions as the 
baseline for RUL, a so‐called early replacement baseline or Baseline 1. After the remaining 
useful‐life period and up until the end of the expected useful life (EUL) of the installed measure, 
an expected replacement baseline is used. This baseline considers minimally code compliant 
conditions or standard practice where no code is applicable. The replacement measure which 
incorporates both early replacement and expected replacement baseline is called dual baseline 
or Baseline 2. 

EUL for both HVAC and lighting systems is 15 years while the occupancy sensor portion of the 
lighting system is eight years, according to DEER.  
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The Baseline 1 found on‐site was an LPD of 1.32 and HVAC efficiencies of 9.38 SEER. But, the 
expected replacement baseline using code standard will use an LPD of 1.1 and HVAC 
efficiencies of 13 SEER.  

Both the pre‐existing lighting and HVAC units at Coalinga are more than 15 years old. Using 
the definition described above, both systems have no RUL left. However, energy savings for the 
first year are calculated using the Baseline 1 as default for this program. DNV KEMA will use 
the expected replacement baseline for the last 14 years. 

The lighting measure includes the installation of occupancy sensors, an add‐on measure with a 
EUL of eight years. For add on measures only the expected replacement baseline (no occupancy 
sensor) will be used for the entire EUL.  

Table E‐92 summarizes the energy savings by measure component used in the life‐cycle savings 
calculations. 

 

Table E-92: Values Used in Life-cycle Savings Calculations by Measure and Measure 
Subcomponent 

Measure 

Early Replacement Expected 
Replacement 

EUL 
(years) 

RUL 
(years) Electric 

Energy 
(kWh) 

Gas 
Energy 

(therms) 

Electric 
Energy 
(kWh) 

Gas 
Energy 

(therms) 
Lighting – fixtures 
only 31,098 0 22,782 0 15 0

Lighting – 
occupancy sensors 11,107 0 11,107 0 8 0

HVAC 21,532 0 8,488 0 15 0

Source: DNV KEMA analysis 

 

When only considering the Baseline 1 first year baseline over the entire life of the measure, this 
project yields an estimated energy savings of 878,305 kWh (Table E‐93). However, if the 
Baseline 2 is used, the life‐cycle savings comes to 579,264 kWh.  

The life‐cycle savings for this considering the EUL for the two measures implemented is 
calculated at 675,117 kWh. Table E‐93 below shows the life‐cycle savings by year for these 
measures.   

Table E‐93 tabulates the energy savings by year starting with 2011 using this Baseline 2. 
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Table E-93: Baseline 1 Life-cycle Savings 

 
Year 

Electric Energy 
Savings 
(kWh/yr) 

Electrical 
Demand 

(kW) 

Natural Gas 
Energy Savings 

(therms/yr) 
1 2011 63,737 12.19 0 

2 2012 63,737 12.19 0 

3 2013 63,737 12.19 0 

4 2014 63,737 12.19 0 

5 2015 63,737 12.19 0 

6 2016 63,737 12.19 0 

7 2017 63,737 12.19 0 

8 2018 63,737 12.19 0 

9 2019 52,630 12.19 0 

10 2020 52,630 12.19 0 

11 2021 52,630 12.19 0 

12 2022 52,630 12.19 0 

13 2023 52,630 12.19 0 

14 2024 52,630 12.19 0 

15 2025 52,630 12.19 0 

16 2026 0 0 0 

Life-cycle Total 878,306 
kWh 

183 
kW-years 

0 
therms 

Source: DNV KEMA analysis 
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Table E-94: Baseline 2 Life-cycle Savings 

 
Year 

Electric Energy 
Savings 
(kWh/yr) 

Electrical 
Demand 

(kW) 

Natural Gas 
Energy 
Savings 

(therms/yr) 
1 2011 63,737 12.19 0 

2 2012 42,377 5.89 0 

3 2013 42,377 5.89 0 

4 2014 42,377 5.89 0 

5 2015 42,377 5.89 0 

6 2016 42,377 5.89 0 

7 2017 42,377 5.89 0 

8 2018 42,377 5.89 0 

9 2019 31,270 5.89 0 

10 2020 31,270 5.89 0 

11 2021 31,270 5.89 0 

12 2022 31,270 5.89 0 

13 2023 31,270 5.89 0 

14 2024 31,270 5.89 0 

15 2025 31,270 5.89 0 

16 2026 0 0 0 

Life-cycle Total 579,266 
kWh 

94.7 kW 
years 

0 
therms 

Source: DNV KEMA analysis 
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ON-SITE EVALUATION REPORT 
Energy Efficient State Property Revolving Loan Fund 
Program 
 

DMV Oakland Coliseum Field Office Retrofit 

Site Summary 
The Oakland Coliseum DMV field office is housed in a 14,510 square foot, single story building. 
A comprehensive lighting retrofit including new lamps, ballasts, and occupancy sensors was 
completed at the facility. All interior areas of the facility, as well as the parking lot, were 
retrofitted with new lamps and ballasts. 

The bulk of the interior retrofit consisted of retrofitting legacy 32W/lamp T8 fixtures with new 
low wattage (25W/lamp) T8 lamps and high efficiency electronic ballasts. Wall‐switch 
occupancy sensors were the other primary interior component of the retrofit. In total, 148 
interior fixtures were retrofit, 17 of which were placed on occupancy sensors. In addition, 36 
exterior lights, which had previously been metal halide and high‐pressure sodium fixtures, 
were replaced with induction fixtures.  

The project saved slightly more energy than claimed in the ex ante analysis. The ex ante savings 
projections were exceeded primarily because most of the lighting in the facility operates for 
more hours annually than estimated in the ex ante analysis. Aside from this discrepancy, there 
were minor differences between the proposed scope of work and the completed scope of work. 
In particular, the evaluation identified a total of 148 retrofit interior fixtures as opposed to the 
150 claimed in the ex ante calculations. In addition, only 17 fixtures were identified as 
occupancy sensor controlled during the on‐site verification as opposed to the 55 claimed in the 
ex ante analysis.  

Ex ante and ex post savings for the lighting retrofit are provided in Table E‐43 below. DGS’s 
monthly status update was the source for ex ante savings. These were corroborated by the 
savings listed in the implementer’s ex ante analysis.  
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Table E-95: Energy Savings Summary 

Measure 

Ex Post Ex Ante 
Realization 

Rate 
Electric 
Energy 
(kWh) 

Demand 
(kW) 

Gas 
Energy 

(therms) 

Electric 
Energy 
(kWh) 

Demand 
(kW) 

Gas 
Energy 

(therms) 
Electric Gas 

EEM 1– 
Lighting 
Retrofit 

41,115 4.5 0 37,350 None 
Claimed 0 110.1% N/A 

Source: DNV KEMA analysis 

 

Life‐cycle savings were calculated relative to two baselines:  

• Baseline 1 uses the pre‐existing condition as the baseline for the full EUL of the installed 
measures. 

• Baseline 2, the dual baseline, uses minimally code‐compliant conditions or standard practice 
as the baseline once the RUL of the pre‐existing equipment, is exceeded. 

 

Table E-96: Ex Post Life-cycle Savings Summary 

Baseline Type 
Electrical 
Energy 
Savings 
(kWh) 

Electrical Demand 
Savings (kW-

years) 

Natural Gas 
Energy Savings 

(therms) 

Baseline 1 608,892 67.0 0 
Baseline 2 608,892 67.0 0 

Source: DNV KEMA analysis 

 

Note that savings relative to both baselines were equivalent because only lamps and ballasts 
were replaced, as opposed to whole fixtures. Since the fixture assemblies were not replaced, 
Title 24 was not triggered. As such, standard practice would have been to replace the existing 
lamps and ballasts with equivalent components as those components failed.  

Project Description 
Measure 1: The Oakland Coliseum DMV field office completed a comprehensive lighting 
retrofit of the DMV building, as well as the associated parking lot. According to ex ante 
documentation, the original plan was to retrofit 150 interior fixtures and 36 exterior fixtures, 
and install 16 wall switch occupancy sensors. The wall switch occupancy sensor controls were 
intended to control 55 of the retrofitted interior fixtures.  
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Ex Ante Savings 
Johnson Controls conducted the ex ante savings analysis using a spreadsheet calculation.58 In 
general, for any group of fixtures, savings were calculated as: 

1000
   

Where, 

n   = Number of affected fixtures 

W   = Baseline Fixture Wattage [W] 

h    = Baseline Operating Hours [h] 

W   = Installed Fixture Wattage [W] 

h    = Installed Operating Hours (potentially adjusted for occupancy sensors) 
[h] 

1,000   = [W/kW] 

Savings from all affected fixture groups were then summed to estimate gross project savings. 

Project Evaluation 
A DNV KEMA engineer visited the facility on August 9, 2011 to verify the fixture retrofits and 
occupancy sensor installations, install time‐of‐use data loggers, and gather facility lighting 
schedule data to assist in assessing energy savings. During verification, a total of 148 retrofit 
interior fixtures were identified, of which 17 were controlled by occupancy sensors. In addition, 
30 exterior induction lights were identified. Relative to the ex ante claims, the number of interior 
retrofit fixtures was reduced by two and the number of occupancy‐sensor controlled lights was 
reduced by 38. 

There were ten time‐of‐use data loggers installed during the initial site visit to establish lighting 
schedules. Five of the loggers were placed throughout the main floor of the DMV building 
where 90 of the 148 retrofit lights were located; the remaining loggers were distributed 
throughout other interior spaces with large quantities of affected fixtures. Table E‐45 below 
contains a summary of all monitoring equipment that was installed during the initial site visit.  

 

                                                      

58 See the Johnson Controls spreadsheet titled “DMV Lighting.xls” for the detailed calculation used in 
the ex ante analysis.  
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Table E-97: Monitoring Details 

Monitored 
Equipment Logger Type Measurement 

Type 
Measurement 

Interval Duration 

Main Floor (A)  Dent 
Lightinglogger 

On/Off 
Records N/A 37 Days 

Main Floor (B) Dent 
Lightinglogger 

On/Off 
Records N/A 37 Days 

Main Floor (C) Dent 
Lightinglogger 

On/Off 
Records N/A 37 Days 

Main Floor (D) Dent 
Lightinglogger 

On/Off 
Records N/A 37 Days 

Main Floor (E) Dent 
Lightinglogger 

On/Off 
Records N/A 37 Days 

Conference Room Dent 
Lightinglogger 

On/Off 
Records N/A 37 Days 

Break Room Dent 
Lightinglogger 

On/Off 
Records N/A 37 Days 

Break Area Hall Dent 
Lightinglogger 

On/Off 
Records N/A 37 Days 

Storage Dent 
Lightinglogger 

On/Off 
Records N/A 37 Days 

Restroom Dent 
Lightinglogger 

On/Off 
Records N/A 37 Days 

Source: DNV KEMA analysis 

 

After 37 days of monitoring, the data loggers were retrieved. Table E‐77 below presents (1) a 
summary of the average monitored operating schedules for each logger by day type; (2) an 
estimate of annual operating hours for each monitored lighting group; and (3) peak coincidence 
factors for the lights monitored by each logger.59  

 

                                                      

59 Peak coincidence factors were calculated using the CPUC defined 2‐5 p.m. weekday peak time frame 
for non‐weather dependent measures. 
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Table E-98: Metered Operating Schedules 

Monitored 
Lighting Group 

Hours per 
Weekday 

Hours per 
Weekend 

Day 
Hours per 

Holiday 
Annual 

Operating 
Hours 

Peak 
Coincidence 

Factor 
Main Floor 
*(Average of five 
loggers) 

16.4 8.6 14.4 5,168 1.00

Conference 
Room 3.7 0.0 0.1 918 0.34

Break Room 19.4 4.8 0.0 5,348 1.00
Break Room Hall 24.0 24.0 24.0 8,758 1.00
Storage Room 11.1 0.0 0.0 2,781 1.00
Restroom 7.8 0.0 0.0 1,947 0.74

Source: DNV KEMA analysis 

 

In the case of the main floor lights, the simple average of the five recorded schedules was taken 
to arrive at the operating hour estimates presented in Table E‐77.  

Some of the schedules presented in Table E‐77 implicitly include the impact of occupancy 
sensors, while others do not. Therefore, in order to make the monitored schedules applicable to 
other spaces in the facility that were not monitored, as well as to define the base case for 
occupancy sensor‐monitored areas, it was necessary to derive both “occupancy‐sensor 
controlled” and “uncontrolled” schedules from the monitored schedules. In order to derive 
occupancy‐sensor controlled schedules from the metered schedules for uncontrolled areas (all 
monitored spaces besides the restroom), the annual operating hours were simply multiplied by 
.7. This approach follows from the standard practice assumption that occupancy sensors yield a 
30 percent reduction in time‐of‐use.60 

The reverse approach (that is, generating uncontrolled schedules from metered occupancy 
sensor controlled schedules) was slightly more complicated for the restroom data logger. The 
complication arose from the fact that it is possible for the reverse approach to yield greater than 
8,760 hours of operation. For instance, if the restroom logger had recorded a schedule 
amounting to 7,000 annual operating hours, then the assumed uncontrolled schedule would be 
,
.

, or 10,000 hours. Since this is clearly not possible, the analysis approach was refined by 
looking at the hourly schedules for each of the day types in Table E‐77. For a given hour, the 
equivalent uncontrolled usage was calculated as 

.
 , where time‐of‐use (TOU) represents 

the fraction of the hour the lights were in use. If this value exceeded 1.0, the baseline usage in 
that hour was simply assumed to be 60 minutes. Usage estimates from all hours were then 

                                                      

60 Mid‐Atlantic Technical Reference Manual Version 1.1, pg. 83, October 2010. 



 

E‐185 

 

summed to arrive at revised “uncontrolled” lighting usage estimates by day type. These values 
were then scaled to an annual schedule to yield the final “uncontrolled” lighting usage 
projections for the restroom space. 

The original and modified schedules were then applied to unmonitored lighting groups in the 
facility according to their anticipated usage. For instance, the one monitored restroom schedule 
was also applied to the five other restrooms in the building. Similarly, the break area hallway 
schedule was applied to the other hall way in the building. In the few instances where the 
monitored schedules were not applicable to certain space types (such as the exterior lights), the 
implementer’s schedules were retained unless there was sufficient evidence—either from 
interviews with site contacts or observed usage during the site visits—to change the schedules.  

After assigning schedules to each group of retrofit lights, energy savings with respect to 
Baseline 1 (called the “existing conditions” baseline) were calculated using the same general 
methodology used in the ex ante analysis. Savings relative to Baseline 2, the standard practice 
baseline, were identical to savings relative to Baseline 1 because the DMV did not completely 
replace the existing fixtures, opting instead to only replace lamps and ballasts. If the entire 
fixture assemblies had instead been replaced, Title 24 would have been triggered and served as 
the measure baseline. Instead, standard practice dictates that the DMV would have simply 
replaced the lamps and ballasts with equivalent components as existing units failed. 

Savings Results 

The project achieved annual energy savings of 41,115 kWh and 4.5 kW in demand savings 
relative to the Baseline 1 and Baseline 2.  

Discussion 

The project saved slightly more energy than projected in the ex ante analysis primarily because 
the operating hours observed during evaluation monitoring exceeded the operating hours 
estimated in the ex ante calculation. In the ex ante analysis, the connected load weighted 
average operating hours for the base and installed cases were 3,306 hours and 2,994 hours 
respectively; in the ex post analysis, these same parameters increased to 4,105 hours and 4,073 
hours. While these figures help explain the increase in energy savings, the figures also reveal 
why energy savings did not increase more substantially. Note that even though the total 
operating hours increased for both the base case and installed case, the differential between the 
base case and installed case operating hours decreased from 312 hours in the ex ante analysis to 
32 hours in the ex post analysis. This shift, which indicates a reduction in savings potential for 
the project, was caused by the fact that fewer occupancy sensors were installed than originally 
planned. As a result, only 17 lights in the facility realized reduced operating hours relative to 
the base case, as opposed to the 55 projected in the ex ante analysis. On the whole, this factor 
was more than offset by the overall increase in operating hours, which in turn explains the 110.1 
percent realization rate. 
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Ex Post Life-cycle Savings 
Energy savings for this program are calculated relative to two established baselines, referred to 
as Baseline 1 and Baseline 2. Baseline 1 considers the existing conditions found before the EEM 
implementation and takes into account the equipment’s operating efficiency along with the 
control strategies found at that time. Life‐cycle savings for Baseline 1 assumes the pre‐existing 
equipment would have continued to operate indefinitely, up to the EUL of the new equipment. 
In contrast, Baseline 2 uses the pre‐existing equipment as the measure’s baseline until the end of 
the existing equipment’s RUL. After the remaining useful‐life period, and up until the end of 
the EUL of the installed measure, the measure’s expected‐replacement baseline is used. This 
baseline considers either minimally code compliant conditions or standard practice when no 
code is applicable. In this case, standard practice would have entailed replacing failing lamps 
and ballasts with equivalent components. As such, life‐cycle savings were equal relative to both 
Baseline 1 and Baseline 2.  

Table E‐92 below provides the annual energy savings estimates, EULs, and RULs that fed into 
the life‐cycle savings calculations. Note that the project was broken down into two 
subcomponents since the new fixtures and occupancy sensors have different EULs. 

 

Table E-99: Values Used in Life-cycle Savings Calculations by Measure 

Measure 

Relative to Pre-
existing Equipment 

Relative to Expected 
Replacement 
Equipment EUL 

(years) 
RUL 

(years) Electric 
Energy 
(kWh) 

Gas 
Energy 

(therms) 

Electric 
Energy 
(kWh) 

Gas 
Energy 

(therms) 
EEM 1 – 
Lighting 
Retrofit 
Component 

39,996 0 39,996 0 15 0 

EEM 1 – 
Occupancy 
Sensor 
Component 

1,119 0 1,119 0 8 0 

Source: DNV KEMA analysis 
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Table E‐12 provides life‐cycle savings for the project relative to Baseline 1 and Baseline 2. 

 

Table E-100: Baseline 1 and Baseline 2 Life-cycle Savings 

 
Year 

Electric 
Energy 
Savings 
(kWh/yr) 

Electrical 
Demand 

(kW) 

Natural Gas 
Energy Savings 

(therms/yr) 

1 2011 41,115 4.5 0 
2 2012 41,115 4.5 0 
3 2013 41,115 4.5 0 
4 2014 41,115 4.5 0 
5 2015 41,115 4.5 0 
6 2016 41,115 4.5 0 
7 2017 41,115 4.5 0 
8 2018 41,115 4.5 0 
9 2019 39,996 4.4 0 

10 2020 39,996 4.4 0 
11 2021 39,996 4.4 0 
12 2022 39,996 4.4 0 
13 2023 39,996 4.4 0 
14 2024 39,996 4.4 0 
15 2025 39,996 4.4 0 
16 2026 0 0.0 0 

Life-cycle  Total 608,892 
kWh 

67.0 
kW-years 

0 
therms 

Source: DNV KEMA analysis 
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ON-SITE EVALUATION REPORT 
Energy Efficient State Property Revolving Loan Fund 
Program 
 

DDS Sonoma Campus Retrofit  

Site Summary 
The Sonoma DDS campus was awarded loan funds to implement three main EEMs. The first 
EEM is a campus‐wide interior lighting retrofit. The second and third EEMs are for the 
installation of variable speed drives (VSD) to the air handling units in the Nelson and EJOR 
buildings (Johnson‐Ordahl, Emparan‐Regamy).  

Before the retrofit, campus‐wide interior lighting was predominately of the T12 fluorescent or 
incandescent types. These were replaced with either compact fluorescent fixtures or 5th 
generation T8 linear fluorescent fixtures. As for the HVAC existing conditions, the air handling 
units at the Nelson and EJOR buildings were constant volume fans that operated 24 hours a 
day. 

Ex post energy savings were estimated at 1,612,994 kWh and 51,955 therms. This represent 75 
percent and 144 percent of the ex ante electric and gas energy savings (Table E‐43). The 
following contributed to the energy savings difference: 

• Preretrofit data monitoring showed lower fan energy consumption relative to the ex 
ante eQuest baseline. This is true for both the Nelson and EJOR buildings. The ex post 
baseline model was revised to reflect this. 

• Postretrofit data monitoring at the Johnson‐Ordahl building supports a fan energy 
consumption that were higher than estimated in the ex ante eQuest model. The ex post 
VSD model was also revised to reflect this. 

 

The combination of these two factors lowered the electric energy savings.  

On the other hand, DNV KEMA cannot explain the higher ex post therms savings. Based on 
ante eQuest files provided, the gas savings value claimed in the report is not the same as the 
values from the ex ante simulation runs, and most likely represents a data entry error. 
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Table E-101: Energy Savings Summary 

Measure 

Ex Ante Ex Post Realization 
Rate 

Electric 
Energy 
(kWh) 

Demand 
(kW) 

Gas 
Energy 

(therms) 

Electric 
Energy 
(kWh) 

Demand 
(kW) 

Gas 
Energy 

(therms) 
Electric Gas 

EEM 1 – 
Interior 
Lighting 

865,790 Not 
reported 0 862,258 361.5 0 100% N/A 

EEM 2 – 
VFD fans 
(Nelson) 

520,202 Not 
reported 27,778 419,567 39.8 27,203 81% 98%

EEM 3 – 
VFD fans 
(EJOR) 

774,723 
Not 

reported 8,336 331,168 39.1 24,752 43% 297%

Total 2,160,715 
Not 

reported 36,114 1,612,993 440 51,955 75% 144%

Source: DNV KEMA analysis 

 

The overall results from Table E‐101 yield a life‐cycle energy savings of 24,194,903 kWh and 
779,325 therms (Table E‐102). Life‐cycle savings were calculated relative to the pre‐existing 
condition for the full EUL of each measure. 

 

Table E-102: Life-cycle Savings Summary 

Baseline Type 

Electrical 
Energy 
Savings 
(kWh) 

Electrical Demand 
Savings 

(kW-years) 

Natural Gas 
Energy Savings 

(therms) 

Baseline 1 24,194,910 6,600 779,325 

Source: DNV KEMA analysis 

 

Project Description 
This project was implemented at the Sonoma DDS campus and focused on upgrading the 
interior lighting system campus‐wide along with retrofitting the air handler units with VSD 
controls on select buildings. The buildings chosen for the air handler retrofit included the EJOR 
(two buildings) and Nelson buildings. At the two EJOR buildings, the airside system consists of 
three sets of supply and return fans for a total of 12 fans. At the Nelson building, the airside 
system is divided into eight zones each with a set of supply, return, and exhaust fans for a total 
of 24 fans. The fans operated at constant volume and were replaced with VSD controls. The 
lighting upgrade consists primarily of changing out the existing T12 lighting system with 5th 
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generation T8 linear fluorescent fixtures. Some incandescent fixtures as well as occupancy 
sensors were included as part of the retrofit. 

Ex Ante Savings 
EEM 1 – Interior Lighting Retrofit 
The final lighting analysis was not available for review. However, based on an earlier version of 
the analysis, the energy savings were calculated using a spreadsheet that contained information 
on the pre and post lighting wattages and quantities. Hours of operations were assumed at 
either 2,080 hours or 8,760 hours, depending on where the fixtures were located. Fixtures with 
occupancy sensors were given a 25 percent reduction in operating hours in the proposed case. 
EEM 2/EEM 3 – VSD fans 
Energy savings were calculated using an un‐calibrated eQuest model. The fan operating 
parameters such as overall efficiency and static pressure were estimated. To model the VSD fans 
in the efficient case, the fan control was changed from constant volume to variable speed 
operation and the minimum fan ratio at the zonal level was revised from 100 percent to 50 
percent. This resulted in substantial electric and gas savings from fan turndown and interactive 
effects from the central plant.  

Project Evaluation 
A DNV KEMA field engineer visited the project’s site on July 12, 2011 to perform pre‐retrofit 
metering and again on February 7, 2012 to perform postretrofit metering.  

Data Monitoring 
During the pre‐retrofit metering effort, all three supply fans at the Johnson‐Ordahl building 
were monitored along with two of the supply fans at the Nelson building for a total of five 
units. When the equipment was retrieved 10 weeks later, it was discovered that the contractor 
threw out three of the five data loggers (two at Johnson‐Ordahl and one at Nelson) when the 
VSDs were installed. Fortunately, spot power measurements were taken at the time of the 
logger installation and since the fans ran 24 hours a day at constant speed, the loss of some of 
the data did not invalidate the pre‐retrofit monitoring effort. Table E‐103 summarizes the pre‐
retrofit monitoring of equipment that was installed at this site.  
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Table E-103: Pre-retrofit Monitoring Details 

Monitored 
Equipment Logger Type Measurement 

Type 
Measurement 

Interval Duration 

3 Supply fans at 
Johnson-Ordahl 
building 

DENT Elite Pro 

True power, 
amperage, 

voltage, power 
factor 

15 minutes 10 weeks61 

2 Supply fans at 
Nelson building DENT Elite Pro 

True power, 
amperage, 

voltage, power 
factor 

15 minutes 10 weeks 

Weather dry bulb 
Hobo 

Microstation with 
Temp sensor 

Temperature 1 minute 10 weeks 

Source: DNV KEMA analysis 

 

For the postretrofit metering effort, the same fans at the Johnson‐Ordahl and Nelson buildings 
were monitored along with the outside air temperature. Spot power measurements were taken 
for all the fans at the Nelson building where safe access was available and included four of the 
eight largest airside systems.  

Lighting time‐of‐use loggers were also installed at four buildings to measure time‐of‐use. The 
selection for fixture locations was limited to fixtures under 10 feet high (due to limitations on 
accessibility) and the fixture’s completion status.62 Table E‐104 summarizes the postretrofit 
monitoring equipments that were installed at this site.  

 

                                                      

61 Left in longer to minimize number of site visits. 

62 Only 4 buildings were completed at the time of the site visit. The majority of the retrofit had not yet 
been completed. DNV KEMA decided to move forward with the postretrofit site visit despite this, since 
DNV KEMA did not expect substantial deviation from the final lighting retrofit plans (obtained from the 
contractor), a complete census of the lighting retrofit was not possible due to size of the project, and time‐
of‐use logging for the high impact fixtures were not possible due to access issues (fixtures are high bay or 
greater than 10 feet high). 
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Table E-104: Postretrofit Monitoring Details 

Monitored 
Equipment Logger Type Measurement 

Type 
Measurement 

Interval Duration 

3 Supply fans at 
Johnson-Ordahl 
building 

DENT Elite Pro 

True power, 
amperage, 

voltage, power 
factor 

5 minutes 3 weeks 

2 Supply and return 
fans at Nelson 
building 

DENT Elite Pro 
or Microstation 

amp logger 

True power, 
amperage, 

voltage, power 
factor 

5 minutes 3 weeks 

Weather dry bulb 
Hobo 

Microstation with 
Temp sensor 

Temperature 1 minute 3 weeks 

(14) Lighting fixtures 
at various buildings  Dent TOU On time Continuous 3 weeks 

Source: DNV KEMA analysis 

 

EEM 1 – Interior Lighting Retrofit Analysis 
Verification of the lighting retrofit was only verified at buildings where the project had been 
completed. At the time of the site visit only the Slater, Turner, Van Horn, and Farrell buildings 
were completed. The police station was completed on the return trip and was verified when the 
loggers were collected. In general, the proposed fixtures matched the fixtures described in the 
spreadsheet provided to DNV KEMA with only minor discrepancies. These discrepancies 
included a few fixtures that did not exist and some mismatch to the number of lamps per 
fixtures. These values were revised in the calculation spreadsheet but did not impact the overall 
energy savings much because their contribution was small relative to the total number of 
fixtures surveyed. 

For the analysis, DNV KEMA started with the initial spreadsheet calculations provided by 
Johnson Controls. This version claimed a total of 930,957 kWh were saved from the lighting 
retrofit and had not been updated to reflect changes made to the lighting scope. To calculate ex 
post energy savings for this measure, a number of entries were eliminated due to scope 
changes. These included the fixtures at the Roadtruck, Credit Union, L, Rectangle, Bentley, and 
Brent buildings. The remaining 9,067 fixtures were reconciled with a list provided by Johnson 
Controls. Further steps described below were performed to determine the energy savings from 
the lighting retrofit and incorporated the time‐of‐use data collected on‐site along with a quality 
check on the calculation algorithm. 

Analysis of the data loggers placed in the Turner, Van Horn, and Farrell buildings yielded the 
following time‐of‐use profile for the main room lights which are responsible for 75 percent of 
the energy savings for these buildings (Figure 35).  
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Figure 35: Typical Weekday and Weekend Day Fixture Lighting ON Time 

 
Source: DNV KEMA analysis 

 

This profile equates to 1,334 annual hours of use. The respective fixture hours of operation were 
revised based on the lighting logger data in the spreadsheet. Only fixtures for the Turner, Van 
Horn, Farrell, and Slater buildings were revised. There were no changes to the hours of 
operation for the other buildings where the retrofit had not yet been performed. This is because 
one building’s lighting fixture hours of use cannot be assumed for the other buildings since the 
operation from building to building varied so much. For example, data from the Slater building 
only yielded a total of 246 annual hours of use versus the 1,334 found at the Turner building 
cluster. For buildings where no data loggers were placed, DNV KEMA reverted to the ex ante 
assumptions of 2,080 hours or 8,760 hours which are considered reasonable based on the 
operation hours of the campus and functions of the space.   

Finally, the ex ante lighting survey and calculation algorithms were examined for consistency. 
DNV KEMA compared the fixture type descriptions with the SPC fixture demand and found 
that a large number of these values were incorrectly inputted. Table E‐105 below summarizes 
the corrections made to the lighting spreadsheet and the total quantity of affected fixtures. 
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Table E-105: Corrected Fixture Input Values 

Lamp/fix Lamp Type Quantity SPC 
CODE 

KEMA 
(kW) 

Implementer 
(kW) 

2 26W CFL SI 18  0.052 0.026 

2 28W 4' T8 1 F44ILL-R 0.042 0.084 

2 28W 4' T8 25 F41ILL-R 0.042 0.021 

4 28W 4' T8 51 F41ILL-R 0.084 0.021 

4 28W 4' T8 99 F42WLL-R 0.084 0.042 

4 28W 4' T8 26 F43ILL-R 0.084 0.063 

2 ELMDT13 65  0.026 0.013 

3 ELMDT13 3  0.039 0.013 

2 
F25T8TL841AL

TO 18 F31ILL-R 0.046 0.023 

Source: DNV KEMA analysis 

 

The total energy savings for the lighting retrofit were calculated using pre and postretrofit 
fixture wattages and quantities and yielded an ex post energy savings of 862,258 kWh. This 
value assumes that all fixtures scheduled to be retrofitted will be performed according to 
specifications. Based on the audit for the buildings that have already been retrofitted, there is no 
reason to suspect a significant deviation from the plan. 

EEM 2/3 – VSD fans 
Preretrofit data from the supply fans logged more than 10 weeks at the Johnson‐Ordahl and 
Nelson buildings yielded the following daily power draw profile: 
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Figure 36: Average Day Supply Fan Power Draw Profiles at the Johnson-Ordahl (JO) and Nelson 
Buildings 

 
Source: DNV KEMA analysis 

 

As expected, the constant speed fans have a consistent power draw profile throughout the day. 
To determine the total fan energy for each building, the profiles in Figure 26 were scaled up 
relative to the spot power measurements of all the fans. For example, at the Nelson building, a 
total spot power of 50.3 kW was recorded for all the fans. The fans that were monitored 
included supply and return fan #7 and fan #1 with a total spot power of 13.2 kW. The scale up 
factor for fan power at this building is a 50.3/13.2 factor or a 3.81 factor. This scale up factor is 
necessary to account for the fans that were not monitored. 

Next, the baseline eQuest model was simulated and the fan energy output was compared to the 
monitored data. The ex ante eQuest model’s fan power overestimated the baseline fan power by 
a factor of two. Adjustments to the fan power parameters in eQuest were necessary in order to 
reduce the fan power estimate to reasonable levels. This included the reduction of the static 
head from a 3 inch water column to a 2.25 inch water column and increasing the total fan 
efficiency from 0.48 to 0.765. As shown in Figure 37, when these adjustments were made, the 
fan power draw profile more closely match the data collected during the preretrofit conditions. 

 

0

2

4

6

8

10

12

14

1:
00

 A
M

2:
00

 A
M

3:
00

 A
M

4:
00

 A
M

5:
00

 A
M

6:
00

 A
M

7:
00

 A
M

8:
00

 A
M

9:
00

 A
M

10
:0
0 
A
M

11
:0
0 
A
M

12
:0
0 
PM

1:
00

 P
M

2:
00

 P
M

3:
00

 P
M

4:
00

 P
M

5:
00

 P
M

6:
00

 P
M

7:
00

 P
M

8:
00

 P
M

9:
00

 P
M

10
:0
0 
PM

11
:0
0 
PM

12
:0
0 
A
M

Po
w
er
 (k
W
)

JO Building, SF#1 Nelson Building, SF#7, SF#1



 

E‐196 

 

   

Figure 37: Nelson Building Fan Power Pre-retrofit Conditions Compared to Ex Post and Ex Ante 
eQuest Fan Power Outputs 

 
Source: DNV KEMA analysis 

 

Similar adjustments were required for the Johnson‐Ordahl building baseline. The fan’s static 
head was reduced from 3.0 inches of water column to 2.7 inches of water column and total fan 
efficiency was increased from 0.53 to 0.765. The baseline ex post and ex ante fan power draw 
profiles are compared with the preretrofit data for the Johnson‐Ordahl building in Figure 38 
(below), and shows that the ex ante eQuest model overestimates the fan power by almost 2.5 
times.  

 

0

20

40

60

80

100

120
1:
00

 A
M

2:
00

 A
M

3:
00

 A
M

4:
00

 A
M

5:
00

 A
M

6:
00

 A
M

7:
00

 A
M

8:
00

 A
M

9:
00

 A
M

10
:0
0 
A
M

11
:0
0 
A
M

12
:0
0 
PM

1:
00

 P
M

2:
00

 P
M

3:
00

 P
M

4:
00

 P
M

5:
00

 P
M

6:
00

 P
M

7:
00

 P
M

8:
00

 P
M

9:
00

 P
M

10
:0
0 
PM

11
:0
0 
PM

12
:0
0 
A
M

Po
w
er
 (k
W
)

Monitored Fan Power Nelson eQuest Fan Power (Ex Post)

Nelson eQuest Fan Power (Ex Ante)



 

E‐197 

 

Figure 38: Johnson-Ordahl (JO) Building Fan Power Preretrofit Conditions Compared to Ex Post 
and Ex Ante eQuest Fan Power Outputs 

 
Source: DNV KEMA analysis 

 

Next, to determine energy savings for the VSD retrofit at the Johnson‐Ordahl building, the fan 
controls were switched to variable speed drive, the minimum flow ratio was revised to 80 
percent, and the total fan efficiency was revised upwards to 0.79 percent to account for the 
premium efficiency motors. The fan energy was compared to the postretrofit fan data collected 
on‐site which matched reasonably well (Figure 39). 
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Figure 39: Johnson-Ordahl (JO) Building Postretrofit Fan Power Compared to Ex Post and Ex Ante 
eQuest Outputs 

 
Source: DNV KEMA analysis 

 

Total energy savings were computed by taking the difference of the annual energy consumption 
of the baseline case (constant speed fan control) and efficient case (VSD fan control). For the 
Johnson Ordahl building, the eQuest outputs show a total energy savings of 165,584 kWh and 
12,376 therms. The results were multiplied by two to account for the Emparan‐Regamy 
building, which is identical to the Johnson Ordahl building. The total energy savings for EEM 3 
is, therefore, 331,168 kWh and 24,752 therms. 

A similar analysis was planned for the postretrofit case at the Nelson building. However, 
examination of the data shows that although VSDs were indeed installed, the units still ran at 
100 percent speed. A follow‐up conversation with the building engineer revealed that the 
contractors did not finish commissioning of the Nelson building even though the VSDs had 
been installed for more than six months. The contractor plans to return and finish the 
commissioning sometime later this year.  

Since the Nelson building had not yet been commissioned, the postretrofit data for this building 
is not useful for the calibration of the eQuest model. DNV KEMA, therefore, reverted to the ex 
ante assumptions for the postretrofit case. The fan control strategy was changed to variable 
speed controls and the minimum flow ratio was revised down to 50 percent in the eQuest 
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model. The ex post energy savings for the Nelson building (EEM 2) is estimated at 419,567 kWh 
and 27,203 therms. This energy savings estimate has more uncertainty because of the lack of 
post commissioning data.   

Note that fan power data was used to calibrate both the pre and post eQuest model. Table E‐106 
shows the calibration statistics for fan power and indicates the ex post models are excellent 
predictors of fan power both in the pre and postretrofit conditions. Acceptable mean bias error 
and coefficient of variation (CV) are 10 percent and 30 percent, respectively, which are levels 
that are often very difficult to achieve. 

 

Table E-106: Calibration Statistics 

eQuest Model Mean Bias 
Error CV of RMSE 

EJOR, pre model 2% 5% 

EJOR, post model 1% 4% 

Nelson, pre model 6% 9% 

Nelson post model Not calibrated due to lack of data 

Source: DNV KEMA analysis 

 

Savings Results 
The three EEMs for this site resulted in 1,612,994 kWh, 51,955 therms and 63.9 kW of demand 
savings. Demand savings were estimated in accordance with the CPUC’s peak period 
definition.63 A breakdown of savings by individual measure is presented at the beginning of this 
report in Table E‐43. The ex ante savings estimates, which were acquired from the program’s 
monthly status reports, are also provided as a point of reference. 

Discussion 
The ex post electric and gas energy savings overall for this project was 75 percent and 144 
percent of the ex ante claims, respectively. Discrepancies between the two savings estimates are 
addressed below by measure. 

EEM 1 – Interior Lighting Retrofit 
Ex post energy savings for the lighting retrofit were close to 100 percent of the ex ante estimates 
even though there were some significant adjustments made to many of the postretrofit fixture 
input wattages mentioned in the previous sections. These adjustments reduced the initial 

                                                      

63 According to the CPUC, peak demand savings are defined as the average demand reduction occurring 
during the three consecutive hottest weekdays of the year between the hours of 2 p.m. and 5 p.m. 
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energy savings estimate of 930,957 kWh to 862,258 kWh. It is possible that the updated energy 
savings value in the status reports were updated to correct the same errors found by DNV 
KEMA, but without that spreadsheet DNV KEMA cannot confirm this. The adjusted lighting 
hours for four of the buildings reduced the energy savings slightly but did not impact the 
measure as a whole since the overall energy savings for those buildings were small relative to 
the scope of the measure.   

EEM 2 – VFD fans (Nelson) 
The energy savings for this measure was 419,567 kWh. This represents 81 percent of the ex ante 
electric energy savings. There is less energy savings for this measure because the baseline fan 
energy was overestimated. Figure 27 shows that the actual baseline fan power from the 
preretrofit monitoring effort was only about 50 kW while the ex ante eQuest model estimated 
this at 98 kW. This suggests that the fan energy savings potential was much higher than 
originally estimated. When this value was corrected in the baseline model, the energy savings 
was reduced to 81 percent of the ex ante estimates and was chiefly due to a reduction in 
baseline fan energy. Gas energy savings for the Nelson building was in line with the ex ante 
estimates at 27,203 therms. 

EEM 3 – VFD fans (EJOR) 
This measure suffered from the same issues as EEM 3. In this case, the baseline fan energy was 
overestimated by almost 2.5 times the actual amount (29 kW actual versus 72 kW modeled). 
Furthermore, the minimum flow ratio after the VSDs were installed did not match what was 
observed in the data. This ratio was estimated at 50 percent whereas postretrofit fan power 
showed a minimum flow ratio closer to 80 percent. The combination of these two factors 
narrowed the fan energy savings band for this measure and resulted in an electric energy 
savings of 331,168 kWh which was only 43 percent of the ex ante estimates.  

On the other hand, gas energy savings were 24,752 therms versus the 8,336 therms claimed in 
the project files. It is unclear why 8,336 therms were claimed in the project files and status 
update since the eQuest model provided to DNV KEMA clearly did not report such a small 
number. Given the similar HVAC system type, EEM type, and building size of one of the EJOR 
buildings to the Nelson building the energy savings should be more in line with the Nelson 
building estimates. The value reported in the status updates and project files is likely due to a 
data entry error. 

Ex Post Life-cycle Savings 
Typically, energy savings for this program are calculated relative to two established baselines, 
referred to as Baseline 1 and Baseline 2. Baseline 1 considers the existing conditions found 
before the EEM implementation and takes into account the equipment’s operating efficiency 
along with the control strategies found at that time. Life‐cycle savings for Baseline 1 assumes 
the pre‐existing equipment would have continued to operate indefinitely, up to the EUL of the 
new equipment. In contrast, Baseline 2 uses the pre‐existing equipment as the measure’s 
baseline until the end of the existing equipment’s RUL. After the remaining useful‐life period, 
and up until the end of the EUL of the installed measure, the measure’s expected‐replacement 
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baseline is used. This baseline considers either minimally code compliant conditions or 
standard practice when no code is applicable. 

The lighting system for this site was more than 45 years old but without DGS funds, it would 
have remained in place indefinitely. Therefore, Baseline 1 (considering the existing equipment) 
is used in the life‐cycle savings calculation. For the VSD measures, the baseline is simply the 
fans operating without the new controls. Baseline 2 is not applicable for any of the measures for 
this site. 

The EUL for both VSDs on supply fans and indoor lighting fixtures is 15 years according to 
DEER. Details of this calculation are shown in Table E‐107. 

 

Table E-107: Values Used in Life-cycle Savings Calculations by Measure 

Measure 
Electric 
Energy 
(kWh) 

Gas Energy 
(therms) EUL RUL 

EEM 1 – Interior 
Lighting 862,258 0 15 N/A 

EEM 2 – VFD fans 
(Nelson) 419,567 27,203 15 N/A 

EEM 3 – VFD fans 
(EJOR) 331,168 24,752 15 N/A 

Source: DNV KEMA analysis 

 
The life‐cycle savings for this site considering the EUL is calculated at 24,194,903 kWh and 
779,325 therms. Table E‐108 below shows the life‐cycle savings by year for these measures. 

 

Table E-108: Life-cycle Savings 

 
Year 

Electric 
Energy 
Savings 
(kWh/yr) 

Electrical 
Demand 

(kW) 

Natural Gas 
Energy 
Savings 

(therms/yr) 
1 2011 1,612,994 440 51,955 

2 2012 1,612,994 440 51,955 

3 2013 1,612,994 440 51,955 

4 2014 1,612,994 440 51,955 

5 2015 1,612,994 440 51,955 

6 2016 1,612,994 440 51,955 

7 2017 1,612,994 440 51,955 
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Year 

Electric 
Energy 
Savings 
(kWh/yr) 

Electrical 
Demand 

(kW) 

Natural Gas 
Energy 
Savings 

(therms/yr) 
8 2018 1,612,994 440 51,955 

9 2019 1,612,994 440 51,955 

10 2020 1,612,994 440 51,955 

11 2021 1,612,994 440 51,955 

12 2022 1,612,994 440 51,955 

13 2023 1,612,994 440 51,955 

14 2024 1,612,994 440 51,955 

15 2025 1,612,994 440 51,955 

16 2026 0 0 0 

Life-cycle Total 24,194,910 6,600 779,325 

Source: DNV KEMA analysis 
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ON-SITE EVALUATION REPORT 
Energy Efficient State Property Revolving Loan Fund 
Program 
 

DMV Yuba City Building Retrofit 

Site Summary 
The DMV in Yuba City is a small office type building served by direct expansion (DX) split‐
system air conditioning units and gas‐fired furnaces. Two EEMs were implemented at the site. 
The first measure is for a lighting retrofit which included the replacement of the existing ballast 
and lamps with higher efficiency units. The second is for the replacement of the cooling and 
heating system and also considers efficiency gains from upgrading the economizer, adjusting 
the heating schedule, and installing optimal start and stop controls.  

The evaluators performed a site visit to verify installation and installed monitoring equipment 
for a period of four weeks. The analysis using this data yielded an overall electric energy 
savings of 120 percent and natural gas savings of 48 percent when compared to the ex ante 
estimates. Details by measure are provided in Table E‐109.  

 

Table E-109: Energy Savings Summary 

Measure 

Ex Post Ex Ante Realization 
Rate 

Electric 
Energy 
(kWh) 

Demand 
(kW) 

Gas 
Energy 

(therms) 

Electric 
Energy 
(kWh) 

Demand 
(kW) 

Gas 
Energy 

(therms) 
Electric Gas 

Lighting 21,332 2.7 -130 20,391 Not 
reported 

Not 
reported 105% N/A 

HVAC 33,490 24.7 469 25,416 Not 
Reported 713 132% 66%

Total 54,821 27.4 339 45,807 Not 
Reported 713 120% 48%

Source: DNV KEMA analysis 

 

Higher energy savings are estimated due to longer hours of use for the HVAC units in addition 
to a heat island effect accounted for in the modeling. The reduced natural gas savings is due to 
the absence of the optimal stop/start controls, which could not be confirmed by the site contacts. 
Additional support for the removal of the optimal stop/start control in the postretrofit eQuest 
model is supported by a comparison of the metered data and eQuest power output predictions 
if these controls were employed, which do not match.  
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Table E‐110 below shows the life‐cycle energy savings for this site. Life‐cycle savings were 
calculated relative to two baselines:  

• Baseline 1 uses the pre‐existing condition as the baseline for the full EUL of the 
installed measures.  

• Baseline 2, the dual baseline uses minimally code compliant conditions or standard 
practice as the baseline once the RUL of the pre‐existing equipment is exceeded. 

 

The overall results from Table E‐110 yields a life‐cycle energy savings of 796,634 kWh and 3,180 
therms when using Baseline 1, whereas the life‐cycle energy savings of 378,093 kWh and 2,986 
therms are estimated when using Baseline 2. 

 

Table E-110: Life-cycle Savings Summary 

Baseline Type 
Electrical 
Energy 
Savings 
(kWh) 

Electrical Demand 
Savings 

(kW-years) 

Natural Gas 
Energy Savings 

(therms) 

Baseline 1 796,634 411.6 3,180 

Baseline 2 378,093 40.9 2,986 

Source: DNV KEMA analysis 

 

Project Description 
This project was implemented at the state’s DMV branch in Yuba City. The building is a one‐
story office‐type building with approximately 9,800 square feet of conditioned space that is 
served by direct expansion (DX) split‐system air conditioning units and gas‐fired furnaces. The 
project consists of two measures. 

Measure 1: Lighting Retrofit—This measure was a fixture‐for‐fixture replacement from the pre‐
existing T‐8 linear fluorescent lighting system with next generation T8 lamps and electronic 
ballasts. New occupancy controls were also installed as part of this measure. A total of 122 
fixtures (including occupancy sensors) were installed at this site for an estimated ex ante energy 
savings of 20,391 kWh.   

Measure 2: HVAC Retrofit—This measure was for the replacement of the pre‐existing split‐
system HVAC units with new seasonal energy efficiency ratio (SEER) 13 units. A total of seven 
new units (four 48 kBtu/h and three 60 kBtu/h) replaced the pre‐existing cooling system. 
Similarly, the heating system was replaced with four 80 kBtu/h and three 100 kBtu/h furnaces 
rated at 97‐97.5 AFUE. A temperature‐based economizer and heating optimization scheduling 
were also included in the retrofit. In addition, there is a claim for the implementation of optimal 
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stop and optimal start controls for the HVAC system. The estimated ex ante energy savings for 
this measure is 25,416 kWh and 713 therms. 

The energy savings for all measures are summarized in Table E‐43. 

Ex Ante Savings 
Johnson Controls (JCI) and Nexant prepared the savings reported in the status update on July 
19, 2011 and were assumed to be estimated using eQuest, a building energy modeling 
application, which uses the DOE 2.2 simulation engine. The savings estimates uses pre‐ minus 
post‐modeled energy usage from the following main inputs: 

• The air conditioning system efficiency was modeled as a 5.4 energy efficiency ratio 
(EER) system in the pre‐retrofit model and 9.35 EER in the postretrofit model. There was 
an attempt to model an increase in the furnace’s efficiency but was inputted incorrectly 
in the parametric descriptions and resulted in no gas savings for this portion of the 
retrofit. 

• A fixed outside air percentage was modeled in the pre‐retrofit model, while economizers 
with dry‐bulb temperature controls were modeled in the postretrofit case. 

• The postretrofit model included an optimal start/stop control for the HVAC system 
along with a revised heating schedule which was not employed in the pre‐retrofit 
model. 

• Lighting power density was modeled as 0.73 Watts per square foot (W/sf) in the pre‐
model and 0.49 W/sf in the postretrofit model.  

 

DNV KEMA notes that the lighting savings reported in eQuest do not match with what is 
reported in the monthly status updates for the lighting measure (8,082 kWh versus 20,391 kWh). 
It is not known where the final lighting energy savings reported to the Energy Commission 
came from. Review of the eQuest models also show that the electric energy savings (26,753 
kWh) do not match what is reported in the monthly updates (25,416 kWh). Gas savings, 
however, do match. 

Project Evaluation 
A DNV KEMA field engineer visited the project’s site on June 16, 2011 to verify measure 
installation. This visit also included installing true power data loggers on two of the AC units, 
installing time‐of‐use photocell data loggers for determining lighting hours of operation, and to 
corroborate other modeling inputs (temperature set points, building dimensions, and so forth). 
Additionally, a temporary weather station measuring the dry‐bulb and wet‐bulb temperatures 
was deployed at the site. Table E‐111 summarizes the monitoring equipment details for this site. 
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Table E-111: Monitoring Details 

Monitored 
Equipment Logger Type Measurement 

Type 
Measurement 

Interval Duration 

1 Four-ton 
condenser unit 

Wattnode, 
Microstation 

Pulse output 
(kW) 20 seconds 4 weeks 

1 Five-ton 
condenser unit 

Wattnode, 
Microstation 

Pulse output 
(kW) 20 seconds 4 weeks 

5 Light fixtures DENT TOU 
lighting loggers 

On/Off (time-
of-use) Continuous 4 weeks 

1 Outside Air Microstation with 
temp/RH sensor 

Dry bulb and 
wet bulb 

temperature 
1 minute 4 weeks 

Source: DNV KEMA analysis 

 

The engineer returned on July 15, 2011 to retrieve the data loggers and the weather station. 
Figure 40 below shows an eight day snapshot of the data for illustrative purposes only (the data 
for the entire monitoring period were used in the analysis). The power data for the 48 kBtu/h 
condenser unit were multiplied by four to represent all 48 kBtu/h rated units seen at the site. 
Likewise, the 60 kBtu/h unit was multiplied by three to represent similarly rated units at the 
site. 
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Figure 40: Hourly Power for DX AC Units and Outside Air Temperature, Eight Day Snapshot 

 
Source: DNV KEMA analysis 

 

All visible measure components were verified as summarized in Table E‐112. The start/stop 
control is not visible and can be determined only through inspection of HVAC usage data. 

 

Table E-112: Verification Summary 

Equipment Reported Verified Site Notes 

T8 Fixtures with 
electronic ballasts and 
occupancy sensors 

122 122

122 fixtures (including occupancy sensors) 
were identified. Ballasts model and lamp 
wattages were checked. Over 95% of the 

fixtures used 25 Watt bulbs. Rated 
amperage draw for a two lamp fixture was 

0.33 amps at 120 V. 

Direct expansion (DX) 
cooling and gas-fired 
furnaces  

6 7

Nameplate indicates 4 48-kBtu/h and 3 60-
kBtu/h units. Cooling units are all SEER 13. 

The associated furnaces are 4 80-kBtu/h 
capacity at 97.5% AFUE and 3 100-kBtu/h 

capacity at 97% AFUE. 
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Equipment Reported Verified Site Notes 

Economizers Yes Yes 

Economizer observed to be closed but 
expected to be in working order. Cannot 

verify it is temperature or enthalpy based. 
Assuming temperature based per 

implementer’s eQuest. 

Optimum start/stop 
controls and optimized 
heating set point 

Yes Not 
observable 

Thermostats were centrally controlled and 
not available for inspection 

Source: DNV KEMA analysis 

 

Measure 1 – Lighting 
The ex post savings estimate for the lighting retrofit was generated with a spreadsheet analysis 
using time‐of‐use data from the photocell data loggers. The data yielded three typical use 
profiles as expected, high, moderate, and low (Figure 41 below) for a typical weekday, which 
represents lighting from the lobby, office, and storage areas, respectively. The figure below 
illustrates how often the lights are on during a typical weekday.   

 



 

E‐209 

 

Figure 41: Lighting Time-of-use Profiles 

 
Source: DNV KEMA analysis 

 

Lighting hours of operation were extrapolated out to a whole year using the time‐of‐use data 
for a typical day for all day types (Monday through Sunday). Based on this data, the annual 
hours of operation varies from 562 hrs/yr for the low use fixtures, 835 hrs/yr for the medium use 
fixtures, and 3,309 hrs/yr for the high use fixtures. 

Energy savings were calculated using the pre and post fixture wattages and quantities from the 
project lighting spreadsheet. Note that the quantities and fixture wattages were verified during 
the site visit. Once the energy savings for the interior lighting was established, this value was 
placed into eQuest by adjusting the lighting power density and lighting schedules in the pre 
and post models such that the lighting energy savings component of eQuest matches the 
spreadsheet calculations. This final step was necessary to establish the HVAC interactive effects 
associated with the lighting reduction. A total energy savings of 21,332 kWh and gas penalty of 
130 therms were calculated for this measure. 
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Measure 2 – HVAC 
Ex post savings for the HVAC retrofit were estimated using pre‐ and post‐eQuest models built 
from data collected on‐site. Energy savings are calculated by varying specific parameters in 
eQuest that is designed to mirror the energy efficiency component of the measure. The outputs 
are compared to metered data to ensure the results are in line with reality. This method 
represents the highest level of rigor possible for an energy model. DNV KEMA started with the 
ex ante eQuest model and made adjustments to the shell to reflect the data collected on‐site. In 
addition, the following main eQuest input parameters were used in the evaluation analysis and 
best represents the energy efficiency equipment and changes made at the facility: 

 

Table E-113: Modeling Parameters 

Pre Source (Pre) Post Source (Post) 
Total cooling 
capacity 
(kBtu/h) 

372 
Assumed similar to 
installed capacity 372 Nameplate 

Cooling 
efficiency 7.4 SEER 

Composite efficiency 
normalized by unit 

tonnage from model 
number recorded by in 

project files 

13 SEER Nameplate 

Total heating 
capacity 
(kBtu/h) 

620 Assumed similar to 
installed capacity 620 Nameplate 

Heating 
efficiency 
(AFUE) 

78 Assumed from vintage 
of units 97-97.5 Nameplate 

Economizer 
None or fixed 
depending on 

unit 

Field notes from project 
files 

Temperature 
Based 

Site findings and 
deferred to ex ante 

assumptions for 
economizer type 

Heating 
schedule 

74°F from 7 a.m. 
– 6 p.m. 

Deferred to ex ante 
assumptions 

70°F from 7 
a.m. – 6 p.m. 

Deferred to ex ante 
assumptions 

Optimal 
start/stop None Deferred to ex ante 

assumptions None 

Comparison of 
metered data versus 
eQuest outputs that 
include an optimal 
start/stop control 

Source: DNV KEMA analysis 
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Internal loads and hours of operations were adjusted in the pre and post models to calibrate the 
model AC usage with data obtained on‐site, which also included the site specific weather data. 
The AC units in DNV KEMA’s model were allowed to operate from 5 a.m. to 8 p.m. which are 
consistent with the results from the metered data (in contrast to the 7 a.m. to 6 p.m. operation in 
the ex ante case). Hourly results from the model were well in line with data from the metering 
interval showing a mean bias error of less than 10 percent (Table E‐114). 

 

Table E-114: Calibration Summary 

 
Mean Bias Error 

(MBE) 
Coefficient of 

Variation 
(CV) 

4 AC 4-Ton Units 7% 62% 

3 AC 5-Ton Units 9% 24% 

Target ≤10% ≤30% 

Source: DNV KEMA analysis 

 

Note the four‐ton unit could not be calibrated to the target CV. In this case, there are several 
possible factors that confound the CV calibration, which is the indicator of “closeness of fit”, 
between modeled and real cooling system data and all could be present in this case. One factor 
is that there was a significant drop in temperature during one of the weeks which decreased the 
need for air conditioning. While the model correctly predicted a decreased usage during those 
days and the cumulative energy usage during that time, it is not possible to get precise power 
draw predictions of the units especially during hours of low use. In these situations, any small 
absolute difference in predicted versus metered values translates to large percentage differences 
which will drive the CV up substantially. For example, during most afternoon hours, eQuest 
predicts the air conditioners to draw about 9 kW whereas the metered data shows about 10 kW 
for an absolute difference of 1 kW. Overall this represents only a 10 percent difference which is 
well within calibration targets. However, if there is a 1 kW absolute difference between a 
predicted and metered value of 0.5 kW and 1.5 kW, respectively, the overall difference 
represent 66 percent of the metered value, and will drive up the CV.  

Additionally, the metered data show some air conditioning usage during one Sunday afternoon 
which is not expected to represent typical hours of operation. This was (correctly) not modeled 
but as a result pushes the CV beyond the target calibration value.  

Figure 42 graphically illustrates the relationship between metered energy usage and the 
calibrated model’s energy usage. The close match indicates the ex post model is a good 
predictor of overall AC usage as seen from the daily power draw profile and a 7 percent MBE 
despite the inability of the four‐ton unit to calibrate to its target CV. 
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Figure 42: Metered versus Modeled Average Weekday Power Draw for Four-ton Units 

 
Source: DNV KEMA analysis 

 

A comparison of temperature data shows that the outside air temperature data collected at the 
site were higher than temperatures found from a nearby weather station. DNV KEMA 
recognizes that large temperature differences, especially as high as 16°F during peak hours 
between these two sources are unusual. However, the result is not uncommon and likely 
represents a local heat island effect rather than inaccurate measurements. In order to account for 
this effect, a plot of the average hourly temperatures collected on‐site was compared to the 
values from a nearby weather station for that same hour, and a simple regression was done to 
relate site specific temperature to temperatures from that weather station. The linear regression 
equation that came from this relationship (Figure 43) was used to modify the site’s TMY 
weather file in order to predict actual temperatures at the site. This addresses the heat island 
effect observed in the temperature data and essentially normalizes the standard TMY weather 
files so that it includes the site’s heat island effect.  
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Figure 43: Site Ambient Temperature versus Marysville Weather Station Data 

 
Source: DNV KEMA analysis 

 

A final eQuest simulation run was performed using the modified TMY weather data to 
establish the HVAC energy savings for this site which comes to 33,490 kWh and 469 therms. 

Ex Post Savings Results 
The annual energy savings (kWh and therms) is the sum of hourly savings over all hours of the 
year, as predicted by the evaluation’s eQuest postretrofit and baseline models. Based on the 
evaluation’s eQuest analysis, total energy savings for this site is 54,821 kWh and 339 therms. 
The savings include interior and exterior lighting, HVAC, and associated interactive effects. 
Table E‐43 categorizes the energy savings by measure. The savings reported in the status 
update are also shown for comparison purposes.  

Discussion 
Measure 1 – Lighting 
For lighting energy savings, the evaluation’s estimate is about 105 percent of the tracking, but 
this is likely similar only by chance. The evaluation used the lighting fixture inventory provided 
to DNV KEMA by the Energy Commission as the basis for the analysis along with data from the 
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metering effort.64 However, a detailed comparison of the ex post and ex ante lighting values 
cannot be done because the final ex ante calculations are not available for review.  

Measure 2 – HVAC 
The difference in energy savings for the HVAC upgrade as shown in Table E‐43 represents a 132 
percent realization rate for that measure alone.  

The source for this discrepancy come from two major adjustments made to the model: the hours 
the fans are allowed to turn on and the modified climate zone data. In the evaluation model, the 
HVAC hours were allowed to turn on from 5 a.m. to 8 p.m. in contrast to the settings used in 
the ex ante model (7 a.m. to 6 p.m.). This is a more realistic schedule of the HVAC units based 
on data seen in Figure 34 which shows the unit turning on much earlier than 7 a.m. and still 
cycling even after 6 p.m. Changes in these settings resulted in longer hours of operation for the 
HVAC units which in turn provided larger energy savings.  

In conjunction with the naturally hot climate zone, which tend to keep the building 
temperatures elevated, there is a fair amount of heat gain past normal business hours which the 
HVAC units need to reject. Along the same line of reasoning, the weather file used to calculate 
savings was adjusted to take into account the heat island effect and will raise building internal 
loads at all hours of the day. The result is a greater usage of the HVAC in both the pre and 
postretrofit cases and which explains the higher energy savings in the evaluation models. 

Additional issues – Stop/start Algorithm 
The ex ante analysis included an optimum stop and optimum start control to the modeled 
HVAC system, but the available metering data showed no evidence of this control. When the 
optimum start/stop algorithm was included in the ex post eQuest model, the model erroneously 
predicted the start times much later in the day and stop times much earlier than what was 
shown in the metered data. Therefore, either the current optimum stop/start algorithms were 
not working as planned, or there was no specific stop/start control algorithm for this system.  

By examining the day‐to‐day power draw of the DX units at different outside air temperatures 
and times of the day, the metering data suggest that the stop/start times were dictated by 
internal building temperatures and a fixed schedule, rather than an optimal stop/start control 
algorithm that would show different start and stop times (Figure 44). In Figure 44, a comparison 
of all 48 kBtu/h air conditioning units under different control schemes (temperature based and 
optimal stop/start) are shown against metered data. Note the temperature based control scheme 
predicts power draws in‐line with the metered data particularly during the early morning and 
late afternoon hours. The interval is a five‐day snapshot which is representative for the entire 
four‐week monitoring period. In light of this result, no stop/start controls were simulated in the 
final evaluation eQuest model.  

                                                      

64 This document was part of the data files that was forwarded to DNV KEMA during the initial request 
for information. This particular document does not list the author. 
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Figure 44: Comparison of Modeled Control Strategy Compared with Monitored Data 

 
Source: DNV KEMA analysis 

 

The absence of stop/start control is the reason contributing to the difference in gas energy 
savings. Without the optimal start/stop algorithm controls in the evaluation’s model, heating is 
assumed also to start at a fixed time instead of being capable of being turned off. The gas 
savings in the ex post model comes from improvements in the efficiency rating of the furnace, 
and are not due to the stop/start controls. As mentioned in an earlier section, improvement in 
operating efficiency of the furnace were also considered in the ex ante model but the settings 
were incorrectly inputted into eQuest and generated zero savings for this particular parametric 
run. 

Additional issues –Baseline Efficiency 
DNV KEMA did not use the baseline efficiency provided in the ex ante’s eQuest model because 
the values could not be supported by the information provided. Instead, DNV KEMA sought 
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out additional sources to track down the efficiency of the pre‐retrofit air conditioning units, 
based on the nameplate provided in the project files.65 This model was determined to be a 7.4 
SEER unit (equivalent to a 7.2 EER), which is greater than the assumed ex ante value of 5.4 EER 
but less than typical EER for this vintage as presented in the DEER database (8.9 EER). 

The reason for the low efficiency in the ex ante estimate is not known. Possibly an adjustment 
was made to account for degradation, although no basis is provided. Standard practice does not 
consider degradation in estimating the existing unit’s efficiency when evaluating energy 
efficiency savings for measures related to air conditioner replacements.  

DNV KEMA assessed studies on HVAC degradation, and found a lack of data on in‐situ units. 
A review by the Davis Energy Group found that unit degradation is not something that can 
easily be measured in‐situ and the results often have a high level of uncertainty.66 Claims that 
coil cleaning, refrigerant charge, and duct sealing increase the efficiency of the unit have largely 
been put into question in light of recent large scale studies because, in part, of uncertainties in 
measuring the unit’s EER in‐situ. There are some older studies that estimate degradation rates 
in the laboratory based on various criteria (for example, refrigerant overcharge/undercharge, 
reduction in airflow, restricted refrigerant lines) but these do not capture typical in‐situ 
conditions and the studies do not report what a typical overall degradation factor is.67 In 
addition, lab studies do not mirror what actually does occur in‐situ and is compounded by 
various factors such as number of unknown faults in the system causing degradation, 
measurement accuracy, and lack of statistical significance with one time EER measurements to 
name a few.  

In conclusion, this site yielded 54,821 kWh and 339 therms of energy savings for realization 
rates of 120 percent for electric and 48 percent for gas due chiefly to more hours of use. 

Ex Post Life-cycle Savings 
In essence, life‐cycle savings is the sum of annual savings over the expected life of the measure. 
For replacement measures, the initial period considers the pre‐existing conditions as the 
baseline for RUL, a so‐called early replacement baseline or Baseline 1. After the remaining 
useful‐life period and up until the end of the expected useful life (EUL) of the installed measure, 
an expected replacement baseline is used. This baseline considers minimally code compliant 
conditions or standard practice where no code is applicable. The replacement measure which 
incorporates both early replacement and expected replacement baseline is called dual baseline 
or Baseline 2. 

                                                      

65 Preston’s Guide – This guide has a list of air conditioning units built from 1960 to 2005 and has 
efficiency ratings based on the model number and manufacture year. 

66 HVAC Energy Efficiency Maintenance Study, 2010. 

67 Monitoring the Performance of Residential Central Air Conditioner under Degraded Conditions on a 
Test Bench, 1992. 
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The pre‐existing Yuba City DMV HVAC and lighting systems were assumed to be more than 20 
years old based on the site contact’s responses and notes on the unit’s nameplate. This would 
likely mean that DMV HVAC and lighting systems were at the end of their useful lives. In these 
cases, only the first year’s savings would use the Baseline 1. From the second year until the end 
of expected EULs of the installed measures (15 years for the HVAC efficiency component, 10 
years for the economizer, and 15 years for lighting per DEER 2008), a replacement baseline 
model using code minimums would be used to calculate the savings.  

For the lighting measure, the lighting power density of the pre‐existing lighting system was 
better than the current code maximum for this occupancy, so there was no adjustment made to 
the normal replacement baseline. Thus, the savings are calculated as the first year savings 
multiplied by the useful life, which in this case is 15 years. In contrast, code minimum for the 
cooling unit is SEER 13, the same as the units currently installed. This has the effect of negating 
the energy savings from the cooling efficiency component of the new split‐DX units and also 
reducing energy savings from economizer and heating schedule subcomponent due to 
interactive effects. Table E‐115 summarizes the energy savings by measure component used in 
the life‐cycle savings calculations. 

 

Table E-115: Values Used in Life-cycle Savings Calculations by Measure and Measure 
Subcomponent 

Measure 

Early Replacement Expected Replacement 
EUL 

(years) 
RUL 

(years)
Electric 
Energy 
(kWh) 

Gas Energy 
(therms) 

Electric 
Energy 
(kWh) 

Gas 
Energy 

(therms) 
Lighting 21,332 -130 21,332 -130 15 1

HVAC – high 
efficiency 28,352 88 0 78 15 1

HVAC – economizer 
and optimal heating 
schedule 

5,137 381 2,737 375 10 1

Source: DNV KEMA analysis 

 

If only considering the Baseline 1 over the entire life of the measure, this project yields 
an estimated energy savings of 796,634 kWh and 3,180 therms (Table E‐116). 
However, if the Baseline 2 is used, the life‐cycle savings comes to 378,093 kWh and 
2,986 therms. Source: DNV KEMA analysis 

 

Table E‐117  
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Table E-116: Baseline 1 Life-cycle Savings 

 
Year 

Electric 
Energy 
Savings 
(kWh/yr) 

Electrical 
Demand 

(kW) 

Natural Gas 
Energy 
Savings 

(therms/yr) 
1 2011 54,821 27.4 339 

2 2012 54,821 27.4 339 

3 2013 54,821 27.4 339 

4 2014 54,821 27.4 339 

5 2015 54,821 27.4 339 

6 2016 54,821 27.4 339 

7 2017 54,821 27.4 339 

8 2018 54,821 27.4 339 

9 2019 54,821 27.4 339 

10 2020 54,821 27.4 339 

11 2021 49,684 27.4 -42 

12 2022 49,684 27.4 -42 

13 2023 49,684 27.4 -42 

14 2024 49,684 27.4 -42 

15 2025 49,684 27.4 -42 

16 2026 0 0 0 

Life-cycle Total 796,630 
kWh 

411 
kW-years 

3,180 
therms 

Source: DNV KEMA analysis 

 

Table E-117: Baseline 2 Life-cycle Savings 

 
Year 

Electric 
Energy 
Savings 
(kWh/yr) 

Electrical 
Demand 

(kW) 

Natural Gas 
Energy 
Savings 

(therms/yr) 
1 2011 54,821 27.4 339 

2 2012 24,068 2.73 323 

3 2013 24,068 2.73 323 

4 2014 24,068 2.73 323 

5 2015 24,068 2.73 323 

6 2016 24,068 2.73 323 

7 2017 24,068 2.73 323 
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Year 

Electric 
Energy 
Savings 
(kWh/yr) 

Electrical 
Demand 

(kW) 

Natural Gas 
Energy 
Savings 

(therms/yr) 
8 2018 24,068 2.73 323 

9 2019 24,068 2.73 323 

10 2020 24,068 2.73 323 

11 2021 21,332 2.73 -52 

12 2022 21,332 2.73 -52 

13 2023 21,332 2.73 -52 

14 2024 21,332 2.73 -52 

15 2025 21,332 2.73 -52 

16 2026 0 0 0 

Life-cycle Total 378,093 
kWh 

65.9 
kW-years 

2,986 
therms 

Source: DNV KEMA analysis 
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Glossary 
ARRA American Recovery and Reinvestment Act of 2009 

Baseline 1 Comparison to existing conditions found before the installation of the 
energy efficiency measure 

Baseline 2 Comparison to current code or common practice conditions for a 
given energy efficiency measure 

Caltrans California Department of Transportation 

CDCR California Department of Corrections and Rehabilitation 

CCI California Correctional Institution 

CEC California Energy Commission (Energy Commission) 

CHP California Highway Patrol 

COR California Correctional Institution 

CRAC computer room air conditioning 

CTF Correctional Training Facility 

CV Constant Volume 

DDC direct digital controls 

DDS Department of Developmental Services  

DOE United States Department of Energy 

DEER Database for Energy Efficient Resources 

DGS Department of General Services 

DHW domestic hot water 

DMV Department of Motor Vehicles 

DNV KEMA DNV KEMA Energy & Sustainability 

DOE2 Building Simulation Model 

DOE U.S. Department of Energy 

EEM energy efficiency measures 

EFLH estimated full load hours 

EMS energy management system 

Energy Commission California Energy Commission 

EUL effective useful life 

ex ante energy savings estimates for an energy efficiency measure 
developed by the site or the program implementers 
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ex post energy savings estimates for an energy efficiency measure 
developed by the evaluation team 

HPS high pressure sodium 

HVAC heating, ventilation, and air conditioning 

IOU investor-owned utility 

IPMVP International Performance Measurement and Verification Protocol 

kBtu kilo British thermal unit 

kW  

kWh kilowatt-hour 

lbs pounds 

LED light-emitting diode 

Loan Fund Program Energy Efficient State Property Revolving Loan Fund Program 

M&V measurement and verification 

Measure At an end use energy consumer facility, an installed piece of 
equipment or system; a strategy intended to affect consumer energy 
use behaviors, or modification of equipment, systems or operations 
that reduces energy that would otherwise have been used to deliver 
an equivalent or improved level of end-use service.   

NRC Norco Rehabilitation Center 

OCIO Office of the Chief Information Officer 

OFAM Office of Fleet Management 

Project 
Retrocommissioning 

An activity or course of action involving one or multiple efficiency 
measures at a single facility or site.  
Retrocommissioning is the process of optimizing the existing building 
systems and operations to improve energy performance.   

RUL remaining useful life 

SATF Substance Abuse Treatment Facility 

SPC Standard Performance Contract 

TMY 
VAV 

typical meteorological year 
variable air volume 

VFD variable frequency drive 

VSP Valley State Prison 

 


