
STATE OF CALIFORNIA 

CONTRACT REQUEST FORM (CRF) 
CEC-94 (Revised 5/11) CALIFORNIA ENERGY COMMISSION 

 New Contract    -  -     Amendment to Existing Contract: 400-07-007 Amendment Number: 3 
 
Division Contract Manager: MS- Phone CM Training Date 
400 Efficiency  Renewable Energy Division Le-Quyen Nguyen 45 916-654-4650 9/29/09 

 

Contractor's Legal Name Federal ID Number 
Southern California Edison Company 95-1240335 

 

Title of Project 
New Solar Homes Partnership Program Administration 

 

Term Start Date End Date Amount 
New/Original Contract 03 / 05 / 08 06 / 30 / 13 $ 1,446,143 

 

Line up the Amendment information as best as possible in the following boxes 
Amendment  # End Date (mm/dd/yy) Amount 
3 12/31/14 $454,351  

 

Business Meeting Information 
Proposed Business Meeting Date 4/30/13   Consent   Discussion 
Business Meeting Presenter Le-Quyen Nguyen Time Needed: 5 minutes 
Agenda Item Subject and Description 
Possible approval of Amendment 3 to Contract 400-07-007 with Southern California Edison Company to add 
$454,351 and extend the agreement by 18 months to continue its daily application processing and call center 
activities of the New Solar Homes Partnership (NSHP) within its service territory. This amendment provides 
additional time and funding necessary to cover program application processing activities and allow for program 
growth makes minor changes in the scope of work and updates the terms and conditions of the agreement (RRTF
Business Meeting approval is not required for the following types of contracts: Executive Director’s signature is 
required in all cases. 

  Contracts less than $10k (Policy Committee’s signature is also required) 
  Amendment for a no-cost time extension.  Must be first extension, less than one year and original contract less than $100k. 
  Contracts less than $25k for Expert Witness in Energy Facility licensing cases and amendments. 

 

Purpose of Contract or Purpose of Amendment, if applicable  
The purposes of this Amendment are to continue to: 
     1. Improve the efficiencies of the Energy Commission’s New Solar Homes Partnership (NSHP) by bringing the  
         applicants in direct contact with their utility companies and utilizing the inherent synergies already in place  
         between the utilities and their service area customers.  
     2. Bring together the processing of solar incentives and the energy efficiency incentives for builders of residential  
         homes under one administrator within each utility company service area for improved administrative efficiency  
         and superior customer service.  
     3. Form a team between the utility companies participating in the NSHP and the Energy Commission that will help 
         create a self-sustaining market for solar homes where builders incorporate high levels of energy efficiency and  
         high performing solar systems. 

 



STATE OF CALIFORNIA 

CONTRACT REQUEST FORM (CRF) 
CEC-94 (Revised 5/11) CALIFORNIA ENERGY COMMISSION 

California Environmental Quality Act (CEQA) Compliance 
1. Is Contract considered a “Project” under CEQA? 
   Yes: skip to question 2   No: complete the following (PRC 21065 and 14 CCR 15378): 
 Explain why contract is not considered a “Project”: 

Contract will not cause direct physical change in the environment or a reasonably foreseeable indirect physical 
change in the environment because the contract involves amending an existing contract for the administration of 
the NSHP rebate processing and call center operations being conducted by the Contractor. This is an existing 
program which means that the tasks involved are not new or an increase over what is already occurring. Rebate 
applications will be submitted through a web-based system or via mail and not in person. Thus, there is no 
environmental change, such as a change in car or pedestrian traffic, caused by this amendment. 

2. If contract is considered a “Project” under CEQA: 
   a) Contract IS exempt. (Draft NOE required)  
    Statutory Exemption.  List PRC and/or CCR 

section number:  
      

    Categorical Exemption.  List CCR 
section number: 

      

    Common Sense Exemption.  14 CCR 15061 (b) (3) 
 Explain reason why contract is exempt under the above section:  
       
   b) Contract IS NOT exempt.  The Contract Manager needs to consult with the Energy Commission attorney 

assigned to their division and the Siting Office regarding a possible Initial Study. 
 

Budgets Information 
Contract Amount Funded Breakdown by FY Funding Sources 

Funding Source Amount FY Amount 
Approved

? Funding Source FY Budget List No. Amount 
ARFVTF $      12/13 $160,538 No RRTF 12/13       $30,291 
ECAA $      13/14 $142,363 No RRTF 13/14       $142,363 
State- ERPA $      14/15 $151,450 No State - ERPA 12/13       $130,247 
Federal $            $      No RRTF 14/15       $151,450 
PIER - E $            $      No Funding Source             $      
PIER - NG $            $      No Funding Source             $      
Reimbursement $            $      No Funding Source             $      
RRTF $324,104       $      No Funding Source             $      
Other: ERPA $130,247       $      No Other:                   $      

TOTAL: $454,351 TOTAL: $454,351  TOTAL: $454,351 
Reimbursement       Federal Agreement #:      

 

Contractor’s Administrator/ Officer Contractor’s Project Manager 
Name: Gerry Castro Name: Gerry Castro 
Address: Customer Solar and Self-Generation, 

GO3, PO Box 800 
Address: Customer Solar and Self-Generation, 

GO3, PO Box 800 

City, State, Zip: Rosemead, CA 91770-0800 City, State, Zip: Rosemead, CA 91770-0800 
Phone/ Fax: 626-302-3840/626-302-3967 Phone/ Fax: 626-302-3840/626-302-3967 
E-Mail: gerry.castro@sce.com E-Mail: gerry.castro@sce.com 

 

Contractor Is 
  Private Company (including non-profits) 
  CA State Agency (including UC and CSU) 
  Government Entity (i.e. city, county, federal government, air/water/school district, joint power authorities, university from another state) 

 

Selection Process Used 
  Solicitation  Select Type Solicitation #:    -  -    # of Bids:     Low Bid?   No  Yes 
  Non Competitive Bid (Attach CEC 96) 
  Exempt  Select Exemption (see instructions) 

 



STATE OF CALIFORNIA 

CONTRACT REQUEST FORM (CRF) 
CEC-94 (Revised 5/11) CALIFORNIA ENERGY COMMISSION 

Civil Service Considerations 
  Not Applicable (Contract is with a CA State Entity or a membership/co-sponsorship) 
  Public Resources Code 25620, et seq., authorizes the Commission to contract for the subject work. (PIER) 
  The Services Contracted: 

   are not available within civil service 
   cannot be performed satisfactorily by civil service employees 

   are of such a highly specialized or technical nature that the expert knowledge, expertise, and ability are not 
available through the civil service system. 
  The Services are of such an: 

   urgent 
   temporary, or 
    occasional nature  
  that the delay to implement under civil service would frustrate their very purpose. 
Justification: 
Having SCE conduct this work combines their energy efficiency programs with the energy efficiency component of the
NSHP, and it also combines the existing residential and new and existing commercial solar rebate programs  
managed by SCE with the new residential solar rebate program of the NSHP.  Applicants will not have to work with 
multiple entities to receive these rebates.  There are no other entities that can provide this kind of efficient combining 
of all of these elements to carry out this work.   In addition, SCE has the capability to accept high levels of workload 
and has the technical expertise to verify that the NSHP applicants meet the energy efficiency requirements and 
authorize interconnection. As NSHP reservation applications and payment claims are accepted continuously, SCE's 
service is required on a regular basis to process the applications and payment claims in a timely manner.  

 

Payment Method 
  A. Reimbursement in arrears based on: 

   Itemized Monthly   Itemized Quarterly   Flat Rate   One-time 
  B. Advanced Payment 
  C. Other, explain:        

 

Retention 
1. Is contract subject to retention?   No  Yes 
 If Yes, Do you plan to release retention prior to contract termination?   No  Yes 

 

Justification of Rates 
The Energy Commission has a limited budget allocated for NSHP program administration. The total budget is split 
between the three NSHP Program Administrators: PG&E, SCE and SDG&E. The total contract dollar amount for 
SCE is based on a fixed costs as well as SCE's historical NSHP program activity, where the dollar allocation is a 
function of activity in SCE's electric service territory compared with the activity in PG&E and SDG&E.  

 

Disabled Veteran Business Enterprise Program (DVBE) 
1.   Not Applicable  
2.   Meets DVBE Requirements DVBE Amount:$       DVBE %:     
    Contractor is Certified DVBE 
    Contractor is Subcontracting with a DVBE:        
3.   Contractor selected through CMAS or MSA with no DVBE participation.  
4.   Requesting DVBE Exemption (attach CEC 95) 

 

Is Contractor a certified Small Business (SB), Micro Business (MB) or DVBE?    No  Yes 
If yes, check appropriate box:   SB   MB  DVBE 

 

Is Contractor subcontracting any services?   No  Yes 
If yes, give company name and identify if they are a Small Business (SB), Micro Business (MB) and/or DVBE: 
Lincus Incorporated   No   SB   MB  DVBE 
        No   SB   MB  DVBE 
        No   SB   MB  DVBE 

 



STATE OF CALIFORNIA 

CONTRACT REQUEST FORM (CRF) 
CEC-94 (Revised 5/11) CALIFORNIA ENERGY COMMISSION 

Miscellaneous Contract Information 
1. Will there be Work Authorizations?   No  Yes 
2. Is the Contractor providing confidential information?   No  Yes 
3. Is the contractor going to purchase equipment?   No  Yes 
4. Check frequency of progress reports 
   Monthly    Quarterly      Other...  
5. Will a final report be required?   No  Yes 
6. Is the contract, with amendments, longer than a year?  If yes, why?   No  Yes 
 The NSHP is a multi-year program. The contract is longer than a year for program continuity. 

 

The following items should be attached to this CRF 
1. Scope of Work, Attach as Exhibit A.    N/A   Attached 
2. Budget Detail, Attach as Exhibit B.    N/A   Attached 
3. CEC 96, NCB Request   N/A   Attached 
4. CEC 30, Survey of Prior Work   N/A   Attached 
5. CEC 95, DVBE Exemption Request    N/A   Attached 
6. Draft CEQA Notice of Exemption (NOE)    N/A   Attached 
7. Resumes   N/A   Attached 
8. CEC 105, Questionnaire for Identifying Conflicts    Attached 
9. CEC 106, IT Component Reporting Form    Attached 

 
Contract Manager  Date  Office Manager  Date  Deputy Director  Date 
 

The following signatures are only required when contract approval is delegated to the Executive Office and not approved at a Business Meeting. 
See Business Meeting Information Section. 

 
Presiding Policy Committee  Date  Associate Policy Committee  Date  Executive Director  Date 
 
 



   

05/08/13 Page 1 of 7 400-07-007-03 
 Exhibit A Southern California Edison Company 

Amended EXHIBIT A 
SCOPE OF WORK 

 
 

PURPOSE 

The purposes of this Agreement are to: 
1. Improve the efficiencies of the Energy Commission’s New Solar Homes Partnership 

(NSHP) by bringing the applicants in direct contact with their utility companies and utilizing 
the inherent synergies already in place between the utilities and their service area 
customers.  

2. Bring together the processing of solar incentives and the energy efficiency incentives for 
builders of residential homes under one administrator within each utility company service 
area for improved administrative efficiency and superior customer service.  

3. Form a team between the utility companies participating in the NSHP and the Energy 
Commission that will help create a self-sustaining market for solar homes where builders 
incorporate high levels of energy efficiency and high performing solar systems.   

BACKGROUND 

The NSHP was established in January 2007 as part of a comprehensive, statewide solar program 
known as the California Solar Initiative (CSI), which is jointly overseen by the Energy Commission 
and the California Public Utilities Commission (CPUC).  The Energy Commission is solely 
responsible for the NSHP portion of the CSI.  These responsibilities include but are not limited to 
maintaining and updating the NSHP Guidebook, PV Calculator maintenance, consumer outreach, 
technical support and maintenance of the NSHP web-based system, equipment certification, field 
verification protocol, retailer registration and others. The NSHP provides financial incentives as well 
as support activities and resources for installation of eligible solar photovoltaic systems.  Such 
systems must be placed on energy efficient new residential buildings that receive electricity from 
specified utility companies.   

COORDINATION WITH MARKETING AND OUTREACH EFFORTS 

The Energy Commission has entered into contracts for NSHP marketing and outreach efforts 
associated with the NSHP.  The Contractor shall coordinate activities with the Energy 
Commission's Consumer Education Program staffMedia and Public Communications Office 
where possible. 

TASK 1 Application and Payment Claim Review  
The objective of this task is to process applications including payment claims submitted for 
NSHP funding. The Contractor shall be responsible for all NSHP applications of projects located 
within the Contractor’s service area. The Contractor shall determine the completeness and 
accuracy of the submitted information and communicate with applicants when necessary for 
clarification and to request additional information as needed.  
The Energy Commission has developed a web-based system that allows NSHP applicants to 
apply to the program by directly entering information via the web.  A chart of the process is 
contained in Exhibit G.   
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Prior to approving reservations, the Contractor shall confirm that submitted information from 
NSHP applicants conforms to the requirements of the appropriate NSHP Guidebook edition and 
a “plan check1” has been completed and approved. When conducting a plan-check, the 
Contractor is expected to verify that the information on the Certificate of Compliance Form (CF-
1R/PERF-1) matches the data on the electronic input file and is consistent with the information 
illustrated on the construction plan-set. In the event of uncertainty or inconsistency, the 
Contractor shall contact the applicant or the applicant’s agent for clarification on the information 
provided. Once all of the information is confirmed accurate and complete, the plan-check is 
complete. The Contractor shall upload the electronic input files from the CF-1R/PERF-1 and CF-
1R-PV (Certificate of Compliance Form produced by the NSHP CECPV Calculator) to the 
appropriate Home Energy Rating System (HERS) registry once a HERS rater has been 
identified for the project. The Contractor will be compensated for the expenses associated with 
the uploading of projects to the HERS Registry in accordance with the invoicing procedures of 
Exhibit B.  The Contractor shall determine whether to approve or reject a plan-check or 
seek additional information from an applicant or the applicant’s agent in accordance with 
the appropriate NSHP Guidebook edition and requirements of the Contractor’s energy 
efficiency new construction program. 
The contractor may choose to outsource the plan-check review to external vendors that 
have the technical expertise, equipment, and resources to perform the task in a 
satisfactory manner. Subcontracts will be subject to the Special Terms and Conditions, 
Exhibit D, of this Agreement.  The contractor anticipates using, but is not limited to, the 
following vendor to perform plan reviews for NSHP applications in SCE’s service 
territory: 

• Lincus Incorporated 
 

If requested by the Contractor, the Energy Commission will move batchloads of the information 
from the web-based system to the Contractor’s designated data backup service as agreed upon 
between the parties.  The Energy Commission will provide the Contractor backup information for 
the applicants within its territory and general information, as determined by the Energy 
Commission, for the other applicants statewide.    
The Contractor is responsible for the following, including, but not limited to: 
• Utilizing the Energy Commission’s web-based system to receive application and payment 

documents.  Applicants who do not utilize the web-based system may submit information by 
postal mail.  In either event, the Contractor will require the applicant to submit a Payment 
Claim Form (NSHP-2) with wet signatures.  For applications received by postal mail, the 
Contractor must scan and/or manually input the data into the web-based data system.   

• Reviewing applications for completeness and accuracy. The Contractor must respond to 
applicants and/or the applicant’s agent within 30 calendar days of the submission of 
reservation documentation on whether the applicant’s reservation is approved, missing 
required information, lacking clarity or accuracy, or rejected.  The Contractor shall issue 
correction notifications to applicants who are missing required information or whose 
submitted information lacks clarity or accuracy.  The Contractor shall provide a rejection 
notification and all associated reservation documentation to each applicant whose 
reservation it rejects.  The Contractor shall determine whether to approve or reject an 
application or seek additional information from an applicant or the applicant’s agent in 
accordance with the appropriate NSHP Guidebook edition and requirements of the 
Contractor’s energy efficiency new construction program. 

                                                           
1 NSHP "Plan check" requirements are referenced in the NSHP Guidebook and must be in accordance with the 
participating Investor Owned Utility’s energy efficiency new construction program requirements. 
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• Notifying the Energy Commission that an application meets the NSHP Guidebook 
requirements by submitting to the Energy Commission for approval using the web-based 
system. When the information has been verified to be complete and accurate, the Energy 
Commission will review the application. The Energy Commission will attempt, but cannot 
guarantee, to review and approve the reservation applications within an average of three (3) 
business days of receiving the web-based notifications. In the event of uncertainty, the 
Energy Commission will work with the Contractor to fix the lack of completeness and/or 
accuracy of the information provided.  The Contractor shall not approve an application prior 
to Energy Commission approval.  The Contractor shall provide the appropriate payment 
information to applicants whose reservations are approved. 

• Reviewing any revised information after an application has been approved and determining 
whether the project still meets NSHP program eligibility and requirements. The Contractor 
shall confirm that any changes from the original application are included in the web-based 
system.  

• Reviewing, when applicable, an applicant’s status check.  Per the Energy Commission’s 
direction on reviewing status checks, the Contractor shall confirm that the application 
remains eligible for the NSHP and that any changes from the original application are 
included in the web-based system. 

• Reviewing the payment claim information for completeness and accuracy, and reviewing the 
field inspection report submitted by a third party inspector.  The parties agree that 
Contractor has no responsibility for the accuracy of the field inspection report, and 
Contractor is entitled to rely upon the field inspection report, without any due diligence 
required by Contractor, in its approval or rejection of the applicant’s payment claim.  The 
Contractor must respond to applicants and/or the applicant’s agent within 30 calendar 
days of the submission of complete payment claim information on whether the applicant’s 
payment claim is approved, missing required information, lacking clarity or accuracy, or 
rejected.  The Contractor shall issue correction notifications to applicants who are missing 
required information or whose submitted information lacks clarity or accuracy. The 
Contractor shall provide a rejection notification and all associated documentation to each 
applicant whose payment claim it rejects.  The Contractor shall determine whether to 
approve or reject a payment claim or seek additional information from an applicant or the 
applicant’s agent in accordance with the appropriate NSHP Guidebook edition.    

• Notifying the Energy Commission that an applicant’s payment claim meets the NSHP 
Guidebook requirements by submitting the payment claim to the Energy Commission for 
approval using the web-based system. The Energy Commission will attempt, but cannot 
guarantee, to review the payment claim information within an average of three (3) business 
days of receiving the web-based notifications.   In the event of uncertainty, the Energy 
Commission will work with the Contractor to fix the lack of completeness and/or accuracy of 
the information provided.  When the information has been verified to be complete and 
accurate, the Contractor will mail the applicant’s Rebate Claim Form (NSHP-2) and Payee 
Data Record (STD-204) to the Energy Commission within three (3) business days of 
receiving the payment approval notification from the Energy Commission. Once the Energy 
Commission receives the applicant’s NSHP-2 and STD-204, the Energy Commission will 
request that the State Controller’s Office pay the rebate to the recipient designated in the 
application material.   In contrast, all of the Contractor’s non-rebate costs under this 
Agreement will be paid monthly in arrears pursuant to the Agreement’s terms and conditions 
(see for example, Exhibit B, Budget Detail and Payment Provision).  
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• Maintaining control over its access to the web-based system.  The Contractor shall not 
provide access to the Energy Commission’s web-based system, other than applicants’ 
access to their own information, to any third party without prior written approval from the 
Contract Manager.    

Deliverable and Due Dates: 
• Notify the Energy Commission of application and payment review using the web-based 

system. 
• Originals of the Payee Data Records (STD-204) and the Rebate Payment Claim Form 

(NSHP-2).   
• Activities from this Task will be reported in the Monthly Progress Reports (Task 4).   

TASK 2 Treatment of Special Cases 
Special cases are defined as processing scenarios where the NSHP Guidebook does not 
clearly identify eligibility requirements or procedures to address the situation. The objective of 
this task is for the Contractor to identify special cases and communicate them to the Contract 
Manager immediately for guidance and resolution.   
The Contractor is responsible for the following, including, but not limited to: 
• Following the eligibility requirements and procedures as stated in the NSHP Guidebook 

(current and all subsequent Guidebook editions). 
• Communicating with the Contract Manager in a timely manner by phone or email on cases 

that are deemed by the Contractor to be special cases.  
• Sending information regarding special cases to the Contract Manager to determine the 

appropriate resolution. 
• Assisting in facilitating a resolution to cases as directed by the Contract Manager.  
• Inputting results of resolution of special cases into the web-based system.   
• The Energy Commission agrees to work on special cases in a timely manner. 
Deliverables and Due Dates: (None for this Task) 

TASK 3 Program Support 
The objective of this task is to allow the general public, applicants, and parties working with 
applicants to have contact with Contractor staff who have NSHP program knowledge. 
Throughout the Agreement’s term, upon request, the Contractor will provide NSHP program 
information to individuals through various communication methods (phone, fax, email, etc.).  
The Contractor shall function as an information clearing house for application processing and 
payment-claim inquiries on application processing status and the NSHP. The Contractor will 
direct inquiries that they do not have information on to appropriate parties, including the Energy 
Commission, if known. 
The Contractor is responsible for the following, including, but not limited to: 
• Responding to public inquiries regarding the NSHP and application processing status sent 

to the Contractor via faxes, emails, phone calls and phone messages.  Phone messages, 
emails, and faxes should be responded to within two (2) business days.   

• Directing unanswered questions to other entities that are best able to provide knowledge on 
the requested subject matter.  
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• Immediately directing any requests under the California Public Records Act (CPRA) for 
NSHP information or documents to the Energy Commission’s webpage that provides 
information on how to make a CPRA request to the Energy Commission (currently 
http://www.energy.ca.gov/public_records/index.html) and to the Contract Manager.  All 
CPRA requests shall be forwarded to the Energy Commission for responses.   The 
Contractor shall reasonably assist Energy Commission staff in the response to the extent 
that Contractor is in possession of data that the Energy Commission has a legal right to 
obtain or to disclose pursuant to the terms of Exhibit D of this Agreement but that it does not 
have direct access to (e.g., paper copies of applications that have not been scanned or 
otherwise electronically placed in the web-based system).    Contractor shall not have any 
obligation to locate or provide proprietary data (as defined in Exhibit D of this Agreement) in 
response to a CPRA request.    

The Energy Commission will notify the Contractor in advance of any proposed changes to 
NSHP Guidebook, PV Calculator, new releases of the NSHP web-based system, and  
changes to incentive application approval and payment processes.  Contractor will be notified of 
these changes via direct email, notification through the applicable list servers the Energy 
Commission maintains, phone, and/or a statewide working group meeting. 

 
Deliverables and Due Dates: 
• Report on the volume and subject matter of inquiries in the Monthly Progress Reports (Task 

4)  

TASK 4 Reporting 
The objective of this task is to monitor the Contractor’s progress.     
The Energy Commission shall provide public notice when there will behas been a change in 
rebate incentive levels as indicated in the current version of the New Solar Homes Partnership 
Guidebook and subsequent editions.   
The Contractor is responsible for the following, including, but not limited to: 
• Responding to information requests or direction from the Contract Manager via email or 

telephone as directed by the Contract Manager. 
• Attending program support and project-related development meetings or telephone 

conferences regarding project management and administration issues. 
• Preparing and submitting Monthly Progress Reports to the Contract Manager. Each report 

will be submitted no later than the 15th of the month following the end of the previous month 
reporting period; provided, if the 15th is a non business day, then Contractor shall submit the 
Monthly Progress Report on the next business day following the 15th, in a format provided by 
the Contract Manager.  Monthly Progress Reports will summarize all contract activities 
conducted by the Contractor in the applicable month including expenditures to date.  The 
Contractor will submit the Monthly Progress Reports to coincide with and accompany monthly 
invoices.  The Contract Manager will specify the number of copies to be submitted.     

http://www.energy.ca.gov/public_records/index.html�
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• Preparing and submitting End of Fiscal Year Reports.  The Contractor shall submit this 
report by July 31, 2008, and subsequent ones by July 31 of 2009, 2010, 2011, and 2012, 
2013, and 2014.  The reports will describe the activities to date over the course of the 
Contractor’s administration of the NSHP for each prior fiscal year.  Format for this report will 
be determined by the Contractor.  After each report is approved by the Commission Contract 
Manager, the Contractor can submit an invoice for the Retention (see Exhibit B, #4) withheld 
from invoices for work done for each prior fiscal year (i.e., between the start of the 
Agreement and June 30, 2008 for the first; July 1, 2008 through June 30, 2009 for the 
second one; and July1 through June 30 for all subsequent fiscal years up to 20122014).  
The Contractor can submit an invoice for the Retention withheld for the last fiscal year of the 
Agreement upon completion and approval of the Final Report.        

• Preparing and submitting a Draft Final Report to the Contract Manager for approval at least 
90 calendar days prior to the end date of the Agreement and in a format provided by the 
Contract Manager. Upon approval of the Draft Final Report, the Contractor shall meet with 
the Contract Manager to present the findings, conclusions, and recommendations.  The 
Contractor shall submit the Final Report by the later of 60 calendar days prior to the end 
date of the Agreement or 10 calendar days from Contract Manager’s delivery of the 
approved Draft Final Report.  Format of the Final Report will be determined by the 
Contractor.   

Deliverables and Due Dates: 
• Monthly Progress Reports due monthly, 15 calendar days following the end of the reporting 

period 
• End of Fiscal Year Reports ’07-’08, ‘-08-’09, ’09-’10, ’10-’11, ’11-’12, ’12-’13, ’13-14  
• Draft Final Report due 90 calendar days prior to the end date of the Agreement 
• Final Report due on the later of 60 calendar days prior to the end date of the Agreement or 

10 calendar days following the Contract Manager’s delivery of the approved Draft Final 
Report 

 
TASK 5    Training and Outreach 
 
The objective of this task is to provide the Contractor funding for NSHP training workshop and 
outreach expenses. Throughout the Agreement term, training workshops and outreach 
opportunities will take place as suggested by the Contractor and Energy Commission staff and 
approved by the Energy Commission Contract Manager.  Training workshops are defined as 
events the Contractor coordinates and educates NSHP stakeholders on NSHP program 
eligibility, requirements, tools, application process, and any other program-related information. 
Outreach is defined as events the Contractor is attending to inform NSHP stakeholders on the 
NSHP program. Expenses for these activities cannot exceed the dollar amount specified in the 
Contract Budget Detail. The Contractor shall coordinate activities with the Energy Commission’s 
Consumer Education Program staffMedia and Public Communications Office where possible.  
 
The Contractor is responsible for the following, including, but not limited to: 
• Receiving written approval from the Energy Commission Contract Manager in advance of 

any event for which the Contractor will invoice the Energy Commission for  expenses.  
Contractor shall include as part of its request the purpose, location, and anticipated costs of 
the event.  The Energy Commission is under no obligation to pay the Contractor for the 
event unless the Contractor obtains written approval from the Energy Commission Contract 
Manager before the event.     
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• Invoicing the Energy Commission for pre-approved expenses in accordance with the Budget 
Detail and Agreement terms.  The Energy Commission is under no obligation to pay for any 
expenses beyond the amount listed for training in the Budget Detail.   

  
If the event is pre-approved by the Energy Commission Contract Manager, the Energy 
Commission will pay certain travel and per diem expenses of Contractor’s employees and any 
subcontractor employees in accordance with Exhibit B, Section 3.  However, the Energy 
Commission will not reimburse the Contractor for providing food, beverage, or any sort of 
snacks or dining at an event.    

Deliverables and Due Dates: 
• Written approval from the Energy Commission Contract Manager prior to an event. 

(Ongoing) 

• Invoices for expenses in accordance with the terms and conditions of this contract. 
(Ongoing) 
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