
STATE OF CALIFORNIA 

GRANT REQUEST FORM (GRF) 
CEC-270 (Revised 02/13) CALIFORNIA ENERGY COMMISSION 

New Agreement ARV-12-043 (To be completed by CGL Office) 
 

Division Agreement Manager: MS- Phone 
600 Fuels and Transportation Division Shuai "James" Zhang 27 916-654-3915 

 

Recipient's Legal Name Federal ID Number 
County of Santa Clara   -      

 

Title of Project 
County of Santa Clara CNG Fueling Station Project 

 

Term and 
Amount 

Start Date End Date  Amount 
06 / 03 / 2013 06 / 29 / 2015 $ 300,000 

 

Business Meeting Information 
    ARFVTP agreements under $75K delegated to Executive Director. 
Proposed Business Meeting Date 05 / 08 / 2013   Consent   Discussion 
Business Meeting Presenter Shuai "James" Zhang Time Needed: 5 minutes 
Please select one list serve.  Altfuels (AB118- ARFVTP) 
Agenda Item Subject and Description 
COUNTY OF SANTA CLARA. Possible approval of Agreement ARV-12-043 with the County of Santa Clara for a 
$300,000 grant to purchase and install a publicly accessible Compressed Natural Gas (CNG) station at the project 
site in San Jose. This grant will increase the availability of CNG fueling stations in the San Jose area, reduce County 
fleet operating costs, facilitate new CNG bus and vehicle purchases by the County and reduce vehicle-related 
greenhouse gas emissions. The agreement will include $714,000 in match funding. (ARFVTP funding) Contact: 
James Zhang. (5 minutes)      

 

California Environmental Quality Act (CEQA) Compliance 
1. Is Agreement considered a “Project” under CEQA? 
   Yes (skip to question 2)   No (complete the following (PRC 21065 and 14 CCR 15378)): 
 Explain why Agreement is not considered a “Project”: 

Agreement will not cause direct physical change in the environment or a reasonably foreseeable indirect physical 
change in the environment because      . 

2. If Agreement is considered a “Project” under CEQA: 
   a) Agreement IS exempt. (Attach draft NOE)  
    Statutory Exemption.  List PRC and/or CCR 

section number:  
      

    Categorical Exemption.  List CCR 
section number: 

15303 

    Common Sense Exemption.  14 CCR 15061 (b) (3) 
 Explain reason why Agreement is exempt under the above section:  
 See attached Form 280 for justification 
   b) Agreement IS NOT exempt.  (Consult with the legal office to determine next steps.) 
 Check all that apply 
    Initial Study   Environmental Impact Report 
    Negative Declaration   Statement of Overriding Considerations 
    Mitigated Negative Declaration  

 

List all subcontractors (major and minor) and equipment vendors: (attach additional sheets as necessary) 
Legal Company Name: Budget     
TBD $ 0     
      $ 0     
      $ 0     

 

List all key partners: (attach additional sheets as necessary) 
Legal Company Name: 
      
      

 



STATE OF CALIFORNIA 

GRANT REQUEST FORM (GRF) 
CEC-270 (Revised 02/13) CALIFORNIA ENERGY COMMISSION 

Budget Information 

Funding Source 
Funding Year of 
Appropriation Budget List No. Amount 

ARFVTF 11/12 601.118D $300,000 
Funding Source             $      
Funding Source             $      
Funding Source             $      
Funding Source             $      
R&D Program Area: Select Program Area TOTAL: $300,000 
Explanation for “Other” selection       
Reimbursement Contract #:       Federal Agreement #:       

 

Recipient’s Administrator/ Officer Recipient’s Project Manager 
Name: Brad Vance Name: Dennis Brooks 
Address: 2310 North First Street Suite 200 Address: 2265 Junction Ave 

City, State, Zip: San Jose, CA  95131 City, State, Zip: San Jose, CA 95131 
Phone: 408-993-4711 Fax: 408-993-4777 Phone: 408-468-8901 Fax: 408-435-7815 
E-Mail: brad.vance@faf.sccgov.org E-Mail: dennis.brooks@faf.sccgov.org 

 

Selection Process Used 
  Competitive Solicitation Solicitation #: PON-12-605   First Come First Served Solicitation 

 

The following items should be attached to this GRF 
1. Exhibit A, Scope of Work     Attached 
2. Exhibit B, Budget Detail     Attached 
3. CEC 105, Questionnaire for Identifying Conflicts    Attached 
4. Recipient Resolution   N/A   Attached 
5. CEQA Documentation   N/A   Attached 

 
Agreement Manager  Date  Office Manager  Date  Deputy Director  Date 
 



STATE OF CALIFORNIA 

CALIFORNIA ENVIRONMENTAL QUALITY ACT (CEQA) COMPLIANCE 
CEC-280 (Revised 02/10) CALIFORNIA ENERGY COMMISSION 

Award Number: ARV-12-043  Date: 03 / 25 / 2013 
 
Note:  The Energy Commission Project Managers Manual includes detailed instructions on how to 
complete this section, with examples of grants that are “Projects” and are not “Projects”.  When the Project 
Manager is completing this section, if questions arise as to the appropriate answers to the questions below, 
please consult with the Energy Commission attorney assigned to review grants or loans for your division. 
 
1. Is grant/loan considered a “Project” under CEQA?  Yes (skip to question #2)     No (continue with question #1)

 

 
Please complete the following: [Public Resources Code (PRC) 21065 and 14 California Code of 

Regulations (CCR) 15378]: 
 

 

Explain why the grant/loan is not considered a “Project”?  The grant/loan will not cause a direct 
physical change in the environment or a reasonably foreseeable indirect physical change in the 
environment because grant/loan involves: 

       

 
2. If grant/loan is considered a “Project” under CEQA: (choose either IS or IS NOT) 

 

  Grant/loan IS exempt: 
 

   Statutory Exemption:  (List PRC and/or CCR section numbers)       
 

   Categorical Exemption:  (List CCR section number) 15303 
 

   Common Sense Exemption.  (14 CCR 15061(b)(3)) 
    Explain reason why the grant/loan is exempt under the above section: 
   The project would involve construction and location of limited numbers of new structures. The construction 

would include installation of a motor, compressor, storage vessel, two single hose dispensers. Only minor 
modifications are made in the exterior of the structure; therefore, it qualifies for a Class 3 exemption [CEQA 
Guidelines 15303, New Construction or Conversion of Small Structures]. Construction of these facilities 
would not affect sensitive resources, scenic resources, or hazardous waste sites.   

 
Please attach draft Notice of Exemption (NOE).  Consult with the Energy Commission attorney assigned to 
your division for instructions on how to complete the NOE. 
 

 
 Grant/loan IS NOT exempt.  The Project Manager needs to consult with the Energy Commission 

     attorney assigned to your division and the Siting Office regarding a possible initial study. 
 



Exhibit A 
SCOPE OF WORK 

 
 
TECHNICAL TASK LIST 
 
Task 
# 

CPR Task Name  

1 N/A Administration 
2  Site Preparation 
3  Equipment Installation 
4 X Natural Gas Fueling Infrastructure Operation 
5  Data Collection and Analysis 

 
 
KEY NAME LIST 
 
Task 

# 
Key Personnel Key Subcontractor(s) Key Partner(s) 

1 Dennis Brooks   
2 TBD TBD TBD 
3 TBD TBD TBD 
4 TBD TBD TBD 
5 Dennis Brooks   

 
 
GLOSSARY 
Specific terms and acronyms used throughout this scope of work are defined as follows: 
 
Term/ 
Acronym Definition 

ARFVTP Alternative and Renewable Fuel and Vehicle Technology Program 
CAM Commission Agreement Manager 
CNG Compressed Natural Gas 
CPR Critical Project Review 
Energy 
Commission 

California Energy Commission 

FTD Fuels and Transportation Division 
Recipient County of Santa Clara 
 
BACKGROUND 
Assembly Bill 118 (Nùñez, Chapter 750, Statutes of 2007), created the Alternative and 
Renewable Fuel and Vehicle Technology (ARFVT) Program. The statute, subsequently 
amended by AB 109 (Nùñez, Chapter 313, Statutes of 2008), authorizes the Energy 
Commission to develop and deploy alternative and renewable fuels and advanced 
transportation technologies to help attain the state’s climate change policies. The 
Energy Commission has an annual program budget of approximately $100 million and 
provides financial support for projects that: 
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• Develop and improve alternative and renewable low-carbon fuels;  
• Optimize alternative and renewable fuels for existing and developing 

engine technologies; 
• Produce alternative and renewable low-carbon fuels in California; 
• Decrease, on a full fuel cycle basis, the overall impact and carbon footprint 

of alternative and renewable fuels and increase sustainability; 
• Expand fuel infrastructure, fueling stations, and equipment;  
• Improve light-, medium-, and heavy-duty vehicle technologies;  
• Retrofit medium- and heavy-duty on-road and non-road vehicle fleets;  
• Expand infrastructure connected with existing fleets, public transit, and 

transportation corridors; and 
• Establish workforce training programs, conduct public education and 

promotion, and create technology centers. 
 
The California Energy Commission issued solicitation PON-12-605 to provide funding 
opportunities under the ARFVT Program for projects to support installation of new 
natural gas fueling infrastructure and upgrades to existing natural gas fueling 
infrastructure. To be eligible for funding under PON-12-605, the projects must also be 
consistent with the Energy Commission’s ARFVT Investment Plan updated annually. In 
response to PON-12-605, the Recipient submitted application #4 which was proposed 
for funding in the Energy Commission’s Notice of Proposed Awards on March 18, 2013.  
The PON-12-605 and Recipient’s Application #4 are both hereby incorporated by 
reference to this Agreement in their entirety. 
 
In the event of any conflict or inconsistency between the terms of the Solicitation and 
the terms of the Recipient’s Application, the Solicitation shall control. In the event of any 
conflict or inconsistency between the Recipient’s Application and the terms of the 
Energy Commission’s Award, the Energy Commission’s Award shall control. Similarly, 
in the event of any conflict or inconsistency between the terms of this Agreement and 
the Recipient’s Application, the terms of this Agreement shall control. 
 
Problem Statement: 
The Silicon Valley / San Jose region currently has only five Compressed Natural Gas 
(CNG) fueling stations to serve the region’s 1.7 million residents.  The limited CNG 
availability in the region is creating station access anxiety and preventing greater 
adoption of CNG vehicles by public agencies, companies and private citizens. Various 
County departments are eager to adopt CNG vehicles but are unwilling to do so without 
a County-owned and managed station to rely upon.  
 
Goals of the Agreement: 
The goal of this Agreement is to install an additional CNG fueling station at the project 
site in San Jose that will be available 24/7 to the public and County of Santa Clara.  
 
Objectives of the Agreement: 
The specific objectives of this Agreement are to: 
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• conduct a competitive procurement to select a vendor to install, construct, 

maintain and operate the contemplated CNG fueling station.  
• successfully manage the CNG fueling station construction and installation 

process, which will include extending a new gas service line to the station’s 
compressor, installing all station infrastructure on pads, retrofitting the 
parking lot driveway and creating station signage.  

 
TASK 1 ADMINISTRATION  
 
Task 1.1 Attend Kick-off Meeting  
 
The goal of this task is to establish the lines of communication and procedures for 
implementing this Agreement. The Commission Agreement Manger (CAM) shall 
designate the date and location of this meeting and provide an agenda to the Recipient 
prior to the meeting.  
 
The Recipient shall: 

• Attend a “Kick-Off” meeting with the CAM, the Commission Agreement 
Officer, and a representative of the Accounting Office.  The Recipient shall 
bring its Project Manager, Agreement Administrator, Accounting Officer, 
and others designated by the CAM to this meeting. The administrative and 
technical aspects of this Agreement will be discussed at the meeting. Prior 
to the kick-off meeting, the CAM will provide an agenda to all potential 
meeting participants. 
  

• Discuss the following  administrative and technical aspects of this 
Agreement: 

 
o Agreement Terms and Conditions  
o Critical Project Review (Task 1.2) 
o Match fund documentation (Task 1.6) No reimbursable work may 

be done until this documentation is in place. 
o Permit documentation (Task 1.7) 
o Subcontracts needed to carry out project (Task 1.8) 
o The CAM’s expectations for accomplishing tasks described in the 

Scope of Work 
o An updated Schedule of Products and Due Dates 
o Monthly Progress Reports (Task 1.4) 
o Technical Products (Product Guidelines located in Section 5 of the 

Terms and Conditions) 
o Final Report (Task 1.5) 

 
Recipient Products: 

• Updated Schedule of Products 
• Updated List of Match Funds 
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• Updated List of Permits 

 
CAM Product: 

• Kick-Off Meeting Agenda 
 
Task 1.2 Critical Project Review (CPR) Meetings 
 
CPRs provide the opportunity for frank discussions between the Energy Commission 
and the Recipient. The goal of this task is to determine if the project should continue to 
receive Energy Commission funding to complete this Agreement and to identify any 
needed modifications to the tasks, products, schedule or budget. 
 
The CAM may schedule CPR meetings as necessary, and meeting costs will be borne 
by the Recipient. 
 
Meeting participants include the CAM and the Recipient and may include the Energy 
Commission Agreement Officer, the Fuels and Transportation Division (FTD) natural 
gas fuel lead, other Energy Commission staff and Management as well as other 
individuals selected by the CAM to provide support to the Energy Commission. 
 
The CAM shall: 

• Determine the location, date, and time of each CPR meeting with the 
Recipient. These meetings generally take place at the Energy 
Commission, but they may take place at another location. 

• Send the Recipient the agenda and a list of expected participants in 
advance of each CPR.  If applicable, the agenda shall include a 
discussion on both match funding and permits. 

• Conduct and make a record of each CPR meeting.  Prepare a schedule 
for providing the written determination described below. 

• Determine whether to continue the project, and if continuing, whether or 
not modifications are needed to the tasks, schedule, products, and/or 
budget for the remainder of the Agreement.  Modifications to the 
Agreement may require a formal amendment (please see section 8 of the 
Terms and Conditions). If the CAM concludes that satisfactory progress is 
not being made, this conclusion will be referred to the Lead Commissioner 
for Transportation for his or her concurrence. 

• Provide the Recipient with a written determination in accordance with the 
schedule. The written response may include a requirement for the 
Recipient to revise one or more product(s) that were included in the CPR.   

 
The Recipient shall: 

• Prepare a CPR Report for each CPR that discusses the progress of the 
Agreement toward achieving its goals and objectives.  This report shall 
include recommendations and conclusions regarding continued work of 
the projects.  This report shall be submitted along with any other products 
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identified in this scope of work.  The Recipient shall submit these 
documents to the CAM and any other designated reviewers at least 15 
working days in advance of each CPR meeting. 

• Present the required information at each CPR meeting and participate in a 
discussion about the Agreement. 

 
CAM Products: 

• Agenda and a list of expected participants 
• Schedule for written determination 
• Written determination 

 
Recipient Product: 

• CPR Report(s) 
 
Task 1.3 Final Meeting 
 
The goal of this task is to closeout this Agreement. 
 
The Recipient shall: 

• Meet with Energy Commission staff to present the findings, conclusions, 
and recommendations.  The final meeting must be completed during the 
closeout of this Agreement. 
 
This meeting will be attended by, at a minimum, the Recipient, the Energy 
Commission Agreement Officer, and the CAM.  The technical and 
administrative aspects of Agreement closeout will be discussed at the 
meeting, which may be two separate meetings at the discretion of the 
CAM. 
 
The technical portion of the meeting shall present an assessment of the 
degree to which project and task goals and objectives were achieved, 
findings, conclusions, recommended next steps (if any) for the Agreement, 
and recommendations for improvements. The CAM will determine the 
appropriate meeting participants. 
 
The administrative portion of the meeting shall be a discussion with the 
CAM and the Agreement Officer about the following Agreement closeout 
items: 
o What to do with any equipment purchased with Energy Commission 

funds (Options) 
o Energy Commission’s request for specific “generated” data (not 

already provided in Agreement products) 
o Need to document Recipient’s disclosure of “subject inventions” 

developed under the Agreement 
o “Surviving” Agreement provisions 
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• Prepare a schedule for completing the closeout activities for this 

Agreement. 
 
Products: 

• Written documentation of meeting agreements 
• Schedule for completing closeout activities 

 
Task 1.4 Monthly Progress Reports 
 
The goal of this task is to periodically verify that satisfactory and continued progress is 
made towards achieving the objectives of this Agreement on time and within budget. 
 
The objectives of this task are to summarize activities performed during the reporting 
period, to identify activities planned for the next reporting period, to identify issues that 
may affect performance and expenditures, and to form the basis for determining 
whether invoices are consistent with work performed. 
 
The Recipient shall: 

• Prepare a Monthly Progress Report which summarizes all Agreement 
activities conducted by the Recipient for the reporting period, including an 
assessment of the ability to complete the Agreement within the current 
budget and any anticipated cost overruns.  Each progress report is due to 
the CAM within 10 days of the end of the reporting period. The 
recommended specifications for each progress report are contained in 
Section 6 of the Terms and Conditions of this Agreement. 

 
• In the first Monthly Progress Report and first invoice, document and verify 

match expenditures and provide a synopsis of project progress, if match 
funds have been expended or if work funded with match share has 
occurred after the notice of proposed award but before execution of the 
grant agreement. If no match funds have been expended or if no work 
funded with match share has occurred before execution, then state this in 
the report. All pre-execution match expenditures must conform to the 
requirements in the Terms and Conditions of this Agreement. 

 
Product: 

• Monthly Progress Reports 
 
Task 1.5 Final Report 
 
The goal of the Final Report is to assess the project’s success in achieving the 
Agreement’s goals and objectives, advancing science and technology, and providing 
energy-related and other benefits to California. 
 
The objectives of the Final Report are to clearly and completely describe the project’s 
purpose, approach, activities performed, results, and advancements in science and 
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technology; to present a public assessment of the success of the project as measured 
by the degree to which goals and objectives were achieved; to make insightful 
observations based on results obtained; to draw conclusions; and to make 
recommendations for further projects and improvements to the FTD project 
management processes. 
 
The Final Report shall be a public document.  If the Recipient has obtained confidential 
status from the Energy Commission and will be preparing a confidential version of the 
Final Report as well, the Recipient shall perform the following activities for both the 
public and confidential versions of the Final Report. 
 
The Recipient shall: 

• Prepare an Outline of the Final Report, if requested by the CAM. 
• Prepare a Final Report following the latest version of the Final Report 

guidelines which will be provided by the CAM. The CAM shall provide 
written comments on the Draft Final Report within fifteen (15) working 
days of receipt.  The Final Report must be completed at least 60 days 
before the end of the Agreement Term. 

• Submit one bound copy of the Final Report with the final invoice. 
 
Products: 

• Draft Outline of the Final Report, if requested 
• Final Outline of the Final Report  
• Draft Final Report 
• Final Report 

 
Task 1.6 Identify and Obtain Matching Funds 
 
The goal of this task is to ensure that the match funds planned for this Agreement are 
obtained for and applied to this Agreement during the term of this Agreement. 
 
The costs to obtain and document match fund commitments are not reimbursable 
through this Agreement. Although the Energy Commission budget for this task will be 
zero dollars, the Recipient may utilize match funds for this task. Match funds shall be 
spent concurrently or in advance of Energy Commission funds for each task during the 
term of this Agreement. Match funds must be identified in writing and the associated 
commitments obtained before the Recipient can incur any costs for which the Recipient 
will request reimbursement. 
 
The Recipient shall: 

• Prepare a letter documenting the match funding committed to this 
Agreement and submit it to the CAM at least 2 working days prior to the 
kick-off meeting.  If no match funds were part of the proposal that led to 
the Energy Commission awarding this Agreement and none have been 
identified at the time this Agreement starts, then state such in the letter. If 
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match funds were a part of the proposal that led to the Energy 
Commission awarding this Agreement, then provide in the letter a list of 
the match funds that identifies the: 
o Amount of each cash match fund, its source, including a contact 

name, address and telephone number and the task(s) to which the 
match funds will be applied. 

o Amount of each in-kind contribution, a description, documented 
market or book value, and its source, including a contact name, 
address and telephone number and the task(s) to which the match 
funds will be applied.  If the in-kind contribution is equipment or 
other tangible or real property, the Recipient shall identify its owner 
and provide a contact name, address and telephone number, and 
the address where the property is located. 

• Provide a copy of the letter of commitment from an authorized 
representative of each source of cash match funding or in-kind 
contributions that these funds or contributions have been secured.  For 
match funds provided by a grant a copy of the executed grant shall be 
submitted in place of a letter of commitment. 

• Discuss match funds and the implications to the Agreement if they are 
reduced or not obtained as committed, at the kick-off meeting. If 
applicable, match funds will be included as a line item in the progress 
reports and will be a topic at CPR meetings. 

• Provide the appropriate information to the CAM if during the course of the 
Agreement additional match funds are received. 

• Notify the CAM within 10 days if during the course of the Agreement 
existing match funds are reduced. Reduction in match funds must be 
approved through a formal amendment to the Agreement and may trigger 
an additional CPR meeting. 

 
Products: 

• A letter regarding match funds or stating that no match funds are provided 
• Copy(ies) of each match fund commitment letter(s) (if applicable) 
• Letter(s) for new match funds (if applicable) 
• Letter that match funds were reduced (if applicable) 

 
Task 1.7 Identify and Obtain Required Permits 
 
The goal of this task is to obtain all permits required for work completed under this 
Agreement in advance of the date they are needed to keep the Agreement schedule on 
track.  
 
Permit costs and the expenses associated with obtaining permits are not reimbursable 
under this Agreement.  Although the Energy Commission budget for this task will be 
zero dollars, the Recipient shall budget match funds for any expected expenditures 
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associated with obtaining permits.  Permits must be identified in writing and obtained 
before the Recipient can make any expenditure for which a permit is required. 
 
The Recipient shall: 

• Prepare a letter documenting the permits required to conduct this 
Agreement and submit it to the CAM at least 2 working days prior to the 
kick-off meeting. If there are no permits required at the start of this 
Agreement, then state such in the letter. If it is known at the beginning of 
the Agreement that permits will be required during the course of the 
Agreement, provide in the letter: 
o A list of the permits that identifies the: 

 Type of permit 
 Name, address and telephone number of the permitting 

jurisdictions or lead agencies 
o The schedule the Recipient will follow in applying for and obtaining 

these permits. 
• Discuss the list of permits and the schedule for obtaining them at the kick-

off meeting and develop a timetable for submitting the updated list, 
schedule and the copies of the permits.  The implications to the 
Agreement if the permits are not obtained in a timely fashion or are denied 
will also be discussed.  If applicable, permits will be included as a line item 
in the Progress Reports and will be a topic at CPR meetings. 

• If during the course of the Agreement additional permits become 
necessary, provide the appropriate information on each permit and an 
updated schedule to the CAM. 

• As permits are obtained, send a copy of each approved permit to the 
CAM. 

• If during the course of the Agreement permits are not obtained on time or 
are denied, notify the CAM within 5 working days.  Either of these events 
may trigger an additional CPR. 

 
Products: 

• Letter documenting the permits or stating that no permits are required 
• A copy of each approved permit (if applicable) 
• Updated list of permits as they change during the term of the Agreement 

(if applicable) 
• Updated schedule for acquiring permits as changes occur during the term 

of the Agreement (if applicable) 
 
Task 1.8 Obtain and Execute Subcontracts  
 
The goal of this task is to ensure quality products and to procure subcontractors 
required to carry out the tasks under this Agreement consistent with the Agreement 
Terms and Conditions and the Recipient’s own procurement policies and procedures. It 
will also provide the Energy Commission an opportunity to review the subcontracts to 
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ensure that the tasks are consistent with this Agreement, and that the budgeted 
expenditures are reasonable and consistent with applicable cost principles. 
 
The Recipient shall: 
 

• Manage and coordinate subcontractor activities. 
• Submit a draft of each subcontract required to conduct the work under this 

Agreement to the CAM for review. 
• Submit a final copy of the executed subcontract. 
• If Recipient decides to add new subcontractors, then the Recipient shall 

notify the CAM. 
 

Products: 
 

• Draft subcontracts 
• Final subcontracts 

 
 
TECHNICAL TASKS 
 
TASK 2 SITE PREPARATION 
 
The goal of this task is to prepare the project site for installation of equipment for 
compressing and dispensing natural gas at the CNG fueling station. 
 
The Recipient shall: 

• Complete design work for proposed facility. 
• Complete necessary facility modifications and construction. 
• Carry out fueling equipment testing and start-up activities. 
• Prepare and submit a Site Preparation Report documenting the readiness 

of the site for equipment installation. 
 

Products: 
• Site Preparation Report to the CAM 

 
TASK 3 EQUIPMENT INSTALLATION 
 
The goal of this task is to procure and install equipment necessary for compressing and 
dispensing natural gas for usage in CNG vehicles. 
 
The Recipient shall: 

• Procure and install natural gas fueling infrastructure equipment. 
• Oversee and manage Subcontractor’s on-site work based on schedule. 

On-site will include trenching for gas service line, tapping PG&E gas line, 
installing pads to place station equipment on, creating fence to protect 
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compressor and motor from tampering, creating new driveway, restriping 
existing parking lot, installing pay station, connecting all hook-ups 
including compressor to dual CNG dispenser, creating and positioning 
station signage, installing bollards around station, and installing gas 
metering for gas consumed by station. 

• Prepare and submit an Equipment Installation Report that summarizes 
work performed, any problems encountered and how they were solved. 

 
Products: 

• Equipment Installation Report to the CAM 
• Photographs showing installation complete to the CAM 

 
TASK 4 NATURAL GAS FUELING INFRASTRUCTURE OPERATION  
 
The goal of this task is to operate and provide fueling to natural gas vehicles, with the 
new or upgraded equipment, at the project site in San Jose. 
 
The Recipient shall: 

• Run appropriate tests on installed equipment to ensure proper operation. 
• Troubleshoot any issues that arise during testing. 
• Obtain any appropriate local agency inspections and approvals for the 

natural gas fueling facility. 
• Begin operating fueling facility for natural gas vehicles. 
• Prepare and submit a Commissioning Report that summarizes the results 

of tests performed on equipment, actions taken to troubleshoot any issues 
that arose during testing, documentation of agency approvals, if any, and 
confirmation that the natural gas fueling facility has commenced operating 
with new equipment.  

Products: 
• Commissioning Report to the CAM 

 
[CPR WILL BE HELD IN THIS TASK.  See Task 1.2 for details] 
 

 
Task 5 DATA COLLECTION AND ANALYSIS 
 
The goal of this task is to collect operational data from the project, to analyze that data 
for economic and environmental impacts, and to include the data and analysis in the 
Final Report. 
 
The Recipient shall: 

• Develop data collection test plan. 
• Collect a minimum of 6 months of throughput, usage, and operations data 

(unless a different amount is approved in writing by the CAM) from the project 
including, but not limited to: 
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o Comparison of public vs. fleet transactions per day  
o Comparison of public vs. fleet consumption per day in GGE 
o Number of days or hours per month or year that each station was 

inoperative 
o Maximum capacity of the new fueling system 
o Electricity required to power CNG compression equipment on a daily 

basis 
o Gallons of gasoline and/or diesel fuel displaced by using natural gas (with 

associated mileage information) 
o Expected air emissions reduction, for example: 

 Non-methane hydrocarbons 
 Oxides of nitrogen 
 Non-methane hydrocarbons plus oxides of nitrogen 
 Particulate Matter 
 Formaldehyde 

o Duty cycle of the current fleet and the expected duty cycle of future 
vehicle acquisitions 

o Specific jobs and economic development resulting from this project 
• Identify any current and planned use of renewable energy at the facility. 
• Identify the source of the alternative fuel. 
• Describe any energy efficiency measures used in the facility that may exceed 

Title 24 standards in Part 6 of the California Code Regulations. 
• Provide data on potential job creation, economic development, and increased 

state revenue as a result of expected future expansion. 
• Provide a quantified estimate of the project’s carbon intensity values for life-cycle 

greenhouse gas emissions. 
• Compare any project performance and expectations provided in the proposal to 

Energy Commission with actual project performance and accomplishments. 
 
Products: 

• Data collection information and analysis will be included in the Final Report per 
Task 1.5. 
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