
STATE OF CALIFORNIA 

GRANT REQUEST FORM (GRF) 
CEC-270 (Revised 02/13) CALIFORNIA ENERGY COMMISSION 

New Agreement ARV-13-013 (To be completed by CGL Office) 
 

Division Agreement Manager: MS- Phone 
600 Fuels and Transportation Division Juan Garcia 27 916-654-3915 

 

Recipient's Legal Name Federal ID Number 
San Diego Association of Governments 95-2784997 

 

Title of Project 
San Diego Regional Alternative Fuel Readiness Project 

 

Term and 
Amount 

Start Date End Date  Amount 
5 / 30 / 2014 5 / 30 / 2016 $ 300,000 

 

Business Meeting Information 
    ARFVTP agreements under $75K delegated to Executive Director. 
Proposed Business Meeting Date 4 / 22 / 2014   Consent   Discussion 
Business Meeting Presenter Juan Garcia Time Needed: 5 minutes 
Please select one list serve.  Altfuels (AB118- ARFVTP) 
Agenda Item Subject and Description 
SAN DIEGO REGIONAL ALTERNATIVE FUEL READINESS PROJECT.  Proposed resolution approving Agreement 
ARV-13-013 with San Diego Association of Governments for a $300,000 grant to develop a San Diego Alternative 
Fuel Readiness Plan to establish the existing conditions and identify the key needs in the San Diego region to 
prepare for the deployment of alternative fuels (compressed natural gas, propane, ethanol, biodiesel, hydrogen, and 
electric).  Toolkits with alternative fuel readiness resources will be provided to key sectors such as fleet 
owners/operators, local government staff, fuel provider/retailers, and vehicle dealers. (ARFVTP funding) Contact: 
Juan Garcia 

 

California Environmental Quality Act (CEQA) Compliance 
1. Is Agreement considered a “Project” under CEQA? 
   Yes (skip to question 2)   No (complete the following (PRC 21065 and 14 CCR 15378)): 
 Explain why Agreement is not considered a “Project”: 

Agreement will not cause direct physical change in the environment or a reasonably foreseeable indirect physical 
change in the environment because     . 

2. If Agreement is considered a “Project” under CEQA: 
   a) Agreement IS exempt. (Attach draft NOE)  
    Statutory Exemption.  List PRC and/or CCR 

section number:  
      

    Categorical Exemption.  List CCR 
section number: 

      

    Common Sense Exemption.  14 CCR 15061 (b) (3) 
 Explain reason why Agreement is exempt under the above section:  
 The project is to develop a plan that provides an assessment of the challenges and opportunities for the 

adoption of alternative fuels and implementation of outreach programs, and it can be seen with certainty that 
there is no possibility that the development of the plan will have a significant impact on the environment.  

   b) Agreement IS NOT exempt.  (Consult with the legal office to determine next steps.) 
 Check all that apply 
    Initial Study   Environmental Impact Report 
    Negative Declaration   Statement of Overriding Considerations 
    Mitigated Negative Declaration  

 

List all subcontractors (major and minor) and equipment vendors: (attach additional sheets as necessary) 
Legal Company Name: Budget     
San Diego Clean Cities Coalition $ 176,215     
      $           
      $ 0     

 

List all key partners: (attach additional sheets as necessary) 
Legal Company Name: 
San Diego County Air Pollution Control District 
      

 



STATE OF CALIFORNIA 

GRANT REQUEST FORM (GRF) 
CEC-270 (Revised 02/13) CALIFORNIA ENERGY COMMISSION 

Budget Information 

Funding Source 
Funding Year of 
Appropriation Budget List No. Amount 

ARFVTF 13/14 601.118E $300,000 
Funding Source             $      
Funding Source             $      
Funding Source             $      
Funding Source             $      
R&D Program Area: N/A TOTAL: $300,000 
Explanation for “Other” selection       
Reimbursement Contract #:       Federal Agreement #:       

 

Recipient’s Administrator/ Officer Recipient’s Project Manager 
Name: Susan Paez Name: Anna Lowe 
Address: 401 B Street, Suite 800 Address: 401 B Street, Suite 800 

City, State, Zip: San Diego, CA 92101 City, State, Zip: San Diego, CA 92101 
Phone: 619-595-5472 Fax: 619-699-1905 Phone: 619-595-5603 Fax: 619-699-1905 
E-Mail: susan.paez@sandag.org E-Mail: anna.lowe@sandag.org 

 

Selection Process Used 
  Competitive Solicitation Solicitation #: PON-13-603   First Come First Served Solicitation 

 

The following items should be attached to this GRF 
1. Exhibit A, Scope of Work     Attached 
2. Exhibit B, Budget Detail     Attached 
3. CEC 105, Questionnaire for Identifying Conflicts    Attached 
4. Recipient Resolution   N/A   Attached 
5. CEQA Documentation   N/A   Attached 

 
Agreement Manager  Date  Office Manager  Date  Deputy Director  Date 
 



Exhibit A  
SCOPE OF WORK  

 
 
 

TECHNICAL TASK LIST 
     

Task # CPR Task Name  
1  Administration 
2  Working Group 
3  Readiness Assessment 
4 X Toolkits 
5  Plan 

 
 
KEY NAME LIST 
Task # Key Personnel Key Subcontractor(s) Key Partner(s) 

1 Anna Lowe, SANDAG   
2 Anna Lowe, SANDAG   
3 Anna Lowe, SANDAG   

Mike Ferry Clean Cities  
4 Anna Lowe, SANDAG    

Mike Ferry Clean Cities  
5 Anna Lowe, SANDAG   

 
GLOSSARY 
Specific acronyms and terms used throughout this scope of work are defined as follows: 
 
Term/ Acronym Definition 
 AFI Alternative Fuel Infrastructure 
AFV Alternative Fuel Vehicles 
ARFVTP Alternative Renewable Fuel and Vehicle Technology Program 
CAM Commission Agreement Manager 
CPR Critical Project Review 
Energy Commission California Energy Commission 
FTD Fuels and Transportation Division 
Plan San Diego Regional Alternative Fuels Readiness Plan 
Recipient San Diego Association of Governments 
SANDAG San Diego Association of Governments 
 
 
BACKGROUND 
Assembly Bill 118 (Nùñez, Chapter 750, Statutes of 2007), created the Alternative and 
Renewable Fuel and Vehicle Technology (ARFVT) Program. The statute, subsequently 
amended by AB 109 (Nùñez Chapter 313, Statutes of 2008) and AB 8 (Perea, Chapter 
401, Statutes of 2013), authorizes the Energy Commission to develop and deploy 
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alternative and renewable fuels and advanced transportation technologies to help attain 
the state’s climate change policies. The Energy Commission has an annual program 
budget of approximately $100 million and provides financial support for projects that: 
 

• Reduce California’s use and dependence on petroleum transportation fuels and 
increase the use of alternative and renewable fuels and advanced vehicle 
technologies.  

• Produce sustainable alternative and renewable low-carbon fuels in California.  
• Expand alternative fueling infrastructure and fueling stations.  
• Improve the efficiency, performance and market viability of alternative light-, 

medium-, and heavy-duty vehicle technologies. 
• Retrofit medium- and heavy-duty on-road and non-road vehicle fleets to 

alternative technologies or fuel use.  
• Expand the alternative fueling infrastructure available to existing fleets, public 

transit, and transportation corridors.  
• Establish workforce training programs and conduct public outreach on the 

benefits of alternative transportation fuels and vehicle technologies.  
  
The statute requires the Energy Commission to adopt and update annually an 
investment plan to determine funding priorities and opportunities and describe how 
program funding will be used to complement other public and private investments. The 
Energy Commission adopted its most recent investment plan on May 08, 2013. A link to 
the 2013-2014 Investment Plan Update for the Alternative and Renewable Fuel and 
Vehicle Technology Program (CEC-600-2012-008-CMF) can be found at 
http://www.energy.ca.gov/2012publications/CEC-600-2012-008/CEC-600-2012-008-
CMF.pdf.  
  
On August 12, 2013, the Energy Commission issued Solicitation PON-13-603 entitled 
“Alternative Fuel Readiness Plans” under the ARFVT Program. This grant solicitation 
was issued to prepare California for commercialization of alternative transportation fuels 
in the marketplace and expand alternative fueling infrastructure and deployment of 
alternative fuel vehicles.  To be eligible for funding under PON-13-603, the projects 
must also be consistent with the Energy Commission’s ARFVTP Investment Plan 
updated annually. In response to PON-13-603, the San Diego Association of 
Governments (Recipient) submitted application #10 which was proposed for funding in 
the Energy Commission’s Notice of Proposed Awards on January 14, 2014, and is 
incorporated by reference in this Agreement in its entirety. 
 
In the event of any conflict or inconsistency between the terms of the Solicitation and 
the terms of the Recipient’s Application, the Solicitation shall control. In the event of any 
conflict or inconsistency between the Recipient’s Application and the terms of 
Commission’s Award, the Commission’s Award shall control. Similarly, in the event of 
any conflict or inconsistency between the terms of this Agreement and the Recipient’s 
Application, the terms of this Agreement shall control. 
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Problem Statement:  
The San Diego Regional Alternative Fuels Readiness Plan (Plan) is needed to 
accelerate the deployment of alternative fuel vehicles (AFV) and alternative fuel 
infrastructure (AFI) in the San Diego region. Adoption of AFV and AFI is essential in 
helping the region meet local, state, and federal goals related to energy security, criteria 
air pollutants, and global climate change. Despite various efforts in the region, 
alternative fuel adoption still faces numerous challenges. Accurate, region specific 
information on alternative fuel adoption and barriers has never been collected in a 
centralized manner. Fleets and consumers need information on AFV and AFI that is 
customized to the San Diego region. The region lacks the infrastructure to enable 
convenient county-wide travel with some alternative fuels, but cannot currently make the 
business case for the greater deployment of AFI. Permit officials and decision makers 
lack the knowledge to make decisions about AFV and AFI. The project aims to address 
these barriers and support the greater deployment of AFV and AFI. 
 
Goals of the Agreement: 
 
The goal of this agreement is to expand on previous alternative fuel planning efforts that 
address electric vehicle readiness to address the increased use of other alternative 
transportation fuels in the San Diego region.  To that end, this agreement is for a 
comprehensive Alternative Fuel Readiness Plan for compressed natural gas, propane, 
ethanol, biodiesel, hydrogen, and electricity. 
 
Objectives of the Agreement: 
 
The objectives of this Agreement are to: 

• Create a forum to gain input from stakeholders and allow for peer-to-peer 
exchange of ideas. 

• Assess the current state of alternative fuels in the region with regard to funding 
and incentives available, policies and training programs in place, and data 
available on alternative fuel infrastructure and fuel use. 

• Identify alternative fuel training, infrastructure, policy, and funding gaps. 
• Create sector-specific toolkits to provide resources to key stakeholders in 

alternative fuel readiness, such as fleet managers, local government staff, fuel 
providers, and vehicle dealers. 

• Address identified needs and challenges in the San Diego Regional Alternative 
Fuels Readiness Plan. 

 
 
TASK 1 ADMINISTRATION  
 
Task 1.1 Attend Kick-off Meeting  
 
The goal of this task is to establish the lines of communication and procedures for 
implementing this Agreement. The Commission Agreement  Manager (CAM) shall 
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designate the date and location of this meeting and provide an agenda to the Recipient 
prior to the meeting.  
 
The Recipient shall: 

• Attend a “Kick-Off” meeting with the CAM, the Commission Agreement 
Officer (CAO), and a representative of the Accounting Office.  The 
Recipient shall bring its Project Manager, Agreement Administrator, 
Accounting Officer, and others designated by the CAM to this meeting.   

• Discuss the following  administrative and technical aspects of this 
Agreement: 
o Agreement Terms and Conditions  
o Critical Project Review (Task 1.2) 
o Match fund documentation (Task 1.6) No reimbursable work may 

be done until this documentation is in place. 
o Permit documentation (Task 1.7) 
o Subcontracts needed to carry out project (Task 1.8) 
o The CAM’s expectations for accomplishing tasks described in the 

Scope of Work 
o An updated Schedule of Products and Due Dates 
o Monthly Progress Reports (Task 1.4) 
o Technical Products (Product Guidelines located in Section 5 of the 

Terms and Conditions) 
o Final Report (Task 1.5) 

 
Recipient Products: 

• Updated Schedule of Products 
• Updated List of Match Funds 
• Updated List of Permits 

 
CAM Product: 

• Kick-Off Meeting Agenda 
 
Task 1.2 Critical Project Review (CPR) Meetings 
 
CPRs provide the opportunity for frank discussions between the Energy Commission 
and the Recipient. The goal of this task is to determine if the project should continue to 
receive Energy Commission funding to complete this Agreement and to identify any 
needed modifications to the tasks, products, schedule or budget. 
 
The CAM may schedule CPR meetings as necessary, and meeting costs will be borne 
by the Recipient. 
 
Meeting participants include the CAM and the Recipient and may include the CAO, the 
Fuels and Transportation Division (FTD) natural gas fuel lead, other Energy 
Commission staff and Management, as well as other individuals selected by the CAM to 
provide support to the Energy Commission. 
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The CAM shall: 
• Determine the location, date, and time of each CPR meeting with the 

Recipient. These meetings generally take place at the Energy 
Commission, but they may take place at another location. 

• Send the Recipient the agenda and a list of expected participants in 
advance of each CPR.  If applicable, the agenda shall include a 
discussion on both match funding and permits. 

• Conduct and make a record of each CPR meeting.  Prepare a schedule 
for providing the written determination described below. 

• Determine whether to continue the project, and if continuing, whether or 
not modifications are needed to the tasks, schedule, products, and/or 
budget for the remainder of the Agreement.  Modifications to the 
Agreement may require a formal amendment (please see section 8 of the 
Terms and Conditions). If the CAM concludes that satisfactory progress is 
not being made, this conclusion will be referred to the Lead Commissioner 
for Transportation for his or her concurrence. 

• Provide the Recipient with a written determination in accordance with the 
schedule. The written response may include a requirement for the 
Recipient to revise one or more product(s) that were included in the CPR.   

 
The Recipient shall: 

• Prepare a CPR Report for each CPR that discusses the progress of the 
Agreement toward achieving its goals and objectives.  This report shall 
include recommendations and conclusions regarding continued work of 
the projects.  This report shall be submitted along with any other products 
identified in this scope of work.  The Recipient shall submit these 
documents to the CAM and any other designated reviewers at least 15 
working days in advance of each CPR meeting. 

• Present the required information at each CPR meeting and participate in a 
discussion about the Agreement. 

 
CAM Products: 

• Agenda and a list of expected participants 
• Schedule for written determination 
• Written determination 

 
Recipient Product: 

• CPR Report(s) 
 
Task 1.3 Final Meeting 
 
The goal of this task is to closeout this Agreement. 
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The Recipient shall: 
• Meet with Energy Commission staff to present the findings, conclusions, 

and recommendations.  The final meeting must be completed during the 
closeout of this Agreement. 
 
This meeting will be attended by, at a minimum, the Recipient, the CAO, 
and the CAM.  The technical and administrative aspects of Agreement 
closeout will be discussed at the meeting, which may be two separate 
meetings at the discretion of the CAM. 
 
The technical portion of the meeting shall present an assessment of the 
degree to which project and task goals and objectives were achieved, 
findings, conclusions, recommended next steps (if any) for the Agreement, 
and recommendations for improvements. The CAM will determine the 
appropriate meeting participants. 
 
The administrative portion of the meeting shall be a discussion with the 
CAM and the CAO about the following Agreement closeout items: 
o What to do with any equipment purchased with Energy Commission 

funds (Options) 
o Energy Commission’s request for specific “generated” data (not 

already provided in Agreement products) 
o Need to document Recipient’s disclosure of “subject inventions” 

developed under the Agreement 
o “Surviving” Agreement provisions 
o Final invoicing and release of retention 

• Prepare a schedule for completing the closeout activities for this 
Agreement. 

 
Recipient Products: 

• Written documentation of meeting agreements 
• Schedule for completing closeout activities 

 
Task 1.4 Monthly Progress Reports 
 
The goal of this task is to periodically verify that satisfactory and continued progress is 
made towards achieving the objectives of this Agreement on time and within budget. 
 
The objectives of this task are to summarize activities performed during the reporting 
period, to identify activities planned for the next reporting period, to identify issues that 
may affect performance and expenditures, and to form the basis for determining 
whether invoices are consistent with work performed. 
 
The Recipient shall: 

• Prepare a Monthly Progress Report which summarizes all Agreement 
activities conducted by the Recipient for the reporting period, including an 
assessment of the ability to complete the Agreement within the current 

4/22/2014 6 of 12 ARV-13-013 
Scope of Work Exhibit A  San Diego Association of Governments 



budget and any anticipated cost overruns.  Each progress report is due to 
the CAM within 10 days of the end of the reporting period. The 
recommended specifications for each progress report are contained in 
Section 6 of the Terms and Conditions of this Agreement. 

 
• In the first Monthly Progress Report and first invoice, document and verify 

match expenditures and provide a synopsis of project progress, if match 
funds have been expended or if work funded with match share has 
occurred after the notice of proposed award but before execution of the 
grant agreement. If no match funds have been expended or if no work 
funded with match share has occurred before execution, then state this in 
the report. All pre-execution match expenditures must conform to the 
requirements in the Terms and Conditions of this Agreement. 

 
Product: 

• Monthly Progress Reports 
 
Task 1.5 Final Report 
 
The goal of the Final Report is to assess the project’s success in achieving the 
Agreement’s goals and objectives, advancing science and technology, and providing 
energy-related and other benefits to California. 
 
The objectives of the Final Report are to clearly and completely describe the project’s 
purpose, approach, activities performed, results, and advancements in science and 
technology; to present a public assessment of the success of the project as measured 
by the degree to which goals and objectives were achieved; to make insightful 
observations based on results obtained; to draw conclusions; and to make 
recommendations for further projects and improvements to the FTD project 
management processes. 
 
The Final Report shall be a public document.  If the Recipient has obtained confidential 
status from the Energy Commission and will be preparing a confidential version of the 
Final Report as well, the Recipient shall perform the following activities for both the 
public and confidential versions of the Final Report. 
 
The Recipient shall: 

• Prepare an Outline of the Final Report, if requested by the CAM. 
• Prepare a Final Report following the latest version of the Final Report 

guidelines which will be provided by the CAM.  The CAM shall provide 
written comments on the Draft Final Report within fifteen (15) working 
days of receipt.  The Final Report must be completed at least 60 days 
before the end of the Agreement Term. 

• Submit one bound copy of the Final Report with the final invoice. 
 
Products: 

• Outline of the Final Report, if requested 
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• Draft Final Report 
• Final Report 

 
Task 1.6 Identify and Obtain Match Funds 
 
The goal of this task is to ensure that the match funds planned for this Agreement are 
obtained for and applied to this Agreement during the term of this Agreement. 
 
The costs to obtain and document match fund commitments are not reimbursable 
through this Agreement. Although the Energy Commission budget for this task will be 
zero dollars, the Recipient may utilize match funds for this task. Match funds shall be 
spent concurrently or in advance of Energy Commission funds for each task during the 
term of this Agreement. Match funds must be identified in writing and the associated 
commitments obtained before the Recipient can incur any costs for which the Recipient 
will request reimbursement. 
 
The Recipient shall: 

• Prepare a letter documenting the match funding committed to this 
Agreement and submit it to the CAM at least 2 working days prior to the 
kick-off meeting.  If no match funds were part of the proposal that led to 
the Energy Commission awarding this Agreement and none have been 
identified at the time this Agreement starts, then state such in the letter. If 
match funds were a part of the proposal that led to the Energy 
Commission awarding this Agreement, then provide in the letter a list of 
the match funds that identifies the: 
o Amount of each cash match fund, its source, including a contact 

name, address and telephone number and the task(s) to which the 
match funds will be applied. 

o Amount of each in-kind contribution, a description, documented 
market or book value, and its source, including a contact name, 
address and telephone number and the task(s) to which the match 
funds will be applied.  If the in-kind contribution is equipment or 
other tangible or real property, the Recipient shall identify its owner 
and provide a contact name, address and telephone number, and 
the address where the property is located. 

• Provide a copy of the letter of commitment from an authorized 
representative of each source of cash match funding or in-kind 
contributions that these funds or contributions have been secured.  For 
match funds provided by a grant a copy of the executed grant shall be 
submitted in place of a letter of commitment. 

• Discuss match funds and the implications to the Agreement if they are 
reduced or not obtained as committed, at the kick-off meeting. If 
applicable, match funds will be included as a line item in the progress 
reports and will be a topic at CPR meetings. 

• Provide the appropriate information to the CAM if during the course of the 
Agreement additional match funds are received. 
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• Notify the CAM within 10 days if during the course of the Agreement 
existing match funds are reduced. Reduction in match funds must be 
approved through a formal amendment to the Agreement and may trigger 
an additional CPR meeting. 

 
Products: 

• A letter regarding match funds or stating that no match funds are provided 
• Copy(ies) of each match fund commitment letter(s) (if applicable) 
• Letter(s) for new match funds (if applicable) 
• Letter that match funds were reduced (if applicable) 

 
Task 1.7 Identify and Obtain Required Permits 
 
The goal of this task is to obtain all permits required for work completed under this 
Agreement in advance of the date they are needed to keep the Agreement schedule on 
track.  
 
Permit costs and the expenses associated with obtaining permits are not reimbursable 
under this Agreement.  Although the Energy Commission budget for this task will be 
zero dollars, the Recipient shall budget match funds for any expected expenditures 
associated with obtaining permits.  Permits must be identified in writing and obtained 
before the Recipient can make any expenditure for which a permit is required. 
 
The Recipient shall: 

• Prepare a letter documenting the permits required to conduct this 
Agreement and submit it to the CAM at least 2 working days prior to the 
kick-off meeting. If there are no permits required at the start of this 
Agreement, then state such in the letter. If it is known at the beginning of 
the Agreement that permits will be required during the course of the 
Agreement, provide in the letter: 
o A list of the permits that identifies the: 

 Type of permit 
 Name, address and telephone number of the permitting 

jurisdictions or lead agencies 
o The schedule the Recipient will follow in applying for and obtaining 

these permits. 
• Discuss the list of permits and the schedule for obtaining them at the kick-

off meeting and develop a timetable for submitting the updated list, 
schedule and the copies of the permits.  The implications to the 
Agreement if the permits are not obtained in a timely fashion or are denied 
will also be discussed.  If applicable, permits will be included as a line item 
in the Progress Reports and will be a topic at CPR meetings. 

• If during the course of the Agreement additional permits become 
necessary, provide the appropriate information on each permit and an 
updated schedule to the CAM. 

• As permits are obtained, send a copy of each approved permit to the 
CAM. 
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• If during the course of the Agreement permits are not obtained on time or 
are denied, notify the CAM within 5 working days.  Either of these events 
may trigger an additional CPR. 

 
Products: 

• Letter documenting the permits or stating that no permits are required 
• A copy of each approved permit (if applicable) 
• Updated list of permits as they change during the term of the Agreement 

(if applicable) 
• Updated schedule for acquiring permits as changes occur during the term 

of the Agreement (if applicable) 
 
Task 1.8 Obtain and Execute Subcontracts  
 
The goal of this task is to ensure quality products and to procure subcontractors 
required to carry out the tasks under this Agreement consistent with the Agreement 
Terms and Conditions and the Recipient’s own procurement policies and procedures. It 
will also provide the Energy Commission an opportunity to review the subcontracts to 
ensure that the tasks are consistent with this Agreement, and that the budgeted 
expenditures are reasonable and consistent with applicable cost principles. 
 
The Recipient shall: 

• Manage and coordinate subcontractor activities. 
• Submit a draft of each subcontract required to conduct the work under this 

Agreement to the CAM for review. 
• Submit a final copy of the executed subcontract. 
• If Recipient decides to add new subcontractors, then the Recipient shall 

notify the CAM. 
 

Products: 
• Draft subcontracts 
• Final subcontracts 

 
 
TECHNICAL TASKS 
 
The goal of these tasks is to expand on previous alternative fuel planning efforts for 
electric vehicle readiness. 
 
TASK 2 WORKING GROUP 
 
The goal of this task is to form an Alternative Fuel Working Group (Working Group).  
 
The Working Group will be comprised of key stakeholder groups and will include 
subcommittees to address more detailed and focused needs and activities.  
 
 

4/22/2014 10 of 12 ARV-13-013 
Scope of Work Exhibit A  San Diego Association of Governments 



The Recipient shall: 
• Form the Working Group Using Current stakeholder relationships. 
• Prepare agendas, reports, and presentations for Working Group meetings. 
• Develop a schedule of meetings, agendas, and topics to cover for working group 

and subcommittees. 
 

Deliverables:  
• List of Working Group and subcommittee(s) members. 
• Progress Reports that include meeting agendas. 
• Schedule of meetings, topics to cover, and meeting summaries. 
• Table of regional alternative fuel challenges identified and addressed. 

 
TASK 3 READINESS ASSESSMENT 
The goal of this task is to conduct a Readiness Assessment. 
The task will include the completion of an alternative fuels survey and development of 
the alternative fuels existing conditions report for the San Diego region. The Readiness 
Assessment will synthesize the survey, report, and identify alternative fuel training, 
infrastructure, policy, funding gaps that will inform components of the Plan. 

The Recipient shall: 
• Utilize its relationships with local government, fleet owners/operators, fuel 

providers/retailers and vehicle dealers to fully understand the barriers to 
alternative fuel infrastructure from perspectives across the spectrum. 

• Survey fleet owners/operators, local government staff, alternative fuel 
wholesalers/retailers, first-responders, and others. 

• Review existing policies, training programs, and outreach activities/events. 
• Identify existing and potential rebates and incentives. 
• Collect data on alternative fuels in the San Diego region. 
• Leverage existing plans, efforts, and data sources. 
 

Deliverables: 
• Alternative Fuels Survey. 
• Existing Conditions Report. 
• Alternative Fuels Readiness Assessment. 

 

TASK 4 TOOLKITS 

[CPR will be held upon completion of this task per Task 1.2] 

The goal of this task is to develop and provide toolkits to key alternative fuel sectors.  
The toolkits will provide customized information on financing incentives available, best 
practices, training, and outreach materials to local government, fleet owners/operators, 
fuel providers/retailers, vehicle dealers, and the public. 
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The Recipient shall: 
• Develop fact sheets, training materials, outreach support, peer-to-peer network, 

and other resources to include in the toolkits. 
• Disseminate toolkits to stakeholders through outreach activities, events, and 

workshops. 
 

Deliverables: 
• Sector-specific alternative fuel toolkits. 
• Documentation of outreach and distribution of toolkits. 

 

TASK 5 PLAN 
The goal of this task is to create the Plan based on activities conducted in tasks 2 
through 4. 

The Recipient shall: 
• Create outline of Plan and send to the Energy Commission.  
• Create the Draft Plan with all the required elements as they are developed and 

approved and send to the Energy Commission. 
• Make the Plan available for public review and comment. 
• Address comments to the Draft Plan received through the public review process. 
• Publish accepted Plan on SANDAG website. 
  

Deliverables: 
• Draft Plan. 
• Final Plan. 





 
 
 
 

 RESOLUTION NO: 14-0422-14a 
 
 
 
 
 STATE OF CALIFORNIA 
 
 
 STATE ENERGY RESOURCES 
 CONSERVATION AND DEVELOPMENT COMMISSION 
 
 
 RESOLUTION - RE:  GRANT AWARD  
 TO 
 San Diego Association of Governments 

UNDER PON-13-603 
 
 WHEREAS, the San Diego Association of Governments seeks a grant from the 
State Energy Resources Conservation and Development Commission (Energy 
Commission) to create an alternative fuel readiness plan to encourage the adoption of 
alternative fuel vehicles; and  
  
 WHEREAS, the plan will include a strategic assessment of the challenges and 
opportunities for the adoption of alternative fuels and implementation of targeted outreach 
programs;  
 
 THEREFORE BE IT RESOLVED, that the Energy Commission approves Grant 
Award # ARV-13-013 with San Diego Association of Governments (Recipient) for 
$300,000 to develop a San Diego Alternative Fuel Readiness Plan to establish the 
existing conditions and identify the key needs in the San Diego region to prepare for the 
deployment of alternative fuels (compressed natural gas, propane, ethanol, biodiesel, 
hydrogen and electric). 
 
 FURTHER BE IT RESOLVED, that the Energy Commission determines that the 
activities funded by this grant are a “project” under the California Environmental Quality 
Act (CEQA) and are exempt from further environmental review pursuant to the “Common 
Sense” exemption under CEQA Guidelines, Title 14, California Code of Regulations 
section 15061(b)(3) because the plan involves data collection, analysis, and 
implementation of outreach for the adoption of alternative fuel vehicles and it can be seen 
with certainty that there is no possibility that the development of the plan may have a 
significant effect on the environment.  
  
 FURTHER BE IT RESOLVED, that this document authorizes the Executive 
Director to execute the same on behalf of the Energy Commission. 
 



 
 

CERTIFICATION 
 
The undersigned Secretariat to the Commission does hereby certify that the foregoing is 
a full, true, and correct copy of a RESOLUTION duly and regularly adopted at a meeting 
of the California Energy Commission held on April 22, 2014. 
 
AYE: [List of Commissioners] 
NAY: [List of Commissioners] 
ABSENT: [List of Commissioners] 
ABSTAIN: [List of Commissioners] 
 
   
 Harriet Kallemeyn, 
 Secretariat  
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