
STATE OF CALIFORNIA 

GRANT REQUEST FORM (GRF) 
CEC-270 (Revised 02/13) CALIFORNIA ENERGY COMMISSION 

New Agreement REN-13-002 (To be completed by CGL Office) 
 

Division Agreement Manager: MS- Phone 
400 Efficiency  Renewable Energy Division Pablo S. Gutierrez 45 916-654-4663 

 

Recipient's Legal Name Federal ID Number 
County of Riverside 95-6000930 

 

Title of Project 
Renewable Energy Development Planning 

 

Term and 
Amount 

Start Date End Date  Amount 
6 / 18 / 2014 3 / 31 / 2016 $ 699,996 

 

Business Meeting Information 
    ARFVTP agreements under $75K delegated to Executive Director. 
Proposed Business Meeting Date 6 / 18 / 2014   Consent   Discussion 
Business Meeting Presenter Pablo S. Gutierrez Time Needed: 5 minutes 
Please select one list serve.  Local Government 
Agenda Item Subject and Description 
Possible approval of Agreement REN-13-002 with the County of Riverside for a $699,996 grant to develop a 
proposed amendment to their General Plan, including proposed revisions to the Multipurpose Open Space Element, 
Land Use Element, Area Plans, and other areas of the General Plan to facilitate eligible renewable energy resource 
development. The project will provide a framework of policies and data addressing eligible renewable energy 
resources countywide with particular focus on the development and expansion of geothermal resources in the Salton 
Sea and the coordination of solar resources in the far eastern portion of the county.  The project will support the 
state’s long-term Renewables Portfolio Standard goals, streamline the permitting process, and ensure protection of 
ecosystems throughout the county. Contact: Pablo Gutierrez (5 minutes) 

 

California Environmental Quality Act (CEQA) Compliance 
1. Is Agreement considered a “Project” under CEQA? 
   Yes (skip to question 2)   No (complete the following (PRC 21065 and 14 CCR 15378)): 
 Explain why Agreement is not considered a “Project”: 

Agreement will not cause direct physical change in the environment or a reasonably foreseeable indirect physical 
change in the environment because      . 

2. If Agreement is considered a “Project” under CEQA: 
   a) Agreement IS exempt. (Attach draft NOE)  
    Statutory Exemption.  List PRC and/or CCR 

section number:  
CCR Title 14, Division 6, Chapter 3, Section 15262  

    Categorical Exemption.  List CCR 
section number: 

CCR Title 14, Division 6, Chapter 3, Section 15306 

    Common Sense Exemption.  14 CCR 15061 (b) (3) 
 Explain reason why Agreement is exempt under the above section:  
 This project falls under the CEQA Guidelines section 15262 feasibility and planning studies exemption 

because the work to be performed using the grant funds includes planning and feasibility studies for possible 
future actions which the County has not yet approved and may choose not to approve.  In addition, the 
activities to be funded by the grant fall under the CEQA Guidelines section 15306 class 6 categorical 
exemption because the activities are basic data collection, research, and resource evaluation activities which 
do not result in a serious or major disturbance to an environmental resource. 

   b) Agreement IS NOT exempt.  (Consult with the legal office to determine next steps.) 
 Check all that apply 
    Initial Study   Environmental Impact Report 
    Negative Declaration   Statement of Overriding Considerations 
    Mitigated Negative Declaration  

 

List all subcontractors (major and minor) and equipment vendors: (attach additional sheets as necessary) 
Legal Company Name: Budget     
TBD $ 150,000     
      $ 0     
      $ 0     

 

List all key partners: (attach additional sheets as necessary) 



STATE OF CALIFORNIA 

GRANT REQUEST FORM (GRF) 
CEC-270 (Revised 02/13) CALIFORNIA ENERGY COMMISSION 

Legal Company Name: 
TBD 
      

 

Budget Information 

Funding Source 
Funding Year of 
Appropriation Budget List No. Amount 

RRTF 2013 501.002 $699,996 
Funding Source             $      
Funding Source             $      
Funding Source             $      
Funding Source             $      
R&D Program Area: Select Program Area TOTAL: $699,996 
Explanation for “Other” selection       
Reimbursement Contract #:       Federal Agreement #:       

 

Recipient’s Administrator/ Officer Recipient’s Project Manager 
Name: Juan C, Perez Name: Cindy A. Thielman-Braun 
Address: 4080 Lemon Street, 14th Floor Address: 4080 Lemon Street, 14th Floor 

City, State, Zip: Riverside, CA 92502 City, State, Zip: Riverside, CA 92502 
Phone: 951-955-6742 Fax:    -   -     Phone: 951-955-8632 Fax:    -   -     
E-Mail: jcperez@rctlma.org E-Mail: cthielma@rctlma.org 

 

Selection Process Used 
  Competitive Solicitation Solicitation #: PON-13-504   First Come First Served Solicitation 

 

The following items should be attached to this GRF 
1. Exhibit A, Scope of Work     Attached 
2. Exhibit B, Budget Detail     Attached 
3. CEC 105, Questionnaire for Identifying Conflicts    Attached 
4. Recipient Resolution   N/A   Attached 
5. CEQA Documentation   N/A   Attached 

 
Agreement Manager  Date  Office Manager  Date  Deputy Director  Date 
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TECHNICAL TASK LIST 
 
Task # Task Name  

1 Administration 
2 Project Management 
3 Eligible Renewable Energy Resources Information Development 
4 Develop Data and Plans for Salton Sea Eligible Renewable Energy 

Resource Development Study Region  
5 Revise General Plan  
6 CEQA Review 
7 Public and Stakeholder Outreach 
8 Project Processing, Hearings and Potential Adoption 

 
KEY NAME LIST 
 

Task # Key Personnel Key Subcontractor(s) Key Partner(s) 
1,2,8 Juan C. Perez   
1,7 Phil Rosentrater    
1 Ed Cooper    
1-8 Cindy A. Thielman-Braun   
1,5,6,8 Tiffany North    
4   Engineering Sub, TBD  
4,7    Salton Sea Authority 
 
GLOSSARY 
Specific terms and acronyms used throughout this scope of work are defined as follows: 
 
Term/ Acronym Definition 
CAM Commission Agreement Manager 
CAO Commission Agreement Officer 
County County of Riverside 
CPR Critical Project Review 
CPS Concentrated Solar Power 
CV-MSHCP Coachella Valley Multiple Species Habitat Conservation Plan 
DRECP Desert Renewable Energy Conservation Plan 
ECVAP Eastern Coachella Valley Area Plan 
EDA Economic Development Agency 
Eligible Renewable 
Energy Resource 

Definition at Public Utilities Code Section 399.12(e). 

Energy Commission California Energy Commission 
ERERD Eligible Renewable Energy Resource Development 
GPA General Plan Amendment 
GIS Geographical Information System 
HCP Habitat Conservation Plan 
IID Imperial Irrigation District 
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Term/ Acronym Definition 
MOSE Multipurpose Open Space Element 
MSHCP Multiple Species Habitat Conservation Plan 
NCCP Natural Community Conservation Plan 
NREL National Renewable Energy Laboratory 
PV Photovoltaic 
QSA Quantification Settlement Agreement 
RCIT Riverside County Information Technology 
RCLIS Riverside County Land Information System 
RED Renewable Energy Development 
SSA Salton Sea Authority 
TLMA Transportation and Land Management Agency 
WECS Wind Energy Conversion System  
 
Problem Statement 
 
As California’s largest inland body of water, the Salton Sea is one of the greatest and most 
varied commercially viable renewable energy resources in the nation.1 According to a study 
commissioned by the Imperial Irrigation District (IID), the Salton Sea’s geothermal resources 
offer up to 2,000 megawatts of reliable renewable energy, with an additional 1,000 megawatts of 
solar energy potential.2 Not only is the Salton Sea a vast potential resource for solar, algal 
biofuel, mineral and geothermal resources, it is also home to over 400 species of birds and has 
a greater diversity of avian species than the Florida Everglades.3 This critical nesting area for 
the international Pacific Flyway is facing environmental collapse. The General Plan update and 
associated environmental review proposed under this application will provide a robust frame-
work of policies and data addressing eligible renewable energy resources throughout the 
County and will help facilitate an aggressive environmental restoration strategy for the Salton 
Sea. 
 
Riverside County’s General Plan’s Multipurpose Open Space Element (MOSE) addresses 
renewable energy resources in general, rudimentary fashion, with topics including:  wind energy 
(policies OS 10.1-10.2), solar energy (policies OS 11.1-11.3), geothermal resources (policies 
OS 12.1-12.4) and biomass (policy OS 13.1).  At present there is no eligible renewable energy 
resource mapping in the General Plan, nor any implementation plans addressing geothermal 
resources.4 
 
Riverside County (County) has seen a considerable number of eligible renewable energy 
resource development (ERERD) projects5 proposed, approved and constructed within the last 

                                                 
1 Imperial Irrigation District, Salton Sea Revenue Potential Study, 2013.   
2  Ibid. 
3 Redlands Institute, Salton Sea: California’s Everglades, 2002.    
4 Rafferty, Kevin.  Aquaculture in the Imperial Valley - A Geothermal Success Story, GHC Bulletin, March 1999. 
5 Figure 2 on page 4 of the Project Narrative submitted for this grant application lists 25 projects related to ERERD 
(including related transmission line tie-ins) applied for and/or processed by the County of Riverside in the last seven 
years. This includes 12 solar generation facilities, of which eight are on private lands (totaling roughly 8,800 acres) 
and another four are on public lands or a combination of public and private lands (totaling roughly 7,500 acres).     
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several years in response to the State of California’s move to implement its Renewable Portfolio 
Standards (RPS), reduce greenhouse gas (GHG) emissions and develop alternative fuel re-
sources. The County of Riverside has extensive experience in the issuance of permits for com-
mercial wind energy generation (via WECS [wind energy conversion system] permits) and com-
mercial solar generation (both photovoltaic [PV] and concentrated solar power [CSP]6).  But, as 
noted in the Riverside County General Plan (page OS-25), “Currently there is no active geo-
thermal energy production in the County, though geothermal resources are known to exist in the 
county.”  This project is designed, in part, to address barriers to development of those 
geothermal resources in the Salton Sea region and the coordination of solar resources in the far 
eastern portion of the county with the state’s ongoing Desert Renewable Energy Conservation 
Plan development.  
 
Barriers and Impediments to Eligible Renewable Energy Resource Development  
 
Noted below, the current impediments, unresolved issues, and knowledge gaps that exist 
currently will be addressed through the proposed project.  This project will develop and propose 
for adoption amendment(s) to the County’s General Plan that will facilitate the permitting of 
eligible renewable energy resources and their associated electric transmission facilities, and the 
processing of permits for eligible renewable energy resource development throughout the 
County. These current impediments, issues and knowledge gaps include, but may not be limited 
to:  

a) Need to identify various eligible renewable energy resource technologies currently being, 
or predicted to be, deployed within Riverside County; 

b) Need for mapping of eligible renewable energy resources throughout the County and 
Salton Sea; 

c) Need for identification and mapping of land borders to improve infrastructure planning; 
d) Need for definitive designation of appropriate transmission corridors; 
e) Need for policy and planning alignment with the proposed Desert Renewable Energy 

Conservation Plan (DRECP) to streamline permitting processes for future solar or other 
eligible renewable energy resources, as well as similar changes to coordinate Salton 
Sea projects. 

 
Goals of the Agreement 
 
The goal of this Agreement is to perform resource and constraints mapping, propose General 
Plan revisions, and perform environmental review that will result in increased eligible renewable 
energy resource development opportunities available within Riverside County. The mapping 
work will identify areas with potential eligible renewable energy resources and sufficient infra-
structure to facilitate their development, in particular the associated electric transmission 
facilities that are critical to the successful siting of any eligible renewable energy resource devel-
opment. The opportunities and constraints matrix will provide the framework for additional 
focused implementation plans, such as that proposed in the Salton Sea region. The 
dissemination of this data and information online will be helpful for potential eligible renewable 

 
6 All CSP facilities currently permitted within Riverside County exceed 50 megawatts and as such fall under California 
Energy Commission authority. For these CEC projects, Riverside County’s processing role is limited to permit review 
to assess compliance with County codes, ordinances and regulations. 
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energy resource development applicants and provide an important resource for public agencies 
when coordinating overall planning and planning for future infrastructure.   
 
Objectives of the Agreement 
 
The overall objective of this agreement is to create a robust framework of policies and data 
addressing eligible renewable energy resources throughout the County.  To accomplish this 
overall objective, the project will develop and propose for adoption an amendment to the County 
General Plan that will facilitate the permitting of eligible renewable energy resources and their 
associated electric transmission facilities, and the processing of permits for eligible renewable 
energy resource development throughout the County.  Based on current and anticipated 
patterns of development and the types of eligible renewable energy resources available in 
various parts of Riverside County, key components in meeting the overall objective will be to 
provide much-needed General Plan policies regarding eligible renewable energy resources, 
opportunity and constraint mapping of the Salton Sea area, planning and coordination for the 
development and expansion of geothermal resources in the Salton Sea region and to coordinate 
the Riverside County General Plan with DRECP conservation principals for the portions of the 
County addressed by the DRECP. 
 
The objectives of this Agreement are to: 
 

• Create a general inventory/overview of the eligible renewable energy resource develop-
ment opportunities throughout Riverside County. 
 

• Identify, through mapping of resources, constraints and infrastructure, those areas 
potentially suitable for eligible renewable energy resource development. Focus on 
identifying areas to be targeted for placement under an appropriate General Plan Policy 
Area pursuant to the General Plan Amendment (GPA) proposed for this work effort.  The 
purpose is to identify areas where review and potential approval of ERERD under the 
jurisdiction of the County of Riverside may be streamlined and potentially coordinated 
with other responsible or adjacent agencies. 

• Coordinate General Plan update to address and be consistent with the conservation 
strategies of the DRECP7.  Since the DRECP is not completed or final, focus will be 
placed on consistency with the draft DRECP documents mentioned in Footnote 7.  Once 
the DRECP is completed and final, the project will focus on consistency with that plan as 
required by California Public Resources Section 25619 (b).8   For example, review and 

 

 

7 At present the DRECP is not completed or final.  As such, the focus of the General Plan efforts discussed in this 
scope of work are intended to address areas for which draft DRECP documents currently exist.  Examples of such 
documents include:  the Description and Comparative Evaluation of Draft DRECP Alternatives (December 2012), the 
DRECP Draft Preliminary Conservation Strategy (Oct. 2011) prepared by Dudek and ICF for the CEC;  and, the “Best 
Management Practices and Guidance Manual: Desert Renewable Energy Projects” (Dec. 2010) issued by the 
Renewable Energy Action Team.       
8 Once the DRECP is completed and final, the Energy Commission must ensure that further activities under this grant 
are consistent with it.  The County and the Energy Commission shall assess what portions of the remaining project 
will be performed consistent with the DRECP and associated statutory requirements of this grant.  The portions of the 
project that will not be consistent with the DRECP and associated statutory requirements of the grant will no longer 
be funded.  This assessment can be performed using the Monthly Progress Reports, Critical Project Review 
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revise the conservation and preservation policies and plans of the Multipurpose Open 
Space Element.   
 

• Create a framework in the General Plan for eligible renewable energy resource 
development, including County policies and planning instruments for eligible renewable 
energy resource development implementation.  Specifically, this will entail the develop-
ment and placement of policies and policy area(s) to facilitate and streamline the 
permitting of eligible renewable energy resource development within the county.  These 
items will be considered for adoption pursuant to the GPA proposed for this work effort.9   
 

• Develop local maps, policies and plans at the Area Plan10 level through the proposed 
GPA for use in implementing eligible renewable energy resource development within the 
Salton Sea region of Riverside County, with an emphasis on geothermalf energy 
potential, furthering the region’s electric transmission plans, and integrating these devel-
opments as components of financially and environmentally sustainable dust mitigation 
and ecosystem restoration efforts. 
 

 
TASK 1 ADMINISTRATION 
 
Task 1.1 Attend Kick-off Meeting  
 
The goal of this task is to establish the lines of communication and procedures for implementing 
this Agreement. 
 
The Recipient shall: 

• Attend a “Kick-Off” meeting with the Commission Agreement Manager (CAM), 
the Commission Agreement Officer (CAO), and a representative of the 
Accounting Office.  The Recipient shall bring its Project Manager, Agreement Ad-
ministrator, Accounting Officer, and others designated by the Commission Agree-
ment Manager to this meeting.  The administrative and technical aspects of this 
Agreement will be discussed at the meeting. Prior to the kick-off meeting, the 
CAM will provide an agenda to all potential meeting participants. 

 

                                                                                                                                                             
Meetings, or other means.  The Energy Commission and the County can amend this agreement to reflect any needed 
changes.     
9 The adoption of a General Plan Amendment is a discretionary act by the Board of Supervisors, and neither County 
staff nor the current Board of Supervisors can pre-commit or predetermine that the Board of Supervisors will 
ultimately adopt a General Plan Amendment in the future. 
10 Because the County of Riverside is roughly the size of the State of New Jersey, the Riverside County General Plan 
includes a number of “Area Plans” to allow issues to be addressed at the appropriately local scale, when necessary.  
Each Area Plan is designed to address a specific region of the county with maps, policies and plans customized to 
focus on the area’s unique needs.  The Area Plans typically provide additional details on an issue beyond what was 
already addressed in the main body of the General Plan (i.e., its Elements).  The GPA developed under this scope of 
work will include proposed revisions to both the General Plan Multipurpose Open Space Element and to affected 
Area Plans (e.g., the Eastern Coachella Valley Area Plan, the Palo Verde Valley Area Plan and the Far Eastern 
Desert plan).  Details are explained under the applicable tasks/subtasks below.  
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The administrative portion of the meeting shall include, but not be limited to, the 
following: 
o Discussion of the terms and conditions of the Agreement 
o Discussion of Critical Project Review (Task 1.2) 
o Permit documentation (Task 1.6) 
o Discussion of subcontracts needed to carry out project (Task 1.7) 

 
The technical portion of the meeting shall include, but not be limited to, the 
following: 
o The CAMs expectations for accomplishing tasks described in the Scope 

of Work 
o An updated Schedule of Products 
o Discussion of Progress Reports (Task 1.4) 
o Discussion of Technical Products (Product Guidelines located in Section 

5 of the Terms and Conditions) 
o Discussion of the Final Report (Task 1.5) 

 
The CAM shall designate the date and location of this meeting. 

 
Recipient Products: 

• Updated Schedule of Products 
• Updated List of Permits 

 
CAM Product: 

• Kick-Off Meeting Agenda 
 
Task 1.2 Critical Project Review (CPR) Meetings 
 
The goal of this task is to determine if the project should continue to receive Energy Com-
mission funding to complete this Agreement and to identify any needed modifications to the 
tasks, products, schedule or budget. 
 
CPRs provide the opportunity for frank discussions between the Energy Commission and the 
Recipient.  The Commission Agreement Manager may schedule CPRs as necessary, and CPR 
costs will be borne by the Recipient. 
 
Participants include the CAM and the Recipient and may include the CAO, staff from the 
Renewable Energy Division, other Energy Commission staff and Management as well as other 
individuals selected by the CAM to provide support to the Energy Commission. 
 
The CAM shall: 

• Determine the location, date, and time of each CPR meeting with the Recipient. 
These meetings generally take place at the Energy Commission, but they may 
take place at another location. 

• Send the Recipient the agenda and a list of expected participants in advance of 
each CPR.  If applicable, the agenda shall include a discussion on permits. 
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• Conduct and make a record of each CPR meeting.  One of the outcomes of this 

meeting will be a schedule for providing the written determination described 
below. 

• Determine whether to continue the project, and if continuing, whether or not 
modifications are needed to the tasks, schedule, products, and/or budget for the 
remainder of the Agreement.  Modifications to the Agreement may require a 
formal amendment (please see section 8 of the Terms and Conditions). If the 
CAM concludes that satisfactory progress is not being made, this conclusion will 
be referred to the Lead Commissioner for Renewables for his or her con-
currence. 

• Provide the Recipient with a written determination in accordance with the 
schedule. The written response may include a requirement for the Recipient to 
revise one or more product(s) that were included in the CPR.   

 
The Recipient shall: 

• Prepare a CPR Report for each CPR that discusses the progress of the 
Agreement toward achieving its goals and objectives.  This report shall include 
recommendations and conclusions regarding continued work of the projects.  
This report shall be submitted along with any other products identified in this 
scope of work.  The Recipient shall submit these documents to the CAM and any 
other designated reviewers at least 15 working days in advance of each CPR 
meeting. 

• Present the required information at each CPR meeting and participate in a 
discussion about the Agreement. 

 
 
CAM Products: 

• Agenda and a list of expected participants 
• Schedule for written determination 
• Written determination 

 
Recipient Product: 

• CPR Report(s) 
 
Task 1.3 Final Meeting 
 
The goal of this task is to closeout this Agreement. 
 
The Recipient shall: 

• Meet with Energy Commission staff to present the findings, conclusions, and 
recommendations.  The final meeting must be completed during the closeout of 
this Agreement. 
 
This meeting will be attended by, at a minimum, the Recipient, the CAO, and the 
CAM.  The technical and administrative aspects of Agreement closeout will be 
discussed at the meeting, which may be two separate meetings at the discretion 
of the CAM. 
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The technical portion of the meeting shall present an assessment of the degree 
to which project and task goals and objectives were achieved, findings, con-
clusions, recommended next steps (if any) for the Agreement, and recommend-
ations for improvements. The CAM will determine the appropriate meeting partici-
pants. 
 
The administrative portion of the meeting shall be a discussion with the CAM and 
the CAO about the following Agreement closeout items: 
o What to do with any equipment purchased with Energy Commission funds 

(Options) 
o Energy Commission’s request for specific “generated” data (not already 

provided in Agreement products) 
o  “Surviving” Agreement provisions 
o Final invoicing and release of retention 

• Prepare a schedule for completing the closeout activities for this Agreement. 
 
Products: 

• Written documentation of meeting agreements 
• Schedule for completing closeout activities 

 
Task 1.4 Monthly Progress Reports 
 
The goal of this task is to periodically verify that satisfactory and continued progress is made 
towards achieving the objectives of this Agreement on time and within budget. 
 
The objectives of this task are to summarize activities performed during the reporting period, to 
identify activities planned for the next reporting period, to identify issues that may affect 
performance and expenditures, and to form the basis for determining whether invoices are 
consistent with work performed. 
 
The Recipient shall: 

• Prepare a Monthly Progress Report which summarizes all Agreement activities 
conducted by the Recipient for the reporting period, including an assessment of 
the ability to complete the Agreement within the current budget and any 
anticipated cost overruns.  Each progress report is due to the CAM within 10 
days of the end of the reporting period. The recommended specifications for 
each progress report are contained in Section 6 of the Terms and Conditions of 
this Agreement. 

• In the first Monthly Progress Report and first invoice, document and verify match 
expenditures and provide a synopsis of project progress, if match funds have 
been expended or if work funded with match share has occurred after the notice 
of proposed award but before execution of the grant agreement. If no match 
funds have been expended or if no work funded with match share has occurred 
before execution, then state this in the report. All pre-execution match 
expenditures must conform to the requirements in the Terms and Conditions of 
this Agreement. 
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Product: 

• Monthly Progress Reports 
 
Task 1.5 Final Report 
 
The goal of the Final Report is to assess the project’s success in achieving its goals and 
objectives, as described in the recipient’s Scope of Work, and providing energy-related and 
other benefits to California. 
 
The objectives of the Final Report are to clearly and completely describe the project’s purpose, 
approach, activities performed, and results; to present a public assessment of the success of 
the project as measured by the degree to which goals and objectives were achieved; to make 
insightful observations based on results obtained; to draw conclusions; and to make recom-
mendations for further projects and improvements to the project management processes. 
 
The Final Report shall be a public document.   
 
The Recipient shall: 

• Prepare an Outline of the Final Report. 
• Prepare a Final Report following the approved outline and the latest version of 

the Final Report guidelines which will be provided by the CAM.  The CAM shall 
provide written comments on the Draft Final Report within fifteen (15) working 
days of receipt.  The Final Report must be completed at least 60 days before the 
end of the Agreement Term. 

• Submit one bound copy of the Final Report with the final invoice. 
 
Products: 

• Draft Outline of the Final Report 
• Final Outline of the Final Report 
• Draft Final Report 
• Final Report 

 
Task 1.6 Identify and Obtain Required Permits 
 
The goal of this task is to obtain all permits required for work completed under this Agreement in 
advance of the date they are needed to keep the Agreement schedule on track.  
 
Permit costs and the expenses associated with obtaining permits are not reimbursable under 
this Agreement.  Although the Energy Commission budget for this task will be zero dollars, the 
Recipient shall budget match funds for any expected expenditures associated with obtaining 
permits.  Permits must be identified in writing and obtained before the Recipient can make any 
expenditure for which a permit is required. 
 
The Recipient shall: 

• Prepare a letter documenting the permits required to conduct this Agreement and 
submit it to the CAM at least 2 working days prior to the kick-off meeting. If there 
are no permits required at the start of this Agreement, then state such in the 
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o A list of the permits that identifies the: 
 Type of permit 
 Name, address and telephone number of the permitting juris-

dictions or lead agencies 
o The schedule the Recipient will follow in applying for and obtaining these 

permits. 
• Discuss the list of permits and the schedule for obtaining them at the kick-off 

meeting and develop a timetable for submitting the updated list, schedule and the 
copies of the permits.  The implications to the Agreement if the permits are not 
obtained in a timely fashion or are denied will also be discussed.  If applicable, 
permits will be included as a line item in the Progress Reports and will be a topic 
at CPR meetings. 

• If during the course of the Agreement additional permits become necessary, 
provide the appropriate information on each permit and an updated schedule to 
the CAM. 

• As permits are obtained, send a copy of each approved permit to the Com-
mission Agreement Manager. 

• If during the course of the Agreement permits are not obtained on time or are 
denied, notify the CAM within 5 working days.  Either of these events may trigger 
an additional CPR. 

 
Products: 

• Letter documenting the permits or stating that no permits are required 
• A copy of each approved permit (if applicable) 
• Updated list of permits as they change during the term of the Agreement (if 

applicable) 
• Updated schedule for acquiring permits as changes occur during the term of the 

Agreement (if applicable) 
 
Task 1.7 Obtain and Execute Subcontracts  
 
The goal of this task is to ensure quality products and to procure subcontracts required to carry 
out the tasks under this Agreement consistent with the terms and conditions of this Agreement 
and the Recipient’s own procurement policies and procedures. It will also provide the Energy 
Commission an opportunity to review the subcontracts to ensure that the tasks are consistent 
with this Agreement, that the budgeted expenditures are reasonable and consistent with 
applicable cost principles. 
 
The Recipient shall: 

• Manage and coordinate subcontractor activities. 
• Submit a draft of each subcontract required to conduct the work under this 

Agreement to the CAM for review. 
• Submit a final copy of the executed subcontract. 
•   If Recipient decides to add new subcontractors, it shall notify the CAM.   
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Products: 

• Draft subcontracts 
• Final subcontracts 

 
 
TECHNICAL TASKS 
 
 
TASK 2 PROJECT MANAGEMENT 
 
These tasks address the various internal County communication and coordination efforts, in-
cluding directing  the engineering work to be performed for the County by the subconsultant 
retained for this work effort (i.e., pursuant to Task 4).  
 
Task 2.1 Kickoff Meeting  
 
The goal of this task is to introduce team members to the program, schedule and process and to 
discuss ways to keep on schedule and ensure smooth lines of communication.  
 
 
 
The Recipient shall:  

• Hold an initial project team kick off meeting with department staff and key partners, 
including the Salton Sea Authority (SSA) and its member agencies (Torres Martinez 
Tribe, Coachella Valley Water District, IID and Imperial County) as well as 
entities/agencies and consultants already working on evaluating eligible renewable 
energy resources and related conservation planning within the Salton Sea area (e.g., 
NREL). Discussion shall include project process and time frames, availability of needed 
data, identification of needs for government involvement and CEQA consultation, as well 
as initial identification of stakeholders.  

 
Products:  

• Meeting agenda 
• Meeting notes  

 
Task 2.2 Team Meetings  
 
The goal of this task is to schedule and hold regular team meetings to keep all team members 
apprised of the program status, schedule issues and new information.  
 
The Recipient shall:  

• Hold monthly meetings with key County staff. Problems, opportunities and time frame 
issues will be discussed and decisions made. Special attention shall be given to the time 
schedule to ensure the grant end date is met.  

 
Products:  
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• Meeting agenda  
• Meeting notes  

 
Task 2.3 Issue RFP for Consultant Services  
 
The goal of this task is to retain a single consultant to perform large components of Tasks 4.1 – 
4.3 (see below), including: Data collection and analysis, mapping of eligible renewable energy 
resource opportunities and constraints, and development of implementation criteria and policies 
for the Salton Sea Eligible Renewable Energy Resource Development Study Region.  The sub 
consultant will also participate in relevant coordination with the Salton Sea Authority and, in 
particular, various technical meetings with local utilities and other agencies (i.e., Tasks 4.4 and 
4.5, respectively).   
 
The Recipient shall:  

• Prepare an RFP for consultant services, including a detailed scope of work and project 
description. The RFP will specifically seek consultants that are particularly knowledge-
able about eligible renewable energy resource projects and power infrastructure.  

• Distribute the RFP to a list of qualified consultants. The RFP and consultant selection 
process will be conducted in a manner consistent with both the County’s procurement 
procedures and the terms of this agreement.  

• Enter into a contract with the selected consultant through approval by the County Board 
of Supervisors. In addition to the Recipient’s standard language, the contract will include 
any terms required by this agreement.  

 
Products:  

• Request for Proposals  
• RFP Distribution List  
• Consultant Proposals  
• Board of Supervisor Resolution approving the consultant contract  
• Contract with Selected Consultant  

 
TASK 3 ELIGIBLE RENEWABLE ENERGY RESOURCES INFORMATION DEVELOPMENT 
 
This task addresses the development of countywide data needed to develop and expand plans 
for eligible renewable energy resources.  
 
Task 3.1 Collect, Assemble and Map Existing Eligible Renewable Energy Resources  Data 
 
The goal of this task is to survey available data and maps on wind, solar energy, and 
geothermal resources and regional infrastructure, and, if necessary investigate creation of 
additional required GIS resources.  
 
The Recipient shall:  

• Survey available mapping of eligible renewable energy resources related to wind, solar 
and geothermal, as well as regional transmission infrastructure. 

• Develop GIS data related to identified eligible renewable energy resources. 
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• Using the above information, create generalized maps identifying countywide eligible 

renewable energy resources. 
 
Products:  

• Maps of generalized countywide eligible renewable energy resources  
• GIS layers of existing eligible renewable energy resources data 

 
Task 3.2 Develop Matrix for Eligible Renewable Energy Resources Opportunities and 

Constraints Criteria  
 
The goal of this task is to develop a matrix outlining the eligible renewable energy resources 
opportunities and constraints to be considered in assessing an area’s eligible renewable energy 
resource development potential.   
 
The Recipient shall:  

• Survey and assemble data on factors determining suitability (opportunities) for eligible 
renewable energy resource development.  Such factors may include, but not be limited 
to:  resource indicators (wind speed, solar gradient, geothermal anomalies, etc.), topo-
graphy, land ownership and infrastructure availability. 

• Survey and assemble data on factors determining constraints to eligible renewable 
energy resource development.  Such factors may include, but not be limited to:  sensitive 
biological resources, lack of available infrastructure, land use conflicts and unsuitable 
climate.  These constraints will be considered when evaluating an area’s suitability for 
eligible renewable energy resource development. 

 
Products:  

• Matrix of relevant opportunities and constraints criteria for use in identifying areas suit-
able for eligible renewable energy resource development. 

 
Task 3.3 Identify Areas Suitable for Additional Eligible Renewable Energy Resource 

Development Study  
 
The goal of this task is to identify general regions of Riverside County suitable for additional 
eligible renewable energy resource development study. These study regions will be included in 
the revisions to the GPA under the scope of work of this project in order to organize and direct 
future planning efforts for eligible renewable energy resource development implementation.  For 
example, they will identify areas of the county suitable for private applicant proposals to develop 
eligible renewable energy resources.     
. 
 
The Recipient shall:  

• Prepare maps identifying regions to be placed under General Plan Policy Areas pur-
suant to the GPA proposed for this work effort.  Also identify any regions within the 
county that warrant additional (future) study for the creation of specific eligible renewable 
energy resource development implementation plans. The regions that warrant additional 
study will be identified in the revisions to the GPA proposed for this work effort. 

                                                                                                                                                                                                  
6-18-14                                                             Page 13 of 29                                                    REN-13-002 
                                                                                                                                         County of Riverside 



  
Exhibit A 

SCOPE OF WORK 
 

  
• Make publicly available online the GIS layers used to support the above mapping effort 

and update the General Plan pursuant to the GPA proposed for this work effort.  (Except 
where restricted for infrastructure security reasons by the state or utility.)     

 
Products:  

• Maps identifying County regions where additional (future) planning for eligible renewable 
energy resource development is appropriate.  These are areas that will be subject to 
General Plan Policy Areas or other planning instruments proposed pursuant to the GPA 
proposed for this work effort.  These maps will be incorporated into the General Plan 
(e.g., in the Multipurpose Open Space Element) pursuant to the GPA proposed for this 
work effort, as outlined in Task 5, below.   

• GIS layers of publicly-available data used to support the identification of these areas. 
• List of General Plan Elements, policies and maps to be revised to enhance the discus-

sion and overall planning for eligible renewable energy resources within the General 
Plan.  This list will be used to direct the work efforts of Task 5 relative to countywide 
policies, plans and maps in the General Plan (e.g., in the Multipurpose Open Space 
Element).   

•  
 
TASK 4 DEVELOP DATA AND PLANS FOR SALTON SEA ELIGIBLE RENEWABLE 
ENERGY RESOURCE DEVELOPMENT STUDY REGION 
 
This task focuses on development of data, maps, policies and implementing measures for the 
Salton Sea region of Riverside County.   
 
Task 4.1 Collect, Assemble and Map Eligible Renewable Energy Resources Opportunities 
and Constraints Data for Salton Sea Eligible Renewable Energy Resource Development 
Study Region 
 
The goal of this task is the development of data needed to create specific maps and plans for 
eligible renewable energy resource development in the Salton Sea region of Riverside County. 
This effort will include detailed mapping and opportunities/constraint analysis, performed 
primarily by a qualified subcontractor, selected pursuant to the County’s RFP process and the 
grant agreement requirements, as described in Task 2.3, above within an area to be identified 
as the “Salton Sea Eligible Renewable Energy Resource Development (ERERD) Study Region.”  
This effort will be performed in close coordination with the Salton Sea Authority (see Task 4.4) 
to identify areas suitable for geothermal resource development or other opportunities for eligible 
renewable energy resource development as a potential aid to achieving the various restoration 
goals identified by the Salton Sea Authority for the region.  The results of this task will be 
incorporated into the Riverside County General Plan via the GPA proposed under this scope of 
work, if the GPA is ultimately adopted by the Board of Supervisors.   
 
The Recipient shall:  

• Develop data and maps identifying critical opportunities and constraints within the Salton 
Sea Study Region.  Such resources may include the following information to be used to 
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inform development of the General Plan Amendment, as well as other information 
relevant to informing the General Plan Amendment: 

o Specific resource indicators (solar gradients, geothermal anomalies, etc.) 
o Topography/slope/geology 
o Land ownership / control 
o Access (existing/proposed roadways) 
o Infrastructure availability (with emphasis on electric transmission lines and 

corridors) 
o Prime farmland / State Farmland Mapping and Monitoring Program data 
o Existing and proposed Habitat Conservation Plans (HCPs) and Natural Com-

munity Conservation Plans (NCCPs), as well as already conserved lands 
o Sensitive biological resources, protected species and designated habitats       
o Hydrology, drainage and water availability 
o Existing and planned roadway network 
o Existing and planned land uses 

• Develop GIS layers identifying existing/planned infrastructure related to potential eligible 
renewable energy resources.  Such infrastructure could include roads, power lines and 
electric substations, as well as water and sewer lines, drainage facilities, and treatment 
plants.  Engineering specifications/data prepared by the engineering sub consultant will 
be provided as necessary, in relation to the level of required planning and coordination 

Products:  
• GIS layers and maps identifying opportunities and constraints for eligible renewable 

energy resource development within the Salton Sea Study Region. 
• Mapping report and presentation graphics of same, as needed. 
• GIS layers of publicly-available data used to support the identification of these areas. 

 
Task 4.2 Analyze Opportunities and Constraints Data for Salton Sea Eligible Renewable 
Energy Resource Development Study Region  
 
The goal of this task is to determine the locations most suitable for eligible renewable energy 
resource development within the Salton Sea Study Region and the type(s) of renewable energy 
resources suitable to for the area (focusing on geothermal potential) through analysis of the 
opportunities and constraints maps and data developed under the prior task (4.1).  
 
The Recipient shall:  

• Analyze the opportunities and constraints data for the Salton Sea Study Region devel-
oped under Task 4.1 using the matrix approach developed under Task 3.2 to assess the 
region’s eligible renewable energy resource development potential.   

• Survey and assemble data on factors determining suitability (opportunities) for eligible 
renewable energy resource development.  Such factors may include the following, as 
well as other reasonably applicable factors:  resource indicators (solar gradient and 
geothermal anomalies), topography, land ownership and infrastructure availability. 

• Survey and assemble data on factors determining constraints to eligible renewable 
energy resource development, particularly geothermal resources.  Such factors may 
include the following, as well as other reasonably applicable factors:  sensitive biological 
resources, lack of available infrastructure (e.g., water), geology, cultural/tribal resources, 
land use conflicts and climate.  
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Products:  

• Matrix of relevant opportunities and constraints criteria for use in identifying areas suit-
able for eligible renewable energy resource development. 

 
Task 4.3 Develop Implementation Criteria and Policies for Salton Sea Eligible Renewable 
Energy Resource Development Study Region  
 
The goal of this task is to develop implementation criteria and policies to enable eligible 
renewable energy resource development within the Salton Sea Study Region and identify the 
needed General Plan revisions necessary to accommodate them.   
 
The Recipient shall:  

• Determine the types of General Plan instruments most suitable for implementing eligible 
renewable energy resource development in the Salton Sea Study Region.  Examples of 
the types of instruments to be considered include:  General Plan policy areas, land use 
overlays, land use designations or other reasonably applicable means.  The resultant 
information shall be used to revise the General Plan pursuant to the GPA proposed for 
this work effort (under Task 5).   

• Policies and plans developed for implementation will emphasize addressing barriers to 
eligible renewable energy resource development, which may include the following, as 
well as any other reasonably applicable barriers:  constraints caused by existing General 
Plan policies (e.g., land use criteria); consistency with General Plan conservation 
policies and maps; consistency with the Certainty System and Foundation Components 
integral to the long-term implementation of the General Plan.  The resultant information 
shall be used to revise the General Plan pursuant to the GPA proposed for this work 
effort (under Task 5).   

• This effort will also identify any areas in which the GPA is not the appropriate  planning 
instrument, but where other instruments would be more appropriate, to ensure 
implementation plans are focused at the appropriate level.  (Note:  study and/or 
preparation of any of these other instruments, such as new Board of Supervisors 
policies, zoning ordinance revisions or entirely new ordinances, are not proposed as part 
of this Application’s Scope of Work, which is solely focused on changes occurring via 
General Plan Amendment.   

 
Products:  

• List of General Plan Elements, policies and maps proposed to be revised to implement 
eligible renewable energy resource development within the Salton Sea Eligible 
Renewable Energy Resource Development Study Region.  This list will be used to direct 
the work efforts of Task 5.   
 

Task 4.4  Outreach and Coordination with Salton Sea Authority 
 
The goal of this task is to closely coordinate General Plan Amendment development with the 
Salton Sea Authority to identify areas suitable for geothermal resource development or other 
opportunities to develop eligible renewable energy resource development in a manner that en-
hances long term restoration – especially facilitation of habitat restoration or mitigation of emis-
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sive soils.  A key outcome of this task will be the fostering and strengthening of cooperation and 
communication amongst the agencies and entities involved in the Salton Sea Authority. By 
creating an environment in which innovative ideas and plans can be conceived, the groundwork 
will be in place for successfully tackling the various restoration goals identified by the Salton 
Sea Authority for the region.  The outcome of this coordination will be the development of 
specific revisions, such as the creation of a Policy Area, addressing the Salton Sea region and 
eligible renewable energy resources in the General Plan (such information will be incorporated 
into the General Plan via the GPA proposed for this project pursuant to Task 5).   
 
The Recipient shall:  

• Coordinate with the Salton Sea Authority in conducting meetings with the agencies and 
stakeholders involved in planning for the region. 

• Use these meetings to coordinate the development of the various eligible renewable 
energy resource data identified above and determine the County’s role in furthering 
restoration goals for the region in conjunction with the proposed General Plan 
Amendment.   

• Coordinate with the Salton Sea Authority and its members on cross-jurisdictional plan-
ning, data acquisition and sharing, and identification of additional studies or planning 
needed for the region.  The focus shall be on identifying the additional work that can be 
accomplished under this scope of work and incorporated into the Riverside County 
General Plan via the GPA proposed for this project 

Products:  
• Meeting agendas and summary notes, as applicable  
• Updates to project website, as applicable 

 
Task 4.5 Technical Coordination and Outreach with Utilities and Other Agencies Serving 
the Salton Sea Eligible Renewable Energy Resource Development Study Region  
 
In addition to strengthening cross-jurisdictional planning and coordination (see Task 4.4), the 
outcome of this task will be the development of technical data for the Salton Sea region pre-
pared collaboratively with the various utilities and other public agencies serving the area.  An 
emphasis will be placed on sharing data and plans to avoid duplication of work efforts.     
 
The Recipient shall: 

• Identify the various public utilities and providers serving the Salton Sea area that may 
need to be consulted and/or coordinated with in the preparation of implementation plans 
for the Salton Sea Eligible Renewable Energy Resource Development Study Region.  
Emphasis will be on the electrical providers and the agencies involved in transmission 
line / corridor planning.   

• In addition to using these meetings to obtain technical data, the County will also make 
use of the opportunity to coordinate with the various providers in providing long-range 
planning information (e.g., County buildout projections; land use scenarios; roadway net-
work improvement plans;  etc.) to the various agencies, as warranted.  Such information, 
updated through coordination and information exchange with relevant involved agencies 
(e.g., Imperial County, IID or water districts) will be integrated into the General Plan via 
the GPA proposed for this work effort.   
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• The County shall organize these technical meetings with the Salton Sea Authority in a 

manner that focuses on achieving a coordinated approach to cross-jurisdictional plan-
ning and data acquisition/development that is appropriate for the preparation of the 
General Plan Amendment proposed for this work effort. 

Products:  
• Agendas and summary notes, as applicable, from any meetings or workshops held.  

 
 
TASK 5 REVISE GENERAL PLAN 
 
This task addresses the specific revisions and additions needed to be made to the Riverside 
County General Plan in order to provide the necessary policy and implementation plans for the 
development of eligible renewable energy resources throughout the County.  The work effort 
under this task involves the preparation of a General Plan Amendment (GPA) that will address 
ERERD in general throughout the county, as well as specifically within the Salton Sea ERERD 
Study Region, and also coordinate revision of the General Plan to be consistent  with the 
DRECP in the far eastern desert portions of the County. The work effort here will involve the 
specific revisions to the General Plan found to be necessary after completion of the prior tasks 
above.  
  
Task 5.1 Revise Eastern Coachella Valley Area Plan to Implement Salton Sea Eligible 
Renewable Energy Resource Development Study Region 
 
The goal of this task will be to develop the maps, data, policies and plans needed within the 
Eastern Coachella Valley Area Plan (ECVAP) in order to implement eligible renewable energy 
resource development in the Salton Sea region. In addition to the required and optional 
Elements, the Riverside County General Plan also contains 23 “Area Plans” that provide 
focused policies and plans implementing the broader Element policies at the more local level.  
The Salton Sea area, including the portion envisioned as the Salton Sea Eligible Renewable 
Energy Resource Development Study Region, is within the ECVAP. Thus, revisions to this Area 
Plan are necessary to provide the localized maps, policies and plans necessary for future 
eligible renewable energy resource development around the Salton Sea, as well as establishing 
the cornerstone for all geothermal policies and plans within the County.  
 
The Recipient shall: 

• Prepare draft (typically redline/strike-out) ECVAP documents (including text, policies, 
maps, tables, etc.) for use in the review, consultation and processing of the proposed 
General Plan Amendment necessary to authorize the changes. 

 
Products:  

• Draft (typically redline/strike-out) of the Eastern Coachella Valley Area Plan showing the 
proposed changes to its text, maps, tables, policies, etc., to add Salton Sea Eligible 
Renewable Energy Resource Development Study Region and/or any other implementing 
policies, plans, and maps, as determined necessary. Include the specific additional 
policies required for development/ approval of future eligible renewable energy resource 
development projects (for geothermal projects, in particular) and also include any 
streamlining of County processing. 
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Task 5.2 Revise General Plan Multipurpose Open Space Element to Expand the Eligible 
Renewable Energy Resources Section and Coordinate with DRECP  
 
The goal of this task will be to develop the maps, data, policies and plans needed to establish 
and expand the general framework addressing eligible renewable energy resources in the 
existing Multipurpose Open Space Element (MOSE).  These MOSE revisions will provide the 
framework text, maps and policies necessary to establish the County’s eligible renewable 
energy resource development goals and plans, including greatly expanding the policies and 
plans for geothermal resource utilization (consistent with Task 5.1). The MOSE will also be 
amended to address, coordinate, and be consistent with the DRECP, for example, as it relates 
to biological conservation and resource protection. 
 
The Recipient shall: 

• Prepare draft (typically redline/strike-out) MOSE document (including text, policies, 
maps, and tables) for use in the review, consultation and processing of the proposed 
General Plan Amendment necessary to authorize the changes. 

• These MOSE revisions will be prepared so as to provide the framework text, maps and 
policies necessary to establish the County’s eligible renewable energy resource 
development goals and plans, including greatly expanding the policies and plans for 
geothermal resource utilization. Discussion of the DRECP will also be incorporated into 
the MOSE at the appropriate points (revisions will also coordinate with DRECP-related 
edits to the Land Use Element, see Task 5.3, below).   

 
Products:  

• Draft (typically redline/strike-out) of the MOSE showing the proposed changes to its text, 
maps, tables, policies, etc., to establish the County’s eligible renewable energy resource 
development goals and plans, including greatly expanding the policies and plans for 
geothermal resource utilization (consistent with Task 5.1).  Revisions to MOSE will also 
include text, policies, maps, etc., as needed to coordinate with the DRECP. 
 

Task 5.3 – Revise the Remainder of the General Plan to Coordinate / Implement Newly 
Proposed Eligible Renewable Energy Resource Development Policies and Plans  
 
The goal of this task will be to ensure that eligible renewable energy resources are addressed 
appropriately and consistently throughout the entire General Plan. Towards this end, particular 
emphasis will be on providing all necessary maps, data, policies and plans needed to establish 
the appropriate implementing measures for eligible renewable energy resource developments 
within the Land Use Element. The Land Use Element changes will provide the planning and 
implementation instruments necessary for encouraging and facilitating future eligible renewable 
energy resource development throughout the County. Revisions to the Land Use Element will 
also be developed to address, coordinate, and be consistent with the conservation-related 
policies of the DRECP11.  (Note:  This region does not have its own Area Plan; rather, it is 

 
11 The County will address the DRECP for the portion of the county potentially subject to that plan and not simply 
“countywide,” which includes the roughly two-thirds of Riverside County already subject to existing MSCHPs. 
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addressed as a section of the General Plan’s Land Use Element.)  Similarly, other Area Plans 
with territory falling within the DRECP (such as, the Palo Verde Valley and Desert Center Area 
Plans) will also be edited to address the DRECP.  
 
In addition, a variety of other locations within the General Plan are also expected to require 
varying degrees of revision to create internal consistency and coherency. In particular, trans-
mission corridor issues are currently addressed in the Circulation Element. As part of this work 
effort, text, policies, and information within the Circulation Element will be updated to address 
regional transmission plans and corridors, and more closely coordinate such plans with land 
use, circulation and other related planning issues. 
 
The Recipient shall: 

• Prepare draft Land Use Element document (including text, policies, maps, and tables) 
for use in the review, consultation and processing of the proposed General Plan 
Amendment necessary to authorize the changes. 

• Revise the General Plan Land Use Element to address coordination and avoid conflict 
with applicable DRECP concepts and plans within portions of the County addressed by 
the DRECP (i.e., the portion of the county generally east of the area covered by the 
existing Coachella Valley MSHCP).  Similar revisions will be made to any Area Plans of 
the County General Plan that fall within DRECP territory (such as, the Palo Verde Valley 
and Desert Center Area Plans).   

• If found appropriate, add text and policies to the Land Use Element establishing the 
planning instruments necessary for facilitating eligible renewable energy resource 
development.  Examples of such instruments may include the following, and other 
reasonably applicable instruments:  policy areas, study areas/ regions, land use overlays 
and land use designations. 

• Revise the General Plan Circulation Element (text, policies and maps) to update and 
expand discussion of regional transmission corridors and plans.  These revisions are to 
provide policies and information needed to more closely coordinate  such plans with land 
use, circulation and other related planning issues.   As such, the GPA proposed for this 
work effort will include Policy Areas or other General Plan-appropriate designations to 
identify transmission corridors where additional planning and land use constraints may 
exist in order to protect the viability of such corridors.   

• Examine the other General Plan Elements and make any other changes necessary to 
ensure consistency with the MOSE, Land Use Element and ECVAP. Areas to be 
examined and edited as needed include the Vision Statement, Air Quality Element (parti-
cularly where it addresses greenhouse gas reduction and the associated County Climate 
Action Plan) and the Administration Element.   

• Once all of the General Plan policies proposed under this Application are drafted, revise 
the appropriate items in General Plan Implementation Program (Appendix K). 

 
Products:  

• Draft (typically redline/strike-out) of the Land Use Element showing the proposed 
changes to its text, maps, tables, and policies, to establish the County’s eligible re-
newable energy resource development goals and plans, as well as address DRECP 
issues. 
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• Draft (typically redline/strike-out) of the Circulation Element showing the proposed 

changes to its text, maps, tables, and policies, to address regional transmission planning 
at the countywide level. 

• Draft (typically redline/strike-out) of any other portions of the General Plan, including the 
remaining Area Plans, as needed to ensure implementation and consistency throughout.   

 
Task 5.4 Prepare General Plan Documents for Processing 
 
The goal of this task is to ensure that a complete General Plan document is prepared in the 
appropriate formats for processing the General Plan Amendment necessary to adopt the 
changes proposed by this Scope of Work (i.e., products from Tasks 5.1-5.3, in particular).  This 
includes preparation of both the initial (typically redline/strike-out) version used for meetings, 
workshops, public review, hearings, etc., as well as for all of the processing steps outlined in 
Task 8, and the final “clean” version of the same that will be become the compiled General Plan 
post-adoption.   
 
The Recipient shall: 

• Prepare draft (typically redline/strike-out) General Plan documents as needed for review, 
consultation and processing of the proposed General Plan Amendment necessary to 
authorize the changes. 

• Prepare the final (“clean”) version of the General Plan documents that result from the 
General Plan Amendment adoption process. 

• Prepare any/all electronic General Plan documents, including maps, to be used for 
posting online and for creation of CD-ROMs.   

 
Products:  

• Draft (typically redline/strike-out) of the General Plan documents as needed for review, 
consultation and processing of the proposed General Plan Amendment. 

• Online posting of draft General Plan documents released for the processing of the GPA. 
• Final (“clean”) version of the General Plan documents that result from the General Plan 

Amendment adoption process. 
Online posting of the final (clean) version of the General Plan documents prepared for 
processing of the final GPA. 
 
 
 
 
 
TASK 6 CALIFORNIA ENVIRONMENTAL QUALITY ACT (CEQA) REVIEW  
 
The goal of this task is the preparation of all necessary CEQA documents and analyses appli-
cable to the potential adoption of the proposed General Plan Amendment. At this time, it is 
assumed that the work to be performed under the grant involves planning and feasibility studies 
for possible future actions which the County has not yet approved and may choose not to 
approve.  For this reason, though the Agreement is a project under CEQA, work may be 
statutorily exempt under State CEQA Guidelines section 15262 (Feasibility and Planning 
Studies).  In addition, the activities to be funded under the grant fall under the State CEQA 
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Guidelines section 15306 class 6 categorical exemption because the activities are basic data 
collection, research and resource evaluation activities which do not result in a serious or major 
disturbance to an environmental resource. The work to be done under the Agreement is solely 
for information gathering purposes and as part of a study leading to an action which the County 
has not yet approved, adopted or funded. 
 
Task 6 and its subtasks are included to address any CEQA analysis and processing 
requirements that need to be performed prior to presenting the proposed General Plan 
Amendment for consideration for possible adoption.  Specifically, it is possible that an Initial 
Study and Negative Declaration or Mitigated Negative Declaration may ultimately be prepared 
for the General Plan Amendment to be processed and presented for possible adoption. Thus, 
the subtasks below are included in this proposal out of an abundance of caution and in the spirit 
of CEQA’s mandate to provide “meaningful public disclosure.” 
 
Task 6.1 CEQA Initial Study  
 
The goal of this task is the preparation of a CEQA Initial Study analyzing the project’s potential 
for significant environmental effects.     
 
The Recipient shall: 

• Perform an Initial Study to determine whether or not the proposed project will result in 
significant environmental effects. The Initial Study will analyze the project’s potential im-
pacts in each of the environmental issue areas listed in Appendix G of the State CEQA 
Guidelines, which includes requires the Lead Agency to evaluate a project’s direct and 
reasonably foreseeable environmental effects.  The contents of the Initial Study shall be 
as proscribed by CEQA and the State CEQA Guidelines.   

• Use the Initial Study for the following purposes, pursuant to section 15063(c) of the State 
CEQA Guidelines: 

o To provide information to use as the basis for deciding whether to prepare an 
EIR or negative declaration; 

o To enable the County to make modification to the project to mitigate adverse 
impacts before an EIR is prepared, thereby enabling the project to qualify for a 
negative declaration; 

o To facilitate environmental assessment early in the design of the project; 
o To provide documentation of the factual basis for the finding in a negative dec-

laration that the project would not have a significant effect on the environment; 
o Determine whether a previously prepared EIR could be used with the project (for 

example, County EIR No. 521 or other EIR).  
 
Products:  

• Completed Initial Study 
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Task 6.2 Negative Declaration or Mitigated Negative Declaration 
 
The goal of this task is the preparation of a Negative Declaration or Mitigated Negative Declar-
ation, as warranted. 
Because preparation of an EIR is not feasible within the scope of this proposed grant effort, no 
General Plan changes will be proposed in the GPA being prepared under this scope of work 
that result in significant, unmitigable adverse impacts to the environment pursuant to CEQA.   
 
The Recipient shall: 

• Prepare a Negative Declaration or Mitigated Negative Declaration outlining how all 
potentially significant environmental impacts will be avoided, reduced or minimized to 
less-than-significant levels.  As outlined in the State CEQA Guidelines, section 15070, a 
Negative Declaration or Mitigated Negative Declaration may be prepared when: 

o The Initial Study shows that there is no substantial evidence, in light of the whole 
record before the agency, that the project may have a significant effect on the 
environment, or; 

o The Initial Study identified potentially significant effects, but (1) revisions in the 
project plans or proposals would avoid the effects or mitigate the effects to a 
point where clearly no significant effect on the environment would occur, and (2) 
there is no substantial evidence in light of the whole record before the agency 
that the project, as revised, may have a significant effect on the environment.”  

• The contents of any Negative Declaration or Mitigated Negative Declaration prepared 
shall conform to the requirements of section 15071 of the State CEQA Guidelines, or 
other relevant sections. 

• In order to avoid triggering an EIR, the Mitigated Negative Declaration will have to in-
clude sufficient mitigation to ensure that all environmental impacts are less than signifi-
cant and may include tiering off prior programmatic EIRs or other applicable CEQA 
documents.  Specifically, this means that if any significant, unmitigable impacts are 
identified, the project (the GPA developed under this work effort) shall be redesigned to 
avoid, reduce or minimize the significant impact to less than significant levels.  Because 
preparation of an EIR is not feasible within the scope of this proposed grant effort, no 
General Plan changes will be proposed in the GPA being prepared under this scope of 
work that result in significant, unmitigable adverse impacts to the environment pursuant 
to CEQA.   

 
Products:  

• Negative Declaration or Mitigated Negative Declaration 
 

 
 
 
 
Task 6.3 CEQA Consultations 
 
The goal of this task is to consult with any of the responsible agencies, trustee agencies or other 
public agencies who, in the opinion of the County, may have an interest in the proposed project.   
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The Recipient shall: 
• Prepare and conduct any meetings, informal or formal consultations as required by 

CEQA. 
• Prepare and conduct meetings, informal or formal consultations as required by other 

statues (e.g., SB 18 Tribal consultations) as applicable.  
 
Products: 

• Meeting agendas, scoping notices, agency consultations, etc., as required by CEQA pro-
cedures. 

 
Task 6.4 Prepare Final CEQA Documents for Processing 
 
The goal of this task is the preparation of any/all document, studies, reports, notices or other 
such items required to comply with CEQA for this project. 
 
The Recipient shall: 

• Prepare any/all notices required by CEQA, which may include, but not be limited to, any 
of the following: 

o Notice of Exemption; 
o Notice of Intent to Adopt a Negative Declaration; or 
o Notice of Intent to Adopt a Mitigated Negative Declaration12 

• Prepare and process all necessary notices, findings, reports, etc., as required by CEQA 
to comply with the processing requirements of section 15072 of the State CEQA Guide-
lines, or other relevant sections.  

• Comply with all applicable CEQA requirements for public review of any resultant pro-
posed Negative Declaration, or Mitigated Negative Declaration, if warranted by the 
findings of the Initial Study. 

• Prepare and assemble the applicable CEQA documents (e.g., a proposed Negative 
Declaration or Mitigated Negative Declaration) for submittal to the applicable advisory 
and/or decision-making bodies. 

• If a Negative Declaration or Mitigated Negative Declaration is approved, prepare and 
process the applicable Notice of Determination, as per section 15075 of the State CEQA 
Guidelines or other applicable regulations.     

 
Products: 

• Staff Report to the reviewing and decision-making bodies. 
• Any applicable resolutions addressing CEQA findings (if determined to be needed).   

 
12 Specifically, this means that if any significant, unmitigable impacts are identified, the project (i.e., the GPA 
developed under this work effort) shall be redesigned to avoid, reduce or minimize the significant impact to 
less than significant levels.  Because preparation of an EIR is not feasible within the scope of this proposed 
grant effort, no General Plan changes will be proposed in the GPA being prepared under this scope of work 
that result in significant, unmitigable adverse impacts to the environment pursuant to CEQA.   
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• Any CEQA documents needed for use in public hearings/adoption process not already 

prepared under the prior subtasks. This may include (if found warranted by the Initial 
Study), but not be limited to, any of the following: 

o Notice of Exemption; 
o Notice of Intent to Adopt a Negative Declaration; or  
o Notice of Intent to Adopt a Mitigated Negative Declaration. 

 
TASK 7  PUBLIC AND STAKEHOLDER OUTREACH  
 
This task addresses outreach to interested parties and invested stakeholders to develop the 
project outlined herein (i.e., determination of the scope and preparation of the text proposed in 
the GPA being prepared for this work effort).  The working relationships established under the 
development of the GPA in this scope of work will be beneficial to future planning efforts for 
eligible renewable energy resource development in Riverside County (for example, the 2016 
General Plan update effort).    
 
Further, this task will ensure that: 1) the process to amend the General Plan is open and trans-
parent; 2) the opinions and views of persons knowledgeable about eligible renewable energy 
resources are gathered, discussed and considered; and, 3) the opinions and views of persons 
knowledgeable about and interested in affected natural resources are gathered, discussed and 
considered.  
 
Task 7.1 Develop and Publish Project Webpage  
 
The goal of this task is to provide pertinent project data, drafts and other related information on-
line in a readily accessible format.  
 
The Recipient shall:  

• Create and maintain a program web page linked from the Riverside County Planning 
Department (or other entities, as appropriate) website. 

• Use the web page to keep stakeholders updated on program status, announce up-
coming meetings, and provide materials in advance of meetings, workshops or other key 
events.  

• Provide updates on the project webpage to keep key stakeholder groups informed 
throughout the project’s process. 

 
Products:  

• Periodic email updates to key stakeholder groups with meeting summaries. 
• Project webpage to both publicize Riverside County efforts in eligible renewable energy 

resource development related to this project and make eligible renewable energy 
resource planning information related to this project more widely available.  

• Revisions to project webpage periodically as needed to communicate progress and 
update content and links throughout the duration of the project.  
 

 Task 7.2 Public Agency and Stakeholder Coordination and Other Outreach Meetings 
    

                                                                                                                                                                                                  
6-18-14                                                             Page 25 of 29                                                    REN-13-002 
                                                                                                                                         County of Riverside 



  
Exhibit A 

SCOPE OF WORK 
 

  
The goal of this task is to ensure that the County meets and seeks input from various outside 
entities, including public agencies, stakeholders and others at key points in the development 
and processing of the proposed General Plan Amendment.   
 
 
The Recipient shall:  

• Hold or coordinate attendance at meetings with public agencies, stakeholders and other 
interested parties at key points in the development and processing of the proposed 
General Plan Amendment. 

• The County shall endeavor to coordinate outreach with the Salton Sea Authority for 
meetings and outreach associated with the Salton Sea planning effort portion of the 
proposed GPA.  

• Use these meetings to disseminate information regarding the County’s eligible renew-
able energy resource planning efforts related to the proposed General Plan Amendment 
and seek input from appropriate entities and stakeholders. 

• Update the project webpage as needed to provide online notices and coordination of 
meetings and/or their outcomes, as appropriate.   

 
Products:  

• Meeting agendas and summary notes, as applicable. 
• Updates to project webpage, as applicable. 

 
 
TASK 8 – PROJECT PROCESSING, HEARINGS AND ADOPTION   
 
These tasks address the various County steps required for the processing of a General Plan 
Amendment (GPA).  
 
Task 8.1 General Plan Amendment Initiation Process (GPIP) Processing  
 
The goal of this task is ensure the Riverside County General Plan Amendment Initiation Process 
(GPIP) procedures are followed in order to present the GPA for potential adoption. 
 
Unique to Riverside County, the processing of an application to amend the General Plan cannot 
proceed unless so authorized by the County Board of Supervisors. Specifically, as pursuant to 
County Ordinance No. 348, Article II, Section 2 (Adoption or Amendment of the General Plan): 
“The initiation of proceedings for the amendment of the General Plan, or any part or element 
thereof, shall require an order of the Board of Supervisors, adopted by the affirmative vote of not 
less than a majority of the entire membership of the Board.”  “The initiation of proceedings by 
the Board of Supervisors for the amendment of the General Plan, or any part or element 
thereof, shall not imply any such amendment will be approved.” 
 
 
The Recipient shall:  

• Prepare and process all necessary project information and documents necessary to 
comply with applicable County GPIP procedures.  This would include preparation of a 
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staff report, exhibits and any presentations required for the Planning Commission and 
Board of Supervisors meeting agendas, as applicable.       

• Prepare and send out public hearing notices.  
• Present the staff report to the review and hearing bodies (e.g., Planning Commission 

and Board of Supervisors), and answer questions and provide a recommended action.  
• As an alternative to presentation at the Board of Supervisors, project staff report and 

documents may be prepared for inclusion into the Planning Director’s Report to the 
Board instead. 

• Agenda items, such as staff report and exhibits, shall, at minimum, be posted on the 
County Planning Department’s website as per County policy and applicable regulations.  

 
Products:  

• Public hearing notice(s), as warranted  
• Staff report to Planning Commission and presentation materials  
• Planning Commission meeting minutes 
• Staff report to Board of Supervisors and presentation materials  
• Board of Supervisors meeting minutes 

 
Task 8.2 Planning Commission Processing 
 
The goal of this task is to bring the completed proposed General Plan Amendment to the 
Planning Commission for a public hearing.  
 
The Recipient shall:  

• Prepare and send out public hearing notices.  
• Prepare staff report packages describing the proposed General Plan Amendment, 

CEQA findings and recommendations.  Package typically includes: 
o Complete Staff Report; 
o Initial Study; 
o GIS exhibits;  
o Notice of Determination, Negative Declaration, Mitigated Negative Declaration, 

EIR, or Notice of Exemption; 
o Receipts for payment of any applicable California Fish and Wildlife (CEQA 

review) fees; 
o Any letters of support, opposition or other comments received. 

• All staff report packages must be submitted to the Planning Secretary by the deadlines 
shown on the year’s hearing schedule.   

• Prepare presentation materials.  
• Present the staff report, environmental analysis and CEQA findings to the Planning 

Commission, answer questions and provide a recommended action. 
• Agenda items, such as staff report and exhibits, shall, at minimum, be posted on the 

County Planning Department’s website as per County policy and applicable regulations.  
 
Products:  

• Public hearing notice  
• Staff report(s) to Planning Commission and presentation materials  

                                                                                                                                                                                                  
6-18-14                                                             Page 27 of 29                                                    REN-13-002 
                                                                                                                                         County of Riverside 



  
Exhibit A 

SCOPE OF WORK 
 

  
• Planning Commission meeting minutes 

 
Task 8.3 Board of Supervisors Processing   
 
The goal of this task is to bring the completed draft program to the Board of Supervisors for a 
public hearing and potential final approval.  
 
The Recipient shall:  

• Prepare and send out public hearing notices.  
• Prepare staff report packages describing the proposed General Plan Amendment, 

CEQA findings and recommendations.  Package typically includes all of the items pre-
pared for the Planning Commission package, plus:  

o Form 11; (Note:  A “Form 11” is a standardized form used by Riverside County 
departments for forwarding a “Submittal to the Board of Supervisors, County of 
Riverside, State of California” to the County Clerk of the Board.  The Form 11 
outlines the proposed agenda item’s subject, recommended Board motion, 
relevant background and procedural items (e.g., submittal date, funding source, 
etc.).  The form is used by the County Clerk when preparing the official Board 
agenda.) 

o Addendum staff report (if any changes were made to the project at Planning 
Commission or after); 

o Any additional comment letters received; 
o Resolution for Board actions (e.g., GPA adoption), as applicable.    

• All staff report packages must be submitted to the Planning Secretary by the deadlines 
shown on the year’s hearing schedule.   

• Prepare presentation materials.  
• Present the staff report, environmental analysis and CEQA findings to the Board, answer 

questions and provide a recommended action. 
• Agenda items, such as staff report and exhibits, shall, at minimum, be posted on the 

County Planning Department’s website as per County policy and applicable regulations.  
 
Products:  

• Public hearing notice(s)  
• Staff report(s) to the Board of Supervisors and presentation materials 
• Resolution for potential adoption of the GPA  
• Written minutes of the meetings 

 
Task 8.4 Final Documents (Post-Adoption Actions, if Applicable)  
 
This task will be performed if the General Plan amendment is adopted.  The goal of this task is 
to amend the Riverside County General Plan to reflect final Board of Supervisors action and 
ensure that a complete, updated set of General Plan documents result. 
  
The Recipient shall:  

• After the decision of the Board of Supervisors, file any necessary paperwork for public 
posting with the Clerk of the Board, as applicable (e.g., CEQA Notice of Determination).     

• If applicable, transmit same to State Clearinghouse for review as required by law. 
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• Gather the minutes of the meeting and the resolutions adopted by the Board of Super-
visors and make revisions to the program as approved by the Board.  

• Prepare final General Plan documents reflecting final actions taken by the Board of 
Supervisors. 

• Post the final General Plan documents online and create CD-ROMs (if warranted).     
• Distribute the final documents to any public agencies, as required by law (for example, to 

the Governor’s Office of Planning and Research). 
• Once completed, the full updated General Plan and all its documents will be posted on 

the County Planning Department’s website.  
 
Products:  

• Meeting agendas and summary notes, as applicable.  
• Revised General Plan document (Elements, Area Plans, appendices, and other appli-

cable documents) 
 



 
 
 

 RESOLUTION NO:  
 
 
 
 STATE OF CALIFORNIA 
 
 
 STATE ENERGY RESOURCES 
 CONSERVATION AND DEVELOPMENT COMMISSION 
 
 
 RESOLUTION - RE:  COUNTY OF RIVERSIDE 
 
 
 RESOLVED, that the State Energy Resources Conservation and Development 
Commission (Energy Commission) adopts the staff CEQA findings contained in the 
CEC 94 Contract Request Form or CEC 270 Grant Request Form (as applicable). 
 
 RESOLVED, that the Energy Commission approves Agreement REN-13-002 
with County of Riverside for a $699,996 grant to develop a proposed amendment to 
their General Plan, including proposed revisions to the Multipurpose Open Space 
Element, Land Use Element, Area Plans, and other areas of the General Plan to 
facilitate eligible renewable energy resource development. The project will provide a 
framework of policies and data addressing eligible renewable energy resources 
countywide with particular focus on the development and expansion of geothermal 
resources in the Salton Sea and the coordination of solar resources in the far eastern 
portion of the county.  The project will support the state’s long-term Renewables 
Portfolio Standard goals, streamline the permitting process, and ensure protection of 
ecosystems throughout the county.  
 
 FURTHER BE IT RESOLVED, that the Executive Director shall execute the same 
on behalf of the Energy Commission. 
 
 

CERTIFICATION 
 
The undersigned Secretariat to the Commission does hereby certify that the foregoing is 
a full, true, and correct copy of a Resolution duly and regularly adopted at a meeting of 
the California Energy Commission held on June 18, 2014. 
 
AYE: [List of Commissioners] 
NAY: [List of Commissioners] 
ABSENT: [List of Commissioners] 
ABSTAIN: [List of Commissioners] 
 



   
 Harriet Kallemeyn, 
 Secretariat  
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