
STATE OF CALIFORNIA 

GRANT REQUEST FORM (GRF) 
CEC-270 (Revised 02/13) CALIFORNIA ENERGY COMMISSION 

New Agreement ARV-14-042 (To be completed by CGL Office) 
 

Division Agreement Manager: MS- Phone 
600 Fuels and Transportation Division Patrick Brecht 27 916-654-4084 

 

Recipient's Legal Name Federal ID Number 
City and County of San Francisco 94-6000417 

 

Title of Project 
Neighborhood MUD Charging Solutions Project 

 

Term and 
Amount 

Start Date End Date  Amount 
4 / 30 / 2015 4 / 30 / 2017 $ 300,000 

 

Business Meeting Information 
    ARFVTP agreements under $75K delegated to Executive Director. 
Proposed Business Meeting Date 4 / 8 / 2015   Consent   Discussion 
Business Meeting Presenter Patrick Brecht Time Needed: 5 minutes 
Please select one list serve.  Altfuels (AB118- ARFVTP) 
Agenda Item Subject and Description 
Proposed resolution approving Agreement ARV-14-042 with the City and County of San Francisco for a $300,000 
grant to accelerate the adoption of PEVs by residents of multifamily buildings in San Francisco through a 
neighborhood-based approach to charging and e-mobility.   

 

California Environmental Quality Act (CEQA) Compliance 
1. Is Agreement considered a “Project” under CEQA? 
   Yes (skip to question 2)   No (complete the following (PRC 21065 and 14 CCR 15378)): 
 Explain why Agreement is not considered a “Project”: 

Agreement will not cause direct physical change in the environment or a reasonably foreseeable indirect physical 
change in the environment because      . 

2. If Agreement is considered a “Project” under CEQA: 
   a) Agreement IS exempt. (Attach draft NOE)  
    Statutory Exemption.  List PRC and/or CCR 

section number:  
      

    Categorical Exemption.  List CCR 
section number: 

      

    Common Sense Exemption.  14 CCR 15061 (b) (3) 
 Explain reason why Agreement is exempt under the above section:  
 The project involves assessing the potential for increasing EV usage, determining technical feasibility, and 

removing procedural barriers through feasibility or planning studies.  The research and studies contemplated 
by the project will not involve any construction, improvements, or enactment of zoning ordinances.  There are 
no significant direct effects on the environment from feasibility and planning studies for the development of a 
preliminary plan for alternative fuel infrastructure. 

   b) Agreement IS NOT exempt.  (Consult with the legal office to determine next steps.) 
 Check all that apply 
    Initial Study   Environmental Impact Report 
    Negative Declaration   Statement of Overriding Considerations 
    Mitigated Negative Declaration  

 

List all subcontractors (major and minor) and equipment vendors: (attach additional sheets as necessary) 
Legal Company Name: Budget     
UC Davis Plug-in Hybrid & Electric Vehicle Research Center $ 204,743     
      $ 0     
      $ 0     

 

List all key partners: (attach additional sheets as necessary) 
Legal Company Name: 
      
      

 



STATE OF CALIFORNIA 

GRANT REQUEST FORM (GRF) 
CEC-270 (Revised 02/13) CALIFORNIA ENERGY COMMISSION 

Budget Information 

Funding Source 
Funding Year of 
Appropriation Budget List No. Amount 

ARFVTF 13/14 601.118F $300,000.00 
Funding Source             $      
Funding Source             $      
Funding Source             $      
Funding Source             $      
R&D Program Area: N/A TOTAL: $300,000 
Explanation for “Other” selection       
Reimbursement Contract #:       Federal Agreement #:       

 

Recipient’s Administrator/ Officer Recipient’s Project Manager 
Name: Sharon Hoff Name: Sharon Hoff 
Address: 1455 Market Street, Suite 1200 Address: 1455 Market Street, Suite 1200 

City, State, Zip: San Francisco, CA 94103 City, State, Zip: San Francisco, CA 94103 
Phone: 415-355-3765 Fax: 415-554-6393 Phone: 415-355-3765 Fax: 415-554-6393 
E-Mail: sharon.hoff@sfgov.org E-Mail: sharon.hoff@sfgov.org 

 

Selection Process Used 
  Competitive Solicitation Solicitation #:  PON-14-603   First Come First Served Solicitation 

 

The following items should be attached to this GRF 
1. Exhibit A, Scope of Work     Attached 
2. Exhibit B, Budget Detail     Attached 
3. CEC 105, Questionnaire for Identifying Conflicts    Attached 
4. Recipient Resolution   N/A   Attached 
5. CEQA Documentation   N/A   Attached 

 
Agreement Manager  Date  Office Manager  Date  Deputy Director  Date 
 



 EXHIBIT A 

SCOPE OF WORK 

TECHNICAL TASK LIST 

Task # CPR Task Name 
1  Administration 
2  Identify Best Areas for EVCS Development 

3  
X 

Identify Enabling Technologies for Multifamily, Curbside, and Surface 
Lot Charging Deployment 

4 
 Develop Implementation Paths and Permitting Processes for Promising 

Technologies and Approaches That Expand Charging Opportunities for 
MUD Residents 

 
KEY NAME LIST 

Task # Key Personnel Key 
Subcontractor(s) Key Partner(s) 

1 Sharon Hoff   

2 Sharon Hoff 
David Grupp, Gil Tal, Michael Nicholas  UC Davis PH&EV  

3 Sharon Hoff 
David Grupp, Gil Tal, Michael Nicholas  UC Davis PH&EV  

4 Sharon Hoff 
David Grupp, Gil Tal, Michael Nicholas  UC Davis PH&EV  

 
GLOSSARY 

Specific terms and acronyms used throughout this scope of work are defined as follows: 

Term/Acronym Definition 
ARFVTP  Alternative and Renewable Vehicle and Technology Program 
CAM  Commission Agreement Manager 
CCSF  City and County of San Francisco 
CO2e  Carbon Dioxide Equivalent 
CPR  Critical Project Review 
California 
Energy 
Commission 

Energy Commission 

e-mobility Access to electric cars, scooters, motorcycles and other EVs 
through shared use or ownership 

e-mobility 
platform 

System or service that facilitates access to and efficient use of 
electric vehicles of various types 

EVCS Electric Vehicle Charging Station 
FCEV Fuel cell electric vehicle 
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Term/Acronym Definition 
FTD  Fuels and Transportation Division 
MUD Multi-Unit Dwelling 
PEV Plug-in electric vehicle 
Recipient  The City and County of San Francisco 
ZEV Zero Emission Vehicle 

 
BACKGROUND 

Assembly Bill (AB) 118 (Nùñez, Chapter 750, Statutes of 2007), created the ARFVTP. 
The statue authorizes the California Energy Commission (Energy Commission) to 
develop and deploy alternative and renewable fuels and advanced transportation 
technologies to help attain the state’s climate change policies. AB 8 (Perea, Chapter 
401, Statues of 2013) re-authorized the ARFVTP through January 1, 2024, and 
specified that the Energy Commission allocate up to $20 million per year (or up to 20 
percent of each fiscal year’s funds) in funding for hydrogen station development until at 
least 100 stations are operational.  
 
The ARFVTP has an annual budget of approximately $100 million and provides 
financial support for projects that:  
 

• Reduce California’s use and dependence on petroleum transportation fuels 
and increase the use of alternative and renewable fuels and advanced vehicle 
technologies. 

• Produce sustainable alternative and renewable low-carbon fuels in California. 
• Expand alternative fueling infrastructure and fueling stations. 
• Improve the efficiency, performance and market viability of alternative light-, 

medium-, and heavy-duty vehicle technologies. 
• Retrofit medium- and heavy-duty on-road and non-road vehicle fleets to 

alternative technologies or fuel use. 
• Expand the alternative fueling infrastructure available to existing fleets, public 

transit, and transportation corridors. 
• Establish workforce training programs and conduct public outreach on the 

benefits of alternative transportation fuels and vehicle technologies. 
 
The Energy Commission issued solicitation PON-14-603 entitled “Zero Emission 
Vehicle (ZEV) Readiness” under the ARFVTP on September 9, 2014.  This first-come 
first-served grant solicitation was an offer to support new and existing planning efforts 
for plug-in electric vehicles (PEVs) and fuel cell electric vehicles (FCEV).  To be eligible 
for funding under PON-14-603, projects must also be consistent with the Energy 
Commission’s ARFVTP Investment Plan, updated annually. In response to PON-14-
603, the City and County of San Francisco (Recipient) submitted application number 19, 
which was proposed for funding in the Energy Commission’s Notice of Proposed 
Awards on January 16, 2015.  PON-14-603 and the Recipient’s application are hereby 
incorporated by reference into this Agreement in their entirety. 
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In the event of any conflict or inconsistency between the terms of the Solicitation and 
the terms of the Recipient’s Application, the Solicitation shall control. In the event of any 
conflict or inconsistency between the Recipient’s Application and the terms of the 
Energy Commission’s Award, the Energy Commission’s Award shall control. Similarly, 
in the event of any conflict or inconsistency between the terms of this Agreement and 
the Recipient’s Application, the terms of this Agreement shall control. 

Problem Statement:  

At 2.1 million metric tons CO2e, cars and trucks accounted for 40% of San Francisco’s 
emissions in 2010. The City intends to reduce this amount 38% to 1.3 metric tons 
CO2e by 2030, using a three-pronged approach:  

1) reduce vehicle-miles traveled;  
2) shift to less CO2– intensive travel modes, such as walking, biking and transit; 

and  
3) for remaining trips that require private or shared cars, trucks, and other 

motorized forms of travel, switch to zero- emission versions, specifically EVs. 
For widespread adoption of EVs to occur in San Francisco, the two-thirds of residents 
who live in multi-family buildings will require access to convenient charging 
infrastructure in or near their homes.  
However, as noted in the Bay Area and Monterey Bay Area Plug-In Electric Vehicle 
Readiness Plan, bringing charging infrastructure to multi-unit dwellings (MUDs) is 
one of the major challenges to EV adoption in the Bay Area. This is the result of 
technical challenges (limited electrical capacity, proximity of parking to panels, and 
concerns over electricity rate structures); administrative and legal concerns (limited 
parking, deeded spaces, potential for infringement of common areas, and concerns 
about access to and management of charger use); and cost (who will pay for electricity 
and infrastructure, as well as ongoing service fees and maintenance, and how will 
those costs be allocated). At least some of these problems could potentially be solved 
through a “big picture” approach that views MUDs in the context of their 
neighborhoods, utilizes innovative charging, billing and energy management 
technologies, incorporates shared mobility platforms and services, and takes 
advantage of pre-existing electrical infrastructure (streetlights, utility boxes, traffic 
lights, adjacent buildings, etc.), and charging sites located outside of MUDs, such as 
surface lots and curbside spaces. 
To implement this broad-based approach and bring charging and e-mobility 
opportunities to MUD residents, several technological and institutional barriers must 
also be addressed. Technologies in the areas of charge system standardization, 
interfacing with city- and investor-owned utilities, and payment aggregation are in 
their early stages, and there is little market incentive to undertake the technical 
work of developing a system for a MUD with limited resources or a municipality that 
has not yet committed to its deployment.  
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Institutional barriers to infrastructure deployment can also be significant, particularly in 
the case of curbside charging, which will require the participation of at least three 
departments with jurisdiction over the City’s street, sidewalk, and electrical 
infrastructure, as well as the local investor-owned utility in some instances. The staff 
time and resources required to find workable solutions to the many legal, policy, and 
engineering challenges involved are cost hurdles that serve to keep neighborhood- 
and technology-based charging and e-mobility solutions for MUDs firmly in the concept 
stage. This proposal seeks to complete the upfront siting, technology specification, 
and permitting process development that are needed to move this idea  from a 
theoretical concept  to a workable plan. 
 
Goals of the Agreement: 

The goal of this Agreement is to assess the potential for increasing EV usage, determine 
the technical feasibility, and remove procedural barriers for deploying MUD charging and 
e-mobility solutions, including MUD, curbside, and surface lot charging for private and 
shared vehicles, in the City of San Francisco. 
 
Objectives of the Agreement: 

The objectives of this Agreement are to: 

• Identify optimal placement of garage, curbside and lot charging EVCS based on 
geographical user information and geographical infrastructure information 

• Identify and develop specifications for charging solutions that could be easily 
deployed in MUD garages and at street level 

• Develop guidelines and a proposed process for permitting EVCS access to 
power and space for curbside and surface lot distribution 

TASK 1 ADMINISTRATION  

Task 1.1 Attend Kick-off Meeting  

The goal of this task is to establish the lines of communication and procedures for 
implementing this Agreement. The Commission Agreement Manager (CAM) shall 
designate the date and location of this meeting and provide an agenda to the Recipient 
prior to the meeting.  

The Recipient shall: 

• Attend a “Kick-Off” meeting with the CAM, the Grants Officer, and a 
representative of the Accounting Office.  The Recipient shall bring its 
Project Manager, Agreement Administrator, Accounting Officer, and others 
designated by the CAM to this meeting. 

• Discuss the following administrative and technical aspects of this 
Agreement: 
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o Agreement Terms and Conditions. 
o Critical Project Review (Task 1.2). 
o Match fund documentation (Task 1.6) (No reimbursable work may 

be done until this documentation is in place). 
o Permit documentation (Task 1.7). 
o Subcontracts needed to carry out project (Task 1.8). 
o The CAM’s expectations for accomplishing tasks described in the 

Scope of Work. 
o An updated Schedule of Products and Due Dates. 
o Monthly Progress Reports (Task 1.4). 
o Technical Products (Product Guidelines located in Section 5 of the 

Terms and Conditions). 
o Final Report (Task 1.5). 

 
Recipient’s Products: 

• Updated Schedule of Products 
• Updated List of Match Funds 
• Updated List of Permits 

CAM’s Product: 

• Kick-Off Meeting Agenda 

Task 1.2 Critical Project Review (CPR) Meetings 

CPRs provide the opportunity for frank discussions between the Energy Commission’s 
and the Recipient. The goal of this task is to determine if the project should continue to 
receive Energy Commission’s funding to complete this Agreement and to identify any 
needed modifications to the tasks, products, schedule or budget.   

The CAM may schedule CPR meetings as necessary, and meeting costs shall be borne 
by the Recipient.  A CPR is scheduled for Task 3. 

Meeting participants include the CAM and the Recipient and may include the 
Commission Grants Officer, other Energy Commission’s staff and Management as well 
as other individuals selected by the CAM to provide support to the Energy 
Commission’s. 

The CAM shall: 

• Determine the location, date, and time of each CPR meeting with the 
Recipient. These meetings generally take place at the Energy 
Commission, but they may take place at another location. 

• Send the Recipient the agenda and a list of expected participants in 
advance of each CPR.  If applicable, the agenda shall include a 
discussion on both match funding and permits. 
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• Conduct and make a record of each CPR meeting.  Prepare a schedule 
for providing the written determination described below. 

• Determine whether to continue the project, and if continuing, whether or 
not modifications are needed to the tasks, schedule, products, and/or 
budget for the remainder of the Agreement.  Modifications to the 
Agreement may require a formal amendment (please see section 8 of the 
Terms and Conditions). If the CAM concludes that satisfactory progress is 
not being made, this conclusion shall be referred to the Lead 
Commissioner for Transportation for his or her concurrence. 

• Provide the Recipient with a written determination in accordance with the 
schedule. The written response may include a requirement for the 
Recipient to revise one or more product(s) that were included in the CPR.   
 

The Recipient shall: 
• Prepare a CPR Report for each CPR that discusses the progress of the 

Agreement toward achieving its goals and objectives.  This report shall 
include recommendations and conclusions regarding continued work of 
the projects.  This report shall be submitted along with any other products 
identified in this scope of work.  The Recipient shall submit these 
documents to the CAM and any other designated reviewers at least 15 
working days in advance of each CPR meeting. 

• Present the required information at each CPR meeting and participate in a 
discussion about the Agreement. 

Recipient’s Product: 

• CPR Report(s) 

CAM’s Product: 

• Written determination 

Task 1.3 Final Meeting 

The goal of this task is to closeout this Agreement. 

The Recipient shall: 

• Meet with Energy Commission staff to present the findings, conclusions, 
and recommendations.  The final meeting must be completed during the 
closeout of this Agreement. 
 
This meeting shall be attended by, at a minimum, the Recipient, the 
Commission Grants Office Officer, and the CAM.  The technical and 
administrative aspects of Agreement closeout shall be discussed at the 
meeting, which may be two separate meetings at the discretion of the 
CAM. 

4/8/2015  Page 6 of 14 ARV-14-042 
Scope of Work Exhibit A City and County of San Francisco 



 
The technical portion of the meeting shall present an assessment of the 
degree to which project and task goals and objectives were achieved, 
findings, conclusions, recommended next steps (if any) for the Agreement, 
and recommendations for improvements. The CAM shall determine the 
appropriate meeting participants. 
 
The administrative portion of the meeting shall be a discussion with the 
CAM and the Grants Officer about the following Agreement closeout 
items: 
 
o What to do with any equipment purchased with Energy Commission 

funds (Options). 
o Energy Commission’s request for specific “generated” data (not 

already provided in Agreement products). 
o Need to document Recipient’s disclosure of “subject inventions” 

developed under the Agreement. 
o “Surviving” Agreement provisions. 
o Final invoicing and release of retention. 

• Prepare a schedule for completing the closeout activities for this 
Agreement. 

Recipient’s Products: 

• Written documentation of meeting agreements 
• Schedule for completing closeout activities 

Task 1.4 Monthly Progress Reports 

The goal of this task is to periodically verify that satisfactory and continued progress is 
made towards achieving the objectives of this Agreement on time and within budget. 

The objectives of this task are to summarize activities performed during the reporting 
period, to identify activities planned for the next reporting period, to identify issues that 
may affect performance and expenditures, and to form the basis for determining 
whether invoices are consistent with work performed. 

The Recipient shall: 

• Prepare a Monthly Progress Report which summarizes all Agreement 
activities conducted by the Recipient for the reporting period, including an 
assessment of the ability to complete the Agreement within the current 
budget and any anticipated cost overruns.  Each progress report is due to 
the CAM within 10 days of the end of the reporting period. The 
recommended specifications for each progress report are contained in 
Section 6 of the Terms and Conditions of this Agreement. 
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• Document and verify in the first Monthly Progress Report and first invoice 
match expenditures and provide a synopsis of project progress, if match 
funds have been expended or if work funded with match share has 
occurred after the notice of proposed award but before execution of the 
grant agreement. If no match funds have been expended or if no work 
funded with match share has occurred before execution, then state this in 
the report. All pre-execution match expenditures must conform to the 
requirements in the Terms and Conditions of this Agreement. 

• Include in all Monthly Progress Reports documentation a complete 
accounting of any and all transfers of Low Carbon Fuel Standard (LCFS) 
credits generated by this project during the term of the Agreement.  As a 
reminder, Recipient must also comply with the conditions set forth in 
Exhibit D, Special Terms and Conditions. 

• Include in all Monthly Progress Reports documentation of all feedstocks 
used to produce biogas, including information pertaining to the type, 
quality, and quantity of each feedstock used during the reporting period.  

• Include in all Monthly Progress Reports documentation of the end use of 
all biogas produced to include daily gross volume of biogas produced, the 
daily net volume of decontaminated renewable biomethane gas inserted 
into the utility pipeline, any on-site uses, process emissions, and flaring. 

• Include in all Monthly Progress Reports documentation of the current 
progress towards reaching 400 million standard cubic feet of renewable 
biomethane gas annually to include the DGE displacement of the current 
production level. 

Recipient’s Product: 

• Monthly Progress Reports 

Task 1.5 Final Report 

The goal of the Final Report is to assess the project’s success in achieving the 
Agreement’s goals and objectives, advancing science and technology, and providing 
energy-related and other benefits to California. 

The objectives of the Final Report are to clearly and completely describe the project’s 
purpose, approach, activities performed, results, and advancements in science and 
technology; to present a public assessment of the success of the project as measured 
by the degree to which goals and objectives were achieved; to make insightful 
observations based on results obtained; to draw conclusions; and to make 
recommendations for further projects and improvements to the Fuels and 
Transportation Division project management processes. 

The Final Report shall be a public document.  If the Recipient has obtained confidential 
status from the Energy Commission and shall be preparing a confidential version of the 
Final Report as well, the Recipient shall perform the following activities for both the 
public and confidential versions of the Final Report. 
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The Recipient shall: 

• Prepare an Outline of the Final Report. 
• Prepare a Final Report following the latest version of the Final Report 

guidelines which shall be provided by the CAM.  The CAM shall provide 
written comments on the Draft Final Report within fifteen (15) working 
days of receipt.  The Final Report must be completed at least 60 days 
before the end of the Agreement Term. 

• Submit one bound copy of the Final Report with the final invoice. 
• Include in the Final Report a documented summary of any and all 

transfers of discounted LCFS credits generated by this project during the 
term of the Agreement under the conditions set forth in Exhibit D, Special 
Terms and Conditions.    

• Report to the Energy Commission any and all transfers of discounted 
LCFS credits generated by this project for a period of three years following 
completion of this Agreement, under the conditions set forth in Exhibit D, 
Special Terms and Conditions. 

• Include in the Final Report a summary of the gross volume of renewable 
biomethane gas produced and the net volume of decontaminated 
renewable biomethane gas inserted into the utility pipeline. 

Recipient’s Products: 

• Outline of the Final Report 
• Draft Final Report 
• Final Report 

Task 1.6 Identify and Obtain Matching Funds 

The goal of this task is to ensure that the match funds planned for this Agreement are 
obtained for and applied to this Agreement during the term of this Agreement. 

The costs to obtain and document match fund commitments are not reimbursable 
through this Agreement. Although the Energy Commission budget for this task shall be 
zero dollars, the Recipient may utilize match funds for this task. Match funds shall be 
spent concurrently or in advance of Energy Commission funds for each task during the 
term of this Agreement. Match funds must be identified in writing and the associated 
commitments obtained before the Recipient can incur any costs for which the Recipient 
shall request reimbursement. 

4/8/2015  Page 9 of 14 ARV-14-042 
Scope of Work Exhibit A City and County of San Francisco 



The Recipient shall: 

• Prepare and submit a letter documenting the match funding committed to 
this Agreement to the CAM at least 2 working days prior to the kick-off 
meeting.  If no match funds were part of the proposal that led to the 
Energy Commission awarding this Agreement and none have been 
identified at the time this Agreement starts, then state such in the letter. If 
match funds were a part of the proposal that led to the Energy 
Commission awarding this Agreement, then provide in the letter a list of 
the match funds that identifies the: 
o Amount of each cash match fund, its source, including a contact 

name, address and telephone number and the task(s) to which the 
match funds shall be applied. 

o Amount of each in-kind contribution, a description, documented 
market or book value, and its source, including a contact name, 
address and telephone number and the task(s) to which the match 
funds shall be applied.  If the in-kind contribution is equipment or 
other tangible or real property, the Recipient shall identify its owner 
and provide a contact name, address and telephone number, and 
the address where the property is located. 

• Provide a copy of the letter of commitment from an authorized 
representative of each source of cash match funding or in-kind 
contributions that these funds or contributions have been secured.  For 
match funds provided by a grant a copy of the executed grant shall be 
submitted in place of a letter of commitment. 

• Discuss match funds and the implications to the Agreement if they are 
reduced or not obtained as committed, at the kick-off meeting. If 
applicable, match funds shall be included as a line item in the progress 
reports and shall be a topic at CPR meetings. 

• Provide the appropriate information to the CAM if during the course of the 
Agreement additional match funds are received. 

• Notify the CAM within 10 days if during the course of the Agreement 
existing match funds are reduced. Reduction in match funds must be 
approved through a formal amendment to the Agreement and may trigger 
an additional CPR meeting. 

Recipient’s Products: 

• A letter regarding match funds or stating that no match funds are provided 
• Copy(ies) of each match fund commitment letter(s) (if applicable) 
• Letter(s) for new match funds (if applicable) 
• Letter that match funds were reduced (if applicable) 
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Task 1.7 Identify and Obtain Required Permits 

The goal of this task is to obtain all permits required for work completed under this 
Agreement in advance of the date they are needed to keep the Agreement schedule on 
track.  

Permit costs and the expenses associated with obtaining permits are not reimbursable 
under this Agreement.  Although the Energy Commission budget for this task shall be 
zero dollars, the Recipient shall budget match funds for any expected expenditures 
associated with obtaining permits.  Permits must be identified in writing and obtained 
before the Recipient can make any expenditure for which a permit is required. 

The Recipient shall: 

• Prepare a letter documenting the permits required to conduct this 
Agreement and submit it to the CAM at least 2 working days prior to the 
kick-off meeting. If there are no permits required at the start of this 
Agreement, then state such in the letter. If it is known at the beginning of 
the Agreement that permits shall be required during the course of the 
Agreement, provide in the letter: 
o A list of the permits that identifies the: 

 Type of permit. 
 Name, address and telephone number of the permitting 

jurisdictions or lead agencies. 
o The schedule the Recipient shall follow in applying for and 

obtaining these permits. 
• Discuss the list of permits and the schedule for obtaining them at the kick-

off meeting and develop a timetable for submitting the updated list, 
schedule and the copies of the permits.  The implications to the 
Agreement if the permits are not obtained in a timely fashion or are denied 
shall also be discussed.  If applicable, permits shall be included as a line 
item in the Progress Reports and shall be a topic at CPR meetings. 

• If during the course of the Agreement additional permits become 
necessary, provide the appropriate information on each permit and an 
updated schedule to the CAM. 

• As permits are obtained, send a copy of each approved permit to the 
CAM. 

• If during the course of the Agreement permits are not obtained on time or 
are denied, notify the CAM within 5 working days.  Either of these events 
may trigger an additional CPR. 

Recipient’s Products: 

• Letter documenting the permits or stating that no permits are required 
• A copy of each approved permit (if applicable) 
• Updated list of permits as they change during the term of the Agreement 

(if applicable) 
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• Updated schedule for acquiring permits as changes occur during the term 
of the Agreement (if applicable) 

• A copy of each final approved permit (if applicable) 

Task 1.8 Obtain and Execute Subcontracts  

The goal of this task is to ensure quality products and to procure subcontractors 
required to carry out the tasks under this Agreement consistent with the Agreement 
Terms and Conditions and the Recipient’s own procurement policies and procedures. It 
shall also provide the Energy Commission an opportunity to review the subcontracts to 
ensure that the tasks are consistent with this Agreement, and that the budgeted 
expenditures are reasonable and consistent with applicable cost principles.  Specifically, 
the Recipient must provide the subcontract(s) that allows for the integration of the 
renewable biomethane gas produced from this project to be inserted into a utility 
pipeline (Inter-connection Agreement) as well as the subcontract(s) with the 
Compressed Natural Gas (CNG) User (Gas Supply Agreement) that states all of the 
Recipient’s inserted renewable biomethane gas via the Inter-connection Agreement will 
be used at CNG stations for transportation fuels. 

The Recipient shall: 

• Manage and coordinate subcontractor activities. 
• Submit a draft of each subcontract, to include the Interconnection and Gas 

Supply Agreement subcontracts required to conduct the work under this 
Agreement to the CAM for review. 

• Submit a final copy of the executed subcontracts, to include the 
Interconnection and Gas Supply Agreement subcontracts. 

• If Recipient decides to add new subcontractors, then the Recipient shall 
notify the CAM. 

Recipient’s Products: 

• Letter describing the subcontracts needed 
• Draft subcontracts, to include the Inter-Connection and Gas Supply 

Agreement subcontracts 
• Final subcontracts, to include the executed Inter-Connection and Gas 

Supply Agreement subcontracts 

TECHNICAL TASKS 

TASK 2 IDENTIFY BEST AREAS FOR EVCS DEVELOPMENT 

The goal of this task is to identify areas within the city that are highly suitable for EVCS 
development. 
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The Recipient shall: 

• Conduct a siting study to identify location and specification of existing 
electrical power, infrastructure, and space that is available for MUD, 
surface lot, and curbside EVCS.  

• Prepare the EVCS Infrastructure Report.  
• Conduct a siting study to determine areas with the highest potential for 

increased plug-in e-mobility adoption by increasing EVCS availability.  
• Prepare the EVCS Demand Report. 
• Perform an analysis to determine the incremental benefit of increasing 

plug-in usage to the cost of deploying urban EVCS. 
• Prepare the Deployment Analysis Report. 

Recipient’s Products: 

• EVCS Infrastructure Report 
• EVCS Demand Report 
• EVCS Deployment Analysis Report 

TASK 3 IDENTIFY ENABLING TECHNOLOGIES FOR MULTIFAMILY, CURBSIDE, 
AND SURFACE LOT CHARGING DEPLOYMENT 

The goal of this task is to identify and develop technologies that will allow MUD, 
curbside, and lot charging solutions to be deployed. 

The Recipient shall: 

• Identifying key technologies and processes that are required to enable MUD 
garage, curbside, and lot charging. 

• Work with City departments, City engineers, technology providers and utilities to 
develop a template specification for EVCS that can be permitted and deployed 
curbside, and for new MUD garage and surface lot technologies that don’t fall 
under existing permitting provisions. 

• Prepare the EVCS Technology Review and Specification Report. 

Recipient’s Product: 

• EVCS Technology Review and Specification Report  

[A CPR will be held at the conclusion of this task] 

TASK 4 DEVELOP IMPLEMENTATION PATHS AND PERMITTING PROCESSES 
FOR PROMISING TECHNOLOGIES AND APPROACHES THAT EXPAND 
CHARGING OPPORTUNITIES FOR MUD RESIDENTS  

The goal of this task is to develop a permitting process that will allow access to power 
and space for the deployment of curbside EVCS. 
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The Recipient shall: 

• Identify and work to eliminate key concerns of each department to permitting 
curbside EVCS and new MUD garage and surface lot charging technologies 

• Develop a curbside EVCS deployment process plan. 
• Prepare the EVCS Permitting Process Report. 

 

Recipient’s Product: 

• EVCS Permitting Process Report 
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 RESOLUTION NO: 15-0408 
 
 
 
 STATE OF CALIFORNIA 
 
 
 STATE ENERGY RESOURCES 
 CONSERVATION AND DEVELOPMENT COMMISSION 
 
 

RESOLUTION - RE:  CITY AND COUNTY OF SAN FRANCISCO 
 
 
 RESOLVED, that the State Energy Resources Conservation and Development 
Commission (Energy Commission) adopts the staff CEQA findings contained in the 
Agreement Request Form; and 
 
 RESOLVED, that the Energy Commission approves Agreement ARV-14-042 
from PON-14-603 with the City and County of San Francisco for a $300,000 grant to 
accelerate the adoption of electric vehicles by residents of multifamily buildings in San 
Francisco through a neighborhood-based approach to charging and e-mobility; and 
 
 FURTHER BE IT RESOLVED, that the Executive Director or his/her designee 
shall execute the same on behalf of the Energy Commission. 
 
 

CERTIFICATION 
 
The undersigned Secretariat to the Commission does hereby certify that the foregoing is 
a full, true, and correct copy of a Resolution duly and regularly adopted at a meeting of 
the California Energy Commission held on April 8, 2015 
 
AYE: [List of Commissioners] 
NAY: [List of Commissioners] 
ABSENT: [List of Commissioners] 
ABSTAIN: [List of Commissioners] 
 
   
 Harriet Kallemeyn, 
 Secretariat  
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