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RE·;IPIENT 

Mendota Bioenergy, LLC 

ADDRESS 

;~911 E. Barstow Ave. OF 144 
i=resno, CA 93740 

PROJECT DESCRJPTJON 

·-:.,uFORNll< ENERG'·' COMMISSION 

AGREEMENT NUMBER 

ARV-12-033 

AGREEMENT TERM 

(See CEC Signature date below) to 6/30/2015 
The effective date of this Agreement 1s either the start date or the approval 
date by the California Energy Commission, whichever 1s later The 
California Energy Commission shall be the last party to sign. No work is 
authorized, nor shall any work begin. until on or after the effective date. 

The parties agree to comply with the terms and conditions of the following Exhibits which are by this reference made a 
part of the agreement. 

Exhibit A- Scope of Work 

Exhibit A 1 - Attachments 

Exhibit B - Budget 

Exhibit B - Attachments 
Exhibit C - General Terms and Conditions 

Exhibit C - Attachments 

Exhibit D - Special Terms and Conditions 

Exhibit E - Contacts 

Exhibit F - Definitions 
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REIMBURSABLE AMOUNT 

$ 4,998,399.00 

MATCH SHARE 

$ 6,537,973.00 

TOTAL 

$ 11,536,372.00 

The undersigned parties have read the attachments to this agreement and will comply with the standards and requirements contained therein. 

DATE 

-"l - ls - J'J. 

Rachel L. Grant Kiley 
TITLE TITLE 

Contracts, Grants and Loans Office Manager General Manager 
CALIFORNIA ENERGY COMMISSION ADDRESS 

1516 9th Street, MS 1, Sacramento, CA 95814 2911 E. Barstow, Ave. OF 144 Fresno CA 93740 



Exhibit A 
Scope of Work 

Advanced Biorefinery Center-Mendota integrated Demonstration Plant 

TECHNICAL TASK LIST 
1 Task CPR Task Name 

# 
1 N/A Agreement Management 
2 ! Energy Beet Production 
3 Design Phase 
4 Pre-Construction 

4.1 Final Agreements 
4.2 Construction and Equipment List 
4.3 Approval to Proceed to Construction 
5 x Construction 
6 Plant Operations 

6.1 Demonstrate Advanced Ethanol Production Plant 
6.2 1 Demonstrate Anaerobic Digestion Plant 
6.3 Demonstrate the Pilot Biodiesel Production Plant 
6.4 Test Plan Preparation 
7 Biofuels Development Analysis 

7.1 Perform Lifecycle Analysis 
7.2 Quantify Lifecycle Economic and Environmental Benefits 
8 Coordination 

8.1 Integration of Material and Information Flows 
8.2 Optimize and Demonstrate Integrated Biorefinery Model 
9 Data Collection and Analysis 

KEY NAME LIST 

Task 
# 
1 

2 

I 
3 

Key Personnel 

Ellen Suryadi--MBLLC, Jim 
Tischer-MBLLC, Bill Pucheu 
- MBLLC, Jeff Manternach, 
IR1 

John Diener--RRR, Steve 
Kaffka--UCD, Jim Tischer--
MBLLC, Cliff Ohmart--
SureHarvest, Steve Libsack-
Betaseed/KWS 

Jeff Manternach-IR1, Jim 
I Moore-IR1, Joe Winkler
! IR1 
I 

Key Subcontractor(s) Key Partner(s) 

MBLLC*, IR1 

DelTesta Harvesting; Cartel 
Transport, LLC; Energy-beet 
contracted farmers; 
MAABC; UCO; Fresno 
State; Betaseed; 
SureHarvest 

IR1 

i 



4 J Jeff Manternach-IR1, Jim IR1 
I Moore-IR1, , Joe Winkler- I I I 1R1 

4.1 Jeff Manternach-IR1, Jim IR1 
Moore-IR1,, Joe Winkler-
IR1 

4.2 Jeff Manternach-IR1, Jim IR1 
Moore-IR1,, Joe Winkler-
IR1 

4.3 Jeff Manternach-IR1, Jim IR1 
Moore-IR1,, Joe Winkler-
IR1 

5 Jeff Manternach-IR1, Jim IR1 
Moore-IR1, Terry Kulesa-
IR1, Joe Winkler-IR1 

6 Jeff Manternach-IR1, Jim UCO,CSUF 
Moore-IR1, Terry Kulesa-
IR1, Joe \Ninkler-!R1 I 

6.1 Jeff Manternach-IR1, Jim IR1, RRR 
Moore-IR'1, Terry Kulesa-
IR1, Joe Winkler-IR1 

6.2 Ruihong Zhang--UCO Cartel Transport, LLC, UCO 

6.3 John Diener--RRR, Russ RRR, BIODICO, USDA-ARS 
Teall--BIOOICO, Gary 
Banuelos-USDA-ARS 

6.4 Jeff Manternach-IR1 IR1 

7 Jim Tischer--MBLLC, Jeff 
Manternach-IR1 

7.1 Alissa Kendall--UCD, Steve UCO 
Kaffka--UCO 

7.2 Mark Jenner--UCD, Mickey UCO,CSUF 
Paggi--CSUF 

8 John Diener--RRR, Jim 
Tischer--CSUF, Jeff 
Manternach-IR1, Ruihong 
Zhang--UCD, Steve Kaffka--
UCO, Russ Teall--BIOOICO 

8.1 John Diener--RRR, Jim MBLLC*, MABBC, IR1, 
Tischer--CSUF, Jeff UCO, RRR, BIODICO 

I 
Manternach-IR1, Ruihong 
Zhang--UCO, Steve Kaffka--

I UCO, Russ Teall--BIOOICO 



--------~--------------------------

8.2 !Jeff Manternach-IR1 1 IR1, UCD, MBLLC~ 

I 9 1 Jim Tischer-MBLLC, 
i Ruihong Zhang-UCO, Jeff 
i Manternach-IR1 

IR1, MABBC, UCO 
I 

I 
*Applicant 

GLOSSARY 
Specific terms and acronyms used throughout this work scope are defined as follows: 

IA cronym ID f "f i e m1 ion 
AB-CB Advanced Biofuel and Cellulosic Biofuel 
ABC-M I Advanced Biorefinery Center-Mendota 
ARB Air Resources Board 
ARFVT Alternative and Renewable Fuel and Vehicle Technoloqy 
BMP Best Management Practices 
CA-BCAM California Biomass Crop Adoption Model 

I CA-GREET California Greenhouse Gases, Regulated Emissions, and Energy Use in 
. 1 Transportation Model 
i CARB California Air Resources Board 

CCM Commission Contract Manager 
CGE Computable General Equilibrium 
Cl Carbon Intensity 
CNG Compressed Natural Gas 
CPR Critical Project Review 
CSUF I California State University, Fresno 
EMF AC Emissions Factors 
GHG Greenhouse Gas 
GPM Gallons per Minute 
HP Horsepower 
HOT Heavy Duty Truck 
IDP Integrated Demonstration Project 
ILUC Indirect Land Use Chanqes 
IM PLAN® Impact Analysis for Planning. For any given industry, the software model 

I 

I 

I 
I 

enables quantification of outputs (value of production), labor income, I 
direct and indirect jobs and value added, both before and after taking 

'IR1 
LCA 
LCFS 

I MABBC 
I MBLLC 
i MGD 
, MJ 
I 
I MPU 
I 

!MW 

into account the multiplier effects on the entire economy. I 

The IR 1 Group I 

Lifecycle Analysis 
Low Carbon Fuel Standard 
Mendota Advanced Bioenergy Beet Cooperative 
Mendota Bioenenw LLC i 
Million Gallons per Day 
Mega Joule I 

Modular Production Unit 
Megawatt 



j Acronym I Definition 
I PE Partial Equilibrium 

RIN Renewable Identification Number 
RRR Red Rock Ranch 
SCF Standard Cubic Feet 
TPY Tons per year 
UCO University of California, Davis 
USDA-ARS United States Department of Agriculture-Agricultural Research Service 
WVVT Waste Water Treatment 

Background: 
Assembly Bill 118 (Nunez, Chapter 750, Statutes of 2007), created the Alternative and 
Renewable Fuel and Vehicle Technology Program (ARFVT Program). The statute, 
subsequently amended by AB 109 (Nunez, Chapter 313, Statutes of 2008), authorizes 
the Energy Commission to develop and deploy alternative and renewable fuels and 
advanced transportation technologies to help attain the state's climate change policies. 
The Energy Commission has an annual program budget of approximately $100 million 
and provides financial support for projects that: 

• Develop and improve alternative and renewable low-carbon fuels; 
• Optimize alternative and renewable fuels for existing and developing engine 

technologies; 
• Produce alternative and renewable low-carbon fuels in California; 
• Decrease, on a full fuel cycle basis, the overall impact and carbon footprint of 

alternative and renewable fuels and increase sustainability; 
• Expand fuel infrastructure, fueling stations, and equipment; 
• Improve light-, medium-, and heavy-duty vehicle technologies; 
• Retrofit medium- and heavy-duty on-road and non-road vehicle fleets; 
• Expand infrastructure connected with existing fleets, public transit, and 

transportation corridors; and 
• Establish workforce training programs, conduct public education and 

promotion, and create technology centers. 

The California Energy Commission issued solicitation PON-11-601 to provide funding 
opportunities under the ARFVT Program for projects which either create new, low 
carbon fuel production facilities, or lower the carbon intensity of fuels produced at 
existing facilities. To be supported, a project must demonstrate both economically 
competitive yields and lower GHG potential than the Low Carbon Fuel Standard (LCFS) 
for corn ethanol or soy biodiesel pathways. In response to PON-11-601, Mendota 
Bioenergy LLC submitted application #38, which was recommended for funding under 
the round two Notice of Proposed Awards issued on October 5, 2012. Mendota 
Bioenergy LLC's Application is incorporated by reference to this Agreement in its 
entirety. 



Problem Statement: 

The primary problem that the project team is attempting to solve is the lack of a 
commercial-scale domestic source of cost-competitive, low-carbon-intensity 
transportation fuels. The principal barriers that hinder the development of such fuels and 
their widespread deployment in California are: 

• Insufficient Field Demonstrations 
The design and construction of a biorefinery at the scope of the future $170-
million, commercial-scale Advanced Biorefinery Center-Mendota (ABC-M) 
requires the integration of numerous biofuel production technologies. This project 
will provide a working pilot-demonstration of a 'commercial-scale ABC-M 
biorefinery, allowing design refinements based on field testing, and greatly 
lowering the investment risks for such a larger plant. 

• Biotechnological Challenges 
The process of cost-effectively releasing sugars and oils from biomass can be 
quite challenging and costly at the scales required for commercial production. 
Therefore, this project will allow for the thorough testing and refinement of the 
final commercial-scale design. 

Goals of the Agreement 

The goals of the proposed demonstration project are to: 1) demonstrate technologies 
and processes necessary for commercial-scale California-based production of cost
competitive, low-carbon-intensity transportation fuels; 2) develop high-value biobased 
products; and 3) demonstrate that the proposed sources of renewable biomass for 
conversion into biofuels and biobased products are economically, environmentally, and 
socially sustainable and suitable for commercial scale-up on ABC-M. Mendota 
Bioenergy LLC ultimately seeks to create a production chain that produces renewable 
transportation fuels with a carbon intensity lower than any other gasoline substitute 
biofuels produced in the U.S. 

Objectives of the Agreement: 
At the end of the project, the project team will gather all data collected and compare all 
performance metrics targets below to actual results. The objectives of this project are to: 

• Develop Feedstocks 
o Implement an innovative first-in-the-world "All Beets, All the Time" harvest 

plan, in which 10,000 tons of carbon-optimized energy beets are planted, 
grown, harvested, and transported (using a demonstrated paperless 
tracking system and infrared sampling system) from a total of 250 acres 
divided among nine growers local to the Integrated Demonstration Project 
(IDP). This Plan will demonstrate that year-round energy beet harvesting 
can be done cost-effectively. 



Performance Metrics: 

• Acres of Beets Planted (target = 250) 
• Tons of Beets Harvested (target= 10,000) 
• Energy Beet Crop Yield (target= 40 tons/acre) 
• Dry Matter Content (target= 22.5%) 
• Convertible Biomass Content (target = 90% dry matter) 
• Number of Months in Which Harvesting Occurred (target = 12) 

• Develop Biofuels and Biobased Products 
o Design, construct, and operate a pilot-scale plant that converts 

approximately 10,000 tons per year of carbon-optimized energy beets into 
285,000 gallons of 200-proof ethanol. Includes integration of advanced 
enzyme process and microbial conversion technologies, never before 
used in the US, that will significantly increase ethanol yield per ton, and 
reduce capital costs and energy use on the commercial ABC-M. 

Performance Metrics: 

• Completion of Design Documents 
• Construction of Facility on Time & Budget 
• Tons of Beets Processed (target= 10,000) 
• Gallons of 200-proof AB-CB Ethanol Produced (target= 285,000) 
• AB-CB Ethanol Yield (target = 28 gal/ton) 

o Produce fertilizer through the anaerobic digestion of energy beet stillage 
and glycerin at the University of California, Davis (UCO) Biagas Pilot 
Plant. 

Performance Metrics: 

• Tans of Energy Beet Stillage and gallons of glycerin delivered to 
UCO Digester 

o Demonstrate use of locally sourced, low carbon, high-yield, salinity
tolerant varieties of canola and/or safflower used as feedstock in an 
existing, small-scale oil seed crushing and biodiesel production unit 
(BIODICO) at Red Rock Ranch to produce biodiesel (820 blend) for 
project's energy beet cultivation, harvest, and transport equipment. 
Glycerin produced as a by-product will be tested as an accelerant for the 
co-digestion of multiple substrates at the UCO pilot digester. 

Performance Metrics: 

• Acres of Canola Planted (target = 40) 
• Canola Crop Yield (target= 0.89 tons/acre) 
• Canola Oil Content (target = 35%) 
• Biodiesel Yield (target= 0.9 gal/gal canola oil) 
• Gallons of Biodiesel Produced (target= 3,038) 
• Percentage of project equipment using project-produced biodiesel 



• Gallons of glycerin produced and delivered to UCD Digester 

• Analyze Biofuels Development 
The following objectives are not easily measured quantitatively. Thus, the 
success of these objectives will be judged on a qualitative basis. Progress on 
and completion of the task activities-regardless of their results and implications 
for commercial-scale ABC-M-will be evaluated by the Commission Agreement 
Manager on a regular basis, with timely feedback to the Recipient to ensure 
satisfactory completion. 

o Calibrate California Biomass Crop Adoption Model (CA-BCAM) model for 
farms and production conditions and develop computer-based life cycle 
assessment (LCA) model tailored to the proposed biofuel production 
pathway. 

o Measure and analyze the lifecycle environmental flows for beet production 
and calculate fuel carbon intensity from crop production data. 

o Estimate the full supply chain burdens of chemical, water, and energy 
inputs; and waste, pollution, and product and co-product outputs. 

o Use data from farmer interviews, CA-BCAM simulation, and the LCA 
model to calibrate Best Management Practice (BMP) assessment tools. 

TASK 1 ADMINISTRATION 

Task 1.1 Attend Kick-off Meeting 

The goal of this task is to establish the lines of communication and procedures for 
implementing this Agreement. 

The Recipient shall: 
• Attend a "Kick-Off" meeting with the Commission Project Manager, the 

Grants Officer, and a representative of the Accounting Office. The 
Recipient shall bring its Project Manager, Agreement Administrator, 
Accounting Officer, and others designated by the Commission Project 
Manager to this meeting. The administrative and technical aspects of this 
Agreement will be discussed at the meeting. Prior to the kick-off meeting, 
the Commission Project Manager will provide an agenda to all potential 
meeting participants. 

The administrative portion of the meeting shall include, but not be limited 
to, the following: 
o Discussion of the terms and conditions of the Agreement 
o Discussion of Critical Project Review (Task 1.2) 
o Match fund documentation (Task 1.6). No work may be done until 

this documentation is in place. 
o Permit documentation required (Task 1.7) 
o Discussion of subcontracts needed to carry out project (Task 1.8) 



The technical portion of the meeting shall include, but not be limited to, the 
following: 
o The Commission Project Manager's expectations for accomplishing 

tasks described in the Scope of Work 
o An updated Schedule of Products 
o Discussion of Progress Reports (Task 1.4) 
o Discussion of Technical Products (Product Guidelines located in 

Section 5 of the Terms and Conditions) 
o Discussion of the Final Report (Task 1.5) 

The Commission Project Manager shall designate the date and location of 
this meeting. · 

Recipient Products: 
• Updated Schedule of Products 
• Updated List of Match Funds 
• Updated List of Permits 

Commission Project Manager Product: 
• Kick-Off Meeting Agenda 

Task 1.2 Critical Project Review (CPR) Meetings 

The goal of this task is to determine if the project should continue to receive Energy 
Commission funding to complete this Agreement and to identify any needed 
modifications to the tasks, products, schedule or budget. 

CPRs provide the opportunity for frank discussions between the Energy Commission 
and the Recipient. CPRs generally take place at key, predetermined points in the 
Agreement, as determined by the Commission Project Manager and as shown in the 
Technical Task List above. However, the Commission Project Manager may schedule 
additional CPRs as necessary, and any additional costs will be borne by the Recipient. 

Participants include the Commission Project Manager and the Recipient and may 
include the Commission Grants Officer, the Fuels and Transportation Division (FTD) 
team lead, other Energy Commission staff and Management as well as other individuals 
selected by the Commission Project Manager to provide support to the Energy 
Commission. 

The Commission Project Manager shall: 
• Determine the location, date, and time of each CPR meeting with the 

Recipient. These meetings generally take place at the Energy 
Commission, but they may take place at another location. 

• Send the Recipient the agenda and a list of expected participants in 
advance of each CPR. If applicable, the agenda shall include a 
discussion on both match funding and permits. 



• Conduct and make a record of each CPR meeting. One of the outcomes 
of this meeting will be a schedule for providing the written determination 
described below. 

• Determine whether to continue the project, and if continuing, whether or 
not modifications are needed to the tasks, schedule, products, and/or 
budget for the remainder of the Agreement. Modifications to the 
Agreement may require a formal amendment (please see the Terms and 
Conditions, Section 8). If the Commission Project Manager concludes that 
satisfactory progress is not being made, this conclusion will be referred to 
the Transportation Committee for its concurrence. 

• Provide the Recipient with a written determination in accordance with the 
schedule. The written response may include a requirement for the 
Recipient to revise one or more product(s) that were included in the CPR. 

The Recipient shall: 
• Prepare a CPR Report for each CPR that discusses the progress of the 

Agreement toward achieving its goals and objectives. This report shall 
include recommendations and conclusions regarding continued work on 
the projects. This report shall be submitted along with any other products 
identified in this scope of work. The Recipient shall submit these 
documents to the Commission Project Manager and any other designated 
reviewers at least 15 working days in advance of each CPR meeting. 

• Present the required information at each CPR meeting and participate in a 
discussion about the Agreement. 

Commission Project Manager Products: 
• Agenda and a list of expected participants 
• Schedule for written determination 
• Written determination 

Recipient Product: 
• CPR Report(s) 

Task 1.3 Final Meeting 

The goal of this task is to closeout this Agreement. 

The Recipient shall: 
• Meet with Energy Commission staff to present the findings, conclusions, 

and recommendations. The final meeting must be completed during the 
closeout of this Agreement. 

This meeting will be attended by, at a minimum, the Recipient, the 
Commission Grants Office Officer, and the Commission Project Manager. 
The technical and administrative aspects of Agreement closeout will be 



discussed at the meeting, which may be two separate meetings at the 
discretion of the Commission Project Manager. 

The technical portion of the meeting shall present an assessment of the 
degree to which project and task goals and objectives were achieved, 
findings, conclusions, recommended next steps (if any) for the Agreement, 
and recommendations for improvements. The Commission Project 
Manager will determine the appropriate meeting participants. 

The administrative portion of the meeting shall be a discussion with the 
Commission Project Manager and the Grants Officer about the following 
Agreement closeout items: 
o What to do with any equipment purchased with Energy Commission 

funds (Options) 
o Energy Commission's request for specific "generated" data (not 

already provided in Agreement products) 
o "Surviving" Agreement provisions 
o Final invoicing and release of retention 

• Prepare a schedule for completing the closeout activities for this 
Agreement. · 

Products: 
• Written documentation of meeting agreements 
• Schedule for completing closeout activities 

Task 1.4 Monthly Progress Reports 

The goal of this task is to periodically verify that satisfactory and continued progress is 
made towards achieving the research objectives of this Agreement on time and within 
budget. 
The objectives of this task are to summarize activities performed during the reporting 
period, to identify activities planned for the next reporting period, to identify issues that 
may affect performance and expenditures, and to form the basis for determining 
whether invoices are consistent with work performed. 

The Recipient shall: 
• Prepare a Monthly Progress Report which summarizes all Agreement 

activities conducted by the Recipient for the reporting period, including an 
assessment of the ability to complete the Agreement within the current 
budget and any anticipated cost overruns. Each progress report is due to 
the Commission Project Manager within 10 days of the end of the 

Product: 

· reporting period. The recommended specifications for each progress 
report are contained in Section 6 of the Terms and Conditions of this 
Agreement. 

• Monthly Progress Reports 



Task 1.5 Finai Report 

The goal of the Final Report is to assess the project's success in achieving its goals and 
objectives, advancing science and technology, and providing energy-related and other 
benefits to California. 
The objectives of the Final Report are to clearly and completely describe the project's 
purpose, approach, activities performed, results, and advancements in science and 
technology; to present a public assessment of the success of the project as measured 
by the degree to which goals and objectives were achieved; to make insightful 
observations based on results obtained; to draw conclusions; and to make 
recommendations for further projects and improvements to the FTD project 
management processes. 
The Final Report shall be a public document. If the Recipient has obtained confidential 
status from the Energy Commission and will be preparing a confidential version of the 
Final Report as well, the Recipient shall perform the following activities for both the 
public and confidential versions of the Final Report. 

The Recipient shall: 
• Prepare an Outline of the Final Report. 
• Prepare a Final Report following the approved outline and the latest 

version of the Final Report guidelines which will be provided by the 
Commission Project Manager. The Commission Project Manager shall 
provide written comments on the Draft Final Report within fifteen (15) 
working days of receipt. The Final Report must be completed at least 60 
days before the end of the Agreement Term. 

• Submit one bound copy of the Final Report with the final invoice. 

Products: 
• Draft Outline of the Final Report 
• Final Outline of the Final Report 
• Draft Final Report 
• Final Report 

Task 1.6 Identify and Obtain Matching Funds 

The goal of this task is to ensure that the match funds planned for this Agreement are 
obtained for and applied to this Agreement during the term of this Agreement. 

The costs to obtain and document match fund commitments are not reimbursable 
through this Agreement. Although the Energy Commission budget for this task will be 
zero dollars, the Recipient may utilize match funds for this task. Match funds shall be 
spent concurrently or in advance of Energy Commission funds for each task during the 
term of this Agreement. Match funds must be identified in writing and the associated 
commitments obtained before the Recipient can incur any costs for which the Recipient 
will request reimbursement. 



The Recipient shall: 
• Prepare a letter documenting the match funding committed to this 

Agreement and submit it to the Commission Project Manager at least 2 
working days prior to the kick-off meeting. If no match funds were part of 
the proposal that led to the Energy Commission awarding this Agreement 
and none have been identified at the time this Agreement starts, then, 
state such in the letter. If match funds were a part of the proposal that led 
to the Energy Commission awarding this Agreement, then provide in the 
letter a list of the match funds that identifies the: 

o Amount of each cash match fund, its source, including a 
contact name, address and telephone number and the 
task(s) to which the match funds will be applied. 

o Amount of each in-kind contribution, a description, 
documented market or book value, and its source, including 
a contact name, address and telephone number and the 
task(s) to which the match funds will be applied. If the in
kind contribution is equipment or other tangible or real 
property, the Recipient shall identify its owner and provide a 
contact name, address and telephone number, and the 
address where the property is located. 

• Provide a copy of the letter of commitment from an authorized 
representative of each source of cash match funding or in-kind 
contributions that these funds or contributions have been secured. For 
match funds provided by a grant, a copy of the executed grant shall be 
submitted in place of a letter of commitment. 

• Discuss match funds and the implications to the Agreement if they are 
reduced or not obtained as committed, at the kick-off meeting. If 
applicable, match funds will be included as a line item in the progress 
reports and will be a topic at CPR meetings. 

• Provide the appropriate information to the Commission Project Manager if 
during the course of the Agreement additional match funds are received. 

• Notify the Commission Project Manager within 10 days if during the 
course of the Agreement existing match funds are reduced. Reduction in 
match funds must be approved through a formal amendment to the 
Agreement and may trigger an additional CPR. 

Products: 
• A letter regarding match funds or stating that no match funds are provided 
• Copy(ies) of each match fund commitment letter(s) (if applicable) 
• Letter~s) for new match funds (if applicable) 
• Letter that match funds were reduced (if applicable) 

Task 1.7 Identify and Obtain Required Permits 



The goal of this task is to obtain all permits required for work completed under this 
Agreement in advance of the date they are needed to keep the Agreement schedule on 
track. 
Permit costs and the expenses associated with obtaining permits are not reimbursable 
under this Agreement. Although the Energy Commission budget for this task will be 
zero dollars, the Recipient shall budget match funds for any expected expenditures 
associated with obtaining permits. Permits must be identified in writing and obtained 
before the Recipient can make any expenditure for which a permit is required. 

The Recipient shall: 
• Prepare a letter documenting the permits required to conduct this 

Agreement and submit it to the Commission Project Manager at least 2 
working days prior to the kick-off meeting. If there are no permits required 
at the start of this Agreement, then state such in the letter. If it is known at 
the beginning of the Agreement that permits will be required during the 
course of the Agreement, provide in the letter: 
o A list of the permits that identifies the: 

• Type of permit 
11 Name, address and telephone number of the permitting 

jurisdictions or lead agencies 
o The schedule the Recipient will follow in applying for and obtaining 

these permits. 
• Discuss the list of permits and the schedule for obtaining them at the kick

off meeting and develop a timetable for submitting the updated list, 
schedule and the copies of the permits. The implications to the 
Agreement if the permits are not obtained in a timely fashion or are denied 
will also be discussed. If applicable, permits will be included as a line item 
in the Progress Reports and will be a topic at CPR meetings. 

• If during the course of the Agreement additional permits become 
necessary, provide the appropriate information on each permit and an 
updated schedule to the Commission Project Manager. 

• As permits are obtained, send a copy of each approved permit to the 
Commission Project Manager. 

• If during the course of the Agreement permits are not obtained on time or 
are denied, notify the Commission Project Manager within 5 working days. 
Either of these events may trigger an additional CPR. 

Products: 
• Letter documenting the permits or stating that no perm,its are required 
• A copy of each approved permit (if applicable) 
• Updated list of permits as they change during the term of the Agreement 

(if applicable) 
• Updated schedule for acquiring permits as changes occur during the term 

of the Agreement (if applicable) 



Task 1.8 Obtain and Execute Subcontracts 

The goal of this task is for Recipients to identify any subcontracts required to carry out 
the tasks under this Agreement and to procure them consistent with the terms and 
conditions of this Agreement and the Recipient's own procurement policies and 
procedures. It will also provide the Energy Commission an opportunity to review the 
subcontracts to ensure that the tasks are consistent with this Agreement, that the 
budgeted expenditures are reasonable and consistent with applicable cost principles. 

The Recipient shall: 
• Prepare a letter documenting the subcontracts required to conduct this 

Agreement, and submit it to the Commission Project Manager at least 2 
working days prior to the kick.:.off meeting. If there are no subcontracts required 
at the start of this Agreement, then state such in the letter. If it is known at the 
beginning of the Agreement that subcontracts will be required during the 
course of the Agreement, provide in the letter: 
o A list of the subcontracts that describes the anticipated maximum budget 

and general scope of work for each, 
o A description of the procurement process to be used, and 
o The schedule the Recipient will follow in applying for and obtaining these 

subcontracts 
• Submit a draft of the subcontract that will include a budget with the information 

required in the budget details to the Commission Project Manager for review. 
• Submit a final copy of the executed subcontract. 

Products: 
• Letter describing the subcontracts needed, or stating that no subcontracts are 

required 
• Draft subcontracts 
• Final subcontracts 

TECHNICAL TASKS 

TASK 2 ENERGY BEET PRODUCTION 

The goals of this task are to plant, grow, harvest, and transport 10,000 tons of carbon 
optimized energy beets for the ABC-M IDP and demonstrate the viability of year-round 
energy beet harvesting. 

The Recipient shall: 
• Perform energy beet agronomic work for energy beets in the western San 

Joaquin Valley. 
o Monitor test plantings of beets and evaluate a range of fertilizer application 

rates for yield and quality. 



o Quantify optimum nitrogen use for winter-harvested energy beets. 
o Produce best management practice guidelines for pilot-plant contracted 

energy beet growers. 
• Develop and implement a Best Management Practices (BMP) Self-Assessment 

Workbook Framework for energy beet growers. Use this framework as the basis 
for implementing a low-carbon pricing system in the future. 

• Create an energy beet grower payment system based in part on the carbon 
intensity of the harvested beets. 

• Employ a new ticketless tracking system and an on-board infrared sugar-content 
testing system to better manage energy beet harvest operations to reduce 
carbon and resource inputs. 

• Secure contracts with local energy beet farmers who will use the BMPs to plant, 
grow, cultivate, and irrigate designated energy beet parcels, and supply 
approximately 10,000-tons of energy beets to ABC-M IDP during the period 
November 2013 to October 2014. Contracted farmers will measure 
cultural/harvest operation carbon inputs for their respective parcels and report 
same to Mendota Advanced Bioenergy Beet Cooperative monthly. 

• Harvest and deliver energy beets to ABC-M IDP as directed. 

Products: 
• Best Management Practices Self-Assessment Workbook Framework 
• Contracts with local energy beet farmers 

TASK 3 DESIGN PHASE - Integrated Demonstration Plant (IDP) 

The goal of this task is to design and engineer all components of the proposed 
Integrated Demonstration Plant. 

The Recipient shall: 
• Design and engineer a 1 Million gallon per year ("1 MGPY") pilot scale Advanced 

Ethanol plant. This plant will be operated to produce approximately 285,000 
gallons of 200-proof ethanol over the project period. Produce Design Package 
for Advanced Ethanol Plant that includes: 

o Piping & Instrumentation Diagrams (P&IDs) 
o General Arrangement Drawings 
o Equipment List 
o Electrical One Line Drawings 

• Design and engineer modifications to the existing anaerobic digester located at 
the University of California, Davis Wastewater Treatment Plant. Produce 
modified Design Package for UCO Anaerobic Digester that includes: 

o Piping & Instrumentation Diagrams (P&ID) revisions 
o Equipment List 
o Installation details as necessary 



....................... ----------------------------~~~~~~~~~·--



Products: 
• Design Package for Advanced Ethanol plant 
• Modified Design Package for UCD anaerobic digester 

TASK 4 PRE-CONSTRUCTION 

Task 4.1 Final Agreements 

The goal of this task is to obtain all final agreements necessary to begin construction. 

The Recipient shall: 
• Prepare an Agreements Letter documenting the agreements necessary to 

construct the project. At a minimum, this letter will include: 
o Land agreement for control of project site 
o Supply agreement with feedstock providers 
o Purchase Order with fuel purchasers 

• Secure the agreements as detailed in Agreements Letter 

Products: 
• Agreements Letter 
• Records of necessary agreements 

Task 4.2 Construction and Equipment List, Procurement Schedule, & 
Construction Estimate 

The goal of this task is to finalize the project design and construction costs prior to 
incurring major construction expenses. 

The Recipient shall: 
• Prepare an Equipment List documenting the necessary equipment for the 

completion of the project. The Equipment List will include all items to be 
purchased, constructed, or installed on the project. For each item, the list shall 
provide: 

o The name of the item 
o The make, model, size, capacity or other information as appropriate to the 

item 
o The estimated cost to purchase each item 

• Prepare a Procurement Schedule for the equipment identified on the Equipment 
List. The Procurement Schedule will identify the purchase orders needed to 
acquire the items on the equipment list and shall provide: 

• The name of the entity that will be carrying out the purchase and/or 
installation of the item 

• A description of the equipment, by item number, contained in each 
purchase order 



• The scheduie for obtaining a binding bid from the suppiying or installing 
entity 

• The schedule for placing each purchase order 
• The delivery schedule for each equipment item, by purchase order 

• Prepare a Construction Estimate for the completion of the Integrated 
Demonstration Plant including the estimated costs for the: 

• Site work 
• Foundations & structures 
• Equipment 
• Equipment installation 
• Piping and electrical materials installation 

Products: 
• Equipment List 
• Procurement Schedule 
• Construction Estimate 

TASK 4.3 Approval to Proceed with Construction 

The goal of this task is to document preparedness to build the project and to secure 
Commission Agreement Manager written approval to begin incurring major construction 

· costs. 

The Recipient shall: 
• Prepare a Written Notification of Readiness to Construct stating the project has 

obtained all permits, third party agreements, binding construction and equipment 
bids, and all other items necessary to begin construction. 

• Develop proposed Construction Schedule identifying the necessary tasks and 
their durations from the projected start of construction until the commercial 
operations date of the project. 

Products: 
• Written Notification of Readiness to Construct 
• Construction Schedule 

TASK 5 CONSTRUCTION 

The goal of this task is to construct the IDP and prepare it for operation. 

The Recipient shall: 
• Execute construction of the project as outlined in the Construction Schedule, 

Construction Estimate, Procurement Schedule, and Equipment List. The 
construction of the Integrated Demonstration Plant shall include the following 
major components: 

o Feedstock receiving and transfer system 



o Feedstock pre-processing system 
o Advanced Ethanol plant 
o Modifications to UCO anaerobic digester 
o Fuel distribution system 

• Commissioning and start-up of the facility 
• Prepare a Written Notification of Demonstration Operation and submit it to the 

Commission Agreement Manager within ten working days of commencement of 
operations of the project for the intended demonstration usage. The Written 
Notification shall contain the following elements: 

o The date the project achieved commercial operation(s) 
o A narrative on the current status of the project and initial operations 
o Any changes made from the project schedule as originally proposed and 

reasons for those changes. 
• Conduct Critical Project Review process as per Task 1.2. Prepare Critical Project 

Review Report. 

Products: 
• Written Notification of Demonstration Operation 
• Critical Project Review 
• Critical Project Review Report 

TASK 6 PLANT OPERATIONS 

The goal of this task is to operate the Advanced Ethanol Production Plant and Pilot 
Biodiesel Plant as planned and to begin to collect data to document the project's 
fulfillment of its objectives. 

TASK 6.1 Demonstrate Advanced Ethanol Production Plant 

The goal of this task is to demonstrate the Advanced Ethanol Production Plant that will 
produce approximately 285,000 gallons of 200-proof AB-CB Ethanol over the project 
period. 

The Recipient shall: 
• Demonstrate two innovative technologies: whole beet inventory storage and 

liquefied beet inventory storage. 
• Operate the Advanced Ethanol plant for approximately 100 days over a 12-month 

period, complying with all applicable regulatory standards and producing 
approximately 285,000 gallons of 200-proof AB-CB Ethanol. As part of this 
process, consortium will integrate whole beet and liquefied inventory storage 
technologies described above. 

• Distribute the 200-proof ethanol to local ethanol plant(s) and the spent stillage to 
the UCO Biagas Energy Pilot Plant and growers. 

• Prepare Report on Operations in the Monthly Progress Reports. This reporting 
shall include, but is not limited to, the following information: 



o A narrative on operationai highiights from the previous month, including 
any stoppages in production and a statement as to the project's 
compliance with regulatory requirements. (Note: Advanced Ethanol plant 
is designed for approximately 100 days of operations in a twelve-month 
period. Project proponents plan on operating it on a campaign basis for 
approximately 1-2 weeks per month.) 

o The total amount of feedstock received and processed on a monthly basis 
o The total amount of fuel produced on a monthly basis 
o Conversion ratio for feedstock to fuel production 
o The direct operational costs of the project, total and per volume of fuel. 

Products: 
• Report on Operations in the Monthly Progress Reports 

TASK 6.2 Demonstrate UCO Biogas Energy Pilot Plant 

The goal of this task is to demonstrate the project's UCO Biagas Energy Pilot Plant 
located at the UC Davis Wastewater Treatment Plant. 

The Recipient Shall: 
• accept delivery of all feedstock, including stillage from beets and glycerin 
from the biodiesel facility. 
• Conduct a 3-wet-ton-per-day, 4-month anaerobic digestion plant 
demonstration and collect data to support subsequent technical and economic 
scale-up efforts. 

• Produce liquid organic fertilizer 
• Prepare Monthly Operations Reports. The Operations Reports shall include, 
but are not be limited to, the following information: 

o A narrative on operational highlights from the previous month, 
including any stoppages in production and a statement as to the 
project's compliance with regulatory requirements. 

o The total amount of feedstock received and processed on a monthly 
basis 
o The total amount of finished products produced on a monthly basis 
o Conversion ratio for feedstock to fuel/finished products production 
o The direct operational costs of the project 

• Prepare Feedstock Procurement Plan and Feedstock Characterization Report. 
• Modify and/or upgrade pilot digester plan and test plan. 

• Create final report describing demonstration test results and recommendation 
for anaerobic digester system design and technical operations parameters for 
scale-up operations. 

Products: 
• Report on Operations in the Monthly Progress Reports 
• Feedstock Procurement Plan 
• Feedstock Characterization Report 



• Final Report 

TASK 6.3 Demonstrate the Pilot Biodiesel Production Plant 

The goal of this task is to demonstrate and analyze the integration of Project-produced 
biodiesel into the feedstock production chain of AB-CB Ethanol. 

The Recipient shall: 
• Select varieties of high-yield, salinity-tolerant canola and safflower for use as 

feedstock for the biodiesel production unit. 
• Use an estimated 36 tons of seed harvested from 40 acres of planted high-yield, 

salinity-tolerant varieties of canola to produce -3,038 gallons of specification
grade B-100 biodiesel and then splash-blend it into B-20 biodiesel. 

• Verify biodiesel quality at the Naval Base Ventura County, where BIODICO 
operates a facility. 

• Arrange for delivery of the biodiesel for use in the energy beet tractors, 
cultivators, harvesters, beet delivery trucks, and IDP loaders, and of the glycerin 
for use as an accelerant at the UC Davis Biagas Pilot Plant. 

• Determine the: 
o Benefits of using biodiesel over petroleum diesel and other fossil energy 

sources, and update data and assumptions currently used in economic 
and environmental models. 

o Cost of replacing petroleum diesel with biodiesel, including changes in 
equipment performance, maintenance, and storage. 

o Analyze the results with GREET 1.Bb analysis tool. 
• Include data from this task in Report on Operations in the Monthly Progress 

Reports described above in Tasks 6.1, 6.2 and submit as specified there. 

Products: 
• Report on Operations in the Monthly Progress Reports 

TASK 6.4 Test Plan Preparation 

The goal of this task is to prepare the test plan to be used during data collection and 
analysis. 

The Recipient shall: 
• Finalize the type of monitoring to be conducted. 
• Determine the manner in which the team will validate, analyze, and report data. 

Such determination will be made at one or several of the Project's Quarterly 
Project Meetings. The data collected in Tasks 2, 6 & 7 will be shared among 
Project participants for use in accomplishing the analysis & reporting activities in 
Tasks 1 , 7, 8 & 9. 



Products: 
• Test Plan 

TASK 7 BIOFUELS DEVELOPMENT ANALYSIS 

The goal of this task is to evaluate the potential of this project to develop an 
environmentally sustainable domestic source of renewable biomass for conversion to 
biofuels, bioenergy, and biobased products. To achieve this goal, several models and 
assessment tools will be integrated in an innovative manner to create accurate 
estimates of lifecycle effects of energy beet production and transformation to advanced 
fuels. 

TASK 7 .1 Perform Lifecycle Analysis (LCA) 

The goal of this task is to perform a lifecycle analysis. 

The Recipient shall: 
• Calibrate the California Biomass Crop Adoption Model (CA-BCAM) model for 

farms and production conditions within the project's nine major farming regions. 
• Develop data for direct integration into LCA modei. 
• Develop a computer-based LCA model tailored to the proposed biofuel 

production pathway. This LCA model will be made available to research partners 
to assist in decision-making over the entire supply chain. The model will 
calculate net environmental flows (inputs and emissions) over the entire life cycle 
(beet production, transport, and conversion facility), considering agronomic 
practices, soil quality, water quality and water use, the generation or reduction of 
hazardous or toxic substances, greenhouse gas and criteria air emissions. The 
model will use outputs from economic modeling, biogeochemical models, and life 
cycle databases available at UC Davis. 

• Document the LCA modeling and results in an LCA Report. 
• Measure and analyze the lifecycle environmental flows for beet production. 
• Consider the allocation of emissions from crop rotation and the multiple co

products produced from the IDP and, ultimately, from ABC-M. 
• Calculate fuel carbon intensity from crop production data. 

Products: 
• Lifecycle Analysis Report 

TASK 7 .2 Quantify Lifecycle Economic, Social and Environmental Benefits 

The goal of this task is to quantify the project's lifecycle economic and environmental 
benefits. 

The Recipient Shall: 
• Quantify whole farm management effects resulting from energy beet crop 

adoption on farms throughout feedstock production region. 



• Link field-level record keeping data to CA-BCAM and LCA models. 
• Develop an LCA model that includes beet production, transport, and ABC-M 

facility construction and operation. 
• Quantify the net environmental flows attributable to beet production, including 

direct estimates of changes to water use, fertilizer, and the generation of air 
emissions and related toxics from the operation of equipment, transport of 
product, and production of fertilizers and pesticides. 

• Estimate the full supply chain burdens of chemical, water, and energy inputs; and 
waste, pollution, and product and co-product outputs. 

• Quantify the economic, social and environmental benefits of using !DP-produced 
biodiesel in the energy beet production supply chain. 

• Use data from farmer interviews, CA-SCAM simulation, and the LCA model to 
calibrate Best Management Practice (BMP) assessment tools and help monitor 
subsequent improvements in cropping system resource use efficiency. 

• Utilize IMPLAN (Impact Analysis for Planning) software and accompanying 2009 
dataset to determine multiplier effects created by the operation of ABC-M. 

• Develop Lifecycle Benefits Report that documents the benefits of integrating 
environmental, economic, and social modeling efforts, and will provide producers 
with BMP for decision-making that integrates across environmental, economic, 
and social impacts. 

Products: 
• Lifecycle Benefits Report 

TASK 8 COORDINATION 

TASK 8.1 Integration of Material And Information Flows 

The goal of this task is to integrate the material and information flows among Tasks 2, 6, 
and 7. 

The Recipient shall: 
• Manage the material and information flows among project participants and 

technical areas. 
• Manage delivery of: 

o !DP-produced biodiesel to energy beet growers and truckers for use in 
their diesel engines. 

o Canola to Oilseed Crusher and BIODICO unit. 
o Biodiesel to Energy Beet growers 
o Energy beets to Ethanol Plant 
o 200-proof AB-CB Ethanol to local customers 
o Spent stillage from ethanol plant to UCO AD facility 
o Spent stillage from ethanol plant to energy beet growers for fertilizer 
o Fertilizer from UCO AD facility to energy beet growers for fertilizer 
o Glycerin from biodiesel plant to UCO AD facility 



Products: 
• None. Information will be included in the Final Report. 

TASK 8.2 Optimize and Demonstrate Integrated Biorefinery Model 

The goal of this task is to optimize and demonstrate an integrated biorefinery model. 

The Recipient Shall: 
• Modify existing IR1 Group financial models for IDP AB-CB Ethanol and digester 

operations, producing an Integrated Production and Financial Model for use in 
activities in support of commercial-scale ABC-M. 

• Combine the modified financial models with data generated from IDP operations 
to create integrated financial model for the ultimate commercial scale ABC-M. 

• Support data collection and analysis activities for the biorefinery components 
mentioned above through onsite visits by UCO personnel, who will collect and 
compile data about raw feedstock, intermediate process streams, and final 
product streams, as well as operations and economic information necessary to 
support technical, economic or LCA assessment. 

Products: 
• Integrated Production and Financial Model 

TASK 9 DAT A COLLECTION AND ANALYSIS 

The goal of this task is to collect and analyze operational data to determine the 
economic viability and environmental impact of the project. Final analysis of all project 
data must be included in the Final Report. 

The Recipient Shall: 
• Collect, unless a lesser amount is approved in writing by the Commission 

Agreement Manager, 4 months anaerobic digester and 12 months Advanced 
Ethanol operational data from fuel production system to include: 

o Time operating (up and down time), 
o Efficiency of conversion of feedstock, 
o Biofuel production rate, 
o Quality and quantity of fuel produced, 

• Estimate gasoline and/or petroleum-based diesel fuel that will be displaced 
annually. 

• Explain how the project will reduce criteria air pollutants and air toxics and 
reduce or avoid multimedia environmental impact, and lead to a decrease, on a 
life cycle basis, in emissions of water pollutants or any other substances known 
to damage human health or the environment. 

• Explain how the project incorporated and achieved the sustainability goals. 
• Provide a quantified estimate of the project's carbon intensity values for life-cycle 

scale greenhouse gas emissions. 



• Quantify any water efficiency and water use reduction measures used in the 
project including, but not iimited to, the use of recycled or reclaimed water and 
the reduction or elimination of point and nonpoint source wastewater discharge. 

• Describe any potential use of renewable energy or cogeneration in the project. 
• Describe any potential energy efficiency measures used in the project that would 

exceed Title 24 standards in Part 6 of the California Code of Regulations. 
• Provide data on expected job creation, economic development, and increased 

state revenue. 
• Compare any project performance and expectations provided in the proposal to 

Energy Commission with actual project performance and accomplishments. 
• Describe how the project supports new technology advancement for vehicles, 

vessels, engines, and other equipment, and promote the deployment of such 
technologies in the marketplace. To the extent possible describe how the project, 
provided a measurable transition from the nearly exclusive use of petroleum fuels 
to a diverse portfolio of viable alternative fuels that meets California's petroleum 
reduction and alternative fuel use goals. 

• Describe how the project demonstrated the cost-effectiveness of the proposed 
technology in achieving greenhouse gas emissions reduction. 

• Provide additional data that may be requested by the Energy Commission during 
the term of this Agreement, as is reasonably available. 

Products: 
• Information will be included in the Final Report. 



PON-11-601 Attachment A-1 

Schedule of Products and Due Dates 
Task Task 

Product(s) Due Date 
Number Name 

1.1 Attend Kick-off Meeting 
2 days prior to the Kickoff 

Updated Schedule of Products meeting 
2 days prior to the Kickoff 

Updated List of Match Funds meetinq 
2 days prior to the Kickoff 

Updated List of Permits meetinq 
Kick-Off Meetinq Aqenda (CEC) Commission 

1.2 Critical Project Review Meetings 
CPR CPR Report - Task 5: Construction Completion 1/21 /2014 

Meeting Written determination (CEC) Commission 
1.3 Final Meeting 

Written documentation of meetinq aqreements 6/29/2015 
Schedule for completinq closeout activities 6/29/2015 

1.4 Monthly Progress Reports 

The 10th calendar day after I 

each month during the approved 
Monthly Progress Reports term of this Agreement 

1.5 Final Report 
Draft Outline of the Final Report 9/30/2014 
Final Outline of the Final Report 12/1/2014 
Draft Final Report 2/2/2015 
Final Report (no less than 60 days before the end 
term of the agreement) 4/30/2015 

1.6 Identify and Obtain Match Funds 
A letter regarding match funds or stating that no 2 days prior to the Kickoff 
match funds are provided meeting 
Copy(ies) of each match fund commitment letter(s) 2 days prior to the Kickoff 
(if applicable) meetinq 

Within 10 days of identifying 
Letter(s) for new match funds (if applicable) new match funds 

Within 10 days of identifying 
Letter that match funds were reduced (if applicable) reduced match funds 

1.7 Identify and Obtain Required Permits 
Letter documenting the permits or stating that no 2 days prior to the Kickoff 
permits are required meetinq 
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1.7 (cont) 
Within 1 O days of receiving each 

A copy of each approved permit (if applicable) permit 

Updated list of permits as they change during the Within 10 days of change in list 
term of the Aqreement (if applicable) of permits 
upaatea scneau1e ror acquiring permits as cnanges 

Within 1 O days of change in occur during the term of the Agreement (if 
applicable) 

schedule for obtaining permits 

1.8 Obtain and Execute Subcontracts 
Letter describing the subcontracts needed, or 2 days prior to the Kickoff 
stating that no subcontracts are required meeting 

15 days before the scheduled 
Draft subcontracts date of execution 

Final subcontracts Within 10 days of execution 

2 Energy Beet Production 
BMP Self-Assessment Workbook Framework 11/29/2013 
Contracts with local energy beet farmers 4/3/2013 

3 Design Phase 
Initial Design Package for Advanced Ethanol plant 3/31/2013 
Modified Design Packaqe for UCD Anaerobic Digester 9/4/2013 

4 Pre-Construction 
4.1 Agreements Letter 3/31/2013 

Records of necessary agreements 3/31/2013 
4.2 Equipment List 3/31/2013 

Procurement Schedule 3/31/2013 
Construction Estimate 3/31/2013 

4.3 Written Nofication of Readiness to Construct 3/31/2013 
Construction Schedule 3/31/2013 

5 Construction 
Written Nofication of Demonstration Operation 2/4/2014 
Critical Project Review see Task 1.2 
Critical Project Review Report 1/4/2014 

6 Plant Operations 

6.1 
Report on Operations in Monthly Proqress Reports 1/10/2014 

6.2, 6.3 Report on Operations in Monthly Progress Reports 5/10/2014 
6.4 Test Plan 10/4/2013 

7 Biofuels Development Analysis 
7.1 Lifecycle Analysis Report 12/30/2014 
7.2 Lifecvcle Benefits Report 12/30/2014 

8 Coordination, Integration & Management 
8.2 lnteqrated Production & Financial Model 3/4/2015 

9 (Final) 
Data Collection and Analysis 

None - Data from this task included in Final Rpt. N/A 
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EXHIBIT B 
Exh B-1 a Task Summary 

Prime 
Major Major 

Major 
Major 

Subcontractor Subcontractor Subcontractor 
Recipient 

#1 #2 
Subcontractor #3 

#4 Commission 

Summary Task Budget Reimbursable 
Reimbursable Reimbursable 

Reimbursable 
Reimbursable Reimbursable 

Costs 
Costs Costs 

Costs 
Costs Costs 

Mendota 
IR1 Group LLC 

University of California State Red Rock 
Bioenergy, LLC California, Davis University, Fresno Ranch, Inc. 

.0 Administration $ 52,635 $ 1,225 $ 16,004 $ 6,715 $ 4,366 $ 80,945 

.0 Energy Beet Production 
$ 906,991 $ $ 25,000 $ 138,402 $ 

$ 1,070,393 
- -

;_o Design Phase 
$ $ 108,625 $ $ $ 7,081 

$ 115,706 
- - -

kO Pre-Construction 
$ 35,000 $ 10,000 $ $ $ 6, 131 

$ 51,131 
- -

i.O Construction 
$ $ 2,217,525 $ 24,000 $ $ 13,212 

$ 2,254,737 
- -

;.o Plant Operations 
$ 140,004 $ 494,738 $ 267,401 $ $ 108,934 $ 1,011,077 

-

7.0 Biofuels Development Analysis 
$ $ $ 197,734 $ 62,153 $ $ 259,887 - - -

3.0 Coordination & Management 
$ 79,540 $ 8,900 $ $ 7,000 $ 20,393 

$ 115,833 
-

9.0 Data Collection & Analysis $ $ $ 26,344 $ 6,215 $ 6,131 $ 38,690 - -

Grand Totals $ 1,214, 170 $ 2,841,013 $ 556,483 $ 220,485 $ 166,248 $ 4,998,399 

f these boxes, be sure to include all costs: labor (unloaded rates) and non-labor costs (fringe, overhead, general & administrative, and other direct operating costs). 
1e totals are total costs to perform each task. 
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$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

Match 
Totals 

Funding 

141,061 $ 222,006 

460,717 $ 1,531:. ~ 

1,096,035 $ 1,211,741 

67,577 $ 118,708 

3,070;992 $ 5,325,729 

1,197,022 $ 2,208,099 

71,595 $ 331,482 

337,014 $ 452,847 

95;960 $ 134,650 

6,537;973 $ 11,536,372 

ARV-12-033 
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EXHIBIT B 
Exh B-1 b Category Summary 

Prime Recipient 
Major Major Major Major 

Subcontractor #1 Subcontractor #2 Subcontractor #3 Subcontractor #4 
Summary Reimbursable 

Reimbursable Reimbursable Reimbursable Reimbursable 
Costs 

Category Budget Costs Costs Costs Costs 

Mendota 
IR1 Group LLC 

University of California State Red Rock Ranch, 
Bioenergy, LLC California, Davis University, Fresno Inc. 

Direct Labor $ - $ - $ 178,642.00 $ 63,760.00 $ 42,651.00 

Fringe Benefits $ - $ - $ 34,862.00 $ 27,028.00 $ 10,663.00 

Travel $ - $ - $ - $ - $ -

Equipment $ 150,000.00 $ 2,218,000.00 $ - $ - $ 60,000.00 

Materials/ Misc. $ 496,388.00 $ 399,741.00 $ 203,800.00 $ 96, 180.00 $ 35,937.00 

Minor Subcontractors* $ 538,532.00 $ 135, 173.00 $ 51,405.00 $ - $ -

Total Direct $ 1, 184,920.00 $ 2,752,914.00 $ 468,709.00 $ 186,968.00 $ 149,251.00 

Indirect Overhead $ - $ - $ 87,774.00 $ 33,518.00 $ 7,997.00 

General & Administrative $ 29,250.00 $ 88,100.00 $ - $ - $ 9,000.00 

Total Indirect $ 29,250.00 $ 88,100.00 $ 87,774.00 $ 33,518.00 $ 16;991.oo 
.· 

Grand Total $ 1,214;170.00 $ 2,841,014.00 $ 556,483.oo $ 220,486.00 $ 166,248.oo 

Direct Labor = unloaded rates X number of hours (Att B-3) 
*A Minor Subcontractor is any subcontractor receiving less than $100,000 or 25% (whichever is less) of the Commission Funds. 
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Totals 

$ 285,053.00 

$ 72,553.00 

$ -

$ 2,428,000.00 

$ 1,232,046.00 

$ 725,110.00 

$ 4,742,762.00 

$ 129,289.00 

$ 126,350.00 

$ 255,639.00 

$ 4,998,401.00 

ARV-12-033 
Mendota Bioenergy, LLC 



EXHIBIT B 
Exh 8-2 Recip Labor Rates 

Mendota Bioenergy, LLC 

Time intervals from the start of the Grant through the Grant Projected Hourly Unloaded Rates ($) 
Term End Date. (Use your organization's Fiscal Year start I From: I 1/1/13 From: I 1/1/14 From: I 1/1/15 Total Hours 

end dates.) To: 112/31/13 To: I 12/31/14 To: 112/31/15 Worked 

Name Job Classification/Title 
($) Unloaded ($) Unloaded ($) Unloaded 

Maximum Rate Maximum Rate Maximum Rate 
William Pucheu General Manager $ 75.00 $ 75.00 $ 75.00 400 
Jim Tischer Co-Pl/PD $ 63.00 $ 63.00 $ 63.00 2000 
Ellen Suryadi Project Adm in. Coordinator $ 40.00 $ 40.00 $ 40.00 800 
TBD Asst Project Manager $ 30.00 $ 30.00 $ 30.00 4000 

* Actual billable rates cannot exceed the rates specified in this exhibit. 

* Rates listed must be unloaded rates (that is, before fringe benefits, overhead, or G&A ). These rates must reflect the highest 
salary or wage rate that is actually paid to the employee. 
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EXHIBIT B 
Exh B-2a Sub #1 Labor Rates 

IR1 Group LLC 

Time intervals from the start of the Grant through the Projected Hourly Rates ($) · 
Grant Term End Date. (Use your organization's Fiscal From: I 1/1/13 From: I 1/1/14 From: I 1/1/15 Total Hours 

Year start I end dates.) To: I 12/31/13 To: I 12/31/14 To: 112/31/15 Worked 

Name Job Classification/Title 
($) Unloaded ($) Unloaded ($) Unloaded 

Maximum Rate Maximum Rate Maximum Rate 
Jeff Manternach Co-Pl/PD $ 100.00 $ 100.00 $ 100.00 1320 
Jimmy Moore Director of Engineering $ 75.00 $ 75.00 $ 75.00 1300 
Joseph Winckler Director of Operations $ 88.00 $ 88.00 $ 88.00 1000 
Thomas Aumer Operations Manager $ 63.00 $ 63.00 $ 63.00 600 
Joshua Pendergrass Engineering Manager $ 63.00 $ 63.00 $ 63.00 1500 
Sue Primsky Ad min/Clerical $ 25.00 $ 25.00 $ 25.00 400 
Terry Kulesa Senior Project Advisor $ 100.00 $ 100.00 $ 100.00 200 

* Actual billable rates cannot exceed the rates specified in this exhibit. 

* Rates listed must be unloaded rates (that is, before fringe benefits, overhead, or G&A). These rates must reflect the 
highest salary or wage rate that is actually paid to the employee. 
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EXHIBIT B 
Exh B-2b Sub #2 Labor Rates 

University of California, Davis 

Time intervals from the start of the Grant through the Projected Hourly Rates ($) 
Grant Term End Date. (Use your organization's From: I 1/1/13 From: I 1/1/14 From: I 1/1/15 Total Hours 

Fiscal Year start I end dates.) To: I 12/31/13 To: I 12/31/14 To: I 12/31/15 Worked 

Name Job Classification/Title 
($) Unloaded ($) Unloaded ($) Unloaded 

Maximum Rate Maximum Rate Maximum Rate 
Dr. Ruihong Zhang Co-Pl/PD $ 70.00 $ 72.00 $ 72.00 480 
Dr. Alissa Kendall CO-Pl $ 61.00 $ 61.00 $ 61.00 240 
Dr. Stephen Kaffka CO-Pl $ 58.00 $ 58.00 $ 58.00 300 
Dr. Santiago Bucaram Economic Analyst $ 42.00 $ 42.00 $ 42.00 1200 
Jinmin Zhang Beet Agronomy Asst. $ 24.00 $ 26.00 $ 26.00 1000 
Steve Zicari Plant Data Analyst $ 20.00 $ 20.00 $ 20.00 1500 

TBD (GSRll) LCA Asst. $ 18.00 $ 19.00 $ 19 00 2000 

* Actual billable rates cannot exceed the rates specified in this exhibit. 

* Rates listed must be unloaded rates (that is, before fringe benefits, overhead, or G&A). These rates must reflect the 
highest salary or wage rate that is actually paid to the employee. 
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PON-11-601 

EXHIBIT B 
Exh B-2c Sub #3 Labor Rates 

California State University; Fresno 
. 

Time intervals from the start of the Grant through Projected Hourly Rates ($) 
the Grant Term End Date. (Use your organization's From: I 1/1/13 From: I 1/1/14 From: I 1/1/15 Total Hours 

Fiscal Year start I end dates.) To: 112/31/13 To: 112/31/14 To: I 12/31/15 Worked 
Name Job Classification/Title 

($) Unloaded ($) Unloaded ($) Unloaded 
Maximum Rate Maximum Rate Maximum Rate 

Dr. David Zoldoske CSUF Team Director $ 65.00 $ 65.00 $ 65.00 200 
Dr. Ganesan Srinivasan CSUF Director Ag Lab $ 56.00 $ 56.00 $ 56.00 400 
Dr. Mechel Paggi Economist $ 52.00 $ 52.00 $ 52.00 800 
Theresa Sabasto Community Outreach $ 30.00 $ 30.00 $ 30.00 600 
Ellen Suryadi CSUF Admin $ 26.00 $ 26.00 $ 26.00 160 

* Actual billable rates cannot exceed the rates specified in this exhibit. 

* Rates listed must be unloaded rates (that is, before fringe benefits, overhead, or G&A). These rates must reflect the 
highest salary or wage rate that is actually paid to the employee. 
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EXHIBIT 8 
Exh B-2d Sub #4 Labor Rates 

Red Rock Ranch, Inc. 

Time intervals from the start of the Grant through the Projected Hourly Rates ($) 
Grant Term End Date. (Use your organization's Fiscal From: I 1/1/13 From: I 1/1/14 From: I 1/1/15 Total Hours 

Year start I end dates.) To: 112/31/13 To: 112/31/14 To: I 12/31/15 Worked 

Name Job Classification/Title 
($) Unloaded ($) Unloaded ($) Unloaded 

Maximum Rate Maximum Rate Maximum Rate 

John Diener Ethanol & Biod. Plant Host $ 100.00 $ 100.00 $ 100.00 600 
Russ Teall Biodiesel Expert $ 100.00 $ 100.00 $ 100.00 400 
Ken Penfold Field Operations Super. $ 54.00 $ 54.00 $ 54.00 400 

* Actual billable rates cannot exceed the rates specified in this exhibit. 

• Rates listed must be unloaded rates (that is, before fringe benefits, overhead, or G&A). These rates must reflect the 
highest salary or wage rate that is actually paid to the employee. 
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EXHIBIT 8 
Exh 8-3 Recip Non-Labor Rates 

Mendota Bioener y, LLC Percenta e Rate 
Time intervals from the start of the Grant Indirect 
through the Grant Term End Date. (Use your Fringe Overhead 
or anization's Fiscal Year start I end dates.) Benefits (FB) (IOH) 
From: 1/1/13 To: 12/31/13 25.0000% 15.0000% 
From: 1/1/14 To: 12/31/14 25.0000% 15.0000% 
From: 1/1/15 To: 12/31/15 25.0000% 15.0000% 

Note: Use the categories that you typically use in your standard business practice. 

I& 
rative 

Genera 
Administ 

(G&A ) 
10.000 0% 
10.000 0% 
10.000 0% 

Non-Labor Rate List the budget expense items to which the indirect costs or fees are 
Fringe Benefits DL 
Indirect Overhead DL, FB 
General & Administrativ M, E, T,S 

List items ou include in each category (e .. , vacation, retirement plan, telephone, secretarial, 
Frin e Benefits Indirect Overhead General & Administrat ive 

Vacation Pa roll Administration Contract Administratio n 
Retirement Work Comp Ins. Accounting 

Health Insurance Payroll Taxes Insurance 
Lease 

Secretarial 
Procurement 

Computer 
Telephone 

Postage & Delivery 
Printing & Reproducti on 

* Actual billable rates cannot exceed the rates specified in this exhibit. 



EXHIBIT B 
Exh B-3a Sub#1 Non-Labor Rates 

IR1 Group LLC 
Time intervals from the start of the Grant 
through the Grant Term End Date. (Use your 
or anization's Fiscal Year start I end dates. 
From: 1/1/13 To: 12/31/13 
From: 1/1/14 To: 12/31/14 
From: 1/1/15 To: 12/31/15 

Fringe 
Benefits (FB) 

25.0000% 
25.0000% 
25.0000% 

Percentage Rate 
In irect 

Overhead 
(IOH) 

15.0000% 
15.0000% 
15.0000% 

Note: Use the categories that you typically use in your standard business practice 

eneral & 
Administrative 

(G&A) 
10.0000% 
10.0000% 
10.0000% 

Non-Labor Rate List the budget expense items to which the indirect costs or fees are 
Frin e Benefits DL 
Indirect Overhead DL, FB 
General & Administrativ M, E, T, S 

List items you include in each cateqory (e.g., vacation, retirement plan, telephone, secretarial, 
Frinqe Benefits Indirect Overhead General & Administrative 

Vacation Payroll Administration Contract Administration 
Retirement Work Comp Ins. Accountinq 

Health Insurance Payroll Taxes Insurance 
Lease 

Secretarial 
Procurement 

Computer 
Telephone 

Postaqe & Delivery 
Printing & Reproduction 

* Actual billable rates cannot exceed the rates specified in this exhibit. 
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EXHIBIT B 
Exh B-3b Sub#2 Non-Labc•r Rates 

University of California, Davis Percentage Rate 
intervals from the start of the Grant Fringe Fringe i=nnge Frmge Fringe Indirect General & 

1gh the Grant Term End Date. (Use your Fringe Benefits Benefits {FB) - Benefits (FB) - Benefits {FB) - Benefits (FB) - Benefits (FB) - Overhead Administrative 

1ization's Fiscal Year start I end dates.) (FB) - R. Zhang Kendall Kaffka .Jenner J.Zhang Zicari (IOH) (G&A) 
n: 1 /1 /13 To: 12/31 /13 30.3000% 30.3000% 30.3000% 44.2000% 20.1000% 1.3000% % % 
n: 1 /1 /14 To: 12/31/14 31.8000% 31.8000% 31.8000% 46.1000% 20.4000% 1.3000% % % 
n: 1 /1 /15 To: 12/31/15 33.9000% 33.9000% 33.9000% 48.7750% 20.8250% 1.3000% % % 
Use the categories that you typically use in your standard business practice. 

fon-Labor Rate List the budget expense items to which the indirect costs or fees are applied. Use the following abbreviations: 
e Benefits DL 
~ct Overhead 
!ral & Administrative 

terns you include in each category (e.g., vacation, retirement plan, telephone, secretarial, renUlease, insurance, etc.). 
Fringe Benefits Indirect Overhead 

)l's & Staff (Analysts) 
~dical 

ntal 
;ion 
:irement 

=>ost Doc 
edical 
:ntal 
;ion 

Grad Student 
edical 

:tual billable rates cannot exceed the rates specified in this exhibit. 
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General & Administrative 

-
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EXHIBIT B 
Exh B-3c Sub#3 Non-Labor Rates 

California State Urnversit , Fresno 
Time intervals from the start of the Grant 
through the Grant Term End Date. (Use your 
or anization's Fiscal Year start I end dates. 
From: 111 /13 To: 12/31 /13 
From: 1/1/14 To: 12/31/14 
From: 1/1/15 To: 12/31/15 

Fringe 
Benefits (FB) -

Zoldoske 
41.6900% 
41.6900% 
41.6900% 

Fringe 
Benefits (FB) -

Srinivasan 
35.0000% 
35.0000% 
35.0000% 

Note: Use the categories that you typically use in your standard business practice. 

Percenta e Rate 
Fringe Fringe Fringe 

Benefits (FB) - Benefits (FB) - Benefits (FB) -
Pa i Sabasto Su adi 

42.2000% 37.8000% 60.3400% 
42.2000% 37.8000% 60.3400% 
42.2000% 37.8000% 60.3400% 

Indirect General & 
Overhead Administrative 

(IOH (G&A) 
25.0000% % 
25.0000% % 
25.0000% % 

Non-Labor Rate List the budget ex ense items to which the indirect costs or fees are applied. Use the following abbreviations 
Frin e Benefits DL 
Indirect Overhead DL, FB, M, T 
General & Administrativ 

List items you include in each cateaorv (e.a .. vacation, retirement ~Ian, telephone, secretarial, renUlease, insurance, etc.). 
F rinqe Benefits Indirect Overhead General & Administrative 

For Pl's and Staff (Analvsts) 
medical 
dental 
vision 

retirement 

For Post Doc 
medical 
dental 
vision 

For Grad Student 
Medical 

* Actual billable rates cannot exceed the rates specified in this exhibit. 
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EXHIBIT B 
Exh B-3d Sub#4 Non-Labor Rates 

Red Rock Ranch, Inc. Percentaae Rate 
Time intervals from the start of the Grant Indirect General & 
through the Grant Term End Date. (Use your Fringe Overhead Administrative 
organization's Fiscal Year start I end dates.) Benefits (FB) (IOH) (G&A) 
From: 1 /1 /13 To: 12/31/13 25.0000% 15.0000% 10.0000% 
From: 1/1/14 To: 12/31/14 25.0000% 15.0000% 10.0000% 
From: 1 /1 /15 To: 12/31/15 25.0000% 15.0000% 10.0000% 

Note: Use the categories that you typically use m your standard business practice. 

Non-Labor Rate List the budget expense items to which the indirect costs or fees are applied. 
Fringe Benefits DL 
Indirect Overhead DL, FB 
General & Administrative M, E, T, S 

List items you include in each category (e.g., vacation, retirement plan, telephone, secretarial, 
Fringe Benefits Indirect Overhead General & Administrative 

Vacation Payroll Administration Contract Administration 
Retirement Work Comp Ins. Accounting 

Health Insurance Payroll Taxes Insurance 
Lease 

Secretarial 
Procurement 

Computer 
Telephone 

Postage & Delivery 
Printing & Reproduction 

* Actual billable rates cannot exceed the rates specified in this exhibit. 



EXHIBIT B 
Exh B-4 Direct Operating Expenses 

~- ___ Pre-approved Travel List• ·- __ _ 
New Amount __ 

Task cost Commission Match 
-~- incurred bv Trip# Who Deoarture and Destination Trip Purpose Funds Funds 
_ __!,L Reci~~ William Pucheu Local Travel in ProiectArea To Growers, Plant Site, Project Meetings (48x $501) ;: . : .$0, . $2.400 

1 3 ~~lent Jim Tischer Davis. CA to Fresno, CA Area To Growers, Plant Site, Project Meetings (48x $500/) : , ·.· $0 ; $24,000 
1 4 Recli>lent Ellen Sun1adi Lticill Travel Iii PrdlectArea .:.: H ... : .i .. L •• ; • •· ToGr<>WersJ F>l•ntsltel.PrbJect Meetings (48i< $501). ., .:. .. , .. ,,,:,. _-, '; ... i, $0 $1 200 
s . Recloleht WllflaniPucheu fresn<>-CAtoGeriiuinv :i : :,-·. ii .•• ) ... 7 J!\ntiuatP,roJectP,a~lie"i)ieellligsw/Su<!-Chem,"vvS;l'!,OpA(2x$5000IJ1. .. /.:· ;c::c : .... · .. : $0 .:.• $10000 
8 Recipient Jin! Tischer filisno· CA to Gerinanv : : · : .,;·. :. . L Annual Project partner meetings wl Sud-Chem, KWS; ROPA (2x $5000/} • ';, :.:. $0 $10 000 

~ 1 Recipient William Pucf>eu Fresno, CA to Sacramento, CA To CEC Kick-off, CPR and Final Meetings (3 x $1751) _, • ,1, $0 $525 
1 Reclolent Jim Tischer Davis, CA to Sacramento, CA To CEC Kick-off, CPR and Final Meetings (3 x $25/) $0 $75 

__ 1_ Recipient Ellen Su1Vadi Fresno, CA to Sacramento, CA To CEC Kick-off, CPR and Final Meetings (3 x $1751) •· .,.. .. $0 $525 
~-1 Recipient Asst Proiect Mar. Fresno, CA to Sacramento. CA To CEC Kick-off, CPR and Final Meetings (3 x $1751) ,_ •• $0 $525 

----- r----- •. : ',.i,::c 
1 Sub1 - IR1 Jeff Mantemach Portland, OR to Fresno, CA Quarterty Project Meetings (8 x $500/) L ' • $0 $4,000 
1 Sub1 - IRI Asst Proiect Mar. Portland OR to fresno CA Qciartei1v Prolect Meetlnns rs x $50011 I .... · ·· ' .• $0 $4,000 
6 Sub1 - IR1 Tom Aumer Minneaoolis, MN to Fresno. CA Ethanol Plant Startup & Mgmt (12 x $1500/- -7-10daysl) I. ,J,::". " .. , $0 $18,000 

=:J.,.5,_6- -5~- --· Joe Winckler Kansas Citv, MO to Fresno, CA Ethanol Plant Design & Construction Advisory, Startup & Mgmt (15 x $1500i-7-10d•b.c':!·:.:,&·: .. · ,.,,_ $0 $22 500 
_1,L Sub1 - IR1 Josh Pendergrass Nashville, TN to Fresno, CA & other site layout, engineering, oversight. equip. procure., construction mgml (15 x $1500/) 1 .. J :·:. , , $0 $221500 

3 s Sub1 - IR1 Jim Moore Denver, CO to Fresno. CA & other site layout, engineering, oversight, equip. procure., construction mgmt (13x $1500/) • , $0 $13,000 
a Sub1-IR1 Jeff.Manternach Portland ORtoGeimarivA " ' • Ahmilll~rolllt:t.l'artn~rnieetlngsw/Sud-Chem,KWS,ROl"A(2it$500011,, • $0. $10,000 
J sub1 -tR1 JoslJPi!rillemrastL Nashville TNtoGermariv l ,. :·.· i AAnualptciJectl'artlietmeetlngs;deslgnrevlew.atexl~ngplari!St2i<~5000I) $0 $10000 
3 Sub1 - IR1 Jim Mdolt> Demler CO to Geimabv : AAl'illal Pllljet:tPartliet meetings, design ievlewateilstli1!J plants (2i< $50001) .:· .$0 $10 000 
1 Sub1 - IR1 Jeff Mantemac/J Portland, OR to Sacramento. CA To CEC Kicl<-off, CPR and Final Meetings (3 x $4001) · . $0 $1:200 

__!__ Sub1 -IR1 AsstProlectAfar. Portland ORtoSacnimento CA TdCECKlck-dlf CPRaildFlnalMeetlnasl3x$400/I I ·• ' $0 $1·200 
__ __!_ Sub1 - IR1 Josh Pendemrass Nashville, TN to Sacramento, CA To CEC Kicl<-off, CPR and Final Meetings (3 x $6001) , : · · .. $0 $1;800 

1 Sub1 - IR1 Jim Moore Denver. CO to Sacramento. CA To CEC Kicl<-off, CPR and Final Meetings (3 x $5001) $0 __ li2QQ_ 

6 Sub2 - UCO Steve Zicari & GSRll Davis, CA to Five Points, CA and SJV Project Site, and Growers for Data Colleciton ($112.50/day/person x 108 person day , .,, , " . .c.$0 $12, 150 
~!i!_-· Sub2 - UCO Zhann Kaffka, Kendall Zicari &for GSR/t Davis, CA to Fresno, CA & Conferences (unknown loc. l Travel to Conferences (total 5) and Quarterly Project Meetings ~ ,, :$0 ~-~ 

-=:.L_ Sub3. CSUF Teresa Sabasto Fresno, CA to San Joaouin Vallev Community Outreach to Grower Areas (20 x $1251) ;. ,, 40 $2,500 
-~ Sub3. CSUF Michel Paaai Fresno, CA to San Joaouin vallev Other travel in project area and/or project meetings (20 x $125/) ·$0 .. ,$2,500 

1-S;;b4-RRR'- · John Diener Fresno, CA to Sacramento, CA To CEC Kick-off. CPR and Final Mee~ngs (3 x $2001) ·' . , ·,.$0 ·~ 
8 Sub4 ' RRR Jo/m Dl~ner Fresno CA lo Gemiaiiv .• '· Annual Pl'l)J!!i:t Par!rfet meetings wt Sud-Chem, KWS, ROPA (2x $50001} ... ;, ;. . .. ,:· .·· $0 -~ 
B Sub4. RRR Jolm Diener Fresno, CA to SJV Other travel in project area and/or project meetings (40 x $50/) .. .. .. ...... · · $0 $2,000 
1 Sub4 - RRR Russ Teal Santa Barbara, CA to Fresno, CA Travel to Quarterty Project Meetings & Project Site (16x $400/) ,. $0 __ $6,400 

6 Minor SIJ_b_i___ USDA Five Points, CA to SJV Local travel in Project Area Site $0 ---·::::::.· · $2.00Q _ _____ .....__________ - ---

Travel is reimbursed at state rates 
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EXHIBIT 8 
Exh 8-4 Direct Operating Expenses 

Equipment•• 

Task cost 

No. incurred bv Descriotion Purpose #Units 
2 Reclnlent Infrared Sugar Sampler Harvester Mounted Data Collection -·· 
2 Rectntent Data transponders/receivers Paoerless Harvest Mgmt - Hardware/Software 
2 Reclrilent . · · Enetgy Beet Hatvesteiii . ;.; ·-·· : ...• H8rviiit Eiieriiii eeem •iiie!lili:iilli iiroiee:t,!iduced rate , . .. . . · .. · 
2 Reclnlent Cross RHINO beet washer wash bffts In field 

5 Sub1 -IR1 Tank & Related Equip Uouid lnventorv Storaoe !concentrated llauefactionl 
5 Sub1 -lR1 Line w/ Rollers, Air Spray, Brushes Enernv Beet Orv Cleaning at plant 

Sub1 -IR1 Ethanol Plant - Full Equip List See next tab , ExhB-4a Ethanol Plant Eauio linsertedl 
5 Sub1 -IRI Ethanol Plant - Tanks Cook,Ferm,Stillaae,Etoh,Etc. Tanks 
5 Sub1 -IR1 Ethanol Plant - Front End Equip Pkg. Beet Receivino, Starace, Mascerate, Grlnd 

<-- 5 Sub1 - IR1 Et11anol Plant - Bal Plant Equip Pkg Heat Exch, Evaos, Centrifurn>. Distill, oumos 
5 Sub1 -IR1 Ethanol Plant - Electrlcal /l. Controls Pkg Electrical, Controls, Instrumentation 
5 Sub1 -IR1 Ethanol Plant - Piping Pkg. Pioino 
5 Sub1 -IR1 Ethanol Plant- Sitework & Concrete Pkg. Sitework, concrete foundations 
3 Sub1 - IR1 Ethanol Plant - Engineering Modifications Modifv desion for enerav feedstock, orocured eouio 
5 Sub1 -IR1 Ethanol Plant. Utility connections Connection of water, oower. heat suoolies 
5 Sub1 -IR1 Ethanol Plant - Labor Labor on Plant construction 
s Sitb1 ·IR1 Ethanol Plant• Misc other. see undated olBnt eaulnment list .. 

s Sub1 -1R1 Ethanol Plant • Moleciilat Sieve and related ui>arade elhiriot rrorri.190 to 200 nroaf 

6 Sub2-UCD Pilot Biagas Plant 6months usaoe of Pilot Biagas Plant 

2 Sub3-CSUF Drip Irrigation Orin lrriaation for 20 acres enerav beets 

'-----
~ Sub4-RRR lnsta-Pro Seed Crusher Plant Use of Plant for Proiect 

6 Sub4- RRR BIODICO Biodiesel Plant Use of Plant for Proiect 
6 Sub4-RRR Biodiesel Tanks Oil, B100 Glvcerin storaoe tanks 
6 Sub4-RRR Biodiesel Transfer Pumps & Related Transfer products amono tanks 

I -- --- - - - -· 

• • Equipment is defined as tiaving an acquisition unit cost 61 at least $5,050. See instruCtioris for more details. 
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1 $ 
1 $ 
1 s 
1 $ 

1 $ 
1 $ 
0 $ 

17 $ 
1 $ 
1 $ 
1 $ 
1 $ 
1 $ 
1 $ 
1 $ 
1 $ 
1 $ 
1 $ 

1 $ 

1 $ 

1 $ 
1 $ 
3 $ 
3 $ 

Amount 
Commission Match 

Unit Cost Funds Funds 
15 000.00 $ 15,000.00 --
60,000.00 $ 60,000.00 
36·000.00 s ' $38900 

150 ODO.OD $ 75 ODO.OD $75,000 

24,000.00 $ 24.000.00 --
60,000.00 $ 60,000.00 -----

$ ·-25,000.00 $ 425,000.00 
125,000.00 $ 125,000.00 
500,000.00 $ 500,000.00 --
200,000.00 $ 200,000.00 --
120.000.00 $ 120,000.00 
100.000.00 $ 100,000.00 --
100,000.00 $ 100,000.00 --
84,000 00 $ 64,000 00 

350,000.00 $ 350,000.00 

' $ 30000.00 
100 ODO.OD $ 100 000.00 

262,500.00 $ $262,509_ 

35,000.00 $ $~ 

150,000.00 $ $150,000 
150,000.00 $ $150,000 
10,000.00 $ 30,000.00 
10,000.00 $ 30,000.00 

Total: $ 2,428,000.00 $711,400 --
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EXHIBIT B 
Exh 8-4 Direct Operating Expenses 

Material(s)/ Miscellaneous Costs 

Task cost 

No. incurred bv Description Purpose #Units 
2 c. Rtic1n1ent , 0800 tons Enetgj/' Beets ....• ·: ,,.. • •. , ,' ·· .. Feeilitoi:k fbr Advanced Etliahol .Pllint ;, ..• ~ .,..,,. ;.. .. ' 

2 Recli>lerit Enerav Beet Seeds seeds donated bv KWS 1s1001acre1 
6 Reclolent 71.374 lbsCanola seeds Feedstock for Pilot Seed Crush & Biodiesel Planls 
2 Reclolent SureHarvest BMP grower licesne fees BMP data collection & tracking 
6 Reclolent USDA-ARS materials & supplies match USDA-ARS materials & SUPPiies match 
2 Reclnlent Aaronomlc wOrk on oest control Reduce Infestation on beet c..nft• 

2 Su61 ;tR1 Design, Ethan(!I Plant Design 
: "'· , cantttbirtid Demo Ethanol Plliiit oeslari . ·• 

6 Sub1 -IR1 Energy Beet Treatment material Whole Beet lnventorv Storaae - 500 tons 
6 Sub1 -IR1 Energy Beet Treatment material Liauid Beel lnventorv Storaae • 500 tons 
6 Sub1 -IR1 Nat Gas for IDP - Ethanol Plant boiler heat 
6 Sub1 -IR1 Chemicals, Enzymes & Yeast for IDP cH balance, cleaning, enzvmes, fermentation veasl 
6 Sub1 -fR1 Electricly for IDP - Ethanol Plant electr1ctv for motors, etc for !DP • Ethanol Plant 
6 Sub1 -IR1 Repairs & Maintenance on IDP - Ethanol Repairs & Maintenance on !DP - Ethanol 
6 Sub1 -IR1 Misc. Other !DP-Ethanol Ops Costs Misc. Other !DP-Ethanol Oos Costs 

5 Sub2 - UCO Mobile Weather Station Monitor weather conditions at IDP installation 
5 Sub2 - UCO Supplies for biogas plant upgrading and repair Suoolies for bioaas otant · uooradina and reoair 
6 Sub2 -UCO Chemicals and fuel Chemical and fuel sucolv to Diaester 
& Sllb20UCD, I.lib supplies and rees J Sili>i>Hei ihd sel'Vlciis .roi' chemtcal aiialvsli · ;.·: c: ,,,, 

6 Sub2 -UCO Plant operation permit and .software license Plant ooeratlon oenTiit and software license 
6 Sub2. UCO Digester effluent treatment system lease Dioester effluent treatment svstem lease 
6 Sub2- UCO Digester solids effluent disposal Diaester solids effluent disoosal 
2 Stib2•UCD Aaronomlc work on beet vleld lncreaSe enemv beet CfoO Yleld & SOiids 
6 Sub2 - UCO Graduate Fee Remission Graduate Fee Remission <total ten oerson auarters l 

-· 
2 Sub3 • CSUF 1200 tons Energy Beets Feedstock for Advanced Ethanol Plant 
2 Sub3 • CSUF Aqronomlc Work on beet vleldllrrlaaUon lrrl11at1on methods for vleld Increase 
8 Sub3 -CSUF Meeting Supplies Host Quarterlv & Other Meetinas 

_, 

___ _ll Sub3 - CSUF Office Supplies Misc. Office Suoolies 

---5~ 
Sub4. RRR Ag Bags or Similar. plus drainage materials Whole Beet lnventorv Storaae Supplies (500 tons) 

6 SOb4-RRR Chemical; R&M; Elec; & other 
" Seed Crush.& Blodlesel Pilot Plant Oliiiriitlotis Cbsts ·' 

5 Sub4-RRR RRRSlte SlteforlDP 

L---~'--·-----~ ~~--

--
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8800 $, 
250 $ 

71374 $ 
1 $ 
1 $ 
1 $ 

1 $ 
500 $ 
500 $ 

1 $ 
1 $ 
1 $ 
1 $ 
1 $ 

1 $ 
1 $ 
1 $ 
1 s 
1 $ 
1 $ 
1 $ 
1 $ 
1 $ 

1200 $ 
1 $ 

10 $ 
1 $ 

500 $ 
1 $ 
1 $ 

--
Amount 

Commission Mate ti-
Unit Cost Funds Funds 

.. 50.00 s 460 000.00 $0 
100.00 $~5.000 

0.30 $ 3,472.00 $250~~ 25,000.00 $ --~· 
69,000.00 $ $69,000 
30000.00 $ 32 916.00 

-··"-

1 '000 000.00 $ - $2,23~ 
10.00 $ 5,000.00 ·-~ 
20.00 $ 10,000.00 $0 

80,998.00 $ 80,998.00 
----$0 

67,498.00 $ 67,498.00- 1----~"---SO 

84,373.00 $ 84,373.00 ----:~ 

84.373.00 $ 84,373.00 $0 
67,498.00 $ 67,498.00 --~:_ $0 

4,000.00 $ 4,000.00 ----w 
20,000.00 $ 20,000.00 =- $0 
12,000.00 $ 12,000.00 $0 

,: 23000.00 s 58;000.00 $0 
3,300.00 $ 3,300.00 ------w 

15,000.00 $ 15,000.00 --To 
10,500.00 $ 10,500.00 -----w 

--~ 

25 000.00 s 25 000.00 ---
56,000.00 $ 56,000.00 ____ __t~ 

40.98 $ 49, 180.00 .. -~ 
40-000.00 s 40,000,00 

300.00 $ 3,000.00 ----To 
4,000.00 $ -~ooo.oo· --- ----w 

>----~--

30.00 $ 15.000.00 '-------$0 
10 937.00 s 20 937.00 $0 
75,000.00 $ $1,4_25,000 

---·--
Total: $1,232,045 $3, 783,509 
--~--- -~---
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EXHIBIT B 
Exh 8-4 Direct Operating Expenses 

Minor Subcontractors 

Amount 
Task cost Commission Match 

No. incurred by Subcontractor LeQal Name Purpose Funds Fund~-
2 Reclolent Del Testa Harvesting, Inc. Harvest 10,000 tons energy beets over twelve month period, including field mobilization and demobilization ($6/lon Harvest, $3,000/mo mob/demob) $ 96,000.00 
2 Recio lent SureHarvest Develop Phase-II Best Management Practices (BMP) framewor1< for energy beet growers, including data collection and modeling $ 95,000.00 
2 Reclolent Cartel Transport, LLC Transport 10,000 tons energy beets from growers to IDP $ 96,000.00 
6 Reclolent TBD Transport 320 tons spent stillage from IDP to digester (Five Points, CA to Davis, CA) $ 5,832.00 
6 Reclolent TBD Transport -900 tons liquid organic fertilizer from IDP to nine growers (@$6/lon) $ 5,400.00 
6 Reclolent TBD Transport 3 tons glycerin from IDP to digester (Five Points, CA to Davis, CA) --

$ 300.00 
6 Recipient USDA-ARS High yield, salinity-tolerant, low carbon canola demonstration $ 50,000.00 $16~_,QQQ__ 
1 Reclolent Baker, Manock & Jensen Legal work associated w/ subcontracts, grower contracts $ 25,000.00 
4 Reclolent TSS and/or Merjent Permitting associated with constructing and operating IDP at RRR $ 35,000.00 
8 Reciolent The Grant Farm Strategic Advisory $ 40,000.00 $25,000 
8 Reclr>lent The Leon Woods Group Strategic Advisory $ 30,000.00 --1 Reclnlent Baker. Peterson & Franklin Accoutingrrax work associated wt project $ 25,000.00 

----1 Recipient Jerry Baird Insurance Insurance associated w/ project $ 35,000.00 

4 Sub1 -JR1 Merjenl Permitting associated with constructing and operating IDP at RRR $ 10,000.00 
4 Sub1 ·IR1 Mertent&.TBD Permitted auoi:lated with federal RIN oathwav .. $ 40800.00 
6 Sub1 -IR1 TBD Labor on ethanol plant operations $ 84,373.00 

6 Sub2-UCD TBD UCO Digester plant operators (2 people) $ 51,405.00 -

Total: $725, 110 $19_~ 

Total for Travel, Equipment, Materials/Mis & Subs 4,385,155 4,899,659 

Total Funding for Direct Labor, Fringe Benefits, Indirect Overhead, and G&A 613,244 1,788,466 
':'' ' 

GRAND ToTAL .. "~., .. ' ... ., ............... :, ·' '. ', ... - ,, . c~· .. _. "'" 

Page 4 of 4 
PON-11-601 Exhibit B - Exh B-4 Direct Operating Expens 

.' .,.,.,,.~- ~-~"· --~ '.,~· ' . 4,998,399 ,, 6,688,125 

ARV-12-033 
Mendota Bioenergy, LLC 



EXHIBIT 8 
Exh 8-5 Match Funding 

Prime Major Major 
Contractor Subcontractor Subcontractor 

Task Match Funding Budget Match #1 Match #2 Match 
Contribution Contribution Contribution 

Mendota University of 
IR1 Group LLC 

Bioenergy, LLC California, Davis 

1.0 Administration $ 94,099 $ 35,058 $ 3,274 

2.0 Energy Beet Production $ 405, 105 
$ 

$ -
-

3.0 Design Phase $ -
$ 

$ -
1,084,591 

4.0 Pre-Construction $ 3,500 
$ 

$ -
52,728 

5.0 Construction $ -
$ 

$ -
1,623,200 

6.0 Plant Operations $ 243,792 
$ 351,639 

$ 275,594 

7.0 Biofuels Development Analysis $ -
$ 

$ 45,830 -

8.0 Coordination & Management $ 209, 157 
$ 82,861 $ -

9.0 Data Collection & Analysis $ 44,275 $ 34,486 $ 3,274 

Grand Totals $ 999,927 $ 3,264,563 $ 327,972 
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Major 
Subcontractor 

#3 Match 
Contribution 

~~111v1 I"" vlC:HC 

University, 
,- __ -

$ 2,576 

$ 55,612 

$ -

$ -

$ -

$ -

$ 25,765 

$ -

$ 2,576 

$ 86,529 

Major 
Subcontractor 

#4 Match Match 
Contribution Funding 

Red Rock 
Ranch, Inc. 

$ 6,054 $ 141;06" 

$ - $ 460,717 

$ 11,444 $ 1;096,035 

$ 11,349 $ 67,577 

$ 1,447,793 $ 3,070,992 

$ 325,997 $ 1;197,022 

$ - $ 71,595 

$ 44,997 $ 337,014 

$ 11,349 $ 95,9! 

$ 1,858,983 $ 6,537,973 
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Exhibit B 
Exh. B-4a Ethanol Plant Equip 

: Material of : 

Equipment Description Quantity~ Size 
Constructinn .i ' 

AIR COMPRESSOR &AIR DRYER 1 cs 
AGITATORS 9 
BEET RECEIVING & STORAGE 1 cs 
BEET CLEANING 1 cs 
BEET SIZE SLICING ~x SLURRYING 1 cs 
BOILEF: (economizer, deaerator, feedwater system, etc.) 1 100 HP 
TRAYED COLUMNS 

Distallition 2 304 SS 
COOLING TOWER & FANS 1 
PLA.TE & FRAME HEAT EXCHANGERS 4 CS/304 SS 
SHELL & TUBE HEAT EXCHANGERS 3 316 SS 
EVAPORATOR 3 304 SS/304 SS 
FLA.SH EVAPORATOR 1 304 SS/304 SS 
FILTERS 2 304 SS/304 SS 
PRESSURE VESSELS cs 

Reoen Receiver 1 304SS 
Condensate Separator 1 304SS 
Fusel Oil Separator 1 304SS 
Evap Condensate Receiver 1 304SS 
Evap Vacuum Receiver 1 304SS 

PUMPS 
Centrifuqal 20 CD-4MCu 
Rotary 3 CD-4MCu 
Meterinq 3 316SS 
Coolinq Tower 1 DCI 

SCRUBBER 
co, 1 304 SS 

TANKS 
Slurrv 1 500 qal CS or Poly 
Liquefaction 1 1,000 qal(ea) CS or Poly 
Liauid Inv Storaqe 1 250 qal CS or Poly 
Yeast Prop 1 2,000 qal CS or Poly 
Fermenters 4 15,000 qal(ea) CS or Poly 
Beer Well 1 20,000 qal CS or Poly 
Stillaqe 2 4,000 qal (ea) CS or Poly 
Denaturant 1 4,000 aal CS or Poly 
Ethanol Day 2 4, 000 qal (ea) CS or Poly 
Product Storaqe 2 12,000 qal (ea) CS or Poly 
Process Condensate 1 4,000 aal CS or Poly 

VACUUM EDUCTOR 2 
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TERMS AND CONDITIONS 

1. Grant Agreement 

This project is being funded with a grant from the California Energy Commission 
(Commission). Funding for this project was authorized by the Budget Act of 2011, 
Chapter 712, Statute of 2011, and consists of funds from Alternative and 
Renewable Fuel and Vehicle Technology Program Awards. 

This Agreement is comprised of the grant funding award, the Terms and 
Conditions, and all attachments. These Terms and Conditions are standard 
requirements for grant awards. The Commission may impose additional special 
conditions in this grant Agreement that address the unique circumstances of this 
project. Special conditions that conflict with these standard provisions take 
precedence. 

The Recipient's authorized representative shall sign all copies of this Agreement 
and return all signed packages to the Commission's Grants and Loans Office 
within 30 days. Failure to meet this requirement may result in the forfeiture of this 
award. When all required signatures are obtained, an executed copy will be 
returned to the Recipient. 

All work and/or the expenditure of funds must occur within the approved term of 
this Agreement. The Commission cannot authorize any payments until all parties . 
sign this Agreement. 

2. Attachments and References 

The following are attached and hereby expressly incorporated into this Agreement. 

• Payment Request Form. 
• Work Statement. 
• Budget. 
• Resolution of the Recipient or Local Jurisdiction Governing Body (if 

applicable). 
• Resolution of the California Energy Commission (if applicable). 
• Special Conditions (if applicable). 

The Office of Management and Budget (OMS) Circulars and/or federal regulations 
identified below are incorporated by reference as part of this Agreement. These 
Terms and Conditions and any Special Conditions take precedence over the 
circulars and/or regulations. The OMB Circulars and federal regulations are used 
to help guide the administration of the award when questions arise during the 
course of performance of the award. The Commission reserves the right to use as 
much or as little of each circular or regulation it deems necessary to administer the 
award in good faith and consistent with prudent fiscal management of public funds. 
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OMB Circulars may be accessed on the 
www.whitehouse.gov/omb/circulars/index.html or by 
Administration, Publications Office, at (202) 395-7332. 

OMB web site at 
calling the Office of 

~ Title 10 Code of Federal Regulations (CFR) Part 600: Department of 
energy (DOE) Financial Assistance Regulations 

D Title 10 Code of Federal Regulations (CFR) Part 420: State Energy 
Program 

['g] Title 48 Code of Federal Regulations (CFR), Ch. 1, Subpart 31.2: 
Contracts with Commercial Organizations (Supplemented by 48 CFR, Ch. 
9, Subpart 931.2 for Department of Energy grants) (commercial firms and 
certain non-profit organizations) 

D State Energy Program Funding Opportunity Announcement DE-FOA-
0000052, CDFA Number 81.041, State Energy Program 
(https://www.fedconnect.net/FedConnect/) 

1ZJ OMB Circular A-102: Common Ruie for Uniform Administrative 
Requirements for Grants and Cooperative Agreements to State and Local 
Governments 

D OMB Circular A-110: Uniform Administrative Requirements for Grants 
and Agreements with Institutions of Higher Education, Hospitals, and 
Other Non-Profit Organizations (also applicable to private entities) 

~ OMB Circular A-87: Cost Principles for State, Local and Tribal 
Governments 

D OMB Circular A-21: Cost Principles for Educational Institutions 

D OMB Circular A-122: Cost Principles Applicable to Grants, Contracts, and 
Other Agreements with Non-Profit Organizations (non-profit organizations 
and individuals, except for those specifically exempted) 

~ OMB Circular A-133: Audits of States, Local Governments, and Non
Profit Organizations 

D Other:-------------------

0 None 
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3. Funding Limitations 

Any federal, State, and local laws and regulations applicable to your project not 
expressly listed in this Agreement are incorporated herein as part of this 
Agreement. 

4. Due Diligence 

The Recipient is required to take timely actions which, taken collectively, move this 
project to completion. The Commission Agreement Manager (CAM) will 
periodically evaluate the Schedule of Products and Due Dates for completion of 
the Statement of Work tasks. If the CAM determines (1) the Recipient is not being 
diligent in completing the tasks in the Statement of Work or (2) the time remaining 
in this Agreement is insufficient to complete all project work tasks by the approved 
Agreement end term date, the CAM may recommend that this Agreement be 
terminated, and the Agreement may, without prejudice to any of the Commission's 
remedies, be terminated. 

5. Products 

Products are defined as any tangible item specified in the Statement of Work. 
Unless otherwise directed, draft copies of all products identified in the Work 
Statement shall be submitted to the CAM for review and comment. The 
Recipient will submit an original and two copies of the final version of all products 
to the CAM. 

6. Reports 

a. Progress Reports 

The Recipient shall submit progress reports to the CAM as indicated in the 
Special Conditions or Work Statement. At a minimum, each progress report 
shall include the following: 

Work Statement: This section should include a brief restatement of the 
approved tasks in the Work Statement and a report on the status of each, 
including a discussion of any products due and whether or not the project is 
progressing according to schedule. This section also should include a 
discussion of any problems encountered, proposed changes to the tasks in 
the Work Statement, and anticipated accomplishments in the upcoming 
quarter. 

Financial Status: This section should include a narrative report comparing 
costs incurred to date with the approved Budget. The report should state 
whether or not the project is progressing within the approved Budget and 
discuss any proposed changes. 
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Additional Information: Additional information may be required in the 
progress reports as specified in the Work Statement or Special Conditions. 

b. Final Reports 

A draft final report shall be submitted to the CAM no later than 60 days prior 
to the end of the Agreement term. At a minimum, the report shall include: 

• Table of Contents. 

• Abstract. 

• A brief summary of the objectives of the project and how these 
objectives were accomplished. 

• Any findings, conclusions, or recommendations for follow-up or 
ongoing activities that might result from the successful completion of 
the project. 

• A statement of future intent of the grant Recipient to maintain or 
further develop the project. 

• A Payment Request form for the final payment (including any 
retention). 

• A consolidated list of subcontractors funded in whole or in part by the 
grant Recipient. Include the name, address, concise statement of 
work done, period, and value of each. 

• Additional information specified in the Work Statement or Special 
Conditions. 

The CAM will review the draft report. The Recipient will incorporate 
applicable comments and submit the final report (the original and two 
copies) to the CAM. 

Upon receipt of the final report, the CAM shall ensure that all work has been 
satisfactorily completed. 

c. Rights in Reports 

The Commission reserves the right to use and reproduce all reports and 
data produced and delivered pursuant to this Agreement, and reserves the 
right to authorize others to use or reproduce such materials. Each report 
becomes the property of the Commission. 
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d. Failure to Comply with Reporting Requirements 

Failure to comply with the reporting requirements contained in this 
Agreement will be considered a material noncompliance with the terms of 
this Agreement. Noncompliance may result in withholding of future 
payments, suspension or termination of the current award, and withholding 
of future awards. A willful failure to perform, a history of failure to perform, 
or unsatisfactory performance of this and/or other financial assistance 
awards, may also result in a debarment action to preclude future awards. 

7. Publications - Legal Statement on Reports and Products 

You are encouraged to publish or otherwise make publicly available the results of 
the work conducted under the award. 

No product or report produced as a result of work funded by this program shall be 
represented to be endorsed by the Commission, and all such products or reports 
shall include the following statement: 

LEGAL NOTICE 

This document was prepared as a result of work sponsored by the California 
Energy Commission. It does not necessarily represent the views of the Energy 
Commission, its employees, or the State of California. The Commission, the State 
of California, its employees, contractors, and subcontractors make no warranty, 
express or implied, and assume no legal liability for the information in this 
document; nor does any party represent that the use of this information will not 
infringe upon privately owned rights. 

8. Changes to the Agreement 

a. Significant Changes 

Significant changes to this Agreement must be approved by the 
Commission through a formal amendment. Significant changes include, but 
are not limited to: 

• Change of Recipient's legal name, 
• Change of Recipient, 
• Changes in order to disencumber funds, 
• Changes to the Work Statement that reasonably modify the purpose 

of the Agreement, 
• Changes to the Schedule of Products that extend the due dates 

beyond the term of the Agreement, 
• Changes to the Budget that increase the amount of the Agreement, 
• Changes to the Budget that increase rates or fees. 
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The Recipient shall submit a request in writing to the CAM with a copy to 
the Commission Grants and Loans Officer for any significant change. The 
CAM will notify the Recipient Project Manager of the appropriate 
Commission action within ten ( 10) working days. 

b. Nonsignificant Changes 

Changes that are not significant to the Agreement do not need to be 
approved at a Commission business meeting through a formal amendment. 
These changes shall be documented in a Letter of Agreement, signed by 
both parties. 

c. Schedule of Products and Due Dates 

If the Schedule of Products and Due Dates needs to be revised after the 
execution of the Agreement, the revised dates cannot extend beyond the 
term end date of the Agreement without a formal amendment. Recipient 
shall work with the CAM to agree on the new product due dates. The CAM 
will issue the revised Schedule of Products and Due Dates to the Recipient 
and the Grants and Loans Office. 

d. Budget Reallocations 

(1) The Commission, through its CAM and Grants and Loans Officer, 
and the Recipient can agree upon and make certain budget 
reallocations without a formal amendment to this Agreement as long 
as ALL of the following conditions are met: 

(a) The total of all budget reallocations cannot exceed ten 
percent (10%) with a cap amount of $75,000 of the 
Agreement Amount. For purposes of this provision, 
"Agreement Amount" means the total amount of Commission 
funds being paid to the Recipient under this Agreement. It 
does not include any match funds provided by the Recipient. 

For example, if under an agreement the Commission agrees 
to pay a recipient $100,000 and the recipient is supplying 
$500,000 in match funding, the ten percent (10%) limitation 
applies to the $100,000. Only up to $10,000 of Commission 
funds could be reallocated without a formal amendment. If 
under an agreement the Commission agrees to pay a 
recipient $800,000, ten percent would be $80,000, but the cap 
is $75,000, so the most that could be ··.reallocated without a 
formal amendment is $75,000. 

(b) The budget reallocation cannot substantially change the 
scope of work. Examples of budget reallocations that do not 
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substantially change the scope of work include, but are not 
limited to, the following: 

• Increasing or decreasing the overall travel budget. 
This does not mean an increase to the allowed per 
diem rates under this Agreement. 

• Increasing or decreasing the equipment budget. 

• Increasing or decreasing the number of personnel 
assigned to complete tasks. This does not include 
increasing the hourly rates of the personnel and 
classifications listed in the budget. Increasing hourly 
rates requires a formal amendment. The addition of 
personnel also requires a formal amendment unless 
there is already an identified classification of rates in 
the budget that the new personnel will be filling. 

(c) The budget reallocation only involves moving funds between 
tasks. The total Agreement Amount must remain unchanged. 
Increasing ths total amount of the Agreement requires a 
formal amendment. 

(d) The budget reallocation does not increase the percentage 
rate of Indirect Overhead, Fringe Benefits, General and 
Administrative Costs, or any other rates listed in the budget. 
For example, if an agreement budget lists the Indirect 
Overhead percentage rate as 25% of Direct Labor, the 25% 
cannot be changed without a formal amendment. 

(2) To effectuate a budget reallocation under this section, the Recipient 
must make a request in writing to both the CAM and the Grants and 
Loans Officer. Both the CAM and the Grants and Loans Officer will 
then approve or disapprove the request in writing; the approval or 
disapproval is not effective or binding unless signed by both the CAM 
and the Grants and Loans Officer. Oral communications cannot be 
used or relied upon. If the request is approved, the CAM shall revise 
the Budget Attachments to reflect the changes and send them to the 
Grants and Loans Officer and the Recipient. 

(3) Any desired budget reallocations that do not meet the four criteria in 
this section must be made through a formal amendment. 

(4) Attempted budget reallocations that do not meet the requirements of 
this section are not legally binding upon the parties. 

e. Amendments 

This Agreement may be amended to make changes, including without 
limitation, additional funds, additional time, additional or modified tasks, 
and additional or modified terms. 
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9. Contracting and Procurement Procedures 

This section provides general requirements for an agreement between the 
Recipient and a third party ("subcontractor"). 

All subcontracts must be submitted to the CAM for review prior to execution, 
pursuant to the administrative task. For subcontracts that are listed as "to be 
determined" in the budget, the Recipient must submit the subcontractor's budget 
information to the CAM, using the budget forms provided, and have an executed 
subcontract, before the subcontractor can incur any costs for which the Recipient 
will seek reimbursement. 

The Recipient is required, where feasible, to employ contracting and procurement 
practices that promote open competition for all goods and services needed to 
complete this project. Recipient shall obtain price quotes from an adequate 
number of sources for all subcontracts. 

Subcontracting criteria are specified in the applicable OMB Circulars and/or federal 
regulations incorporated by reference in this Agreement. The Commission will 
defei to the Recipient's own regulations and prncedures as long as they reflect 
applicable state and local laws and regulations and are not in conflict with the 
minimum standards specified in this Agreement and any OMB Circulars and/or 
federal regulations incorporated by reference in this Agreement. 

Upon request, the Recipient must submit to the CAM a copy of all solicitations for 
services or products required to carry out the terms of this Agreement and copies 
of the proposals or bids received. If a specific subcontractor was identified in the 
original grant application and the grant was evaluated based in part on this 
subcontractor's qualifications, then prior written approval from the CAM is required 
before substituting a new subcontractor. 

The Recipient is responsible for handling all contractual and administrative issues 
arising out of or related to any subcontracts it enters into under this Agreement. 

All subcontracts must incorporate all of the following: 

• A clear and accurate description of the material, products, or services to be 
procured as well as a detailed budget and timeline. 

• Provisions that allow for administrative, contractual, or legal remedies in 
instances where subcontractors violate or breach contract terms, and 
provide for such sanctions and penalties as may be appropriate. 

• Provisions for termination by the Recipient, including termination 
procedures and the basis for settlement. 
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• Language conforming to the "Nondiscrimination" prov1s1on 1n this 
Agreement. 

• Any additional requirements specified in the OMB Circulars incorporated by 
reference in this Agreement. 

• The Standard of Performance provisions specified in this Agreement. 

• Retention of Records provisions specified in this Agreement. 

• Audits provisions specified in this Agreement. 

• Language conforming to the "Indemnification" provision in this Agreement. 

Recipients who are subcontracting with University of California (UC) may use the 
terms and conditions negotiated by the Energy Commission with UC for their 
subcontracts. Recipients who are subcontracting with the Department of Energy 
(DOE) national laboratories may use the terms and conditions negotiated with 
DOE. 

Failure to comply with the above requirements may result in the termination of this 
Agreement. 

10. Bonding and Insurance 

The Recipient will follow its own bonding and insurance requirements relating to 
bid guarantees, performance bonds, and payment bonds without regard to the 
dollar value of the subcontract(s) as long as they reflect applicable state and local 
laws and regulations and are not in conflict with the minimum standards specified 
in the OMB Circulars and/or federal regulations incorporated by reference in this 
Agreement. 

11. Permits and Clearances 

The Recipient is responsible for ensuring all necessary permits and environmental 
documents are prepared and clearances are obtained from the appropriate 
agencies. 
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12. Equipment 

Title to equipment acquired by the Recipient with grant funds shall vest in the 
Recipient. The Recipient shall use the equipment in the project or program for 
which it was acquired as long as needed, whether or not the project or program 
continues to be supported by grant funds, and the Recipient shall not encumber 
the property without CAM approval. When no longer needed for the original project 
or program, the Recipient shall contact the CAM for disposition instructions. 

Recipient should refer to the applicable OMB circulars and/or federal regulations 
incorporated by reference in this Agreement for additional equipment 
requirements. 

13. Termination 

This project may be terminated for any reason set forth below. 

a. With Cause 

in the event of any breach by the Recipient of the conditions set forth in this 
Agreement, this Agreement may be terminated for cause upon five (5) days 
written notice to the Recipient, without prejudice to any of the Commission's 
legal remedies. 

b. Without Cause 

This Agreement may, at the Commission's option, be terminated without 
cause in whole or in part, upon giving thirty (30) days advance notice in 
writing to the Recipient by certified mail, return receipt requested. In such 
event, the Recipient agrees to use all reasonable efforts to mitigate the 
Recipient's expenses and obligations hereunder. Also in such event, the 
Commission shall pay the Recipient for all satisfactory work performed and 
expenses incurred within 30 days after such notice of termination which 
could not by reasonable efforts of the Recipient have been avoided, but not 
in excess of the maximum payable under this Agreement. 

14. Stop VVork 

The Commission Grants Officer may, at any time, by written notice to Recipient, 
require Recipient to stop all or any part of the work tasks in this Agreement. Stop 
work orders may be issued for reasons such as a project exceeding budget, 
standard of performance, out of scope work, delay in Project schedule, 
misrepresentations and the like. 

a. Compliance. Upon receipt of such stop work order, Recipient shall 
immediately take all necessary steps to comply therewith and to minimize 
the incurrence of costs allocable to work stopped. 
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b. Equitable Adjustment. An equitable adjustment shall be made by Energy 
Commission based upon a written request by Recipient. Such adjustment 
request must be made by Recipient within thirty (30) days from the date of 
the stop work order. 

c. Canceling a Stop Work Order. Recipient shall resume the work only upon 
receipt of written instructions from the Commission Grants Officer. 

15. Travel and Per Diem 

a. The Recipient shall be reimbursed for travel and per diem expenses using 
the same rates provided to non-represented State employees. The 
Recipient must pay for travel in excess of these rates. The Recipient may 
obtain current rates from the Energy Commissions Web Site at: 
http://www.energy.ca.gov/contracts!TRAVEL PER DIEM.PDF=. 

b. For purposes of payment, Recipient's headquarters shall be considered 
the location of the Recipient's office where the employees' assigned 
responsibilities for this award are permanently assigned. Travel 
expenditures not listed in this section cannot be reimbursed. 

c. Travel identified in the Budget section of this Agreement is approved and 
does not require further authorization. 

d. Travel that is not included in the Budget section of this Agreement shall 
require written authorization from the CAM and Grants and Loans Officer 
prior to travel departure. The Energy Commission will reimburse travel 
expenses from the Recipient's office location. 

e. The Recipient must retain documentation of travel expenses in its 
financial records. The documentation must be listed by trip and include 
dates and times of departure and return, departure and destination cities. 
Travel receipts, including for travel meals and incidentals, shall be 
submitted with invoices requesting reimbursement from the Energy 
Commission. 

16. Standard of Petiormance 

Recipient, its subcontractors and their employees, in the performance of 
Recipient's work under this Agreement shall be responsible for exercising the 
degree of skill and care required by customarily accepted good professional 
practices and procedures used in the Recipient's field. 

Any costs for failure to meet the foregoing standard or to correct otherwise 
defective work that requires re-performance of the work, as directed by CAM, shall 
be borne in total by Recipient and not the Commission. Th.e failure of a project to 
achieve the performance goals and objectives stated in the Work Statement is not 
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a basis for requesting re-performance unless the work conducted by Recipient 
and/or its subcontractors is deemed by the Commission to have failed the 
foregoing standard of performance. 

In the event Recipient/subcontractor fails to perform in accordance with the above 
standard: 

• Recipient/subcontractor will re-perform, at its own expense, any task which 
was not performed to the reasonable satisfaction of the CAM. Any work re
performed pursuant to this paragraph shall be completed within the time 
limitations originally set forth for the specific task involved. 
Recipient/subcontractor shall work any overtime required to meet the 
deadline for the task at no additional cost to the Commission; 

• The Commission shall provide a new schedule for the re-performance of 
any task pursuant to this paragraph in the event that re-performance of a 
task within the original time limitations is not feasible; and 

• The Commission shall have the option to direct Recipient/subcontractor not 
to re-perform any task which was not performed to the reasonable 
satisfaction of the CAM pursuant to application of (1) and (2) above. In the 
event the Commission directs Recipient/subcontractor not to re-perform a 
task, the Commission and Recipient shall negotiate a reasonable 
settlement for satisfactory work performed. No previous payment shall be 
considered a waiver of the Commission's right to reimbursement. 

Nothing contained in this section is intended to limit any of the rights or remedies 
which the Commission may have under law. 

17. Payment of Funds 

The Energy Commission agrees to reimburse the Recipient for actual allowable 
expenditures incurred in accordance with the Budget. The rates in the Budget are 
rate caps, or the maximum amount allowed to be billed. The Recipient can only 
bill for actual expenses incurred at the Recipient's actual direct labor rate(s), fringe 
benefit rate(s), and indirect rate(s), not to exceed the rates specified in the Budget. 

a. Payment Requests 

The Recipient may request payment from the Commission at any time 
during the term of this Agreement although it is preferred that payment 
requests be submitted with the progress reports. The final payment request 
must be received by the Energy Commission along with the draft Final 
Report 60 days prior to the end of the Agreement term. 
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Payments will generally be made on a reimbursement basis for Recipient 
expenditures, i.e., after the Recipient has incurred the cost for a service, 
product, supplies, or other approved budget item. No reimbursement for 
food or beverages shall be made other than allowable per diem charges. 

Funds in this Agreement have a limited period in which they must be 
expended. All Recipient expenditures must occur within the approved term 
of this Agreement. 

b. Documentation 

All payment requests must be submitted using a completed Payment 
Request form (Exhibit C, Attachment 1). This form must be accompanied by 
an itemized list of all charges and copies of all receipts or invoices 
necessary to document these charges for both Commission and match 
share, including backup documentation for actual expenditures, such as 
time cards, vendor invoices, and proof of payment. Any payment request 
that is submitted without the itemization will not be authorized. If the 
itemization or documentation is incomplete, inadequate, or inaccurate, the 
CAM will inform the Recipient and hoid the invoice until all required 
information is received or corrected. Any penalties imposed on the 
Recipient by a subcontractor because of delays in payment will be paid by 
the Recipient. 

Any documentation in foreign currency must be converted to dollars, and 
the conversion rate must be included in your itemization. 

c. Certification 

The following certification shall be included on each Payment Request form 
and signed by the Recipient's authorized officer:. 

I certify to the best of my knowledge and belief that this 
report is correct and complete and all outlays and 
obligations are for the purposes set forth in the funding 
Agreement and that the reimbursement of these costs 
has not and will not be received under other sources 
including, but not limited to, a Government Entity 
contract, subcontract or other procurement method. 

d. Government Entity 

Government Entity is defined as a governmental agency from California or 
any state or a state college or state university from California or any state; a 
local government entity or agency, including those created as a Joint 
Powers Authority; an auxiliary organization of the California State University 
or a California community college; the Federal Government; a foundation 
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organized to support the Board of Governors of the California Community 
Colleges or an auxiliary organization of the Student Aid Commission 
established under Education Code 69522. 

e. Release of Funds 

The CAM will not process any payment request during the Agreement term 
until the following conditions have been met: 

• All required reports have been submitted and are satisfactory to the 
CAM. 

• All applicable special conditions have been met. 

• All appropriate permits or permit waivers from governmental 
agencies have been issued to the Recipient and copies have been 
received by the CAM. 

• All products due have been submitted and are satisfactory to the 
CAM. 

• Other prepayment conditions as may be required by the CAM have 
been met. Such conditions will be specified in writing ahead of time, 
if possible. 

f. Fringe Benefits, Indirect Overhead, and General and Administrative (G&A), 

Indirect cost rates must be developed in accordance with generally 
accepted accounting principles and the applicable OMB circulars or federal 
acquisition regulations. If the Recipient has an approved fringe benefits or 
indirect cost rate (indirect overhead or G&A) from their cognizant Federal 
Agency, the Recipient may bill at the federal rate up to the Budget rate caps 
if the following conditions are met: 

• The Recipient may bill at the federal provisional rate but must adjust 
annually to reflect their actual final rates for the year in accordance 
with the Labor, Fringe, and Indirect Invoicing Instructions which can 
be accessed in this agreement. 

• The cost pools used to develop the federal rates must be allocable to 
the Commission Agreement, and the rates must be representative of 
the portion of costs benefiting the Commission Agreement. For 
example, if the federal rate is for manufacturing overhead at the 
Recipient's manufacturing facility and the Commission Agreement is 
for research and development at their research facility, the federal 
indirect overhead rate would not be applicable to the Commission 
Agreement . 
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• The federal rate must be adjusted to exclude any costs that are 
specifically prohibited in the Commission Agreement. 

• The Recipient may only bill up to the Agreement Budget rate caps 
unless and until an amendment to the Agreement Budget is 
approved. 

g. Retention 

It is the Commission's policy to retain 10 percent of any payment request or 
10 percent of the total Commission award at the end of the project. After the 
project is complete the Recipient must submit a completed payment request 
form requesting release of the retention. The CAM will review the project file 
and, when satisfied that the terms of the funding Agreement have been 
fulfilled, will authorize release of the retention. 

h. State Controller's Office 

Payments are made by the State Controller's Office. 

18. Fiscal Accounting Requirements 

The Recipient shall review and comply with the administrative requirements 
outlined in the applicable sections of the OMB circulars and/or federal regulations 
incorporated as part of the funding Agreement. The OMB circulars and/or federal 
regulations are supplemented with the following requirements: 

a. Accounting and Financial Methods 

The Recipient shall establish a separate ledger account or fund for receipt 
and disbursement of Commission funds for each project funded by the 
Commission. Expenditure details must be maintained in accordance with 
the approved budget details using appropriate accounting practices. 

b. Retention of Records 

The Recipient shall retain all project records (including financial records, 
progress reports, and payment requests) for a minimum of three (3) years 
after the final payment has been received or three years after the federal 
grant term, whichever is later, unless otherwise specified in the funding 
Agreement. 

Records for nonexpendable personal property acquired with grant funds 
shall be retained for three years after its final disposition or three years after 
the federal grant term, whichever is later. 
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c. Audits 

Upon written request from the Commission, the Recipient shall provide 
detailed documentation of all expenses at any time throughout the project. 
In addition, the Recipient agrees to allow the Commission or any other 
agency of the State, or their designated representative, upon written 
request, to have reasonable access to and the right of inspection of all 
records that pertain to the project during the term of this Agreement and for 
a period of three (3) years thereafter or three years after the federal grant 
term, whichever is later, unless the Commission notifies the Recipient, prior 
to the expiration of such three-year period, that a longer period of record 
retention is necessary. Further, the Recipient agrees to incorporate an audit 
of this project within any scheduled audits, when specifically requested by 
the State. Recipient agrees to include a similar right to audit in any 
subcontract. 

Recipients are strongly encouraged to conduct annual audits in accordance 
with the single audit concept. The Recipient should provide two copies of 
the independent audit report and any resulting comments and 
correspondence to the CAM within 30 days of the completion of such 
audits. 

d. Cost or Match Share 

If the grant Budget includes cost or match share under this Agreement, the 
Recipient agrees to be liable for the percentage of cost or match share 
identified in this Agreement of the total allowable project costs incurred 
even if the project is terminated early or is not funded to its completion. 

Total allowable project cost is the sum of the Agreement share and 
Recipient share of the project costs. Cost share percentage is calculated 
by dividing Recipient cost share amount by the total allowable project cost. 
Match share percentage is calculated by dividing Recipient match share by 
the Agreement share of the project costs. 

Failure to provide the minimum required cost or match share may result in 
the subsequent recovery of some or all of the funds provided under this 
Agreement. 

The Recipient must maintain accounting records detailing the expenditure 
of the match (actual cash and in-kind services) and provide complete 
documentation of expenditures as described under "Payment of Funds." 
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19. Indemnification 

The Recipient agrees to indemnify, defend, and save harmless the State, its 
officers, agents, and employees from any and all claims and losses accruing or 
resulting to Recipient and to any and all contractors, subcontractors, materialmen, 
laborers, and any other person, firm, or corporation furnishing or supplying work, 
services, materials, or supplies in connection with the performance of this 
Agreement, and from any and all claims and losses accruing or resulting to any 
person, firm, or corporation who may be injured or damaged by the Recipient in 
the performance of this Agreement. 

20. Disputes 

In the event of a dispute or grievance between Recipient and the Commission 
regarding this Agreement, the following two-step procedure shall be followed by 
both parties. Recipient shall continue with responsibilities under this Agreement 
during any dispute. 

a. Commission Dispute Resolution Level 1 

The Recipient shall first discuss the problem informally with the CAM. If the 
problem cannot be resolved at this stage, the Recipient must direct the 
grievance together with any evidence, in writing, to the Commission Grants 
and Loans Officer. The grievance must state the issues in the dispute, the 
legal authority or other basis for the Recipient's position and the remedy 
sought. The Commission Grants and Loans Officer and the Program Office 
Manager must make a determination on the problem within ten (10) working 
days after receipt of the written communication from the Recipient. The 
Grants and Loans Officer shall respond in writing to the Recipient, indicating 
a decision supported by reasons. Should the Recipient disagree with the 
Grants and Loans Officer decision, the Recipient may appeal to the second 
level. 

b. Commission Dispute Resolution Level 2 
The Recipient must prepare a letter indicating why the Grants and Loans 
Officer's decision is unacceptable, attaching to it the Recipient's original 
statement of the dispute with supporting documents, along with a copy of 
the Grants and Loans Officer's response. This letter shall be sent to the 
Executive Director at the Commission within ten (10) working days from 
receipt of the Grants and Loans Officer's decision. The Executive Director 
or designee shall meet with the Recipient to review the issues raised. A 
written decision signed by the Executive Director or designee shall be 
returned to the Recipient within twenty (20) working days of receipt of the 
Recipient's letter. The Executive Director may exercise the option of 
presenting the decision to the Commission at a business meeting. Should 
the Recipient disagree with the Executive Director's decision, the Recipient 
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may appeal to the Commission at a regularly scheduled business meeting. 
Recipient will be provided with the current procedures for placing the appeal 
on a Commission Business Meeting Agenda. 

21. Workers' Compensation Insurance 

a. Recipient hereby warrants that it carries Worker's Compensation Insurance 
for all of its employees who will be engaged in the performance of this 
Agreement, and agrees to furnish to the CAM satisfactory evidence of this 
insurance at any time the CAM may request. 

b. If Recipient is self-insured for worker's compensation, it hereby warrants 
such self-insurance is permissible under the laws of the State of California 
and agrees to furnish to the CAM satisfactory evidence of this insurance at 
any time the CAM may request. 

22. General Provisions 

a. Governing Law 

It is hereby understood and agreed that this Agreement shall be governed 
by the laws of the State of California as to interpretation and performance. 

b. Independent Capacity 

The Recipient, and the agents and employees of the Recipient, in the 
performance of this Agreement, shall act in an independent capacity and 
not as officers or employees or agents of the Energy Commission. 

c. Assignment 

Without the written consent of the Commission in the form of a formal 
written amendment, this Agreement is not assignable or transferable by 
Recipient either in whole or in part. 

d. Timeliness 

Time is of the essence in this Agreement. 

e. Unenforceable Provision 

In the event that any provision of this Agreement is unenforceable or held to 
be unenforceable, then the parties agree that all other provisions of this 
Agreement have force and effect and shall not be affected thereby. 
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f. Waiver 

No waiver of any breach of this Agreement shall be held to be a waiver of 
any other or subsequent breach. All remedies afforded in this Agreement 
shall be taken and construed as cumulative, that is, in addition to every 
other remedy provided therein or by law. 

g. Assurances 

The Commission reserves the right to seek further written assurances from 
the Recipient and its team that the work of the project under this Agreement 
will be performed consistent with the terms of the Agreement. 

h. Change in Business 

(1) Recipient shall promptly notify the Commission of the occurrence of 
each of the following: 

(a) A change of address. 

(b) A change in the business name or ownership. 

(c) The existence of any litigation or other legal proceeding 
affecting the project. 

(d) The occurrence of any casualty or other loss to project 
personnel, equipment or third parties of a type commonly 
covered by insurance. 

(e) Receipt of notice of any claim or potential claim against 
Recipient for patent, copyright, trademark, service mark 
and/or trade secret infringement that could affect the 
Commission's rights. 

(2) Recipient shall not change or reorganize the type of business entity 
under which it does business except upon prior written notification to 
the Commission. A change of business entity or name change 
requires an amendment assigning or novating the Agreement to the 
changed entity. In the event the Commission is not satisfied that the 
new entity can perform as the original Recipient, the Commission 
may terminate this Agreement as provided in the termination 
paragraph. 
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i. Survival of Terms 

It is understood and agreed that certain prov1s1ons shall survive the 
completion or termination date of this Agreement for any reason. The 
provisions include, but are not limited to: 

• "Payments of Funds" 
• "Equipment" 
• "Change in Business" 
• "Disputes" 
• "Termination" 
• "Audit" 
• "Indemnification" 
• "Fiscal Accounting Requirements" 

23. Certifications and Compliance · 

a. Federal, State and Municipal Requirements 

Recipient must obtain any required permits and shall comply with all 
applicable federal, State, and municipal laws, rules, codes, and regulations 
for work performed under this Agreement. 

b. Nondiscrimination Statement of Compliance 

During the performance of this Agreement, Recipient and its 
subcontractors shall not unlawfully discriminate, harass or allow 
harassment, against any employee or applicant for employment because 
of sex, sexual orientation, race, color, ancestry, religious creed, national 
origin, disability (including HIV and AIDS), medical condition (cancer), 
age, marital status, and denial of family care leave. Recipient and its 
subcontractors shall insure that the evaluation and treatment of their 
employees and applicants for employment are free of such discrimination 
and harassment. Recipient and its subcontractors shall comply with the 
provisions of the Fair Employment and Housing Act (Government Code 
Sections 12990 et seq.) and the applicable regulations promulgated 
thereunder (California Code of Regulations, Title 2, Section 7285.0 et 
seq.). The applicable regulations of the Fair Employment and Housing 
Commission implementing Government Code Section 12990 (a-f), set 
forth in Chapter 5 of Division 4 of Title 2 of the California Code of 
Regulations are incorporated into this Agreement by reference and made 
a part of it as if set forth in full. Recipient and its subcontractors shall give 
written notice of their obligations under this clause to labor organizations 
with which they have a collective bargaining or other Agreement. 
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The Recipient shall 1nc1uae the nondiscrimination and compliance 
provisions of this clause in all subcontracts to perform work under this 
Agreement. 

c. Drug-Free Workplace Certification 

By signing this Agreement, the Recipient hereby certifies under penalty of 
perjury under the laws of the State of California that the Recipient will 
comply with the requirements of the Drug-Free Workplace Act of 1990 
(Government Code Section 8350 et seq.) and will provide a drug-free 
workplace by taking the following actions: 

(1) Publish a statement notifying employees that unlawful 
manufacture, distribution, dispensation, possession, or use of a 
controlled substance is prohibited and specifying actions to be 
taken against employees for violations as required by Government 
Code Section 8355(a)(1 ). 

(2) Establish a Drug-Free Awareness Program as required by 
Government Code Section 8355(a)(2) to inform employees about all 
of the following: 

• The dangers of drug abuse in the workplace; 

• The person's or organization's policy of maintaining a drug
free workplace; 

• Any available counseling, rehabilitation, and employee 
assistance programs; and 

• Penalties that may be imposed upon employees for drug 
abuse violations. 

(3) Provide, as required by Government Code Section 8355(a)(3), that 
every employee who works on the proposed project: 

• Will receive a copy of the company's drug-free policy 
statement; 

• Will agree to abide by the terms of the company's statement 
as a condition of employment on the project. 

Failure to comply with these requirements may result in suspension of 
payments under the Agreement or termination of the Agreement or both, 
and the Recipient may be ineligible for any future State awards if the 
Commission determines that any of the following has occurred: (1) the 
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Recipient has made false certification, or (2) violates the certification by 
failing to carry out the requirements as noted above. 

d. Child Support Compliance Act (Applicable to California Employers) 

For any Agreement in excess of $100,000, the Recipient acknowledges 
that: 

• It recognizes the importance of child and family support obligations 
and shall fully comply with all applicable State and federal laws 
relating to child and family support enforcement, including, but not 
limited to, disclosure of information and compliance with earnings 
assignment orders, as provided in Chapter 8 (commencing with 
section 5200) of Part 5 of Division 9 of the Family Code; and 

• To the best of its knowledge is fully complying with the earnings 
assignment orders of all employees and is providing the names of 
all new employees to the New Hire Registry maintained by the 
California Employment Development Department. 

e. Americans with Disabilities Act 

By signing this Agreement, Recipient assures the State that it complies with 
the Americans with Disabilities Act (ADA) of 1990 (42 U.S.C. 12101, et 
seq.), which prohibits discrimination on the basis of disability, as well as 
applicable regulations and guidelines issued pursuant to the ADA. 

24. Site Visits 

The California Energy Commission and/or its designees have the right to make site 
visits at reasonable times to review project accomplishments and management 
control systems and to provide technical assistance, if required. Recipient must 
provide and must require subawardees to provide reasonable facilities and 
assistance for the safety and convenience of the government representatives in 
the performance of their duties. All site visits and evaluations must be performed 
in a manner that does not unduly interfere with or delay the work. 

25. Confidentiality 

A. Information Considered Confidential 

Confidential information is information designated confidential pursuant to 
the procedures specified in 20 CCR 2505. If applicable, all Recipient 
information considered confidential at the commencement of this 
Agreement is designated in the Attachment to this Exhibit. 
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B. Confidential Deliverables: Labeling and Submitting Confidential information 

Prior to the commencement of this Agreement, if applicable, the parties 
have identified in the Attachment to this Exhibit, specific Confidential 
Information to be provided as a deliverable. All such confidential 
deliverables shall be marked, by the Recipient, as "Confidential" on each 
page of the document containing the Confidential Information and 
presented in a sealed package to the Commission Grants Officer. (Non
confidential deliverables are submitted to the Accounting Office.) All 
Confidential Information will be contained in the "confidential" volume: no 
Confidential Information will be in the "public" volume. 

C. Submittal of Unanticipated Confidential Information as a Deliverable 

The Recipient and the Energy Commission agree that during this 
Agreement, it is possible that the Recipient may develop additional data or 
information not originally anticipated as a confidential deliverable. In this 
case, Recipient shall follow the procedures for a request for designation of 
Confidential Information specified in 20 CCR 2505. The Energy 
Commission's Executive Director makes the determination of confidentiality. 
Such subsequent determinations may be added to the list of confidential 

deliverables in the Attachment to this Exhibit. 

D. Disclosure of Confidential Information 

Disclosure of Confidential Information by the Energy Commission may only 
be made pursuant to 20 CCR 2506 and 2507. All confidential data, records 
or deliverables that are legally disclosed by the Recipient or any other entity 
become public records and are no longer subject to the above 
confidentiality designation. 

26. Budget Contingency Clause 

It is mutually agreed that this Agreement shall be of no further force and effect if 
the Budget Act of the current year and/or any subsequent years covered under 
this Agreement does not appropriate sufficient funds for the work identified in 
Exhibit A. In this event, the Energy Commission shall have no liability to pay any 
funds whatsoever to the Recipient or to furnish any other consideration under 
this Agreement, and the Recipient shall not be obligated to perform any 
provisions of this Agreement. 

If funding for any fiscal year is reduced or deleted by the Budget Act for purposes of this 
program, the Energy Commission shall have the option to either: 1) cancel this 
Agreement with no liability occurring to the Energy Commission; or 2) offer an 
Agreement Amendment to the Recipient to reflect the reduced amount. 
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Exhibit D 

Special Terms and Conditions 

1. Public Work -- Payment of Prevailing Wages Generally Required by Law 

Projects that receive an award of public funds from the Energy 
Commission often involve construction, alteration, demolition, installation, 
repair or maintenance work over $1,000. 

NOTE: Therefore projects that receive an award of public funds from 
the Energy Commission are likely to be considered public works 
under the California Labor Code. See Chapter 1 of Part 7 of Division 
2 of the California Labor Code, commencing with Section 1720 and 
Title 8, California Code of Regulations, Chapter 8, Subchapter 3, 
commencing with Section 16000. 

Accordingly, the Energy Commission assumes that all projects it funds are public 
works. Projects deemed to be public works require among other things the 
payment of prevailing wages. 

NOTE: Prevailing wage rates can be significantly higher than non
prevailing wage rates. 

By accepting this grant, Recipient as a material term of this agreement shall be 
fully responsible for complying with all California public works requirements 
including but not limited to payment of prevailing wage. Therefore, as a material 
term·of this grant, Recipient must either: 

(a) Proceed on the assumption that the project is a public work and ensure that: 

or, 

(i) prevailing wages are paid; and 

(ii) the project budget for labor reflects these prevailing wage 
requirements; and 

(iii) the project complies with all other requirements of prevailing wage 
law including but not limited to keeping accurate payroll records, 
and complying with all working hour requirements and 
apprenticeship obligations; 

(b) Timely obtain a legally binding determination from DIR or a court of 
competent jurisdiction before work begins on the project that the proposed 
project is not a public work. 
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Exhibit D 

Special Terms and Conditions 

NOTE: Only the California Department of Industrial Relations (DIR) and 
courts of competent jurisdiction have jurisdiction to issue legally binding 
determinations that a particular project is or is not a public work. 

If the Recipient is unsure whether the project receiving this award is a "public 
work" as defined in the California Labor Code, it !'Tlay wish to seek a timely 
determination from the California Department of Industrial Relations (DIR) or an 
appropriate court. 

NOTE: Such processes can be time consuming and therefore it may not be 
possible to obtain a timely determination before the date for performance 
of the award commences. 

If the Recipient does not timely obtain a binding determination from DIR or a 
court of competent jurisdiction that the project is not a public work, before the 
grant agreement from the Commission is executed, the Recipient shall assume 
that the project is a public work and that payment of prevailing wages is required 
and shall pay prevailinq wages unless and until such time as the project is 
subsequently determined to not be a public work by DIR or a court of competent 
jurisdiction. 

NOTE: California Prevailing Wage law provides for substantial damages 
and financial penalties for failure to pay prevailing wages when payment of 
prevailing wages is required. 

Subcontractors and Flow-down Requirements. Recipient shall ensure that its 
subcontractors, if any, also comply with above requirements with respect to 
public works/prevailing wage. Recipient shall ensure that all agreements with its 
contractors/subcontractors to perform work related to this Project contain the 
above terms regarding payment of prevailing wages on public works projects. 
Recipient shall be responsible for any failure of Recipient's subcontractors to 
comply with California prevailing wage and public works laws. 

Indemnification and breach. Any failure of Recipient or its subcontractors to 
comply with the above requirements shall constitute a breach of this agreement 
that excuses the Commission's performance of this grant agreement at the 
Commission's option, and shall be at Recipient's sole risk. In such a case, 
Commission may refuse payment to Recipient of any amount under this award 
and Commission shall be released, at its option, from any further performance of 
this award or any portion thereof. By accepting this grant award, as a material 
term of this agreement, Recipient agrees to indemnify the Energy Commission 
and hold the Energy Commission harmless for any and all financial 
consequences arising out of or resulting from the failure of Recipient and/or any 
of Recipient's subcontractors to pay prevailing wages or to otherwise comply with 
the requirements of prevailing wage law. 
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Exhibit D 

Special Terms and Conditions 

Budget. Recipient's budget on public works projects must indicate which job 
classifications are subject to prevailing wage. For detailed information about 
prevailing wage and the process to determine if the proposed project is a public 
work, Recipient may wish to contact the California Department of Industrial 
Relations (DIR) or a qualified labor attorney of their choice for guidance. 

Covered Trades. For public works projects, Recipient may contact DIR for a list 
of covered trades and the applicable prevailing wage. 

Questions. If Recipient has any questions about this contractual 
requirement or the wage, record keeping, apprenticeship or other 
significant requirements of California prevailing wage law, it is 
recommended that Recipient consult DIR and/or a qualified labor attorney 
of its choice before accepting the award for this grant. 

Certification. Recipient shall certify to the Energy Commission on each 
Payment Request Form, either that (a) prevailing wages were paid to eligible 
workers who provided labor for work covered by the payment request and that 
the Recipient and all contractors and subcontractors otherwise complied with all 
California prevailing wage laws, or (b) that the project is not a public work 
requiring the payment of prevailing wages. In the latter case, Recipient shall 
provide competent proof of a DIR or court determination that the project is not a 
public work requiring the payment of prevailing wages. 

Prior to the release of any retained funds under this Agreement, the Recipient shall 
submit to the Energy Commission the above-described certificate signed by the 
Recipient and all contractors and subcontractors performing public works activities on 
the project. Absent such certificate, Recipient shall have no right to any funds under this 
grant, and Commission shall be relieved of any obligation to pay said funds. 

2. Funding Restrictions 

A. Applicability of Funding Restrictions: Recipients are required to comply 
with all regulations applicable to the ARFVT program. The following 
funding restrictions are based on the Energy Commission's current 
regulation found at Title 20, California Code of Regulations, section 3103, 
as of November 2012. Recipients should note that the following item was 
approved at the November 14, 2012 Business Meeting: 

ALTERNATIVE AND RENEWABLE FUEL AND VEHICLE TECHNOLOGY PROGRAM 
REGULATIONS. Possible approval of proposed rulemaking proceeding to consider 
possible revision of Section 3103 of the Alternative and Renewable Fuel and Vehicle 
Technology (ARFVTP) Program regulations. (Title 20, California Code of Regulations, 
Section 3103.) This includes but is not limited to consideration of possible elimination of 
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the Low Carbon Fuel Standard credit discount provisions set forth in subsection (b) of 
the regulation, as well as possible revisions to Subsection (a) of the regulation. 

If the rulemaking proceeding results in any changes, revision or 
elimination of all or any portion of current Regulation 3103, the following 
funding restrictions shall automatically become inapplicable to the extent 
they are inconsistent with the new regulation. If Regulation 3103 does not 
change, then the following funding restrictions shall continue to be fully 
applicable as provided below. 

B. If Recipient is an obligated party under either the California Low Carbon 
Fuel Standard (17 CCR 95480-95490) (LCFS) or initiatives under 
Assembly Bill 32 (17 CCR 95800-96023) (AB 32), Recipient may only 
receive funding for the portion of the project that exceeds what is required 
for compliance with the applicable performance requirement. For 
purposes of this Agreement, an "obligated party" is one that is required to 
meet a performance standard under the LCFS or AB 32 initiatives. 

C. If Recipient is an obligated party under the LCFS or AB 32 or if Recipient 
"opts in" to either program before or during the Agreement term, Recipient 
agrees that if it transfers credits during the term of the Agreement or for a 
period of three years thereafter, it will do so at a discounted value in 
proportion to the funding received from the Energy Commission for the 
project, according to the following formula: 

(Fair market value of credits) X (1 - [Commission Share/Total Facility Costs}), 

where "Total Facility Costs" includes the Commission share plus all costs 
incurred for the grant funded project, even if not counted as match share 
(such as data collection, operation and maintenance costs, feedstock 
costs, etc.), and any prior investments related to the production of fuel 
from the project. 

This requirement applies only to credits generated by the project during 
the term of the Agreement. 

D. If, during the term of the Agreement or for a period of three years 
thereafter, the Recipient transfers credits generated by the project during 
the term of the agreement, the Recipient shall submit a report to the 
Energy Commission that demonstrates that the value of the credit was 
discounted in proportion to the funding received by the Energy 
Commission. The report shall include: 

• The Recipient's name and Grant Agreement number, 
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• The percentage of Commission funds to Recipient funds expended 
during the grant agreement, 

• The amount of fuel produced and credits generated during the term 

of the Agreement, 
• The fair market value of the credits at the time of transfer, including 

a justification of that fair market value, 

• The negotiated value of the credits at the time of transfer (must be 
at least reduced from the fair market value by the percentage of 

Commission funds received), 
• Any additional information as specified in writing in advance by the 

CAM. 

E. If Recipient violates this term, the Commission may, without 
prejudice to any of its legal remedies, require the Recipient to repay 
the project funds in proportion to the value of the credits transferred 
in violation of this provision, remove the Recipient from eligibility for 
Alternative and Renewable Fuel and Vehicle Technology Program 
funding and/or bring a debarment action to preclude future 
incentives and awards. 

F. This term survives the end of the Agreement for any reason. 

3. Intellectual Property 

A. The Energy Commission makes no claim to intellectual property 
developed under this Agreement that is not specified for delivery, except 
as expressly provided herein. 
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Commission Project Manager: 

Bill Kinney 
California Energy Commission 
1516 Ninth Street, MS-27 
Sacramento, CA 95814 
Phone: (916) 654-4774 
Fax: (916) 654-4753 
e-mail: bill.kinne 

Commission Grant's Officer: 

Cory Irish 
California Energy Commission 
1516 Ninth Street, MS-18 
Sacramento, CA 95814 
Phone: (916) 654-4739 
Fax: (916) 654-4423 
e-mail: co 1.irish ener .ca.aov 

Commission Accounting Officer: 

Kathleen Jones 
California Energy Commission 
1516 Ninth Street, MS-2 
Sacramento, CA 95814 
Phone: (916) 654-4377 
Fax: (916) 653-1435 
e-mail: Kathleen.Jones@.ener 

Commission Legal Notice: 

Tatyana Yakshina, Manager 
Contracts, Grants & Loans Office 
1516 9th Street, MS-18 
Sacramento, CA 95814 
Phone: (916) 654-4204 
Fax: (916) 654-4423 
e-mail:tatyana.yakshina@energy.ca.gov 
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Recipient Project Manager: 

James R Tischer 
Mendota Bioenergy, LLC 
863 Tufts Ct. 
Woodland, CA 95695 
Phone: (559) 260-6148 
E-mail: jtischer@.mendotabeetenergv.com 
'tischer csufresno.edu 

Recipient Administrator: 

Ms. Ellen Suryadi 
Fresno State 
6014 N. Cedar Ave. 
Fresno, CA 93710 
Phone: (559) 278-2066 
Fax: (559) 278-6033 
E-mail: esu adi csufresno.edu 

Recipient Accounting Officer: 

Ms. Ellen Suryadi 
Fresno State 
6014 N. Cedar Ave. 
Fresno, CA 93710 
Phone: (559) 278-2066 
Fax: (559) 278-6033 
E-mail: esu adi csufresno.edu 

Recipient legal: 

Matt Hoffman, Esq. 
Baker, Manock & Jensen PC 
5260 N. Palm Ave. Suite 421 
Fresno, CA 93704 
Phone: (559) 432-5400 
Fax: (559) 432-5620 
E-mail: MHoffman@bakermanock.com 
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EXHIBIT F 
Definitions 

1. Affiliate of the Recipient means any natural person, corporation, partnership, joint 
venture, sole proprietorship or other business entity directly or indirectly through 
one or more intermediaries, controlling, controlled by, or under common control with 
the Recipient. The term "control" (including the terms "controlled by" and "under 
common control with") means the possession, direct or indirect, of the power to 
direct or cause the direction of the management and policies of a person, whether 
through the ownership of voting securities, by agreement, or otherwise. For 
purposes of this Agreement, it is presumed that ownership or control of the voting 
power of more than fifty percent (50%) of the voting stock or partnership interests in 
an entity constitutes control of that entity. 

2. Agreement Period is the length of this Agreement between the Energy 
Commission and the Recipient. The Recipient's Project may coincide with or 
extend outside the Agreement Period. 

3. Confidential Information is information Recipient has submitted to the Energy 
Commission and has satisfactorily identified and which the Energy Commission has 
agreed to designate as confidential pursuant to Title 20 CCR 2501 and following 
(and amendments). 

4. Economic Benefit for a Project co-funded using Energy Commission funds means 
the realization of economic gain or other tangible benefits by the Recipient or 
Affiliate of the Recipient (except bona fide third party purchasers of Recipient 's 
commercial products) through the use of Project-Related Products and Rights, 
including but not limited to, operation, sale, distribution or manufacturing; or by any 
other transaction, including but not limited to, grant, rent, loan, equity, option, 
transfer, license or other fee; or by Otherwise Disposing of the Project-Related 
Products and Rights. The Energy Commission may rely upon professional 
accounting opinion in making a final determination of the dollar value of Gross 
Revenues, and such determination shall be the basis for calculating the royalty 
payment due the Energy Commission. 

5. Equipment is defined as having a useful life of at least one year, having an 
acquisition unit cost of at least $5,000, and purchased with Energy Commission 
funds. Equipment means any products, objects, machinery, apparatus, implements 
or tools purchased, used or constructed within the Project, including those 
products, objects, machinery, apparatus, implements or tools from which over thirty 
percent (30%) of the equipment is composed of Materials purchased for the 
Project. For purposes of determining depreciated value of equipment used in the 
Agreement, the Project shall terminate at the end of the normal useful life of the 
equipment purchased, funded and/or developed with Energy Commission funds. 
The Energy Commission may determine the normal useful life of such equipment. 
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6. Gross Revenues means the gross Sales Price, rentals and other amounts 
received by Recipient from or on account of the Sale, lease, or other transfer Oi use 
of Project-Related Products and Rights, less sales tax paid. Gross Revenues shall 
be determined as above and in accordance with appropriate Federal cost principles 
and any Economic Benefit. 

7. Match Funds means cash or in-kind (non-cash) contributions provided by 
Recipient, subcontractors or other parties that will be used in performance of this 
Agreement. 

8. Materials means the substances used in constructing a finished object, commodity, 
device, article or product. 

9. Otherwise Disposing Of means (1) Project-Related Products and Rights not sold 
but delivered by the Recipient or Affiliate of the Recipient to others regardless of the 
basis for compensation, if any; and (2) Project-Related Products and Rights put into 
use by the Recipient or any third party for any purpose other than testing or 
evaluation of the Project-Related Products and Rights. 

10. Project refers to the entire effort undertaken and planned by the Recipient and 
consisting of the work co-funded by the Energy Commission. The project may 
coincide with or extend beyond the Agreement Term. 

11. Project·Related Products and Rights means any and all inventions, discoveries, 
machines, designs, computer software, products, devices, mechanisms, methods, 
protocols, processes, algorithms, flowcharts, diagrams, trade secrets, data, 
copyrights, patents, trademarks; proprietary rights, and the like created or made or 
discovered or first reduced to practice by the Recipient or other third party as a 
result, in whole or in part, of the Agreement award(s) and any and all updates, 
rev1s1ons, modification, enhancements, derivations, variations, additions, 
continuations, renewals, and extensions thereto and all proceeds and products 
therefrom. 

12. Sale is sale, license, lease, gift or other transfer of Project-Related Product and 
Rights. 

13. Sa/es Price means Gross Revenues, excluding normal returns and allowances 
such as sales tax, freight and insurance, if applicable, derived from a Sale. 

14. Subject Invention means any and all invention or discovery conceived, or first 
actually reduced to practice in the course of or under the Energy Commission
funded portion of this Agreement (i.e., that portion of this Agreement for which 
Recipient has invoiced the Energy Commission and received reimbursement) and 
includes any art, method, process, machine, manufacture design or composition of 
matter, or any new and useful improvement thereof, whether patented or 
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unpatented, under the patent laws of the United States of America or any foreign 
country. 

15. Technology refers to the general subject area where the product or innovation will 
be used. For example, solar thermal electric generation is a Technology area; direct 
steam generation is an innovation in this Technology area. 

Terms Relating to Data 

16. Technical Data or Data as used throughout this Agreement means 
recorded information regardless of form or characteristic, of a scientific or 
technical nature and used in the performance of this Agreement. It may, for 
example, document research; document experimental, developmental, 
demonstration, or engineering work; or be usable or used to define a design 
or process; or to procure, produce, support, maintain, or operate material. 
The data may be graphic or pictorial delineations in media such as drawings 
or photographs, test specifications or related performance or design type 
documents or computer software (including computer programs, computer 
software data bases, and computer software documentation). Examples of 
Technical Data include manufacturing techniques and methods, machinery, 
devices such as tools, products, or components, research and engineering 
data, engineering drawings and associated lists, specifications, engineering 
calculations, standards, process sheets, manuals, technical reports, catalog 
item identification, and related information. Technical Data as used herein 
does not include financial reports, cost analyses and other information 
incidental to administration of this Agreement. 

17. Proprietary Data is such data as Recipient has identified in a satisfactory 
manner as being under Recipient's control prior to commencement of 
performance of this Agreement, and which Recipient has reasonably 
demonstrated as being of a proprietary nature either by reason of copyright, 
patent or trade secret doctrines in full force and effect at the time when 
performance of this Agreement is commenced. Proprietary Data also 
includes data of a proprietary nature produced during the course of this 
Agreement that is produced by Recipient or its subcontractors at their own 
expense. 

18. Generated Data is that data that the Recipient collects, collates, records, 
deduces, reads out or postulates for use in the performance of this 
Agreement. In addition, any electronic data processing program, model or 
software system developed or substantially modified by the Recipient in the 
performance of this Agreement at Energy Commission expense, together 
with complete documentation thereof, shall be treated as Generated Data. 

19. Product Data is that data which, under the terms of this Agreement, is 
required to be delivered to the Energy Commission. 
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20. A Trade Secret is any formula, plan, pattern, process, tool, mechanism, 
compound, procedure, production data, or compilation of information which is not 
patented and which is generally known only to certain individuals with a commercial 
concern and are using it to fabricate, produce or compound an article of trade or a 
service having commercial value and which gives its user an opportunity to obtain a 
business advantage over competitors who do not know or use it. 
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RESOLUTION NO: 13-0228-5 

STATE OF CALIFORhllA 

STATE ENERGY RESOURCES 
CONSERVATION AND DEVELOPMENT COMMISSION 

RESOLUTION - RE: Mendota Bioenergy, LLC 

RESOL '\7ED, that the State Energy Resources Conservation and Development 
Commission (Energy Commission) approves Grant Agreement ARV-12-033 for 
$4,998,399 with Mendota Bioenergy, LLC to design, construct, and operate the 
Advanced Biorefinery Center-Mendota Integrated Demonstration Plant. The project 
includes a 12-month harvest plan for 10,000 tons of energy beets and advanced 
enzyme and microbial conversion of the feedstock to 285,000 gallons of 200-proof 
advanced biotuel ethanol. 

FURTHER BE iT RESOLVED, that this document authorizes the Executive Director to 
execute the same on behalf of the Energy Commission. 

CERT/FICA TION 

The undersigned Secretary to the Commission does hereby certify that the foregoing is 
a full, true and correct copy of a Resolution duly and regularly adopted at a meeting of 
the California Energy Commission held on February 28, 2013. 

,6,YE: Weisenmiller-, Douglas, IVlcAllister, Hochschild 
hlA Y: !\Jone 
ABSEf\JT: f\)one 
ABSTAlf\l: !\Jone 

HARRIET f<f.,LLElv1EYf\J 


