
STATE OF CALIFORNIA 

GRANT REQUEST FORM (GRF) 
CEC-270 (Revised 10/2015) CALIFORNIA ENERGY COMMISSION 

New Agreement EPC-15-067 (To be completed by CGL Office) 
 

Division Agreement Manager: MS- Phone 

ERDD Joshua Croft 51 916-445-5328 
 

Recipient’s Legal Name Federal ID Number 

The Local Government Commission 94-2791699 
 

Title of Project 

Integrated Community Resource Marketplace 
 

Term and 
Amount 

Start Date End Date  Amount 

6/1/2016 3/31/2018 $ 1,500,000 
 

Business Meeting Information 

    ARFVTP agreements under $75K delegated to Executive Director. 

Proposed Business Meeting Date 5/17/2016   Consent   Discussion 

Business Meeting Presenter Anthony Ng Time Needed: 5 minutes 

Please select one list serve.  EPIC (Electric Program Investment Charge) 

Agenda Item Subject and Description 

LOCAL GOVERNMENT COMMISSION. Proposed resolution approving agreement EPC-15-067 with Local 
Government Commission for a $1,500,000 grant to pilot a new process for local governments and developers to 
identify and secure financing for a suite of projects that will comprise an Advanced Energy Community. This new 
process will be developed using Fresno's Blackstone Corridor and Downtown Specific Plan as a pilot location. (EPIC 
funding) Contact: Joshua Croft (Staff presentation: 5 minutes) 

 

California Environmental Quality Act (CEQA) Compliance 

1. Is Agreement considered a “Project” under CEQA? 
   Yes (skip to question 2)   No (complete the following (PRC 21065 and 14 CCR 15378)): 
 Explain why Agreement is not considered a “Project”: 

Agreement will not cause direct physical change in the environment or a reasonably foreseeable indirect physical 
change in the environment because  

2. If Agreement is considered a “Project” under CEQA: 
   a) Agreement IS exempt. (Attach draft NOE)  
    Statutory Exemption.  List PRC and/or CCR section number:   

    Categorical Exemption.  List CCR section number: Cal. Code Regs., tit 14,  § 15306 

    Common Sense Exemption.  14 CCR 15061 (b) (3) 
 Explain reason why Agreement is exempt under the above section:  
 14 CCR Section 15306 Information Collection Exemption: This agreement will fund information collection, 

research, analysis and evaluation activities related to existing processes, planning, and funding opportunities 
for possible use by advanced energy development efforts, and which do not result in a serious or major 
disturbance of an environmental resource. 
 
 14 CCR 15601 Common Sense Exemption: This agreement will fund information collection, research, 
analysis and evaluation activities related to existing processes, planning, and funding opportunities for 
possible use by advanced energy development efforts without the possibility of having a significant effect on 
the environment because it consists of information gathering, analysis, and sharing. 

   b) Agreement IS NOT exempt.  (Consult with the legal office to determine next steps.) 
 Check all that apply 
    Initial Study   Environmental Impact Report 
    Negative Declaration   Statement of Overriding Considerations 
    Mitigated Negative Declaration  

 
 

 

  



STATE OF CALIFORNIA 

GRANT REQUEST FORM (GRF) 
CEC-270 (Revised 10/2015) CALIFORNIA ENERGY COMMISSION 

List all subcontractors (major and minor) and equipment vendors: (attach additional sheets as necessary) 

Legal Company Name: Budget   

Tierra Resource Consultants, LLC $ 634,958   

Fresno Metropolitan Ministry $  95,000   

CALSTART, Inc. $  75,070   

City of Fresno $  53,996   

  $     

  $     

  $     

  $     

  $     
 
 

List all key partners: (attach additional sheets as necessary) 

Legal Company Name: 

  

  

  

  
 

Budget Information 

Funding Source 
Funding Year of 
Appropriation Budget List No. Amount 

EPIC 14-15 301.001B $1,500,000 

       $   

       $   

       $   

       $   

       $   

R&D Program Area: EDMFO: EDMF TOTAL: $1,500,000 

Explanation for “Other” selection       

Reimbursement Contract #:    Federal Agreement #:  
 

Recipient’s Administrator/ Officer Recipient’s Project Manager 

Name: Linda Cloud Name: Julia Kim 

Address: 980 9th St Ste 1700 
 

Address: 980 9th St Ste 1700 
 

City, State, Zip: Sacramento, CA 95814-2736 City, State, Zip: Sacramento, CA 95814-2736 

Phone: 916-448-1198 /  Fax:    -   -     Phone: 916-448-1198 / 
916-448-8246 

Fax:    -   -     

E-Mail: Lcloud@LGC.org  E-Mail: jkom@lgc.org  
 

Selection Process Used 

  Competitive Solicitation Solicitation #:  GFO-15-312 

  First Come First Served Solicitation  
 

The following items should be attached to this GRF 

1. Exhibit A, Scope of Work     Attached 

2. Exhibit B, Budget Detail     Attached 

3. CEC 105, Questionnaire for Identifying Conflicts    Attached 

4. Recipient Resolution   N/A   Attached 

5. CEQA Documentation   N/A   Attached 

 
Agreement Manager  Date  Office Manager  Date  Deputy Director  Date 
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I. TASK ACRONYM/TERM LISTS 
 
A. Task LIST 

Task # CPR1 Task Name 

1  General Project Tasks 

2  Project Pipeline  

3  Funding Platform  

4 X Verification Toolkit 

5  Fresno Community Design and Recommendations 

6  Evaluation of Project Benefits 

7  Technology/Knowledge Transfer Activities 

          
B. Acronym/Term List 

 

Acronym/Term Meaning 

AEC Advanced Energy Community 

BRT Bus Rapid Transit 

CAM Commission Agreement Manager 

CAO Commission Agreement Officer 

CPR Critical Project Review 

CPUC California Public Utilities Commission 

EM&V Evaluation Measurement and Verification 

Energy Commission California Energy Commission 

EPIC Electric Program Investment Charge 

                                                
 
1
 Please see subtask 1.3 in Part III of the Scope of Work (General Project Tasks) for a description of 

Critical Project Review (CPR) Meetings.  
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GHG Greenhouse Gas 

ICRM Integrated Community Resource Market 

IOU Investor Owned Utility 

PACE Property Assessed Clean Energy 

PG&E Pacific Gas and Electric 

TAC Technical Advisory Committee 

 

II. PURPOSE OF AGREEMENT, PROBLEM/SOLUTION STATEMENT, AND GOALS AND 
OBJECTIVES 

A. Purpose of Agreement 

The purpose of this agreement is to fund the development of an Integrated Community 
Resource Market (ICRM) that includes a Funding Platform, a pipeline of projects, a resource 
Verification Toolkit, and a Fresno Master Community Design. The ICRM will be applied to 
Fresno’s Blackstone Corridor and downtown-specific plan areas2 to identify projects, funding, 
and a pathway towards becoming an Advanced Energy Community  (AEC) by producing more 
projects with higher value and the capability to verify and report these accomplishments to 
various state agencies.  

B. Problem/ Solution Statement 

Problem 

In order to become an AEC and to meet state climate and energy goals, the pace and scale of 
sustainability projects as well as their comprehensiveness will need to increase dramatically in 
the coming years. Currently, siloed funding and disaggregated resource goals throughout the 
state do not encourage comprehensive project planning, financing, and implementation.  

Additionally, communities are diverse and the path to becoming an AEC is undefined and 
complex. No one set of technologies or plan activities can move a community forward 
holistically. To date, at the local level there is no structured process to combine, leverage and 
layer funding mechanisms with project opportunities to 1) realize deeper resource savings, 2) 
identify more impactful projects, or 3) reach critical scale to engage private investment. 

                                                
 
2
 The project area, known as the Blackstone Corridor, is as follows: Dakota Ave. is the north boundary with the 

project area following the Blackstone Ave. corridor south to downtown Fresno.  The east boundary from Dakota south 
to Hwy 180 is Fresno Street; the west boundary south to Hwy 180 is Maroa/Van Ness.  Once the project area 
reaches Hwy 180 it turns west to Hwy 99 then runs south along the 99 corridor to Hamilton Ave. south of downtown 
Fresno.  Hamilton Ave. is the south boundary and the east boundary is Fresno Street south to the BNSF railroad 
alignment then south along the alignment to Hamilton Ave. 
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Presently, funding is isolated and fragmented, or where multiple funding mechanisms are 
available (e.g. Cap and Trade) discrete requirements introduce significant complexity and 
undermine the ability of communities to respond effectively. 

Solution 

The ICRM will create a comprehensive business and financial model that allows local decision 
makers to integrate funding to encourage integrated/comprehensive projects that have the 
potential for deeper resource savings, and a greater pace of project implementation throughout 
the community. Additionally, the ICRM reporting system will verify and aggregate energy, 
greenhouse gas (GHG) emission reductions, and water savings accomplishments at the project, 
community, and agency level in a format that is consistent with each State’s legislative, 
executive, and strategic goals. Such reporting will be used to help track individual and 
widespread AEC management objectives and will also drive innovation in the application of 
innovative funding to meet constituent needs.  

The ICRM will also define a flexible model that will provide the tools and processes needed for 
any community to become an AEC through the strategic application of funding mechanisms to 
project development through a common verification and reporting infrastructure. The ICRM will 
define how a large number of existing funding mechanisms can be bundled and cross leveraged 
to align with a larger number of total projects, and projects with greater sustainability value. The 
ICRM will also define gaps in the funding market that impede the ability of disadvantaged 
communities to become an AEC and catalog how to access various funds, so they can be 
effectively leveraged with other private and institutional funding mechanisms to increase 
efficiency and resource savings and in order to attract greater private sector investment. 

C. Goals and Objectives of the Agreement 

Agreement Goals 

The goals of this Agreement are to:  

 Develop a comprehensive business and financial model for an ICRM that encourages 
coordinated funding, integrated projects and deeper project savings.  

 Enable decision makers, investors, and agencies to verify and report more 
comprehensive resource savings from projects completed within AEC. 

 Enable more efficient and effective access to, and application of, state agency and 
private sector funds. 

Ratepayer Benefits:3 This Agreement will result in greater electricity reliability, and lower costs, 
by providing a platform that will drive more project development, incorporate deeper project 

                                                
 
3
 California Public Resources Code, Section 25711.5(a) requires projects funded by the Electric Program Investment 

Charge (EPIC) to result in ratepayer benefits. The California Public Utilities Commission, which established the EPIC 
in 2011, defines ratepayer benefits as greater reliability, lower costs, and increased safety (See CPUC “Phase 2” 
Decision 12-05-037 at page 19, May 24, 2012, 
http://docs.cpuc.ca.gov/PublishedDocs/WORD_PDF/FINAL_DECISION/167664.PDF). 

http://docs.cpuc.ca.gov/PublishedDocs/WORD_PDF/FINAL_DECISION/167664.PDF
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savings in each project, and accurately verify and report community wide resource savings. 
ICRM will produce these benefits by providing a template around which local jurisdictions and 
stakeholders can coordinate project development with funding and investment strategies to 
drive aggressive deployment of clean energy infrastructure. This will yield ratepayer benefits 
and demonstrate large-scale deployment of integrated demand-side management and demand 
response programs in buildings. As the ICRM is a community wide approach it will provide the 
process and infrastructure for the large-scale deployment of integrated demand-side 
management applications in buildings by coordinating innovative funding mechanisms with 
initiatives defined within a community’s core planning documents, such as community general 
plans, housing plans, transportation plans, air quality plans, and water plans. This will yield the 
ratepayer benefits defined by funding initiatives S16.24 because the core objective of the ICRM 
is to connect innovators and developers of clean energy projects with potential investors, 
customers, job seekers, and policymakers. 

Additionally, because the ICRM will produce a community level report that is consistent with the 
State’s legislative, executive, and strategic goals, additional ratepayer benefits may be defined 
that are consistent with this broad range of laws and regulations. 

Technological Advancement and Breakthroughs:5 Through coordination with long term city 
planning efforts, this agreement allows for the extended implementation timelines and 
verification required of emerging technologies, and helps to define how various funding and 
financing mechanisms can be combined and leveraged to mitigate the risks associated with 
installing technological advancements. This ICRM approach to combine all funding and 
financing tools with planning activities undertaken by every city in California to drive 
sustainability will support the development and commercialization of technological 
advancements and breakthroughs that overcome barriers to the achievement of the State of 
California’s statutory energy goals. The collective impact will be to provide a pathway for the 
deployment of new energy efficiency, renewable generation, energy storage, and microgrid 
technologies into existing buildings and new construction in a way that rewards project 
integration and discourages the traditional siloed approach. 

Agreement Objectives 

The objectives of this Agreement are to:  

 Simulate a project pipeline program that works with constituents to apply appropriate 
funding mechanisms and efficiency/conservation technologies to develop more and 
higher sustainability value projects beginning in Phase 1 and ramping up at full ICRM 
implementation. 

                                                
 
4
 Funding Initiative 16.2 of the EPIC 2012-2014 Triennial Investment Plan  

5
 California Public Resources Code, Section 25711.5(a) also requires EPIC-funded projects to lead to technological 

advancement and breakthroughs to overcome barriers that prevent the achievement of the state’s statutory and 
energy goals. 



  Exhibit A 

Scope of Work  
Local Government Commission 

 
 

V:05/17/2016 Page 5 of 28 EPC-15-067 

 Exhibit A - Scope of Work Local Government Commission 

 Create a funding development and coordination platform for implementation in the 
Phase 1 project funding that defines how to combine and cross-leverage funding 
mechanisms to develop more projects communitywide. 

 Define a verification process and data architecture to record and aggregate community 
wide project savings for implementation. 

 Use the ICRM model to develop a Fresno Master Community Design and Community 
Recommendation Report for various priority planning corridors that identifies projects, 
financing, and aggregated resource savings that can be reported in a format that is 
consistent with the State’s legislative, executive, and strategic goals. 

 Use the ICRM model to develop recommendation reports that identify for local planners 
and state agencies how to implement the Fresno Master Community Design and what 
project resource outcomes will be. 

 Implement an outreach strategy that supports widespread understanding of the ICRM 
model. 
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III. TASK 1 GENERAL PROJECT TASKS  

PRODUCTS 

Subtask 1.1 Products  
The goal of this subtask is to establish the requirements for submitting project products (e.g., 
reports, summaries, plans, and presentation materials). Unless otherwise specified by the 
Commission Agreement Manager (CAM), the Recipient must deliver products as required below 
by the dates listed in the Project Schedule (Part V).  Products that require a draft version are 
indicated by marking “(draft and final)” after the product name in the “Products” section of the 
task/subtask.  If “(draft and final)” does not appear after the product name, only a final version of 
the product is required.  With respect to due dates within this Scope of Work, “days” means 
working days.   
 
The Recipient shall:  
 For products that require a draft version 

 Submit all draft products to the CAM for review and comment in accordance with the 
Project Schedule (Part V). The CAM will provide written comments to the Recipient on 
the draft product within 15 days of receipt, unless otherwise specified in the task/subtask 
for which the product is required.  

 Submit the final product to the CAM once agreement has been reached on the draft. The 
CAM will provide written approval of the final product within 15 days of receipt, unless 
otherwise specified in the task/subtask for which the product is required.  

 If the CAM determines that the final product does not sufficiently incorporate his/her 
comments, submit the revised product to the CAM within 10 days of notice by the CAM, 
unless the CAM specifies a longer time period. 

For products that require a final version only 

 Submit the product to the CAM for approval.  

 If the CAM determines that the product requires revision, submit the revised product to 
the CAM within 10 days of notice by the CAM, unless the CAM specifies a longer time 
period. 

For all products 

 Submit all data and documents required as products in accordance with the following 
Instructions for Submitting Electronic Files and Developing Software: 

 
o Electronic File Format 

Submit all data and documents required as products under this Agreement in an 
electronic file format that is fully editable and compatible with the Energy 
Commission’s software and Microsoft (MS)-operating computing platforms, or with 
any other format approved by the CAM. Deliver an electronic copy of the full text of 
any Agreement data and documents in a format specified by the CAM, such as 
memory stick or CD-ROM.   
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The following describes the accepted formats for electronic data and documents 
provided to the Energy Commission as products under this Agreement, and 
establishes the software versions that will be required to review and approve all 
software products: 

 Data sets will be in MS Access or MS Excel file format  
(version 2007 or later), or any other format approved by the CAM. 

 Text documents will be in MS Word file format, version 2007 or  
 later.  
 Documents intended for public distribution will be in PDF file format.   

The Recipient must also provide the native Microsoft file format. 
 Project management documents will be in Microsoft Project file  
 format, version 2007 or later. 

 
o Software Application Development 

Use the following standard Application Architecture components in compatible 
versions for any software application development required by this Agreement (e.g., 
databases, models, modeling tools), unless the CAM approves other software 
applications such as open source programs: 

 Microsoft ASP.NET framework (version 3.5 and up). Recommend  
 4.0.  
 Microsoft Internet Information Services (IIS), (version 6 and up)  
 Recommend 7.5. 

 Visual Studio.NET (version 2008 and up). Recommend 2010.  
 C# Programming Language with Presentation (UI), Business Object  
 and Data Layers.  

 SQL (Structured Query Language).  
 Microsoft SQL Server 2008, Stored Procedures. Recommend 2008  
 R2.  

 Microsoft SQL Reporting Services. Recommend 2008 R2.  
 XML (external interfaces). 

 
Any exceptions to the Electronic File Format requirements above must be approved in 
writing by the CAM. The CAM will consult with the Energy Commission’s Information 
Technology Services Branch to determine whether the exceptions are allowable.   

 
MEETINGS 

 
Subtask 1.2 Kick-off Meeting 
The goal of this subtask is to establish the lines of communication and procedures for 
implementing this Agreement. 

 
The Recipient shall:  

 Attend a “Kick-off” meeting with the CAM, the Commission Agreement Officer (CAO), 
and any other Energy Commission staff relevant to the Agreement. The Recipient will 
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bring its Project Manager and any other individuals designated by the CAM to this 
meeting. The administrative and technical aspects of the Agreement will be discussed at 
the meeting. Prior to the meeting, the CAM will provide an agenda to all potential 
meeting participants. The meeting may take place in person or by electronic 
conferencing (e.g., WebEx), with approval of the CAM. 

 
The administrative portion of the meeting will include discussion of the following:  
o Terms and conditions of the Agreement; 
o Administrative products (subtask 1.1); 
o CPR meetings (subtask 1.3); 
o Match fund documentation (subtask 1.7); 
o Permit documentation (subtask 1.8); 
o Subcontracts (subtask 1.9); and 
o Any other relevant topics. 
 
The technical portion of the meeting will include discussion of the following: 
o The CAM’s expectations for accomplishing tasks described in the Scope of Work; 
o An updated Project Schedule; 
o Technical products (subtask 1.1); 
o Progress reports and invoices (subtask 1.5); 
o Final Report (subtask 1.6);  
o Technical Advisory Committee meetings (subtasks 1.10 and 1.11); and 
o Any other relevant topics. 
 

 Provide an Updated Project Schedule, List of Match Funds, and List of Permits, as 
needed to reflect any changes in the documents. 

 
The CAM shall: 

 Designate the date and location of the meeting. 

 Send the Recipient a Kick-off Meeting Agenda. 
 

Recipient Products:  

 Updated Project Schedule (if applicable) 

 Updated List of Match Funds (if applicable) 

 Updated List of Permits (if applicable) 
 

CAM Product: 

 Kick-off Meeting Agenda 
 

Subtask 1.3 Critical Project Review (CPR) Meetings  
The goal of this subtask is to determine if the project should continue to receive Energy 
Commission funding, and if so whether any modifications must be made to the tasks, products, 
schedule, or budget. CPR meetings provide the opportunity for frank discussions between the 
Energy Commission and the Recipient. As determined by the CAM, discussions may include 
project status, challenges, successes, advisory group findings and recommendations, final 
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report preparation, and progress on technical transfer and production readiness activities (if   
applicable).  Participants will include the CAM and the Recipient, and may include the CAO and 
any other individuals selected by the CAM to provide support to the Energy Commission. 
 
CPR meetings generally take place at key, predetermined points in the Agreement, as 
determined by the CAM and as shown in the Task List on page 1 of this Exhibit.  However, the 
CAM may schedule additional CPR meetings as necessary. The budget will be reallocated to 
cover the additional costs borne by the Recipient, but the overall Agreement amount will not 
increase.  CPR meetings generally take place at the Energy Commission, but they may take 
place at another location, or may be conducted via electronic conferencing (e.g., WebEx) as 
determined by the CAM.  

 
The Recipient shall: 

 Prepare a CPR Report for each CPR meeting that: (1) discusses the progress of the 
Agreement toward achieving its goals and objectives; and (2) includes recommendations 
and conclusions regarding continued work on the project. 

 Submit the CPR Report along with any other Task Products that correspond to the 
technical task for which the CPR meeting is required (i.e., if a CPR meeting is required 
for Task 2, submit the Task 2 products along with the CPR Report). 

 Attend the CPR meeting. 

 Present the CPR Report and any other required information at each CPR meeting.   
 

The CAM shall: 

 Determine the location, date, and time of each CPR meeting with the Recipient’s input.  

 Send the Recipient a CPR Agenda and a List of Expected CPR Participants in advance 
of the CPR meeting. If applicable, the agenda will include a discussion of match funding 
and permits.   

 Conduct and make a record of each CPR meeting.  Provide the Recipient with a 
Schedule for Providing a Progress Determination on continuation of the project.    

 Determine whether to continue the project, and if so whether modifications are needed 
to the tasks, schedule, products, or budget for the remainder of the Agreement. If the 
CAM concludes that satisfactory progress is not being made, this conclusion will be 
referred to the Deputy Director of the Energy Research and Development Division.    

 Provide the Recipient with a Progress Determination on continuation of the project, in 
accordance with the schedule. The Progress Determination may include a requirement 
that the Recipient revise one or more products.   

 
Recipient Products: 

 CPR Report(s)  

 Task Products (draft and/or final as specified in the task) 
 

CAM Products:  

 CPR Agenda  

 List of Expected CPR Participants  
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 Schedule for Providing a Progress Determination  

 Progress Determination   
 
Subtask 1.4 Final Meeting 
The goal of this subtask is to complete the closeout of this Agreement. 
 
The Recipient shall: 

 Meet with Energy Commission staff to present project findings, conclusions, and 
recommendations. The final meeting must be completed during the closeout of this 
Agreement. This meeting will be attended by the Recipient and CAM, at a minimum. The 
meeting may occur in person or by electronic conferencing (e.g., WebEx), with approval 
of the CAM. 

 
The technical and administrative aspects of Agreement closeout will be discussed at the 
meeting, which may be divided into two separate meetings at the CAM’s discretion. 
o The technical portion of the meeting will involve the presentation of findings, 

conclusions, and recommended next steps (if any) for the Agreement. The CAM will 
determine the appropriate meeting participants.   

o The administrative portion of the meeting will involve a discussion with the  
CAM and the CAO of the following Agreement closeout items: 

 Disposition of any state-owned equipment.  
 Need to file a Uniform Commercial Code Financing Statement (Form UCC-1) 

regarding the Energy Commission’s interest in patented technology. 
 The Energy Commission’s request for specific “generated” data (not already 

provided in Agreement products). 
 Need to document the Recipient’s disclosure of “subject inventions” 

developed under the Agreement. 
 “Surviving” Agreement provisions such as repayment provisions and 

confidential products. 
 Final invoicing and release of retention. 

 

 Prepare a Final Meeting Agreement Summary that documents any agreement made 
between the Recipient and Commission staff during the meeting.   

 Prepare a Schedule for Completing Agreement Closeout Activities. 

 Provide All Draft and Final Written Products on a CD-ROM or USB memory stick, 
organized by the tasks in the Agreement. 

 
Products:  

 Final Meeting Agreement Summary (if applicable) 

 Schedule for Completing Agreement Closeout Activities  

 All Draft and Final Written Products  
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REPORTS AND INVOICES 
 

Subtask 1.5 Progress Reports and Invoices 
The goals of this subtask are to: (1) periodically verify that satisfactory and continued progress 
is made towards achieving the project objectives of this Agreement; and (2) ensure that invoices 
contain all required information and are submitted in the appropriate format.  

The Recipient shall:  

 Submit a monthly Progress Report to the CAM.  Each progress report must: 
o Summarize all Agreement activities conducted by the Recipient for the preceding 

month, including an assessment of the ability to complete the Agreement within the 
current budget and any anticipated cost overruns.  See the Progress Report Format 
Attachment for the recommended specifications.   

o Provide a synopsis of the project progress, including accomplishments, problems, 
milestones, products, schedule, fiscal status, and any evidence of progress such as 
photographs. 

 Submit a monthly or quarterly Invoice that follows the instructions in the “Payment of 
Funds” section of the terms and conditions.  In addition, each invoice must document and 
verify: 
o Energy Commission funds received by California-based entities; 
o Energy Commission funds spent in California (if applicable); and 
o Match fund expenditures. 

 
Products:  

 Progress Reports  

 Invoices 
 
Subtask 1.6 Final Report 
The goal of this subtask is to prepare a comprehensive Final Report that describes the original 
purpose, approach, results, and conclusions of the work performed under this Agreement. The 
CAM will review and approve the Final Report, which will be due at least two months before the 
Agreement end date.  When creating the Final Report Outline and the Final Report, the 
Recipient must use a Style Manual provided by the CAM.     
 
Subtask 1.6.1 Final Report Outline 

 
The Recipient shall: 

 Prepare a Final Report Outline in accordance with the Style Manual provided by the 
CAM.  

 Submit a draft of the outline to the CAM for review and comment.  

 Once agreement has been reached on the draft, submit the final outline to the CAM.  
The CAM will provide written approval of the final outline within 10 days of receipt. 
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Recipient Products:  

 Final Report Outline (draft and final) 
 
 

CAM Product: 

 Style Manual 

 Comments on Draft Final Report Outline 

 Approval of Final Report Outline 
 

Subtask 1.6.2 Final Report  

 
The Recipient shall:  
 

 Prepare a Final Report for this Agreement in accordance with the approved Final Report 
Outline, Style Manual, and Final Report Template provided by the CAM with the 
following considerations:  

 Ensure that the report includes the following items, in the following order: 

 Cover page  

 Credits page on the reverse side of cover with legal disclaimer  

 Acknowledgements page (optional) 

 Preface  

 Abstract, keywords, and citation page  

 Table of Contents (required, followed by List of Figures and List of Tables, if needed) 

 Executive summary  

 Body of the report  

 References (if applicable) 

 Glossary/Acronyms (If more than 10 acronyms or abbreviations are used, it is required.) 

 Bibliography (if applicable) 

 Appendices (if applicable) (Create a separate volume if very large.) 

 Attachments (if applicable) 

 Ensure that the document is written in the third person. 

 Ensure that the Executive Summary is understandable to the lay public. 

 Briefly summarize the completed work. Succinctly describe the project results and 
whether or not the project goals were accomplished. 

 Identify which specific ratepayers can benefit from the project results and how they can 
achieve the benefits. 

 If it’s necessary to use a technical term in the Executive Summary, provide a brief 
definition or explanation when the technical term is first used. 

 Follow the Style Guide format requirements for headings, figures/tables, citations, and 
acronyms/abbreviations. 

 Ensure that the document omits subjective comments and opinions. However, 
recommendations in the conclusion of the report are allowed. 

 Include a brief description of the project results in the Abstract. 
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 Submit a draft of the report to the CAM for review and comment. The CAM will provide 
written comments to the Recipient on the draft product within 15 days of receipt 

 Consider incorporating all CAM comments into the Final Report. If the Recipient 
disagrees with any comment, provide a written response explaining why the comment 
was not incorporated into the final product  

 Submit the revised Final Report and responses to comments within 10 days of notice by 
the CAM, unless the CAM specifies a longer time period or approves a request for 
additional time. 

 Submit one bound copy of the Final Report to the CAM along with Written Responses to 
Comments on the Draft Final Report.  

 

Products:  

 Final Report (draft and final)  

 Written Responses to Comments on the Draft Final Report 
 
CAM Product: 

 Written Comments on the Draft Final Report 
 

 

MATCH FUNDS, PERMITS, AND SUBCONTRACTS 

 
Subtask 1.7 Match Funds 
The goal of this subtask is to ensure that the Recipient obtains any match funds planned for this 
Agreement and applies them to the Agreement during the Agreement term.  
 

While the costs to obtain and document match funds are not reimbursable under this 
Agreement, the Recipient may spend match funds for this task. The Recipient may only spend 
match funds during the Agreement term, either concurrently or prior to the use of Energy 
Commission funds. Match funds must be identified in writing, and the Recipient must obtain any 
associated commitments before incurring any costs for which the Recipient will request 
reimbursement.  
 
The Recipient shall: 

 Prepare a Match Funds Status Letter that documents the match funds committed to this 
Agreement. If no match funds were part of the proposal that led to the Energy 
Commission awarding this Agreement and none have been identified at the time this 
Agreement starts, then state this in the letter. 
 
If match funds were a part of the proposal that led to the Energy Commission awarding 
this Agreement, then provide in the letter: 
o A list of the match funds that identifies: 

 The amount of cash match funds, their source(s) (including a contact name, 
address, and telephone number), and the task(s) to which the match funds 
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will be applied.  
 The amount of each in-kind contribution, a description of the contribution type 

(e.g., property, services), the documented market or book value, the source 
(including a contact name, address, and telephone number), and the task(s) 
to which the match funds will be applied. If the in-kind contribution is 
equipment or other tangible or real property, the Recipient must identify its 
owner and provide a contact name, address, telephone number, and the 
address where the property is located. 

o A copy of a letter of commitment from an authorized representative of each source of 
match funding that the funds or contributions have been secured. 

 At the Kick-off meeting, discuss match funds and the impact on the project if they are 
significantly reduced or not obtained as committed. If applicable, match funds will be 
included as a line item in the progress reports and will be a topic at CPR meetings.  

 Provide a Supplemental Match Funds Notification Letter to the CAM of receipt of 
additional match funds. 

 Provide a Match Funds Reduction Notification Letter to the CAM if existing match funds 
are reduced during the course of the Agreement. Reduction of match funds may trigger 
a CPR meeting.   

 
Products:  

 Match Funds Status Letter  

 Supplemental Match Funds Notification Letter (if applicable)  

 Match Funds Reduction Notification Letter (if applicable)  
 
Subtask 1.8 Permits 
The goal of this subtask is to obtain all permits required for work completed under this 
Agreement in advance of the date they are needed to keep the Agreement schedule on track. 
Permit costs and the expenses associated with obtaining permits are not reimbursable under 
this Agreement, with the exception of costs incurred by University of California recipients. 
Permits must be identified and obtained before the Recipient may incur any costs related to the 
use of the permit(s) for which the Recipient will request reimbursement. 
 
The Recipient shall: 

 Prepare a Permit Status Letter that documents the permits required to conduct this 
Agreement. If no permits are required at the start of this Agreement, then state this in the 
letter. If permits will be required during the course of the Agreement, provide in the letter: 
o A list of the permits that identifies:  (1) the type of permit; and (2) the name, address, 

and telephone number of the permitting jurisdictions or lead agencies. 
o The schedule the Recipient will follow in applying for and obtaining the permits. 

 
The list of permits and the schedule for obtaining them will be discussed at the Kick-off 
meeting (subtask 1.2), and a timetable for submitting the updated list, schedule, and 
copies of the permits will be developed. The impact on the project if the permits are not 
obtained in a timely fashion or are denied will also be discussed. If applicable, permits 
will be included as a line item in progress reports and will be a topic at CPR meetings. 
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 If during the course of the Agreement additional permits become necessary, then 
provide the CAM with an Updated List of Permits (including the appropriate information 
on each permit) and an Updated Schedule for Acquiring Permits.  

 Send the CAM a Copy of Each Approved Permit. 

 If during the course of the Agreement permits are not obtained on time or are denied, 
notify the CAM within 5 days. Either of these events may trigger a CPR meeting. 

 
Products:  

 Permit Status Letter  

 Updated List of Permits (if applicable)  

 Updated Schedule for Acquiring Permits (if applicable)  

 Copy of each Approved Permit (if applicable)  
 

Subtask 1.9 Subcontracts  
The goals of this subtask are to: (1) procure subcontracts required to carry out the tasks under 
this Agreement; and (2) ensure that the subcontracts are consistent with the terms and 
conditions of this Agreement. 
 
The Recipient shall: 

 Manage and coordinate subcontractor activities in accordance with the requirements of 
this Agreement. 

 Incorporate this Agreement by reference into each subcontract. 

 Include any required Energy Commission flow-down provisions in each subcontract, in 
addition to a statement that the terms of this Agreement will prevail if they conflict with 
the subcontract terms. 

 If required by the CAM, submit a draft of each Subcontract required to conduct the work 
under this Agreement. 

 Submit a final copy of the executed subcontract. 

 Notify and receive written approval from the CAM prior to adding any new 
subcontractors (see the discussion of subcontractor additions in the terms and 
conditions). 

 
Products: 

  Subcontracts (draft if required by the CAM) 
 
TECHNICAL ADVISORY COMMITTEE    
 
Subtask 1.10 Technical Advisory Committee (TAC) 
The goal of this subtask is to create an advisory committee for this Agreement. The TAC should 
be composed of diverse professionals. The composition will vary depending on interest, 
availability, and need. TAC members will serve at the CAM’s discretion.  The purpose of the 
TAC is to: 



  Exhibit A 

Scope of Work  
Local Government Commission 

 
 

V:05/17/2016 Page 16 of 28 EPC-15-067 

 Exhibit A - Scope of Work Local Government Commission 

 Provide guidance in project direction. The guidance may include scope and 
methodologies, timing, and coordination with other projects. The guidance may be based 
on: 
o Technical area expertise; 
o Knowledge of market applications; or 
o Linkages between the agreement work and other past, present, or future projects 

(both public and private sectors) that TAC members are aware of in a particular area. 

 Review products and provide recommendations for needed product adjustments, 
refinements, or enhancements. 

 Evaluate the tangible benefits of the project to the state of California, and provide 
recommendations as needed to enhance the benefits. 

 Provide recommendations regarding information dissemination, market pathways, or 
commercialization strategies relevant to the project products. 

 
The TAC may be composed of qualified professionals spanning the following types of 
disciplines: 

 Researchers knowledgeable about the project subject matter; 

 Members of trades that will apply the results of the project (e.g., designers, engineers, 
architects, contractors, and trade representatives); 

 Public interest market transformation implementers; 

 Product developers relevant to the project; 

 U.S. Department of Energy research managers, or experts from other federal or state 
agencies relevant to the project; 

 Public interest environmental groups; 

 Utility representatives; 

 Air district staff; and 

 Members of relevant technical society committees.  
 
The Recipient shall:  

 Prepare a List of Potential TAC Members that includes the names, companies, physical 
and electronic addresses, and phone numbers of potential members. The list will be 
discussed at the Kick-off meeting, and a schedule for recruiting members and holding 
the first TAC meeting will be developed.  

 Recruit TAC members. Ensure that each individual understands member obligations and 
the TAC meeting schedule developed in subtask 1.11.   

 Prepare a List of TAC Members once all TAC members have committed to serving on 
the TAC.  

 Submit Documentation of TAC Member Commitment (such as Letters of Acceptance) 
from each TAC member. 

Products: 

 List of Potential TAC Members  

 List of TAC Members 

 Documentation of TAC Member Commitment  
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Subtask 1.11 TAC Meetings  
The goal of this subtask is for the TAC to provide strategic guidance for the project by 
participating in regular meetings, which may be held via teleconference. 
 
The Recipient shall:  

 Discuss the TAC meeting schedule with the CAM at the Kick-off meeting. Determine the 
number and location of meetings (in-person and via teleconference) in consultation with 
the CAM.  

 Prepare a TAC Meeting Schedule that will be presented to the TAC members during 
recruiting.  Revise the schedule after the first TAC meeting to incorporate meeting 
comments.  

 Prepare a TAC Meeting Agenda and TAC Meeting Back-up Materials for each TAC 
meeting.   

 Organize and lead TAC meetings in accordance with the TAC Meeting Schedule. 
Changes to the schedule must be pre-approved in writing by the CAM.  

 Prepare TAC Meeting Summaries that include any recommended resolutions of major 
TAC issues.  

 
Products: 

 TAC Meeting Schedule (draft and final) 

 TAC Meeting Agendas (draft and final) 

 TAC Meeting Back-up Materials  

 TAC Meeting Summaries  
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IV. TECHNICAL TASKS 

 
Products that require a draft version are indicated by marking “(draft and final)” after the 
product name in the “Products” section of the task/subtask.  If “(draft and final)” does not appear 
after the product name, only a final version of the product is required.  Subtask 1.1 (Products) 
describes the procedure for submitting products to the CAM.  
 

TASK 2 Project Pipeline  

The goal of this task will be to define a project pipeline development strategy that will be used to 
increase the development of distributed energy resources, emerging technology, water 
conservation measures, and select transportation related GHG mitigation applications in the 
City of Fresno.  

 

The Recipient Shall:  

 Form an ICRM Technical Advisory Committee (ICRM TAC) and prepare and submit to 
the CAM an ICRM TAC Memo that summarizes the credentials of each member of the 
ICRM TAC. 

 Prepare a Community Scope Report. This task will define how various planning 
initiatives and local market conditions can best be employed to target and drive 
sustainability in large redevelopment and infrastructure projects, and how to use this as 
a catalyst to develop sustainability in surrounding residential and commercial areas, 
including a focus on disadvantaged communities surrounding the downtown planning 
area, and various regional transportation initiatives, including the Blackstone Corridor. 

 Prepare a Community Delivery Capacity Profile. The Community delivery capacity profile 
will include the following components: 

o A compendium of non-governmental organizations active in Fresno, their 
sustainability focus including technical or market capability, relationship to the city 
planning documents, and capacity to help develop and verify project savings. 

o A profile of the Fresno’s government infrastructure including city staffing capacity and 
budgets dedicated to sustainability topics, and their relationship to the city’s core 
planning documents. 

o A gap analysis defining where additional organizational infrastructure might be 
necessary to address select resources, markets, technologies, or demographics. 

o An organization alignment roadmap that will define how organizations can align to 
most effectively develop sustainability projects.  

o Policies and procedures for customer engagement will be defined in coordination 
with existing customer engagement protocols from various stakeholders, including 
the policies and procedures under which Pacific Gas & Electric (PG&E) programs 
operate.  
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o Define trade ally support requirement that will leverage work completed by the PG&E 
Fresno Energy Watch program and other California Public Utilities Commission 
(CPUC) funded statewide programs to further develop the technical and trade ally 
support services required for customer project identification, specification, 
installation, quality control, verification, and ongoing end-user engagement in 
distributed energy resource and water projects. 

o Identify which organizations engaged in planning and sustainability will be most 
effective at community outreach, and the staff that will lead outreach efforts.  

 Develop a Comprehensive Project Pipeline Report (‘Pipeline Report’) that defines the set 
of projects that can be implemented after Phase 1 as well as projects that develop 
during the Phase 1 project as a result of coordinating current development efforts with 
an expanded set of funding and financing tools. This will include the following activities: 

o Review city general, water, and transportation plans to identify projects that have 
potential for sustainability related measures. 

o Develop a method to assess overall sustainability potential for each plan and a 
process for prioritization. 

o Submit to the ICRM TAC a list of priority projects for review and refinement, including 
an indication of how sustainability can be implemented using funding and financing 
mechanisms that they intend to employ. 

 Define focus areas and opportunities for residential market effort for inclusion in the 
Community Scope Report 

 Define focus areas and opportunities for non-residential market efforts for inclusion in 
the Community Scope Report 

 Define specific components of the existing support and/or funding programs that could 
be integrated into ICRM or prompted during outreach. Include the specific components 
in the Community Scope Report 

 Assess the potential for developing energy efficiency, demand response, electric vehicle 
charging, storage, and microgrid opportunities in conjunction with high-speed rail 
development for inclusion in the Community Scope Report.  

 Identify how financing is currently being used in Fresno based on funding mechanisms 
and financing products defined in the Funding Platform developed as part of Task 3.  

 
Products: 

 ICRM TAC Memo 

 Community Scope Report 

 Community Delivery Capacity Profile 

 Comprehensive Project Pipeline Report 
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TASK 3 Funding Platform 

The goal of this task is to develop the Funding Platform to be used by the ICRM business 
model. The Funding Platform will include two components: A written report and a Microsoft 
Access database. 
 
The Recipient Shall: 

 Develop a Funding Library. The Funding Library will define the funding mechanisms that 
can be applied to develop resource efficiency and conservation projects in Fresno. The 
funding library will include a compendium of funding and financing including private and 
public market funds, traditional financial products, emerging funding structures, direct-
investment options, institutional investor approaches and regional investment vehicles. 
The library will define two categories of funding and financing mechanisms: 1) 
infrastructure and public facilities projects and 2) residential and non-residential market 
sector financing. The list of mechanisms will include, but not be limited to: 

o Infrastructure and public facilities funding and financing. 

o Residential and non-residential sector funding and financing. 

 Complete a Funding Market Study.  A Funding Market Study will be developed that 
identifies how the tools defined in the Funding Library are being used in Fresno. The 
Funding Market Study will include the following components: 

o An analysis of how funding mechanisms defined in the Funding Library are being 
applied to save resources in large redevelopment projects such as the downtown 
planning area and Blackstone Corridor, surrounding residential and commercial 
neighborhoods, and communitywide. 

o A gap analysis defining where there are additional applications in Fresno for funding 
and financing instruments defined in the Funding Library. 

 Define a Funding Integration Methodology.  The Funding Integration Methodology will 
define the types of projects and efficiency and conservation measures that are most 
appropriate for each funding mechanism for both infrastructure and public facilities and 
residential and non-residential facility level projects. This will include an approach 
defining how various finance mechanisms can be combined, layered, and cross-
leveraged to reduce investor risk by increasing the resource savings value of projects, 
and how to best leverage a combination of private and public funding.  

 Develop a City of Fresno Funding Platform Report that includes: the Funding Library as 
described above; a Funding Usage Guidelines section defining the types of projects and 
efficiency and conservation measures that are most appropriate for each funding 
mechanism; the Funding Market Study as described above; and the Funding Integration 
Methodology as described above. 
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 Develop the Funding Library database which will be a relational database built in 
Microsoft Access that catalogs funding mechanism information in the Funding Library. 
The database will also link funding mechanisms with projects in the Project Pipeline 
defined in Task 2. 

 Prepare and submit to the CAM a Funding Library Database Report that summarizes the 
features of the Funding Library Database and provides an Attestation of Functionality. 

o After Attestation of Functionality the Funding Platform shall be made available to the 
greatest extent possible to outside entities beyond the City of Fresno. 

 

Products: 

 City of Fresno Funding Platform Report (Draft and Final) 

 Funding Library Database Report   
 

TASK 4 Verification Toolkit 

The goal of this task is to define a project verification approach and recording infrastructure that 
will be used to assess the impact of installed projects and record resource savings accruing 
communitywide for all resources, including but not limited to, energy and water as well as GHG 
emission reductions. The Verification Toolkit will include, but not be limited to, the following 
written documents: 

 Verification Implementation Specification 

 Data Recording Infrastructure Design 

 Verification Toolkit Supplementary Tasks and Resources Memo. 

The Verification Toolkit will address three key objectives; 1) provide a compendium of existing 
verification protocols that will be used in a distributed energy resource environment to verify all 
projects defined in the Task 2, Project Pipeline; 2) provide an assessment of where there are 
gaps and limitations of existing EM&V protocols for verifying all energy, GHG, and water 
savings; and 3) provide recommendations on where enhancements to existing EM&V tools can 
be made, or where new EM&V tools should be developed, to accurately report all savings from 
projects defined in the Project Pipeline. 
 
The Recipient Shall:  

o Inventory verification protocols and technical groups used within and outside of 
California and prepare and submit to the CAM an Inventory Verification Protocol and 
Technical Groups Memo that summarizes those protocols and groups.  

o Identify verification methods for inclusion in the Verification Toolkit. 

o Prepare and submit to the CAM a Verification Methods for Inclusion Memo that 
summarizes the methods that will be included in the Verification Toolkit. 

o Develop a Verification Implementation Specification. The Verification Implementation 
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Specification will define how verification protocols can be applied in an integrated project 
environment. The Verification Implementation Specification will have to be designed and 
ultimately deployed to handle a broad category of issues including, but not limited to: 

o Projects where established Evaluation Measurement and Verification (EM&V) 
protocols are in play such as those receiving incentives through Investor Owned 
Utility (IOU) programs and conducted as part of Clean Power Plan initiatives. 

o Projects implemented through market driven programs where protocols have not 
been uniformly adopted but where existing protocols could be applied. 

o Projects where EM&V protocols are not currently well developed and would need to 
be developed. This category would be identified in the gap analysis. 

o A process design that defines how existing building energy code compliance activity 
can be enhanced such that code compliance activities can be integrated into the 
EM&V function to both improve compliance rates on energy, GHG, and water 
measures and also yield more timely city inspection and approval processes for the 
City of Fresno relating to energy code compliance. This will include a study on the 
costs associated with current and recommended compliance activities. 

o What data transfer protocol will be required to transfer and store data in a way that 
assures access and data transfer between and among different market actors and 
agencies, as discussed under the Data Recording sub-task. 

 Develop a Data Recording Infrastructure Design. The ICRM Phase 1 project will 
complete a data recording infrastructure design (in written format with supporting excel 
spreadsheet) that reflects the design concepts outlined below to be incorporated into a 
data recording infrastructure implementation to be completed after Phase 1. 

o Define data objectives including, but not limited to, the following:   

 Compile savings goals from all agencies and initiatives 

 Compile data from existing source databases that house project activities 

 Establish algorithms to standardize and aggregate data from source 
databases  

 Integrate resource valuation algorithms  

 Report resource savings into state agency data reporting systems 

o Develop data infrastructure design considerations.  

o Specify the implementation platform options that ensure data security and will 
facilitate replication.  

o Define a platform that will streamline and efficiently integrate inputs, algorithms, and 
outputs for resource savings from funded projects in a format that is compliant 
across various State goals and legislative initiatives.  

o Identify and assess all project tracking data sources.  
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o Review databases maintained by IOUs, the CPUC, and community related 
organizations.  

o Review all data policies that are relevant to the ICRM project. This would be followed 
by the review of each agencies' savings reporting requirements to aggregate existing 
reporting structures to report community wide project savings to meet various 
requirements, including, but not limited to: 

 Funders  

 Project implementers 

 The Southern California Regional Energy Network and state agency 
regulatory reporting requirements 

 Internal local government compliance and planning functions 

o Prepare and submit to the CAM an ICRM Platform Gap Analysis that will identify and 
document any hurdles to ICRM platform success and data collection guidance to 
improve data quality.  

 Prepare and submit to the CAM a Verification Toolkit Supplementary Tasks and 
Resources Memo that summarizes the tools and other results of the following recipient 
activities: 

o Synthesize findings in Phase 1 to illustrate what project level data is needed to be 
able to report into various agency data systems, including common and unique 
inputs between agencies that would be required for future implementation.  

o Establish data collection guidance and standardized parameters for community 
partners including a data collection roadmap that defines what information must be 
collected by projects to be able report energy, water, GHG, and air quality metrics to 
the various agencies per the agency reporting requirements. 

o Define the standard algorithms that will enable the aggregation of data.  

o Optimize data infrastructure to enable investigations in the context of widely used 
data sources. 

o Develop a prototype standard metric generator and tracker.  

 Prepare a CPR Report summarizing the needs and accomplishments for the project. 

 Participate in a CPR Meeting in accordance with Subtask 1.3 
 
Products: 

 Inventory Verification Protocol and Technical Groups Memo 

 Verification Methods for Inclusion Memo 

 Verification Implementation Specification  

 Data Recording Infrastructure Design 

 ICRM Platform Gap Analysis 

 Verification Toolkit Supplementary Tasks and Resources Memo 
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 CPR Report 

TASK 5 Fresno Community Design and Recommendations  

The goal of this subtask is to use the business and financial model outputs developed under 
tasks 2 - 4 to develop a master community design with recommendations to local officials, and 
community and agency level reports. 
 
The Recipient Shall: 

 Create a Fresno Master Community Design that combines outputs and resources from 
tasks two through four into a complete package of information for Fresno decision 
makers. The Fresno Master Community Design will include local project details from the 
project pipeline layered against financing options drawn from the Funding Platform with 
projections of resource savings from the Verification Toolkit. The Fresno Master 
Community Design will consist of two major components; a policy map and a community 
level dashboard – described below:  

o The policy map will illustrate the resource requirements for Fresno to move forward 
as an AEC. The policy map will be a template report that includes the following 
components: 

 A compendium of legislative, executive, and strategic goals including 
resource savings elements. 

 A map defining how various legislative, executive, and strategic goals relate 
to each of Fresno’s core planning documents. 

 A process by which potential resource savings can be defined for each 
legislative, executive, and strategic goal. 

o The community level dashboard for the City of Fresno will show savings from the 
Verification Toolkit by sector, funding source, and resource type defined in the 
project pipeline that is aggregated at the community level. The Phase 1 deliverable 
will be a written discussion and mock-up of an ongoing report that includes the 
following components: 

 Savings by project type. 

 Savings originated by funding mechanism. 

 Savings by market sector, including subsector details on various market 
components such as the low income sector savings for single and multifamily 
segment. 

 Savings related to each of the communities core planning documents or 
strategic initiatives. 

 Aggregate community level reporting data by resource.   

 Create a Community Recommendations Report.  The ICRM Community 
Recommendations Report will provide specific recommendations for the City of Fresno 
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to implement AEC initiatives that advance the city’s sustainability goals, meet their 
strategic planning vision and help achieve the state’s resource goals. The Community 
Recommendations Report will have two elements: local recommendations and 
recommendations on how Fresno can better align with California’s numerous 
sustainability goals – described below. 

o The set of Fresno specific implementation recommendations from the project 
pipeline and Funding Platform will: 

 Recommend a list of high leverage infrastructure projects and development 
sites within local planning documents that achieve high resource savings. 

 Identify promising existing and emerging technology that can increase 
resource savings. 

 Identify high potential markets and outreach strategies to scale existing 
initiatives such as the PACE or the City of Fresno’s Home or Business Tune 
Up Program. 

 Identify opportunities to eliminate program barriers (such as permit costs/wait 
time). 

 Identify specific opportunities to maximize resource savings such as 
enhancing measures implemented through PACE or increasing code 
enforcement. 

 Policy recommendations for local planners and decision makers. 

o The recommendations on how Fresno can better align with California’s sustainability 
goals will include, but not be limited to, the following elements: 

 Resource saving tracked by various state agencies. 

 Potential contributions to specific initiatives, such as Assembly Bill 758 and 
Senate Bill 350.  

 State policy recommendations that can increase opportunities or eliminate 
barriers for AECs. 

 Potential scale of the ICRM in Fresno over time. 

 Conduct informational sessions for the City council and a workshop for 
decision-makers to share the outcomes.  

 
Products: 

 Fresno Master Community Design 

 Community Recommendations Report 
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TASK 6 Evaluation of Project Benefits 

The goal of this task is to report the benefits resulting from this project.  
 
The Recipient shall: 

 Complete three Project Benefits Questionnaires that correspond to three main intervals 
in the Agreement: (1) Kick-off Meeting Benefits Questionnaire; (2) Mid-term Benefits 
Questionnaire; and (3) Final Meeting Benefits Questionnaire.   

 Provide all key assumptions used to estimate projected benefits, including targeted 
market sector (e.g., population and geographic location), projected market penetration, 
baseline and projected energy use and cost, operating conditions, and emission 
reduction calculations. Examples of information that may be requested in the 
questionnaires include: 
 
o For Product Development Projects and Project Demonstrations: 

 Published documents, including date, title, and periodical name. 
 Estimated or actual energy and cost savings, and estimated statewide energy 

savings once market potential has been realized. Identify all assumptions 
used in the estimates. 

 Greenhouse gas and criteria emissions reductions. 
 Other non-energy benefits such as reliability, public safety, lower operational 

cost, environmental improvement, indoor environmental quality, and societal 
benefits. 

 Data on potential job creation, market potential, economic development, and 
increased state revenue as a result of the project.  

 A discussion of project product downloads from websites, and publications in 
technical journals.  

 A comparison of project expectations and performance. Discuss whether the 
goals and objectives of the Agreement have been met and what 
improvements are needed, if any.  

 Additional Information for Product Development Projects:  

 Outcome of product development efforts, such copyrights and license 
agreements. 

 Units sold or projected to be sold in California and outside of California. 

 Total annual sales or projected annual sales (in dollars) of products 
developed under the Agreement. 

 Investment dollars/follow-on private funding as a result of Energy 
Commission funding. 

 Patent numbers and applications, along with dates and brief descriptions. 
o Additional Information for Product Demonstrations: 

 Outcome of demonstrations and status of technology. 
 Number of similar installations. 
 Jobs created/retained as a result of the Agreement. 
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o For Information/Tools and Other Research Studies: 
 Outcome of project. 
 Published documents, including date, title, and periodical name. 
 A discussion of policy development. State if the project has been cited in 

government policy publications or technical journals, or has been used to 
inform regulatory bodies. 

 The number of website downloads. 
 An estimate of how the project information has affected energy use and cost, 

or have resulted in other non-energy benefits. 
 An estimate of energy and non-energy benefits. 
 Data on potential job creation, market potential, economic development, and 

increased state revenue as a result of project. 
 A discussion of project product downloads from websites, and publications in 

technical journals.  
 A comparison of project expectations and performance. Discuss whether the 

goals and objectives of the Agreement have been met and what 
improvements are needed, if any.  

 Respond to CAM questions regarding responses to the questionnaires.   
 

The Energy Commission may send the Recipient similar questionnaires after the Agreement 
term ends. Responses to these questionnaires will be voluntary. 

 
Products: 

 Kick-off Meeting Benefits Questionnaire  

 Mid-term Benefits Questionnaire  

 Final Meeting Benefits Questionnaire  
 

TASK 7 Technology/Knowledge Transfer Activities 

The goal of this task is to develop a plan to make the knowledge gained, experimental results, 
and lessons learned available to the public and key decision makers. 
 
The Recipient shall: 

 Prepare an Initial Fact Sheet at start of the project that describes the project. Use the 
format provided by the CAM.  

 Prepare a Final Project Fact Sheet at the project’s conclusion that discusses results. 
Use the format provided by the CAM.  

 Prepare a Technology/Knowledge Transfer Plan that includes: 
o An explanation of how the knowledge gained from the project will be made available 

to the public, including the targeted market sector and potential outreach to end 
users, utilities, regulatory agencies, and others.  

o A description of the intended use(s) for and users of the project results. 
o Published documents, including date, title, and periodical name. 
o Copies of documents, fact sheets, journal articles, press releases, and other 
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documents prepared for public dissemination. These documents must include the 
Legal Notice required in the terms and conditions. Indicate where and when the 
documents were disseminated. 

o A discussion of policy development. State if project has been or will be cited in 
government policy publications, or used to inform regulatory bodies. 

o The number of website downloads or public requests for project results. 
o Additional areas as determined by the CAM. 

 Conduct technology transfer activities in accordance with the Technology/Knowledge 
Transfer Plan. These activities will be reported in the Progress Reports. 

 When directed by the CAM, develop Presentation Materials for an Energy Commission- 
sponsored conference/workshop on the results of the project.  

 When directed by the CAM, participate in annual EPIC symposium sponsored by the 
California Energy Commission. 

 Provide at least six High Quality Digital Photographs (Minimum Resolution of 1300x500 
Pixels in Landscape Ratio) of Pre and Post Technology Installation at the Project Sites. 

 Provide signed photo waiver release form by the Energy Commission. 

 Prepare a Technology/Knowledge Transfer Report on technology transfer activities 
conducted during the project. 

 
Products: 

 Initial Fact Sheet (draft and final) 

 Final Project Fact Sheet (draft and final) 

 Presentation Materials (draft and final) 

 High Quality Digital Photographs 

 Technology/Knowledge Transfer Plan (draft and final) 

 Technology/Knowledge Transfer Report (draft and final) 
 

V. PROJECT SCHEDULE 

 
Please see the attached Excel spreadsheet.   
 

 
 



 
 
 

 RESOLUTION NO: 16-0517-18h 
 
 
 
 STATE OF CALIFORNIA 
 
 
 STATE ENERGY RESOURCES 
 CONSERVATION AND DEVELOPMENT COMMISSION 
 
 
 RESOLUTION - RE:  LOCAL GOVERNMENT COMMISSION 
 
 
 RESOLVED, that the State Energy Resources Conservation and Development 
Commission (Energy Commission) adopts the staff CEQA findings contained in the 
Agreement or Amendment Request Form (as applicable); and 
 
 RESOLVED, that the Energy Commission approves Agreement EPC-15-067  
from GFO-15-312 with Local Government Commission for a $1,500,000 grant to pilot a 
new process for local governments and developers to identify and secure financing for a 
suite of projects that will comprise an Advanced Energy Community. This new process 
will be developed using Fresno's Blackstone Corridor and Downtown Specific Plan as a 
pilot location; and 
 
 FURTHER BE IT RESOLVED, that the Executive Director or his/her designee 
shall execute the same on behalf of the Energy Commission. 
 
 

CERTIFICATION 
 
The undersigned Secretariat to the Commission does hereby certify that the foregoing is 
a full, true, and correct copy of a Resolution duly and regularly adopted at a meeting of 
the California Energy Commission held on May 17, 2016. 
 
AYE: [List of Commissioners] 
NAY: [List of Commissioners] 
ABSENT: [List of Commissioners] 
ABSTAIN: [List of Commissioners] 
 
   
 Cody Goldthrite, 
 Secretariat  
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