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Examples of Energy Facility Licensing Schedules for 
12-Month AFC Process and 

Small Power Plant Exemption (SPPE) 
 

12-Month Energy Facility Licensing Schedule** 
The 12-month schedule is the standard Energy Commission process for projects with 
issues that may take time to resolve such as zoning changes, or adverse impacts to 
biological resources, water resources, air quality, the transmission system, near by 

neighborhoods, and public health and safety, etc. 
 

Information Requirements for the 12-Month Process 
Energy Facilities Siting Regulations, Title 20, California Code of Regulations, section 
1704, Appendix B; 
 
Example 12-Month Schedule 
The following schedule includes suggested time frames for critical milestones. To meet 
the schedule, the applicant must provide timely responses to data requests, and 
agencies (local, state, and federal) must complete their reviews and issue any formal 
notices, findings, and opinions comments in a timely manner. The actual schedule will 
be determined by the Committee assigned to the proceeding. 
 
Activity          Day 
Applicant files Application for Certification (AFC)    -45 
Executive Director’s recommendation on data adequacy    -15 
Decision on data adequacy at the business meeting        0 
Staff files data requests (round 1)        15 
Staff files Issue Identification Report        35 
Applicant provides data responses (round 1)       45 
Information hearing and site visit 45 
Data response and issue resolution workshop (round 1)     55 
Staff files data requests (round 2, if necessary)      65 
Applicant provides data responses (round 2, if necessary)     95 
Data response and issue resolution workshop (round 2)   105 
Local, state and federal agency draft determinations**   120 
Preliminary Staff Assessment filed      150 
Preliminary Staff Assessment workshop(s)        170-180 
Local, state and federal agency final determinations**    180 
Final Staff Assessment filed       210 
Evidentiary hearings           220-240 
Committee files proposed decision      305 
Hearing on the proposed decision      320 
Addendum/revised proposed decision      350 
Commission Decision        365 

CALIFORNIA ENERGY COMMISSION 
1516 NINTH STREET 
SACRAMENTO, CA  95814-5512 
www.energy.ca.gov 



** To meet the above milestones, the applicant must provide timely information when 
requested. Per Public Resources Code, section 25519H), local and state agencies are 
required to complete their reviews and issue any formal notices, findings, opinions (such 
as those contained in a final Determination of Compliance, wastewater discharge 
requirements, biological opinions and land use decisions) within 180 days of the 
Commission’s acceptance of an application as complete. Federal agencies are 
requested to match the state schedule. 
. 
  



 
Small Power Plant Exemption (SPPE) 

The Energy Commission may exempt thermal power plants from the certification 
process if the project is less than 100 megawatts, and has 

•   no unmitigated adverse impacts on the environment 
•  no unmitigated adverse impacts on energy resources 

 
Unlike the 12-month licensing/permitting processes, the SPPE is an exemption from the 
licensing process and is not a permit or license to build the project. The Energy 
Commission is the lead agency under the California Environmental Quality Act (CEQA) 
and will prepare an Initial Study and Final Decision. The power plant developer must 
apply for the various appropriate licenses and permits from local, state and federal 
agencies. Those local and state agencies will use the Energy Commission’s CEQA 
document when issuing their respective permits. 
 
The following schedule (4.5 months) includes time frames for critical SPPE milestones. 
To meet the schedule, the applicant must provide timely responses to data requests, 
and agencies (local, state, and federal) must provide timely comments. The actual 
schedule will be determined by the Committee assigned to the proceeding. 
 
There are no specific data adequacy requirements for an SPPE application; however, 
the more thorough the filing the fewer information requests staff will have of the 
applicant, and there will be an improved possibility of meeting the schedule. For a 
sample application, please refer to the 2 SPPEs filed by Modesto Irrigation District for 
the Woodland 2 project and the Ripon project. They can be viewed electronically on the 
Commission’s website. 
 
Typical SPPE Schedule 
Activity          Day 
Applicant files application for SPPE        0 
Staff files data requests        10 
Staff files Issue Identification Report      10 
Applicant provides data responses      30 
Information hearing and site visit       30 
Data response and issue resolution workshop     38 
Draft Initial Study filed        60 
Draft Initial Study workshop       68 
Agency, applicant, public comments on the 
Application and Initial Study `       70 
Prehearing conference 85 
File “Notice of Intent to File a Negative Declaration”***   90 
Final Initial Study filed*        90 
Evidentiary hearings                100 
Committee files Proposed Decision 120 
Comments on the Initial Study and Proposed Decision           130 
Commission Decision                135 



***30 day comment period is required for the “Notice of Intent to File a Negative 
Declaration” and the Initial Study. The “Notice” and Initial Study are filed with the State 
Clearinghouse for a 30-day comment period. 
 
 


