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REVISED COMMITTEE SCHEDULING ORDER 

 
On October 31, 2007, the Application for Certification (AFC) was deemed data 
adequate for the twelve-month review process prescribed in Public Resources Code 
section 25540.6.  The Committee conducted a public informational hearing on 
December 17, 2007, to discuss the schedule and other issues of concern.  On January 
2, 2008, we issued a Committee Schedule, which set various milestones, including the 
filing of a Final Staff Assessment on May 30, 2008.  Circumstances find us beyond that 
milestone without either the Preliminary Staff Assessment (PSA) or Final Staff 
Assessment (FSA).  On October 14, 2008, we ordered the parties to file status reports 
and propose a new schedule.  Reports were filed by Energy Commission staff, the 
Applicant, Intervenor Center for Biological Diversity, and the City of Carlsbad.1  
 
Commission staff proposes a schedule under which the PSA and FSA are filed on 
November 21, 2008, and January 21, 2009, respectively.  The Applicant proposes that 
the FSA be filed on February 1, 2009, but then offers a compressed schedule for the 
remaining events - Prehearing Conference, Evidentiary Hearings, and release of the 
Presiding Member’s Proposed Decision. The remaining reports request additional time 
for public review. 
 
After considering the proposals and comments, we issue the attached revised schedule.  
With three Intervenors, and a fourth petition pending, we must allow sufficient time for 
party and public review and preparation for the Evidentiary Hearings.  We hold to the 
January 21, 2009, FSA publication date proposed by Staff.  We expect that the 
intervenors and the public will be most interested in reviewing the FSA as the PSA is 
not necessarily Staff’s final opinion about the project and may not, due to missing data, 
be complete.  It would not be appropriate to separate the publication of the FSA and the 
hearings by only 24 days as the Applicant proposes.2  We plan to provide for the 
exchange of documentary evidence and evidence between the parties prior to the 

                                            
1 Although the City of Carlsbad is not a formal party to this proceeding, we accept its comments as those 
of an interested local agency. 
 
2 We note that the Applicant estimates 4 days of Evidentiary Hearings, suggesting controversy, 
complexity, and significant public interest. 
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Prehearing Conference which will require more time in that preparatory stage but will 
hopefully result in more efficient and effective hearings. 
 
We may further modify the schedule at any time upon either our own motion or that of a 
party.  [Cal. Code Regs., tit. 20, § 1709.7(c).]  The schedule includes conditional status 
reports to determine whether case development is progressing satisfactorily, and to bring 
potential schedule delays or other relevant matters to our attention. 
 
Dated November 12, 2008, at Sacramento, California. 
 
 
 
 
 
Original signed by:     
JAMES D. BOYD 
Vice Chair and Presiding Member 
Carlsbad AFC Committee 
 
 
 
 
 
Original signed by:     
KAREN DOUGLAS 
Commissioner and Associate Member 
Carlsbad AFC Committee 
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COMMITTEE SCHEDULE 
FOR THE  

CARLSBAD ENERGY CENTER PROJECT 
 
 
DATE 
 

EVENT 

October 31, 2007 AFC Data-adequate 
December 17, 2007 Site Visit and Informational Hearing 

December 21, 2007 Applicant files Responses to Staff Data Requests 
Early January, 2008 Staff conducts Data Response/Issue Resolution Workshop 

November 7, 2008 
Local, State, and Federal Agency Draft Determinations, 
including Air District’s Preliminary Determination of 
Compliance (PDOC) filed 

November 21, 2008 Staff files Preliminary Staff Assessment (PSA) 
December 3, 2008 (If PSA not yet filed) Parties file Status Reports 
Mid-December, 2008 Staff conducts PSA workshop 

December 22, 2008 Local, State, and Federal Agency final determinations, 
including Air District’s Final DOC filed  

January 21, 2009 Staff files Final Staff Assessment (FSA) 
January 30, 2009 and every 
six (6) weeks thereafter until 
FSA filed 

(If FSA not yet filed) Parties file Status Reports 

Late February 2009 Prehearing Conference 
Tbd (2 weeks after 
Prehearing Conference) Evidentiary Hearings 

Tbd (6 to 8 weeks after 
Evidentiary Hearings close) 

Presiding Member’s Proposed Decision (PMPD) issued for 
30 day comment period 

Tbd (near the end of PMPD 
comment period) PMPD Committee Conference (Comment Hearing) 

Tbd (shortly after PMPD 
comment period ends) Revised PMPD issued* for 15 day review period* 

Tbd (shortly after PMPD or 
revised PMPD comment 
period ends) 

Energy Commission Decision Adoption Hearing 

Tbd = to be determined         
 * if necessary 
 
 
 
 
Dated:  November 12, 2008 


