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Pursuant to the Revised Committee Schedule dated January 30, 2013, requesting all
parties to file Status Reports by March 1, 2013, staff hereby files Status Report #5 for the
Hydrogen Energy California, Amended AFC (HECA). Energy Commission staff and the
U.S. Department of Energy (DOE) are jointly conducting the review of the proposed HECA
project and intend to issue joint documents. Staff is evaluating the project subject to both
the California Environmental Quality Act (CEQA) and the National Environmental Policy Act
(NEPA). This status report focuses on those items that impact the ability of staff to
complete its work on the Preliminary Staff Assessment/Draft Environmental Impact
Statement (PSAIDEIS).

It is critical for DOE's purposes that this Preliminary Staff Assessment and Draft
Environmental Impact Statement be as complete and comprehensive as possible. Given
the importance and complexity of this joint document, staff anticipates needing an
additional six weeks beyond the current PSA due date to accommodate adequate review
and any necessary revisions resulting from such review. Staff believes. and DOE concurs
(see attached letter. tn: 69749, U.S. Department of Energy support letter dated March 1,
2013) , that an April 30, 2013 publication date for the PSAIDEIS meets the needs for joint
agency review. Staff and DOE request that the Committee adjust the scheduling order
accordingly.

Staff details below the activities and progress made to date since the last status report.
The attached proposed schedule is based on staffs understanding of current schedule
demands on higher priority projects1 as well as delivery dates and other necessary
activities needed to insure that staff is able to prepare a complete PSAIDEIS for HECA.

1 From November 2012, to the present, large amounts of staff and management resources have been
focused on three projects that have been assigned high priorities that are subject to middle to late March
product delivery dates. These projects include Quail Brush, preparation and participation in evidentiary



Procedural Activities and Coordination Efforts:

Outstanding Data Requests: Though there remain outstanding data requests from Sets 1, 2
and 3, and from staff workshops, indications are that this information will not affect the
PSAIDEIS preparation. This information will, however, be necessary for the Final Staff
Assessment/Final Environmental Impact Statement (FSAIFEIS).

Staff anticipates receiving responses to remaining data requests and workshop questions
by mid-March 2013. Technical areas that are expecting data responses and associated
information include alternatives, land use, waste management and water supply.
Additionally, staff will consider the applicanfs responses to data requests from the
interveners participating in the HECA process.

Water Supply: Staff conducted an Issues Resolution Workshop on February 20,2013, to
discuss the proposed water use plan, water supply options, and potential impacts that
could result from the proposed HECA operations. Energy Commission staff is waiting for
additional information from the applicant and the Buena Vista Water Storage District
(BVWSD) resulting from workshop discussions. This information may have an impact on
the water supply analysis and staff proposed mitigation for the PSAIDEIS.

Cultural Resources: Staff is reviewing a draft-plan for conducting a geoarchaeological
investigation that will aid in crafting appropriate mitigation measures for cultural resources.
It is important for staff to have a complete plan for this work prior to completing the
PSAIDEIS. Staff continues coordination efforts with DOE and tribal participants relating to
Section 106 tribal consultation requirements, needed for the FSAIDEIS.

Coordination with Federal State and Local Agencies:

Staff conducts monthly multi-agency coordination calls regarding HECA, with the next
call scheduled for March 19, 2013. These calls provide information regarding schedule
and an opportunity to seek input from participating agencies regarding progress on key
elements.

Environmental Protection Agency: On October 26, 2012, the U. S. Environmental
Protection Agency (EPA) published its final approval of the San Joaquin Valley Air Pollution
Control District (SJVAPCD) Rule 2410: Prevention of Significant Deterioration (PSD). With
this final action, (see Federal Register (77 FR 65305» EPA approves the revision of the
California State Implementation Plan (SIP) to incorporate SJVAPCD's Rule 2410. Inclusion
of Rule 2410 in the SIP means the District has a federally-approved PSD permitting
program. Therefore,.PSD permitting authority is now fully transferred from EPA to the
District and it becomes part of the local District's permitting program. Since Rule 2410 has
been SIP-approved, PSD requirements will now be included in the determinations of

hearings for Hidden Hills, and tasks associated with a major amendment to the Palen Solar project, requiring
staff time to review the amendment and develop data requests associated with the revised project.
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compliance for projects within San Joaquin Valley. Once rules become SIP-approved, they
are federally enforceable regulations. The final rule was effective on November 26, 2012.
EPA staff continue to work with the SJVAPCD and Energy Commission staff regarding the
greenhouse gas (GHG) analysis and issues surrounding C02 sequestration.

California Public Utilities Commission: Staff has received responses to Data
Request numbers A155 and A156, which summarized field meetings between the
applicant, CPUC, and both Union Pacific Railroad and San Joaquin Railroad staff.
Topics discussed included requirements for rail crossings associated with the HECA
rail spur, and permit jurisdiction questions. Energy Commission staff is coordinating
with the CPUC regarding the rail spur crossing and jurisdiction issues.

State Department of Water Resources and Regional Water Districts:

Staff continues coordination efforts with the Central Valley Regional Water Quality
Control Board, Fresno Office (CVRWQCB) regarding water supply and water modeling
efforts to date. Recent correspondence dated February 28,2013 indicated the
CVRWQCB staff is requesting additional water supply information and additional water
modeling from the applicant.

Staff continues coordination efforts with the Department of Water Resources (DWR),
Buena Vista Water Storage District and CVRWQCB regarding issues related to the
proposed water supply.

California Air Resources Board: Staff continues to work with the ARB on the carbon
sequestration analysis and the possible conditions of certification.

Biological Resource Agencies: DOE is preparing a Biological Assessment (BA) to be
submitted to the U.S. Fish and Wildlife Service (USFWS), this filing is expected early
March 2013. Once the BA is accepted as complete the USFWS has indicated it will
work to prepare a Biological Opinion (BO) within the 135-day period associated with
the Section 7 consultation process. USFWS has indicated that they would be issuing
one BO for the entire HECA project including the power plant, linear facilities, and all
impacts associated with the proposed enhanced oil recovery project on the Occidental
Elk Hills oil field.

Staff continues to work with California Department of Fish and Wildlife (CDFW) to insure
that protective measures that would typically be required in a state Incidental Take Permit
are included in the biological resources Conditions of Certification per the Energy
Commission's in-lieu permitting authority.

California Department of Conservation, Division of Oil, Gas, and Geothermal
Resources IDOGGR): A draft drilling application and additional information was
submitted to DOGGR by Occidental Petroleum-Elk Hills, Incorporated (OEHI) on
October 5,2012, covering the first phase - up to 25 wells - of the enhanced oil
recovery (EOR) program which intends to utilize C02, from the HECA facility. DOGGR
indicates that this information is viewed as preliminary, and does not constitute an
application for a specific permit, and is principally useful in understanding OEHl's EOR
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project plan. It is uncertain when DOGGR will have sufficient information to deem the
submittal an official application and begin its formal review. Energy Commission staff
continues to coordinate with DOGGR staff to ensure that any new information and
progress made with regard to the OEHI permits will be reflected in staff's analysis.

Kern County: On February 26, 2013, Kern County Planning and Community Development
Department (PCDD) presented their draft plan regarding HECA and the proposed county
conditions of approval and mitigation measures for the proposed project to the County
Board of Supervisors. The PCDD was directed to prepare a letter to the CEC per the
Board's direction, identifying County-recommended mitigation measures for potential
impacts that would normally be a part of the Kern County conditional use permit process,
as well as additional questions from the Board of Supervisors. The final letter and Board
requests, when received, will assist staff with insuring that Kern County concerns are
addressed by the staffs analysis and staff-proposed requirements for HECA. The PCDD
letter is expected to be filed the week of March 4,2013.

The San Joaquin Valley Air Pollution Control District: The Preliminary Determination of
Compliance (PDOC) was issued on February 7,2013, and filed at the Energy Commission
on February 11, 2013. The PDOC contains both a greenhouse gas analysis and the
prevention of significant deterioration (PSD) analysis for the HECA project. There will be a
45 day comment period, closing on March 25,2013. The District has noticed a hearing on
the PDOC for April 2, 2013. (See the discussion of coordination with the U.S. EPA, above,
for additional details). The SJVAPCD's PSD permit is not appealable to the Environmental
Appeals Board, but becomes part of the District's and the Energy Commission's permitting
program, implemented through the District's permitting regulations which require that the
PSD analysis for a jurisdictional power plant be included in the District's Determination of
Compliance.
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STAFF SUGGESTED SCHEDULE BASED ON CURRENT INFORMATION:

ACTIVITY Calendar Day

Items These items have been completed and are listed in the previous
1-19 status reports 3 and 4, filed on 12/20/12 and 01/30/2013

SJVAPCD issues Preliminary Determination of Compliance
02-07-1320 expected based upon discussions between staff and the District)

21 Staff Workshop regarding water supply issues held in Sacramento. 02-20-13

22 All parties file Status Report #5 03-01-13

23 SJVAPCD conducts a hearing on the PDOC in Bakersfield 04-02-13

24 All parties file Status Report #6 04-02-13

25 Preliminary Staff AssessmenUDraft Environmental Impact 04-30-13Statement (PSAIDEIS) filed

26 SJVAPCD issues Final Determination of Compliance (FDOC) 05-TBD-13

27 PSAIDEIS workshop to be held in Buttonwillow: Date is tentative 05-17-13

28 Comments on PSAIDEIS are due (45 days) from publication date 06-15-13

29 Final Staff AssessmenUFinal EIS to be filed 07-15-13

30 Prehearing Conference' TBD

31 Evidentiary hearings' TBD

32 Committee files Presiding Member's Proposed Decision' TBD

33 Hearing on the PMPD' TBD

34 Commission issues final Decision' TBD
'Items 30 thru 34 will be scheduled by the Committee
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March I, 2013 California Energy Commission

Karen Douglas,
Commissioner and Presiding Member

Andrew McAllister,
Commissioner and Associate Member

DOCKETED
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MAR 012013

Raoul Renaud,
Hearing Officer

Hydrogen Energy Califo1'1lia Project (No. 08-AFC-08A)

Dear Commissioners Douglas and McAllister and Hearing Officer Renaud:

Earlier this week the United States Department of Energy (DOE) was made aware that the staff
ofthe California Energy Commission (CEC) needed more time to prepare the preliminary staff
assessment and draft environmental impact statement (PSA-DEIS) for the Hydrogen Energy
California (HECA) Project. DOE intends to provide approximately $408 million in federal
financial assistance to the project. The National Environmental Protection Act (NEPA) requires
that DOE prepare an environmental impact statement (EIS) to inform its decision on whether to
provide funding for the conshuction and operation ofHECA's proposed project.

DOE and CEC staff concluded early in the amended application for certification proceeding (No.
08-AFC-08A) that combining the cel1ification and NEPA processes would conserve both
agencies' resources and facilitate the public's involvement in and understanding ofthe project
and its potential impacts. The NEPA staff of Region 9 of the United States Enviroruuental
Protection Agency also supports the integration of these processes, as it reduces the burden on
the public ofparticipating as it allows for combined public meetings, hearings, and comment
periods.

DOE understands the Commission's needs and requirements regarding its schedule for the
cet1ification process. DOE faces similar demands for progress in its NEPA process. Much of the
federal financial assistance that the Department would provide to the HECA project was
appropriated in the American Recovery and Reinvestment Act of2009 (ARRA). These ARRA
funds must be spent or returned to the Treasury by September 30, 2015, and DOE CarulOt make
its decision on whether to fund the project's construction and operation until it completes the
NEPA process.

DOE believes that an extension of the deadline for issuance of the PSA-DEIS to April 30,2013,
would allow DOE and CEC staff to produce a document that meets the requirements of both
agencies and provides the public with sufficient information to understal1d the project's impacts

626 Cochran. Mill Road. P.O. Box 10940. Pittsburgh. PA 15236
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and to effectively participate in the NEPA and certification processes. Without this extension,
DOE believes that it would not have sufficient tilne to review the PSA-DEIS to ensure that it met
the requirements ofthe Department's NEPAregulations.

DOE is prepared to provide cac staffwith whatever assistance it can to produce a PSA-DBIS by
ApIil30 that complies with both agencies' requirements, including, but not limited to, sending
DOE employees to Sacramento in order to expedite the preparation and review ofthe PSA
OBIS. DOE appreciates the Commissioners' consideration ofthe Department's request for an
extension.

~~-~DetW1ler
ChiefCounsel
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DECLARATION OF SERVICE

I, Diane L. Scott, declare that on March 1, 2013, I served and filed copies of the attached HYDROGEN ENERGY
CALIFORNIA, AMENDED (08-AFC-08A), STAFF STATUS REPORT #5, dated March 1, 2013. This document is
accompanied by the most recent Proof of Service, which I copied from the web page for this project at:
http://www.energy.ca.gov/sitingcases/hydrogen_energyl.

The document has been sent to the other persons on the Service List above in the following manner:

(Check one)

For service to all other parties and filing with the Docket Unit at the Energy Commission:

...x..... I e-mailed the document to all e-mail addresses on the Service List above and personally delivered it or
deposited it in the US mail with first class postage to those persons noted above as "hard copy required";
OR

Instead of e-mailing the document, I personally delivered it or deposited it in the US mail with first class
postage to all of the persons on the Service List for whom a mailing address is given,

I declare under penalty of perjury under the laws of the State of California that the foregoing is true and correct, and
that I am over the age of 18 years.

Dated: March 1, 2013 ~~.~
Diane L. Scott, Project Assistant
Siting, Transmission and Environmental Protection Division
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