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COMMISSION OF THE STATE OF CALIFORNIA 
                     1516 NINTH STREET, SACRAMENTO, CA  95814 
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APPLICATION FOR CERTIFICATION FOR THE  
MARIPOSA ENERGY PROJECT       DOCKET NO. 09-AFC-3 
  

  
 

COMMITTEE SCHEDULING ORDER 
Background 
 
On June 15, 2009, the California Energy Commission received an Application for 
Certification (AFC) from Mariposa Energy L.L.C., to construct and operate an electrical 
generating plant in northeastern Alameda County, California.  The proposed Mariposa 
Energy Project power plant would be a natural-gas fired, simple-cycle peaking facility 
rated at a gross generating capacity of 200 megawatts (MW).  The proposed Mariposa 
Energy Project would be located approximately seven miles northwest of the City of 
Tracy, seven miles east of Livermore, six miles south of the community of Byron, and 
approximately 2.5 miles west of the community of Mountain House (located in San 
Joaquin County).  The proposed project site is in an unincorporated area of 
northeastern Alameda County designated as Large Parcel Agriculture by the Alameda 
County East County Area Plan. 
 
Summary 
 
The Energy Commission assigned a Committee of two Commissioners to conduct 
proceedings on the AFC.  The Committee held a Mandatory Status Conference at the 
Bethany-Byron Irrigation District headquarters near the Community of Byron on October 
6, 2010, to discuss the review process and to identify issues that could affect the 
schedule.  The attached Committee Schedule is based on the parties’ proposed 
schedules and related discussions at the Mandatory Status Conference.  
 
The schedule contains a list of events that must occur in order to complete the 
certification process.  This initial schedule covers the period up to the Prehearing 
Conference with the balance of the schedule to be determined at the Prehearing 
Conference.  The Committee encourages the parties to consider this schedule an outer 
boundary and make their best efforts to complete the milestones ahead of these dates. 
Some deadlines are contingent upon reviews to be conducted by federal, state, and 
local agencies.  The Applicant must provide sufficient review time for the responsible 
agencies to meet the deadlines specified in the schedule. 
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Based on the discussion during the Status Conference, resolution of technical issues 
regarding air quality, biological resources, land use, soil and water, transmission 
systems engineering, and traffic and transportation (aviation) are pending.  Resolution 
of these issues shall be addressed during the data exchange process and in public 
meetings with the parties and interested governmental agencies.  Given the 
complexities involved in resolving the issues, the parties are on notice that the 
Committee may modify the schedule at any time upon either its own motion or that of a 
party.  [Cal. Code Regs., tit. 20, § 1709.7(c).]  
 
Status Reports 
 
The schedule requires monthly status reports to be submitted by all parties to determine 
whether case development is progressing satisfactorily and to bring potential schedule 
delays or other relevant matters to the Committee’s attention.  The burden is on the 
Applicant to produce the necessary data according to the schedule.  If there are delays, 
the Committee may adopt a performance approach resulting in a commensurate slip of 
the schedule.   
 
To facilitate the process, each party shall serve and file status reports on the first day of 
each month starting November 1, 2010, and continuing until the Supplemental Staff 
Assessment (SSA) is published.  The reports shall be received by the other parties and 
the Commission's Docket Unit, 1516 9th Street, MS 4, Sacramento, California 95814-
5512, and must be filed no later than 3:00 p.m.  Status reports must contain "Docket 
No. 09-AFC-3" in the caption or heading.  In addition to providing printed copies, the 
parties shall e-mail their status reports to the Hearing Officer and to those with e-mail 
addresses as indicated on the Proof-of-Service list.   
 
Public Participation 
 
The Energy Commission Public Adviser is available to assist the public in participating 
in the application review process.  For those individuals who require general information 
on how to participate, please contact the Public Adviser’s Office at (916) 654-4489 or 
(800) 822-6228 or email: [publicadviser@energy.state.ca.us]. 
 
If you have a disability and need assistance to participate in any scheduled event, 
contact Lourdes Quiroz no less than five days prior to the hearing at 916-654-5146 or 
e-mail: [lquiroz@energy.state.ca.us]. 
 
Information 
 
Questions of a legal or procedural nature should be directed to Kenneth Celli, the 
Hearing Officer, at (916) 651-8893, or e-mail: [kcelli@energy.state.ca.us]. 
 
Technical questions concerning the project should be addressed to Craig Hoffman, Staff 
Project Manager, at (916) 654-4781, or e-mail: [choffman@energy.state.ca.us]. 
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Media inquiries should be directed to the Office of Media and Public Communications at 
(916) 654-4989 or e-mail: [mediaoffice@energy.state.ca.us]. 
 
Information concerning the status of this project, as well as notices and other relevant 
documents pertaining to this proceeding, may be viewed on the Energy Commission's 
Internet web page at: [http://www.energy.ca.gov/sitingcases/mariposa]. 
 
Dated: October 12, 2010 at Sacramento, California. 
 
 
 
 

 
JEFFREY D. BYRON  
Commissioner and Presiding Member   
Mariposa AFC Committee   
 
 
 
 
 

     
ROBERT B. WEISENMILLER  
Commissioner and Associate Member 
Mariposa AFC Committee 
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COMMITTEE SCHEDULE 
FOR THE 

MARIPOSA ENERGY PROJECT POWER PLANT  
 

 
NOTE: STATUS REPORTS ARE DUE ON THE FIRST DAY OF EVERY MONTH BEGINNING 11/1/10. 

 
 

EVENT DATE 
 

Staff files Staff Assessment (SA) 10/20/10 
SA Workshop 11/3/10 
Final Determination of Compliance published Mid-November* 
Supplemental SA (SSA) 12/13/10 
Applicant Files Testimony 12/28/10 
All Parties File Testimony 1/6/11 
All Parties File Rebuttal Testimony  1/13/11 
All Parties File Prehearing Conference Statements 1/20/11 
Last Day to File Petition to Intervene 1/24/11 
Prehearing Conference 2/3/11 
Evidentiary hearings starting 2/17/11 
All Parties File Opening Briefs 2/28/11 
All Parties File Reply Briefs 3/7/11 
Presiding Members Proposed Decision (PMPD) 4/18/11 
Committee Hearing on PMPD 5/9/11 
Close of public comment period on PMPD 5/18/11 
Addendum/Revised PMPD (if necessary) TBD (15 days) 
Final Adoption Hearing TBD (+2 weeks) 

 
 October 12, 2010 

 
TBD = To Be Determined,  
 
*Subject to the Bay Area Air Quality Management District proceeding. 

 
 


