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   BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT              

COMMISSION OF THE STATE OF CALIFORNIA 
1516 NINTH STREET, SACRAMENTO, CA  95814 

1-800-822-6228 – WWW.ENERGY.CA.GOV 
 
IN THE MATTER OF:  
  
APPLICATION FOR CERTIFICATION FOR THE  
CPV  SENTINEL ENERGY PROJECT DOCKET NO. 07-AFC-3 
BY THE CPV  SENTINEL, L.L.C  

  

 

REVISED COMMITTEE SCHEDULING ORDER 

 
On July 31, 2008, the Committee assigned to conduct proceedings on the Application 
for Certification (AFC) for the CPV Sentinel Project (Sentinel) held a status conference 
to discuss the progress of the project and future scheduling. 
 
The Committee produced the following accelerated schedule at the urging of the 
Applicant with the concurrence of Energy Commission Staff.  All parties acknowledged 
that the failure to obtain a Final Determination of Compliance (FDOC) by the designated 
date will postpone the entire schedule accordingly.  Also, the Applicant requested and 
the Staff joined in the request to set the Committee Conference on the Presiding 
Member’s Proposed Decision (PMPD) eleven days prior to the closing of the 30-day 
comment period.  The parties acknowledged that subsequent public comment might 
necessitate another Committee Conference on the PMPD which may cause further 
delays in the schedule. Nevertheless, the Applicant has expressly accepted that risk. 
 

REVISED COMMITTEE SCHEDULE 

DATE EVENT 

July 31, 2008 Preliminary Staff Assessment (PSA) filed 

August 15, 2008 PSA Workshop(s)  

August 29, 2008 Final Determination of Compliance 

September 30, 2008 Final Staff Assessment filed 

October 7, 2008 Applicant Testimony filed 

October 16, 2008 Prehearing Conference 

October 21, 2008 Evidentiary Hearing  

December 19, 2008 Presiding Member’s Proposed Decision (PMPD) 

January 8, 2009 Committee Conference on PMPD 

January 28, 2009 Energy Commission Hearing--Final Decision 
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NOTE: This Schedule is based on a performance model by which any delays in the 
parties’ submittal of necessary information shall result in a commensurate slip of the 
schedule timeline. 

 

Public Adviser and Public Participation 

For information on how to participate in these hearings, contact Elena Miller, the Energy 

Commission’s Public Adviser, at (916) 654-4489 or toll free at 1-800-822-6228, or email 

at: [pao@energy.state.ca.us].  If you have a disability and need assistance to 

participate, please contact Lourdes Quiroz at (916) 654-5146 or e-mail at: 

[lquiroz@energy.state.ca.us]. 
 

Additional Information 
 
Questions of a legal or procedural nature should be directed to Kenneth Celli, the 
Hearing Officer, at (916) 651-8893, or e-mail: [kcelli@energy.state.ca.us]. 
 
Technical questions concerning the project should be addressed to Bill Pfanner, the 
Energy Commission Project Manager, at (916) 654-4206, or by e-mail at 
[bpfanner@energy.state.ca.us]. 
 
Media inquiries should be directed to the Office of Media and Public Communications at 
(916) 654-4989 or e-mail at: [mediaoffice@energy.state.ca.us].  Information 
concerning the status of the project, as well as notices and other relevant documents, 
may be viewed on the Energy Commission's Internet web page at: 
[http://www.energy.ca.gov/sitingcases/sentinel]. 
 

Dated August 6, 2008, at Sacramento, California 
 
 
 
 
       
JAMES D. BOYD  
Vice Chair and Presiding Member 
CPV Sentinel Committee  
 
 
 
       
JACKALYNE PFANNENSTIEL 
Chairman and Associate Member 
CPV Sentinel Committee  


