
 

 

 

 
California Energy Commission 

March 13, 2024 Business Meeting 
Backup Materials for Evenergi LLC 

The following backup materials for the above-referenced agenda item are available in 
this PDF packet as listed below: 

1. Proposed Resolution  

2. Grant Request Form  

3. Scope of Work  

 



[PROPOSED] 

 

RESOLUTION NO: 24-0313-10a 

STATE OF CALIFORNIA 

STATE ENERGY RESOURCES  
CONSERVATION AND DEVELOPMENT COMMISSION 

RESOLUTION: Evenergi LLC 

RESOLVED, that the State Energy Resources Conservation and Development 
Commission (CEC) adopts the staff CEQA findings contained in the Agreement or 
Amendment Request Form (as applicable); and  

RESOLVED, that the CEC approves agreement ZVI-23-011 with Evenergi LLC for up to 
$27,535,935. This agreement initially provides $1,774,483 to develop vehicle-grid 
integration products for electric vehicle fleets. Deploying products like a managing 
platform will enable charging and fleet planning to respond to energy market signals, 
which will support advanced energy markets by providing resiliency and energy savings 
as a service. Additional funding, up to $27,535,935 total, may, with approval of the 
CEC’s Executive Director through an amendment, be added to deploy vehicle-grid 
integration products to an array of fleet types, including logistics, transit, school bus and 
municipal, across a number of disadvantaged communities; and 
 
FURTHER BE IT RESOLVED, that the Executive Director or their designee shall 
execute the same on behalf of the CEC. 

CERTIFICATION 

The undersigned Secretariat to the CEC does hereby certify that the foregoing is a full, 
true, and correct copy of a resolution duly and regularly adopted at a meeting of the 
CEC held on March 13, 2024. 

AYE:  
NAY:  
ABSENT:  
ABSTAIN:  

Dated: 

 
Kristine Banaag 
Secretariat 



 

STATE OF CALIFORNIA 
CALIFORNIA ENERGY COMMISSION 

CEC-270 (Revised 10/2022) 

GRANT REQUEST FORM (GRF) 
A. New Agreement Number 

IMPORTANT: New Agreement # to be completed by Contracts, Grants, and Loans Office. 
New Agreement Number: ZVI-23-011 

B. Division Information 
1. Division Name: FUELS AND TRANSPORTATION 
2. Agreement Manager: ADEEL AHMAD 
3. MS-: N/A 
4. Phone Number: 916-237-2559 

C. Recipient’s Information 
1. Recipient’s Legal Name: Evenergi, LLC 
2. Federal ID Number: 87-2331385 

D. Title of Project 
Title of project: GridFleet CA 

E. Term and Amount 
1. Start Date: 03/13/2024 
2. End Date: 12/31/2026 
3. Amount: Up to $27,535,935 

($1,774,483 identified for Phase 1, $25,761,452 to be identified for Phase 2) 
F. Business Meeting Information 

1. Are the ARFVTP agreements $75K and under delegated to Executive Director? No 
2. The Proposed Business Meeting Date: 03/13/2024 
3. Consent or Discussion? Discussion 
4. Business Meeting Presenter Name: Jeffrey Lu 
5. Time Needed for Business Meeting: 5 minutes 
6. The email subscription topic is: Vehicle-Grid Integration 
Agenda Item Subject and Description: 
Evenergi LLC. Proposed resolution approving agreement ZVI-23-011 with Evenergi LLC for up 
to $27,535,935 and adopting staff's recommendation that this action is exempt from CEQA. 
This agreement provides $1,774,483 to develop vehicle-grid integration products for electric 
vehicle fleets. Deploying products like a managing platform will enable charging and fleet 
planning to respond to energy market signals, which will support advanced energy markets in 
California by providing resiliency and energy savings as a service. Additional funding, up to 
$27,535,935 total, will require approval from the CEC’s Executive Director through an 
amendment to this agreement and be added to deploy vehicle-grid integration products to an 
array of fleet types including logistics, transit, school bus and municipal - across a number of 
disadvantaged communities. (General Fund funding) Contact: Jeffrey Lu (Staff Presentation: 5 
minutes) 
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CALIFORNIA ENERGY COMMISSION  CEC-270 (Revised 10/2022) 

G. California Environmental Quality Act (CEQA) Compliance 
1. Is Agreement considered a “Project” under CEQA? Yes 

If yes, skip to question 2. 
If no, complete the following (PRC 21065 and 14 CCR 15378) and explain why 
Agreement is not considered a “Project”: 
Agreement will not cause direct physical change in the environment or a reasonably 
foreseeable indirect physical change in the environment because: If Agreement is 
considered a "Project" under CEQA skip to question 2. Otherwise, provide explanation. 

2. If Agreement is considered a “Project” under CEQA answer the following 
questions. 
a) Agreement IS exempt? Yes 
Statutory Exemption? 

N/A 
If yes, list PRC and/or CCR section number(s) and separate each with a comma. If 
no, enter “None” and go to the next question.  

PRC section number: None 
CCR section number: None 

Categorical Exemption? 
Yes 
CCR section number: Cal. Code Regs., Tit. 14, Sec. 15301 Existing Facilities. Class 
1 consists of the operation, repair, maintenance, permitting, leasing, licensing, or 
minor alteration of existing public or private structures, facilities, mechanical 
equipment, or topographical features, involving negligible or no expansion of existing 
or former use. This project involves installation of electric vehicle supply equipment 
(EVSE) at existing sites with paved driveways, garages, or combination. Therefore, 
the project falls within Section 15301 and will not have a significant effect on the 
environment. 
 
CEQA's exemptions are not absolute. Once a public agency, like the CEC, believes 
that a project may be exempt from environmental review, it must consider whether 
there are any exceptions that may preclude use of the exemption. The circumstances 
giving rise to an exception are listed in California Code of Regulations, title 14, 
section 15300.2. The proposed project does not involve any cumulative impacts of 
successive projects of the same type in the same place that might be considered 
significant; does not involve unusual circumstances that might have a significant 
effect on the environment; will not result in damage to scenic resources within a 
highway officially designated as a state scenic highway; the project site is not 
included on any list compiled pursuant to Government Code section 65962.5; and the 
project will not cause a substantial adverse change in the significance of a historical 
resource. Therefore, none of the exceptions to categorical exemptions listed in CEQA 
Guidelines section 15300.2 apply to this project. Therefore, for the reasons stated 
above, this project is exemption from environmental review under CEQA. 
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Common Sense Exemption? 14 CCR 15061 (b) (3) 
N/A 

If yes, explain reason why Agreement is exempt under the above section. If no, 
enter “Not applicable” and go to the next section. 
N/A  

b) Agreement IS NOT exempt. 
IMPORTANT: consult with the legal office to determine next steps. 
No  
If yes, answer yes or no to all that applies. If no, list all as “no” and “None” as “yes”. 
Additional Documents Applies 
Initial Study No  
Negative Declaration No 
Mitigated Negative Declaration No 
Environmental Impact Report No 
Statement of Overriding Considerations No 
None Yes 

 
H. Subcontractors 

List all Subcontractors listed in the Budget (s) (major and minor). Insert additional rows if 
needed. If no subcontractors to report, enter “No subcontractors to report” and “0” to funds. 
Delete any unused rows from the table

Subcontractor Legal Company Name CEC Funds Match Funds 

ELECTRIC POWER RESEARCH INSTITUTE (EPRI) (PHASE 
1) 

$250,000 $0 

MITRA EV, INC. (PHASE 1) $300,000 $203,000 
SACRAMENTO MUNICIPAL UTILITY DISTRICT (SMUD) 
(PHASE 1) 

$0 $20,000 

I. Vendors and Sellers for Equipment and Materials/Miscellaneous 
List all Vendors and Sellers listed in Budget(s) for Equipment and Materials/Miscellaneous. 
Insert additional rows if needed. If no vendors or sellers to report, enter “No vendors or sellers 
to report” and “0” to funds. Delete any unused rows from the table.

Vendor/Seller Legal Company Name CEC Funds Match Funds 
Veloce Energy, Inc. (Phase 1) $315,000 $129,000 
Evenergi, LLC dba BetterFleet (Phase 1) $204,750 $110,250 
Envirospark Energy Solutions Inc. (Phase 1) $50,000 $50,000 
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CALIFORNIA ENERGY COMMISSION  CEC-270 (Revised 10/2022) 

TBD (Phase 1) $479,744 $156,800 

J. Key Partners 
List all key partner(s). Insert additional rows if needed. If no key partners to report, enter “No 
key partners to report.” Delete any unused rows from the table.

Key Partner Legal Company Name 
ELECTRIC POWER RESEARCH INSTITUTE (EPRI) 
SACRAMENTO MUNICIPAL UTILITY DISTRICT (SMUD) 
SOUTHERN CALIFORNIA EDISON COMPANY (SCE) 
CALIFORNIA INDEPENDENT SYSTEM OPERATOR (CAISO) 
EAST BAY CLEAN CITIES COALITION (OAKLAND) 
CALIFORNIA DEPARTMENT OF PARKS AND RECREATION (HEARST CASTLE) 
MITRA EV, INC. 
CITY OF THOUSAND OAKS (THOUSAND OAKS TRANSIT) 
CITY OF OAKLAND 
TEMIX INC. 
SAN DIEGO UNIFIED SCHOOL DISTRICT  
OAKLAND CLEAN CITIES COALITION 
EL DORADO TRANSIT 
KERN HIGH SCHOOL DISTRICT 
SANTA BARBARA METROPOLITAN TRANSIT DISTRICT 
MV TRANSPORTATION, LLC 
CITY OF SAN DIEGO 
UNIVERSITY OF CALIFORNIA DAVIS UNITRANS 

K. Budget Information 
Include all budget information. Insert additional rows if needed. If no budget information to 
report, enter “N/A” for “Not Applicable” and “0” to Amount. Delete any unused rows from the 
table.

Funding Source Funding Year of 
Appropriation 

Budget List 
Number 

Amount 

General Fund (Phase 1) 21/22 601.211EO $1,774,483 
TBD (Phase 2) N/A N/A Up to $25,761,452 

TOTAL Amount:  Up to $27,535,935
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R&D Program Area: N/A  
Explanation for “Other” selection N/A  
Reimbursement Contract #: N/A 
Federal Agreement #: N/A 

L. Recipient’s Contact Information 
1. Recipient’s Administrator/Officer 
Name: NICOLE WRIGHT 
Address: 206 E HURON ST, SUITE 303 
City, State, Zip: ANN ARBOR, MICHIGAN 48104 
Phone: (416) 276-7057 
E-Mail: nwright@evenergi.com 
2. Recipient’s Project Manager 
Name: DAVID VERBICH 
Address: 206 E HURON ST, SUITE 303 
City, State, Zip: ANN ARBOR, MICHIGAN 48104 
Phone: 514-578-8544 
E-Mail: dverbich@evenergi.com 

M. Selection Process Used 
There are three types of selection process. List the one used for this GRF.  

Selection Process Additional Information 

Competitive Solicitation # GFO-22-609 Responsive, Easy Charging 
Products With Dynamic Signals (REDWDS) 

First Come First Served 
Solicitation # 

N/A 

Other N/A 

 
N. Attached Items 

1. List all items that should be attached to this GRF by entering “Yes” or “No”.  
Item 

Number 
Item Name Attached 

1 Exhibit A, Scope of Work/Schedule YES 

2 Exhibit B, Budget Detail YES 
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Item 
Number 

Item Name Attached 

3 CEC 105, Questionnaire for Identifying Conflicts YES 

4 Recipient Resolution NO 

5 Awardee CEQA Documentation YES 

Approved By 
Individuals who approve this form must enter their full name and approval date in the MS Word 
version.  
Agreement Manager: ADEEL AHMAD 
Approval Date: 12/11/2023 

Office Manager: JARON WESTON 
Approval Date: 1/22/2024  

Deputy Director: JEN KALAFUT 
Approval Date: 1/26/2024 
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Exhibit A 
SCOPE OF WORK 

TECHNICAL TASK LIST 

Task # CPR Task Name  
1  Administration 
2 X Phase 1 Product Development  
3 X Phase 1 Customer Deployment 
4  Performance Data Collection and Analysis 
5 X Phase 2 Customer Deployment 
6  Operations and Reliability*  
7  Semi-Annual Electric Vehicle Charger Inventory Reports (for 

charging infrastructure projects)* 
8  Other Data Collection and Analysis* 
9  Project Fact Sheet 

* Some or all subtasks may not apply to specific deployments. See language in the 
specific tasks for exclusions. 
 
KEY NAME LIST 

Task # Key Personnel Key Subrecipient(s) Key Partner(s) 
1 Daniel Hilson 

David Verbich 
Nick Butlin 
Angela Chuang 
John Halliwell 

EPRI SMUD 
SCE 
CAISO 
Oakland Clean Cities 
Temix 

2 Nick Butlin 
Daniel Hilson 
Anthony Higgins 
Thomas Sclesi 
Angela Chuang 

EPRI 
 

3 David Verbich 
Max Zaporoshenko 
Daniel Hilson 
James Tong 

EPRI 
Mitra-EV 

City of Oakland 
Santa Barbara 
Metropolitan Transit 
District 

mailto:dverbich@evenergi.com
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Task # Key Personnel Key Subrecipient(s) Key Partner(s) 
Brian Duncan MV Transportation 

City of San Diego 
University of California, 
Davis (Unitrans) 

4 Usama Irshad 
Sohaib Rafique 

Mitra-EV 
EPRI 

 

5 David Verbich  David Verbich 
9 David Verbich 

Max Zaporoshenko 
Daniel Hilson 
Angela Chuang 

EPRI 
 

SMUD 
SCE 
CAISO 
Oakland Clean Cities 
Temix 

GLOSSARY 
Specific terms and acronyms used throughout this scope of work are defined as follows: 

Term/ 
Acronym Definition 

AC Level 2 A charger that operates on a circuit from 208 volts to 240 volts and 
transfers alternating-current (AC) electricity to a device in an electric 
vehicle (EV) that converts AC to direct current to charge an EV battery. 

API Application programming interface. A type of software interface that 
offers service to other pieces of software. An API allows two or more 
computer programs to communicate with each other. 

CAM Commission Agreement Manager 
CAO Commission Agreement Officer 
CEC California Energy Commission 
Charge 
attempt 

Any instance of an EV driver taking action to initiate a charging session 
by taking one or all of the following steps in any order: 1) attaching the 
connector to the EV appropriately or 2) attempting to authorize a 
charging session by use of radio frequency identification (RFID) 
technology, credit card, charging network provider smartphone 
application (app), screen input, or calling the charging network 
provider’s customer service number. 

Charger A device with one or more charging ports and connectors for charging 
EVs. Also referred to as electric vehicle supply equipment (EVSE).  

mailto:dverbich@evenergi.com
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Term/ 
Acronym Definition 

Charging 
network 

A collection of chargers located on one or more property(ies) that are 
connected via digital communications to manage the facilitation of 
payment, the facilitation of electrical charging, and any related data 
requests. 

Charging 
network 
provider 

The entity that provides the digital communication network that 
remotely manages the chargers. Charging network providers may also 
serve as charging station operators and/or manufacture chargers. 

Charging port The system within a charger that charges one EV. A charging port may 
have multiple connectors, but it can provide power to charge only one 
EV through one connector at a time.  

Charging 
session 

The period after a charge attempt during which the EV is allowed to 
request energy. Charging sessions can be terminated by the customer, 
the EV, the charger, the charging station operator, or the charging 
network provider.  

Charging 
station 

The area in the immediate vicinity of one or more chargers and 
includes the chargers, supporting equipment, parking areas adjacent to 
the chargers, and lanes for vehicle ingress and egress. A charging 
station could comprise only part of the property on which it is located. 

Charging 
station 
management 
system 

A system that may be used to operate a charger, to authorize use of 
the charger, or to record or report charger data, such as by using 
OCPP.  

Charging 
station 
operator 

The entity that owns the chargers and supporting equipment and 
facilities at one or more charging stations. Although this entity may 
delegate responsibility for certain aspects of charging station operation 
and maintenance to subrecipients, this entity retains responsibility for 
operation and maintenance of chargers and supporting equipment and 
facilities. In some cases, the charging station operator and the charging 
network provider are the same entity.  

Connector The device that attaches an EV to a charging port in order to transfer 
electricity.   

Corrective 
maintenance 

Maintenance that is carried out after failure detection and is aimed at 
restoring an asset to a condition in which it can perform its intended 
function. 

CPR Critical Project Review 
CPUC California Public Utilities Commission 
CTP Clean Transportation Program 
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Term/ 
Acronym Definition 

Depot Type of “home base” behind-the-fence location where a vehicle is 
typically kept when not in use (usually parked on a nightly basis). 

DCFC Direct current fast charger. A charger that enables rapid charging by 
delivering direct-current (DC) electricity directly to an EV's battery. 

Downtime A period of time that a charger is not capable of successfully 
dispensing electricity or otherwise not functioning as designed. 
Downtime is calculated pursuant to Task 6.4. 

DSGS Demand Side Grid Support (Program) 
ELRP Emergency Load Reduction Program 
EV Electric vehicle. A vehicle that is either partially or fully powered on 

electric power received from an external power source. For the 
purposes of this Agreement, this definition does not include golf carts, 
electric bicycles, or other micromobility devices. 

EVSE Electric vehicle supply equipment. A charger as defined. 
Excluded 
downtime 

Downtime that is caused by events pursuant to Task 6.4. 

Failed 
charging 
session 

Following a charge attempt, the criteria for a successful charging 
session were not met. 

FTD Fuels and Transportation Division 
Hardware The machines, wiring, and other physical components of an electronic 

system including onboard computers and controllers. 
Inoperative 
state 

The charger or charging port is not operational. 

Installed Attached or placed at a location and available for use for a charging 
session. The date a charger is installed is the date it is first available for 
use for a charging session. 

Interoperability Successful communication between the software, such as the software 
controlling charging on the EV and the software controlling the charger. 
Interoperability failures are communication failures between the EV and 
charger that occur while the software of each device is operating as 
designed. Interoperability failure leads to failed charging sessions. 

ISO International Organization for Standardization 
Maintenance Any instance in which preventive or corrective maintenance is carried 

out on equipment.  
MIDAS Market Informed Demand Automation Server 
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Term/ 
Acronym Definition 

Networked A charger can receive or send commands or messages remotely from 
or to a charging network provider or is otherwise connected to a central 
management system, such as by using OCPP 2.0.1, for the purposes 
of charger management and data reporting. 

Nonnetworked 
charger 

A charger that is not networked. 

OCPP Open Charge Point Protocol. An open-source communication protocol 
that specifies communication between chargers and the charging 
networks that remotely manage the chargers.  

Operational Or “up.” A charging port’s hardware and software are both online and 
available for use, or in use, and the charging port is capable of 
successfully dispensing electricity. 

Operative 
state 

The charger is operational. 

Preventative 
maintenance 

Maintenance that is performed on physical assets to reduce the 
chances of equipment failure and unplanned machine downtime.  

Private Charging ports located at parking space(s) that are privately owned and 
operated, often dedicated to a specific driver or vehicle (for example, a 
charging port installed in a garage of a single-family home). 

Public Charging ports located at parking space(s) designated by the property 
owner or lessee to be available to and accessible by the public. 

Recipient An applicant awarded a grant under a CEC solicitation. 
REDWDS Responsive, Easy Charging Products with Dynamic Signals (title of the 

solicitation GFO-22-609) 
SOW Scope of Work 
Shared 
Private 

Charging ports located at parking space(s) designated by a property 
owner or lessee to be available to, and accessible by, employees, 
tenants, visitors, and residents. Examples include workplaces and 
shared parking at multifamily residences. 

Software A set of instructions, data, or programs used to operate computers and 
execute specific tasks. 

Successful 
charging 
session 

Following a charge attempt, a customer’s EV battery is charged to the 
state of charge the customer desires and is disconnected manually by 
the customer or by the EV’s onboard software system terminating the 
charging session, without an additional charge attempt.  

Uptime The time that a charger is installed during a reporting period excluding 
downtime pursuant to Task 6.4. 
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Background 
The Budget Act of 2021 (Assembly Bill (AB) 128, Ting, Chapter 21, Statutes of 2021, as 
amended by Senate Bill (SB) 129, Skinner, Chapter 69, Statutes of 2021 and SB 170, 
Skinner, Chapter 240, Statutes of 2021) appropriated $785,000,000 from the General 
Fund to support infrastructure deployments and manufacturing projects for zero-
emission light-duty and medium- and heavy-duty vehicles.  
 
The Budget Act of 2022 (SB 154, Skinner, Chapter 43, Statutes of 2022, as amended 
by AB 178, Ting, Chapter 45, Statutes of 2022 and AB 179, Ting, Chapter 249, Statutes 
of 2022) and AB 211 (Committee on Budget, Chapter 574, Statutes of 2022) 
appropriated an additional $754,000,000 from the General Fund to support 
infrastructure deployments, emerging opportunities, and manufacturing projects for 
zero-emission light-duty and medium- and heavy-duty vehicles.   
On March 10, 2023, the CEC released a Grant Funding Opportunity (GFO) entitled 
“GFO-22-609 Responsive, Easy Charging Products with Dynamic Signals (REDWDS).” 
This competitive grant solicitation was designed to accelerate the development and 
deployment of easy-to-use charging products which help customers manage electric 
vehicle (EV) charging and respond to dynamic grid signals. In response to GFO-22-609, 
the Recipient submitted application #25 which was proposed for funding in the CEC’s 
Notice of Proposed Awards on September 29, 2023. GFO-22-609 and Recipient’s 
application are hereby incorporated by reference into this Agreement in their entirety. 
 
In the event of any conflict or inconsistency between the terms of the Solicitation and 
the terms of the Recipient’s Application, the Solicitation shall control. In the event of any 
conflict or inconsistency between the Recipient’s Application and the terms of this 
Agreement, this Agreement shall control. Similarly, in the event of any conflict or 
inconsistency between the terms of this Agreement and the Solicitation, the terms of 
this Agreement shall control. 
Problem Statement: 
California energy utilities employ a range of signal-based strategies to enable and 
incentivize widespread customer load shift in response to electric grid conditions, 
including demand response, other event-based signals, and energy billing rates. To 
realize load shift, customers and their devices must be able to easily access and 
respond to these dynamic grid signals. This solicitation will support the development 
and deployment of EV charging products that help customers respond to dynamic 
electric grid signals while ensuring that customer charging and mobility needs are met. 
Goals of the Agreement: 
The goal of this Agreement is to develop and deploy products that enable EV charging 
load flexibility, which supports transportation electrification, grid decarbonization, and 
electric system reliability. 
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Objectives of the Agreement: 
The objectives of this Agreement are to: 

• Develop easy to use and interoperable EV charging products which help 
customers manage charging in response to customer needs and dynamic grid 
signals. Charging products may include but are not limited to charging network 
software, vehicle software, unidirectional EVSE, bidirectional EVSE, aggregator 
products, and so on. 

• Deploy the above products to customers throughout California, including 
customers enrolled on dynamic electricity rates and those located in priority 
communities. 

• Build an optimizing charging platform that will maximize the benefits of electric 
vehicle fleet charging by responding to dynamic signals for load modulation in 
various utility electrical markets and programs.   

• Engage various fleet types – logistics, transit, school districts, municipalities, and 
service vehicles in multiple regions of the state.  

• Target 50 percent of charger deployments in priority communities, including  
disadvantaged or low-income areas.  

 
TASK 1 ADMINISTRATION  
Task 1.1 Kick-off Meeting  
The goal of this task is to establish the lines of communication and procedures for 
implementing this Agreement. The Commission Agreement Manager (CAM) shall 
designate the date and location of this meeting and provide an agenda to the Recipient 
prior to the meeting.  
The Recipient shall: 

• Attend a “Kick-Off” meeting that includes the CAM and may include the 
Commission Agreement Officer (CAO) and a representative of the CEC 
Accounting Office. The Recipient shall bring their Project Manager, Agreement 
Administrator, Accounting Officer, and any others determined necessary by the 
Recipient or specifically requested by the CAM to this meeting.   

• Provide a written statement of project activities that have occurred after the 
notice of proposed awards but prior to the execution of the agreement using 
match funds. If none, provide a statement that no work has been completed 
using match funds prior to the execution of the agreement. All pre-execution 
match expenditures must conform to the requirements in the Terms and 
Conditions of this Agreement.  

• Discuss the following administrative and technical aspects of this Agreement: 
o Agreement Terms and Conditions  
o Critical Project Review (Task 1.2) 
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o Match fund documentation (Task 1.7) No reimbursable work may be done 
until this documentation is in place. 

o Permit documentation (Task 1.8) 
o Subawards needed to carry out project (Task 1.9) 
o The CAM’s expectations for accomplishing tasks described in the Scope of 

Work 
o An updated Schedule of Products and Due Dates 
o Monthly Calls (Task 1.4) 
o Quarterly Progress Reports (Task 1.5) 
o Technical Products (Product Guidelines located in Section 5 of the Terms and 

Conditions) 
o Final Report (Task 1.6) 

Recipient Products: 
• Updated Schedule of Products 

• Updated List of Match Funds 

• Updated List of Permits 

• Written Statement of Match Share Activities 
Commission Agreement Manager Product: 

• Kick-Off Meeting Agenda 

Task 1.2 Critical Project Review (CPR) Meetings 
CPRs provide the opportunity for frank discussions between the CEC and the Recipient. 
The goal of this task is to determine if the project should continue to receive CEC 
funding to complete this Agreement and to identify any needed modifications to the 
tasks, products, schedule or budget. 
The CAM may schedule CPR meetings as necessary, and meeting costs will be borne 
by the Recipient. 
Meeting participants include the CAM and the Recipient and may include the CAO, the 
Fuels and Transportation Division (FTD) program lead, other CEC staff and 
Management as well as other individuals selected by the CAM to provide support to the 
CEC. 
The CAM shall: 

• Determine the location, date, and time of each CPR meeting with the Recipient. 
These meetings generally take place at the CEC, but they may take place at 
another location or remotely. 
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• Send the Recipient the agenda and a list of expected participants in advance of 
each CPR. If applicable, the agenda shall include a discussion on both match 
funding and permits. 

• Conduct and make a record of each CPR meeting. Prepare a schedule for 
providing the written determination described below. 

• Determine whether to continue the project, and if continuing, whether or not 
modifications are needed to the tasks, schedule, products, and/or budget for the 
remainder of the Agreement. Modifications to the Agreement may require a 
formal amendment (please see section 8 of the Terms and Conditions). If the 
CAM concludes that satisfactory progress is not being made, this conclusion will 
be referred to the Lead Commissioner for Transportation for his or her 
concurrence. 

• Provide the Recipient with a written determination in accordance with the 
schedule. The written response may include a requirement for the Recipient to 
revise one or more product(s) that were included in the CPR.   

The Recipient shall: 
• Prepare a CPR Report for each CPR that discusses the progress of the 

Agreement toward achieving its goals and objectives. This report shall include 
recommendations and conclusions regarding continued work of the projects.  
This report shall be submitted along with any other products identified in this 
scope of work. The Recipient shall submit these documents to the CAM and any 
other designated reviewers at least 15 working days in advance of each CPR 
meeting. 

• Present the required information at each CPR meeting and participate in a 
discussion about the Agreement. 

CAM Products: 
• Agenda and a list of expected participants 

• Schedule for written determination 

• Written determination 
Recipient Product: 

• CPR Report(s) 

Task 1.3 Final Meeting 
The goal of this task is to closeout this Agreement. 
The Recipient shall: 

• Meet with CEC staff to present the findings, conclusions, and recommendations. 
The final meeting must be completed during the closeout of this Agreement. 
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This meeting will be attended by, at a minimum, the Recipient and the CAM. The 
technical and administrative aspects of Agreement closeout will be discussed at 
the meeting, which may be two separate meetings at the discretion of the CAM. 
The technical portion of the meeting shall present an assessment of the degree 
to which project and task goals and objectives were achieved, findings, 
conclusions, recommended next steps (if any) for the Agreement, and 
recommendations for improvements. The CAM will determine the appropriate 
meeting participants. 
The administrative portion of the meeting shall be a discussion with the CAM 
about the following Agreement closeout items: 
o What to do with any equipment purchased with CEC funds (Options) 
o CEC request for specific “generated” data (not already provided in Agreement 

products) 
o Need to document Recipient’s disclosure of “subject inventions” developed 

under the Agreement, if applicable 
o “Surviving” Agreement provisions 
o Final invoicing and release of retention 

• Prepare a schedule for completing the closeout activities for this Agreement. 
Products: 

• Written documentation of meeting agreements 

• Schedule for completing closeout activities 

Task 1.4 Monthly Calls 
The goal of this task is to have calls at least monthly between CAM and Recipient to 
verify that satisfactory and continued progress is made towards achieving the objectives 
of this Agreement on time and within budget. 
The objectives of this task are to verbally summarize activities performed during the 
reporting period, to identify activities planned for the next reporting period, to identify 
issues that may affect performance and expenditures, to verify match funds are being 
proportionally spent concurrently or in advance of CEC funds or are being spent in 
accordance with an approved Match Funding Spending Plan, to form the basis for 
determining whether invoices are consistent with work performed, and to answer any 
other questions from the CAM. Monthly calls might not be held on those months when a 
quarterly progress report is submitted, or the CAM determines that a monthly call is 
unnecessary.  
The CAM shall: 

• Schedule monthly calls. 

• Provide questions to the Recipient prior to the monthly call. 

• Provide call summary notes to Recipient of items discussed during call. 
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The Recipient shall: 
• Review the questions provided by CAM prior to the monthly call 

• Provide verbal answers to the CAM during the call. 
Product: 

• Email to CAM concurring with call summary notes. 

Task 1.5 Quarterly Progress Reports 
The goal of this task is to periodically verify that satisfactory and continued progress is 
made towards achieving the objectives of this Agreement on time and within budget. 
The objectives of this task are to summarize activities performed during the reporting 
period, to identify activities planned for the next reporting period, to identify issues that 
may affect performance and expenditures, and to form the basis for determining 
whether invoices are consistent with work performed. 
The Recipient shall: 

• Prepare a Quarterly Progress Report which summarizes all Agreement activities 
conducted by the Recipient for the reporting period, including an assessment of 
the ability to complete the Agreement within the current budget and any 
anticipated cost overruns. Progress reports are due to the CAM the 10th day of 
each January, April, July, and October. The Quarterly Progress Report template 
can be found on the ECAMS Resources webpage available at 
https://www.energy.ca.gov/media/4691. 

Product: 
• Quarterly Progress Reports 

Task 1.6 Final Report 
The goal of the Final Report is to assess the project’s success in achieving the 
Agreement’s goals and objectives, advancing science and technology, and providing 
energy-related and other benefits to California. 
The objectives of the Final Report are to clearly and completely describe the project’s 
purpose, approach, activities performed, results, and advancements in science and 
technology; to present a public assessment of the success of the project as measured 
by the degree to which goals and objectives were achieved; to make insightful 
observations based on results obtained; to draw conclusions; and to make 
recommendations for further projects and improvements to the FTD project 
management processes. 
The Final Report shall be a public document and is limited to 25-pages. If the Recipient 
has obtained confidential status from the CEC and will be preparing a confidential 
version of the Final Report as well, the Recipient shall perform the following activities for 
both the public and confidential versions of the Final Report. 

https://www.energy.ca.gov/media/4691


March 2024 Page 12 of 35 ZVI-23-011 
 Scope of Work Evenergi LLC 

In addition to any other applicable requirements, the Final Report must comply with the 
Americans with Disabilities Act (ADA) of 1990 (42 U.S.C. 12101 et seq.), which prohibits 
discrimination on the basis of disability; all applicable regulations and guidelines issued 
pursuant to the ADA; Cal. Gov. Code sects. 7405 and 11135; and Web Content 
Accessibility Guidelines 2.0, or a subsequent version, as published by the Web 
Accessibility Initiative of the World Wide Web Consortium at a minimum Level AA 
success criteria. 
The Recipient shall: 

• Prepare an Outline of the Final Report, if requested by the CAM. 

• Prepare a Draft Final Report complying with ADA requirements and following the 
latest version of the Final Report guidelines which will be provided by the CAM. 
The CAM shall provide written comments on the Draft Final Report within fifteen 
(15) working days of receipt. The Final Report must be completed at least 60 
days before the end of the Agreement Term. 

• Submit Final Report in Microsoft Word format or similar electronic format as 
approved by the CAM. 

Products: 
• Outline of the Final Report, if requested 

• Draft Final Report 

• Final Report 

Task 1.7 Identify and Obtain Matching Funds 
The goal of this task is to ensure that the match funds planned for this Agreement are 
obtained for and applied to this Agreement during the term of this Agreement. 
The costs to obtain and document match fund commitments are not reimbursable 
through this Agreement. Although the CEC budget for this task will be zero dollars, the 
Recipient may utilize match funds for this task. Match funds must be identified in writing 
and the associated commitments obtained before the Recipient can incur any costs for 
which the Recipient will request reimbursement. 
The Recipient shall: 

• Prepare a letter documenting the match funding committed to this Agreement 
and submit it to the CAM at least 2 working days prior to the kick-off meeting. If 
no match funds were part of the proposal that led to the CEC awarding this 
Agreement and none have been identified at the time this Agreement starts, then 
state such in the letter. If match funds were a part of the proposal that led to the 
CEC awarding this Agreement, then provide in the letter a list of the match funds 
that identifies the: 
o Amount of each cash match fund, its source, including a contact name, 

address and telephone number and the task(s) to which the match funds will 
be applied. 
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o Amount of each in-kind contribution, a description, documented market or 
book value, and its source, including a contact name, address and telephone 
number and the task(s) to which the match funds will be applied. If the in-kind 
contribution is equipment or other tangible or real property, the Recipient shall 
identify its owner and provide a contact name, address and telephone 
number, and the address where the property is located. 

• Provide a copy of the letter of commitment from an authorized representative of 
each source of cash match funding or in-kind contributions that these funds or 
contributions have been secured. For match funds provided by a grant a copy of 
the executed grant shall be submitted in place of a letter of commitment. 

• Discuss match funds and the implications to the Agreement if they are reduced 
or not obtained as committed, at the kick-off meeting. If applicable, match funds 
will be included as a line item in the progress reports and will be a topic at CPR 
meetings. 

• Provide the appropriate information to the CAM if during the course of the 
Agreement additional match funds are received. 

• Notify the CAM within 10 days if during the course of the Agreement existing 
match funds are reduced. Reduction in match funds must be approved through a 
formal amendment to the Agreement and may trigger an additional CPR meeting. 

Products: 
• A letter regarding match funds or stating that no match funds are provided 

• Copy(ies) of each match fund commitment letter(s) (if applicable) 

• Letter(s) for new match funds (if applicable) 

• Letter that match funds were reduced (if applicable) 

Task 1.8 Identify and Obtain Required Permits 
The goal of this task is to obtain all permits required for work completed under this 
Agreement in advance of the date they are needed to keep the Agreement schedule on 
track.  
Permit costs and the expenses associated with obtaining permits are not reimbursable 
under this Agreement. Although the CEC budget for this task will be zero dollars, the 
Recipient may budget match funds for any expected expenditures associated with 
obtaining permits. Permits must be identified in writing and obtained before the 
Recipient can make any expenditure for which a permit is required. 
The Recipient shall: 

• Prepare a letter documenting the permits required to conduct this Agreement and 
submit it to the CAM at least 2 working days prior to the kick-off meeting. If there 
are no permits required at the start of this Agreement, then state such in the 
letter. If it is known at the beginning of the Agreement that permits will be 
required during the course of the Agreement, provide in the letter: 
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o A list of the permits that identifies the: 
 Type of permit 
 Name, address and telephone number of the permitting jurisdictions or 

lead agencies 
o The schedule the Recipient will follow in applying for and obtaining these 

permits. 

• Discuss the list of permits and the schedule for obtaining them at the kick-off 
meeting and develop a timetable for submitting the updated list, schedule and the 
copies of the permits. The implications to the Agreement if the permits are not 
obtained in a timely fashion or are denied will also be discussed. If applicable, 
permits will be included as a line item in the Progress Reports and will be a topic 
at CPR meetings. 

• If during the course of the Agreement additional permits become necessary, 
provide the appropriate information on each permit and an updated schedule to 
the CAM. 

• As permits are obtained, send a copy of each approved permit to the CAM. 

• If during the course of the Agreement permits are not obtained on time or are 
denied, notify the CAM within 5 working days.  Either of these events may trigger 
an additional CPR. 

Products: 
• Letter documenting the permits or stating that no permits are required 

• A copy of each approved permit (if applicable) 

• Updated list of permits as they change during the term of the Agreement (if 
applicable) 

• Updated schedule for acquiring permits as changes occur during the term of the 
Agreement (if applicable) 

• A copy of each final approved permit (if applicable) 
Task 1.9 Obtain and Execute Subawards  
The goal of this task is to ensure quality products and to procure subrecipients required 
to carry out the tasks under this Agreement consistent with the Agreement Terms and 
Conditions and the Recipient’s own procurement policies and procedures.  
The Recipient shall: 

• Manage and coordinate subrecipient activities. 

• Submit a letter to the CAM describing the subawards needed or stating that no 
subawards are required. 

• If requested by the CAM, submit a draft of each subaward required to conduct 
the work under this Agreement to the CAM for review. 
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• If requested by the CAM, submit a final copy of each executed subaward. 

• If Recipient intends to add new subrecipients or change subrecipients, then the 
Recipient shall notify the CAM. 

Products: 
• Letter describing the subawards needed, or stating that no subawards are 

required 

• Draft subaward (if requested) 

• Final subaward (if requested) 

Task 1.10 Handling CEC Or Third-Party Confidential Information and Personal 
Information  
The Recipient shall: 

• Submit signed Information Security Program Plan Attestation that Recipient has 
an Information Security Program Plan (ISPP) that meets the minimum 
requirements as stated in SAM 5300 and any other applicable law. CAM will 
provide ISPP Attestation form.     

• Submit signed Non-Disclosure Agreements (NDAs) from Recipient and 
subrecipient employees prior to the sharing of confidential information with the 
employees. CAM will provide NDA form.  

• Contractor shall ensure that all individuals employed by Recipient or a 
subrecipient who will have access to confidential information take an annual 
security awareness training and submit the Employee Security Awareness 
Training Certificates.  

• Submit verification that confidential information and personal information is 
destroyed at agreement end (or when work is completed). 

Products: 
• Signed non-disclosure agreement from Recipient and subrecipient employees  
• Signed Information Security Program Plan Attestation Form  
• Employee Security Awareness Training Certificates  
• Verification of destruction of confidential information and personal information 

 
TECHNICAL TASKS 
TASK 2 PHASE 1 PRODUCT DEVELOPMENT 
The goal of this task is to develop one or more charging products which meet the 
minimum requirements outlined in Section II.B.1 of the solicitation manual.  
The Recipient shall:  

• Develop one or more charging products capable of, at minimum:  
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o Automatically retrieving dynamic grid signals including but not limited to 
electricity rates and Flex Alerts from MIDAS, ELRP events, and DSGS 
events. 

o Optimizing the charging schedule in response to the dynamic signals 
described in the previous bullet and customer needs and preferences. 

o Collecting inputs, explaining how charging will be optimized, explaining how 
responding to grid signals will create value for the customer, and notifying the 
customer of additional savings opportunities using one or more customer-
facing interfaces.  

• Planning and certification of EVSE hardware with UL 2594, UL 2202, and UL 
1741 SB that are applicable to AC Level 2 or DCFC equipment for coordination 
with electric utilities and listing on the CEC Vehicle-to-Grid Equipment List.  
 

• Develop the following additional product features:  
 
o Support for executing transactive energy tenders and participating  

in the SCE Dynamic Rates Pilot 
o Bidirectional charging  
o Submetering of EVSE charging load using a meter compliant with the CPUC 

submetering protocol 
o Integration with microgrid resources - specifically battery storage and other 

distributed generation sources (Solar, generators) 
o Comprehensive emulation suite of tools to demonstrate the impact of various 

tariff/rates structures on fleet operations prior to deployment 
o Mobile notification application for iPhones and Android  
o Integration with in-vehicle telematics systems 
o Integration with vehicle dispatch systems where available 

• Demonstrate that the product meets the minimum interoperability requirements 
described in the GFO manual. 

Products: 
• Evidence of product development, product capabilities, product testing, and 

ultimately customer availability of the product, including the following: 
o Summary of planned product development roadmap 
o Summary of planned product capabilities 
o Product testing and certification plans 
o Product testing and certification results, such as Open Charge Alliance 

certification for OCPP or verification of ISO 15118 implementation 
o Public product website with datasheet 
o Public product purchase website, storefront, or store availability 
o Marketing material for outreach to communities in collaboration with project 

community engagement partners and channel resellers 
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o Product testing and certification results of EVSE for UL 2594, UL 2022, and 
UL 1741 SB that are applicable to AC Level 2 or DCFC equipment. 
Coordination with Utilities and listing on the CEC Vehicle-to-Grid Equipment 
List 

• Evidence that the product meets the minimum interoperability requirements. 
o For charging station management system products: Provide evidence of 

Open Charge Alliance certification for OCPP 1.6 or later (core and security 
profiles at minimum). Provide evidence that the product supports network 
migration without the need for additional fees, tools, or site visits. 

o For EVSE products: Provide evidence of Open Charge Alliance certification 
for OCPP 1.6 or later (core and security profiles at minimum). Provide 
evidence that the product supports network migration without the need for 
additional fees, tools, or site visits. Provide evidence of ISO 15118 
implementation, if applicable. On the product’s public datasheet, indicate 
OCPP compliance and any software and hardware support for ISO 15118 
(specify versions and use cases as appropriate). 

o For vehicle telematics-based products: Provide evidence that the product is 
compatible with multiple vehicle makes and models, including a list of 
compatible vehicle models. 

o For all other products: Provide evidence that the product supports 
interoperability, such as a list of compatible vehicle models and/or EVSE 
models, or similar. 

TASK 3 PHASE 1 CUSTOMER DEPLOYMENT 
The goal of this task is to deploy the product developed under Task 2 to customers and 
meet the customer deployment minimum requirements outlined in Section II.B.2 of the 
solicitation manual.  
The Recipient shall:  

• Accumulate 100 or more deployment credits as described in Section II.B.2 of the 
solicitation manual. The recipient shall meet this requirement with the following 
planned deployments: 
Table 1: Summary of Planned Phase 1 Deployments 

Deployment Type Number of 
Deployments 

Calculated 
Deployment 
Credits 

New unidirectional charging 
hardware/EVSE (22 kW or 
less) 

[1 credit per deployment] 

14 14 

New bidirectional charging 
hardware/EVSE (22 kW or 
less) 
[2.5 credit per deployment] 

25 62.5 
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Deployment Type Number of 
Deployments 

Calculated 
Deployment 
Credits 

New higher-power charging 
hardware/EVSE (greater than 22 
kW, uni or bidirectional) 

New DCFC, above 56.25kW 

New DCFC, 24kW 

[1 credit per 4.5kW of charge power 
capacity, up to 12.5 credits per 
deployment] 

 

 

 

13 

+ 

2 

 

 

 

162.5 

+ 

10.7 

Existing EVSE connected to 
product (for charging station 
management systems and other 
EVSE based products) 

[1 credit per deployment] 

30 30 

Total  279.7 

 
• Ensure: 

o Deployments span at least three California electric utility customer accounts 
at unique service addresses. 

o All deployments are in California. 
o At least 50 percent of deployments are in a disadvantaged or low-income 

community based on the California Climate Investments Priority Populations 
2022 CES 4.0 map. 

o At least 35 percent of deployments are with customers who enroll in a 
dynamic or transactive energy rate, and that all remaining deployments are 
with customers enrolled in a time varying rate, such as a time of use rate. 

o All deployments must be at existing structures or facilities and involve 
negligible or no expansion of the existing or former use. 

• Include the following additional deployment features: 
o Deployments with customers participating in the SCE Dynamic  

Rates Pilot (transactive energy) 

• Coordinate with all key customer deployment partners. The recipient will utilize a 
dedicated customer success team that works to ensure that integrations are 
tested and successful. The recipient will also coordinate with community 
partners, and in particular with Clean Cities Coalitions and city partners to ensure 
that projects are successfully leveraged into the community.  All projects have 
been selected to minimize any permitting requirements and that have existing or 
simple infrastructure deployment requirements, but where necessary will ensure 
that any electrical work and charging installation complies with local planning 
requirements and completed as per EVITP requirements. EPRI is to convene 
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regular meetings with the project technical advisory committee comprised of 
organizations from the electric power industry, to ensure current and future smart 
charging program requirements are considered in the project collaboration and 
that all reporting is framed in a manner that provides maximum benefit to the 
learnings that are sought by CEC in the project.  

• Ensure all EVSE models installed are safety certified by a Nationally Recognized 
Test Laboratory and certified by the Open Charge Alliance. 

• Submit an AB 841 Certification that certifies the project has complied with all AB 
841 (2020) requirements specified in the Agreement Terms and Conditions or 
describes why the AB 841 requirements do not apply to the project. The 
certification shall be signed by Recipient’s authorized representative. 

• Submit EVITP Certification Numbers of each Electric Vehicle Infrastructure 
Training Program certified electrician that installed electric vehicle charging 
infrastructure or equipment. EVITP Certification Numbers are not required to be 
submitted if AB 841 requirements do not apply to the project. 

Products:  
• Evidence of each completed customer deployment (such as a photo of the 

installation, a screenshot of the EV or EVSE uniquely identified in a management 
dashboard, or similar) compiled in a document or shared folder, available to CEC 
upon request. 

• Entry of deployment information in the Customer Deployment Log (see next task 
and available template) for each completed customer deployment. 

• Indication of participation in SCE Dynamic Rates pilot for in the Customer 
Deployment Log each participating deployment (use column G, “SCE Dynamic 
Rates Pilot?” in the Customer Deployment Log). 

• Evidence of coordination and coordination plans with project team partners. 
Evidence of coordination and coordination plans with other relevant partners. 

• Datasheets for each EVSE model listed in the Customer Deployment Log 
indicating certification by a Nationally Recognized Test Laboratory and the Open 
Charge Alliance, or equivalent. 

• Completed and signed AB 841 Certification. 
• Entry of EVITP Certification Numbers in the Customer Deployment Log of the 

electricians employed for each completed customer deployment with EVSE 
installation (use column O, “EVITP Cert Number(s)”). 

Task 4 PERFORMANCE DATA COLLECTION AND ANALYSIS 
The goal of this task is to collect, analyze, and report operational data from project 
deployments and meet the data reporting minimum requirements outlined in Section 
II.B.3 of the solicitation manual. 
The Recipient shall:  

• Develop plan for accurate and timely data collection and reporting for customer 
deployments. 
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• Record charging power in kilowatts (kW), connector status, and real-time 
electricity price (in $/kWh) at 15-minute intervals or more frequently for each 
deployment. For deployments with bidirectional charging, charging power values 
must indicate when the vehicle is charging (positive) or discharging (negative). 
Connector status should indicate, at minimum: connected and charging, 
connected and not charging, and not connected. 

• Calculate, record, and plot two normalized profiles as described in the Data 
Collection Reference section at the end of this document: One for all 
deployments with customers enrolled on dynamic rates, and one for all remaining 
other deployments. Report these normalized profiles to CEC during each monthly 
call. 

• Calculate the average price ($/kWh) of electricity used for charging that month for 
each deployment. Any fixed monthly infrastructure charges, adders, or other fees 
not billed on a volumetric basis (by kWh) shall be noted but excluded from this 
reporting value. Report these average prices of electricity used for charging to 
CEC during each monthly call. 

• For each deployment with a customer enrolled on a dynamic rate, calculate the 
average price ($/kWh) of electricity for charging that would have been realized 
that month on an otherwise-applicable electricity rate. Projects shall select an 
otherwise-applicable electricity rate that can be reasonably viewed as the default 
time of use rate for a similar customer in the same utility territory. Report these 
otherwise-applicable prices of electricity used for charging to CEC during each 
monthly call. 

• Maintain a Customer Deployment Log as described in Data Collection Reference 
section at the end of this document. (A template is provided by CEC; applicants 
may provide alternate reporting formats). Report the most up to date Customer 
Deployment Log to CEC during each monthly call. 

Products: 
• Customer deployment data collection and reporting plan. 

• Collection and storage of 15-minute charging data. 15-minute charging data 
should be made available upon CEC request and does not need to be regularly 
reported otherwise. 

• Two normalized profiles as described in the Data Collection Reference section at 
the end of this document, reported monthly to CEC: One for all deployments with 
customers enrolled on dynamic rates, and one for all remaining other 
deployments. 

• One average $/kWh value of electricity used for charging that month for each 
deployment. These values shall be recorded and reported monthly to CEC in an 
aggregated spreadsheet. 

• One average price ($/kWh) of electricity for charging that would have been 
realized that month on an otherwise-applicable electricity rate for each 
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deployment with a customer enrolled on a dynamic rate. These values shall be 
recorded and reported monthly to CEC in an aggregated spreadsheet.  

• Maintenance of an accurate and up to date Customer Deployment Log. Report 
monthly to CEC. 

 
Task 5 PHASE 2 CUSTOMER DEPLOYMENT 
The goal of this task is to deploy the product developed under Task 2 to additional 
customers and meet the customer deployment minimum requirements outlined in 
Section II.B.5 of the solicitation manual. Note: Work for Phase 2 activities is not 
initially funded under this grant agreement. This grant agreement may be 
amended at a future date to include funding for Phase 2 activities. The recipient 
shall not proceed with work for any Phase 2 activities until this grant agreement 
is amended per the Special Terms and Conditions. See GFO-22-609 and Special 
Terms and Conditions: CEC may fund Phase 2 project activities on a first-come, 
first-served basis if CEC determines that specified performance metrics have 
been met. Projects may only access funding for Phase 2 if they meet certain 
performance metrics during Phase 1. Also, funding for Phase 2 is subject to 
future appropriations and is not guaranteed.  
If this grant agreement is amended to include Phase 2, the Recipient shall:  

• Deploy their product(s) to additional customers. The recipient shall meet this 
requirement with the following planned deployments:  

• Table 2: Summary of Planned Phase 2 Deployments 

• Deployment Type • Number of 
Deployments 

• Calculated 
Deployment 
Credits 

• New unidirectional 
charging 
hardware/EVSE  

• (less than or equal to 
22 kW) 

• [1 credit per 
deployment] 

• EVSE Model TBD 

• 1,500 
• 1,500 

•  

• New bidirectional 
charging 
hardware/EVSE 

• (less than or equal to 
22 kW) 

• 4,550 • 11,375 
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• [2.5 credit per 
deployment] 

• EVSE Model TBD 

• New charging 
hardware/EVSE  

• (greater than 22 kW, 
uni or bidirectional) 

• [1 credit per 4.5kW 
credit per 
deployment] 

• EVSE Model TBD 

• 1,275 • 51,000 

• Total •  • 63,875 

 
• Ensure: 

o All deployments are in California. 
o At least 50 percent of deployments are in a disadvantaged or low-income 

community based on the California Climate Investments Priority Populations 
2022 CES 4.0 map. 

o At least 50 percent of deployments are with customers who enroll in a 
dynamic or transactive energy rate, and that all remaining deployments are 
with customers enrolled in a time varying rate, such as a time of use rate. 

o All deployments must be at existing structures or facilities and involve 
negligible or no expansion of the existing or former use. 

• Coordinate with project team partners to ensure successful and timely customer 
deployment. Recipient shall also coordinate with other relevant partners to 
ensure successful and timely customer deployment, such as with community-
based organizations, permitting authorities, local governments, electrical 
contractors, and so on. 

• Ensure all EVSE models installed are safety certified by a Nationally Recognized 
Test Laboratory and certified by the Open Charge Alliance. 

• Submit an AB 841 Certification that certifies the project has complied with all AB 
841 (2020) requirements specified in the Agreement Terms and Conditions or 
describes why the AB 841 requirements do not apply to the project. The 
certification shall be signed by Recipient’s authorized representative. 

• Submit EVITP Certification Numbers of each Electric Vehicle Infrastructure 
Training Program certified electrician that installed electric vehicle charging 
infrastructure or equipment. EVITP Certification Numbers are not required to be 
submitted if AB 841 requirements do not apply to the project. 
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Products:  
• Evidence of each completed customer deployment (such as a photo of the 

installation, a screenshot of the EV or EVSE uniquely identified in a management 
dashboard, or similar) compiled in a document or shared folder, available to CEC 
upon request. 

• Entry of deployment information in the Customer Deployment Log (see next task 
and available template) for each completed customer deployment. 

• Indication of participation in SCE Dynamic Rates pilot for in the Customer 
Deployment Log each participating deployment (use column G, “SCE Dynamic 
Rates Pilot?” in the Customer Deployment Log). 

• Evidence of coordination and coordination plans with project team partners. 
Evidence of coordination and coordination plans with other relevant partners. 

• Datasheets for each EVSE model listed in the Customer Deployment Log 
indicating certification by a Nationally Recognized Test Laboratory and the Open 
Charge Alliance, or equivalent. 

• Completed and signed AB 841 Certification. 
• Entry of EVITP Certification Numbers in the Customer Deployment Log of the 

electricians employed for each completed customer deployment with EVSE 
installation (use column O, “EVITP Cert Number(s)”). 

TASK 6 OPERATIONS AND RELIABILITY  
Recipients shall comply with the following reliability performance standards, 
recordkeeping, reporting, and maintenance requirements (henceforth, 
REQUIREMENTS) in this Scope of Work (SOW) for electric vehicle chargers installed 
as part of this Agreement excluding any charger used solely for private use at a 
single-family residence or a multifamily housing unit with four or fewer units. In 
the event the CEC adopts regulations that include REQUIREMENTS, for example as 
required by Assembly Bill 2061 (Ting, Chapter 345, Statutes of 2022) and/or Assembly 
Bill 126 (Reyes, Chapter 319, Statutes of 2023), those REQUIREMENTS shall 
supersede the REQUIREMENTS contained in this SOW for this Agreement wherever 
they are redundant or conflicting. 
Task 6.1 Operations 
The Recipient Shall: 

• Operate the installed charging ports during the term of this agreement.   
• Ensure that the charging port uptime for each charging port installed in the 

project is at least 97 percent of each year for six years after the beginning of 
operation.  

Without limitation to other rights and remedies which the CEC may have, including but 
not limited to survival provisions specified in the Terms and Conditions of this 
agreement, this requirement to ensure operationality for six years after the beginning of 
operation shall survive the completion or termination date of this agreement. In addition 
to other requirements in the Terms and Conditions of this agreement, all CEC-
reimbursable expenditures must be incurred within the agreement term.  
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Task 6.2 Recordkeeping 
The goal of this task is to collect, maintain, and transmit records of charging port 
operation and reliability to the CEC.  
For networked chargers, the Recipient shall collect and retain the maintenance 
records specified in this section. The Recipient shall retain the services of a charging 
network provider that meets the criteria in 1. Through 4. To record, retain, and transmit 
the remote monitoring data for networked chargers specified in this section.  
 

• The charging network provider must have an API of the CEC’s choosing to 
permit the charging network provider to transfer the data required in this section 
directly to the CEC or the CEC’s designee within 60 minutes of the record’s 
generation.  

• The charging network provider must have Subset Certification of the Charging 
Station Management System in the Open Charge Alliance OCPP Certification 
Program for OCPP version 2.0.1, published May 24, 2023, or a subsequent 
version of OCPP for Core, Advanced Security, and ISO 15118 Support 
functionalities.  

• For networked chargers, the charging network provider’s central system must 
have connection to the chargers using OCPP version 2.0.1 or a subsequent 
version of OCPP. This does not preclude the additional use of other 
communication protocols.  

• For networked chargers, the charging network provider and chargers must 
transmit the following protocol data units between the Central Management 
System and the charger(s) as specified in OCPP version 2.0.1 or a subsequent 
version of OCPP:  
o HeartbeatRequest shall be transmitted to the Central Management System by 

the charger on a set interval.   
o HeartbeatResponse shall be transmitted to the charger by the Central 

Management System in response to any received HeartbeatResponse.  
o StatusNotificationRequest shall be transmitted by the charger to the Central 

Management System any time the charger or an associated charging port’s 
operative status changes.   

o BootNotificationRequest shall be transmitted by the charger to the Central 
Management System any time the charger is powered on.  

o BootNotificationResponse shall be transmitted by the Central Management 
System to the charger in response to any received BootNotificationRequest.  

 
The Recipient Shall: 

• For networked chargers, ensure the charging network provider collects and 
retains the Remote Monitoring data below from each charging port installed and 
operated as part of this Agreement.   

• For networked chargers, ensure the charging network provider automatically 
transmits the Remote Monitoring data below to the CEC, via API, within 60 
minutes of the Remote Monitoring data’s generation.   
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• For networked chargers, ensure the charging network provider retains the 
Remote Monitoring data below for 2 years from the date of each record’s 
generation. Provide Remote Monitoring records to the CEC within 10 business 
days of request.   
o Provide digital records in a comma separated values (CSV) file unless 

another file format is approved by the CEC for the request.    
o Provide a clear and understandable data dictionary that describes each data 

element and any associated units with all digital records.   
• For all chargers, collect and retain the maintenance records specified below for 

each charging port installed and operated as part of this agreement for 6 years 
from the date the charging port begins operation. Provide maintenance records 
to the CEC within 10 business days of request.  
Remote Monitoring Data for Networked Chargers  
o All instances of the following Protocol Data Units (PDUs), specified in OCPP 

2.0.1, that are transmitted between the charger and the central system.   
 HeartbeatResponse  
 StatusNotificationRequest  
 BootNotificationRequest  

o The total number of charge attempts for the reporting period.  
o The total number of successful charging sessions for the reporting period.  
o The total number of failed charging sessions for the reporting period.  
o The percentage of successful charging sessions for the reporting period 

relative to the total number of charge attempts for the reporting period.  
  
Maintenance Records  

• For all chargers, reports of inoperative charging ports or charging port failures 
resulting in inability to charge, such as a customer complaint, internal 
diagnostics, or inspection.  

• For all chargers, records of any maintenance conducted on charging ports 
installed and operated as part of the agreement. Records should specify the 
following:  
o Date and time of the maintenance event  
o Whether maintenance was corrective or preventive in nature  
o Whether and for how long the charging port was in an inoperative state prior 

to maintenance.  
o Whether the charging port was in an operative state following maintenance  

Products: 
• Remote Monitoring Records 
• Maintenance Records 
• Data Dictionary 
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Task 6.3 Maintenance Requirements 
The goal of this task is to increase reliability through timely and effective preventive and 
corrective maintenance. The Recipient shall conduct maintenance on each charger 
installed and operated as part of the Agreement as specified in this section.  
 
The Recipient Shall:  

• Conduct preventive maintenance, as specified by the charger manufacturer, on 
the charger hardware by a certified technician annually. The time interval 
between consecutive preventive maintenance visits to any charger shall be no 
more than 13 months.   

• Complete corrective maintenance within 5 business days of the beginning of a 
time when the charger or charging port is inoperative or exhibiting failures that 
result in an inability to charge.   

• Report on preventive and corrective maintenance in each, Quarterly Report on 
Charger and Charging Port Reliability and Maintenance, described in Task 6.4.  

Products:   
• Maintenance section of Quarterly Report on Charger and Charging Port 

Reliability and Maintenance described in Task 6.4 

Task 6.4 Reliability and Maintenance Reporting   
The goal of this task is to provide reports on charger reliability and maintenance.  
The Recipient shall:  

• Prepare and submit to the CEC Quarterly Reports on Charger and Charging Port 
Reliability and Maintenance. Each report shall include: A summary of charging 
port downtime, including total downtime and the number and frequency of 
downtime events, the minimum, median, mean, and maximum duration, and the 
causes of downtime events. Downtime shall be determined on a per charging 
port basis by summing the durations of all downtime events during the reporting 
period. The duration of a downtime event shall be the longest of the following 
periods:  
o For networked charging ports, the time after the charger has transmitted a 

StatusNotificationRequest indicating that the charging port associated with 
that charger is in a “faulted” or “unavailable” state until a subsequent 
StatusNotificationRequest is transmitted by that charger indicating that the 
charging port has transitioned to an “available,” “occupied,” or “reserved” 
state. The timestamps in each StatusNotificationRequest shall be used to 
quantify downtime.  

o For networked chargers, the time between a BootNotificationResponse 
transmitted by the Central Management System and the last 
HeartbeatResponse transmitted by the Central Management System prior to 
the BootNotificationResponse. The timestamps in the relevant 
BootNotificationResponse and HeartbeatResponse shall be used to quantify 
downtime.   
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o For all charging ports, the time between the earliest record that a charging 
port is not capable of successfully dispensing electricity or otherwise not 
functioning as designed and the time it is available to deliver a charge. First 
record that a charger is not capable of successfully dispensing electricity or 
otherwise not functioning as designed includes, but is not limited to, 
consumer notification, internal diagnostics, or inspection, whichever is 
earliest.  

 
• Prepare a summary of Excluded Downtime, including total excluded downtime 

and the number and frequency of excluded downtime events, the minimum, 
median, mean, and maximum duration, and the causes of excluded downtime 
events and include in each Quarterly Report on Charger and Charging Port 
Reliability and Maintenance. ‘Excluded Downtime’ includes:  
o Before Initial Installation: Downtime before the charging port was initially 

installed.  
o Grid Power Loss: Downtime during which power supplied by a third-party 

provider is not supplied at levels required for minimum function of the 
charging port. This may include, but is not limited to, service outages due to 
utility equipment malfunction or public safety power shutoffs. This does not 
include power generation or storage equipment installed to serve the 
charger(s) exclusively. Documentation from power provider detailing outage is 
required to claim this as excluded downtime.   

o Vehicle Fault: Any failure to charge or failure to meet the EV charging 
customer’s expectation for power delivery due to the fault of the vehicle.   

o Outage for Preventative Maintenance or Upgrade: Downtime caused by 
any preventative maintenance or upgrade work that takes the charging port 
offline. This must be scheduled at least two weeks in advance of the charger 
being placed in an inoperative state. The maximum downtime that can be 
excluded for preventative maintenance or upgrade work is 24 hours for any 
12-month period.    

o Vandalism or Theft: Downtime caused by any physical damage to the 
charger or station committed by a third party. This may include, but is not 
limited to, theft of charging cables, damage to connectors from mishandling, 
or damage to screens. A maximum of 5 days may be claimed as excluded 
downtime for each Vandalism or Theft event. A police report or similar third-
party documentation is required to claim this as excluded time.    

o Natural Disasters: Downtime caused by any disruption of the charging port 
due to a natural event such as a flood, earthquake, or wildfire that causes 
great damage. Third party documentation such as news reporting must be 
provided along with a narrative of the direct impacts to the chargers(s) to 
claim this as excluded downtime.  

o Communication Network Outages: Downtime caused by loss of 
communication due to cellular or internet service provider system outages. A 
Communication Network Outage can be claimed as excluded downtime 
provided the chargers default to a free charge state during communication 
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losses. A free charge state is when the charger is operational and dispenses 
energy free of charge to any consumer.    

o Operating Hours: Hours in which the charging port is in an operative state 
but that are outside of the identified hours of operation of the charging 
station.  
  

• For all charging ports (see Glossary for exceptions), prepare a summary and 
calculation of uptime and include in each Quarterly Report on Charger and 
Charging Port Reliability and Maintenance. Each report shall include the uptime 
percentage of each charging port (Uptime) installed and operated as part of this 
Agreement for the reporting period. Charging port uptime shall be calculated as:   

𝑼𝑼 =  
𝑻𝑻 − 𝑫𝑫 + 𝑬𝑬

𝑻𝑻
∗ 𝟏𝟏𝟏𝟏𝟏𝟏% 

 
U = Charging Port Uptime 
T =  

1. Q1 reporting period = 129,600 minutes, except for a leap year, which is 
131,040 minutes. 

2. Q2 reporting period = 131,040 minutes. 
3. Q3 and Q4 reporting periods = 132,480 minutes. 

D = Total charging port downtime for the reporting period, in minutes. 
E = Total charging port excluded downtime in the reporting period, in minutes. 

 

• For networked charging ports, prepare a summary of charge data and include 
in each Quarterly Report on Charger and Charging Port Reliability. The data will 
include:  
o Total number of charge attempts in the reporting period  
o Total number of successful charge attempts in the reporting period 
o Total number of failed charges in the reporting period 
o The percentage of successful charging sessions for the reporting period 

relative to the total number of charge attempts for the reporting period 
o A description of steps taken to reduce the number of failed charge attempts, 

and the success rate of those steps 
• For all chargers, prepare a summary of the total number of maintenance 

dispatch events that occurred since the last report, the number of days to 
complete each maintenance event reported, and a narrative description of 
significant maintenance issues. Include details of all excluded downtime and a 
narrative description of events that caused the excluded downtime. Include the 
summary in each Quarterly Report on Charger and Charging Port Reliability. 

Products: 
• Quarterly Report on Charger and Charging Port Reliability and Maintenance, 

submitted in a manner specified by the CEC  
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TASK 7 SEMI-ANNUAL ELECTRIC VEHICLE CHARGER INVENTORY REPORTS 
The goal of this task is to provide information on the number of chargers in the Recipient’s 
charging network in California, including both public and shared private, serving all vehicle 
sectors (light-, medium-, and heavy duty). excluding any charger used solely for 
private use at a single-family residence or a multifamily housing unit with four or 
fewer units. In the event the CEC adopts regulations that include REQUIREMENTS, 
for example as required by Assembly Bill 2061 (Ting, Chapter 345, Statutes of 2022) 
and/or Assembly Bill 126 (Reyes, Chapter 319, Statutes of 2023), those 
REQUIREMENTS shall supersede the REQUIREMENTS contained in this SOW for 
this Agreement wherever they are redundant or conflicting.   
The Recipient shall:  

• Prepare an Electric Vehicle Charger Inventory Report, in a template provided by 
the CAM, that includes:  
o For chargers serving light-duty electric vehicles:  
 Number of public AC charging ports aggregated at the county level by 

charging network provider  
 Number of shared private AC charging ports aggregated at the county 

level by charging network provider  
 Number of public DC fast charging ports aggregated at the county level by 

charging network provider  
 Number of shared private DC fast charging ports aggregated at the county 

level by charging network provider  
o For chargers serving medium- and/or heavy-duty vehicles:  
 Number of public AC charging ports aggregated at the county level by 

charging network provider  
 Number of shared private AC charging ports aggregated at the county 

level by charging network provider  
 Number of public DC fast charging ports aggregated at the county level by 

charging network provider  
 Number of shared private DC fast charging ports aggregated at the county 

level by charging network provider  
 Number of other publicly available charging ports at the county level by 

charging network provider  
 Number of other depot charging ports by power output (less than 50 

kilowatts (kW), between 50 – 150 kW, 150 kW – 350 kW, 350 kW and 
above) at the county level by charging network provider (if applicable) 

• Submit the Electric Vehicle Charger Inventory Report to the CAM, no later than 
30 calendar days after the Agreement is executed and then each calendar half-
year thereafter. Reports are due at the end of July and end of January.   
  

Recipient Product:  
• Electric Vehicle Charger Inventory Report  
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TASK 8 OTHER DATA COLLECTION AND ANALYSIS  
The goal of this task is to collect operational data from the project and to analyze that 
data for economic and environmental impacts. 
The Recipient shall: 

• For all electric vehicle chargers and charging stations installed on or after 
January 1, 2024: 
o Comply with recordkeeping and reporting standards as described in CEC’s 

regulations. These requirements are not applicable to those electric vehicle 
chargers and charging stations installed at residential real property containing 
four or fewer dwelling units. 

o Comply with all industry best practices and charger technology capabilities 
that are demonstrated to increase reliability, as described in CEC’s 
regulations. 

o Without limitation to other requirements in this Agreement, Recipient shall 
comply with any other regulatory requirements, including but not limited to 
uptime requirements and operation and maintenance requirements. Such 
regulatory requirements may, but will not necessarily, be enacted after 
execution of this Agreement. Once regulations are final, they will apply to 
work under this Agreement irrespective of when finalized. Any updates to 
regulations may also be applicable to work under this Agreement. 

o If the Recipient is an electric vehicle service provider or other third-party entity 
that is not the site host, the electric vehicle service provider or third-party 
entity shall provide a disclosure to the site host about the site host’s right to 
designate the service provider or third-party as the entity to report the data on 
behalf of the site host. The Recipient shall verify receipt by signing the 
disclosure. 

• Collect and provide the following data: 
o Number, type, date, and location of chargers or hydrogen refueling stations 

installed. 
o Nameplate capacity of the installed equipment, in kW for chargers and 

kg/day for hydrogen. 
o Number and type of outlets per charger. 
o Location type, such as street, parking lot, hotel, restaurant, or multi-unit 

housing. 
o Total cost per charger or refueling station, the subsidy from the CEC per 

charger or refueling station, federal subsidy per charger or refueling station, 
utility subsidy per charger or refueling station, and privately funded share per 
charger or refueling station. 

• Collect and provide 12 months of throughput, usage, and operations data from 
the project including, but not limited to: 
o Number of charging or refueling sessions  
o Average charger or refueling station downtime  
o Peak power delivered (kW) 
o Duration of active charging, hourly 
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o Duration of charging session, hourly (e.g., vehicle parked but not actively 
charging) 

o Average session duration  
o Energy delivered (kWh) 
o Average kWh or kg dispensed  
o Types of vehicles using the charging equipment  
o Applicable price for charging, including but not limited to: electric utility tariff, 

EVSP service contract, or public charger price.  
o Payment method for public charging  
o Energy delivered back to grid or facility if a bidirectional charging use case 

(kWh)  
o Maximum capacity of the new fueling system 
o Normal operating hours, up time, downtime, and explanations of variations 
o Gallons of gasoline and/or diesel fuel displaced (with associated mileage 

information) 
o Expected air emissions reduction, for example: 
 Non-methane hydrocarbons 
 Oxides of nitrogen 
 Particulate Matter 
 Formaldehyde 

o Duty cycle of the current fleet and the expected duty cycle of future vehicle 
acquisitions 

• Identify any current and planned use of renewable energy at the facility. 
• Identify the source of the alternative fuel. 
• Describe any energy efficiency measures used in the facility that may exceed 

Title 24 standards in Part 6 of the California Code Regulations. 
• Provide data on potential job creation, economic development, and increased 

state revenue as a result of expected future expansion. 
• Provide a quantified estimate of the project’s carbon intensity values for life-cycle 

greenhouse gas emissions. 
• Compare any project performance and expectations provided in the proposal to 

CEC with actual project performance and accomplishments. 
• Provide a Data Collection and Information Analysis Report that lists and analyzes 

all the data and information described above. 
Products: 

• Evidence of compliance with all applicable regulatory requirements for 
recordkeeping and reporting standards, including but not limited to uptime 
requirements and operation and maintenance requirements. 

• Data Collection and Information Analysis Report  
 
TASK 9 PROJECT FACT SHEET   
The goal of this task is to develop an initial and final project fact sheet that describes the 
CEC-funded project and the benefits resulting from the project for the public and key 
decision makers.   
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The Recipient shall:   
• Prepare an Initial Project Fact Sheet at start of the project that describes the 

project and the expected benefits. Use the format provided by the CAM.   
• Prepare a Final Project Fact Sheet at the project’s conclusion that describes the 

project, the actual benefits resulting from the project, and lessons learned from 
implementing the project. Use the format provided by the CAM.   

• Provide at least (6) six High Quality Digital Photographs (minimum resolution of 
1300x500 pixels in landscape ratio) of pre and post technology installation at the 
project sites or related project photographs.  

Products:   
• Initial Project Fact Sheet   
• Final Project Fact Sheet   
• High Quality Digital Photographs  

 
 
Performance Data Collection Reference (Minimum Data Collection and Reporting 
Requirements) 
Copied from Section II.B.3 of the solicitation manual.  
The project must collect data for at least 12 months on all funded deployments. 
Minimum data collection and reporting requirements are described below: 
3-1 Sub-hourly Charging Data:  

For all deployments, record charging power in kilowatts (kW), connector status, 
and real-time electricity price (in $/kWh) at 15-minute intervals or more 
frequently. For deployments with bidirectional charging, charging power values 
must indicate when the vehicle is charging (positive) or discharging (negative). 
Connector status should indicate, at a minimum: connected and charging, 
connected and not charging, and not connected. Sub-hourly charging data 
should be made available upon CEC request and does not need to be 
regularly reported otherwise. 

3-2 Monthly Median Normalized 24-Hour Charging Power and Price Profile 
(hereinafter “normalized profile”):  
Calculate, record, and plot two normalized profiles for each month: One for all 
deployments with customers enrolled on dynamic rates, and one for all other 
deployments. 
 
To normalize a particular deployment’s charging power profile, scale the peak 
charge power to a dimensionless 1 and retain 0 kW at 0. To normalize a 
particular deployment’s electricity price profile, scale the peak electricity price to 
a dimensionless 1 and retain $0/kWh at 0.  
 
For all normalized profiles, the y-axis shall show normalized charging power 
(that is, power delivered from the grid to the vehicle) and electricity price ranging 
from zero to one. (Bidirectional charging or negative electricity prices may 
require shifting the axis downward to accommodate negative values; adjust as 
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appropriate.) The x-axis shall show a single 24-hour period ranging 0 to 24. An 
example plot is shown below. 
 
Follow the below order of operations to calculate the normalized profiles: 

1. For each deployment with a customer on a dynamic rate, calculate the 
median 24-hour charging power and electricity price profiles for the entire 
month using data from 3-1 (sub-hourly charging data). For this step, the 
y-axis of the plots should show real values in kW and $/kWh. 

2. Normalize the profiles calculated in the prior step by scaling the monthly 
peak charge power and peak electricity price to a dimensionless 1. 

3. Using the profiles calculated in the prior step (one for each customer on a 
dynamic rate), calculate the median normalized 24-hour charging power 
and electricity price profiles across all dynamic rate customers. Record, 
plot, and report this profile to CEC each month during the monthly project 
call. 

4. Repeat the above steps for the remaining deployments (with customers 
not enrolled on a dynamic rate). 

 
An example normalized charging profile is shown below: 

 
 This data reporting requirement will yield two normalized profiles per 

month (one for dynamic rate customers, one for all remaining customers), 
totaling at least 24 normalized charging profiles during the project term. 
Normalized profiles shall be reported to CEC during monthly project updates. 

3-3 Average Electricity Price By Month: 
For all deployments, calculate the average price ($/kWh) of electricity used for 
charging that month. Any fixed monthly infrastructure charges, adders, or other 
fees not billed on a volumetric basis (by kWh) shall be noted but excluded from 
this reporting value. Calculating this value may require using data from 3-1 
above. 
 
 This data reporting requirement will yield one $/kWh value per month for 

each deployment and shall be reported to CEC during monthly project 
updates in an aggregated spreadsheet. 

3-4 Otherwise-Applicable Average Electricity Price By Month:  
For all deployments with a customer enrolled on a dynamic rate, calculate the 
average price ($/kWh) of electricity for charging that would have been realized 
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that month on an otherwise-applicable electricity rate. Projects shall select an 
otherwise-applicable electricity rate that can be reasonably viewed as the 
default time of use rate for a similar customer in the same utility territory. The 
goal of this reporting requirement is to determine whether customers are 
realizing additional savings on their dynamic rate. This data collection 
requirement does not apply to deployments with customers enrolled on 
non-dynamic rates. 
 

This data reporting requirement will yield one $/kWh value per month for 
each dynamic rate deployment and shall be reported to CEC during monthly 
project updates in the aggregated spreadsheet. 

3-5 Customer Deployment Log: 
Record the below information for each deployment as the product is deployed to 
individual customers. Maintain a single spreadsheet for all customer 
deployments and add to the spreadsheet as the product is deployed to 
additional customers. A CEC template is available, and grant recipients may use 
their own reporting template if preferred. 

1. Date of deployment 
2. Address of deployment 
3. Site type (single-family home, multi-family home, restaurant, and so on) 
4. Whether site is in a disadvantaged or low-income community (or both) 

based on the California Climate Investments Priority Populations 2022 
CES 4.0 map. 

5. Electric utility provider and enrolled electricity rate 
6. Whether the enrolled electricity rate is a dynamic rate 
7. Whether the deployment is enrolled in the SCE Dynamic Rates pilot 
8. Deployment type (for example, new EVSE, existing EVSE, vehicle 

telematics connection, and so on) 
9. Associated manufacturer and model number of the deployment 
10. Number of deployments at the site/address 
11. If deploying new EVSE, record: 

a. Number of EVSE installed at deployment site 
b. Connector type(s) 
c. Nameplate charging power (for bidirectional EVSE, also note 

nameplate discharge power) 
d. EVITP Certification Number(s) 

 
Items e-i may not apply depending on the funding source used. 
CEC will provide clarification during agreement development. 

e. Total cost 
f. Total subsidy from the CEC 
g. Total federal subsidy 
h. Total utility subsidy 
i. Total privately funded share of cost 

 

https://webmaps.arb.ca.gov/PriorityPopulations/
https://webmaps.arb.ca.gov/PriorityPopulations/
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 The Customer Deployment Log shall be regularly maintained and reported to 
CEC during monthly project updates.  

3-6 Other Applicable Recordkeeping and Reporting: 
In addition to the other requirements set forth in this application manual and the 
law, electric vehicle chargers and charging stations installed on or after January 
1, 2024, must comply with recordkeeping and reporting standards which CEC is 
currently in the process of developing. As background, AB 2061 and Cal. Pub. 
Resources Code sect. 25231.5 require the CEC, in consultation with the CPUC, 
to develop recordkeeping and reporting standards for EV chargers and charging 
stations. CEC is working to develop regulations in compliance with AB 2061. 
Other requirements, including but not limited to uptime and operation and 
maintenance requirements, may also be adopted by regulation. Once these 
regulations are finalized, chargers which are installed on or after January 1, 
2024, including chargers installed under agreements resulting from this 
solicitation, will need to comply with the new regulations. Applicants to this 
solicitation must be prepared to comply with any new or updated regulations, 
even if the regulations are not in existence at the time of application to this 
solicitation. 

 

https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fleginfo.legislature.ca.gov%2Ffaces%2FbillNavClient.xhtml%3Fbill_id%3D202120220AB2061&data=05%7C01%7C%7C290110607f12413bab9a08daf02f8dcf%7Cac3a124413f44ef68d1bbaa27148194e%7C0%7C0%7C638086384288850727%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=P9oDswEBi%2FyX24LfBJ4oBcgip9GoHKIcgeFPFE6c63Q%3D&reserved=0
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