
STATE OF CALIFORNIA 

GRANT REQUEST FORM (GRF) 
CEC-270 (Revised 10/2015) CALIFORNIA ENERGY 
COMMISSION 

New Agreement PIR-18-004 (To be completed by CGL Office) 
 

Division Agreement Manager: MS- Phone 
ERDD Abolghasem Edalati 43 916-327-1499 

 

Recipient’s Legal Name Federal ID Number 
Taylor Energy 47-2198242 

 

Title of Project 
Renewable Syngas Methanation 

 

Term and Start Date End Date  Amount 
Amount 6/28/2019 3/31/2023 $ 1,999,695 

 

Business Meeting Information 
    ARFVTP agreements under $75K delegated to Executive Director. 
Proposed Business Meeting Date 45/15/19   Consent   Discussion 
Business Meeting Presenter Prab Sethi Time Needed: 5 minutes 
Please select one list serve.  NaturalGas (NG Research Program) 
Agenda Item Subject and Description 
TAYLOR ENERGY. Proposed resolution approving Agreement PIR-18-004 with Taylor Energy for a $1,999,695 
grant to fund the pilot-scale demonstration of a unique pulse-detonation gasification-reforming process to convert 
forest biomass into synthesis gas foll  

 

California Environmental Quality Act (CEQA) Compliance 
1. Is Agreement considered a “Project” under CEQA? 
   Yes (skip to question 2)   No (complete the following (PRC 21065 and 14 CCR 15378)): 
  
2. If Agreement is considered a “Project” under CEQA: 
   a) Agreement IS exempt. (Attach draft NOE)  
    Statutory Exemption.  List PRC and/or CCR section number:   
    Categorical Exemption.  List CCR section number: Cal. Code Regs., tit 14,  § 15301 
    Common Sense Exemption.  14 CCR 15061 (b) (3) 
 Explain reason why Agreement is exempt under the above section:  
 Section 15301 Existing Facilities provides an exemption for the operation, repair, maintenance, permitting, 

leasing, licensing, or minor alteration of existing structures, facilities, mechanical equipment or topographical 
features involving negligible or no expansion of use beyond that existing. This project will involve operation 
and minor alternations to an existing biomass gasifier system at the University of California Riverside Center 
for Environmental Research & Technology. The facility already researches the production of biomass-derived 
fuel for electric generation, therefore there will be negligible to no expansion of the existing use of the facility 
for testing of an autothermal-gasification process designed to convert forest-biomass into pipeline-quality 
renewable natural gas.  The research activities do not require any trenching or construction work. The 
materials being used are chemically inert, not hazardous to human health, and do not have a significant effect 
on the environment. 

   b) Agreement IS NOT exempt.  (Consult with the legal office to determine next steps.) 
 Check all that apply 
    Initial Study   Environmental Impact Report 
    Negative Declaration   Statement of Overriding Considerations 
    Mitigated Negative Declaration  

 



STATE OF CALIFORNIA 

GRANT REQUEST FORM (GRF) 
CEC-270 (Revised 10/2015) CALIFORNIA ENERGY 
COMMISSION 

List all subcontractors (major and minor) and equipment vendors: (attach additional sheets as necessary) 
Legal Company Name: Budget   
Tech Fab $ 315,486   
The Regent

 
s of the University of California on behalf of the Riverside $ 192,555   

Engineering Subcontractor (TBD) $ 20,000   
Tower Industrial $ 168024   
TBD #1 $ 26,000   
TBD #2 $ 16,000   
TBD #3  $ 8,310   
  $     

 
 

List all key partners: (attach additional sheets as necessary) 
Legal Company Name: 
  

 

Budget Information 
Funding Year of 

Funding Source Appropriation Budget List No. Amount 
NG Subaccount, PIERDD 17-18 501.001L $1,999,695 
       $   
       $   
       $   
R&D Program Area: EGRO: Renewables TOTAL: $1,999,695 
Explanation for “Other” selection       
Reimbursement Contract #:    Federal Agreement #:  

 

Recipient’s Administrator/ Officer Recipient’s Project Manager 
Name: Deila Taylor Name: Donald Taylor 
Address: 416 Whiting Woods Rd Address: 416 Whiting Woods Rd 

 

City, State, Zip: Glendale, CA 91208 City, State, Zip: Glendale, CA 91208 
Phone: 714-309-5384 /  Fax:    -   -     Phone: 714-269-2632 /  Fax:    -   -     
E-Mail: deilataylor@gmail.com  E-Mail: taylor@TaylorEnergy.org  

 

Selection Process Used 
  Competitive Solicitation Solicitation #:  GFO-18-501 
  First Come First Served Solicitation  

 

The following items should be attached to this GRF 
1. Exhibit A, Scope of Work     Attached 
2. Exhibit B, Budget Detail     Attached 
3. CEC 105, Questionnaire for Identifying Conflicts    Attached 
4. Recipient Resolution   N/A   Attached 

 
5. CEQA Documentation   N/A   Attached 

Agreement Manager  Date  Office Manager  Date  Deputy Director  Date 
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I. TASK ACRONYM/TERM LISTS 

A. Task List 
      

Task # CPR1 Task Name  
1  General Project Tasks 
2  Contract Execution 
3  Selection of Catalysts 
4  Selection of Steam-Nozzle and Burners 
5 X Evaluation of Gas Shift Reactor 
6  Slip-Stream Cryogenic Deep-Cleaning System and Methanation 
7 X Pilot-Scale Testing 500 Hours  
8  Process Evaluations 
9  Evaluation of Public Benefits 
10  Technology/Knowledge Transfer  
11  Commerical Readiness Plan and Final Report  

  
B. Acronym/Term List 

 
Acronym/Term Meaning 
CAM Commission Agreement Manager 
CAO Commission Agreement Officer 
CPR Critical Project Review 
H2 Hydrogen 
LCO2 Liquid Carbon Dioxide 
LN2 Liquid Nitrogen 
NG Natural Gas  
M&V Measurement and Verification 
Syngas Synthesis Gas 
TAC  Technical Advisory Committee  

 
 

II. PURPOSE OF AGREEMENT, PROBLEM/SOLUTION STATEMENT, AND GOALS AND 
OBJECTIVES 

 
A. Purpose of Agreement 

 
The purpose of this Agreement is to fund pilot-scale testing of an autothermal-gasification process 
designed to convert forest-biomass into pipeline-quality renewable natural gas. 

                                                 
1 Please see subtask 1.3 in Part III of the Scope of Work (General Project Tasks) for a description of 
Critical Project Review (CPR) Meetings.  
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B. Problem/Solution Statement 
 
Problem 
Currently, 90-percent of the natural gas consumed in California is imported via pipeline from out-
of-state. A large portion of readily available forest biomass could be economically converted into 
energy in the form of ultra-clean pipeline-quality renewable natural gas (RNG) via thermo-
chemical gasification.  
 
The process of syngas methanation is well known and is efficient, but the cost of renewable gas 
is higher than fossil fuel derived NG. In order to generate renewable pipeline-quality natural gas 
from California’s abundant forest residues technology breakthroughs are needed that enable 
techno-economic advancements. 
 
Solution 
The research team intends to test and prove integrated systems that achieve real capital-cost 
savings and increase system profitability by making high-value pipeline-quality NG. This will be 
accomplished using pilot-scale technology designed to reduce system capital cost and improve 
gasification-reforming through process intensification methods that use pulse-detonation power 
that enables cost-effective formation of methane and coproducts. 
 

C. Goals and Objectives of the Agreement 
 
Agreement Goals 
The goals of this Agreement are to:  

• Demonstrate a gasification-reforming technology using forest biomass to produce biofuels 
that are converted into renewable gases. 

• Demonstrate a slip-stream with renewable gas quality that meets NG standards in 
applicable California IOU territory 

• Evaluate four gas shift methods applied to bio-fuels. 
• Develop, test, and validate a cryogenic deep-cleaning process that enables methane 

production. 
• Develop, test, and validate a methane production process that can be scaled for 

commercial deployment. 
 
Ratepayer Benefits:  This Agreement will result in ratepayer benefits that include direct cost 
savings, economic development in rural areas, lower environmental impacts statewide, and 
increased energy security for all ratepayers. Economic benefits are principally intended to be 
lower gas utility bills for ratepayers, achieved by lowering the cost of renewable gas, which makes 
up a portion of California’s energy mix. Environmental benefits include reduced fire risk and 
decreased impacts by using renewable feedstocks instead of fossil fuels; reduced health risks 
due to minimizing forest fires by using forest-biomass, particularly including the removal of millions 
of tons of dead-trees and forest-slash, to accomplish sustainable forest management practices. 
Security benefits include reduced reliance on pipeline-imported fossil-fuel derived gas by using 
local resources and local labor to produce sustainable energy infrastructure. 
 
Technological Advancement and Breakthroughs:  This Agreement will lead to technological 
advancement and breakthroughs to overcome barriers to the achievement of the State of 
California’s statutory energy goals by using a first-stage jet spouted bed intended for feed 
comminution, drying, and devolatilization; followed by a second-stage thermal-reformer where 
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pyrolysis vapors are up-graded. Both stages use pulse-detonation power system to pulverize 
solids and increase gas/solids mixing. A gas-shift reactor will be use to increase the H2 content. 
 
This Agreement funds a commercialization strategy that will use state-of-the-art methane 
production technology. Recipient will focus on developing technology that produces synthesis gas 
with a 3:1 - H2:CO ratio or otherwise optimized for methane production. 
 

Agreement Objectives 
The objectives of this Agreement are to: 

• Convert pelletized forest residues into renewable NG. 
• Evaluate methane production catalysts and select an optimum catalyst. 
• Produce renewable gases that are suitable for production of pipeline-quality NG and test 

the system operation for 500 hours. 
• Produce a 2.5-scfm slip-stream demonstrating pipeline-quality gas composition suitable 

for injection into Subcontractor’s NG  grid.  
• Produce renewable gas with heat content between 990 – 1150 British Thermal Units per 

Standard Cubic Feet (BTU/scf) with low sulfur content. 
 
 

III. TASK 1 GENERAL PROJECT TASKS 
 

PRODUCTS 
 

Subtask 1.1 Products  
The goal of this subtask is to establish the requirements for submitting project products (e.g., 
reports, summaries, plans, and presentation materials). Unless otherwise specified by the 
Commission Agreement Manager (CAM), the Recipient must deliver products as required below 
by the dates listed in the Project Schedule (Part V).  Products that require a draft version are 
indicated by marking “(draft and final)” after the product name in the “Products” section of the 
task/subtask.  If “(draft and final)” does not appear after the product name, only a final version of 
the product is required.  With respect to due dates within this Scope of Work, “days” means 
working days.   
 
The Recipient shall:  

For products that require a draft version, including the Final Report Outline and Final Report  
• Submit all draft products to the CAM for review and comment in accordance with the 

Project Schedule (Part V). The CAM will provide written comments to the Recipient on the 
draft product within 15 days of receipt, unless otherwise specified in the task/subtask for 
which the product is required.  

• Consider incorporating all CAM comments into the final product. If the Recipient disagrees 
with any comment, provide a written response explaining why the comment was not 
incorporated into the final product.  

• Submit the revised product and responses to comments within 10 days of notice by the 
CAM, unless the CAM specifies a longer time period, or approves a request for additional 
time. 

 
For products that require a final version only 
• Submit the product to the CAM for acceptance. The CAM may request minor revisions or 

explanations prior to acceptance.  
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For all products 
• Submit all data and documents required as products in accordance with the following:  
 
Instructions for Submitting Electronic Files and Developing Software: 

 
o Electronic File Format 

 Submit all data and documents required as products under this Agreement in 
an electronic file format that is fully editable and compatible with the Energy 
Commission’s software and Microsoft (MS)-operating computing platforms, or 
with any other format approved by the CAM. Deliver an electronic copy of the 
full text of any Agreement data and documents in a format specified by the 
CAM, such as memory stick or CD-ROM.   

 
The following describes the accepted formats for electronic data and documents 
provided to the Energy Commission as products under this Agreement, and 
establishes the software versions that will be required to review and approve all 
software products: 
 Data sets will be in MS Access or MS Excel file format (version 2007 or later), 

or any other format approved by the CAM. 
 Text documents will be in MS Word file format, version 2007 or later.  
 Documents intended for public distribution will be in PDF file format.   
 The Recipient must also provide the native Microsoft file format. 
 Project management documents will be in Microsoft Project file format, version 

2007 or later. 
 
o Software Application Development 

Use the following standard Application Architecture components in compatible 
versions for any software application development required by this Agreement 
(e.g., databases, models, modeling tools), unless the CAM approves other 
software applications such as open source programs: 
 Microsoft ASP.NET framework (version 3.5 and up). Recommend 4.0.  
 Microsoft Internet Information Services (IIS), (version 6 and up)  

Recommend 7.5. 
 Visual Studio.NET (version 2008 and up). Recommend 2010.  
 C# Programming Language with Presentation (UI), Business Object  

and Data Layers.  
 SQL (Structured Query Language).  
 Microsoft SQL Server 2008, Stored Procedures. Recommend 2008  

R2.  
 Microsoft SQL Reporting Services. Recommend 2008 R2.  
 XML (external interfaces). 

 
Any exceptions to the Electronic File Format requirements above must be approved 
in writing by the CAM. The CAM will consult with the Energy Commission’s Information 
Technology Services Branch to determine whether the exceptions are allowable. 
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MEETINGS 
 

Subtask 1.2 Kick-off Meeting 
The goal of this subtask is to establish the lines of communication and procedures for 
implementing this Agreement. 
 
The Recipient shall:  

• Attend a “Kick-off” meeting with the CAM, the Commission Agreement Officer (CAO), and 
any other Energy Commission staff relevant to the Agreement. The Recipient will bring its 
Project Manager and any other individuals designated by the CAM to this meeting. The 
administrative and technical aspects of the Agreement will be discussed at the meeting. 
Prior to the meeting, the CAM will provide an agenda to all potential meeting participants. 
The meeting may take place in person or by electronic conferencing (e.g., WebEx), with 
approval of the CAM. 

 
The administrative portion of the meeting will include discussion of the following:  
o Terms and conditions of the Agreement; 
o Administrative products (subtask 1.1); 
o CPR meetings (subtask 1.3); 
o Match fund documentation (subtask 1.7); 
o Permit documentation (subtask 1.8); 
o Subcontracts (subtask 1.9); and 
o Any other relevant topics. 
 
The technical portion of the meeting will include discussion of the following: 
o The CAM’s expectations for accomplishing tasks described in the Scope of Work; 
o An updated Project Schedule; 
o Technical products (subtask 1.1); 
o Progress reports and invoices (subtask 1.5); 
o Final Report (subtask 1.6);  
o Technical Advisory Committee meetings (subtasks 1.10 and 1.11); and 
o Any other relevant topics. 
 

• Provide an Updated Project Schedule, List of Match Funds, and List of Permits, as needed 
to reflect any changes in the documents. 

 
The CAM shall: 

• Designate the date and location of the meeting. 
• Send the Recipient a Kick-off Meeting Agenda. 

 
Recipient Products:  

• Updated Project Schedule (if applicable) 
• Updated List of Match Funds (if applicable) 
• Updated List of Permits (if applicable) 
 

CAM Product: 
• Kick-off Meeting Agenda 
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Subtask 1.3 Critical Project Review (CPR) Meetings  
The goal of this subtask is to determine if the project should continue to receive Energy 
Commission funding, and if so whether any modifications must be made to the tasks, products, 
schedule, or budget. CPR meetings provide the opportunity for frank discussions between the 
Energy Commission and the Recipient. As determined by the CAM, discussions may include 
project status, challenges, successes, advisory group findings and recommendations, final report 
preparation, and progress on technical transfer and production readiness activities (if applicable).  
Participants will include the CAM and the Recipient and may include the CAO and any other 
individuals selected by the CAM to provide support to the Energy Commission. 
 
CPR meetings generally take place at key, predetermined points in the Agreement, as determined 
by the CAM and as shown in the Task List on page 1 of this Exhibit.  However, the CAM may 
schedule additional CPR meetings as necessary. The budget will be reallocated to cover the 
additional costs borne by the Recipient, but the overall Agreement amount will not increase.  CPR 
meetings generally take place at the Energy Commission, but they may take place at another 
location, or may be conducted via electronic conferencing (e.g., WebEx) as determined by the 
CAM.  

 
The Recipient shall: 

• Prepare a CPR Report for each CPR meeting that: (1) discusses the progress of the 
Agreement toward achieving its goals and objectives; and (2) includes recommendations 
and conclusions regarding continued work on the project. 

• Submit the CPR Report along with any other Task Products that correspond to the 
technical task for which the CPR meeting is required (i.e., if a CPR meeting is required for 
Task 2, submit the Task 2 products along with the CPR Report). 

• Attend the CPR meeting. 
• Present the CPR Report and any other required information at each CPR meeting.   
 

The CAM shall: 
• Determine the location, date, and time of each CPR meeting with the Recipient’s input.  
• Send the Recipient a CPR Agenda and a List of Expected CPR Participants in advance 

of the CPR meeting. If applicable, the agenda will include a discussion of match funding 
and permits.   

• Conduct and make a record of each CPR meeting.  Provide the Recipient with a Schedule 
for Providing a Progress Determination on continuation of the project.    

• Determine whether to continue the project, and if so whether modifications are needed to 
the tasks, schedule, products, or budget for the remainder of the Agreement. If the CAM 
concludes that satisfactory progress is not being made, this conclusion will be referred to 
the Deputy Director of the Energy Research and Development Division.    

• Provide the Recipient with a Progress Determination on continuation of the project, in 
accordance with the schedule. The Progress Determination may include a requirement 
that the Recipient revise one or more products.   

 
Recipient Products: 

• CPR Report(s)  
• Task Products (draft and/or final as specified in the task) 
 

CAM Products:  
• CPR Agenda  



  
EXHIBIT A 

Scope of Work  
 

 
May 15, 2019 Page 7 of 20 PIR-18-004 
  Taylor Energy 

• List of Expected CPR Participants  
• Schedule for Providing a Progress Determination  
 Progress Determination   
 

Subtask 1.4 Final Meeting 
The goal of this subtask is to complete the closeout of this Agreement. 
 
The Recipient shall: 

• Meet with Energy Commission staff to present project findings, conclusions, and 
recommendations. The final meeting must be completed during the closeout of this 
Agreement. This meeting will be attended by the Recipient and CAM, at a minimum. The 
meeting may occur in person or by electronic conferencing (e.g., WebEx), with approval 
of the CAM. 

 
The technical and administrative aspects of Agreement closeout will be discussed at the 
meeting, which may be divided into two separate meetings at the CAM’s discretion. 
o The technical portion of the meeting will involve the presentation of findings, 

conclusions, and recommended next steps (if any) for the Agreement. The CAM will 
determine the appropriate meeting participants.   

o The administrative portion of the meeting will involve a discussion with the CAM and 
the CAO of the following Agreement closeout items: 
 Disposition of any state-owned equipment.  
 Need to file a Uniform Commercial Code Financing Statement (Form UCC-1) 

regarding the Energy Commission’s interest in patented technology. 
 The Energy Commission’s request for specific “generated” data (not already 

provided in Agreement products). 
 Need to document the Recipient’s disclosure of “subject inventions” developed 

under the Agreement. 
 “Surviving” Agreement provisions such as repayment provisions and 

confidential products. 
 Final invoicing and release of retention.  

• Prepare a Final Meeting Agreement Summary that documents any agreement made 
between the Recipient and Commission staff during the meeting.   

• Prepare a Schedule for Completing Agreement Closeout Activities. 
• Provide All Draft and Final Written Products on a CD-ROM or USB memory stick, 

organized by the tasks in the Agreement. 
 

Products:  
• Final Meeting Agreement Summary (if applicable) 
• Schedule for Completing Agreement Closeout Activities  
• All Draft and Final Written Products  
 

REPORTS AND INVOICES 
 

Subtask 1.5 Progress Reports and Invoices 
The goals of this subtask are to: (1) periodically verify that satisfactory and continued progress is 
made towards achieving the project objectives of this Agreement; and (2) ensure that invoices 
contain all required information and are submitted in the appropriate format.  
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The Recipient shall:  
• Submit a monthly Progress Report to the CAM.  Each progress report must: 

o Summarize progress made on all Agreement activities as specified in the scope of 
work for the preceding month, including accomplishments, problems, milestones, 
products, schedule, fiscal status, and an assessment of the ability to complete the 
Agreement within the current budget and any anticipated cost overruns. See the 
Progress Report Format Attachment for the recommended specifications.   

• Submit a monthly or quarterly Invoice that follows the instructions in the “Payment of Funds” 
section of the terms and conditions, including a financial report on Match Fund and in-state 
expenditures.   

 
Products:  

• Progress Reports  
• Invoices 

 
Subtask 1.6 Final Report 
The goal of this subtask is to prepare a comprehensive Final Report that describes the original 
purpose, approach, results, and conclusions of the work performed under this Agreement. The 
CAM will review the Final Report, which will be due at least two months before the Agreement 
end date.  When creating the Final Report Outline and the Final Report, the Recipient must use 
the Style Manual provided by the CAM. 
   
Subtask 1.6.1 Final Report Outline 
 
The Recipient shall: 

• Prepare a Final Report Outline in accordance with the Style Manual provided by the CAM.  
(See Task 1.1 for requirements for draft and final products.) 
 

Recipient Products:  
• Final Report Outline (draft and final) 

 
CAM Product: 

• Style Manual 
• Comments on Draft Final Report Outline 
• Approval of Final Report Outline 

 
Subtask 1.6.2 Final Report  
 
The Recipient shall:  

• Prepare a Final Report for this Agreement in accordance with the approved Final Report 
Outline, Style Manual, and Final Report Template provided by the CAM with the following 
considerations:  
o Ensure that the report includes the following items, in the following order: 

 Cover page (required) 
 Credits page on the reverse side of cover with legal disclaimer (required) 
 Acknowledgements page (optional) 
 Preface (required) 
 Abstract, keywords, and citation page (required) 
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 Table of Contents (required, followed by List of Figures and List of Tables, 
if needed) 

 Executive summary (required) 
 Body of the report (required) 
 References (if applicable) 
 Glossary/Acronyms (If more than 10 acronyms or abbreviations are used, 

it is required.) 
 Bibliography (if applicable) 
 Appendices (if applicable) (Create a separate volume if very large.) 
 Attachments (if applicable) 

o Ensure that the document is written in the third person. 
o Ensure that the Executive Summary is understandable to the lay public. 

 Briefly summarize the completed work. Succinctly describe the project 
results and whether or not the project goals were accomplished. 

 Identify which specific ratepayers can benefit from the project results 
and how they can achieve the benefits. 

 If it’s necessary to use a technical term in the Executive Summary, 
provide a brief definition or explanation when the technical term is first 
used. 

o Follow the Style Guide format requirements for headings, figures/tables, citations, and 
acronyms/abbreviations. 

o Ensure that the document omits subjective comments and opinions. However, 
recommendations in the conclusion of the report are allowed. 

o Include a brief description of the project results in the Abstract. 
 

• Submit a draft of the report to the CAM for review and comment. The CAM will provide 
written comments to the Recipient on the draft product within 15 days of receipt 

• Consider incorporating all CAM comments into the Final Report. If the Recipient disagrees 
with any comment, provide a written response explaining why the comment was not 
incorporated into the final product  

• Submit the revised Final Report and responses to comments within 10 days of notice by 
the CAM, unless the CAM specifies a longer time period or approves a request for 
additional time. 

• Submit one bound copy of the Final Report to the CAM along with Written Responses to 
Comments on the Draft Final Report.  

 
Products: 

• Final Report (draft and final) 
• Written Responses to Comments on the Draft Final Report 

 
CAM Product: 

• Written Comments on the Draft Final Report 
 
MATCH FUNDS, PERMITS, AND SUBCONTRACTS 
 
Subtask 1.7 Match Funds 
The goal of this subtask is to ensure that the Recipient obtains any match funds planned for this 
Agreement and applies them to the Agreement during the Agreement term.  
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While the costs to obtain and document match funds are not reimbursable under this Agreement, 
the Recipient may spend match funds for this task. The Recipient may only spend match funds 
during the Agreement term, either concurrently or prior to the use of Energy Commission funds. 
Match funds must be identified in writing, and the Recipient must obtain any associated 
commitments before incurring any costs for which the Recipient will request reimbursement.  
 
The Recipient shall: 

• Prepare a Match Funds Status Letter that documents the match funds committed to this 
Agreement. If no match funds were part of the proposal that led to the Energy Commission 
awarding this Agreement and none have been identified at the time this Agreement starts, 
then state this in the letter. 
 
If match funds were a part of the proposal that led to the Energy Commission awarding 
this Agreement, then provide in the letter: 

o A list of the match funds that identifies: 
 The amount of cash match funds, their source(s) (including a contact name, 

address, and telephone number), and the task(s) to which the match funds will 
be applied.  

 The amount of each in-kind contribution, a description of the contribution type 
(e.g., property, services), the documented market or book value, the source 
(including a contact name, address, and telephone number), and the task(s) to 
which the match funds will be applied. If the in-kind contribution is equipment 
or other tangible or real property, the Recipient must identify its owner and 
provide a contact name, address, telephone number, and the address where 
the property is located. 

 If different from the solicitation application, provide a letter of commitment from 
an authorized representative of each source of match funding that the funds or 
contributions have been secured.  

• At the Kick-off meeting, discuss match funds and the impact on the project if they are 
significantly reduced or not obtained as committed. If applicable, match funds will be 
included as a line item in the progress reports and will be a topic at CPR meetings.  

• Provide a Supplemental Match Funds Notification Letter to the CAM of receipt of additional 
match funds. 

• Provide a Match Funds Reduction Notification Letter to the CAM if existing match funds 
are reduced during the course of the Agreement. Reduction of match funds may trigger a 
CPR meeting.   

 
Products:  

• Match Funds Status Letter  
• Supplemental Match Funds Notification Letter (if applicable)  
• Match Funds Reduction Notification Letter (if applicable)  

 
Subtask 1.8 Permits 
The goal of this subtask is to obtain all permits required for work completed under this Agreement 
in advance of the date they are needed to keep the Agreement schedule on track. Permit costs 
and the expenses associated with obtaining permits are not reimbursable under this Agreement, 
with the exception of costs incurred by University of California recipients. Permits must be 
identified and obtained before the Recipient may incur any costs related to the use of the permit(s) 
for which the Recipient will request reimbursement. 
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The Recipient shall: 

• Prepare a Permit Status Letter that documents the permits required to conduct this 
Agreement. If no permits are required at the start of this Agreement, then state this in the 
letter. If permits will be required during the course of the Agreement, provide in the letter: 

o A list of the permits that identifies: (1) the type of permit; and (2) the name, address, 
and telephone number of the permitting jurisdictions or lead agencies. 

o The schedule the Recipient will follow in applying for and obtaining the permits. 
 

The list of permits and the schedule for obtaining them will be discussed at the Kick-off 
meeting (subtask 1.2), and a timetable for submitting the updated list, schedule, and 
copies of the permits will be developed. The impact on the project if the permits are not 
obtained in a timely fashion or are denied will also be discussed. If applicable, permits will 
be included as a line item in progress reports and will be a topic at CPR meetings. 

• If during the course of the Agreement additional permits become necessary, then provide 
the CAM with an Updated List of Permits (including the appropriate information on each 
permit) and an Updated Schedule for Acquiring Permits.  

• Send the CAM a Copy of Each Approved Permit. 
• If during the course of the Agreement permits are not obtained on time or are denied, 

notify the CAM within 5 days. Either of these events may trigger a CPR meeting. 
 
Products:  

• Permit Status Letter  
• Updated List of Permits (if applicable)  
• Updated Schedule for Acquiring Permits (if applicable)  
• Copy of Each Approved Permit (if applicable)  
 

Subtask 1.9 Subcontracts  
The goals of this subtask are to: (1) procure subcontracts required to carry out the tasks under 
this Agreement; and (2) ensure that the subcontracts are consistent with the terms and conditions 
of this Agreement. 
 
The Recipient shall: 

• Manage and coordinate subcontractor activities in accordance with the requirements of 
this Agreement. 

• Incorporate this Agreement by reference into each subcontract. 
• Include any required Energy Commission flow-down provisions in each subcontract, in 

addition to a statement that the terms of this Agreement will prevail if they conflict with the 
subcontract terms. 

• If required by the CAM, submit a draft of each Subcontract required to conduct the work 
under this Agreement. 

• Submit a final copy of the executed subcontract. 
• Notify and receive written approval from the CAM prior to adding any new subcontractors 

(see the discussion of subcontractor additions in the terms and conditions). 
 

Products: 
•  Subcontracts (draft if required by the CAM) 
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TECHNICAL ADVISORY COMMITTEE    
 
Subtask 1.10 Technical Advisory Committee (TAC) 
The goal of this subtask is to create an advisory committee for this Agreement. The TAC should 
be composed of diverse professionals. The composition will vary depending on interest, 
availability, and need. TAC members will serve at the CAM’s discretion.  The purpose of the TAC 
is to: 

• Provide guidance in project direction. The guidance may include scope and 
methodologies, timing, and coordination with other projects. The guidance may be based 
on: 
o Technical area expertise; 
o Knowledge of market applications; or 
o Linkages between the agreement work and other past, present, or future projects (both 

public and private sectors) that TAC members are aware of in a particular area. 
• Review products and provide recommendations for needed product adjustments, 

refinements, or enhancements. 
• Evaluate the tangible benefits of the project to the state of California, and provide 

recommendations as needed to enhance the benefits. 
• Provide recommendations regarding information dissemination, market pathways, or 

commercialization strategies relevant to the project products. 
 
The TAC may be composed of qualified professionals spanning the following types of disciplines: 

• Researchers knowledgeable about the project subject matter; 
• Members of trades that will apply the results of the project (e.g., designers, engineers, 

architects, contractors, and trade representatives); 
• Public interest market transformation implementers; 
• Product developers relevant to the project; 
• U.S. Department of Energy research managers, or experts from other federal or state 

agencies relevant to the project; 
• Public interest environmental groups; 
• Utility representatives; 
• Air district staff; and 
• Members of relevant technical society committees.  

 
The Recipient shall:  

• Prepare a List of Potential TAC Members that includes the names, companies, physical 
and electronic addresses, and phone numbers of potential members. The list will be 
discussed at the Kick-off meeting, and a schedule for recruiting members and holding the 
first TAC meeting will be developed.  

• Recruit TAC members. Ensure that each individual understands member obligations and 
the TAC meeting schedule developed in subtask 1.11.   

• Prepare a List of TAC Members once all TAC members have committed to serving on the 
TAC.  

• Submit Documentation of TAC Member Commitment (such as Letters of Acceptance) from 
each TAC member. 

 
Products: 

• List of Potential TAC Members  
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• List of TAC Members 
• Documentation of TAC Member Commitment  

 
Subtask 1.11 TAC Meetings  
The goal of this subtask is for the TAC to provide strategic guidance for the project by participating 
in regular meetings, which may be held via teleconference. 
 
The Recipient shall:  

• Discuss the TAC meeting schedule with the CAM at the Kick-off meeting. Determine the 
number and location of meetings (in-person and via teleconference) in consultation with 
the CAM.  

• Prepare a TAC Meeting Schedule that will be presented to the TAC members during 
recruiting.  Revise the schedule after the first TAC meeting to incorporate meeting 
comments.  

• Prepare a TAC Meeting Agenda and TAC Meeting Back-up Materials for each TAC 
meeting.   

• Organize and lead TAC meetings in accordance with the TAC Meeting Schedule. 
Changes to the schedule must be pre-approved in writing by the CAM.  

• Prepare TAC Meeting Summaries that include any recommended resolutions of major 
TAC issues.  

 
Products: 

• TAC Meeting Schedule (draft and final) 
• TAC Meeting Agendas (draft and final) 
• TAC Meeting Back-up Materials  
• TAC Meeting Summaries  

 
 
IV. TECHNICAL TASKS 
 
Products that require a draft version are indicated by marking “(draft and final)” after the product 
name in the “Products” section of the task/subtask.  If “(draft and final)” does not appear after the 
product name, only a final version of the product is required.  Subtask 1.1 (Products) describes 
the procedure for submitting products to the CAM.  

 
TASK 2: CONTRACT EXECUTION 
The goal of this task is to secure that all contracts and subcontracts are executed, and a detailed 
measurement and verification (M&V) plan is developed. 
 
Subtask 2.1 Execution of a Contract with the Demonstration Site 
The goal of this subtask is to confirm the contract with the demonstration site. 
 
The Recipient shall: 

• Confirm agreement with the selected deployment site(s) regarding the project timeline, 
space reserved for the project, equipment installation, permit and insurance 
requirements, indemnity, and the Recipient’s use of  support staff. 

• Prepare and provide a Site Readiness Verification Document(s) (e.g. Copy of Contract, 
Lease Agreement, and/or Memorandum of Understanding). 
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Products: 
• Site Readiness Verification Document(s).  

 
Subtask 2.2 Execute a Measurement and Verification (M&V) Plan 
The goal of this subtask is to develop a detailed M&V plan.   
 
The Recipient shall: 

• Develop a M&V Plan to include but not be limited to: 
o A description of the monitoring equipment and instrumentation that will be used.  
o A description of the key input parameters and output metrics that will be measured. 
o A description of the analysis methods. 
o A description of any independent, third party M&V services. 
o Plan shall incorporate fuel source as byproduct of sustainable forest management 

activities, as defined by the California Public Utilities Commission SB 1122 BioMAT 
program.2 

 
Products: 
M&V Plan (draft and final) 
 

 
TASK 3: SELECTION OF CATALYSTS  

The goal of this task is to identify, design and procure the catalysts used for methane 
production.  

 
The Recipient shall: 

• Design a syngas methanation catalyst based on prior knowledge and literature data 
including the active metal and support options, active metal loading, synthesis procedures 
and recommended operating parameters.  

• Collaborate with the catalyst supplier to synthesize, test and optimize the catalyst to 
produce a Methanation Catalyst Design Report that includes but is not limited to:  

o A description and comparison of the catalysts. 
o A discussion of the synthesis procedures and recommended operating 

parameters. 
 
Products: 

• Methanation Catalyst Design Report (draft and final) 
 
 

TASK 4: SELECTION OF STEAM-NOZZLE AND BURNERS 
The goal of this task is to design and fabricate an oxy-fuel type pulse-burner. 
 
The Recipient shall: 

• Specify and fabricate the nozzle for the pulse burner. 
• Optimize small oxy/fuel pulse-detonation burner driving draft-tube circulation. 

                                                 
2 See CPUC D14-12-081 - Decision Implementing Senate Bill 1122, Section 2.2.3 Bioenergy Using Byproducts of Sustainable 
Forest Management and Appendix B SB 1122 Forest Biomass – Forest Biomass Sustainability Byproduct Eligibility Form: 
Instructions and Worksheet. http://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M143/K960/143960061.pdf.   
 

http://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M143/K960/143960061.pdf
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• Prepare Micro-oxy/fuel Pulse-detonation Burner Fabrication Report that includes but is not 
limited to: 

o A discussion on the fabrication of the oxy-fuel pulse-detonation burner. 
o A discussion on the optimization of the burner in conjunction with the draft tube. 

 
Products: 

• Micro-oxy/fuel Pulse-detonation Burner Fabrication Report (draft and final) 
 
 

TASK 5: EVALUATION OF GAS SHIFT REACTOR 
The goal of this task is to evaluate a gas-shift reactor and select optimum operating conditions. 
 
The Recipient shall: 

• Design-build gasifier and reformer pulse-detonation burners for oxygen/propane 
operation. 

• Evaluate gas shift methods. 
• Evaluate performance of a gas-shift reactor. 
• Make system modifications as needed to integrate gasifier with operation of gas-shift 

reactor to produce synthesis-gases. 
• Prepare Gasifier Performance Report that includes but is not limited to: 

o Discussion of the process to design-build gasifier and reformer pulse-detonation 
burners for oxygen/propane operation. 

o Evaluation of the gas-shift reactor. 
o Discussion of modifications as needed. 

• Prepare a CPR Report #1 in accordance with subtask 1.3 (CPR Meetings).  
• Participate in CPR meeting #1. 

 
Products: 

• Gasifier Performance Report (draft and final) 
• CPR Report #1 

 
 
TASK 6: SLIP-STREAM CRYOGENIC DEEP-CLEANING AND METHANATION 
The goal of this task is to develop and evaluate a cryogenic syngas purification system and to 
develop and evaluate a methane production system.  
 
SUBTASK 6.1 Slip-Stream Cryogenic Deep-Cleaning System 
The goal of this task is to develop a cryogenic syngas purification system. 
 
The Recipient shall: 

• Develop a cryogenic syngas purification system. 
• Design a liquid carbon dioxide (LCO2) scrubbing system. 
• Modify as needed to achieve syngas purification.  
• Operate to produce ultra-clean syngas to make 2.5-scfm RG. 
• Prepare Cryogenic Syngas Purification System Report that includes but is not limited to: 

o Design of LCO2  scrubbing system.   
o Syngas composition and quality. 
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Products: 
• Cryogenic Syngas Purification System Report (draft and final) 

 
SUBTASK 6.2 Slip-Stream Methanation System 
The goal of this task is to develop a methane production system. 
 
The Recipient shall:  

• Design a methane production system for the syngas up-grading process. 
• Construct reactors, piping, subsystems, and controls. 
• Operate to deliver >2.5-scfm pipeline quality renewable gas. 
• Prepare Methane Production System Report that includes but is not limited: 

o Design of methane production system, including reactors, piping, subsystems and 
controls. 

o Renewable gas composition and quality. 
 
Products: 

• Methane Production System Report (draft and final) 
 
 
TASK 7: PILOT SCALE TESTING 500 HOURS  
The goal of this task is to complete 500 hours of operational testing 
 
The Recipient shall: 

• Conduct testing of 500 hours, operating to produce >25-scfm renewable biofuels.Operate 
to produce >25-scfm renewable biofuels, with >1.5 mmBTU/ hours heat output. 

• Use a slip-stream to produce >2.5 scfm pipeline renewable gas. 
• Collect data for 500 hours. 
• Prepare Pilot-Scale Testing Report that includes but is not limited to: 

o Test plan for operating 500 hours 
o Test results of renewable biofuel quality 
o Slip stream results of pipeline renewable gas quality 

• Prepare a CPR Report #2 in accordance with subtask 1.3 (CPR Meetings).  
• Participate in CPR meeting #2. 

 
Products:  

• Pilot-Scale Testing Report (draft and final) 
•  CPR Report #2 

 
 
TASK 8: PROCESS EVALUATIONS 
The goal of this task is to evaluate the process and produce a Mass and Energy Balance, 
Sustainability Report, and economic analysis for scale-up projections. 
 
The Recipient shall: 

• Perform material and energy balances, life cycle, and economic analysis that result in 
minimal carbon intensity of products.  

o Prepare Life Cycle Analysis Report including: 1) total and fossil energy used per 
unit of energy produced and per mile driven; 2) green-house gas emissions; and 
3) criteria and toxic pollutant emissions.  
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• Evaluate material and energy balances using a process simulation model, such as Aspen 
Plus, and prepare Mass and Energy Balance Report that includes but is not limited to:  

o A material balance report showing quantitative information by applying the laws of 
physics to process flow of material. 

o Account for conservation of mass and energy. 
• Prepare an Economic Analysis Report that includes but is not limited to: 

o Scale-up projections 
• Conduct LCA of the components and the integrated process using the CA-GREET model 

under the International Organization for Standardization (ISO) framework of definitions as 
an attributional LCA. 

• Prepare Process Evaluation Report to include Life Cycle Analysis Report, Mass and 
Energy Balance Report and Economic Analysis Report 

 
Products: 

• Process Evaluation Report (draft and final) 
 
 

TASK 9: EVALUATION OF PROJECT BENEFITS 
The goal of this task is to report the benefits resulting from this project.  
 
The Recipient shall: 

• Complete three Project Benefits Questionnaires that correspond to three main intervals in 
the Agreement: (1) Kick-off Meeting Benefits Questionnaire; (2) Mid-term Benefits 
Questionnaire; and (3) Final Meeting Benefits Questionnaire.   

• Provide all key assumptions used to estimate projected benefits, including: targeted 
market sector (e.g., population and geographic location), projected market penetration, 
baseline and projected energy use and cost, operating conditions, and emission reduction 
calculations. Examples of information that may be requested in the questionnaires include: 
 
o For Product Development Projects and Project Demonstrations: 

• Published documents, including date, title, and periodical name. 
• Estimated or actual energy and cost savings and estimated statewide energy 

savings once market potential has been realized. Identify all assumptions used in 
the estimates. 

• Greenhouse gas and criteria emissions reductions. 
• Other non-energy benefits such as reliability, public safety, lower operational cost, 

environmental improvement, indoor environmental quality, and societal benefits. 
• Data on potential job creation, market potential, economic development, and 

increased state revenue as a result of the project.  
• A discussion of project product downloads from websites, and publications in 

technical journals.  
• A comparison of project expectations and performance. Discuss whether the goals 

and objectives of the Agreement have been met and what improvements are 
needed, if any.  

• Additional Information for Product Development Projects:  
• Outcome of product development efforts, such copyrights and license 

agreements. 
• Units sold or projected to be sold in California and outside of California. 
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• Total annual sales or projected annual sales (in dollars) of products 
developed under the Agreement. 

• Investment dollars/follow-on private funding as a result of Energy 
Commission funding. 

• Patent numbers and applications, along with dates and brief descriptions. 
• Additional Information for Product Demonstrations: 

• Outcome of demonstrations and status of technology. 
• Number of similar installations. 
• Jobs created/retained as a result of the Agreement. 
 

o For Information/Tools and Other Research Studies: 
• Outcome of project. 
• Published documents, including date, title, and periodical name. 
• A discussion of policy development. State if the project has been cited in 

government policy publications or technical journals or has been used to inform 
regulatory bodies. 

• The number of website downloads. 
• An estimate of how the project information has affected energy use and cost or 

have resulted in other non-energy benefits. 
• An estimate of energy and non-energy benefits. 
• Data on potential job creation, market potential, economic development, and 

increased state revenue as a result of project. 
• A discussion of project product downloads from websites, and publications in 

technical journals.  
• A comparison of project expectations and performance. Discuss whether the goals 

and objectives of the Agreement have been met and what improvements are 
needed, if any.  

• Respond to CAM questions regarding responses to the questionnaires.   
 

The Energy Commission may send the Recipient similar questionnaires after the Agreement 
term ends. Responses to these questionnaires will be voluntary. 

 
Products: 

• Kick-off Meeting Benefits Questionnaire  
• Mid-term Benefits Questionnaire  
• Final Meeting Benefits Questionnaire  

 
 

TASK 10: TECHNOLOGY/KNOWLEDGE TRANSFER 
The goal of this task is to develop a plan to make the knowledge gained, experimental results, 
and lessons learned available to the public and key decision makers. 
 
The Recipient shall: 

• Prepare an Initial Fact Sheet at start of the project that describes the project. Use the 
format provided by the CAM.  

• Prepare a Final Project Fact Sheet at the project’s conclusion that discusses results. Use 
the format provided by the CAM.  

• Prepare a Technology/Knowledge Transfer Plan that includes: 
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o An explanation of how the knowledge gained from the project will be made available 
to the public, including the targeted market sector and potential outreach to end users, 
utilities, regulatory agencies, and others.  

o A description of the intended use(s) for and users of the project results. 
o Published documents, including date, title, and periodical name. 
o Copies of documents, fact sheets, journal articles, press releases, and other 

documents prepared for public dissemination. These documents must include the 
Legal Notice required in the terms and conditions. Indicate where and when the 
documents were disseminated. 

o A discussion of policy development. State if project has been or will be cited in 
government policy publications or used to inform regulatory bodies. 

o The number of website downloads or public requests for project results. 
o Additional areas as determined by the CAM. 

• Conduct technology transfer activities in accordance with the Technology/Knowledge 
Transfer Plan. These activities will be reported in the Progress Reports. 

• When directed by the CAM, develop Presentation Materials for an Energy Commission- 
sponsored conference/workshop(s) on the project.  

• Provide at least (6) six High Quality Digital Photographs (minimum resolution of 1300x500 
pixels in landscape ratio) of pre and post technology installation at the project sites or 
related project photographs. 

• Prepare a Technology/Knowledge Transfer Report on technology transfer activities 
conducted during the project. 

 
Products: 

• Initial Fact Sheet (draft and final) 
• Final Project Fact Sheet (draft and final) 
• Presentation Materials (draft and final) 
• High Quality Digital Photographs 
• Technology/Knowledge Transfer Plan (draft and final) 
• Technology/Knowledge Transfer Report (draft and final) 

 
 
TASK 11: PRODUCTION READINESS PLAN 
The goal of this task is to determine the steps that will lead to the manufacturing of technologies 
developed in this project or to the commercialization of the project’s results. 
 
The Recipient shall: 

• Prepare a Production Readiness Plan. The degree of detail in the plan should be 
proportional to the complexity of producing or commercializing the proposed product, and 
to its state of development. As appropriate, the plan will discuss the following: 
o Critical production processes, equipment, facilities, personnel resources, and support 

systems needed to produce a commercially viable product. 
o Internal manufacturing facilities, supplier technologies, capacity constraints imposed 

by the design under consideration, design-critical elements, and the use of hazardous 
or non-recyclable materials. The product manufacturing effort may include “proof of 
production processes.” 

o The estimated cost of production. 
o The expected investment threshold needed to launch the commercial product. 
o An implementation plan to ramp up to full production. 
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o The outcome of product development efforts, such as copyrights and license 
agreements. 

o Patent numbers and applications, along with dates and brief descriptions. 
o Other areas as determined by the CAM. 

 
Products: 

• Production Readiness Plan (draft and final) 
 
 
V. PROJECT SCHEDULE 

 
Please see the attached Excel spreadsheet.   
 
 



 
 
 

 RESOLUTION NO: 2019-0515-10b 
 
 
 
 STATE OF CALIFORNIA 
 
 
 STATE ENERGY RESOURCES 
 CONSERVATION AND DEVELOPMENT COMMISSION 
 
              RESOLUTION - RE:  TAYLOR ENERGY 
 
          RESOLVED, that the State Energy Resources Conservation and Development 
Commission (Energy Commission) adopts the staff CEQA findings contained in the 
Agreement or Amendment Request Form (as applicable); and 
 
 RESOLVED, that the Energy Commission approves Agreement PIR-18-004 from 
GFO-18-501 with Taylor Energy for a $1,999,695 grant to fund the pilot-scale 
demonstration of a unique pulse-detonation gasification-reforming process to convert 
forest biomass into high quality renewable gas; and 
 
 FURTHER BE IT RESOLVED, that the Executive Director or his/her designee 
shall execute the same on behalf of the Energy Commission. 
 
 

CERTIFICATION 
 
The undersigned Secretariat to the Commission does hereby certify that the foregoing is 
a full, true, and correct copy of a Resolution duly and regularly adopted at a meeting of 
the California Energy Commission held on May 15, 2019. 
 
AYE: [List of Commissioners] 
NAY: [List of Commissioners] 
ABSENT: [List of Commissioners] 
ABSTAIN: [List of Commissioners] 
 
   
 Cody Goldthrite, 
 Secretariat  
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