
 

 

 

 
California Energy Commission 

November 12, 2025 Business Meeting 
Backup Materials for Pilot Travel Centers LLC 

The following backup materials for the above-referenced agenda item are available in 
this PDF packet as listed below: 

1. Proposed Resolution  

2. Grant Request Form  

3. Scope of Work  

 



[PROPOSED] 

 

 

RESOLUTION NO: 25-1112-XX 

STATE OF CALIFORNIA 

STATE ENERGY RESOURCES  
CONSERVATION AND DEVELOPMENT COMMISSION 

RESOLUTION: Pilot Travel Centers LLC 

RESOLVED, that the State Energy Resources Conservation and Development 
Commission (CEC) adopts the staff CEQA findings contained in the Agreement or 
Amendment Request Form (as applicable); and  

RESOLVED, that the CEC approves agreement RNEV-25-004 with Pilot Travel Centers 
LLC for a $640,000 grant. This project will install, operate, and maintain four public EV 
DC fast charging ports compliant with NEVI Formula Program requirements at one site 
in San Diego; and 
 
FURTHER BE IT RESOLVED, that the Executive Director or their designee shall 
execute the same on behalf of the CEC. 

CERTIFICATION 

The undersigned Secretariat to the CEC does hereby certify that the foregoing is a full, 
true, and correct copy of a resolution duly and regularly adopted at a meeting of the 
CEC held on November 12, 2025. 

AYE:  
NAY:  
ABSENT:  
ABSTAIN:  

Dated: 

 
Kim Todd 
Secretariat 



 

STATE OF CALIFORNIA 
CALIFORNIA ENERGY COMMISSION 

CEC-270 (Revised 01/2024) 

GRANT REQUEST FORM (GRF) 
A. New Agreement Number 

IMPORTANT: New Agreement # to be completed by Contracts, Grants, and Loans Office. 
New Agreement Number: RNEV-25-004 

B. Division Information 
1. Division Name: Fuels and Transportation Division 
2. Agreement Manager: Brittani Gallagher  
3. MS-6 
4. Phone Number: 916-232-8864 

C. Recipient’s Information 
1. Recipient’s Legal Name: Pilot Travel Centers LLC 
2. Federal ID Number:  

D. Title of Project 
Title of project: California Round 2 NEVI Project - Corridor Group 15C – Pilot Travel Centers 
LLC  

E. Term and Amount 
1. Start Date: 11/12/2025 
2. End Date: 04/30/2032 
3. Amount: $640,000 

F. Business Meeting Information 
1. Are the ARFVTP agreements $75K and under delegated to Executive Director? N/A  
2. The Proposed Business Meeting Date: 11/12/2025 
3. Consent or Discussion? Consent 
4. Business Meeting Presenter Name: N/A 
5. Time Needed for Business Meeting: N/A 
6. The email subscription topic is: National Electric Vehicle Infrastructure Formula Program  
Agenda Item Subject and Description: 
Pilot Travel Centers LLC. Proposed resolution approving agreement RNEV-25-004 with Pilot 
Travel Centers LLC for a $640,000 grant, and adopting staff’s recommendation that this action 
is exempt from CEQA. This project will install, operate, and maintain four public EV DC fast 
charging ports compliant with NEVI Formula Program requirements at one site in San Diego. 
(NEVI Formula Program Funding) Contact: Brittani Gallagher 
 

G. California Environmental Quality Act (CEQA) Compliance 
1. Is Agreement considered a “Project” under CEQA? 

Yes  
If yes, skip to question 2. 
If no, complete the following (PRC 21065 and 14 CCR 15378) and explain why 
Agreement is not considered a “Project”: 
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Agreement will not cause direct physical change in the environment or a reasonably 
foreseeable indirect physical change in the environment because:  

2. If Agreement is considered a “Project” under CEQA answer the following 
questions. 
a) Agreement IS exempt? 
Yes 
Statutory Exemption? 

No 
If yes, list PRC and/or CCR section number(s) and separate each with a comma. If 
no, enter “None” and go to the next question.  

PRC section number: None  
CCR section number: None 

Categorical Exemption? 
Yes  
If yes, list CCR section number(s) and separate each with a comma. If no, enter 
“None” and go to the next question. 

CCR section number: Cal. Code Regs., tit. 14, §§ 15301, 15303 
 

Common Sense Exemption? 14 CCR 15061 (b) (3)  
None 
If yes, list CCR section number(s) and separate each with a comma. If no, enter “None” 
and go to the next question. 

 
Cal. Code Regs., tit 14, sec. 15301 provides that projects that consist of the operation, 
repair, maintenance, permitting, leasing, licensing, or minor alteration of existing public or 
private structures, facilities, mechanical equipment, or topographical features, involving 
negligible or no expansion of existing or former use, are categorically exempt from the 
provisions of CEQA. This project involves the installation of four EV charging ports at one 
site located in San Diego. The site is located less than one mile from State Route 905, and 
is located within an existing, paved parking lot on commercial property. No historic buildings 
or resources will be impacted by the project. Minor modifications to the site may be needed 
such as installing electrical equipment including a transformer and switchgear, trenching to 
install electrical conduit to connect the transformer and switchgear to the utility connection. 
Because the existing sites of the project have been previously developed with minor 
alterations included, this project involves negligible or no expansion of existing or former use 
and will not have a significant effect on the environment. Therefore, this project is exempt 
under section 15301.   
 
Cal. Code Regs., tit. 14, sec. 15303 provides that projects which consist of construction and 
location of limited numbers of new, small facilities or structures; installation of small new 
equipment and facilities in small structures; and the conversion of existing small structures 
from one use to another where only minor modifications are made in the exterior of the 
structure, are categorically exempt from the provisions of CEQA. The project will be 
confined to the existing lot within an area of approximately 40 feet by 60 feet. Because this 
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project consists of the construction and location of limited numbers of new, small structures 
and/or the installation of small new equipment in small structures with only minor 
modifications to the structures, this project is exempt under section 15303.  
 
Additionally, the project does not involve any unusual circumstances, will not result in 
damage to any scenic resources within a highway officially designated as a state scenic 
highway, none of the sites are included on any list compiled pursuant to Government Code 
section 65962.5, and the project will not cause a substantial adverse change in the 
significance of a historical resource. The project, when considered as a whole, will not result 
in a cumulative impact that is significant on the environment. Therefore, none of the 
exceptions to exemptions listed in CEQA Guidelines section 15300.2 apply to this project 
and this project will not have a significant effect on the environment. 
 

Common Sense Exemption? 14 CCR 15061 (b) (3) 
Not applicable 

If yes, explain reason why Agreement is exempt under the above section. If no, 
enter “Not applicable” and go to the next section. 

b) Agreement IS NOT exempt. 
IMPORTANT: consult with the legal office to determine next steps. 
No  
If yes, answer yes or no to all that applies. If no, list all as “no” and “None” as “yes”. 
Additional Documents Applies 
Initial Study No  
Negative Declaration No 
Mitigated Negative Declaration No 
Environmental Impact Report No  
Statement of Overriding Considerations No  
None Yes  

H. Is this project considered “Infrastructure”? 
Yes  

I. Subcontractors 
List all Subcontractors listed in the Budget(s) (major and minor). Insert additional rows if 
needed. If no subcontractors to report, enter “No subcontractors to report” and “0” to funds. 
Delete any unused rows from the table

Subcontractor Legal Company Name CEC Funds Match Funds 

No subcontractors to report $0 $0 
 
J. Vendors and Sellers for Equipment and Materials/Miscellaneous 
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List all Vendors and Sellers listed in Budget(s) for Equipment and Materials/Miscellaneous. 
Insert additional rows if needed. If no vendors or sellers to report, enter “No vendors or sellers 
to report” and “0” to funds. Delete any unused rows from the table.

Vendor/Seller Legal Company Name CEC Funds Match Funds 
EVgo Services LLC (Equipment) $640,000 $160,000 

 
K. Key Partners 

List all key partner(s). Insert additional rows if needed. If no key partners to report, enter “No 
key partners to report.” Delete any unused rows from the table.

Key Partner Legal Company Name 
No key partners to report 

L. Budget Information 
Include all budget information. Insert additional rows if needed. If no budget information to 
report, enter “N/A” for “Not Applicable” and “0” to Amount. Delete any unused rows from the 
table.

Funding Source Funding Year of 
Appropriation 

Budget List 
Number 

Amount 

ARFVTF 2023-24 901.004 $640,000 

TOTAL Amount:  $640,000
R&D Program Area: N/A  
Explanation for “Other” selection N/A 
Reimbursement Contract #: RMB600-23-001  
Federal Agreement #: N/A 

M. Recipient’s Contact Information 
1. Recipient’s Administrator/Officer 
Name: Brandon Trama 
Address: 5508 Lonas Drive  
City, State, Zip: Knoxville, TN 37909 
Phone: (865) 474-2684 
E-Mail: brandon.trama@pilottravelcenters.com  
  
2. Recipient’s Project Manager 
Name: Allie LaCroix  
Address: 5508 Lonas Drive  

mailto:brandon.trama@pilottravelcenters.com
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City, State, Zip: Knoxville, TN 37909 
Phone: (865) 206-6014 
E-Mail: allie.lacroix@pilotcompany.com  

N. Selection Process Used 
There are three types of selection process. List the one used for this GRF.  

Selection Process Additional Information 

Competitive Solicitation # GFO-24-606 

First Come First Served 
Solicitation # 

Not Applicable  

Other Not Applicable  

 
O. Attached Items 

1. List all items that should be attached to this GRF by entering “Yes” or “No”.  
Item 

Number 
Item Name Attached 

1 Exhibit A, Scope of Work/Schedule Yes  

2 Exhibit B, Budget Detail Yes 

3 CEC 105, Questionnaire for Identifying Conflicts Yes 

4 Recipient Resolution No 

5 Awardee CEQA Documentation Yes 

Approved By 
Individuals who approve this form must enter their full name and approval date in the MS Word 
version.  
Agreement Manager: Brittani Gallagher  
Approval Date: 8/18/2025 

Office Manager: Charles Smith  
Approval Date: 9/24/2025 

Deputy Director: Melanie Vail  

Approval Date: 9/29/2025 

mailto:allie.lacroix@pilotcompany.com
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TECHNICAL TASK LIST 

Task # CPR Task Name  
1  Administration 
2  Environmental Review and Engineering 
3  Right-of-Way 
4 X Site Preparation and Equipment Procurement 
5 X Charging Station Construction and Commissioning 
6 X Operations and Reliability 
7  Semi-Annual Electric Vehicle Charger Inventory Reports 
8  Other Data Collection and Analysis 
9  Federal Data Reporting 
10  Project Fact Sheet 

 

KEY NAME LIST 

Task # Key Personnel Key Subrecipient(s) Key Partner(s) 
1 Allie LaCroix, 

Brandon Trama 
  

2 Joshua Copeland   

3 Joshua Copeland   

4 Joshua Copeland EVgo Services LLC  

5 Joshua Copeland EVgo Services LLC  

6 Scott Hundley, Tim 
Morse 

EVgo Services LLC  

7 Allie LaCroix   

8 Allie LaCroix, Tim 
Morse 

  

9 Allie LaCroix   

10 Allie LaCroix   

 

Exhibit A 
SCOPE OF WORK 
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GLOSSARY 
Specific terms and acronyms used throughout this scope of work are defined as follows: 
Term/ Acronym Definition 
AB Assembly Bill 
AC Level 2 Alternating current. A charger that operates on a circuit from 

208 volts to 240 volts and transfers AC electricity to a device 
in an electric vehicle (EV) that converts AC to direct current to 
charge an EV battery. 

ADA Americans with Disabilities Act 
API Application programming interface. A type of software 

interface that offers service to other pieces of software. An 
API allows two or more computer programs to communicate 
with each other. 

Battery Energy Storage Technology that stores electrical energy in batteries for later 
use, helping to stabilize the electric grid by balancing supply 
and demand, integrating renewable energy sources, and 
providing backup power during outages or peak demand 
periods. 

Caltrans California Department of Transportation 

CAM Commission Agreement Manager 
CAO Commission Agreement Officer 
CCS Combined Charging System. A charging port standard for 

fast charging of EVs that can provide up to 350 kilowatts of 
power. 

CEC California Energy Commission 
CEQA California Environmental Quality Act 
CFR Code of Federal Regulations 
Charge attempt  Any instance of an EV driver taking action to initiate a 

charging session by taking one or all of the following steps in 
any order: 1) attaching the connector to the EV appropriately 
or 2) attempting to authorize a charging session by use of 
radio frequency identification (RFID) technology, credit card, 
charging network provider smartphone application (app), 
screen input, or calling the charging network provider’s 
customer service number. 
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Term/ Acronym Definition 
Charger A device with one or more charging ports and connectors for 

charging EVs. Also referred to as electric vehicle supply 
equipment (EVSE). This definition excludes any charger used 
solely for private use at a single-family residence or a 
multifamily dwelling with four or fewer dwelling units.  
 

Charging network A collection of chargers located on one or more property(ies) 
that are connected via digital communications to manage the 
facilitation of payment, the facilitation of electrical charging, 
and any related data requests. 

Charging network 
provider 

The entity that provides the digital communication network 
that remotely manages the chargers. Charging network 
providers may also serve as charging station operators 
and/or manufacture chargers. 

Charging port  The system within a charger that charges one EV. A charging 
port may have multiple connectors, but it can provide power 
to charge only one EV through one connector at a time. May 
also be referred to as “port.” 

Charging session The period after a charge attempt during which the electric 
vehicle is allowed to request energy. Charging sessions can 
be terminated by the customer, the EV, the charger, the 
charging station operator, or the charging network provider. 

Charging station The area in the immediate vicinity of one or more chargers 
and includes the chargers, supporting equipment, parking 
areas adjacent to the chargers, and lanes for vehicle ingress 
and egress. A charging station could comprise only part of 
the property on which it is located. 

Charging station 
management system 

A system that may be used to operate a charger, to authorize 
use of the charger, or to record or report charger data, such 
as by using OCPP. 

Charging station 
operator 

The entity that owns the chargers and supporting equipment 
and facilities at one or more charging stations. Although this 
entity may delegate responsibility for certain aspects of 
charging station operation and maintenance to subrecipients 
or vendors, this entity retains responsibility for operation and 
maintenance of chargers and supporting equipment and 
facilities. In some cases, the charging station operator and 
the charging network provider are the same entity. 

Connector The device that attaches an EV to a charging port to transfer 
electricity. 
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Term/ Acronym Definition 
Corrective maintenance Maintenance that is carried out after failure detection and is 

aimed at restoring an asset to a condition in which it can 
perform its intended function. 

CPR Critical Project Review 
DBA Davis-Bacon Act 
DCFC Direct current fast charger. A charger that enables rapid 

charging by delivering direct-current (DC) electricity directly to 
an EV's battery. 

Depot Type of “home base” behind-the-fence location where a 
vehicle is typically kept when not in use (usually parked on a 
nightly basis). 

Downtime A period of time that a charger is not capable of successfully 
dispensing electricity or otherwise not functioning as 
designed. Downtime is calculated pursuant to Task 6.3. 

DSA Data Sharing Agreement 

E-76 E-76 is the federal-aid authorization to proceed process. A 
Project Authorization/Adjustment Request Form (DOT LAPM 
3-A, found at 
https://forms.dot.ca.gov/v2Forms/servlet/FormRenderer?frmi
d=DOTLAPM3A) is used to request FHWA authorization to 
begin reimbursable work for a specific project phase, such as 
construction. FHWA authorization or “E-76 approval” means 
the request to begin work is approved and establishes the 
date from which reimbursable work may begin. 

EV Electric Vehicle. A motor vehicle that is either partially or fully 
powered on electric power received from an external power 
source. In the NEVI regulation, EVs do not include golf carts, 
electric bicycles, or other micromobility devices. 

EVITP Electric Vehicle Infrastructure Training Program. It provides 
training and certification for electricians installing electric 
vehicle supply equipment. 

EVSE Electric vehicle supply equipment. A charger as defined. 
EV-ChART Electric Vehicle Charger Analytics and Reporting Tool 
Excluded downtime Downtime that is caused by events pursuant to Task 6.3. 

Failed charging session Following a charge attempt, the criteria for a successful 
charging session were not met. 

FHWA Federal Highway Administration 

https://forms.dot.ca.gov/v2Forms/servlet/FormRenderer?frmid=DOTLAPM3A
https://forms.dot.ca.gov/v2Forms/servlet/FormRenderer?frmid=DOTLAPM3A
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Term/ Acronym Definition 
FTD Fuels and Transportation Division 
GFO Grant Funding Opportunity 
Hardware The machines, wiring, and other physical components of an 

electronic system including onboard computers and 
controllers. 

Inoperative State The charger or charging port is not operational. 
Installed Attached or placed at a location and available for use for a 

charging session. The date a charger is installed is the date it 
is first available for use for a charging session. 

Interoperability Successful communication between the software, such as the 
software controlling charging on the EV and the software 
controlling the charger. Interoperability failures are 
communication failures between the EV and charger that 
occur while the software of each device is operating as 
designed. Interoperability failure leads to failed charging 
sessions. 

kW Kilowatt 
kWh Kilowatt-hour 
Maintenance Any instance in which preventive or corrective maintenance is 

carried out on equipment. 
NEPA National Environmental Policy Act 
Networked A charger that can receive or send commands or messages 

remotely from or to a charging network provider or is 
otherwise connected to a central management system, such 
as by using OCPP 2.0.1, for the purposes of charger 
management and data reporting. 

NEVI National Electric Vehicle Infrastructure 
Nonnetworked charger A charger that is not networked. 
OCPI Open Charge Point Interface. An open-source 

communication protocol that governs the communication 
among multiple charging networks, other communication 
networks, and software applications to provide information 
and services for EV drivers. 

OCPP Open Charge Point Protocol. An open-source communication 
protocol that specifies communication between chargers and 
the charging networks that remotely manage the chargers.  
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Term/ Acronym Definition 
Operational  Or “up.” A charging port’s hardware and software are both 

online and available to use, or in use, and the charging port is 
capable of successfully dispensing electricity. 

Operative State The charger is operational. 
Preventative 
maintenance 

Maintenance that is performed on physical assets to reduce 
the chances of equipment failure and unplanned machine 
downtime. 

Primary Vehicle Type A vehicle type depending on the GVWR such as "light duty" 
or "LD" (GVWR <= 10,000), "medium duty" or "MD" (10,000 < 
GVWR <= 26,000), "heavy duty" or "HD" (GVWR > 26,000). 

Private Charging ports located at parking space(s) that are privately 
owned and operated, often dedicated to a specific driver or 
vehicle (for example, a charging port installed in a garage of 
a single-family home). 

Public Charging ports located at parking space(s) designated by the 
property owner or lessee to be available to and accessible by 
the public. 

Real property interest Any interest in land and any improvements thereto, with 
option to purchase or similar action to acquire and/or 
preserve the right of way (Caltrans Right of Way Manual, 
Section 5.01.02.00) 

Recipient Pilot Travel Centers LLC  
RSA Registered Service Agency. An entity that repairs a 

commercial device that is registered with the California 
Department of Food and Agriculture Division of Measurement 
Standards. 

SB  Senate Bill 
SAE J3400 A charging port standard for charging of EVs based on the 

North American Charging Standard (NACS) connector. 
SCAR Successful Charge Attempt Rate  
Shared Private Charging ports located at parking space(s) designated by a 

property owner or lessee to be available to, and accessible 
by, employees, tenants, visitors, and residents. Examples 
include workplaces and shared parking at multifamily 
residences. 
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Term/ Acronym Definition 
Small Business Please refer to California Government Code §14837 

(d)(1)(A)-(B). 
“Small business” means an independently owned and 
operated business that is not dominant in its field of 
operation, the principal office of which is located in California, 
the officers of which are domiciled in California, and which, 
together with affiliates, has 100 or fewer employees, and 
average annual gross receipts of $15 million dollars or less 
over the previous three years, or is a manufacturer, as 
defined in subdivision (c), with 100 or fewer employees. 
For the purposes of public works contracts, as defined in 
Section 1101 of the Public Contract Code, and engineering 
contracts, as described in Section 4525, for public works 
projects, awarded through competitive bids or otherwise, 
“small business” means an independently owned and 
operated business that is not dominant in its field of 
operation, the principal office of which is located in California, 
the officers of which are domiciled in California, and which, 
together with affiliates, has 200 or fewer employees, and 
average annual gross receipts of $36 million dollars or less 
over the previous three years. 

Software A set of instructions, data, or programs used to operate 
computers and execute specific tasks. 

Solicitation GFO-24-606 California’s National Electric Vehicle 
Infrastructure Formula Program – Solicitation 2 

Subaward  For the Recipient, a subaward means all agreements it has 
with subrecipients and vendors. For a subrecipient, a 
subaward means all agreements it has with sub-subrecipients 
and vendors. For any lower-tiered level of sub-subrecipient, a 
subaward means all agreements it has with its own sub-
subrecipients and vendors. 

Subrecipient  A person or entity that receives grant funds directly from the 
Recipient and is entrusted by the Recipient to make decisions 
about how to conduct some of the grant’s activities. A 
subrecipient’s role involves discretion over grant activities 
and is not merely just selling goods or services. 

Sub-Subrecipient  Has the same meaning as a subrecipient except that it 
receives grant funds from a subrecipient or any lower tier 
level of a sub-subrecipient. 



 

November 2025  Page 8 of 45 RNEV-25-004 
 Scope of Work Pilot Travel Centers LLC 

Term/ Acronym Definition 
Successful charging 
session 

Following a charging attempt, a customer’s EV battery is 
charged to the state of charge the customer desires and is 
disconnected manually by the customer or by the EV’s 
onboard software system terminating the charging session, 
without an additional charge attempt. 

Uptime The charging port uptime percentage for the reporting period, 
excluding downtime pursuant to Task 6.3 

Vendor  A person or entity that sells goods or services to the 
Recipient, subrecipient, or any lower-tiered level of sub-
subrecipient, in exchange for some of the grant funds, and 
does not make decisions about how to perform the grant’s 
activities. The vendor’s role is ministerial and does not 
involve discretion over grant activities. 

 
BACKGROUND 
The Infrastructure Investment and Jobs Act, signed into law in November 2021 (Public 
Law 117-58), authorizes hundreds of billions of dollars in new investments in a wide 
array of infrastructure categories, including roads and bridges, water infrastructure, 
passenger rail, energy, and broadband internet. Electric vehicle (EV) charging 
infrastructure will see significant new funding, with $5 billion to accelerate EV 
infrastructure deployment nationally under the National Electric Vehicle Infrastructure 
(NEVI) formula program. California’s share is expected to be $384 million, allocated 
over 5 years. 

NEVI is an initiative to create a coast-to-coast network of EV chargers focused on major 
highways that support the majority of long-distance trips. This national network will give 
drivers confidence they can always find a place to charge, and jump start private 
investment in charging infrastructure and EVs.  
The California Energy Commission (CEC) is collaborating with the California 
Department of Transportation (Caltrans) on charging infrastructure deployment and has 
entered into an agreement with Caltrans to implement and administer California’s NEVI 
formula program. 
On December 19, 2024, the CEC released a Grant Funding Opportunity (GFO) entitled 
“California’s National Electric Vehicle Infrastructure Formula Program – Solicitation 2.” 
This competitive grant solicitation was to install high-powered direct current (DC) fast 
charging stations along California’s alternative fuel corridors which will help establish a 
coast-to-coast network of EV charging stations to support long-distance travel. In 
response to GFO-24-606, the Recipient submitted application #22, which was proposed 
for funding in the CEC’s Notice of Proposed Awards on July 23, 2025. GFO-24-606 and 
Recipient’s application are hereby incorporated by reference into this Agreement in their 
entirety. This project is listed as Federal Project #NEVIL-7516(024) in Caltrans records. 
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In the event of any conflict or inconsistency between the terms of the Solicitation and 
the terms of the Recipient’s Application, the Solicitation shall control. In the event of any 
conflict or inconsistency between the Recipient’s Application and the terms of this 
Agreement, this Agreement shall control. Similarly, in the event of any conflict or 
inconsistency between the terms of this Agreement and the Solicitation, the terms of 
this Agreement shall control. 
Problem Statement: 
Californians face adverse health, quality of life, and climate impacts from the harmful 
emissions associated with burning fossil fuels for mobility. Transportation electrification 
is one solution for reducing these emissions, and state and federal programs are 
providing investment for the transition to EVs. The State of California is responsible for 
building out a statewide network of publicly available direct current fast chargers 
(DCFCs) at charging stations along federally-designated Alternative Fuel Corridors 
under the NEVI formula program. This network of charging stations being built under the 
NEVI formula program will support the fueling needs of the growing number of EVs 
driving throughout the state and across the nation. The NEVI formula program is 
designed to support long-distance, interstate travel and to ensure that this travel of both 
passengers and freight via EV is not constrained. 
Goals of the Agreement: 
The goals of this Agreement are to deploy an interconnected network of DCFCs at a 
public charging station along the Corridor Segment 15C, defined below; operate that 
charging station; and collect data about station operations as required under the NEVI 
program. 
Objectives of the Agreement: 
The objectives of this Agreement are to: 

• Complete, in conjunction with other existing and planned NEVI-compliant 
charging stations, the buildout of Corridor Segment 15C to meet all NEVI 
Formula Program requirements. Together, all existing and planned NEVI-
compliant charging stations must be spaced at a maximum distance of 50 miles 
apart and within 1 mile of the designated roadway. Each EV charging station 
must be publicly accessible, include at least four 150+ kilowatt (kW) DCFCs with 
CCS ports, be capable of simultaneously charging four EVs at 150 kW or above 
at each port with a minimum station power capability at or above 600 kW, and 
meet the minimum standards and requirements of 23 CFR 680. 
The Corridor Segment included in this Agreement is described in Table 1. 

Table 1 

Corridor Segment Description 

15C Stand-alone Project: SR 905: Mexico 
Border to San Diego (I-5) 
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• Deploy a total of one (1) NEVI-compliant charging station composed of a total of 
four (4) DCFC CCS charging ports at the location listed in Table 2. The number 
of CCS charging ports per location is also specified in Table 2. 

Table 2 

Corridor 
Segment Station Address 

Number of CCS 
Charging Ports 

15C 1497 Piper Ranch Rd, San Diego, CA 
92154  

4 

 

• The total number of charging ports and the number of ports per station to be 
installed may be changed with prior Commission Agreement Manager (CAM) 
written approval. The CEC reserves the right to reduce the total grant amount in 
proportion to any reduction of the total number of charging ports to be installed. 

• Operate the site for a minimum of five (5) years after the beginning of operation. 

• Provide maintenance and support throughout the grant term with a warranty and 
maintenance program that achieves a minimum 97% station uptime. 

• Achieve 25 percent small business participation. 
APPROVAL TO COMMENCE WITH WORK 
This Agreement will be reimbursed by federal funds under the NEVI Formula Program. 
The Federal Highway Administration (FHWA) must authorize funding for projects before 
match share or reimbursable expenditures may be incurred. Even where funds have 
already been obligated or work to be performed will not be reimbursable or will be done 
with match funds, it may still be necessary to obtain FHWA and Caltrans approval prior 
to commencing work.  
The Recipient must receive written notice to proceed from the CAM before 
commencing with work on any task listed in this Scope of Work. CAM approval 
may be dependent on Caltrans or FHWA approval. No work may occur on any Task 
unless written notification to proceed is received, from the CAM, for that Task. 
Even if the CAM gives approval for the Recipient to proceed with work on a Task, 
the project still may not move forward and any costs incurred by the Recipient 
are at their own risk.  

For example, the CAM may approve the Recipient to use match funds to 
complete environmental review; adverse NEPA findings may be made; and the 
project may be unable to move forward despite the Recipient using their own 
resources to perform work.  
As another example, the NEVI program may be halted by the FHWA. In that 
event, the CEC may be unable to reimburse the Recipient for work performed, 
despite having previously given approval to move forward with work.  
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TASK 1 ADMINISTRATION  
Task 1.1 Kick-off Meeting  
The goal of this task is to establish the lines of communication and procedures for 
implementing this Agreement. The CAM shall designate the date and location of this 
meeting and provide an agenda to the Recipient prior to the meeting.  
The CAM shall: 

• Send the Recipient the kick-off meeting agenda 
The Recipient shall: 

• Attend a “Kick-Off” meeting that includes the CAM and may include the 
Commission Agreement Officer (CAO) and a representative of the CEC 
Accounting Office. The Recipient shall bring their Project Manager, 
Agreement Administrator, Accounting Officer, and any others determined 
necessary by the Recipient or specifically requested by the CAM to this 
meeting. 

• Provide a written statement that no work has been completed using 
reimbursable or match funds prior to the execution of the agreement and 
FHWA’s authorization of the project (“E-76 approval”).  

• Provide an updated Schedule of Products, updated list of match funds, 
and updated list of permits. 

• Discuss the following administrative and technical aspects of this 
Agreement: 
o Agreement Terms and Conditions  
o Critical Project Review (Task 1.2) 
o Match fund documentation (Task 1.6). No reimbursable work may 

be done until this documentation is in place. 
o Permit documentation (Task 1.7) 
o Subawards and site host agreements needed to carry out project 

(Task 1.8) 
o Federal requirements including Davis-Bacon Act documentation 

(Task 1.9) 
o The CAM’s expectations for accomplishing tasks described in the 

Scope of Work 
o An updated Schedule of Products and Due Dates 
o Monthly Calls (Task 1.4) 
o Quarterly Progress Reports (Task 1.5) 
o Reporting (Task 6.3) 
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o Program Management Data Report (report template to be provided 
by CAM) (Task 8)  

o EV Utilization Data Report (report template to be provided by CAM) 
(Task 8.1) 

o Data Sharing Agreement (Task 8.2) 
o Technical Products (Product Guidelines located in Section 5 of the 

NEVI Terms and Conditions) 
CAM Product: 

• Kick-Off Meeting Agenda 
Recipient Products: 

• Updated Schedule of Products 

• Updated List of Match Funds (Private, Utility, Federal) 

• Updated List of Permits 

• Written Statement that no work has been done 
Task 1.2 Critical Project Review (CPR) Meetings 
CPRs provide the opportunity for frank discussions between the CEC and the Recipient. 
The goal of this task is to determine if the project should continue to receive CEC 
funding to complete this Agreement and to identify any needed modifications to the 
tasks, products, schedule or budget. 
The CAM may schedule CPR meetings as necessary, and meeting costs will be borne 
by the Recipient. 
Meeting participants include the CAM and the Recipient and may include the CAO, the 
Fuels and Transportation Division (FTD) program lead, other CEC staff and 
Management as well as other individuals selected by the CAM to provide support to the 
CEC. 
The CAM shall: 

• Determine the location, date, and time of each CPR meeting with the 
Recipient. These meetings generally take place at the CEC, but they may 
take place at another location or remotely. 

• Send the Recipient the CPR meeting agenda and a list of expected 
participants in advance of each CPR. If applicable, the agenda shall 
include a discussion on both match funding and permits. 

• Conduct and make a record of each CPR meeting. Prepare a schedule for 
providing the written determination described below. 
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• Determine whether to continue the project, and if continuing, whether or 
not modifications are needed to the tasks, schedule, products, and/or 
budget for the remainder of the Agreement. Modifications to the 
Agreement may require a formal amendment (please see section 8 of the 
NEVI Terms and Conditions). If the CAM concludes that satisfactory 
progress is not being made, this conclusion will be referred to the Lead 
Commissioner for Transportation for his or her concurrence. 

• Provide the Recipient with a written determination in accordance with the 
schedule. The written response may include a requirement for the 
Recipient to revise one or more product(s) that were included in the CPR. 

The Recipient shall: 
• Prepare a CPR Report for each CPR that discusses the progress of the 

Agreement toward achieving its goals and objectives. This report shall 
include recommendations and conclusions regarding continued work of 
the projects.  This report shall be submitted along with any other products 
identified in this scope of work. The Recipient shall submit these 
documents to the CAM and any other designated reviewers at least 15 
working days in advance of each CPR meeting. 

• Present the required information at each CPR meeting and participate in a 
discussion about the Agreement. 

CAM Products: 
• CPR meeting agenda and a list of expected participants 

• Schedule for written determination 

• Written determination 
Recipient Product: 

• CPR Report(s) 
Task 1.3 Final Meeting 
The goal of this task is to closeout this Agreement. 
The Recipient shall: 

• Meet with CEC staff to present the findings, conclusions, and 
recommendations. The final meeting must be completed during the 
closeout of this Agreement. 
This meeting will be attended by, at a minimum, the Recipient and the 
CAM. The technical and administrative aspects of Agreement closeout will 
be discussed at the meeting, which may be two separate meetings at the 
discretion of the CAM. 
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The technical portion of the meeting shall present an assessment of the 
degree to which project and task goals and objectives were achieved, 
findings, conclusions, recommended next steps (if any) for the Agreement, 
and recommendations for improvements. The CAM will determine the 
appropriate meeting participants. 
The administrative portion of the meeting shall be a discussion with the 
CAM about the following Agreement closeout items: 
o What to do with any equipment purchased with NEVI funds 

(Options) 
o CEC request for specific “generated” data (not already provided in 

Agreement products) 
o Need to document Recipient’s disclosure of “subject inventions” 

developed under the Agreement, if applicable 
o “Surviving” Agreement provisions 
o Final invoicing and release of retention 

• Provide written documentation of meeting agreements 

• Prepare a schedule for completing the closeout activities for this 
Agreement. 

Products: 
• Written documentation of meeting agreements 

• Schedule for completing closeout activities 
Task 1.4 Monthly Calls 
The goal of this task is to have calls at least monthly between CAM and Recipient to 
verify that satisfactory and continued progress is made towards achieving the objectives 
of this Agreement on time and within budget. 
The objectives of this task are to verbally summarize activities performed during the 
reporting period, to identify activities planned for the next reporting period, to identify 
issues that may affect performance and expenditures, to verify match funds are being 
proportionally spent concurrently or in advance of CEC funds or are being spent in 
accordance with an approved Match Funding Spending Plan, to form the basis for 
determining whether invoices are consistent with work performed, and to answer any 
other questions from the CAM. Monthly calls might not be held on those months when a 
quarterly progress report is submitted, or the CAM determines that a monthly call is 
unnecessary.  
The CAM shall: 

• Schedule monthly calls. 

• Provide and explain the Program Management Data Report Template 
during first monthly call and review with Recipient during subsequent 
monthly calls. 
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• Provide questions to the Recipient prior to the monthly call. 

• Provide call summary notes to Recipient of items discussed during call. 
The Recipient shall: 

• Review the questions provided by CAM prior to the monthly call. 

• Complete the Program Management Data Report following the first 
monthly call and review and update with CAM during subsequent monthly 
calls as needed (Task 8)  

• Provide verbal answers to the CAM during the call. 

• Send an email to CAM concurring with call summary notes. 
Product: 

• Email to CAM concurring with call summary notes 
 
Task 1.5 Quarterly Progress Reports 
The goal of this task is to periodically verify that satisfactory and continued progress is 
made towards achieving the objectives of this Agreement on time and within budget. 
The objectives of this task are to summarize activities performed during the reporting 
period, to identify activities planned for the next reporting period, to identify issues that 
may affect performance and expenditures, and to form the basis for determining 
whether invoices are consistent with work performed. 
The Recipient shall: 

• Prepare a Quarterly Progress Report which summarizes all Agreement 
activities conducted by the Recipient for the reporting period, including an 
assessment of the ability to complete the Agreement within the current 
budget and any anticipated cost overruns. Progress reports are due to the 
CAM the 10th day of each January, April, July, and October. The Quarterly 
Progress Report template can be found on the ECAMS Resources 
webpage available at https://www.energy.ca.gov/media/4691. 

Product: 
• Quarterly Progress Reports 

Task 1.6 Identify and Obtain Matching Funds 
The goal of this task is to ensure that the match funds planned for this Agreement are 
obtained for and applied to this Agreement during the term of this Agreement. 
The costs to obtain and document match fund commitments are not eligible project 
costs for reimbursement or match share under this Agreement. Match funds must be 
identified in writing and the associated commitments obtained before the Recipient can 
incur any costs for which the Recipient will request reimbursement. This Agreement 
must be executed and FHWA must authorize funding for projects before match share or 
reimbursable expenditures may be incurred. The CAM will provide a notice to proceed 

https://www.energy.ca.gov/media/4691
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to the Recipient once the required approvals are given for a task.  
The Recipient shall: 

• Prepare a letter documenting the match funding committed to this 
Agreement and submit it to the CAM at least two (2) working days prior to 
the kick-off meeting. Provide in the letter a list of the match funds that 
identifies the: 

o Amount of each cash match fund, its source, including a 
contact name, address and telephone number and the 
task(s) to which the match funds will be applied. 

o Amount of each in-kind contribution, a description, 
documented market or book value, and its source, including 
a contact name, address and telephone number and the 
task(s) to which the match funds will be applied. If the in-kind 
contribution is equipment or other tangible property, the 
Recipient shall identify its owner and provide a contact 
name, address and telephone number, and the address 
where the equipment or tangible property is located. 

• Provide a copy of the letter of match fund commitment from an authorized 
representative of each source of cash match funding or in-kind 
contributions that these funds or contributions have been secured. For 
match funds provided by a grant, a copy of the executed grant shall be 
submitted in place of a letter of commitment. 

• Discuss match funds and the implications to the Agreement if they are 
reduced or not obtained as committed, at the kick-off meeting. If 
applicable, match funds will be included as a line item in the progress 
reports and will be a topic at CPR meetings. 

• Provide the appropriate information, including but not limited to, a letter of 
new match fund commitment to the CAM if during the course of the 
Agreement additional match funds are received. 

• Provide the CAM written notification within 10 days if during the course of 
the Agreement existing match funds are reduced. Reduction in match 
funds must be approved through a formal amendment to the Agreement 
and may trigger an additional CPR meeting. 

Products: 
• A letter regarding match funds 

• Copy(ies) of each match fund commitment letter(s) 

• Letter(s) for new match fund commitment (if applicable) 

• Written notification that match funds were reduced (if applicable) 
Task 1.7 Identify and Obtain Required Permits 
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The goal of this task is to obtain all permits required for work completed under this 
Agreement in advance of the date they are needed to keep the Agreement schedule on 
track. Permits must be identified in writing and obtained before the Recipient can make 
any expenditure for which a permit is required.  
The Recipient shall: 

• Prepare a letter documenting the permits required to conduct this 
Agreement and submit it to the CAM at least two (2) working days prior to 
the kick-off meeting. If there are no permits required at the start of this 
Agreement, then state such in the letter. If it is known at the beginning of 
the Agreement that permits will be required during the course of the 
Agreement, provide in the letter: 
o A list of the permits that identifies the: 

 Type of permit 
 Name, address and telephone number of the permitting 

jurisdictions or lead agencies 
o The schedule the Recipient will follow in applying for and obtaining 

these permits. 

• Coordinate with CEC and Caltrans staff to verify if encroachment, right-of-
way, or any other Caltrans permits will be required for any of the charging 
stations. 

• Discuss the list of permits and the schedule for obtaining them at the kick-
off meeting and develop a timetable for submitting the updated list, 
schedule, and the copies of the permits. The implications to the 
Agreement if the permits are not obtained in a timely fashion or are denied 
will also be discussed. If applicable, permits will be included as a line item 
in the Progress Reports and will be a topic at CPR meetings. 

• If during the course of the Agreement additional permits become 
necessary, provide the appropriate information on each permit and an 
updated schedule to the CAM. 

• As permits are obtained, send a copy of each final approved permit to the 
CAM. 

• If during the course of the Agreement permits are not obtained on time or 
are denied, notify the CAM within five (5) working days.  Either of these 
events may trigger an additional CPR. 

Products: 
• Letter documenting the permits or stating that no permits are required 

• A copy of each final approved permit (if applicable) 

• Updated list of permits as they change during the term of the Agreement 
(if applicable) 
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• Updated schedule for acquiring permits as changes occur during the term 
of the Agreement (if applicable) 

Task 1.8 Obtain and Execute Subawards and Agreements with Site Hosts 
The goal of this task is to ensure quality products and to execute subrecipient and site 
host agreements, as applicable, required to carry out the tasks under this Agreement 
consistent with the Agreement Terms and Conditions and the Recipient’s own 
procurement and contracting policies and procedures.  
The Recipient shall: 

• Execute and manage subawards and coordinate subrecipient activities. 

• Execute and manage site host agreements and ensure the right to use the 
project site throughout the term of the Agreement, as applicable. A site 
host agreement is not required if the Recipient is the site host.   

• Notify the CEC in writing immediately, but no later than five calendar days, 
if there is a reasonable likelihood the project site cannot be acquired or 
can no longer be used for the project.  

• Submit a letter to the CAM describing the subawards and any site host 
agreements needed or stating that no subawards or site host agreements 
are required. 

• If requested by the CAM, submit a draft of each subaward and any site 
host agreement required to conduct the work under this Agreement to the 
CAM for review. 

• If requested by the CAM, submit a final copy of each executed subaward. 

• Submit a final copy of each executed site host agreement. 

• If Recipient intends to add new subrecipients or change subrecipients, 
then the Recipient shall notify the CAM. 

Products: 
• Letter describing the subawards and any site host agreements needed, or 

stating that no subawards or site host agreements are required 

• Draft subaward(s) (if requested) 

• Final subaward(s) (if requested) 

• Draft site host agreement(s) (if requested) 

• Final site host agreement(s) 
 
Task 1.9 Compliance with Federal Requirements 
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The goal of this task is to ensure compliance with all the federal requirements for work 
completed under this Agreement in a timely fashion to keep the Agreement on track. 
Failure to comply with federal requirements including Davis-Bacon Act may require 
repayment of grant funds under this Agreement. See Special Federal Award Terms and 
Conditions ( Exhibit D Special Federal Terms and Conditions), subpart C., paragraph 4 
for additional details. 
The Recipient shall: 

• Ensure that all laborers and mechanics employed by the Recipient, 
subrecipients, or vendors in the performance of construction, alteration, or 
repair work in excess of $2,000, funded directly by or assisted in whole or 
in part by funds made available under this Agreement, shall be paid 
wages at rates not less than those prevailing on similar projects in the 
locality, as determined by the Secretary of Labor in accordance with 
subchapter IV of chapter 31 of title 40, United States Code commonly 
referred to as the “Davis-Bacon Act” (DBA). 

• Obtain appropriate wage determinations from the Secretary of Labor or 
General Services Administration (sam.gov) as needed. 

• Provide wage determinations at least 10 days prior to bid opening when 
subcontracting/making a subaward. 

• When advertising for a public contract opportunity, Recipient must attach 
the applicable wage determinations to the solicitation, assistance 
agreement, and resulting contract or grant. 

• Post wage rates and minimum wage rate posters onsite in a prominent 
and accessible place where they may easily be seen by employees. 

• Collect, verify, and submit weekly to CEC all payrolls for all laborers and 
mechanics employed or working on the project under this Agreement, 
including those employed by the Recipient and any subrecipients or 
vendors. Include the Fringe Benefit Statement as needed. 

• The payrolls submitted shall set out accurately and completely all of the 
information required to be maintained under 29 CFR Section 5.5(a)(3)(i), 
except that full social security numbers and home addresses shall not be 
included on weekly transmittals. Instead, the payrolls shall only need to 
include an individually identifying number for each employee (e.g., the last 
four digits of the employee's social security number). 

• The Recipient is responsible for submittal of payrolls by all subrecipients 
and vendors under this Agreement. 

• Each payroll submitted shall be accompanied by a “Statement of 
Compliance,” signed by the Recipient, subrecipient, or vendor, or his or 
her agent who pays or supervises the payment of the persons employed 
under the Agreement, and shall certify the following: 
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 That the payroll for the payroll period contains the 
information required to be provided under Section 5.5 
(a)(3)(ii) of Regulations, 29 CFR part 5, the appropriate 
information is being maintained under Section 5.5 (a)(3)(i) of 
Regulations, 29 CFR part 5, and that such information is 
correct and complete. 

 That each laborer or mechanic (including each helper, 
apprentice, and trainee) employed on the Agreement during 
the payroll period has been paid the full weekly wages 
earned, without rebate, either directly or indirectly, and that 
no deductions have been made either directly or indirectly 
from the full wages earned, other than permissible 
deductions as set forth in Regulations, 29 CFR part 3. 

 That each laborer or mechanic has been paid not less than 
the applicable wage rates and fringe benefits or cash 
equivalents for the classification of work performed, as 
specified in the applicable wage determination.  

• Ensure compliance with all applicable federal requirements, including and 
not limited to Davis-Bacon and related Acts. 

• Collect, verify, and submit other documentation of compliance with federal 
requirements, as applicable and as needed. Provide daily construction site 
reports or similar to support verification of certified payroll records. 

Products: 
• Copies of weekly certified payrolls, including a Fringe Benefit Statement as 

needed 

• Other documentation of compliance with federal requirements as needed 
 

TECHNICAL TASKS 
 
TASK 2 ENVIRONMENTAL REVIEW AND ENGINEERING 
The goal of this task is to coordinate environmental review and complete preliminary 
charging station engineering for each charging station. 
Site Changes: The CAM must approve any requested site changes. 
The Recipient shall: 

• Follow the Caltrans acquisitions process detailed in the Local Assistance 
Procedures Manual (LAPM) and Right of Way Manual as applicable. 

• Prepare and submit to the CAM a Site Assessment of the charging station, 
for each charging station, which shall include, but not be limited to: 
o Evaluating site electrical capacity, including utility interconnection, 
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service drop, transformer sizing, service activation, and billing 
procedures 

o Confirming optimal positioning of station equipment for best 
visibility, convenience, safety, and minimization of install costs 

o Assuring wireless communication suitability 
o As needed, perform a site survey to ensure that installation of 

charging equipment and associated infrastructure falls within the 
site host’s land boundaries and does not fall within rights-of-way or 
easements 

• Coordinate with CEC and Caltrans staff to complete all work necessary to 
complete National Environmental Policy Act (NEPA) compliance. This 
includes, but is not limited to, submitting a completed PES Form/Exhibit 6-
A in Caltrans’ LAPM. 

• Finalize and submit to the CAM an engineer and utility-approved Site 
Drawing for each charging station. 

• Receive NEPA approval (from Caltrans) prior to commencing with moving 
to Right of Way (Task 3).  

Products: 
• Site Assessment for each charging station 

• Completed PES Form/Exhibit 6-A 

• Site Drawing for each charging station 
 
TASK 3 RIGHT OF WAY 
The goal of this task is to conduct work to identify and secure necessary real property 
interests for the project and secure Right of Way Certification for the charging station. 
The Right of Way Certification is to document that real property interests have been or 
are being secured, and physical obstructions, including buildings, utilities, and railroads, 
have been or will be removed, relocated, or protected as required for the construction, 
operation, and maintenance of the proposed federally funded project. The Right of Way 
Certification also documents that right of way activities were conducted in accordance 
with applicable policies and procedures outlined in the Caltrans Local Assistance 
Procedure Manual (LAPM). The Recipient must provide proof of receiving NEPA 
approval (Task 2), provide an executed site host agreement for each charging station 
(Task 1.8), and receive written approval from the CAM before proceeding with this task. 
The Recipient shall: 

• Review right of way records and identify the need, if any, for additional 
right of way for each charging station. 

• Identify the needed, if any, real property interests for each charging 
station. 
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• Prepare and submit to the CAM a Property Interest Summary Report 
which shall include, but not be limited to, details on necessary real 
property interests for each charging station, the grantor or authorized 
agent for each real property interest, and the anticipated timeline for 
finalizing each real property interest. 

• Coordinate with the CAM to determine the project’s right of way impacts, if 
any. 

• Prepare a draft of Right of Way Certification Form 13-B(NEVI) for each 
charging station and submit it to the CAM. 

• Coordinate with the CAM to ensure Right of Way Certification Form 13-
B(NEVI) is completed to the satisfaction of the CEC.  

• Receive Right of Way Certification approval prior to commencing with 
construction-related activities (Task 4 and Task 5). 

Products: 
• Property Interest Summary Report 

• Draft Right of Way Certification Form 13-B(NEVI) for each charging station 
 
TASK 4 SITE PREPARATION AND EQUIPMENT PROCUREMENT 
The goal of this task is to prepare each charging station for construction. The Recipient 
must receive Right of Way Certification approval (Task 3) and written approval from the 
CAM before commencing with this task. 

[A CPR meeting is scheduled to be held during this task and additional CPR 
meetings may be scheduled if necessary.] 

The Recipient shall: 
• Prepare and submit to the CAM an Installation Plan for each charging 

station, which shall include, but not be limited to: 
1. The site host business name 
2. The site host address 
3. The equipment being installed 
4. The name of the project manager for the site 
5. The planned installation schedule 

• Procure all required equipment for installation after the Installation Plan is 
submitted and the CAM has provided written approval to proceed with 
procurement. 

• Procure all necessary materials for construction. 

• Verify safety, shelter, access, ADA compliance, signage, and lighting 
requirements are met. 
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• Coordinate site project kick-off meeting with host, suppliers, subrecipients, 
vendors, and local authority having jurisdiction for each charging station. 

• Meet with project partners to track and evaluate project progress, goals, 
barriers, and project approach. 

• Prepare and submit to the CAM a Data Management and Cybersecurity 
Plan prior to the commissioning of any station. The Data Management and 
Cybersecurity Plan must include the Recipient’s data security policies, 
procedures, and remediation plan. The plan should include, at minimum, 
the following: 
1. Strong authentication and access control 
2. Network segmentation to isolate critical components to limit attack 
3. Intrusion detection and monitoring 
4. Integrating cybersecurity measures at the hardware level 
5. Firmware integrity of chargers 
6. User data privacy and protection 
7. Secure data transfer and protection at rest 
8. Secure communications protocols 
9. Payment systems 
10. Cloud protections 
11. System and data access management to ensure only authorized 

individuals have access 
12. Employee cybersecurity training 
13. Patching and updates 
14. Incident response reporting and recovery, including a 

communications plan 
15. Audits and assessments 
16. Continuity of operations 
17. Risk acceptance and mitigation 
18. Disaster recovery 

• Prepare and submit to the CAM a Written Notification of Readiness to 
Begin Installation for each charging station that declares each site is 
completed with preconstruction and engineering activities and ready to 
move forward with the installations. 

Products: 
• Installation Plan for each charging station 

• Data Management and Cybersecurity Plan 
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• Written Notification of Readiness to Begin Installation for each charging 
station 

TASK 5 CHARGING STATION CONSTRUCTION AND COMMISSIONING 
The goal of this task is to construct each charging station, ensure all equipment meets 
the solicitation and federal NEVI requirements, and commission each charging station 
for public use. The Recipient must receive Right of Way Certification approval (Task 3) 
and written approval from the CAM before commencing with this task. 

[A CPR meeting is scheduled to be held during this task and additional CPR 
meetings may be scheduled if necessary.] 

The Recipient shall: 
• Utilize the Site Assessments, Site Drawing, and Installation Plans from 

Tasks 2 and 4 to prepare each charging station for installation work. 

• Inform Caltrans of installation schedule to initiate preparation of highway 
signage. 

• Install at each charging station charging equipment that meets the 
following specifications: 
o At least four (4) charging ports that can simultaneously supply at 

least 150 kW each to a vehicle, for a total of four (4) charging ports 
at one charging station.  

o Each charging port must support output voltages between 250 volts 
direct current (DC) and 920 volts DC. 

o Each charging port must have at least one permanently attached 
CCS connector. Additional connector types such as SAE J3400 are 
allowed to be installed if the previous requirement is still met. 

o Each connector should be rated with a current carrying capacity of 
greater than or equal to 375 Amps. 

o The chargers must conform to ISO 15118-3, and hardware must be 
capable of implementing both ISO 15118-2 and ISO 15118-20. 

o The chargers must include all necessary software and hardware to 
perform Plug-and-Charge using ISO 15118-2. 

o Conformance testing for charger software and hardware should 
follow ISO 15118-4 and 15118-5, respectively. 

o The chargers must conform to OCPP 2.0.1 or later. Manufacturers 
must attest that the charger conforms to OCPP 2.0.1 or later by 
detailing it on a publicly available charger specification sheet. 

o The charger’s networking software must connect to a central 
management system using OCPP 2.0.1 for the purposes of charger 
management and data reporting, including for reliability data 
reporting requirements. 
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o The charging network must be capable of communicating with other 
charging networks in accordance with the Open Charge Point 
Interface (OCPI) 2.2.1. 

o The chargers must be designed to securely switch network 
providers without any changes in hardware. 

o The chargers must be networked and must include the following 
three abilities: 
1. Have network connectivity with one of the following: 

 IEEE 802.11n for high-bandwidth wireless networking, 
or 

 IEEE 802.3 for Ethernet for local- or wide-area 
network applications 

2. Be able to receive remote software updates, real-time 
protocol translation, encryption, and decryption, including: 
 Internet Protocol (IP)-based processor which must 

support multiple protocols, and 
 Compliance with Transmission Control Protocol 

(TCP)/IP and IPv6. 
3. Be able to connect to a network’s back-end software. 

o An Occupational Safety and Health Administration Nationally 
Recognized Testing Laboratory must have certified the charging 
equipment. 

• Submit to the CAM an AB 841 Certification that certifies the project has 
complied with all AB 841 (2020) requirements specified in the NEVI Terms 
and Conditions (please see section 31) or describes why the AB 841 
requirements do not apply to the project. The Recipient’s authorized 
representative shall sign the certification. 

• Submit to the CAM Electric Vehicle Infrastructure Training Program 
(EVITP) Certification Numbers of each Electric Vehicle Infrastructure 
Training Program certified electrician that installed electric vehicle 
charging infrastructure or equipment. EVITP Certification Numbers are not 
required to be submitted if AB 841 requirements do not apply to the 
project. 

• Ensure all electric vehicle supply equipment (EVSE) installed for 
commercial use has a type approval certificate issued through the 
California Type Evaluation Program (CTEP) administered by the California 
Department of Food and Agriculture Division of Measurement Standards 
or Certificate of Conformance issued by the National Type Evaluation 
Program (NTEP) administered through the National Conference on 
Weights and Measures. California accepts NTEP certificates so long as 
the device also meets CCR Title 4, Section 4002.11.   
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• Unless otherwise updated by the CDFA DMS, ensure installation, repair, 
or maintenance on commercial EVSE is performed by a Registered 
Service Agency (RSA) and after the device is placed in service, the RSA 
must report this information to the county within 24 hours. Device owners 
are responsible for registering their device with the county.    

• Purchase a networking agreement for each charging port installed. The 
term of the networking agreement must cover at least five (5) years of 
operations. If Recipient is a charging network provider, the Recipient is not 
required to obtain a networking agreement. 

• Prepare and submit to the CAM a Build America, Buy America 
Compliance Report which must document compliance with the Federal 
NEVI Build America, Buy America requirement. 

• Assure each charging station and their associated chargers are accessible 
to the public 24 hours per day, 7 days per week, year-round (24/7/365). 

• Coordinate utility interconnection, service drop, transformer sizing, service 
activation, and billing. 

• Create and submit a Signage Report which may include, but is not limited: 
o Trailblazer signage that clearly identifies the route from the freeway 

to the station(s), 
o Which jurisdiction(s) and/or agency(ies) the Recipient must 

coordinate with to deploy the trailblazer signage for each charging 
station, 

o Signage that clearly identifies the charging site location to an 
approaching driver from any ingress, 

o Signage that identifies parking is for EVs only, 
o Signage that states non-EVs may be towed (if applicable), 
o Signage that that informs drivers of price per unit of measure, 
o Signage required for EV driver accessibility, and 
o Any additional signage that may be required by federal, state, or 

local laws, regulations, and ordinances. 

• Send a copy of the Signage Report to each local jurisdiction identified in 
the Report. 

• Install signage in accordance with the Signage Report to the extent 
possible given local jurisdictions’ requirements and Caltrans requirements. 

• Create and submit to the CAM Written Training Materials for the charging 
station equipment at each charging station. These materials may include, 
but are not limited to, how to operate the equipment, how to troubleshoot 
the equipment, who to contact for specific questions or issues, and site 
host requirements may be detailed in the site license agreement. Site host 
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requirements may include, but not be limited to, restroom availability and 
cleanliness, 24/7/365 public access to the charging station, and keeping 
the charging station well-lit and clean. 

• Deliver Written Training Materials for the charging station to each charging 
station site host, who should always keep the Written Training Materials at 
the charging station. 

• Provide training to site hosts based on the Written Training Materials. 

• Perform final inspections and make corrections if necessary. 

• Commission each charging station by verifying each installation was 
completed in accordance with its Site Drawings and Installation Plan 
completed in Task 4, the Federal NEVI requirements, and overall 
requirements of this Solicitation. 

• Submit each charging station’s information to the Alternative Fuels and 
Data Center, at a minimum. The Recipient may provide the information to 
additional charging station location programs as seen fit. 

• Prepare and submit to the CAM, the Written Notification of Intent to 
Operate for each charging station that declares installation for the site has 
been completed, the final inspection card has been received, the site has 
been commissioned, and is available to the public for use. 

Products: 
• AB 841 Certification 

• EVITP Certification Numbers for all electricians installing EVSE 

• Build America, Buy America Compliance Report 

• Signage Report 

• Written Training Materials 

• Written Notification of Intent to Operate for each charging station 
 
TASK 6 OPERATIONS AND RELIABILITY 
The goal of this task is to reliably operate the EV charging stations and provide 
information to measure and verify reliability. 
Recipient shall comply with the reliability performance standards, recordkeeping, 
reporting, and maintenance requirements (Requirements) for EV chargers installed as 
part of this Agreement, excluding any charger used solely for private use at a single-
family residence or a multifamily housing unit with four or fewer units. In the event the 
CEC adopts regulations that include Requirements, for example as required by AB 2061 
(Chapter 345, Statutes of 2022) and/or AB 126 (Chapter 319, Statutes of 2023), those 
Requirements shall supersede the Requirements contained in this Scope of Work for 
this Agreement wherever, as determined by the CAM, they conflict or are redundant.  
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[A CPR meeting is scheduled to be held during this task and additional CPR 
meetings may be scheduled if necessary.] 

Task 6.1 Operations 
• Operational requirement for all chargers: The Recipient shall operate 

charging ports installed as part of this Agreement during the term of this 
Agreement. 

• Communication of charging price: The Recipient shall ensure price is 
communicated to customers as prescribed in 23 CFR 680.116(a). 

• Uptime requirement for all chargers: The Recipient shall ensure that 
the charging port uptime for each charging port installed in the project is at 
least 97 percent of each year for five years after the beginning of 
operation. 

• Successful charge attempt rate (SCAR) requirement for networked 
chargers: The Recipient shall ensure that the charging port SCAR for 
each charging port installed in the project is at least 90 percent for each 
year for five years after the beginning of operation. 

• Maintenance requirements for all chargers: The Recipient shall: 
o Conduct preventive maintenance, as specified by the charger 

manufacturer, on the charger hardware by a certified technician 
annually. The time interval between consecutive preventive 
maintenance visits to any charger shall be no more than 13 
months. 

• Complete corrective maintenance within 5 business days of the 
beginning of a time when the charger or charging port is inoperative 
or exhibiting failures that result in an inability to charge. 

• OCPP requirements for networked chargers: The Recipient shall retain 
the services of a charging network provider that meets the bulleted criteria 
below to record, retain, and transmit the Remote Monitoring data for 
networked chargers specified in Task 6.2. 
o The charging network provider must have an API of the CEC’s 

choosing to permit the charging network provider to transfer the 
data required in this section directly to the CEC or the CEC’s 
designee within 60 minutes of the record’s generation. 

o The charging network provider must have Subset Certification of 
the Charging Station Management System in the Open Charge 
Alliance OCPP Certification Program for OCPP version 2.0.1, 
published May 24, 2023, or a subsequent version of OCPP for 
Core, Advanced Security, and ISO 15118 Support functionalities. 
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o The charging network provider’s central system must have 
connection to the chargers using OCPP version 2.0.1 or a 
subsequent version of OCPP. This does not preclude the additional 
use of other communication protocols. 

o The charging network provider and chargers must transmit the 
following protocol data units between the Central Management 
System and the charger(s) as specified in OCPP version 2.0.1 or a 
subsequent version of OCPP: 
 AuthorizeRequest shall be transmitted to the Central 

Management System by the charger. 
 AuthorizeResponse shall be transmitted by the Central 

Management System to the charger. 
 BootNotificationResponse shall be transmitted by the Central 

Management System to the charger in response to any 
received BootNotificationRequest. 

 HeartbeatRequest shall be transmitted to the Central 
Management System by the charger on a set interval. 

 HeartbeatResponse shall be transmitted to the charger by 
the Central Management System in response to any 
received HeartbeatResponse. 

 RequestStartTransactionRequest shall be transmitted by the 
Central Management System to the charger as specified in 
OCPP 2.0.1 or a subsequent version of OCPP. 

 StatusNotificationRequest shall be transmitted by the 
charger to the Central Management System any time the 
charger or an associated charging port’s operative status 
changes. 

 TransactionEventRequest shall be transmitted to the Central 
Management System by the charger as specified in OCPP 
2.0.1 or a subsequent version of OCPP. 
 The optional field meterValue must be populated 

when the eventType field is set to either “Started” or 
“Ended.” 

 When populated, the sub-subfield Value of the 
subfield SampledValue of the field meterValue shall 
be transmitted in Watt-hours (Wh). 

 When populated, the sub-sub-subfield unit of the sub-
subfield unitOfMeasure of the subfield SampledValue 
of the field meterValue shall be set to the default 
string, “Wh.” 
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 When populated, the sub-sub-subfield multiplier of the 
sub-subfield unitOfMeasure of the subfield 
SampledValue of the field meterValue shall be set to 
the default integer, 0 (zero). 

 When the meterValue field is populated, the 
measurand sub-subfield of the SampledValueType 
subfield, of the field meterValue shall be populated as 
specified in OCPP 2.0.1 or a later version. 

Without limitation to other rights and remedies which the CEC may have, including but 
not limited to survival provisions specified in the Terms and Conditions of this 
Agreement, this requirement to ensure operationality for five years after the beginning of 
operation shall survive the completion or termination date of this Agreement. In addition 
to other requirements in the Terms and Conditions of this Agreement, all CEC-
reimbursable expenditures must be incurred within the Agreement term. 
Task 6.2 Recordkeeping and Transmittals 
The goal of this task is to collect, maintain, and transmit records of charging port 
operation and reliability and provide them to the CEC.  
The Recipient shall: 

• For networked chargers, ensure the charging network provider collects 
and retains the Remote Monitoring data below from each charging port 
installed and operated as part of this Agreement. 

• For networked chargers, ensure the charging network provider 
automatically transmits the Remote Monitoring data below to the CEC, via 
API, within 60 minutes of the Remote Monitoring data’s 
generation. Transmittals must begin within one month of the charger 
becoming operational. 

• For networked chargers, ensure the charging network provider retains 
the Remote Monitoring data below for 2 years from the date of each 
record’s generation. Provide Remote Monitoring records to the CEC within 
10 business days of request. 
o Provide digital records in a comma separated values file unless 

another file format is approved by the CEC for the request. 
o Provide a clear and understandable Data Dictionary that describes 

each data element and any associated units with all digital records. 
o Remote monitoring data for networked chargers, which will 

serve as the foundation for the Remote Monitoring records that 
must be submitted include: 
 All instances of the following Protocol Data Units, specified 

in OCPP 2.0.1, that are transmitted between the charger and 
the central system. 
1. AuthorizeRequest 
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2. AuthorizeReponse 
3. BootNotificationRequest 
4. HeartbeatResponse 
5. RequestStartTransactionRequest 
6. StatusNotificationRequest 
7. TransactionEventRequest 

• For all chargers, collect and retain the maintenance records specified 
below for each charging port installed and operated as part of this 
Agreement for five years from the date the charging port begins operation. 
Provide Maintenance Records to the CEC within 10 business days of 
request. 
o Maintenance Records, for all chargers, Recipient shall collect 

and retain: 
 Reports of inoperative charging ports or charging port 

failures resulting in inability to charge, such as a customer 
complaint, internal diagnostics, or inspection. 

 Records of any maintenance conducted on charging ports 
installed and operated as part of the agreement. Records 
should specify the following: 
1. Date and time of the maintenance event. 
2. Whether maintenance was corrective or preventive in 

nature. 
3. Whether and for how long the charging port was in an 

inoperative state prior to maintenance. 
4. Whether the charging port was in an operative state 

following maintenance. 
Products: 

• Remote Monitoring Records 
• Data Dictionary 
• Maintenance Records 

 
Task 6.3 Reporting 
The goal of this task is to provide reports on charger reliability and maintenance. 
The Recipient shall: 
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• For each charger, after the charger becomes operational, prepare and 
submit to the CEC Quarterly Reports on Charger and Charging Port 
Reliability and Maintenance. This report must conform to a format 
approved by the CEC and is provided for five years after the charging 
ports are operational. Each report must include: 
o A summary of charging port downtime, including total downtime 

and the number and frequency of downtime events, the minimum, 
median, mean, and maximum duration, and the causes of 
downtime events. Downtime shall be determined on a per charging 
port basis by summing the durations of all downtime events during 
the reporting period. The duration of a downtime event shall be the 
longest of the following periods: 
 For networked charging ports, the time after the charger 

has transmitted a StatusNotificationRequest indicating that 
the charging port associated with that charger is in a 
“faulted” or “unavailable” state until a subsequent 
StatusNotificationRequest is transmitted by that charger 
indicating that the charging port has transitioned to an 
“available,” “occupied,” or “reserved” state. The timestamps 
in each StatusNotificationRequest shall be used to quantify 
downtime. 

 For networked chargers, the time between a 
BootNotificationResponse transmitted by the Central 
Management System and the last HeartbeatResponse 
transmitted by the Central Management System prior to the 
BootNotificationResponse. The timestamps in the relevant 
BootNotificationResponse and HeartbeatResponse shall be 
used to quantify downtime.  

 For all charging ports, the time between the earliest record 
that a charging port is not capable of successfully dispensing 
electricity or otherwise not functioning as designed and the 
time it is available to deliver a charge. First record that a 
charger is not capable of successfully dispensing electricity 
or otherwise not functioning as designed includes, but is not 
limited to, consumer notification, internal diagnostics, or 
inspection, whichever is earliest.  

o A summary of excluded downtime, including total excluded 
downtime and the number and frequency of excluded downtime 
events, the minimum, median, mean, and maximum duration, and 
the causes of excluded downtime events. ‘Excluded Downtime’ 
includes: 
• Before Initial Installation: Downtime before the charging 

port was initially installed. 
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• Grid Power Loss: Downtime during which power supplied 
by a third-party provider is not supplied at levels required for 
minimum function of the charging port. This may include, but 
is not limited to, service outages due to utility equipment 
malfunction or public safety power shutoffs. This does not 
include power generation or storage equipment installed to 
serve the charger(s) exclusively. Documentation from power 
provider detailing outage is required to claim this as 
excluded downtime. 

• Outage for Preventative Maintenance or Upgrade: 
Downtime caused by any preventative maintenance or 
upgrade work that takes the charging port offline. This must 
be scheduled at least two weeks in advance of the charger 
being placed in an inoperative state. The maximum 
downtime that can be excluded for preventative maintenance 
or upgrade work is 24 hours for any 12-month period. 

• Vandalism or Theft: Downtime caused by any physical 
damage to the charger or station committed by a third party. 
This may include, but is not limited to, theft of charging 
cables, damage to connectors from mishandling, or damage 
to screens. A maximum of 5 days may be claimed as 
excluded downtime for each Vandalism or Theft event. A 
police report or similar third-party documentation is required 
to claim this as excluded time. 

• Natural Disasters: Downtime caused by any disruption of 
the charging port due to a natural event such as a flood, 
earthquake, or wildfire that causes great damage. Third 
party documentation such as news reporting must be 
provided along with a narrative of the direct impacts to the 
charger(s) to claim this as excluded downtime. 

• Communication Network Outages: Downtime caused by 
loss of communication due to cellular or internet service 
provider system outages. A Communication Network Outage 
can be claimed as excluded downtime provided the chargers 
default to a free charge state during communication losses. 
A free charge state is when the charger is operational and 
dispenses energy free of charge to any consumer. 

• Operating Hours: Hours in which the charging port is in an 
operative state but that are outside of the identified hours of 
operation of the charging station. 

o A summary and calculation of uptime. Each report shall include the 
uptime percentage of each charging port (Uptime) installed and 
operated as part of this Agreement for the reporting period. 
Charging port uptime shall be calculated as:  
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𝑼𝑼 =  
𝑻𝑻 − 𝑫𝑫 + 𝑬𝑬

𝑻𝑻
∗ 𝟏𝟏𝟏𝟏𝟏𝟏% 

U = Charging Port Uptime 
T =  

1. Q1 reporting period = 129,600 minutes, except for a 
leap year, which is 131,040 minutes. 

2. Q2 reporting period = 131,040 minutes. 
3. Q3 and Q4 reporting periods = 132,480 minutes. 

D = Total charging port downtime for the reporting period, in 
minutes. 

E = Total charging port excluded downtime in the reporting period, 
in minutes. 

o For networked charging ports, a charge attempt summary for 
each charging port. The charge attempt summary shall include, as 
defined below, the total number of charge attempts, the total 
number of successful charge attempts, the total number of failed 
charge attempts, and the successful charge attempt rate for the 
reporting period. 
 Charge Attempt. A charge attempt occurs upon 

transmission of one or more of the protocol data units 
identified in following subsections (a) through (g) between 
the Central Management System and the charger as 
specified in OCPP Version 2.0.1 or a subsequent version of 
OCPP. Any number of the protocol data units described in 
(a) through (g) of this subsection timestamped within a three-
minute interval shall be counted as one charge attempt. Any 
number of TransactionEventRequest described in (d) 
through (g) of this subsection transmitted with identical 
identifier strings in the transactionId subfield of the 
transactionInfo field shall be counted as one charge attempt. 
(a) An AuthorizeRequest message transmitted by the 

charger to the Central Management System. 
The AuthorizeRequest message shall not count as a 
charge attempt if the Central Management System 
responds with an AuthorizeResponse message with 
the status subfield of the idTokenInfo field set to any 
of the following responses: 
1. “Blocked” 
2. “ConcurrentTx” 
3. “Expired” 
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4. “Invalid” 
5. “NoCredit” 
6. “NotAllowedTypeEVSE” 
7. “NotAtThisLocation” 
8. “NotAtThisTime” 
9. “Unknown” 

 
(b) A RequestStartTransactionResponsequest message 

transmitted by Central Management System charger 
to the charger Central Management System with the 
status field set to “Accepted” 

(c) A RequestStartTransactionResponse message 
transmitted by charger to the Central Management 
System with the status field set to “Rejected”A 
StatusNotificationRequest message transmitted by 
the charger to the Central Management System with 
the connectorStatus field set to “Occupied” 

(d) A TransactionEventRequest message transmitted by 
the charger to the Central Management System with 
the eventType field set to “Started” and the 
triggerReason field set to “CablePluggedIn” 

(e) A TransactionEventRequest message transmitted by 
the charger to the Central Management System with 
the triggerReason field set to “CablePluggedIn” 

(f) A TransactionEventRequest message transmitted by 
the charger to the Central Management System with 
the chargingState subfield of the transactionInfo field 
set to “EVConnected” 

(g) A TransactionEventRequest message transmitted by 
the charger to the Central Management System with 
the chargingState subfield of the transactionInfo field 
set to “Charging” 

 Charging Session. A charging session begins and ends as 
follows:  
(a) A charging session begins when the charger 

transmits TransactionEventRequest to the Central 
Management System with the chargingState subfield 
of the transactionInfo field set to “Charging.” 

• In the event that multiple 
TransactionEventRequest protocol data units 
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are transmitted with the chargingState subfield 
of the transactionInfo field set to 'Charging' 
AND identical identifier strings in the 
transactionId subfield of the transactionInfo 
field, the charging session shall begin when the 
first of those protocol data units are sent. 
Which protocol data unit was sent first shall be 
determined based on the lowest value in the 
seqNo field.  

(b) A charging session ends when the charger transmits 
a subsequent TransactionEventRequest to the 
Central Management System with the chargingState 
subfield of the transactionInfo field set to any of the 
following values: 

• “EVConnected” 

• “SuspendedEV” 

• “SuspendedEVSE” 

• “Idle” 
(c) The identifier string contained in the transactionId 

subfield of the transactionInfo field must be identical 
in the messages described in (a) and (b) of this 
subsection. 

(d) The date and time found in the timestamp field of the 
messages described in (a) and (b) of this subsection 
shall be used to determine the start and stop time of a 
charging session. 

 Successful Charge Attempt. A successful charge attempt 
is a charge attempt that is followed by either (a) or (b) of this 
subsection prior to another charge attempt. 
(a) A charging session that lasts for 5 minutes or longer 

as determined by the timestamps described above. 
(b) The stoppedReason subfield of the transactionInfo 

field of the TransactionEvenetRequest protocol data 
unit ending the charging session is set to one of the 
following: 

• “EnergyLimitReached” 

• “Remote” 

• “Local” 

• “SOCLimitReached” 
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 Failed Charge Attempt. A failed charge attempt is any 
charge attempt that is not followed by a successful charge 
attempt prior to a subsequent charge attempt. 

 Successful Charge Attempt Rate. The successful charge 
attempt rate for a charging port shall be calculated using the 
following formula: 

𝑆𝑆𝑆𝑆𝑆𝑆𝑆𝑆 =  
𝐶𝐶𝐶𝐶 − 𝐹𝐹𝐹𝐹𝐹𝐹

𝐶𝐶𝐶𝐶
∗ 100% 

Where:  
SCAR = Successful Charge Attempt Rate  
CA = Total Charge Attempts for the reporting period 
FCA = Total Failed Charge Attempts for the reporting period 

o For all chargers, a summary of the total number of maintenance 
dispatch events that occurred since the last report, the number of 
days to complete each maintenance event reported, and a narrative 
description of significant maintenance issues. Include details of all 
excluded downtime and a narrative description of events that 
caused the excluded downtime. Include the summary in each 
Quarterly Report on Charger and Charging Port Reliability and 
Maintenance. 

Product: 
• Quarterly Report on Charger and Charging Port Reliability and 

Maintenance, submitted in a manner specified by the CEC for five years 
after charging ports are operational. 

 
TASK 7 SEMI-ANNUAL ELECTRIC VEHICLE CHARGER INVENTORY REPORTS 
The goal of this task is to provide information on the total number of chargers in the 
Recipient’s charging network in California, including both public and shared private, 
serving all vehicle sectors (light-, medium-, and heavy duty) excluding any charger used 
solely for private use at a single-family residence or a multifamily housing unit with four 
or fewer units. In the event the CEC adopts regulations that include Requirements, for 
example as required by AB 2061 (Chapter 345, Statutes of 2022) and/or AB 126 
(Chapter 319, Statutes of 2023), those Requirements shall supersede the Requirements 
contained in this Scope of Work for this Agreement wherever, as determined by the 
CAM, they conflict or are redundant. 
 
The Recipient shall: 

• Prepare an Electric Vehicle Charger Inventory Report, in a template 
provided by the CAM, on the total number of chargers in the Recipient’s 
charging network in California that includes: 
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o For chargers serving light-duty electric vehicles: 

• Number of public AC charging ports aggregated at the 
county level by charging network provider 

• Number of shared private AC charging ports aggregated at 
the county level by charging network provider 

• Number of public DC fast charging ports aggregated at the 
county level by charging network provider 

• Number of shared private DC fast charging ports aggregated 
at the county level by charging network provider 

o For chargers serving medium- and/or heavy-duty vehicles: 

• Number of public AC charging ports aggregated at the 
county level by charging network provider 

• Number of shared private AC charging ports aggregated at 
the county level by charging network provider 

• Number of public DC fast charging ports aggregated at the 
county level by charging network provider 

• Number of shared private DC fast charging ports aggregated 
at the county level by charging network provider 

• Number of other publicly available charging ports at the 
county level by charging network provider 

• Number of other depot charging ports by power output (less 
than 50 kilowatts (kW), between 50 – 150 kW, 150 kW – 350 
kW, 350 kW and above) at the county level by charging 
network provider (if applicable) 

• Submit the Electric Vehicle Charger Inventory Report to the CAM, no later 
than 30 calendar days after the Agreement is executed and then each 
calendar half-year thereafter. Reports are due at the end of July and end 
of January. 

Product: 
• Electric Vehicle Charger Inventory Report 

 
TASK 8 OTHER DATA COLLECTION AND ANALYSIS 
The goal of this task is to collect operational and programmatic data from the project. In 
the event the CEC adopts regulations that include Requirements, for example as 
required by AB 2061 (Chapter 345, Statutes of 2022) and/or AB 126 (Chapter 319, 
Statutes of 2023), those Requirements shall supersede the Requirements contained in 
this Scope of Work for this Agreement wherever, as determined by the CAM, they 
conflict or are redundant. 
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The Recipient shall: 
• Prepare and provide a Program Management Data Report in a format 

chosen by the CEC following the first monthly call (Task 1.4) and update 
during subsequent monthly calls as needed.  

• Collect and provide the following programmatic data for all electric vehicle 
chargers and include in the Program Management Data Report. The 
programmatic data shall include, but not be limited to the following:  
o Electric Vehicle Charger Information: 

• Funding 
o The subsidy from a federal program, utility program, 

and private funding 

• Vehicles 
o Primary Vehicle Type served such as light duty 

(GVWR <= 10,000), medium duty (10,000 < GVWR 
<= 26,000), heavy duty (GVWR > 26,000) 

• Milestone Dates 
o Key milestone dates, such as permit request and 

received date, charger energization date, charger 
operational date, and other dates as requested by the 
CAM 

• Location 
o Primary site access type such as publicly available, 

shared private, private 
o Location/site use type, such as hotel, restaurant, or 

multi-unit housing 
o Charger address 
o Parking location type, such as street, parking lot or 

parking garage 

• Other Equipment (as applicable) 
o Battery Energy Storage CEC cost and kWh capacity 
o Non-battery Distributed Generation CEC cost, kW 

capacity and type  

• ZEV Infrastructure Information: 
o Charger Information 
o Charger make and model, serial number, level (Level 

1, Level 2, DCFC, MCS), nameplate capacity (kW), 
number ports per charger 

Products: 
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• Program Management Data Report 
 

TASK 8.1 Utilization 
The Recipient shall: 

• Collect and provide to the CAM, at minimum, quarterly utilization data from 
the project for all installed chargers in an EV Utilization Data Report, in the 
format of the CEC’s choosing, for three years after the charging ports are 
operational, including, but not limited to: 
o EV Charging Port: 

 Charging network provider name 
 Charger site address, city, zip code 
 Charger make, model, and manufacturer serial number 
 EV service equipment charger and charging port ID 
 Peak Power (kW) 
 Charging session start/end date and times 
 Charging session energy consumed (kW) 
 Plug in/un-plugged timestamp Coordinated Universal Time 

(UTC) 
 Charging interval peak demand 
 Charging interval start/end times 
 Charging interval energy consumed 
 If a bidirectional charger, energy (kWh) discharged back to 

grid or facility 
 Total transacted amount 
 Payment method 

Products: 
• EV Utilization Data Report provided, at a minimum, quarterly for three 

years after charging ports are operational.  
TASK 8.2 Data Sharing Agreement 
The goal of this subtask is to ensure a data sharing agreement with the parameters 
outlined below is in place for the purposes of facilitating data collection and reporting on 
EV charging ports. 
The Recipient shall: 
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• Enter into a data sharing agreement with a charging network provider that 
shall include the following, and if the Recipient is a charging network 
provider, the Recipient shall enter into a data sharing agreement with the 
CEC that shall include the following:  
o The charging network provider fulfills all the data collection and 

reporting requirements described in Task 6.2, Recordkeeping and 
Transmittals (Excluding Maintenance Records), Task 6.3 
Reporting, Task 7 SEMI-ANNUAL ELECTRIC VEHICLE 
CHARGER INVENTORY REPORTS, and Task 8.1 Utilization, on 
behalf of Recipient  

o The charging network provider’s reports adhere to CEC-approved 
formatting, report templating, and delivery methods. 

o CEC is identified as a third-party beneficiary to the data sharing 
agreement. 

• Be responsible for ensuring the charging network provider fulfills all 
requirements described in the data-sharing agreement.  

• Submit the dually signed data-sharing agreement to the CEC within 30 
calendar days of selecting a charging network provider and no later than 
when the first charging port under this agreement is energized. 

• Notify the CAM in writing within 30 calendar days if Recipient changes its 
selected charging network provider’s selection.  

• If a new charging network provider is selected, the new dually signed 
data-sharing agreement shall be submitted to the CEC within 30 calendar 
days of the charging network provider’s selection. 

Products  
• Dually signed data-sharing agreement.  

 
TASK 8.3 GHG Intensity Reporting 
 
The Recipient shall:  

• For electric vehicle chargers: collect and report the source and 
greenhouse gas emissions intensity, on an annual basis, of the electricity 
used and dispensed by the EV charging station(s) at the meter, consistent 
with the disclosure methodology set forth in Article 14 (commencing with 
Section 398.1) of Chapter 2.3 of Part 1 of Division 1 of the Public Utilities 
Code. Data must be reported to the CEC semiannually in the GHG 
Intensity Report specified by the CAM.  

  
Product:  

GHG Intensity Report  
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TASK 9 FEDERAL DATA REPORTING 
The goal of this task is to provide and report data as specified in 23 CFR 680. 
The Recipient shall: 

• Collect, maintain, and report data for at least five (5) years to the Joint 
Office of Energy and Transportation as prescribed in 23 CFR 680.112. 
Data Submittal. The data listed below shall be submitted to the CEC via 
the Electric Vehicle Charger Analytics and Reporting Tool , (EV-ChART) 
online platform, found at https://driveelectric.gov/evchart, or in the manner 
prescribed by FHWA, if no longer EV-ChART. All data must be formatted 
and prepared in accordance with the EV-ChART Data Format and 
Preparation Guidance, or any superseding FHWA guidance  
o Submit the following data on a quarterly basis to EV-ChART or in 

the manner prescribed by FHWA: 
 Charging station identifier that the following data can be 

associated with. This must be the same charging station 
name or identifier used to identify the charging station in 
data made available to third-parties in § 680.116(c)(1). 

 Charging port identifier. This must be the same charging port 
identifier used to identify the charging port in data made 
available to third-parties in § 680.116(c)(8)(ii). 

 Charging session start time, end time, and any error codes 
associated with an unsuccessful charging session by 
charging port. 

 Energy (kWh) dispensed to EVs per charging session by 
charging port. 

 Peak session power (kW) by port. 
 Payment method associated with each charging session. 
 Charging station port uptime, T_outage, and T_excluded 

calculated in accordance with the equation in § 680.116(b) 
for each of the previous 3 months. 

 Duration (minutes) of each outage. 
o Submit the following data on an annual basis on or before March 1 

to EV-ChART or in the manner prescribed by FHWA:  
 Maintenance and repair cost per charging station for the 

previous year. 

https://driveelectric.gov/evchart
https://driveelectric.gov/files/ev-chart-data-guidance.pdf
https://driveelectric.gov/files/ev-chart-data-guidance.pdf
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 For private entities identified in paragraph (c)(1) of this 
section, identification of and participation in any State or 
local business opportunity certification programs including 
but not limited to minority-owned businesses, Veteran-
owned businesses, woman-owned businesses, and 
businesses owned by economically disadvantaged 
individuals. 

o Submit the following data one time, as soon as available, to EV-
ChART or in the manner prescribed by FHWA: 
 The name and address of the private entity(ies) involved in 

the operation and maintenance of chargers. 
 Distributed energy resource installed capacity, in kW or kWh 

as appropriate, of asset by type (e.g., stationary battery, 
solar, etc.) per charging station. 

 Charging station real property acquisition cost, charging 
equipment acquisition and installation cost, and distributed 
energy resource acquisition and installation cost. 

 Aggregate grid connection and upgrade costs paid to the 
electric utility as part of the project, separated into: 
o Total distribution and system costs, such as 

extensions to overhead/underground lines, and 
upgrades from single-phase to three-phase lines. 

o Total service costs, such as the cost of including 
poles, transformers, meters, and on-service 
connection equipment. 

• Provide third-party data sharing as prescribed in 23 CFR 680.116(c). 
Make available, free of charge, to third-party software developers, via API: 
1. Unique charging station name or identifier 
2. Address (street address, city, state, and zip code) of the property 

where the charging station is located 
3. Geographic coordinates in decimal degrees of exact charging 

station location 
4. Charging station operator name 
5. Charging network provider name 
6. Charging station status (operational, under construction, planned, 

or decommissioned) 
7. Charging station access information: 

(i) Charging station access type (public or limited to commercial 
vehicles) 



 

November 2025  Page 44 of 45 RNEV-25-004 
 Scope of Work Pilot Travel Centers LLC 

(ii) Charging station access days/times (hours of operation for 
the charging station 

8. Charging port information: 
(i) Number of charging ports 
(ii) Unique port identifier 
(iii) Connector types available by port 
(iv) Charging level by port (DCFC, AC Level 2, etc.) 
(v) Power delivery rating in kilowatts by port 
(vi) Accessibility by vehicle with trailer (pull-through stall) by port 

(yes/no) 
(vii) Real-time status by port in terms defined by Open Charge 

Point Interface 2.2.1 
9. Pricing and payment information: 

(i) Pricing structure 
(ii) Real-time price to charge at each charging port, in terms 

defined by Open Charge Point Interface 2.2.1 
(iii) Payment methods accepted at charging station. 

Products: 
• Data submittals to EV-ChART or in manner prescribed by FHWA 

• API for third-party data sharing 
 
TASK 10 PROJECT FACT SHEET  
The goal of this task is to create an initial and final project fact sheet that describes the 
CEC-funded project and the benefits resulting from the project for the public and key 
decision makers. 
The Recipient shall: 

• Prepare an Initial Project Fact Sheet at start of the project that describes 
the project and the expected benefits. Use the format provided by the 
CAM. 

• Prepare a Final Project Fact Sheet at the project’s conclusion that 
includes but is not limited to: a description of the project; the actual 
benefits resulting from the project; lessons learned from implementing the 
project; data on potential job creation, economic development, and 
increased state revenue as a result of expected future expansion; and a 
comparison of any project performance and expectations provided in the 
proposal to CEC with actual project performance and accomplishments. 
Use the format provided by the CAM.  
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• Provide at least (6) six High Quality Digital Photographs (minimum 
resolution of 1300x500 pixels in landscape ratio) of pre and post 
technology installation at the project sites or related project photographs. 

Products:   
• Initial Project Fact Sheet 
• Final Project Fact Sheet 
• High Quality Digital Photographs 
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