
 

 

 

 
California Energy Commission 
April 8, 2026 Business Meeting 

Backup Materials for EVGO SERVICES LLC 
The following backup materials for the above-referenced agenda item are available in 
this PDF packet as listed below: 

1. Proposed Resolution  

2. Grant Request Form  

3. Scope of Work  

 



CALIFORNIA ENERGY COMMISSION 
PROPOSED RESOLUTION: EVGO SERVICES LLC 

RESOLUTION NO: 26-0408-XX 

RESOLVED, that the State Energy Resources Conservation and Development 
Commission (CEC) adopts the staff CEQA findings contained in the Agreement or 
Amendment Request Form (as applicable); and 

RESOLVED, that the CEC approves Agreement ARV-25-019 with EVGO 
SERVICES LLC for a $2,879,503 grant.This project will install at least 42 public EV 
DCFC ports across at least four sites in Baker, Latonville, Paso Robles, and Ukiah; and 

FURTHER BE IT RESOLVED, that the Executive Director or their designee shall 
execute the same on behalf of the CEC. 

APPROVED AND ADOPTED this 8th day of April 2026, by the following vote: 

AYE:  
NAY:  
ABSENT:  
ABSTAIN:  

CERTIFICATION 

The undersigned Secretariat to the CEC does hereby certify that the foregoing is a full, 
true, and correct copy of a resolution duly and regularly approved and adopted by 
affirmative vote of the CEC at a meeting held on April 8, 2026. 

 
Kim Todd 
Secretariat 



STATE OF CALIFORNIA 
CALIFORNIA ENERGY COMMISSION 

CEC-270 (Revised 01/2024) 

GRANT REQUEST FORM (GRF) 
A. New Agreement Number 

IMPORTANT: New Agreement # to be completed by Contracts, Grants, and Loans Office. 
New Agreement Number: ARV-25-019 

B. Division Information 
1. Division Name: Fuels and Transportation Division 
2. Agreement Manager: Devika Singh 
3. MS-N/A 
4. Phone Number: 916-776-0738 

C. Recipient’s Information 
1. Recipient’s Legal Name: EVGO SERVICES LLC 
2. Federal ID Number: 

D. Title of Project 
Title of project: EVgo Services LLC – REV 2.0 Proposal 

E. Term and Amount 
1. Start Date: 04/08/2026 
2. End Date: 1/31/2031 
3. Amount: $2,879,503 

F. Business Meeting Information 
1. Are the ARFVTP agreements $75K under delegated to Executive Director? No 
2. The Proposed Business Meeting Date: 04-08-2026 
3. Consent or Discussion? Discussion 
4. Business Meeting Presenter Name: Devika Singh 
5. Time Needed for Business Meeting: N/A 
6. The email subscription topic is: Clean Transportation Program 
Agenda Item Subject and Description: 

EVGO SERVICES LLC. Proposed resolution approving agreement ARV-25-019 with EVGO 
SERVICES LLC for a $2,879,503 grant and adopting staff’s recommendation that this action is 
exempt from CEQA. This project will install at least 42 electric vehicle (EV) direct current fast 
charging (DCFC) ports across at least four locations in San Bernadino, Mendicino and San Luis 
Obispo to increase public access to light-duty electric vehicle charging infrastructure in rural 
communities. (Clean Transportation Program Funding) Contact: Devika Singh 

G. California Environmental Quality Act (CEQA) Compliance 
1. Is Agreement considered a “Project” under CEQA? 

Yes 
If yes, skip to question 2. 
If no, complete the following (PRC 21065 and 14 CCR 15378) and explain why 
Agreement is not considered a “Project”: 



STATE OF CALIFORNIA Grant Request Form 
CALIFORNIA ENERGY COMMISSION CEC-270 (Revised 01/2024) 

Agreement will not cause direct physical change in the environment or a reasonably 
foreseeable indirect physical change in the environment because:  

2. If Agreement is considered a “Project” under CEQA answer the following 
questions. 
a) Agreement IS exempt? 
Yes 
Statutory Exemption? 
No 

If yes, list PRC and/or CCR section number(s) and separate each with a comma. If 
no, enter “None” and go to the next question.  

PRC section number: None 
CCR section number: None 

Categorical Exemption? 
Yes 

If yes, list CCR section number(s) and separate each with a comma. If no, enter 
“None” and go to the next question. 

CCR section number: Cal. Code Regs., tit. 14, sec. 15301, 15303 and 15304 
Cal. Code Regs., tit. 14, sec. 15301 provides that projects which consist of the operation, 
repair, maintenance, permitting, leasing, licensing, or minor alteration of existing public or 
private structures, facilities, mechanical equipment, or topographical features, and which 
involve negligible or no expansion of use beyond that existing at the time of the lead 
agency’s determination, are categorically exempt from the provisions of the California 
Environmental Quality Act. This project will install at minimum 42 DCFC charging ports 
across at minimum four (4) existing sites with structures and/or facilities and involve 
negligible or no expansion of existing or former use in southern California. Therefore, the 
project falls within section 15301 and will not have a significant effect on the environment. 

Cal. Code Regs., tit. 14, sec. 15303 provides that projects which consist of construction and 
location of limited numbers of new, small facilities or structures; installation of small new 
equipment and facilities in small structures; and the conversion of existing small structures 
from one use to another where only minor modifications are made in the exterior of the 
structure, are categorically exempt from the provisions of CEQA. This project has at 
minimum four (4) sites with existing structure and/or facility. Each charger will include 
approximately ground footprint of 5.63 sq/ft. The switchgear cabinet is 8.55sq/ft/. Total 
square footage per site would be approximately 298 sq/ft. Therefore, the project falls within 
section 15303 and will not have a significant effect on the environment.   

Cal. Code Regs., tit. 14, sect. 15304 provides that projects which consist of minor public or 
private alterations in the condition of land, water, and/or vegetation which do not involve 
removal of healthy, mature, scenic trees except for forestry and agricultural purposes are 
categorically exempt from the provisions of CEQA. This project does not involve the removal 
of healthy, mature and scenic trees at an existing structure and/or facility. Therefore, the 
project falls within section 15304 and will not have a significant effect on the environment. 

(i) 
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This project does not involve impacts on any particularly sensitive environment; does not 
involve any cumulative impacts of successive projects of the same type in the same place 
that might be considered significant; does not involve unusual circumstances that might 
have a significant effect on the environment; will not result in damage to scenic resources 
within a highway officially designated as a state scenic highway; the project site is not 
included on any list compiled pursuant to Government Code section 65962.5; and the 
project will not cause a substantial adverse change in the significance of a historical 
resource. Therefore, none of the exceptions to categorical exemptions listed in CEQA 
Guidelines section 15300.2 apply to this project, and this project will not have a significant 
effect on the environment. 

Common Sense Exemption? 14 CCR 15061 (b) (3) 
No 

If yes, explain reason why Agreement is exempt under the above section. If no, 
enter “Not applicable” and go to the next section. 
Not applicable 

b) Agreement IS NOT exempt. 
IMPORTANT: consult with the legal office to determine next steps. 

If yes, answer yes or no to all that applies. If no, list all as “no” and “None” as “yes”. 
Additional Documents Applies 
Initial Study No 
Negative Declaration No 
Mitigated Negative Declaration No 
Environmental Impact Report No 
Statement of Overriding Considerations No 
None Yes 

H. Is this project considered “Infrastructure”? 
Yes 

I. Subcontractors 
List all Subcontractors listed in the Budget (s) (major and minor). Insert additional rows if 
needed. If no subcontractors to report, enter “No subcontractors to report” and “0” to funds. 
Delete any unused rows from the table 

Subcontractor Legal Company Name CEC Funds Match Funds 

No Subcontractors to report $0 $0 

J. Vendors and Sellers for Equipment and Materials/Miscellaneous 

(i) 
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List all Vendors and Sellers listed in Budget(s) for Equipment and Materials/Miscellaneous. 
Insert additional rows if needed. If no vendors or sellers to report, enter “No vendors or sellers 
to report” and “0” to funds. Delete any unused rows from the table. 

Vendor/Seller Legal Company Name CEC Funds Match Funds 
TBD (Preconstruction and Design) $50,810 $ 73,190 
TBD (Construction (Site/Civil work: Non-electrical install 
construction;concrete work, labor and Electrical install:EVSE 
installation 

$585,534 $851,230 

TBD (Utility Work) $300,637 $272,082 
TBD (Commissioning) $36,318 $31,885 
TBD (Operations and Maintenance) Hardware repairs (e.g., 
charging cables/connectors, display screens, power modules, 
cooling fans, internal wiring, FID reader) 

$489,354 $537,966 

TBD (Permitting/AHJ) $0 $33,075 
TBD (Freight Equipment transport) $30,960 $32,040 
TBD (Prefabricated Skid (DCFC Mounting) $118,680 $122,820 
Delta Electronics (AMERICA’S) LTD (Equipment) $979,682  $1,011,780 
TBD (Switchgear) $287,528  $307,919 

K. Key Partners-Major sub recipient someone that has decision power 
List all key partner(s). Insert additional rows if needed. If no key partners to report, enter “No 
key partners to report.” Delete any unused rows from the table. 

Key Partner Legal Company Name 
No key partners to report. 

L. Budget Information 
Include all budget information. Insert additional rows if needed. If no budget information to 
report, enter “N/A” for “Not Applicable” and “0” to Amount. Delete any unused rows from the 
table. 

Funding Source Funding Year of 
Appropriation 

Budget List 
Number 

Amount 

 ARFVTP 18/19 601.118K $600,143 

ARFVTP 20/21 601.118M $1,173,181 

ARFVTP 23/24 601.118P $1,106,179 

TOTAL Amount:  $ 2,879,503 

(i) 
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R&D Program Area: N/A 
Explanation for “Other” selection N/A 
Reimbursement Contract #:N/A 
Federal Agreement #:N/A 

M. Recipient’s Contact Information 
1. Recipient’s Administrator/Officer 
Name: Courtney Day/Caroline Ogata 
Address: 1661 East Franklin Avenue 
City, State, Zip: El Segundo, CA 90245 
Phone: (310) 954-2889 

E-Mail:  Courtney.Day@evgo.com Caroline.Ogata@evgo.com 
2. Recipient’s Project Manager 
Name: Maximillian Wimer 
Address: 1661 East Franklin Avenue 
City, State, Zip: El Segundo, CA 90245 

Phone: ((203) 291-9085 
E-Mail:maximilian.wimer@evgo.com 

N. Selection Process Used 
There are three types of selection process. List the one used for this GRF. 

Selection Process Additional Information 

Competitive Solicitation # GFO-24-608 

First Come First Served 
Solicitation # 

N/A 

Other N/A 

O. Attached Items 
1. List all items that should be attached to this GRF by entering “Yes” or “No”. 

Item 
Number 

Item Name Attached 

1 Exhibit A, Scope of Work/Schedule Yes 

2 Exhibit B, Budget Detail Yes 

(i) 
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Item 
Number 

Item Name Attached 

3 CEC 105, Questionnaire for Identifying Conflicts Yes 

4 Recipient Resolution No 

5 Awardee CEQA Documentation Yes 

Approved By 
Individuals who approve this form must enter their full name and approval date in the MS Word 
version.  
Agreement Manager: Devika Singh 
Approval Date: 1/16/2026 

Office Manager: Corey Permann 
Approval Date: 2/9/2026 

Deputy Director: Jennifer Kalafut 
Approval Date: 2/24/2026 

(i) 
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Exhibit A 
SCOPE OF WORK 

TECHNICAL TASK LIST 
Task # CPR Task Name  
1 Administration 
2 X Site Plan and Preparation for Construction 
3 Procure Equipment 
4 Construction and Installation 
5 X Site Energization and Commissioning  
6 Operations, Maintenance, Recordkeeping, Reporting and Data 

Collection   

KEY NAME LIST 
Task # Key Personnel Key Subrecipient(s) Key Partner(s) 
1  Maximilian Wimer, 

Herbert Garcia, 
Courtney Day 

none none 

2  Maximilian Wimer, 
Herbert Garcia, 
Courtney Day 

none none 

3  Maximilian Wimer, 
Herbert Garcia, 
Courtney Day 

none none 

4  Maximilian Wimer, 
Herbert Garcia, 
Courtney Day 

none none 

5  Maximilian Wimer, 
Herbert Garcia, 
Courtney Day 

none none 

6  Maximilian Wimer, 
Herbert Garcia, 
Courtney Day 

none none 

GLOSSARY 
Specific terms and acronyms used throughout this scope of work are defined as follows: 
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Term/ 
Acronym Definition 

AB Assembly Bill 
AC Level 2 Alternating current. A charger that operates on a circuit from 208 volts 

to 240 volts and transfers AC electricity to a device in an electric 
vehicle (EV) that converts AC to direct current to charge an EV 
battery. 

ADA Americans with Disabilities Act 
Automated 
Load 
Management 
(ALM) 

Automated Load Management systems manage load across multiple 
Electric Vehicle Supply Equipment (EVSE) or charging ports to share 
electrical capacity and/or automatically manage power at each EVSE 
or charging port. 

API Application programming interface. A type of software interface that 
offers service to other pieces of software. An API allows two or more 
computer programs to communicate with each other. 

Battery Energy 
Storage 

Technology that stores electrical energy in batteries for later use, 
helping to stabilize the electric grid by balancing supply and demand, 
integrating renewable energy sources, and providing backup power 
during outages or peak demand periods. 

CAM Commission Agreement Manager 
CAO Commission Agreement Officer 
CDFA DMS California Department of Food and Agriculture Division of 

Measurement Standards 
CEC California Energy Commission 
Charge attempt Any instance of an EV driver taking action to initiate a charging 

session by taking one or all of the following steps in any order: 1) 
attaching the connector to the EV appropriately or 2) attempting to 
authorize a charging session by use of radio frequency identification 
(RFID) technology, credit card, charging network provider smartphone 
application (app), screen input, or calling the charging network 
provider’s customer service number. 

Charger A device with one or more charging ports and connectors for charging 
EVs. Also referred to as electric vehicle supply equipment (EVSE). 
This definition excludes any charger used solely for private use at a 
single-family residence or a multifamily dwelling with four or fewer 
dwelling units.  

Charging 
network 

A collection of chargers located on one or more property(ies) that are 
connected via digital communications to manage the facilitation of 
payment, the facilitation of electrical charging, and any related data 
requests. 
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Term/ 
Acronym Definition 

Charging 
network 
provider 

The entity that provides the digital communication network that 
remotely manages the chargers. Charging network providers may also 
serve as charging station operators and/or manufacture chargers. 

Charging port The system within a charger that charges one EV. A charging port 
may have multiple connectors, but it can provide power to charge only 
one EV through one connector at a time. 

Charging 
session 

The period after a charge attempt during which the EV is allowed to 
request energy. Charging sessions can be terminated by the 
customer, the EV, the charger, the charging station operator, or the 
charging network provider. 

Charging 
station 

The area in the immediate vicinity of one or more chargers and 
includes the chargers, supporting equipment, parking areas adjacent 
to the chargers, and lanes for vehicle ingress and egress. A charging 
station could comprise only part of the property on which it is located. 

Charging 
station 
management 
system 

A system that may be used to operate a charger, to authorize use of 
the charger, or to record or report charger data, such as by using 
OCPP.  

Charging 
station operator 

The entity that owns the chargers and supporting equipment and 
facilities at one or more charging stations. Although this entity may 
delegate responsibility for certain aspects of charging station 
operation and maintenance to subcontractors, this entity retains 
responsibility for operation and maintenance of chargers and 
supporting equipment and facilities. In some cases, the charging 
station operator and the charging network provider are the same 
entity. 

Commissioning The final check or run-through of a charger or site to ensure effective 
and working operation before being made available to EV drivers.  

Connector The device that attaches an EV to a charging port in order to transfer 
electricity. 

Corrective 
maintenance 

Maintenance that is carried out after failure detection and is aimed at 
restoring an asset to a condition in which it can perform its intended 
function. 

CPR Critical Project Review 
CTP Clean Transportation Program 
Depot Type of “home base” behind-the-fence location where a vehicle is 

typically kept when not in use (usually parked on a nightly basis). 
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Term/ 
Acronym Definition 

Distributed 
Energy 
Resources 
(DER) 

Small-scale power generation technologies (typically in the range of 3 
to 10,000 kilowatts) located close to where electricity is used (for 
example, a home or business) to provide an alternative to or an 
enhancement of the traditional electric power system. 

DCFC Direct current fast charger. A charger that enables rapid charging by 
delivering direct-current (DC) electricity directly to an EV's battery. 

Downtime A period of time that a charger is not capable of successfully 
dispensing electricity or otherwise not functioning as designed. 
Downtime is calculated pursuant to Task 6. 

DSA Data Sharing Agreement  
EV Electric vehicle. A vehicle that is either partially or fully powered on 

electric power received from an external power source. For the 
purposes of this Agreement, this definition does not include golf carts, 
electric bicycles, or other micromobility devices 

EVITP Electric Vehicle Infrastructure Training Program. It provides training 
and certification for electricians installing electric vehicle supply 
equipment. 

EVSE Electric vehicle supply equipment. A charger as defined. 
Energization Power is provided to a charger or site by the utility.   
Excluded 
downtime 

Downtime that is caused by events pursuant to Task 6. 

Failed charging 
session 

Following a charge attempt, the criteria for a successful charging 
session were not met. 

FTD Fuels and Transportation Division 
GFO Grant Funding Opportunity 
Hardware The machines, wiring, and other physical components of an electronic 

system including onboard computers and controllers. 
Inoperative 
state 

The charger or charging port is not operational. 

Installed Attached or placed at a location and available for use for a charging 
session. The date a charger is installed is the date it is first available 
for use for a charging session. 
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Term/ 
Acronym Definition 

Interoperability  Successful communication between the software, such as the 
software controlling charging on the EV and the software controlling 
the charger. Interoperability failures are communication failures 
between the EV and charger that occur while the software of each 
device is operating as designed. Interoperability failure leads to failed 
charging sessions. 

Maintenance Any instance in which preventive or corrective maintenance is carried 
out on equipment.  

Networked A charger can receive or send commands or messages remotely from 
or to a charging network provider or is otherwise connected to a 
central management system, such as by using OCPP 2.0.1, for the 
purposes of charger management and data reporting. 

Nonnetworked 
charger 

A charger that is not networked. 

OCPP Open Charge Point Protocol. An open-source communication protocol 
that specifies communication between chargers and the charging 
networks that remotely manage the chargers.  

Operational Or “up.” A charging port’s hardware and software are both online and 
available for use, or in use, and the charging port is capable of 
successfully dispensing electricity. 

Operative state The charger is operational. 
Preventative 
maintenance 

Maintenance that is performed on physical assets to reduce the 
chances of equipment failure and unplanned machine downtime.  

Primary Vehicle 
Type 

A vehicle type depending on the gross vehicle weight rating (GVWR) 
such as "light duty" or "LD" (GVWR <= 10,000 pounds), "medium 
duty" or "MD" (10,000 < GVWR <= 26,000 pounds), "heavy duty" or 
"HD" (GVWR > 26,000 pounds). 

Private Charging ports located at parking space(s) that are privately owned 
and operated, often dedicated to a specific driver or vehicle (for 
example, a charging port installed in a garage of a single-family 
home). 

Public Charging ports located at parking space(s) designated by the property 
owner or lessee to be available to and accessible by the public. 

Recipient An applicant awarded a grant under a CEC solicitation. 
RSA Registered Service Agency. An entity that repairs a commercial device 

that is registered with the California Department of Food and 
Agriculture Division of Measurement Standards. 
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Term/ 
Acronym Definition 

SB Senate Bill 
SCAR Successful Charge Attempt Rate 
Shared Private Charging ports located at parking space(s) designated by a property 

owner or lessee to be available to, and accessible by, employees, 
tenants, visitors, and residents. Examples include workplaces and 
shared parking at multifamily residences. 

Software A set of instructions, data, or programs used to operate computers 
and execute specific tasks. 

Successful 
charging 
session 

Following a charge attempt, a customer’s EV battery is charged to the 
state of charge the customer desires and is disconnected manually by 
the customer or by the EV’s onboard software system terminating the 
charging session, without an additional charge attempt.  

Uptime The charging port uptime percentage for the reporting period, 
excluding downtime pursuant to Task 6. 

Utility The entity providing power to a site. 

BACKGROUND 
Assembly Bill (AB) 118 (Núñez, Chapter 750, Statutes of 2007), created the Clean 
Transportation Program (CTP) to help achieve California’s climate change policies and 
support projects that reduce greenhouse gas emissions from the transportation sector. 
AB 8 (Perea, Chapter 401, Statutes of 2013) extended the program through January 1, 
2024, and AB 126 (Reyes, Chapter 319, Statutes of 2023) extended the program 
through July 1, 2035, and focused the program on zero-emission transportation.  
The CTP has an annual budget of approximately $100 million and provides financial 
support for projects that: 

• Develop and deploy zero-emission technology and fuels in the 
marketplace. 

• Produce alternative and renewable low-carbon fuels in California. 

• Deploy zero-emission fueling infrastructure, fueling stations, and 
equipment. 

• Establish workforce training programs and conduct public outreach on the 
benefits of alternative transportation fuels and vehicle technologies. 

On February 21, 2025, the CEC released a Grant Funding Opportunity (GFO) entitled 
“Rural Electric Vehicle Charging 2.0 (REV 2.0).” The purpose of this competitive grant 
solicitation was to install light-duty electric vehicle charging infrastructure in rural 
communities. In response to GFO-24-608, the Recipient submitted application 
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#12 which was proposed for funding in the CEC’s Notice of Proposed Awards 
on November 12, 2025. GFO-24-608 and Recipient’s application are hereby 
incorporated by reference into this Agreement in their entirety. 

In the event of any conflict or inconsistency between the terms of the Solicitation and 
the terms of the Recipient’s Application, the Solicitation shall control. In the event of any 
conflict or inconsistency between the Recipient’s Application and the terms of this 
Agreement, this Agreement shall control. Similarly, in the event of any conflict or 
inconsistency between the terms of this Agreement and the Solicitation, the terms of 
this Agreement shall control. 
Problem Statement: 
Despite the substantial increase in deployment of direct current fast charging in 
California, the density of fast charging in the state’s rural communities remains  
insufficient to serve these communities and encourage widespread EV adoption.  
Moreover, statewide travel for EV drivers is hindered by the lack of an available network 
of DC fast chargers along major throughways in these rural areas. Current EV drivers 
are unable to travel long distances along highways in these areas due to range anxiety 
caused by to the lack of consistently reliable DC fast chargers at a statewide scale. 
Goals of the Agreement: 
The goal of this Agreement is to install at least 42 publicly available DC fast charging 
ports across at least four (4) sites in rural communities in California, providing 24/7 
access to charging for EV drivers, as well as improving air quality, invest in California-
designated low-income communities and disadvantaged communities while increasing 
alternative fuel use and educing petroleum dependence. 
Objectives of the Agreement: 
The objectives of this Agreement are to install at least 42 DC fast charging ports across 
at least four (4) sites to provide long-term EV charging infrastructure with power sharing 
EVSE and nearby amenities in rural California communities. Each location will install at 
minimum 350kW cabinet and dual port dispenser combo using Automated Load 
Management to maintain 900 kW output simultaneously to vehicles when requested. 
TASK 1 ADMINISTRATION 
Task 1.1 Attend Kick-off Meeting 
The goal of this task is to establish the lines of communication, procedures, and data 
requests for implementing this Agreement. The Commission Agreement Manager 
(CAM) shall designate the date and location of this meeting and provide an agenda to 
the Recipient prior to the meeting.  
The CAM shall: 

• Send the Recipient the kick-off meeting agenda. 
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The Recipient shall: 
• Attend a “Kick-Off” meeting that includes the CAM and may include the 

Commission Agreement Officer (CAO) and a representative of the CEC 
Accounting Office. The Recipient shall bring their Project Manager, 
Agreement Administrator, Accounting Officer, and any others determined 
necessary by the Recipient or specifically requested by the CAM to this 
meeting.   

• Discuss the following administrative and technical aspects of this 
Agreement: 
o Agreement Terms and Conditions 
o Critical Project Review (Task 1.3) 
o Match fund documentation (Task 1.5) No reimbursable work may 

be done until this documentation is in place. 
o Permit documentation (Task 2.1) 
o Subawards and site host agreements (if applicable) needed to carry 

out project (Task 1.6) 
o The CAM’s expectations for accomplishing tasks described in the 

Scope of Work 
o An updated Schedule of Products and Due Dates 
o Monthly Calls (Task 1.4) 
o Quarterly Progress Reports (Task 1.7) 
o Program Management Data Report (report template to be provided 

by CAM - Appendix E)   
o EV Utilization Data Report (report template to be provided by CAM - 

Appendix F) 
o GHG Intensity Report (report template to be provided by CAM - 

Appendix G) 
o Technical Products (Product Guidelines located in Section 5 of the 

Terms and Conditions) 
o Project Fact Sheet (Task 1.2)   

• Submit to CAM within 10 business days after the Kick-Off Meeting an 
Updated Schedule of Products and Due Dates. 
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• Submit to CAM within 10 business days after the Kick-Off Meeting a 
Written Statement of Match Activities that describes project activities that 
have occurred after the notice of proposed awards but prior to the 
execution of the agreement using match funds. If none, provide a 
statement that no work has been completed using match funds prior to the 
execution of the agreement. All pre-execution match expenditures must 
conform to the requirements in the Terms and Conditions of this 
Agreement. 
o The statement should include the following project activities: key 

milestone dates, site specific charger information and any other 
equipment to be included at the site(s). 

CAM Product: 
• Kick-Off Meeting Agenda 

Recipient Products: 
• Updated Schedule of Products and Due Dates 

• Written Statement of Match Activities 

Task 1.2 Project Fact Sheet 
The goal of this task is to develop an initial and final project fact sheet that describes the 
CEC-funded project and the predicted benefits of the project for the public and key 
decision makers. 
The Recipient shall: 

• Prepare an Initial Project Fact Sheet at the start of the project that 
describes the project and the expected benefits. Use the format provided 
by the CAM and submit it within 60 calendar days after Agreement 
execution. 

• Prepare a Final Project Fact Sheet at the project’s conclusion that 
includes but is not limited to: a description of the project; the actual 
benefits resulting from the project; lessons learned from implementing the 
project; data on potential job creation, economic development, and 
increased state revenue as a result of expected future expansion; and a 
comparison of any project performance and expectations provided in the 
proposal to CEC with actual project performance and accomplishments. 
Use the format provided by the CAM. 

• Provide at least (6) six High Quality Digital Photographs (minimum 
resolution of 1300x500 pixels in landscape ratio) of pre and post 
technology installation at the project sites or related project photographs. 

Products: 
• Initial Project Fact Sheet 

• Final Project Fact Sheet 
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• High Quality Digital Photographs 
Task 1.3 Critical Project Review (CPR) Meetings 
CPRs provide the opportunity for frank discussions between the CEC and the Recipient. 
The goal of this task is to determine if the project should continue to receive CEC 
funding to complete this Agreement and to identify any needed modifications to the 
tasks, products, schedule or budget. 
At least two CPR meetings will occur during the Agreement. The CAM may schedule 
additional CPR meetings as necessary. Meeting costs will be borne by the Recipient. 
The two standard CPR meetings are scheduled after the site plan(s) are completed 
(end of Task 2) and after commissioning of the EVSE (end of Task 5). 
Meeting participants include the CAM and the Recipient and may include the CAO, the 
Fuels and Transportation Division (FTD) program lead, other CEC staff and 
Management as well as other individuals selected by the CAM to provide support to the 
CEC. 
The CAM shall: 

• Determine the location, date, and time of each CPR meeting with the 
Recipient. These meetings may take place at the CEC, another location, 
or remotely. 

• Send the Recipient the CPR meeting agenda and a list of expected 
participants two business days in advance of each CPR. If applicable, the 
agenda shall include a discussion on both match funding and permits. 

• Conduct and make a record of each CPR meeting.  

• Determine whether to continue the project, and if continuing, whether or 
not modifications are needed to the tasks, schedule, products, and/or 
budget for the remainder of the Agreement. Modifications to the 
Agreement may require a formal amendment (please see section 8 of the 
Terms and Conditions). If the CAM concludes that satisfactory progress is 
not being made, this conclusion will be referred to the Lead Commissioner 
for Transportation for his or her concurrence. 

• Inform the Recipient when they expect to send a written determination. 

• Provide the Recipient with a written determination. The written 
determination may include a requirement for the Recipient to revise one or 
more product(s) that were included in the CPR.   
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The Recipient shall: 
• Prepare a CPR Report for each CPR that discusses the progress of the 

Agreement toward achieving its goals and objectives. This report shall 
include recommendations and conclusions regarding continued work of 
the projects. This report shall be submitted along with any other products 
identified in this scope of work. The Recipient shall submit these 
documents to the CAM and any other designated reviewers at least 15 
business days in advance of each CPR meeting. 

• Present the required information at each CPR meeting and participate in a 
discussion about the Agreement. 

CAM Products: 
• CPR meeting agenda and a list of expected participants (for each CPR 

meeting) 

• Written determination (for each CPR meeting) 
Recipient Product: 

• CPR Report (for each CPR meeting) 
Task 1.4 Monthly Calls 
The goal of this task is to have calls at least monthly between CAM and Recipient to 
verify that satisfactory and continued progress is made towards achieving the objectives 
of this Agreement on time and within budget. 
The objectives of this task are to verbally summarize activities performed during the 
reporting period, to identify activities planned for the next reporting period, to identify 
issues that may affect performance and expenditures, to verify match funds are being 
proportionally spent concurrently or in advance of CEC funds or are being spent in 
accordance with an approved Match Funding Spending Plan, to form the basis for 
determining whether invoices are consistent with work performed, and to answer any 
other questions from the CAM. Monthly calls might not be held on those months when a 
quarterly progress report is submitted, or the CAM determines that a monthly call is 
unnecessary.  
The CAM shall: 

• Schedule monthly calls. 

• Provide and explain Program Management Data Report Template during 
the first monthly call and review with Recipient during subsequent monthly 
calls 

• Provide questions to the Recipient prior to the monthly call. 

• Provide call summary notes to Recipient of items discussed during call. 
The Recipient shall: 

• Review the questions provided by CAM prior to the monthly call 
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• Complete the Program Management Data Report following the first 
monthly call and review and update with CAM during subsequent monthly 
calls as needed (see Appendix E)   

• Provide verbal answers to the CAM during the call. 

• Send an email to CAM concurring with call summary notes within five 
business days of receipt. 

Product: 
Email to CAM concurring with call summary notes. 

Task 1.5 Identify and Obtain Matching Funds 
The goal of this task is to ensure that the match funds planned for this Agreement are 
obtained for and applied to this Agreement during the term of this Agreement. 
The costs to obtain and document match fund commitments are not reimbursable 
through this Agreement. Although the CEC budget for this task will be zero dollars, the 
Recipient may utilize match funds for this task. Match funds must be identified in writing 
and the associated commitments obtained before the Recipient can incur any costs for 
which the Recipient will request reimbursement. 
The Recipient shall: 

• Prepare a letter documenting the match funding (including, at a minimum, 
Private, Utility, and Federal sources) committed to this Agreement and 
submit it to the CAM at least two business days prior to the kick-off 
meeting. If no match funds were part of the proposal that led to the CEC 
awarding this Agreement and none have been identified at the time this 
Agreement starts, then state such in the letter. If match funds were a part 
of the proposal that led to the CEC awarding this Agreement, then provide 
in the letter a list of the match funds that identifies the: 

o Amount of each cash match fund, its source, including a contact 
name, address and telephone number and the task(s) to which the 
match funds will be applied. 

o Amount of each in-kind contribution, a description, documented 
market or book value, and its source, including a contact name, 
address and telephone number and the task(s) to which the match 
funds will be applied. If the in-kind contribution is equipment or 
other tangible or real property, the Recipient shall identify its owner 
and provide a contact name, address and telephone number, and 
the address where the property is located. 
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• Submit to the CAM at least two business days prior to the Kick-off meeting 
a copy of the letter of commitment from an authorized representative of 
each source of cash match funding or in-kind contributions that these 
funds or contributions have been secured. For match funds provided by a 
grant a copy of the executed grant shall be submitted in place of a letter of 
commitment. 

• Discuss match funds and the implications to the Agreement if they are 
reduced or not obtained as committed, at the Kick-off meeting. If 
applicable, match funds will be included as a line item in the progress 
reports and will be a topic at CPR meetings. 

• If during the course of the Agreement additional match funds are received, 
submit to the CAM within ten business days additional match fund 
commitment letter(s). 

• If during the course of the Agreement existing match funds are reduced, 
submit to the CAM within ten business days a letter describing the 
reduction in match funds. Reduction in match funds must be approved 
through a formal amendment to the Agreement and may trigger an 
additional CPR meeting. 

Products: 
• A letter regarding match funds or stating that no match funds are provided 

• Copy(ies) of each match fund commitment letter(s) (if applicable) 

• Letter(s) for new match funds (if applicable) 

• Letter(s) that match funds were reduced (if applicable) 
Task 1.6 Obtain and Execute Subawards and Agreements with Site Hosts  
The goal of this task is to ensure quality products and to execute subrecipient and site 
host agreements, as applicable, required to carry out the tasks under this Agreement 
consistent with the Agreement Terms and Conditions and the Recipient’s own 
procurement and contracting policies and procedures.  
The Recipient shall: 

• Execute and manage subawards and coordinate subrecipient activities.  

• Execute and manage site host agreements and ensure the right to use the 
project site throughout the term of the Agreement, as applicable. A site 
host agreement is not required if the Recipient is the site host.   

• Notify the CEC in writing immediately, but no later than five calendar days, 
if there is a reasonable likelihood the project site cannot be acquired or 
can no longer be used for the project.   

• Submit a letter to the CAM at least two business days prior to the kick-off 
meeting describing the subawards and any site host agreements needed 
or stating that no subawards or site host agreements are required.  



March 2026 Page 14 of 40  ARV-25-019 
EVGO SERVICES LLC 

• If requested by the CAM, submit a draft of each subaward and any site 
host agreement required to conduct the work under this Agreement to the 
CAM for review within ten business days of CAM request.  

• If requested by the CAM, submit a final copy of each executed subaward 
and any site host agreement within ten business days of CAM request.  

• If Recipient intends to add new subrecipients or change subrecipients, 
then the Recipient shall notify the CAM within ten business days.  

Products: 
• Letter describing the subawards and any site host agreements needed, or 

stating that no subawards or site host agreements are required 

• Draft subaward (if requested)  

• Final subaward (if requested)  

• Draft site host agreement (if requested)   

• Final site host agreement (if requested)  
Task 1.7 Quarterly Progress Reports 
The goal of this task is to periodically verify that satisfactory and continued progress is 
made towards achieving the objectives of this Agreement on time and within budget. 
The objectives of this task are to summarize activities performed during the reporting 
period, to identify activities planned for the next reporting period, to identify issues that 
may affect performance and expenditures, and to form the basis for determining 
whether invoices are consistent with work performed. 
The Recipient shall: 

• Prepare a Quarterly Progress Report which summarizes all Agreement 
activities conducted by the Recipient for the reporting period, including an 
assessment of the ability to complete the Agreement within the current 
budget and any anticipated cost overruns. Progress reports are due to the 
CAM by the end of each January, April, July, and October. The Quarterly 
Progress Report template can be found on the ECAMS Resources 
webpage available at https://www.energy.ca.gov/media/4691. 

Product: 
• Quarterly Progress Reports 

Task 1.8 Final Meeting 
The goal of this task is to close out this Agreement. 
The Recipient shall: 

• Meet with CEC staff to present the findings, conclusions, and 
recommendations resulting from this project. The final meeting must be 
completed during the closeout of this Agreement. 
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This meeting will be attended by, at a minimum, the Recipient and the 
CAM. The technical and administrative aspects of Agreement closeout will 
be discussed at the meeting, which may be two separate meetings at the 
discretion of the CAM. 
The technical portion of the meeting shall present an assessment of the 
degree to which project and task goals and objectives were achieved, 
findings, conclusions, recommended next steps (if any) for the Agreement, 
and recommendations for improvements. The CAM will determine the 
appropriate meeting participants. 
The administrative portion of the meeting shall be a discussion with the 
CAM about the following Agreement closeout items: 
o What to do with any equipment purchased with CEC funds 

(Options) 
o CEC request for specific “generated” data (not already provided in 

Agreement products) 
o Need to document Recipient’s disclosure of “subject inventions” 

developed under the Agreement, if applicable 
o “Surviving” Agreement provisions 
o Final invoicing and release of retention 

• Provide to the CAM within ten business days after the Final Meeting 
written documentation of meeting agreements. 

• Provide to the CAM within ten business days after the Final Meeting a 
schedule for completing the closeout activities for this Agreement. 

Products: 
• Written documentation of meeting agreements 

• Schedule for completing closeout activities 
TECHNICAL TASKS 
TASK 2 SITE PLAN(S) AND PREPARATION FOR CONSTRUCTION 
The goal of this task is to take all necessary steps to ensure that the site(s) have 
adequate design and planning to support the charger installation(s) in addition to 
preparing the site(s) for construction. 
Task 2.1 Identify and Obtain Required Permits 
The goal of this task is to obtain all permits required for work completed under this 
Agreement in advance of the date they are needed to keep the Agreement schedule on 
track.  



March 2026 Page 16 of 40  ARV-25-019 
EVGO SERVICES LLC 

Permit costs and the expenses associated with obtaining permits are not reimbursable 
under this Agreement. Although the CEC budget for this task will be zero dollars, the 
Recipient may budget match funds for any expected expenditures associated with 
obtaining permits. Permits must be identified in writing and obtained before the 
Recipient can make any expenditure for which a permit is required. 
The Recipient shall: 

• Submit to the CAM at least two business days before the Kick-off Meeting 
a list of all permits required to complete the project that identifies each 
type of permit and the names, addresses and telephone numbers of the 
permitting jurisdictions or lead agencies requiring the permits. If no permits 
are required, submit a letter indicating no permits are required.  

• Submit to the CAM at least two business days before the Kick-off Meeting 
a schedule for applying for and obtaining all permits.  

• Discuss the list of permits and the schedule for obtaining them at the kick-
off meeting. The implications to the Agreement if the permits are not 
obtained in a timely fashion or are denied will also be discussed. If 
applicable, permits will be included as a line item in the Progress Reports 
and will be a topic at CPR meetings.  

• If during the course of the Agreement additional permits become 
necessary, provide an updated list of permits and an updated schedule to 
the CAM within ten business days of identifying additional permits.  

• As permits are obtained, submit a copy of each final approved permit to 
the CAM within ten business days.  

• If during the course of the Agreement permits are not obtained on time or 
are denied, notify the CAM within five business days. Either of these 
events may trigger actions available to the CEC under this Agreement, 
such as an additional CPR.  

Products: 
• List of all permits or letter stating that no permits are required  

• Schedule for applying for and obtaining all permits   

• Updated list of permits as they change during the term of the Agreement 
(if applicable)  

• Updated schedule for acquiring permits as changes occur during the term 
of the Agreement (if applicable)  

• A copy of each final approved permit (if applicable) 
Task 2.2 Coordinate with Utility and Obtain Final Utility Service Design 
The goal of this task is to ensure the Recipient coordinates with the Utility and obtains 
the Final Utility Service Design(s) required for the project site(s). 
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The Recipient shall: 
• Coordinate with the appropriate Utility or Utilities to ensure project 

chargers are capable of energization, and provide to the CAM a Timeline 
for obtaining Final Utility Service Design or a letter stating that no Final 
Utility Service Design is required. 

• If Final Utility Service Design is required, submit to the Utility all required 
application documentation to initiate the utility service planning and design 
process and send to the CAM confirmation that the application(s) to 
initiate the utility service planning and design process has been submitted 
for the project site(s). 

• Obtain a Final Utility Service Design (if applicable). 

Products: 
• Timeline for obtaining Final Utility Service Design for the project site(s) or 

a letter stating that no Final Utility Service Design is required 

• Confirmation that the application(s) to initiate the utility service planning 
and design process has been submitted for the project site(s) (if 
applicable) 

• Final Utility Service Design(s) for the project site(s) (if applicable) Task 2.3 
Site Plan(s) and Preparation for Construction 

The goal of this task is to ensure the site(s) are prepared for charger installations. 
The Recipient shall: 

• Submit to CAM a copy of Site Plan(s) for each project site which identify 
the proposed location of charging infrastructure. 

• Ensure all sites are publicly available and meet the following 
requirements: 
o Ports must be located at EV parking stalls that are ideally publicly 

accessible 24 hours per day and 7 days per week. However, in certain 
circumstances, such as parking garages or locations where overnight 
safety concerns warrant limited hours then a minimum of 18 hours 
availability 7 days per week shall be required. In no event shall access 
be less than 18 hours per day.  

o Signage that limits who can use the chargers is strictly prohibited. 
Signs and other actions cannot be used to limit access to guests, 
patrons, or otherwise would cause a driver to believe they would be 
prohibited from, towed or fined for using the charger.  

o Site hosts must include signage indicating that the parking stall is for 
active EV charging only with a time limit for usage of the stall. A 
minimum of at least one sign per six charging stalls is recommended 
so that a driver can reasonably see the rules.   
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o Access Documentation. Sites where chargers are proposed to be 
located behind gates or barriers are generally not considered to have 
public access. A Recipient proposing sites that are located behind a 
gate or barrier has the burden of proof to describe why said chargers 
are public. The Recipient shall provide Access Documentation stating 
whether or not the site is behind a gate or barrier. In cases where the 
site is behind a gate or barrier, the documentation must describe why 
the gate or barrier is necessary and must disclose how someone 
charging their vehicle would access the charger. The disclosure shall 
include the available hours and access fees, the full process to access 
the charger, pay, and exit the site including if the driver must enter a 
building or otherwise navigate the facility. Such sites will be considered 
on a case by case basis. Written approval from the CAM must be 
obtained before proceeding with the installation if there is any gate or 
barrier planned. If approved, sites will be required to add signage (1) 
directing the driver to the specific locations of the chargers on the 
property, (2) explicitly state that the chargers are available for all 
members of the public to use, and (3) include the cost to access the 
site. Signage shall be readable from the public roadway and at the 
gate entrance. The CEC reserves the right to disqualify a site and/or 
cancel the Agreement if Access Documentation is inadequate, or the 
CEC determines the site will not provide adequate access to the 
public.  

o Fee Documentation. Optimal sites will have no fee associated with 
gaining access to the chargers. However, it is expected that some sites 
will have a fee associated simply by the nature of parking in certain 
environments. This could be a parking fee for the stall such as when 
someone parks in a downtown location and pays a paybox for using 
the stall for a given number of hours, a parking ramp that has a fee for 
access, or gated parking when done for safety or to limit loitering. The 
Recipient shall provide Fee Documentation stating whether or not a fee 
is required to access the site. In cases where a fee is required, the 
documentation should include the cost and provide specific details 
about the nature of the fee. The CEC will have the discretion to 
determine on a case-by-case basis if the fees are prohibitive, in such 
cases CEC may require 2 hours free parking at the charging stall.  

o The CEC will not fund fast chargers located in hotel or motel parking 
lots unless the site meets all the following criteria: 

 Has at least two other accessory and public facing uses such as 
restaurants, meeting rooms, public event spaces, or conference 
centers, and allow public access to the facility parking lot. 
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 Is a standalone conference centers not affiliated with a hotel. 
 Charger stall and parking lot must meet all other conditions the 

CEC requires for publicly accessible installations. 
o Chargers that are located in a valet parking area or in circumstances 

where the driver must valet their vehicle to gain access to the charger 
are not eligible as public available chargers. 

Products: 
• Copies of Site Plan(s) 

• Access Documentation 

• Fee Documentation  
TASK 3 PROCURE EQUIPMENT 
The goal of this task is to procure the necessary equipment to successfully complete the 
construction and installation of the project for each site.  
The Recipient shall: 

• Procure the necessary equipment needed to complete the project at each 
site, including but not limited to, the appropriate EVSE and any materials 
needed for the construction and installation of the project. Submit to the 
CAM copies of invoices or proof of procurement for all equipment items as 
they are procured. 

Products: 
• Copies of invoices or proof of procurement 

TASK 4 CONSTRUCTION AND INSTALLATION 
The goal of this task is to complete all construction at the project site(s) in accordance 
with the project goals and install all proposed EVSE at their proposed site(s).  
The Recipient shall: 

• Complete construction for the project ensuring all sites are in REV 2.0 
eligible rural and rural center sites and at least 50% of the project’s 
charging ports or kW output are in disadvantaged communities and/or low-
income communities. 

• Install a minimum of 42 DCFC charging ports across project sites. Total 
kW output of all installed ports shall be at least 6,300 kW. 

• Ensure project sites with DCFC chargers have at least 50 percent of the 
connectors be Combined Charging System (CCS) connectors. The 
remaining connectors can be SAE standard J3400. 

• Ensure that each DCFC charging port can supply a minimum of 150 kW to 
an EV when requested.   

-
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• Automated Load Management Systems (ALMS) may be used, however 
the respective minimum power requirements above will still apply. 

• Submit to the CAM an AB 841 Certification that certifies the project has 
complied with all AB 841 (2020) requirements specified in Exhibit C or 
describes why the AB 841 requirements do not apply to the project. The 
certification shall be signed by Recipient’s authorized representative. 

• Submit to the CAM EVITP Certification Numbers of each Electric Vehicle 
Infrastructure Training Program certified electrician that installed electric 
vehicle charging infrastructure or equipment. EVITP Certification Numbers 
are not required to be submitted if AB 841 requirements do not apply to 
the project. 

• Ensure all applicable electric vehicle supply equipment (EVSE) installed 
for commercial use has a type approval certificate issued through the 
California Type Evaluation Program (CTEP) administered by the California 
Department of Food and Agriculture Division of Measurement Standards 
(CDFA DMS) or Certificate of Conformance issued by the National Type 
Evaluation Program (NTEP) administered through the National 
Conference on Weights and Measures. California accepts NTEP 
certificates so long as the device also meets CCR Title 4, Section 
4002.11. 

• Unless otherwise updated by the CDFA DMS, ensure installation, repair, 
and/or maintenance on applicable commercial EVSE is performed by a 
Registered Service Agency (RSA) and after the device is placed in 
service, the RSA must report this information to the county within 24 
hours. Device owners are responsible for registering their device with the 
county. 

Products: 
• AB 841 Certification 

• EVITP Certification Numbers for all electricians installing EVSE 
TASK 5 SITE ENERGIZATION AND COMMISSIONING 
The goal of this task is to energize and commission all of the installed EVSE in the 
project. 
The Recipient shall: 

• Ensure all EVSE in the project are energized 

• Commission all EVSE in the project 

Products: 
• Confirmation of discussion and progress with AHJ responsible for 

commissioning (submitted to CAM via email) 
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• Confirmation of energization and commissioning (submitted to CAM via 
email) 

TASK 6 OPERATIONS, MAINTENANCE, RECORDKEEPING, REPORTING AND 
DATA COLLECTION 
The goal of this task is to ensure this Agreement complies with the reliability 
performance standards, recordkeeping, reporting, maintenance, data collection and 
analysis requirements (Requirements) for EV chargers installed as part of this 
Agreement.  
The Recipient shall: 

• Comply with all the requirements set forth in the appendices below. In the 
event the CEC adopts regulations that include Requirements, for example 
as required by AB 2061 (Ting, Chapter 345, Statutes of 2022) and/or AB 
126 (Reyes, Chapter 319, Statutes of 2023), those Requirements shall 
supersede the Requirements contained in this Scope of Work for this 
Agreement wherever, as determined by the CAM, they conflict or are 
redundant.  

o Appendix A for Operations and Reliability  
o Appendix B for Recordkeeping and Transmittal   
o Appendix C for Reporting   
o Appendix D for Semi-Annual Electric Vehicle Charger Inventory 

Report   
o Appendix E for Data Collection and Analysis   
o Appendix F for Utilization  
o Appendix G for GHG Reporting  
o Appendix H for Data Sharing Agreement  

Products: 
• Remote Monitoring Records (as specified in Appendix B) 

o Within ten business days of request 

• Data Dictionary (as specified in Appendix B) 
o Submitted with Remote Monitoring Records or Maintenance 

Records 

• Maintenance Records (as specified in Appendix B) 
o Within ten business days of request 

• Quarterly Report on Charger and Charging Port Reliability and 
Maintenance (as specified in Appendix C) 
o By the end of each January, April, July, and October once the first 
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charger is operational and for six years following after all chargers 
are operational in a manner specified by the CEC 

• Electric Vehicle Charger Inventory Report (as specified in Appendix D) 
o Within 30 days of Agreement execution and then each calendar 

half-year thereafter, due by the end of July and the end of January 

• Program Management Data Report (as specified in Appendix E) 
o Following the first monthly call then reviewed and updated during 

subsequent monthly calls as needed (Task 1.4) 

• EV Utilization Data Report (as specified in Appendix F) 
o By the end of each January, April, July, and October once chargers 

are operational and for three years following after all chargers are 
operational 

• GHG Intensity Report (as specified in Appendix G) 
o By the end of each July and January during the term of the 

agreement 

• Dually Signed Data-sharing Agreement (as specified in Appendix H) 
Within 30 calendar days of selecting a charging network provider or if the 
charging network provider changes and no later than when the first 
charging port under this Agreement is energized. 
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APPENDIX A: OPERATIONS AND RELIABILITY 
Recipient shall comply with the reliability performance standards, recordkeeping, 
reporting, and maintenance requirements (Requirements) for EV chargers installed as 
part of this Agreement, excluding any charger used solely for private use at a single-
family residence or a multifamily housing unit with four or fewer units. In the event the 
CEC adopts regulations that include Requirements, for example as required by AB 2061 
(Chapter 345, Statutes of 2022) and/or AB 126 (Chapter 319, Statutes of 2023), those 
Requirements shall supersede the Requirements contained in this Scope of Work for 
this Agreement wherever, as determined by the CAM, they conflict or are redundant. 
The Recipient shall:  

• Operational requirement for all chargers: The Recipient shall operate 
charging ports installed as part of this Agreement during the term of this 
Agreement.     

• Uptime requirement for all chargers: The Recipient shall ensure that the 
charging port uptime for each charging port installed in the project is at least 97 
percent of each year for six years after the beginning of operation.  

• Successful charge attempt rate (SCAR) requirement for networked 
chargers: The Recipient shall ensure that the charging port SCAR for each 
charging port installed in the project is at least 90 percent for each year for six 
years after the beginning of operation.   

• Maintenance requirements for all chargers: The Recipient shall: 
o Conduct preventive maintenance, as specified by the charger 

manufacturer, on the charger hardware by a certified technician annually. 
The time interval between consecutive preventive maintenance visits to 
any charger shall be no more than 13 months.     

o Complete corrective maintenance within five business days of the 
beginning of a time when the charger or charging port is inoperative or 
exhibiting failures that result in an inability to charge.     

• OCPP requirements for networked chargers: The Recipient shall retain the 
services of a charging network provider that meets the bulleted criteria below to 
record, retain, and transmit the Remote Monitoring data for networked chargers 
specified in Appendix B: Recordkeeping and Transmittals. 

o The charging network provider must have an API of the CEC’s choosing to 
permit the charging network provider to transfer the data required in this 
section directly to the CEC or the CEC’s designee within 60 minutes of the 
record’s generation.  

o The charging network provider must have Subset Certification of the 
Charging Station Management System in the Open Charge Alliance 
OCPP Certification Program for OCPP version 2.0.1, published May 24, 
2023, or a subsequent version of OCPP for Core, Advanced Security, and 
ISO 15118 Support functionalities.  
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o The charging network provider’s central system must have connection to 
the chargers using OCPP version 2.0.1 or a subsequent version of OCPP. 
This does not preclude the additional use of other communication 
protocols.  

o The charging network provider and chargers must transmit the following 
protocol data units between the Central Management System and the 
charger(s) as specified in OCPP version 2.0.1 or a subsequent version of 
OCPP:  
 AuthorizeRequest shall be transmitted to the Central Management 

System by the charger.  
 AuthorizeResponse shall be transmitted by the Central 

Management System to the charger.  
 BootNotificationResponse shall be transmitted by the Central 

Management System to the charger in response to any received 
BootNotificationRequest.  

 HeartbeatRequest shall be transmitted to the Central Management 
System by the charger on a set interval.  

 HeartbeatResponse shall be transmitted to the charger by the 
Central Management System in response to any received 
HeartbeatResponse.  

 RequestStartTransactionRequest shall be transmitted by the 
Central Management System to the charger as specified in OCPP 
2.0.1 or a subsequent version of OCPP.  

 StatusNotificationRequest shall be transmitted by the charger to the 
Central Management System any time the charger or an associated 
charging port’s operative status changes.  

 TransactionEventRequest shall be transmitted to the Central 
Management System by the charger as specified in OCPP 2.0.1 or 
a subsequent version of OCPP.  

• The optional field meterValue must be populated when the 
eventType field is set to either “Started” or “Ended.”  

• When populated, the sub-subfield Value of the subfield 
SampledValue of the field meterValue shall be transmitted in 
Watt-hours (Wh).  

• When populated, the sub-sub-subfield unit of the sub-
subfield unitOfMeasure of the subfield SampledValue of the 
field meterValue shall be set to the default string, “Wh.”  

• When populated, the sub-sub-subfield multiplier of the sub-
subfield unitOfMeasure of the subfield SampledValue of the 
field meterValue shall be set to the default integer, 0 (zero).  
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• When the meterValue field is populated, the measurand sub-
subfield of the SampledValueType subfield, of the field 
meterValue shall be populated as specified in OCPP 2.0.1 or 
a later version.   

Without limitation to other rights and remedies which the CEC may have, including but 
not limited to survival provisions specified in the Terms and Conditions of this 
Agreement, this requirement to ensure operationality for six years after the beginning of 
operation shall survive the completion or termination date of this Agreement. In addition 
to other requirements in the Terms and Conditions of this Agreement, all CEC-
reimbursable expenditures must be incurred within the Agreement term. 
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APPENDIX B: RECORDKEEPING AND TRANSMITTALS 
The goal of this requirement is to collect, maintain, and transmit records of charging port 
operation and reliability to the CEC.  
The Recipient shall: 

• For networked chargers, ensure the charging network provider collects and 
retains the Remote Monitoring data below from each charging port installed and 
operated as part of this Agreement.     

• For networked chargers, ensure the charging network provider automatically 
transmits the Remote Monitoring data below to the CEC, via API, within 60 
minutes of the Remote Monitoring data’s generation. Transmittals must begin 
within one month of the charger becoming operational.  

• For networked chargers, ensure the charging network provider retains the 
Remote Monitoring data below for two years from the date of each record’s 
generation. Provide Remote Monitoring records to the CEC within ten business 
days of request.    

o Provide digital records in a comma separated values file unless another 
file format is approved by the CEC for the request.      

o Provide a clear and understandable Data Dictionary that describes each 
data element and any associated units with all digital records.     

o Remote monitoring data for networked chargers, which will serve as 
the foundation for the Remote Monitoring records that must be 
submitted include:   
 All instances of the following Protocol Data Units, specified in OCPP 

2.0.1, are transmitted between the charger and the central system.     
1. AuthorizeRequest 
2. AuthorizeReponse   
3. BootNotificationRequest 
4. HeartbeatResponse 
5. RequestStartTransactionRequest 
6. StatusNotificationRequest    
7. TransactionEventRequest 

• For all chargers, collect and retain the maintenance records specified below for 
each charging port installed and operated as part of this Agreement for 6 years 
from the date the charging port begins operation. Provide Maintenance Records 
to the CEC within 10 business days of request.  

o Maintenance Records, for all chargers, Recipient shall collect and 
retain:    
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 Reports of inoperative charging ports or charging port failures resulting 
in inability to charge, such as a customer complaint, internal 
diagnostics, or inspection.    

 Records of any maintenance conducted on charging ports installed 
and operated as part of the agreement. Records should specify the 
following:    

1. Date and time of the maintenance event.    
2. Whether maintenance was corrective or preventive in nature.    
3. Whether and for how long the charging port was in an 

inoperative state prior to maintenance.    
4. Whether the charging port was in an operative state following 

maintenance.  
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APPENDIX C: REPORTING 
The goal of this requirement is to provide reports on charger reliability and 
maintenance.     
The Recipient shall: 

• For each charger, after the charger becomes operational, prepare and submit to 
the CEC Quarterly Reports on Charger and Charging Port Reliability and 
Maintenance. This report must conform to a format approved by the CEC and is 
provided for six years after the charging port are operational. Each report must 
include:  

o A summary of charging port downtime, including total downtime and the 
number and frequency of downtime events, the minimum, median, mean, 
and maximum duration, and the causes of downtime events. Downtime 
shall be determined on a per charging port basis by summing the 
durations of all downtime events during the reporting period. The duration 
of a downtime event shall be the longest of the following periods:    
 For networked charging ports, the time after the charger has 

transmitted a StatusNotificationRequest indicating that the charging 
port associated with that charger is in a “faulted” or “unavailable” 
state until a subsequent StatusNotificationRequest is transmitted by 
that charger indicating that the charging port has transitioned to an 
“available,” “occupied,” or “reserved” state. The timestamps in each 
StatusNotificationRequest shall be used to quantify downtime.    

 For networked chargers, the time between a 
BootNotificationResponse transmitted by the Central Management 
System and the last HeartbeatResponse transmitted by the Central 
Management System prior to the BootNotificationResponse. The 
timestamps in the relevant BootNotificationResponse and 
HeartbeatResponse shall be used to quantify downtime.     

 For all charging ports, the time between the earliest record that a 
charging port is not capable of successfully dispensing electricity or 
otherwise not functioning as designed and the time it is available to 
deliver a charge. First record that a charger is not capable of 
successfully dispensing electricity or otherwise not functioning as 
designed includes, but is not limited to, consumer notification, 
internal diagnostics, or inspection, whichever is earliest.    

o A summary of excluded downtime, including total excluded downtime and 
the number and frequency of excluded downtime events, the minimum, 
median, mean, and maximum duration, and the causes of excluded 
downtime events. ‘Excluded Downtime’ includes:    
 Before Initial Installation: Downtime before the charging port was 

initially installed.    
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 Grid Power Loss: Downtime during which power supplied by a third-
party provider is not supplied at levels required for minimum function of 
the charging port. This may include, but is not limited to, service 
outages due to utility equipment malfunction or public safety power 
shutoffs. This does not include power generation or storage equipment 
installed to serve the charger(s) exclusively. Documentation from 
power provider detailing outage is required to claim this as excluded 
downtime.     
 Outage for Preventative Maintenance or Upgrade: Downtime 

caused by any preventative maintenance or upgrade work that 
takes the charging port offline. This must be scheduled at least two 
weeks in advance of the charger being placed in an inoperative 
state. The maximum downtime that can be excluded for 
preventative maintenance or upgrade work is 24 hours for any 12-
month period.      

 Vandalism or Theft: Downtime caused by any physical damage to 
the charger or station committed by a third party. This may include, 
but is not limited to, theft of charging cables, damage to connectors 
from mishandling, or damage to screens. A maximum of five days 
may be claimed as excluded downtime for each vandalism or theft 
event. A police report or similar third-party documentation is 
required to claim this as excluded time.      

 Natural Disasters: Downtime caused by any disruption of the 
charging port due to a natural event such as a flood, earthquake, or 
wildfire that causes great damage. Third party documentation such 
as news reporting must be provided along with a narrative of the 
direct impacts to the charger(s) to claim this as excluded 
downtime.    

 Communication Network Outages: Downtime caused by loss of 
communication due to cellular or internet service provider system 
outages. A Communication Network Outage can be claimed as 
excluded downtime provided the chargers default to a free charge 
state during communication losses. A free charge state is when the 
charger is operational and dispenses energy free of charge to any 
consumer.      

 Operating Hours: Hours in which the charging port is in an 
operative state but that are outside of the identified hours of 
operation of the charging station.    

o A summary and calculation of uptime. Each report shall include the 
uptime percentage of each charging port (Uptime) installed and 
operated as part of this Agreement for the reporting period. Charging 
port uptime shall be calculated as: 
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𝑈 = 
𝑇 −  𝐷  + 𝐸 𝑇 

∗ 100% 

U = Charging Port Uptime   
T =    

Q1 reporting period = 129,600 minutes, except for a leap year, 
which is 131,040 minutes.   

Q2 reporting period = 131,040 minutes.   
Q3 and Q4 reporting periods = 132,480 minutes.   

D = Total charging port downtime for the reporting period, in 
minutes.   

E = Total charging port excluded downtime in the reporting period, 
in minutes.   

o For networked charging ports, a charge attempt summary for each 
charging port. The charge attempt summary shall include, as defined 
below, the total number of charge attempts, the total number of 
successful charge attempts, the total number of failed charge attempts, 
and the successful charge attempt rate for the reporting period. 
 Charge Attempt. A charge attempt occurs upon transmission of 

one or more of the protocol data units identified in following 
subsections A. through G. below between the Central 
Management System and the charger as specified in OCPP 
Version 2.0.1 or a subsequent version of OCPP. Any number of 
the Protocol Data Units described in A. through G. of this 
subsection below timestamped within a three-minute interval 
shall be counted as one charge attempt. Any number of 
TransactionEventRequest described in D. through G. of this 
subsection below transmitted with identical identifier strings in 
the transactionId subfield of the transactionInfo field shall be 
counted as one charge attempt. 

A. An AuthorizeRequest message transmitted by the charger to 
the Central Management System. 

The AuthorizeRequest message shall not count as a charge attempt if 
the Central Management System responds with an 
AuthorizeResponse message with the status subfield of the 
idTokenInfo field set to any of the following responses:  
• “Blocked” 
• “ConcurrentTx” 
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• “Expired”   
• “Invalid”   
• “NoCredit”   
• “NotAllowedTypeEVSE”   
• “NotAtThisLocation”   
• “NotAtThisTime”   
• “Unknown”  

B. A RequestStartTransactionRequest message transmitted by 
the Central Management System to the charger.  

C. A StatusNotificationRequest message transmitted by the 
charger to the Central Management System with the 
connectorStatus field set to “Occupied”.  

D. A TransactionEventRequest message transmitted by the 
charger to the Central Management System with the 
eventType field set to ”Started”.  

E. A TransactionEventRequest message transmitted by the 
charger to the Central Management System with the 
triggerReason field set to ”CablePluggedIn”.  

F. A TransactionEventRequest message transmitted by the 
charger to the Central Management System with the 
chargingState subfield of the transactionInfo field set to 
“EVConnected”.  

G. A TransactionEventRequest message transmitted by the 
charger to the Central Management System with the 
chargingState subfield of the transactionInfo field set to 
“Charging”.  

 Charging Session. A charging session begins and ends as 
follows:  

A. A charging session begins when the charger transmits 
TransactionEventRequest to the Central Management 
System with the chargingState subfield of the transactionInfo 
field set to “Charging.”  
• In the event that multiple TransactionEventRequest 

protocol data units are transmitted with the 
chargingState subfield of the transactionInfo field set 
to 'Charging' AND identical identifier strings in the 
transactionId subfield of the transactionInfo field, the 
charging session shall begin when the first of those 
protocol data units are sent. Which protocol data unit 
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was sent first shall be determined based on the lowest 
value in the seqNo field.  

B. A charging session ends when the charger transmits a 
subsequent TransactionEventRequest to the Central 
Management System with the chargingState subfield of the 
transactionInfo field set to any of the following values:  
• “EVConnected”  
• “SuspendedEV”  
• “SuspendedEVSE”  
• “Idle”  

C. The identifier string contained in the transactionId subfield of 
the transactionInfo field must be identical in the messages 
described in A. and B. of this subsection above.   

D. The date and time found in the timestamp field of the 
messages described in A. and B. of this subsection above 
shall be used to determine the start and stop time of a 
charging session.  

 Successful Charge Attempt. A successful charge attempt is a 
charge attempt that is followed by either A. or B. of this 
subsection below prior to another charge attempt.  

A. A charging session that lasts for five minutes or longer as 
determined by the timestamps described above  

B. The stoppedReason subfield of the transactionInfo field of 
the TransactionEventRequest protocol data unit ending the 
charging session is set to one of the following:  
• “EnergyLimitReached”  
• “Local”   
• “Remote”  
• “SOCLimitReached”  

 Failed Charge Attempt. A failed charge attempt is any charge 
attempt that is not followed by a successful charge attempt prior 
to a subsequent charge attempt.  

 Successful Charge Attempt Rate. The successful charge 
attempt rate for a charging port shall be calculated using the 
following formula:  

𝑆𝐶𝐴𝑅 = 
𝐶𝐴 − 𝐹𝐶𝐴 𝐶𝐴 

∗ 100% 
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Where:  

SCAR = Successful Charge Attempt Rate   

CA = Total Charge Attempts for the reporting period   

FCA = Total failed charge attempts for the reporting period  

o For all chargers, a summary of the total number of maintenance 
dispatch events that occurred since the last report, the number of days 
to complete each maintenance event reported, and a narrative 
description of significant maintenance issues. Include details of all 
excluded downtime and a narrative description of events that caused 
the excluded downtime. Include the summary in each Quarterly Report 
on Charger and Charging Port Reliability and Maintenance.  
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APPENDIX D: SEMI-ANNUAL ELECTRIC VEHICLE CHARGER INVENTORY 
REPORTS 
The goal of this requirement is to provide information on the total number of chargers in 
the Recipient’s charging network in California, including both public and shared private, 
serving all vehicle sectors (light-, medium-, and heavy duty) excluding any charger used 
solely for private use at a single-family residence or a multifamily housing unit with four 
or fewer units. In the event the CEC adopts regulations that include Requirements, for 
example as required by AB 2061 (Chapter 345, Statutes of 2022) and/or AB 126 
(Chapter 319, Statutes of 2023), those Requirements shall supersede the Requirements 
contained in this Scope of Work for this Agreement wherever, as determined by the 
CAM, they conflict or are redundant. 
The Recipient shall: 

• Prepare an Electric Vehicle Charger Inventory Report, in a template provided by 
the CAM, on the total number of chargers in the Recipient’s charging network in 
California that includes:  

o For chargers serving light-duty electric vehicles:  
o Number of public AC charging ports aggregated at the county level 

by charging network provider  
o Number of shared private AC charging ports aggregated at the 

county level by charging network provider  
o Number of public DC fast charging ports aggregated at the county 

level by charging network provider  
o Number of shared private DC fast charging ports aggregated at the 

county level by charging network provider  
o For chargers serving medium- and/or heavy-duty vehicles:  

o Number of public AC charging ports aggregated at the county level 
by charging network provider  

o Number of shared private AC charging ports aggregated at the 
county level by charging network provider  

o Number of public DC fast charging ports aggregated at the county 
level by charging network provider  

o Number of shared private DC fast charging ports aggregated at the 
county level by charging network provider  

o Number of other publicly available charging ports at the county 
level by charging network provider  

o Number of other depot charging ports by power output (less than 
50 kilowatts (kW), between 50 – 150 kW, 150 kW – 350 kW, 350 



March 2026 Page 35 of 40 ARV-25-019 
EVGO SERVICES LLC 

kW and above) at the county level by charging network provider (if 
applicable) 

o Submit the Electric Vehicle Charger Inventory Report to the CAM, no later 
than 30 calendar days after the Agreement is executed and then each 
calendar half-year thereafter. Reports are due at the end of July and end of 
January.  



March 2026 Page 36 of 40  ARV-25-019 
EVGO SERVICES LLC 

APPENDIX E: DATA COLLECTION AND ANALYSIS  
The goal of this requirement is to collect operational and programmatic data from the 
project. In the event the CEC adopts regulations that include Requirements, for example 
as required by AB 2061 (Chapter 345, Statutes of 2022) and/or AB 126 (Chapter 319, 
Statutes of 2023), those Requirements shall supersede the Requirements contained in 
this Scope of Work for this Agreement wherever, as determined by the CAM, they 
conflict or are redundant. 
The Recipient shall: 

• Prepare and provide a monthly Program Management Data Report in a format 
chosen by the CEC following the first monthly call (Task 1.4) and update during 
subsequent monthly calls as needed. 

• Collect and provide the following programmatic data for all electric vehicle 
chargers and include in the Program Management Data Report. The 
programmatic data shall include, but not be limited to the following: 

ο Electric Vehicle Charger Information: 

• Funding 

ο The subsidy from a federal program, utility program, and private 
funding 

• Vehicles 

ο Primary Vehicle Type served such as light duty (GVWR <= 
10,000), medium duty (10,000 < GVWR <= 26,000), heavy duty 
(GVWR > 26,000) 

• Milestone Dates 

ο Key milestone dates, such as permit request and received date, 
charger energization date, charger operational date, and other 
dates as requested by the CAM 

• Location 

ο Primary site access type such as publicly available, shared 
private, private 

ο Location/site use type, such as hotel, restaurant, or multi-unit 
housing 

ο Charger station address 

ο Parking location type, such as street, parking lot or parking 
garage 

• Other Equipment 

ο Battery Energy Storage CEC cost and kWh capacity 

ο Non-battery Distributed Generation CEC cost, kW capacity and 
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type  

ο ZEV Infrastructure Information: 
o Charger Information 
o Charger make and model, serial number, level (Level 1, 

Level 2, DCFC, MCS), nameplate capacity (kW), number 
ports per charger. 
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APPENDIX F: UTILIZATION 
The goal of this requirement is to collect and provide utilization data for the charging 
stations installed for this project. 
The Recipient shall: 

• For each installed charging port, once operational, collect and provide to the 
CAM, at minimum, 12 months of utilization data (reporting, at minimum, 
quarterly) from the project for all installed chargers in an EV Utilization Data 
Report in the format of the CEC’s choosing, for three years after the charging 
ports are operational including, but not limited to: 

ο EV Charging Port: 
 Charging network provider name 
 Charger site address, city, zip code 
 Charger make, model, and manufacturer serial number 
 EV service equipment charger and charging port ID 
 Peak Power (kW) 
 Charging session start/end date and times 
 Charging session energy consumed (kW) 
 Plug in/un-plugged timestamp Coordinated Universal Time (UTC) 
 Charging interval peak demand 
 Charging interval start/end times 
 Charging interval energy consumed 
 If a bidirectional charger, energy (kWh) discharged back to grid or 

facility 
 Total transacted amount 
 Payment method 
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APPENDIX G: GHG INTENSITY REPORTING 
The goal of this requirement is to collect and report the source and greenhouse gas 
emission intensity of this project. 
The Recipient Shall: 

o For electric vehicle chargers: collect and report the source and greenhouse 
gas emissions intensity, on an annual basis, of the electricity used and 
dispensed by the EV charging station(s) at the meter, consistent with the 
disclosure methodology set forth in Article 14 (commencing with Section 
398.1) of Chapter 2.3 of Part 1 of Division 1 of the Public Utilities Code. Data 
must be reported to the CEC semiannually in the GHG Intensity 
Report specified by the CAM. 
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APPENDIX H: DATA SHARING AGREEMENT 
The goal of this requirement is to ensure a data sharing agreement with the parameters 
outlined below, is in place for the purposes of facilitating data collection and reporting on 
EV charging ports. 
The Recipient shall: 

• Enter into a data-sharing agreement with a charging network provider that shall 
include the following, and if the Recipient is a charging network provider, the 
Recipient shall enter into a data sharing agreement with the CEC that shall 
include the following: 

o The charging network provider fulfills all the data collection and reporting 
requirements described in Appendix B: Recordkeeping and Transmittals 
(excluding Maintenance Records), Appendix C: Reporting, Appendix D: 
Semi-Annual Electric Vehicle Charger Inventory Reports, and Appendix F: 
Utilization on behalf of Recipient. 

o The charging network provider’s reports adhere to CEC-approved 
formatting, report templating, and delivery methods. 

o Be responsible for ensuring the charging network provider fulfills all 
requirements described in the data-sharing agreement. Retention may be 
withheld under this Agreement until at least 12 months of data collection is 
provided by the charging network provider to the CEC.  

• If the Recipient is not the charging network provider, submit a copy of the dually 
signed data-sharing agreement to the CEC within 30 calendar days of selecting a 
charging network provider and no later than when the first charging port under 
this agreement is energized.  If the Recipient is the charging network provider, 
submit the signed data-sharing agreement using a template provided by the 
CAM, upon CAM request. 

• Notify the CAM in writing within 30 calendar days if Recipient changes its 
selected charging network provider. 

• If a new charging network provider is selected, the new dually signed data-
sharing agreement shall be submitted to the CEC within 30 calendar days of the 
charging network provider’s selection. 

-
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	$



	TBD (Commissioning) 
	TBD (Commissioning) 
	TBD (Commissioning) 

	36,318 
	36,318 
	$


	31,885 
	31,885 
	$



	TBD (Operations and Maintenance) Hardware repairs (e.g., charging cables/connectors, display screens, power modules, cooling fans, internal wiring, FID reader) 
	TBD (Operations and Maintenance) Hardware repairs (e.g., charging cables/connectors, display screens, power modules, cooling fans, internal wiring, FID reader) 
	TBD (Operations and Maintenance) Hardware repairs (e.g., charging cables/connectors, display screens, power modules, cooling fans, internal wiring, FID reader) 

	489,354 
	489,354 
	$


	537,966 
	537,966 
	$



	TBD (Permitting/AHJ) 
	TBD (Permitting/AHJ) 
	TBD (Permitting/AHJ) 

	0 
	0 
	$


	33,075 
	33,075 
	$



	TBD (Freight Equipment transport) 
	TBD (Freight Equipment transport) 
	TBD (Freight Equipment transport) 

	30,960 
	30,960 
	$


	32,040 
	32,040 
	$



	TBD (Prefabricated Skid (DCFC Mounting) 
	TBD (Prefabricated Skid (DCFC Mounting) 
	TBD (Prefabricated Skid (DCFC Mounting) 

	118,680 
	118,680 
	$


	122,820 
	122,820 
	$



	Delta Electronics (AMERICA’S) LTD (Equipment) 
	Delta Electronics (AMERICA’S) LTD (Equipment) 
	Delta Electronics (AMERICA’S) LTD (Equipment) 

	979,682 
	979,682 
	$


	1,011,780 
	1,011,780 
	 $



	TBD (Switchgear) 
	TBD (Switchgear) 
	TBD (Switchgear) 

	287,528 
	287,528 
	$


	307,919 
	307,919 
	 $




	K. Key Partners-Major sub recipient someone that has decision power 
	List all key partner(s). Insert additional rows if needed. If no key partners to report, enter “No key partners to report.”  any unused rows from the table. 
	Delete

	Key Partner Legal Company Name 
	Key Partner Legal Company Name 
	No key partners to report. 

	L. Budget Information 
	Include all budget information. Insert additional rows if needed. If no budget information to report, enter “N/A” for “Not Applicable” and “0” to Amount.  any unused rows from the table. 
	Delete

	Funding Source 
	Funding Source 
	Funding Source 
	Funding Source 

	Funding Year of Appropriation 
	Funding Year of Appropriation 
	Funding Year of Appropriation 


	Number 
	Number 
	Budget List 


	Amount 
	Amount 


	 ARFVTP 
	 ARFVTP 
	 ARFVTP 

	18/19 
	18/19 

	601.118K 
	601.118K 

	$600,143 
	$600,143 


	ARFVTP 
	ARFVTP 
	ARFVTP 

	20/21 
	20/21 

	601.118M 
	601.118M 

	$1,173,181 
	$1,173,181 


	ARFVTP 
	ARFVTP 
	ARFVTP 

	23/24 
	23/24 

	601.118P 
	601.118P 

	$1,106,179 
	$1,106,179 



	  $ 2,879,503 
	TOTAL Amount:

	R&D Program Area: N/A 
	Explanation for “Other” selection N/A 
	Reimbursement Contract #:N/A 
	Federal Agreement #:N/A 
	M. Recipient’s Contact Information 
	1. Recipient’s Administrator/Officer 
	Name: Courtney Day/Caroline Ogata 
	Address: 1661 East Franklin Avenue 
	City, State, Zip: El Segundo, CA 90245 
	Phone: (310) 954-2889 
	E-Mail:  
	E-Mail:  
	Courtney.Day@evgo.com 
	Courtney.Day@evgo.com 
	Courtney.Day@evgo.com 

	Caroline.Ogata@evgo.com 
	Caroline.Ogata@evgo.com 



	2. Recipient’s Project Manager 
	Name: Maximillian Wimer   
	Address: 1661 East Franklin Avenue 
	City, State, Zip: El Segundo, CA 90245 
	Phone: ((203) 291-9085 
	E-Mail:
	E-Mail:
	E-Mail:
	E-Mail:
	maximilian.wimer@evgo.com 



	N. Selection Process Used 
	There are three types of selection process. List the one used for this GRF.  
	Selection Process 
	Selection Process 
	Selection Process 
	Selection Process 

	Additional Information 
	Additional Information 


	Competitive Solicitation # 
	Competitive Solicitation # 
	Competitive Solicitation # 

	GFO-24-608 
	GFO-24-608 


	First Come First Served Solicitation # 
	First Come First Served Solicitation # 
	First Come First Served Solicitation # 

	N/A 
	N/A 


	Other 
	Other 
	Other 

	N/A 
	N/A 



	O. Attached Items 
	1. 
	1. 
	1. 
	List all items that should be attached to this GRF by entering “Yes” or “No”.  


	Item 
	Item 
	Item 
	Item 
	Item 
	Item 

	Number 


	Item Name 
	Item Name 

	Attached 
	Attached 


	1 
	1 
	1 

	Exhibit A, Scope of Work/Schedule 
	Exhibit A, Scope of Work/Schedule 

	Yes 
	Yes 


	2 
	2 
	2 

	Exhibit B, Budget Detail 
	Exhibit B, Budget Detail 

	Yes 
	Yes 


	3 
	3 
	3 

	CEC 105, Questionnaire for Identifying Conflicts 
	CEC 105, Questionnaire for Identifying Conflicts 

	Yes 
	Yes 


	4 
	4 
	4 

	Recipient Resolution 
	Recipient Resolution 

	No 
	No 


	5 
	5 
	5 

	Awardee CEQA Documentation 
	Awardee CEQA Documentation 

	Yes 
	Yes 



	Approved By 
	Individuals who approve this form must enter their full name and approval date in the MS Word version.  
	Agreement Manager: 
	Devika Singh 

	Approval Date: 
	1/16/2026 

	Office Manager: 
	Corey Permann 

	Approval Date:
	 2/9/2026 

	 Jennifer Kalafut 
	Deputy Director:

	Approval Date: 2/24/2026 
	Exhibit A 
	SCOPE OF WORK 
	TECHNICAL TASK LIST 
	Task # 
	Task # 
	Task # 
	Task # 

	CPR 
	CPR 

	Task Name  
	Task Name  


	1  
	1  
	1  

	Administration 
	Administration 


	2 
	2 
	2 

	X 
	X 

	Site Plan and Preparation for Construction 
	Site Plan and Preparation for Construction 


	3 
	3 
	3 

	Procure Equipment 
	Procure Equipment 


	4 
	4 
	4 

	Construction and Installation 
	Construction and Installation 


	5 
	5 
	5 

	X 
	X 

	Site Energization and Commissioning  
	Site Energization and Commissioning  


	6 
	6 
	6 

	Operations, Maintenance, Recordkeeping, Reporting and Data Collection   
	Operations, Maintenance, Recordkeeping, Reporting and Data Collection   



	KEY NAME LIST 
	Task # 
	Task # 
	Task # 
	Task # 

	Key Personnel 
	Key Personnel 

	Key Subrecipient(s) 
	Key Subrecipient(s) 

	Key Partner(s) 
	Key Partner(s) 


	1 
	1 
	1 

	 Maximilian Wimer, Herbert Garcia, Courtney Day 
	 Maximilian Wimer, Herbert Garcia, Courtney Day 

	none 
	none 

	none 
	none 


	2 
	2 
	2 

	 Maximilian Wimer, Herbert Garcia, Courtney Day 
	 Maximilian Wimer, Herbert Garcia, Courtney Day 

	none 
	none 

	none 
	none 


	3 
	3 
	3 

	 Maximilian Wimer, Herbert Garcia, Courtney Day 
	 Maximilian Wimer, Herbert Garcia, Courtney Day 

	none 
	none 

	none 
	none 


	4 
	4 
	4 

	 Maximilian Wimer, Herbert Garcia, Courtney Day 
	 Maximilian Wimer, Herbert Garcia, Courtney Day 

	none 
	none 

	none 
	none 


	5 
	5 
	5 

	 Maximilian Wimer, Herbert Garcia, Courtney Day 
	 Maximilian Wimer, Herbert Garcia, Courtney Day 

	none 
	none 

	none 
	none 


	6 
	6 
	6 

	 Maximilian Wimer, Herbert Garcia, Courtney Day 
	 Maximilian Wimer, Herbert Garcia, Courtney Day 

	none 
	none 

	none 
	none 



	GLOSSARY 
	Specific terms and acronyms used throughout this scope of work are defined as follows: 
	Term/ 
	Term/ 
	Term/ 
	Term/ 
	Term/ 
	Acronym 


	Definition 
	Definition 


	AB 
	AB 
	AB 

	Assembly Bill 
	Assembly Bill 


	AC Level 2 
	AC Level 2 
	AC Level 2 

	Alternating current. A charger that operates on a circuit from 208 volts to 240 volts and transfers AC electricity to a device in an electric vehicle (EV) that converts AC to direct current to charge an EV battery. 
	Alternating current. A charger that operates on a circuit from 208 volts to 240 volts and transfers AC electricity to a device in an electric vehicle (EV) that converts AC to direct current to charge an EV battery. 


	ADA 
	ADA 
	ADA 

	Americans with Disabilities Act 
	Americans with Disabilities Act 


	Automated Load Management 
	Automated Load Management 
	Automated Load Management 
	(ALM) 

	Automated Load Management systems manage load across multiple Electric Vehicle Supply Equipment (EVSE) or charging ports to share electrical capacity and/or automatically manage power at each EVSE or charging port. 
	Automated Load Management systems manage load across multiple Electric Vehicle Supply Equipment (EVSE) or charging ports to share electrical capacity and/or automatically manage power at each EVSE or charging port. 


	API 
	API 
	API 

	Application programming interface. A type of software interface that offers service to other pieces of software. An API allows two or more computer programs to communicate with each other. 
	Application programming interface. A type of software interface that offers service to other pieces of software. An API allows two or more computer programs to communicate with each other. 


	Battery Energy Storage 
	Battery Energy Storage 
	Battery Energy Storage 

	Technology that stores electrical energy in batteries for later use, helping to stabilize the electric grid by balancing supply and demand, integrating renewable energy sources, and providing backup power during outages or peak demand periods. 
	Technology that stores electrical energy in batteries for later use, helping to stabilize the electric grid by balancing supply and demand, integrating renewable energy sources, and providing backup power during outages or peak demand periods. 


	CAM 
	CAM 
	CAM 

	Commission Agreement Manager 
	Commission Agreement Manager 


	CAO 
	CAO 
	CAO 

	Commission Agreement Officer 
	Commission Agreement Officer 


	CDFA DMS 
	CDFA DMS 
	CDFA DMS 

	California Department of Food and Agriculture Division of Measurement Standards 
	California Department of Food and Agriculture Division of Measurement Standards 


	CEC 
	CEC 
	CEC 

	California Energy Commission 
	California Energy Commission 


	Charge attempt 
	Charge attempt 
	Charge attempt 

	Any instance of an EV driver taking action to initiate a charging session by taking one or all of the following steps in any order: 1) attaching the connector to the EV appropriately or 2) attempting to authorize a charging session by use of radio frequency identification (RFID) technology, credit card, charging network provider smartphone application (app), screen input, or calling the charging network provider’s customer service number. 
	Any instance of an EV driver taking action to initiate a charging session by taking one or all of the following steps in any order: 1) attaching the connector to the EV appropriately or 2) attempting to authorize a charging session by use of radio frequency identification (RFID) technology, credit card, charging network provider smartphone application (app), screen input, or calling the charging network provider’s customer service number. 


	Charger 
	Charger 
	Charger 

	A device with one or more charging ports and connectors for charging EVs. Also referred to as electric vehicle supply equipment (EVSE). This definition excludes any charger used solely for private use at a single-family residence or a multifamily dwelling with four or fewer dwelling units.  
	A device with one or more charging ports and connectors for charging EVs. Also referred to as electric vehicle supply equipment (EVSE). This definition excludes any charger used solely for private use at a single-family residence or a multifamily dwelling with four or fewer dwelling units.  


	Charging 
	Charging 
	Charging 
	Charging 
	network 


	A collection of chargers located on one or more property(ies) that are connected via digital communications to manage the facilitation of payment, the facilitation of electrical charging, and any related data requests. 
	A collection of chargers located on one or more property(ies) that are connected via digital communications to manage the facilitation of payment, the facilitation of electrical charging, and any related data requests. 


	Charging 
	Charging 
	Charging 
	Charging 
	network 
	provider 


	The entity that provides the digital communication network that remotely manages the chargers. Charging network providers may also serve as charging station operators and/or manufacture chargers. 
	The entity that provides the digital communication network that remotely manages the chargers. Charging network providers may also serve as charging station operators and/or manufacture chargers. 


	Charging port 
	Charging port 
	Charging port 

	The system within a charger that charges one EV. A charging port may have multiple connectors, but it can provide power to charge only one EV through one connector at a time. 
	The system within a charger that charges one EV. A charging port may have multiple connectors, but it can provide power to charge only one EV through one connector at a time. 


	Charging 
	Charging 
	Charging 
	Charging 
	session 


	The period after a charge attempt during which the EV is allowed to request energy. Charging sessions can be terminated by the customer, the EV, the charger, the charging station operator, or the charging network provider. 
	The period after a charge attempt during which the EV is allowed to request energy. Charging sessions can be terminated by the customer, the EV, the charger, the charging station operator, or the charging network provider. 


	Charging 
	Charging 
	Charging 
	Charging 
	station 


	The area in the immediate vicinity of one or more chargers and includes the chargers, supporting equipment, parking areas adjacent to the chargers, and lanes for vehicle ingress and egress. A charging station could comprise only part of the property on which it is located. 
	The area in the immediate vicinity of one or more chargers and includes the chargers, supporting equipment, parking areas adjacent to the chargers, and lanes for vehicle ingress and egress. A charging station could comprise only part of the property on which it is located. 


	Charging 
	Charging 
	Charging 
	Charging 
	station 
	management 
	system 


	A system that may be used to operate a charger, to authorize use of the charger, or to record or report charger data, such as by using 
	A system that may be used to operate a charger, to authorize use of the charger, or to record or report charger data, such as by using 
	OCPP.  


	Charging 
	Charging 
	Charging 
	Charging 
	station operator 


	The entity that owns the chargers and supporting equipment and facilities at one or more charging stations. Although this entity may delegate responsibility for certain aspects of charging station operation and maintenance to subcontractors, this entity retains responsibility for operation and maintenance of chargers and supporting equipment and facilities. In some cases, the charging station operator and the charging network provider are the same entity. 
	The entity that owns the chargers and supporting equipment and facilities at one or more charging stations. Although this entity may delegate responsibility for certain aspects of charging station operation and maintenance to subcontractors, this entity retains responsibility for operation and maintenance of chargers and supporting equipment and facilities. In some cases, the charging station operator and the charging network provider are the same entity. 


	Commissioning 
	Commissioning 
	Commissioning 

	The final check or run-through of a charger or site to ensure effective and working operation before being made available to EV drivers.  
	The final check or run-through of a charger or site to ensure effective and working operation before being made available to EV drivers.  


	Connector 
	Connector 
	Connector 

	The device that attaches an EV to a charging port in order to transfer electricity. 
	The device that attaches an EV to a charging port in order to transfer electricity. 


	Corrective maintenance 
	Corrective maintenance 
	Corrective maintenance 

	Maintenance that is carried out after failure detection and is aimed at restoring an asset to a condition in which it can perform its intended function. 
	Maintenance that is carried out after failure detection and is aimed at restoring an asset to a condition in which it can perform its intended function. 


	CPR 
	CPR 
	CPR 

	Critical Project Review 
	Critical Project Review 


	CTP 
	CTP 
	CTP 

	Clean Transportation Program 
	Clean Transportation Program 


	Depot 
	Depot 
	Depot 

	Type of “home base” behind-the-fence location where a vehicle is typically kept when not in use (usually parked on a nightly basis). 
	Type of “home base” behind-the-fence location where a vehicle is typically kept when not in use (usually parked on a nightly basis). 


	Distributed Energy Resources 
	Distributed Energy Resources 
	Distributed Energy Resources 
	(DER) 

	Small-scale power generation technologies (typically in the range of 3 to 10,000 kilowatts) located close to where electricity is used (for example, a home or business) to provide an alternative to or an enhancement of the traditional electric power system. 
	Small-scale power generation technologies (typically in the range of 3 to 10,000 kilowatts) located close to where electricity is used (for example, a home or business) to provide an alternative to or an enhancement of the traditional electric power system. 


	DCFC 
	DCFC 
	DCFC 

	Direct current fast charger. A charger that enables rapid charging by delivering direct-current (DC) electricity directly to an EV's battery. 
	Direct current fast charger. A charger that enables rapid charging by delivering direct-current (DC) electricity directly to an EV's battery. 


	Downtime 
	Downtime 
	Downtime 

	A period of time that a charger is not capable of successfully dispensing electricity or otherwise not functioning as designed. Downtime is calculated pursuant to Task 6. 
	A period of time that a charger is not capable of successfully dispensing electricity or otherwise not functioning as designed. Downtime is calculated pursuant to Task 6. 


	DSA 
	DSA 
	DSA 

	Data Sharing Agreement  
	Data Sharing Agreement  


	EV 
	EV 
	EV 

	Electric vehicle. A vehicle that is either partially or fully powered on electric power received from an external power source. For the purposes of this Agreement, this definition does not include golf carts, electric bicycles, or other micromobility devices 
	Electric vehicle. A vehicle that is either partially or fully powered on electric power received from an external power source. For the purposes of this Agreement, this definition does not include golf carts, electric bicycles, or other micromobility devices 


	EVITP 
	EVITP 
	EVITP 

	Electric Vehicle Infrastructure Training Program. It provides training and certification for electricians installing electric vehicle supply equipment. 
	Electric Vehicle Infrastructure Training Program. It provides training and certification for electricians installing electric vehicle supply equipment. 


	EVSE 
	EVSE 
	EVSE 

	Electric vehicle supply equipment. A charger as defined. 
	Electric vehicle supply equipment. A charger as defined. 


	Energization 
	Energization 
	Energization 

	Power is provided to a charger or site by the utility.   
	Power is provided to a charger or site by the utility.   


	Excluded downtime 
	Excluded downtime 
	Excluded downtime 

	Downtime that is caused by events pursuant to Task 6. 
	Downtime that is caused by events pursuant to Task 6. 


	Failed charging session 
	Failed charging session 
	Failed charging session 

	Following a charge attempt, the criteria for a successful charging session were not met. 
	Following a charge attempt, the criteria for a successful charging session were not met. 


	FTD 
	FTD 
	FTD 

	Fuels and Transportation Division 
	Fuels and Transportation Division 


	GFO 
	GFO 
	GFO 

	Grant Funding Opportunity 
	Grant Funding Opportunity 


	Hardware 
	Hardware 
	Hardware 

	The machines, wiring, and other physical components of an electronic system including onboard computers and controllers. 
	The machines, wiring, and other physical components of an electronic system including onboard computers and controllers. 


	Inoperative state 
	Inoperative state 
	Inoperative state 

	The charger or charging port is not operational. 
	The charger or charging port is not operational. 


	Installed 
	Installed 
	Installed 

	Attached or placed at a location and available for use for a charging session. The date a charger is installed is the date it is first available for use for a charging session. 
	Attached or placed at a location and available for use for a charging session. The date a charger is installed is the date it is first available for use for a charging session. 


	Interoperability 
	Interoperability 
	Interoperability 

	 Successful communication between the software, such as the software controlling charging on the EV and the software controlling the charger. Interoperability failures are communication failures between the EV and charger that occur while the software of each device is operating as designed. Interoperability failure leads to failed charging sessions. 
	 Successful communication between the software, such as the software controlling charging on the EV and the software controlling the charger. Interoperability failures are communication failures between the EV and charger that occur while the software of each device is operating as designed. Interoperability failure leads to failed charging sessions. 


	Maintenance 
	Maintenance 
	Maintenance 

	Any instance in which preventive or corrective maintenance is carried out on equipment.  
	Any instance in which preventive or corrective maintenance is carried out on equipment.  


	Networked 
	Networked 
	Networked 

	A charger can receive or send commands or messages remotely from or to a charging network provider or is otherwise connected to a central management system, such as by using OCPP 2.0.1, for the purposes of charger management and data reporting. 
	A charger can receive or send commands or messages remotely from or to a charging network provider or is otherwise connected to a central management system, such as by using OCPP 2.0.1, for the purposes of charger management and data reporting. 


	Nonnetworked charger 
	Nonnetworked charger 
	Nonnetworked charger 

	A charger that is not networked. 
	A charger that is not networked. 


	OCPP 
	OCPP 
	OCPP 

	Open Charge Point Protocol. An open-source communication protocol that specifies communication between chargers and the charging networks that remotely manage the chargers.  
	Open Charge Point Protocol. An open-source communication protocol that specifies communication between chargers and the charging networks that remotely manage the chargers.  


	Operational 
	Operational 
	Operational 

	Or “up.” A charging port’s hardware and software are both online and available for use, or in use, and the charging port is capable of successfully dispensing electricity. 
	Or “up.” A charging port’s hardware and software are both online and available for use, or in use, and the charging port is capable of successfully dispensing electricity. 


	Operative state 
	Operative state 
	Operative state 

	The charger is operational. 
	The charger is operational. 


	Preventative maintenance 
	Preventative maintenance 
	Preventative maintenance 

	Maintenance that is performed on physical assets to reduce the chances of equipment failure and unplanned machine downtime.  
	Maintenance that is performed on physical assets to reduce the chances of equipment failure and unplanned machine downtime.  


	Primary Vehicle Type 
	Primary Vehicle Type 
	Primary Vehicle Type 

	A vehicle type depending on the gross vehicle weight rating (GVWR) such as "light duty" or "LD" (GVWR <= 10,000 pounds), "medium duty" or "MD" (10,000 < GVWR <= 26,000 pounds), "heavy duty" or "HD" (GVWR > 26,000 pounds). 
	A vehicle type depending on the gross vehicle weight rating (GVWR) such as "light duty" or "LD" (GVWR <= 10,000 pounds), "medium duty" or "MD" (10,000 < GVWR <= 26,000 pounds), "heavy duty" or "HD" (GVWR > 26,000 pounds). 


	Private 
	Private 
	Private 

	Charging ports located at parking space(s) that are privately owned and operated, often dedicated to a specific driver or vehicle (for example, a charging port installed in a garage of a single-family home). 
	Charging ports located at parking space(s) that are privately owned and operated, often dedicated to a specific driver or vehicle (for example, a charging port installed in a garage of a single-family home). 


	Public 
	Public 
	Public 

	Charging ports located at parking space(s) designated by the property owner or lessee to be available to and accessible by the public. 
	Charging ports located at parking space(s) designated by the property owner or lessee to be available to and accessible by the public. 


	Recipient 
	Recipient 
	Recipient 

	An applicant awarded a grant under a CEC solicitation. 
	An applicant awarded a grant under a CEC solicitation. 


	RSA 
	RSA 
	RSA 

	Registered Service Agency. An entity that repairs a commercial device that is registered with the California Department of Food and Agriculture Division of Measurement Standards. 
	Registered Service Agency. An entity that repairs a commercial device that is registered with the California Department of Food and Agriculture Division of Measurement Standards. 


	SB 
	SB 
	SB 

	Senate Bill 
	Senate Bill 


	SCAR 
	SCAR 
	SCAR 

	Successful Charge Attempt Rate 
	Successful Charge Attempt Rate 


	Shared Private 
	Shared Private 
	Shared Private 

	Charging ports located at parking space(s) designated by a property owner or lessee to be available to, and accessible by, employees, tenants, visitors, and residents. Examples include workplaces and shared parking at multifamily residences. 
	Charging ports located at parking space(s) designated by a property owner or lessee to be available to, and accessible by, employees, tenants, visitors, and residents. Examples include workplaces and shared parking at multifamily residences. 


	Software 
	Software 
	Software 

	A set of instructions, data, or programs used to operate computers and execute specific tasks. 
	A set of instructions, data, or programs used to operate computers and execute specific tasks. 


	Successful charging session 
	Successful charging session 
	Successful charging session 

	Following a charge attempt, a customer’s EV battery is charged to the state of charge the customer desires and is disconnected manually by the customer or by the EV’s onboard software system terminating the charging session, without an additional charge attempt.  
	Following a charge attempt, a customer’s EV battery is charged to the state of charge the customer desires and is disconnected manually by the customer or by the EV’s onboard software system terminating the charging session, without an additional charge attempt.  


	Uptime 
	Uptime 
	Uptime 

	The charging port uptime percentage for the reporting period, excluding downtime pursuant to Task 6. 
	The charging port uptime percentage for the reporting period, excluding downtime pursuant to Task 6. 


	Utility 
	Utility 
	Utility 

	The entity providing power to a site. 
	The entity providing power to a site. 



	BACKGROUND 
	Assembly Bill (AB) 118 (Núñez, Chapter 750, Statutes of 2007), created the Clean Transportation Program (CTP) to help achieve California’s climate change policies and support projects that reduce greenhouse gas emissions from the transportation sector. AB 8 (Perea, Chapter 401, Statutes of 2013) extended the program through January 1, 2024, and AB 126 (Reyes, Chapter 319, Statutes of 2023) extended the program through July 1, 2035, and focused the program on zero-emission transportation.  
	The CTP has an annual budget of approximately $100 million and provides financial support for projects that: 
	• 
	• 
	• 
	Develop and deploy zero-emission technology and fuels in the marketplace. 

	• 
	• 
	Produce alternative and renewable low-carbon fuels in California. 

	• 
	• 
	Deploy zero-emission fueling infrastructure, fueling stations, and equipment. 

	• 
	• 
	Establish workforce training programs and conduct public outreach on the benefits of alternative transportation fuels and vehicle technologies. 


	 February 21, 2025, “Rural Electric Vehicle Charging 2.0 (REV 2.0).” The purpose of this competitive grant solicitation was to install light-duty electric vehicle charging infrastructure in rural communities. 8
	On
	the CEC released a Grant Funding Opportunity (GFO) entitled 
	In response to GFO-24-60
	, the Recipient submitted application 

	November 12, 20258
	#12 which was proposed for funding in the CEC’s Notice of Proposed Awards on 
	. GFO-24-60
	 and Recipient’s application are hereby incorporated by reference into this Agreement in their entirety. 

	In the event of any conflict or inconsistency between the terms of the Solicitation and the terms of the Recipient’s Application, the Solicitation shall control. In the event of any conflict or inconsistency between the Recipient’s Application and the terms of this Agreement, this Agreement shall control. Similarly, in the event of any conflict or inconsistency between the terms of this Agreement and the Solicitation, the terms of this Agreement shall control. 
	Problem Statement: 
	Despite the substantial increase in deployment of direct current fast charging in California, the density of fast charging in the state’s rural communities remains  insufficient to serve these communities and encourage widespread EV adoption.  Moreover, statewide travel for EV drivers is hindered by the lack of an available network of DC fast chargers along major throughways in these rural areas. Current EV drivers are unable to travel long distances along highways in these areas due to range anxiety caused
	Goals of the Agreement: 
	The goal of this Agreement is to install at least 42 publicly available DC fast charging ports across at least four (4) sites in rural communities in California, providing 24/7 access to charging for EV drivers, as well as improving air quality, invest in California-designated low-income communities and disadvantaged communities while increasing alternative fuel use and educing petroleum dependence. 
	Objectives of the Agreement: 
	The objectives of this Agreement are to install at least 42 DC fast charging ports across at least four (4) sites to provide long-term EV charging infrastructure with power sharing EVSE and nearby amenities in rural California communities. Each location will install at minimum 350kW cabinet and dual port dispenser combo using Automated Load Management to maintain 900 kW output simultaneously to vehicles when requested. 
	TASK 1 ADMINISTRATION 
	Task 1.1 Attend Kick-off Meeting 
	The goal of this task is to establish the lines of communication, procedures, and data requests for implementing this Agreement. The Commission Agreement Manager (CAM) shall designate the date and location of this meeting and provide an agenda to the Recipient prior to the meeting.  
	The CAM shall: 
	• 
	• 
	• 
	 kick-off meeting agenda. 
	Send the Recipient the



	The Recipient shall: 
	• 
	• 
	• 
	Attend a “Kick-Off” meeting that includes the CAM and may include the Commission Agreement Officer (CAO) and a representative of the CEC Accounting Office. The Recipient shall bring their Project Manager, Agreement Administrator, Accounting Officer, and any others determined necessary by the Recipient or specifically requested by the CAM to this meeting.   

	• 
	• 
	Discuss the following administrative and technical aspects of this Agreement: 
	Discuss the following administrative and technical aspects of this Agreement: 
	o 
	o 
	o 
	Agreement Terms and Conditions 

	o 
	o 
	Critical Project Review (Task 1.3) 

	o 
	o 
	Match fund documentation (Task 1.5) No reimbursable work may be done until this documentation is in place. 

	o 
	o 
	Permit documentation (Task 2.1) 

	o 
	o 
	Subawards and site host agreements (if applicable) needed to carry out project (Task 1.6) 

	o 
	o 
	The CAM’s expectations for accomplishing tasks described in the Scope of Work 

	o 
	o 
	An updated Schedule of Products and Due Dates 

	o 
	o 
	Monthly Calls (Task 1.4) 

	o 
	o 
	Quarterly Progress Reports (Task 1.7) 

	o 
	o 
	Program Management Data Report (report template to be provided by CAM - Appendix E)   

	o 
	o 
	EV Utilization Data Report (report template to be provided by CAM - Appendix F) 

	o 
	o 
	GHG Intensity Report (report template to be provided by CAM - Appendix G) 

	o 
	o 
	Technical Products (Product Guidelines located in Section 5 of the Terms and Conditions) 

	o 
	o 
	Project Fact Sheet (Task 1.2)   




	• 
	• 
	Submit to CAM within 10 business days after the Kick-Off Meeting an . 
	Updated Schedule of Products and Due Dates


	• 
	• 
	Submit to CAM within 10 business days after the Kick-Off Meeting a  that describes project activities that have occurred after the notice of proposed awards but prior to the execution of the agreement using match funds. If none, provide a statement that no work has been completed using match funds prior to the execution of the agreement. All pre-execution match expenditures must conform to the requirements in the Terms and Conditions of this Agreement. 
	Submit to CAM within 10 business days after the Kick-Off Meeting a  that describes project activities that have occurred after the notice of proposed awards but prior to the execution of the agreement using match funds. If none, provide a statement that no work has been completed using match funds prior to the execution of the agreement. All pre-execution match expenditures must conform to the requirements in the Terms and Conditions of this Agreement. 
	Written Statement of Match Activities

	o 
	o 
	o 
	The statement should include the following project activities: key milestone dates, site specific charger information and any other equipment to be included at the site(s). 





	CAM Product: 
	•
	•
	•
	 Kick-Off Meeting Agenda 


	Recipient Products: 
	• 
	• 
	• 
	Updated Schedule of Products and Due Dates 

	• 
	• 
	Written Statement of Match Activities  


	Task 1.2 Project Fact Sheet 
	The goal of this task is to develop an initial and final project fact sheet that describes the CEC-funded project and the predicted benefits of the project for the public and key decision makers. 
	The Recipient shall: 
	•
	•
	•
	 Prepare an  at the start of the project that describes the project and the expected benefits. Use the format provided by the CAM and submit it within 60 calendar days after Agreement execution.   
	Initial Project Fact Sheet


	•
	•
	 Prepare a  at the project’s conclusion that includes but is not limited to: a description of the project; the actual benefits resulting from the project; lessons learned from implementing the project; data on potential job creation, economic development, and increased state revenue as a result of expected future expansion; and a comparison of any project performance and expectations provided in the proposal to CEC with actual project performance and accomplishments. Use the format provided by the CAM.   
	Final Project Fact Sheet


	• 
	• 
	Provide at least (6) six  (minimum resolution of 1300x500 pixels in landscape ratio) of pre and post technology installation at the project sites or related project photographs.  
	High Quality Digital Photographs



	Products: 
	• 
	• 
	• 
	Initial Project Fact Sheet  

	• 
	• 
	Final Project Fact Sheet 

	• 
	• 
	High Quality Digital Photographs 


	Task 1.3 Critical Project Review (CPR) Meetings 
	CPRs provide the opportunity for frank discussions between the CEC and the Recipient. The goal of this task is to determine if the project should continue to receive CEC funding to complete this Agreement and to identify any needed modifications to the tasks, products, schedule or budget. 
	At least two CPR meetings will occur during the Agreement. The CAM may schedule additional CPR meetings as necessary. Meeting costs will be borne by the Recipient. The two standard CPR meetings are scheduled after the site plan(s) are completed (end of Task 2) and after commissioning of the EVSE (end of Task 5). 
	Meeting participants include the CAM and the Recipient and may include the CAO, the Fuels and Transportation Division (FTD) program lead, other CEC staff and Management as well as other individuals selected by the CAM to provide support to the CEC. 
	The CAM shall: 
	• 
	• 
	• 
	Determine the location, date, and time of each CPR meeting with the Recipient. These meetings may take place at the CEC, another location, or remotely. 

	• 
	• 
	Send the Recipient the  and a  two business days in advance of each CPR. If applicable, the agenda shall include a discussion on both match funding and permits. 
	CPR meeting agenda
	list of expected participants


	• 
	• 
	Conduct and make a record of each CPR meeting.  

	• 
	• 
	Determine whether to continue the project, and if continuing, whether or not modifications are needed to the tasks, schedule, products, and/or budget for the remainder of the Agreement. Modifications to the Agreement may require a formal amendment (please see section 8 of the Terms and Conditions). If the CAM concludes that satisfactory progress is not being made, this conclusion will be referred to the Lead Commissioner for Transportation for his or her concurrence. 

	• 
	• 
	Inform the Recipient when they expect to send a written determination. 

	• 
	• 
	Provide the Recipient with a . The written determination may include a requirement for the Recipient to revise one or more product(s) that were included in the CPR.   
	written determination



	The Recipient shall: 
	•
	•
	•
	 Prepare a  for each CPR that discusses the progress of the Agreement toward achieving its goals and objectives. This report shall include recommendations and conclusions regarding continued work of the projects. This report shall be submitted along with any other products identified in this scope of work. The Recipient shall submit these documents to the CAM and any other designated reviewers at least 15 business days in advance of each CPR meeting. 
	CPR Report


	• 
	• 
	Present the required information at each CPR meeting and participate in a discussion about the Agreement. 


	CAM Products: 
	• 
	• 
	• 
	CPR meeting agenda and a list of expected participants (for each CPR meeting) 

	• 
	• 
	Written determination (for each CPR meeting) 


	Recipient Product: 
	• 
	• 
	• 
	CPR Report (for each CPR meeting) 


	Task 1.4 Monthly Calls 
	The goal of this task is to have calls at least monthly between CAM and Recipient to verify that satisfactory and continued progress is made towards achieving the objectives of this Agreement on time and within budget. 
	The objectives of this task are to verbally summarize activities performed during the reporting period, to identify activities planned for the next reporting period, to identify issues that may affect performance and expenditures, to verify match funds are being proportionally spent concurrently or in advance of CEC funds or are being spent in accordance with an approved Match Funding Spending Plan, to form the basis for determining whether invoices are consistent with work performed, and to answer any othe
	The CAM shall: 
	•
	•
	•
	 Schedule monthly calls. 

	• 
	• 
	Provide and explain Program Management Data Report Template during the first monthly call and review with Recipient during subsequent monthly calls  

	• 
	• 
	Provide questions to the Recipient prior to the monthly call. 

	• 
	• 
	Provide call summary notes to Recipient of items discussed during call. 


	The Recipient shall: 
	• 
	• 
	• 
	Review the questions provided by CAM prior to the monthly call 

	• 
	• 
	Complete the Program Management Data Report following the first monthly call and review and update with CAM during subsequent monthly calls as needed (see Appendix E)   

	• 
	• 
	Provide verbal answers to the CAM during the call. 

	•
	•
	 Send an  within five business days of receipt. 
	email to CAM concurring with call summary notes



	Product: 
	Email to CAM concurring with call summary notes. 
	Task 1.5 Identify and Obtain Matching Funds 
	The goal of this task is to ensure that the match funds planned for this Agreement are obtained for and applied to this Agreement during the term of this Agreement. 
	The costs to obtain and document match fund commitments are not reimbursable through this Agreement. Although the CEC budget for this task will be zero dollars, the Recipient may utilize match funds for this task. Match funds must be identified in writing and the associated commitments obtained before the Recipient can incur any costs for which the Recipient will request reimbursement. 
	The Recipient shall: 
	•
	•
	•
	 Prepare a  documenting the match funding (including, at a minimum, Private, Utility, and Federal sources) committed to this Agreement and submit it to the CAM at least two business days prior to the kick-off meeting. If no match funds were part of the proposal that led to the CEC awarding this Agreement and none have been identified at the time this Agreement starts, then state such in the letter. If match funds were a part of the proposal that led to the CEC awarding this Agreement, then provide in the le
	 Prepare a  documenting the match funding (including, at a minimum, Private, Utility, and Federal sources) committed to this Agreement and submit it to the CAM at least two business days prior to the kick-off meeting. If no match funds were part of the proposal that led to the CEC awarding this Agreement and none have been identified at the time this Agreement starts, then state such in the letter. If match funds were a part of the proposal that led to the CEC awarding this Agreement, then provide in the le
	letter

	o 
	o 
	o 
	Amount of each cash match fund, its source, including a contact name, address and telephone number and the task(s) to which the match funds will be applied. 

	o 
	o 
	Amount of each in-kind contribution, a description, documented market or book value, and its source, including a contact name, address and telephone number and the task(s) to which the match funds will be applied. If the in-kind contribution is equipment or other tangible or real property, the Recipient shall identify its owner and provide a contact name, address and telephone number, and the address where the property is located. 




	• 
	• 
	Submit to the CAM at least two business days prior to the Kick-off meeting a  from an authorized representative of each source of cash match funding or in-kind contributions that these funds or contributions have been secured. For match funds provided by a grant a copy of the executed grant shall be submitted in place of a letter of commitment. 
	copy of the letter of commitment


	• 
	• 
	Discuss match funds and the implications to the Agreement if they are reduced or not obtained as committed, at the Kick-off meeting. If applicable, match funds will be included as a line item in the progress reports and will be a topic at CPR meetings. 

	• 
	• 
	If during the course of the Agreement additional match funds are received, submit to the CAM within ten business days additional . 
	match fund commitment letter(s)


	• 
	• 
	If during the course of the Agreement existing match funds are reduced, submit to the CAM within ten business days a describing the reduction in match funds. Reduction in match funds must be approved through a formal amendment to the Agreement and may trigger an additional CPR meeting. 
	letter 



	Products: 
	• 
	• 
	• 
	A letter regarding match funds or stating that no match funds are provided 

	• 
	• 
	Copy(ies) of each match fund commitment letter(s) (if applicable) 

	• 
	• 
	Letter(s) for new match funds (if applicable) 

	• 
	• 
	Letter(s) that match funds were reduced (if applicable) 


	Task 1.6 Obtain and Execute Subawards and Agreements with Site Hosts  
	The goal of this task is to ensure quality products and to execute subrecipient and site host agreements, as applicable, required to carry out the tasks under this Agreement consistent with the Agreement Terms and Conditions and the Recipient’s own procurement and contracting policies and procedures.  
	The Recipient shall: 
	• 
	• 
	• 
	Execute and manage subawards and coordinate subrecipient activities.  

	• 
	• 
	Execute and manage site host agreements and ensure the right to use the project site throughout the term of the Agreement, as applicable. A site host agreement is not required if the Recipient is the site host.   

	• 
	• 
	Notify the CEC in writing immediately, but no later than five calendar days, if there is a reasonable likelihood the project site cannot be acquired or can no longer be used for the project.   

	•
	•
	 Submit a  to the CAM at least two business days prior to the kick-off meeting describing the subawards and any site host agreements needed or stating that no subawards or site host agreements are required.  
	letter


	• 
	• 
	If requested by the CAM, submit a  and any required to conduct the work under this Agreement to the CAM for review within ten business days of CAM request.  
	draft of each subaward
	 site host agreement


	• 
	• 
	If requested by the CAM, submit a and anywithin ten business days of CAM request.  
	final copy of each executed subaward 
	 site host agreement 


	• 
	• 
	If Recipient intends to add new subrecipients or change subrecipients, then the Recipient shall notify the CAM within ten business days.  


	Products: 
	• 
	• 
	• 
	Letter describing the subawards and any site host agreements needed, or stating that no subawards or site host agreements are required 

	• 
	• 
	Draft subaward (if requested)  

	• 
	• 
	Final subaward (if requested)  

	• 
	• 
	Draft site host agreement (if requested)   

	• 
	• 
	Final site host agreement (if requested)  


	Task 1.7 Quarterly Progress Reports 
	The goal of this task is to periodically verify that satisfactory and continued progress is made towards achieving the objectives of this Agreement on time and within budget. 
	The objectives of this task are to summarize activities performed during the reporting period, to identify activities planned for the next reporting period, to identify issues that may affect performance and expenditures, and to form the basis for determining whether invoices are consistent with work performed. 
	The Recipient shall: 
	•
	•
	•
	 Prepare a  which summarizes all Agreement activities conducted by the Recipient for the reporting period, including an assessment of the ability to complete the Agreement within the current budget and any anticipated cost overruns. Progress reports are due to the CAM by the end of each January, April, July, and October. The Quarterly Progress Report template can be found on the ECAMS Resources webpage available at . 
	Quarterly Progress Report
	https://www.energy.ca.gov/media/4691
	https://www.energy.ca.gov/media/4691
	https://www.energy.ca.gov/media/4691





	Product: 
	• 
	• 
	• 
	Quarterly Progress Reports 


	Task 1.8 Final Meeting 
	The goal of this task is to close out this Agreement. 
	The Recipient shall: 
	• 
	• 
	• 
	Meet with CEC staff to present the findings, conclusions, and recommendations resulting from this project. The final meeting must be completed during the closeout of this Agreement. 
	Meet with CEC staff to present the findings, conclusions, and recommendations resulting from this project. The final meeting must be completed during the closeout of this Agreement. 
	This meeting will be attended by, at a minimum, the Recipient and the CAM. The technical and administrative aspects of Agreement closeout will be discussed at the meeting, which may be two separate meetings at the discretion of the CAM. 
	The technical portion of the meeting shall present an assessment of the degree to which project and task goals and objectives were achieved, findings, conclusions, recommended next steps (if any) for the Agreement, and recommendations for improvements. The CAM will determine the appropriate meeting participants. 
	The administrative portion of the meeting shall be a discussion with the CAM about the following Agreement closeout items: 
	o 
	o 
	o 
	What to do with any equipment purchased with CEC funds (Options) 

	o 
	o 
	CEC request for specific “generated” data (not already provided in Agreement products) 

	o 
	o 
	Need to document Recipient’s disclosure of “subject inventions” developed under the Agreement, if applicable 

	o 
	o 
	“Surviving” Agreement provisions 

	o 
	o 
	Final invoicing and release of retention 




	• 
	• 
	Provide to the CAM within ten business days after the Final Meeting . 
	written documentation of meeting agreements


	• 
	• 
	Provide to the CAM within ten business days after the Final Meeting a  for this Agreement. 
	schedule for completing the closeout activities



	Products: 
	•
	•
	•
	 Written documentation of meeting agreements 

	• 
	• 
	Schedule for completing closeout activities 


	TECHNICAL TASKS 
	TECHNICAL TASKS 
	TASK 2 SITE PLAN(S) AND PREPARATION FOR CONSTRUCTION 

	The goal of this task is to take all necessary steps to ensure that the site(s) have adequate design and planning to support the charger installation(s) in addition to preparing the site(s) for construction. 
	Task 2.1 Identify and Obtain Required Permits 
	The goal of this task is to obtain all permits required for work completed under this Agreement in advance of the date they are needed to keep the Agreement schedule on track.  
	Permit costs and the expenses associated with obtaining permits are not reimbursable under this Agreement. Although the CEC budget for this task will be zero dollars, the Recipient may budget match funds for any expected expenditures associated with obtaining permits. Permits must be identified in writing and obtained before the Recipient can make any expenditure for which a permit is required. 
	The Recipient shall: 
	• 
	• 
	• 
	Submit to the CAM at least two business days before the Kick-off Meeting a  required to complete the project that identifies each type of permit and the names, addresses and telephone numbers of the permitting jurisdictions or lead agencies requiring the permits. If no permits are required, submit a letter indicating no permits are required.  
	list of all permits


	• 
	• 
	Submit to the CAM at least two business days before the Kick-off Meeting a  for applying for and obtaining all permits.  
	schedule


	• 
	• 
	Discuss the list of permits and the schedule for obtaining them at the kickoff meeting. The implications to the Agreement if the permits are not obtained in a timely fashion or are denied will also be discussed. If applicable, permits will be included as a line item in the Progress Reports and will be a topic at CPR meetings.  
	-


	• 
	• 
	If during the course of the Agreement additional permits become necessary, provide an  of permits and an  to the CAM within ten business days of identifying additional permits.  
	updated list
	updated schedule


	• 
	• 
	As permits are obtained, submit a copy of  to the CAM within ten business days.  
	each final approved permit


	• 
	• 
	If during the course of the Agreement permits are not obtained on time or are denied, notify the CAM within five business days. Either of these events may trigger actions available to the CEC under this Agreement, such as an additional CPR.  


	Products: 
	• 
	• 
	• 
	List of all permits or letter stating that no permits are required  

	• 
	• 
	Schedule for applying for and obtaining all permits   

	• 
	• 
	Updated list of permits as they change during the term of the Agreement (if applicable)  

	• 
	• 
	Updated schedule for acquiring permits as changes occur during the term of the Agreement (if applicable)  

	• 
	• 
	A copy of each final approved permit (if applicable) 


	Task 2.2 Coordinate with Utility and Obtain Final Utility Service Design 
	The goal of this task is to ensure the Recipient coordinates with the Utility and obtains the Final Utility Service Design(s) required for the project site(s). 
	The Recipient shall: 
	• 
	• 
	• 
	Coordinate with the appropriate Utility or Utilities to ensure project chargers are capable of energization, and provide to the CAM a Timeline for obtaining Final Utility Service Design or a letter stating that no Final Utility Service Design is required. 

	• 
	• 
	If Final Utility Service Design is required, submit to the Utility all required application documentation to initiate the utility service planning and design process and send to the CAM confirmation that the application(s) to initiate the utility service planning and design process has been submitted for the project site(s). 

	• 
	• 
	Obtain a Final Utility Service Design (if applicable). 


	Products: 
	• 
	• 
	• 
	Timeline for obtaining Final Utility Service Design for the project site(s) or a letter stating that no Final Utility Service Design is required 

	• 
	• 
	Confirmation that the application(s) to initiate the utility service planning and design process has been submitted for the project site(s) (if applicable) 

	• 
	• 
	Final Utility Service Design(s) for the project site(s) (if applicable) 
	Task 2.3 Site Plan(s) and Preparation for Construction 



	The goal of this task is to ensure the site(s) are prepared for charger installations. 
	The Recipient shall: 
	• 
	• 
	• 
	Submit to CAM a copy for each project site which identify the proposed location of charging infrastructure. 
	 of Site Plan(s)


	• 
	• 
	Ensure all sites are publicly available and meet the following requirements: 
	Ensure all sites are publicly available and meet the following requirements: 
	o 
	o 
	o 
	Ports must be located at EV parking stalls that are ideally publicly accessible 24 hours per day and 7 days per week. However, in certain circumstances, such as parking garages or locations where overnight safety concerns warrant limited hours then a minimum of 18 hours availability 7 days per week shall be required. In no event shall access be less than 18 hours per day.  

	o 
	o 
	Signage that limits who can use the chargers is strictly prohibited. Signs and other actions cannot be used to limit access to guests, patrons, or otherwise would cause a driver to believe they would be prohibited from, towed or fined for using the charger.  

	o 
	o 
	Site hosts must include signage indicating that the parking stall is for active EV charging only with a time limit for usage of the stall. A minimum of at least one sign per six charging stalls is recommended so that a driver can reasonably see the rules.   

	o 
	o 
	 Sites where chargers are proposed to be located behind gates or barriers are generally not considered to have public access. A Recipient proposing sites that are located behind a gate or barrier has the burden of proof to describe why said chargers are public. The Recipient shall provide Access Documentation stating whether or not the site is behind a gate or barrier. In cases where the site is behind a gate or barrier, the documentation must describe why the gate or barrier is necessary and must disclose 
	Access Documentation.


	o 
	o 
	Optimal sites will have no fee associated with gaining access to the chargers. However, it is expected that some sites will have a fee associated simply by the nature of parking in certain environments. This could be a parking fee for the stall such as when someone parks in a downtown location and pays a paybox for using the stall for a given number of hours, a parking ramp that has a fee for access, or gated parking when done for safety or to limit loitering. The Recipient shall provide Fee Documentation s
	Fee Documentation. 


	o 
	o 
	The CEC will not fund fast chargers located in hotel or motel parking lots unless the site meets all the following criteria: 
	The CEC will not fund fast chargers located in hotel or motel parking lots unless the site meets all the following criteria: 
	
	
	
	

	Has at least two other accessory and public facing uses such as restaurants, meeting rooms, public event spaces, or conference centers, and allow public access to the facility parking lot. 

	
	
	

	Is a standalone conference center not affiliated with a hotel. 
	s


	
	
	

	Charger stall and parking lot must meet all other conditions the CEC requires for publicly accessible installations. 




	o 
	o 
	Chargers that are located in a valet parking area or in circumstances where the driver must valet their vehicle to gain access to the charger are not eligible as public available chargers. 





	Products: 
	• 
	• 
	• 
	Copies of Site Plan(s) 

	•
	•
	 Access Documentation 

	• 
	• 
	Fee Documentation  


	TASK 3 PROCURE EQUIPMENT 
	The goal of this task is to procure the necessary equipment to successfully complete the construction and installation of the project for each site.  
	The Recipient shall: 
	• 
	• 
	• 
	Procure the necessary equipment needed to complete the project at each site, including but not limited to, the appropriate EVSE and any materials needed for the construction and installation of the project. Submit to the CAM  for all equipment items as they are procured. 
	copies of invoices or proof of procurement



	Products: 
	• 
	• 
	• 
	Copies of invoices or proof of procurement 


	TASK 4 CONSTRUCTION AND INSTALLATION 
	The goal of this task is to complete all construction at the project site(s) in accordance with the project goals and install all proposed EVSE at their proposed site(s).  
	The Recipient shall: 
	• 
	• 
	• 
	Complete construction for the project ensuring all sites are in REV 2.0 eligible rural and rural center sites and at least 50% of the project’s charging ports or kW output are in disadvantaged communities and/or low-income communities. 

	• 
	• 
	Install a minimum of 42 DCFC charging ports across project sites. Total kW output of all installed ports shall be at least 6,300 kW. 

	• 
	• 
	Ensure project sites with DCFC chargers have at least 50 percent of the connectors be Combined Charging System (CCS) connectors. The remaining connectors can be SAE standard J3400. 

	• 
	• 
	Ensure that each DCFC charging port can supply a minimum of 150 kW to an EV when requested.   

	• 
	• 
	Automated Load Management Systems (ALMS) may be used, however the respective minimum power requirements above will still apply. 

	• 
	• 
	Submit to the CAM an  that certifies the project has complied with all AB 841 (2020) requirements specified in Exhibit C or describes why the AB 841 requirements do not apply to the project. The certification shall be signed by Recipient’s authorized representative. 
	AB 841 Certification


	• 
	• 
	Submit to the CAM  of each Electric Vehicle Infrastructure Training Program certified electrician that installed electric vehicle charging infrastructure or equipment. EVITP Certification Numbers are not required to be submitted if AB 841 requirements do not apply to the project. 
	EVITP Certification Numbers


	• 
	• 
	Ensure all applicable electric vehicle supply equipment (EVSE) installed for commercial use has a type approval certificate issued through the California Type Evaluation Program (CTEP) administered by the California Department of Food and Agriculture Division of Measurement Standards (CDFA DMS) or Certificate of Conformance issued by the National Type Evaluation Program (NTEP) administered through the National Conference on Weights and Measures. California accepts NTEP certificates so long as the device als

	• 
	• 
	Unless otherwise updated by the CDFA DMS, ensure installation, repair, and/or maintenance on applicable commercial EVSE is performed by a Registered Service Agency (RSA) and after the device is placed in service, the RSA must report this information to the county within 24 hours. Device owners are responsible for registering their device with the county. 


	Products: 
	• 
	• 
	• 
	AB 841 Certification 

	• 
	• 
	EVITP Certification Numbers for all electricians installing EVSE 


	TASK 5 SITE ENERGIZATION AND COMMISSIONING 
	The goal of this task is to energize and commission all of the installed EVSE in the project. 
	The Recipient shall: 
	• 
	• 
	• 
	Ensure all EVSE in the project are energized 

	• 
	• 
	Commission all EVSE in the project 


	Products: 
	• 
	• 
	• 
	Confirmation of discussion and progress with AHJ responsible for commissioning (submitted to CAM via email) 

	• 
	• 
	Confirmation of energization and commissioning (submitted to CAM via email) 


	TASK 6 OPERATIONS, MAINTENANCE, RECORDKEEPING, REPORTING AND DATA COLLECTION 
	The goal of this task is to ensure this Agreement complies with the reliability performance standards, recordkeeping, reporting, maintenance, data collection and analysis requirements (Requirements) for EV chargers installed as part of this Agreement.  
	The Recipient shall: 
	• 
	• 
	• 
	Comply with all the requirements set forth in the appendices below. In the event the CEC adopts regulations that include Requirements, for example as required by AB 2061 (Ting, Chapter 345, Statutes of 2022) and/or AB 126 (Reyes, Chapter 319, Statutes of 2023), those Requirements shall supersede the Requirements contained in this Scope of Work for this Agreement wherever, as determined by the CAM, they conflict or are redundant.  
	Comply with all the requirements set forth in the appendices below. In the event the CEC adopts regulations that include Requirements, for example as required by AB 2061 (Ting, Chapter 345, Statutes of 2022) and/or AB 126 (Reyes, Chapter 319, Statutes of 2023), those Requirements shall supersede the Requirements contained in this Scope of Work for this Agreement wherever, as determined by the CAM, they conflict or are redundant.  
	o 
	o 
	o 
	Appendix A for Operations and Reliability  

	o 
	o 
	Appendix B for Recordkeeping and Transmittal   

	o 
	o 
	Appendix C for Reporting   

	o 
	o 
	Appendix D for Semi-Annual Electric Vehicle Charger Inventory Report   

	o 
	o 
	Appendix E for Data Collection and Analysis   

	o 
	o 
	Appendix F for Utilization  

	o 
	o 
	Appendix G for GHG Reporting  

	o 
	o 
	Appendix H for Data Sharing Agreement  





	Products: 
	• 
	• 
	• 
	Remote Monitoring Records (as specified in Appendix B) 
	Remote Monitoring Records (as specified in Appendix B) 
	o 
	o 
	o 
	Within ten business days of request 




	• 
	• 
	Data Dictionary (as specified in Appendix B) 
	Data Dictionary (as specified in Appendix B) 
	o 
	o 
	o 
	Submitted with Remote Monitoring Records or Maintenance Records 




	• 
	• 
	Maintenance Records (as specified in Appendix B) 
	Maintenance Records (as specified in Appendix B) 
	o 
	o 
	o 
	Within ten business days of request 




	• 
	• 
	Quarterly Report on Charger and Charging Port Reliability and Maintenance (as specified in Appendix C) 
	Quarterly Report on Charger and Charging Port Reliability and Maintenance (as specified in Appendix C) 
	o 
	o 
	o 
	By the end of each January, April, July, and October once the first 
	By the end of each January, April, July, and October once the first 
	charger is operational and for six years following after all chargers are operational in a manner specified by the CEC 





	• 
	• 
	Electric Vehicle Charger Inventory Report (as specified in Appendix D) 
	Electric Vehicle Charger Inventory Report (as specified in Appendix D) 
	o 
	o 
	o 
	Within 30 days of Agreement execution and then each calendar half-year thereafter, due by the end of July and the end of January 




	• 
	• 
	Program Management Data Report (as specified in Appendix E) 
	Program Management Data Report (as specified in Appendix E) 
	o 
	o 
	o 
	Following the first monthly call then reviewed and updated during subsequent monthly calls as needed (Task 1.4) 




	• 
	• 
	EV Utilization Data Report (as specified in Appendix F) 
	EV Utilization Data Report (as specified in Appendix F) 
	o 
	o 
	o 
	By the end of each January, April, July, and October once chargers are operational and for three years following after all chargers are operational 




	• 
	• 
	GHG Intensity Report (as specified in Appendix G) 
	GHG Intensity Report (as specified in Appendix G) 
	o 
	o 
	o 
	By the end of each July and January during the term of the agreement 




	• 
	• 
	Dually Signed Data-sharing Agreement (as specified in Appendix H) Within 30 calendar days of selecting a charging network provider or if the charging network provider changes and no later than when the first charging port under this Agreement is energized. 


	APPENDIX A: OPERATIONS AND RELIABILITY 
	Recipient shall comply with the reliability performance standards, recordkeeping, reporting, and maintenance requirements (Requirements) for EV chargers installed as part of this Agreement, excluding any charger used solely for private use at a single-family residence or a multifamily housing unit with four or fewer units. In the event the CEC adopts regulations that include Requirements, for example as required by AB 2061 (Chapter 345, Statutes of 2022) and/or AB 126 (Chapter 319, Statutes of 2023), those 
	The Recipient shall:  
	• 
	• 
	• 
	 The Recipient shall operate charging ports installed as part of this Agreement during the term of this Agreement.     
	Operational requirement for all chargers:


	• 
	• 
	 The Recipient shall ensure that the charging port uptime for each charging port installed in the project is at least 97 percent of each year for six years after the beginning of operation.  
	Uptime requirement for all chargers:


	• 
	• 
	 The Recipient shall ensure that the charging port SCAR for each charging port installed in the project is at least 90 percent for each year for six years after the beginning of operation.   
	Successful charge attempt rate (SCAR) requirement for networked chargers:


	• 
	• 
	Maintenance requirements for all chargers:
	Maintenance requirements for all chargers:
	 The Recipient shall: 

	o 
	o 
	o 
	Conduct preventive maintenance, as specified by the charger manufacturer, on the charger hardware by a certified technician annually. The time interval between consecutive preventive maintenance visits to any charger shall be no more than 13 months.     

	o 
	o 
	Complete corrective maintenance within five business days of the beginning of a time when the charger or charging port is inoperative or exhibiting failures that result in an inability to charge.     




	• 
	• 
	The Recipient shall retain the services of a charging network provider that meets the bulleted criteria below to record, retain, and transmit the Remote Monitoring data for networked chargers specified in Appendix B: Recordkeeping and Transmittals. 
	The Recipient shall retain the services of a charging network provider that meets the bulleted criteria below to record, retain, and transmit the Remote Monitoring data for networked chargers specified in Appendix B: Recordkeeping and Transmittals. 
	OCPP requirements for networked chargers: 

	o 
	o 
	o 
	The charging network provider must have an API of the CEC’s choosing to permit the charging network provider to transfer the data required in this section directly to the CEC or the CEC’s designee within 60 minutes of the record’s generation.  

	o 
	o 
	The charging network provider must have Subset Certification of the Charging Station Management System in the Open Charge Alliance OCPP Certification Program for OCPP version 2.0.1, published May 24, 2023, or a subsequent version of OCPP for Core, Advanced Security, and ISO 15118 Support functionalities.  

	o 
	o 
	The charging network provider’s central system must have connection to the chargers using OCPP version 2.0.1 or a subsequent version of OCPP. This does not preclude the additional use of other communication protocols.  

	o 
	o 
	The charging network provider and chargers must transmit the following protocol data units between the Central Management System and the charger(s) as specified in OCPP version 2.0.1 or a subsequent version of OCPP:  
	The charging network provider and chargers must transmit the following protocol data units between the Central Management System and the charger(s) as specified in OCPP version 2.0.1 or a subsequent version of OCPP:  
	
	
	
	

	AuthorizeRequest shall be transmitted to the Central Management System by the charger.  

	
	
	

	AuthorizeResponse shall be transmitted by the Central Management System to the charger.  

	
	
	

	BootNotificationResponse shall be transmitted by the Central Management System to the charger in response to any received BootNotificationRequest.  

	
	
	

	HeartbeatRequest shall be transmitted to the Central Management System by the charger on a set interval.  

	
	
	

	HeartbeatResponse shall be transmitted to the charger by the Central Management System in response to any received HeartbeatResponse.  

	
	
	

	RequestStartTransactionRequest shall be transmitted by the Central Management System to the charger as specified in OCPP 2.0.1 or a subsequent version of OCPP.  

	
	
	

	StatusNotificationRequest shall be transmitted by the charger to the Central Management System any time the charger or an associated charging port’s operative status changes.  

	
	
	

	TransactionEventRequest shall be transmitted to the Central Management System by the charger as specified in OCPP 2.0.1 or a subsequent version of OCPP.  
	TransactionEventRequest shall be transmitted to the Central Management System by the charger as specified in OCPP 2.0.1 or a subsequent version of OCPP.  
	• 
	• 
	• 
	The optional field meterValue must be populated when the eventType field is set to either “Started” or “Ended.”  

	• 
	• 
	When populated, the sub-subfield Value of the subfield SampledValue of the field meterValue shall be transmitted in Watt-hours (Wh).  

	• 
	• 
	When populated, the sub-sub-subfield unit of the sub-subfield unitOfMeasure of the subfield SampledValue of the field meterValue shall be set to the default string, “Wh.”  

	• 
	• 
	When populated, the sub-sub-subfield multiplier of the sub-subfield unitOfMeasure of the subfield SampledValue of the field meterValue shall be set to the default integer, 0 (zero).  

	• 
	• 
	When the meterValue field is populated, the measurand sub-subfield of the SampledValueType subfield, of the field meterValue shall be populated as specified in OCPP 2.0.1 or a later version.   











	Without limitation to other rights and remedies which the CEC may have, including but not limited to survival provisions specified in the Terms and Conditions of this Agreement, this requirement to ensure operationality for six years after the beginning of operation shall survive the completion or termination date of this Agreement. In addition to other requirements in the Terms and Conditions of this Agreement, all CEC-reimbursable expenditures must be incurred within the Agreement term. 
	APPENDIX B: RECORDKEEPING AND TRANSMITTALS 
	The goal of this requirement is to collect, maintain, and transmit records of charging port operation and reliability to the CEC.  
	The Recipient shall: 
	• 
	• 
	• 
	 ensure the charging network provider collects and retains the Remote Monitoring data below from each charging port installed and operated as part of this Agreement.     
	For networked chargers,


	• 
	• 
	 ensure the charging network provider automatically transmits the Remote Monitoring data below to the CEC, via API, within 60 minutes of the Remote Monitoring data’s generation. Transmittals must begin within one month of the charger becoming operational.  
	For networked chargers,


	• 
	• 
	 ensure the charging network provider retains the Remote Monitoring data below for two years from the date of each record’s generation. Provide  to the CEC within ten business days of request.    
	 ensure the charging network provider retains the Remote Monitoring data below for two years from the date of each record’s generation. Provide  to the CEC within ten business days of request.    
	For networked chargers,
	Remote Monitoring records

	o 
	o 
	o 
	Provide digital records in a comma separated values file unless another file format is approved by the CEC for the request.      

	o 
	o 
	Provide a clear and understandable that describes each data element and any associated units with all digital records.     
	 Data Dictionary


	o 
	o 
	which will serve as the foundation for the  that must be submitted include:   
	which will serve as the foundation for the  that must be submitted include:   
	Remote monitoring data for networked chargers, 
	Remote Monitoring records

	
	
	
	

	All instances of the following Protocol Data Units, specified in OCPP 2.0.1, are transmitted between the charger and the central system.     
	All instances of the following Protocol Data Units, specified in OCPP 2.0.1, are transmitted between the charger and the central system.     
	1.
	1.
	1.
	 AuthorizeRequest 

	2. 
	2. 
	AuthorizeReponse   

	3.
	3.
	 BootNotificationRequest 

	4.
	4.
	 HeartbeatResponse 

	5.
	5.
	 RequestStartTransactionRequest 

	6. 
	6. 
	StatusNotificationRequest    

	7.
	7.
	 TransactionEventRequest 










	• 
	• 
	collect and retain the maintenance records specified below for each charging port installed and operated as part of this Agreement for 6 years from the date the charging port begins operation. Provide Maintenance Records to the CEC within 10 business days of request.  
	collect and retain the maintenance records specified below for each charging port installed and operated as part of this Agreement for 6 years from the date the charging port begins operation. Provide Maintenance Records to the CEC within 10 business days of request.  
	For all chargers, 

	o 
	o 
	o 
	Maintenance Records, for all chargers, Recipient shall collect and retain:    
	Maintenance Records, for all chargers, Recipient shall collect and retain:    
	
	
	
	

	Reports of inoperative charging ports or charging port failures resulting in inability to charge, such as a customer complaint, internal diagnostics, or inspection.    

	
	
	

	Records of any maintenance conducted on charging ports installed and operated as part of the agreement. Records should specify the following:    
	Records of any maintenance conducted on charging ports installed and operated as part of the agreement. Records should specify the following:    
	1. 
	1. 
	1. 
	Date and time of the maintenance event.    

	2. 
	2. 
	Whether maintenance was corrective or preventive in nature.    

	3. 
	3. 
	Whether and for how long the charging port was in an inoperative state prior to maintenance.    

	4. 
	4. 
	Whether the charging port was in an operative state following maintenance.  











	APPENDIX C: REPORTING 
	The goal of this requirement is to provide reports on charger reliability and maintenance.     
	The Recipient shall: 
	•
	•
	•
	 For  after the charger becomes operational, prepare and submit to the CEC . This report must conform to a format approved by the CEC and is provided for six years after the charging port are operational. Each report must include:  
	 For  after the charger becomes operational, prepare and submit to the CEC . This report must conform to a format approved by the CEC and is provided for six years after the charging port are operational. Each report must include:  
	each charger,
	Quarterly Reports on Charger and Charging Port Reliability and Maintenance

	o 
	o 
	o 
	A summary of charging port downtime, including total downtime and the number and frequency of downtime events, the minimum, median, mean, and maximum duration, and the causes of downtime events. Downtime shall be determined on a per charging port basis by summing the durations of all downtime events during the reporting period. The duration of a downtime event shall be the longest of the following periods:    
	A summary of charging port downtime, including total downtime and the number and frequency of downtime events, the minimum, median, mean, and maximum duration, and the causes of downtime events. Downtime shall be determined on a per charging port basis by summing the durations of all downtime events during the reporting period. The duration of a downtime event shall be the longest of the following periods:    
	
	
	
	

	 the time after the charger has transmitted a StatusNotificationRequest indicating that the charging port associated with that charger is in a “faulted” or “unavailable” state until a subsequent StatusNotificationRequest is transmitted by that charger indicating that the charging port has transitioned to an “available,” “occupied,” or “reserved” state. The timestamps in each StatusNotificationRequest shall be used to quantify downtime.    
	For networked charging ports,


	
	
	

	 the time between a BootNotificationResponse transmitted by the Central Management System and the last HeartbeatResponse transmitted by the Central Management System prior to the BootNotificationResponse. The timestamps in the relevant BootNotificationResponse and HeartbeatResponse shall be used to quantify downtime.     
	For networked chargers,


	
	
	

	 the time between the earliest record that a charging port is not capable of successfully dispensing electricity or otherwise not functioning as designed and the time it is available to deliver a charge. First record that a charger is not capable of successfully dispensing electricity or otherwise not functioning as designed includes, but is not limited to, consumer notification, internal diagnostics, or inspection, whichever is earliest.    
	For all charging ports,





	o 
	o 
	A summary of excluded downtime, including total excluded downtime and the number and frequency of excluded downtime events, the minimum, median, mean, and maximum duration, and the causes of excluded downtime events. ‘Excluded Downtime’ includes:    
	A summary of excluded downtime, including total excluded downtime and the number and frequency of excluded downtime events, the minimum, median, mean, and maximum duration, and the causes of excluded downtime events. ‘Excluded Downtime’ includes:    
	
	
	
	

	 Downtime before the charging port was initially installed.    
	Before Initial Installation:


	
	
	

	 Downtime during which power supplied by a third-party provider is not supplied at levels required for minimum function of the charging port. This may include, but is not limited to, service outages due to utility equipment malfunction or public safety power shutoffs. This does not include power generation or storage equipment installed to serve the charger(s) exclusively. Documentation from power provider detailing outage is required to claim this as excluded downtime.     
	 Downtime during which power supplied by a third-party provider is not supplied at levels required for minimum function of the charging port. This may include, but is not limited to, service outages due to utility equipment malfunction or public safety power shutoffs. This does not include power generation or storage equipment installed to serve the charger(s) exclusively. Documentation from power provider detailing outage is required to claim this as excluded downtime.     
	Grid Power Loss:

	
	
	
	

	 Downtime caused by any preventative maintenance or upgrade work that takes the charging port offline. This must be scheduled at least two weeks in advance of the charger being placed in an inoperative state. The maximum downtime that can be excluded for preventative maintenance or upgrade work is 24 hours for any 12-month period.      
	Outage for Preventative Maintenance or Upgrade:





	
	
	

	 Downtime caused by any physical damage to the charger or station committed by a third party. This may include, but is not limited to, theft of charging cables, damage to connectors from mishandling, or damage to screens. A maximum of five days may be claimed as excluded downtime for each vandalism or theft event. A police report or similar third-party documentation is required to claim this as excluded time.      
	Vandalism or Theft:


	
	
	

	 Downtime caused by any disruption of the charging port due to a natural event such as a flood, earthquake, or wildfire that causes great damage. Third party documentation such as news reporting must be provided along with a narrative of the direct impacts to the charger(s) to claim this as excluded downtime.    
	Natural Disasters:


	
	
	

	 Downtime caused by loss of communication due to cellular or internet service provider system outages. A Communication Network Outage can be claimed as excluded downtime provided the chargers default to a free charge state during communication losses. A free charge state is when the charger is operational and dispenses energy free of charge to any consumer.      
	Communication Network Outages:


	
	
	

	 Hours in which the charging port is in an operative state but that are outside of the identified hours of operation of the charging station.    
	Operating Hours:









	o 
	o 
	o 
	A summary and calculation of uptime. Each report shall include the uptime percentage of each charging port (Uptime) installed and operated as part of this Agreement for the reporting period. Charging port uptime shall be calculated as: 
	A summary and calculation of uptime. Each report shall include the uptime percentage of each charging port (Uptime) installed and operated as part of this Agreement for the reporting period. Charging port uptime shall be calculated as: 
	𝑈 = 𝑇− 𝐷 + 𝐸 𝑇 ∗ 100% 



	U
	U
	U
	 = Charging Port Uptime   


	T =    
	Q1 reporting period = 129,600 minutes, except for a leap year, which is 131,040 minutes.   
	Q2 reporting period = 131,040 minutes.   
	Q3 and Q4 reporting periods = 132,480 minutes.   
	D
	D
	D
	 = Total charging port downtime for the reporting period, in minutes.   

	E
	E
	 = Total charging port excluded downtime in the reporting period, in minutes.   


	o
	o
	o
	 a charge attempt summary for eachcharging port. The charge attempt summary shall include, as definedbelow, the total number of charge attempts, the total number ofsuccessful charge attempts, the total number of failed charge attempts,and the successful charge attempt rate for the reporting period.
	 a charge attempt summary for eachcharging port. The charge attempt summary shall include, as definedbelow, the total number of charge attempts, the total number ofsuccessful charge attempts, the total number of failed charge attempts,and the successful charge attempt rate for the reporting period.
	For networked charging ports,

	
	
	
	

	 A charge attempt occurs upon transmission ofone or more of the protocol data units identified in followingsubsections A. through G. below between the CentralManagement System and the charger as specified in OCPPVersion 2.0.1 or a subsequent version of OCPP. Any number ofthe Protocol Data Units described in A. through G. of thissubsection below timestamped within a three-minute intervalshall be counted as one charge attempt. Any number ofTransactionEventRequest described in D. through G. of thissubsection b
	 A charge attempt occurs upon transmission ofone or more of the protocol data units identified in followingsubsections A. through G. below between the CentralManagement System and the charger as specified in OCPPVersion 2.0.1 or a subsequent version of OCPP. Any number ofthe Protocol Data Units described in A. through G. of thissubsection below timestamped within a three-minute intervalshall be counted as one charge attempt. Any number ofTransactionEventRequest described in D. through G. of thissubsection b
	Charge Attempt.

	A.
	A.
	A.
	An AuthorizeRequest message transmitted by the charger tothe Central Management System.








	The AuthorizeRequest message shall not count as a charge attempt if the Central Management System responds with an AuthorizeResponse message with the status subfield of the idTokenInfo field set to any of the following responses:  
	•
	•
	•
	“Blocked”

	•
	•
	“ConcurrentTx”

	• 
	• 
	“Expired”   

	• 
	• 
	“Invalid”   

	• 
	• 
	“NoCredit”   

	• 
	• 
	“NotAllowedTypeEVSE”   

	• 
	• 
	“NotAtThisLocation”   

	• 
	• 
	“NotAtThisTime”   

	• 
	• 
	“Unknown”  


	B. 
	B. 
	B. 
	A RequestStartTransactionRequest message transmitted by the Central Management System to the charger.  

	C. 
	C. 
	A StatusNotificationRequest message transmitted by the charger to the Central Management System with the connectorStatus field set to “Occupied”.  

	D. 
	D. 
	A TransactionEventRequest message transmitted by the charger to the Central Management System with the eventType field set to ”Started”.  

	E. 
	E. 
	A TransactionEventRequest message transmitted by the charger to the Central Management System with the triggerReason field set to ”CablePluggedIn”.  

	F. 
	F. 
	A TransactionEventRequest message transmitted by the charger to the Central Management System with the chargingState subfield of the transactionInfo field set to “EVConnected”.  

	G. 
	G. 
	A TransactionEventRequest message transmitted by the charger to the Central Management System with the chargingState subfield of the transactionInfo field set to “Charging”.  


	
	
	
	

	 A charging session begins and ends as follows:  
	 A charging session begins and ends as follows:  
	Charging Session.

	A. 
	A. 
	A. 
	A charging session begins when the charger transmits TransactionEventRequest to the Central Management System with the chargingState subfield of the transactionInfo field set to “Charging.”  
	A charging session begins when the charger transmits TransactionEventRequest to the Central Management System with the chargingState subfield of the transactionInfo field set to “Charging.”  
	• 
	• 
	• 
	In the event that multiple TransactionEventRequest protocol data units are transmitted with the chargingState subfield of the transactionInfo field set to 'Charging' AND identical identifier strings in the transactionId subfield of the transactionInfo field, the charging session shall begin when the first of those protocol data units are sent. Which protocol data unit 
	In the event that multiple TransactionEventRequest protocol data units are transmitted with the chargingState subfield of the transactionInfo field set to 'Charging' AND identical identifier strings in the transactionId subfield of the transactionInfo field, the charging session shall begin when the first of those protocol data units are sent. Which protocol data unit 
	was sent first shall be determined based on the lowest value in the seqNo field.  





	B. 
	B. 
	A charging session ends when the charger transmits a subsequent TransactionEventRequest to the Central Management System with the chargingState subfield of the transactionInfo field set to any of the following values:  
	A charging session ends when the charger transmits a subsequent TransactionEventRequest to the Central Management System with the chargingState subfield of the transactionInfo field set to any of the following values:  
	• 
	• 
	• 
	“EVConnected”  

	• 
	• 
	“SuspendedEV”  

	• 
	• 
	“SuspendedEVSE”  

	• 
	• 
	“Idle”  




	C. 
	C. 
	The identifier string contained in the transactionId subfield of the transactionInfo field must be identical in the messages described in A. and B. of this subsection above.   

	D. 
	D. 
	The date and time found in the timestamp field of the messages described in A. and B. of this subsection above shall be used to determine the start and stop time of a charging session.  




	
	
	

	 A successful charge attempt is a charge attempt that is followed by either A. or B. of this subsection below prior to another charge attempt.  
	 A successful charge attempt is a charge attempt that is followed by either A. or B. of this subsection below prior to another charge attempt.  
	Successful Charge Attempt.

	A. 
	A. 
	A. 
	A charging session that lasts for five minutes or longer as determined by the timestamps described above  

	B. 
	B. 
	The stoppedReason subfield of the transactionInfo field of the TransactionEventRequest protocol data unit ending the charging session is set to one of the following:  
	The stoppedReason subfield of the transactionInfo field of the TransactionEventRequest protocol data unit ending the charging session is set to one of the following:  
	• 
	• 
	• 
	“EnergyLimitReached”  

	• 
	• 
	“Local”   

	• 
	• 
	“Remote”  

	• 
	• 
	“SOCLimitReached”  







	
	
	

	 A failed charge attempt is any charge attempt that is not followed by a successful charge attempt prior to a subsequent charge attempt.  
	Failed Charge Attempt.


	
	
	

	 The successful charge attempt rate for a charging port shall be calculated using the following formula:  
	Successful Charge Attempt Rate.



	𝑆𝐶𝐴𝑅 = 𝐶𝐴 − 𝐹𝐶𝐴 𝐶𝐴 ∗ 100% 
	Where:  
	SCAR = Successful Charge Attempt Rate   
	CA = Total Charge Attempts for the reporting period   
	FCA = Total failed charge attempts for the reporting period  
	o 
	o 
	o 
	 a summary of the total number of maintenance dispatch events that occurred since the last report, the number of days to complete each maintenance event reported, and a narrative description of significant maintenance issues. Include details of all excluded downtime and a narrative description of events that caused the excluded downtime. Include the summary in each Quarterly Report on Charger and Charging Port Reliability and Maintenance.  
	For all chargers,



	APPENDIX D: SEMI-ANNUAL ELECTRIC VEHICLE CHARGER INVENTORY REPORTS 
	The goal of this requirement is to provide information on the total number of chargers in the Recipient’s charging network in California, including both public and shared private, serving all vehicle sectors (light-, medium-, and heavy duty) excluding any charger used solely for private use at a single-family residence or a multifamily housing unit with four or fewer units. In the event the CEC adopts regulations that include Requirements, for example as required by AB 2061 (Chapter 345, Statutes of 2022) a
	The Recipient shall: 
	• 
	• 
	• 
	Prepare an Electric Vehicle Charger Inventory Report, in a template provided by the CAM, on the total number of chargers in the Recipient’s charging network in California that includes:  
	Prepare an Electric Vehicle Charger Inventory Report, in a template provided by the CAM, on the total number of chargers in the Recipient’s charging network in California that includes:  
	o 
	o 
	o 
	For chargers serving light-duty electric vehicles:  
	For chargers serving light-duty electric vehicles:  
	o 
	o 
	o 
	Number of public AC charging ports aggregated at the county level by charging network provider  

	o 
	o 
	Number of shared private AC charging ports aggregated at the county level by charging network provider  

	o 
	o 
	Number of public DC fast charging ports aggregated at the county level by charging network provider  

	o 
	o 
	Number of shared private DC fast charging ports aggregated at the county level by charging network provider  




	o 
	o 
	For chargers serving medium- and/or heavy-duty vehicles:  
	For chargers serving medium- and/or heavy-duty vehicles:  
	o 
	o 
	o 
	Number of public AC charging ports aggregated at the county level by charging network provider  

	o 
	o 
	Number of shared private AC charging ports aggregated at the county level by charging network provider  

	o 
	o 
	Number of public DC fast charging ports aggregated at the county level by charging network provider  

	o 
	o 
	Number of shared private DC fast charging ports aggregated at the county level by charging network provider  

	o 
	o 
	Number of other publicly available charging ports at the county level by charging network provider  

	o 
	o 
	Number of other depot charging ports by power output (less than 50 kilowatts (kW), between 50 – 150 kW, 150 kW – 350 kW, 350 
	Number of other depot charging ports by power output (less than 50 kilowatts (kW), between 50 – 150 kW, 150 kW – 350 kW, 350 
	kW and above) at the county level by charging network provider (if applicable) 





	o
	o
	 Submit the  to the CAM, no later than 30 calendar days after the Agreement is executed and then each calendar half-year thereafter. Reports are due at the end of July and end of January.  
	Electric Vehicle Charger Inventory Report






	APPENDIX E: DATA COLLECTION AND ANALYSIS  
	The goal of this requirement is to collect operational and programmatic data from the project. In the event the CEC adopts regulations that include Requirements, for example as required by AB 2061 (Chapter 345, Statutes of 2022) and/or AB 126 (Chapter 319, Statutes of 2023), those Requirements shall supersede the Requirements contained in this Scope of Work for this Agreement wherever, as determined by the CAM, they conflict or are redundant. 
	The Recipient shall: 
	• 
	• 
	• 
	Prepare and provide a monthly  in a format chosen by the CEC following the first monthly call (Task 1.4) and update during subsequent monthly calls as needed. 
	Program Management Data Report


	• 
	• 
	Collect and provide the following programmatic data for all electric vehicle chargers and include in the . The programmatic data shall include, but not be limited to the following: 
	Collect and provide the following programmatic data for all electric vehicle chargers and include in the . The programmatic data shall include, but not be limited to the following: 
	Program Management Data Report

	Electric Vehicle Charger Information: 
	Electric Vehicle Charger Information: 
	Electric Vehicle Charger Information: 
	Electric Vehicle Charger Information: 
	ο 

	•
	•
	•
	 Funding 
	 Funding 
	The subsidy from a federal program, utility program, and private funding 
	The subsidy from a federal program, utility program, and private funding 
	The subsidy from a federal program, utility program, and private funding 
	ο 





	•
	•
	 Vehicles 
	 Vehicles 
	Primary Vehicle Type served such as light duty (GVWR <= 10,000), medium duty (10,000 < GVWR <= 26,000), heavy duty (GVWR > 26,000) 
	Primary Vehicle Type served such as light duty (GVWR <= 10,000), medium duty (10,000 < GVWR <= 26,000), heavy duty (GVWR > 26,000) 
	Primary Vehicle Type served such as light duty (GVWR <= 10,000), medium duty (10,000 < GVWR <= 26,000), heavy duty (GVWR > 26,000) 
	ο 





	•
	•
	 Milestone Dates 
	 Milestone Dates 
	Key milestone dates, such as permit request and received date, charger energization date, charger operational date, and other dates as requested by the CAM 
	Key milestone dates, such as permit request and received date, charger energization date, charger operational date, and other dates as requested by the CAM 
	Key milestone dates, such as permit request and received date, charger energization date, charger operational date, and other dates as requested by the CAM 
	ο 





	•
	•
	 Location 
	 Location 
	Primary site access type such as publicly available, shared private, private 
	Primary site access type such as publicly available, shared private, private 
	Primary site access type such as publicly available, shared private, private 
	ο 


	Location/site use type, such as hotel, restaurant, or multi-unit housing 
	Location/site use type, such as hotel, restaurant, or multi-unit housing 
	ο 


	Charger station address 
	Charger station address 
	ο 


	Parking location type, such as street, parking lot or parking garage 
	Parking location type, such as street, parking lot or parking garage 
	ο 





	•
	•
	 Other Equipment 
	 Other Equipment 
	Battery Energy Storage CEC cost and kWh capacity 
	Battery Energy Storage CEC cost and kWh capacity 
	Battery Energy Storage CEC cost and kWh capacity 
	ο 


	Non-battery Distributed Generation CEC cost, kW capacity and 
	Non-battery Distributed Generation CEC cost, kW capacity and 
	Non-battery Distributed Generation CEC cost, kW capacity and 
	ο 

	type  








	ZEV Infrastructure Information: 
	ZEV Infrastructure Information: 
	ZEV Infrastructure Information: 
	ο 

	o
	o
	o
	 Charger Information 

	o 
	o 
	o 

	ports per charger. 
	Charger make and model, serial number, level (Level 1, Level 2, DCFC, MCS), nameplate capacity (kW), number 









	APPENDIX F: UTILIZATION 
	The goal of this requirement is to collect and provide utilization data for the charging stations installed for this project. 
	The Recipient shall: 
	• 
	• 
	• 
	For each installed charging port, once operational, collect and provide to the CAM, at minimum, 12 months of utilization data (reporting, at minimum, quarterly) from the project for all installed chargers in an  in the format of the CEC’s choosing, for three years after the charging ports are operational including, but not limited to: 
	For each installed charging port, once operational, collect and provide to the CAM, at minimum, 12 months of utilization data (reporting, at minimum, quarterly) from the project for all installed chargers in an  in the format of the CEC’s choosing, for three years after the charging ports are operational including, but not limited to: 
	EV Utilization Data Report

	EV Charging Port: 
	EV Charging Port: 
	EV Charging Port: 
	EV Charging Port: 
	ο 

	
	
	
	

	Charging network provider name 

	
	
	

	Charger site address, city, zip code 

	
	
	

	Charger make, model, and manufacturer serial number 

	
	
	

	EV service equipment charger and charging port ID 

	
	
	

	Peak Power (kW) 

	
	
	

	Charging session start/end date and times 

	
	
	

	Charging session energy consumed (kW) 

	
	
	

	Plug in/un-plugged timestamp Coordinated Universal Time (UTC) 

	
	
	

	Charging interval peak demand 

	
	
	

	Charging interval start/end times 

	
	
	

	Charging interval energy consumed 

	
	
	

	If a bidirectional charger, energy (kWh) discharged back to grid or facility 

	
	
	

	Total transacted amount 

	
	
	 Payment method 








	APPENDIX G: GHG INTENSITY REPORTING 
	The goal of this requirement is to collect and report the source and greenhouse gas emission intensity of this project. 
	The Recipient Shall: 
	o 
	o 
	o 
	For electric vehicle chargers: collect and report the source and greenhouse gas emissions intensity, on an annual basis, of the electricity used and dispensed by the EV charging station(s) at the meter, consistent with the disclosure methodology set forth in Article 14 (commencing with Section 398.1) of Chapter 2.3 of Part 1 of Division 1 of the Public Utilities Code. Data must be reported to the CEC semiannually in the  specified by the CAM. 
	GHG Intensity Report



	APPENDIX H: DATA SHARING AGREEMENT 
	The goal of this requirement is to ensure a data sharing agreement with the parameters outlined below, is in place for the purposes of facilitating data collection and reporting on EV charging ports. 
	The Recipient shall: 
	• 
	• 
	• 
	Enter into a data-sharing agreement with a charging network provider that shall include the following and if the Recipient is a charging network provider, the Recipient shall enter into a data sharing agreement with the CEC that shall include the following: 
	Enter into a data-sharing agreement with a charging network provider that shall include the following and if the Recipient is a charging network provider, the Recipient shall enter into a data sharing agreement with the CEC that shall include the following: 
	,

	o 
	o 
	o 
	The charging network provider fulfills all the data collection and reporting requirements described in Appendix B: Recordkeeping and Transmittals (excluding Maintenance Records), Appendix C: Reporting, Appendix D: Semi-Annual Electric Vehicle Charger Inventory Reports, and Appendix F: Utilization on behalf of Recipient. 

	o 
	o 
	The charging network provider’s reports adhere to CEC-approved formatting, report templating, and delivery methods. 

	o 
	o 
	Be responsible for ensuring the charging network provider fulfills all requirements described in the data-sharing agreement. Retention may be withheld under this Agreement until at least 12 months of data collection is provided by the charging network provider to the CEC.  




	• 
	• 
	If the Recipient is not the charging network provider, submit a copy of the dually signed data-sharing agreement to the CEC within 30 calendar days of selecting a charging network provider and no later than when the first charging port under this agreement is energized.  If the Recipient is the charging network provider, submit the signed data-sharing agreement using a template provided by the CAM, upon CAM request. 

	• 
	• 
	Notify the CAM in writing within 30 calendar days if Recipient changes its selected charging network provider. 

	• 
	• 
	If a new charging network provider is selected, the new dually signed data-sharing agreement shall be submitted to the CEC within 30 calendar days of the charging network provider’s selection. 
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