
 

 

 
California Energy Commission 

August 17, 2026 Business Meeting 
Backup Materials for Forum Mobility Inc. 

The following backup materials for the above-referenced agenda item are available in 
this PDF packet as listed below: 

1. Proposed Resolution  

2. Grant Request Form  

3. Scope of Work  

4. CEQA Materials  

 



CALIFORNIA ENERGY COMMISSION 
PROPOSED RESOLUTION: SURF TO TURF – HD ELECTRIFICATION OF 

PRIORITY FREIGHT CORRIDORS FROM THE PORT OF OAKLAND TO THE 
SAN JOAQUIN VALLEY 

RESOLUTION NO: 26-0817-XX 

WHEREAS, Forum Mobility, Inc (Forum Mobility) proposed the Surf to Turf – HD 
Electrification of Priority Freight Corridors from the Port of Oakland to the San 
Joaquin Valley (Project), a proposed project for the installation of public electric 
vehicle charging ports to support medium and heavy-duty zero emission freight 
operations along targeted highway segments. The Project involves constructing 
heavy-duty charging hub at two distinct physical sites in Oakland including a primary 
hub, the Coliseum site, as well as a secondary site in the Port of Oakland, the 
Adeline site; and 

WHEREAS, the Port of Oakland is the Lead Agency for purposes of the California 
Environmental Quality Act (CEQA) with respect to the Adeline project site consisting 
of 1.67-acre paved portion of the Port of Oakland’s Roundhouse Area that currently 
serves as a paved parking area for large Class 8 trucks, containerized and bulk 
cargo transloading, and short-term storage; and 

WHEREAS, the Port of Oakland prepared the Initial Study and Negative Declaration 
(SCH #2023040309) for the Adeline project site located at the Port of Oakland to 
evaluate the potential impacts of the Project; and  

WHEREAS, the Port of Oakland, on June 27, 2024, passed Port Ordinance No. 
4757 adopting the Initial Study and Negative Declaration (CEQA Documents), 
copies of which are on file with the CEC, thereby finding that no significant and 
unavailable environmental impacts were found to result from the proposed project as 
reflected in the Initial Study and Negative Declaration; and  

WHEREAS, for the Coliseum project site, consisting of an existing 4.47 acre 
developed site in the City of Oakland, CEC staff recommends that the Commission 
find the project to be categorically exempt from CEQA for the reasons set forth in the 
CEQA Analysis for ZVI-26-002 memorandum included in the supporting materials; 
and  

WHEREAS, the CEC is now considering the proposed Agreement ZVI-26-002 with 
Forum Mobility for a $7,000,000 grant for the installation of 24 public electric vehicle 
charging ports across two sites in Oakland to support medium and heavy-duty zero 
emission freight operations along targeted highway segments. One project site 
would be located within the Negative Declaration’s geographic project study area at 
the Port of Oakland; and 
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WHEREAS, the CEC has both reviewed the CEQA Documents as well as used its 
own independent judgment to consider the potential environmental impacts of 
proposed Agreement ZVI-26-002 and the proposed Project and CEC staff’s findings  
and analysis is provided in the CEQA Analysis for ZVI-26-002 memorandum which 
is included in the supporting materials for this item; and 
 
WHEREAS, Prior to acting on Agreement ZVI-26-002, the CEC desires to make 
certain findings pursuant to CEQA Guidelines, Title 14, Sections 15091 and 15096;  
 

THEREFORE, THE CALIFORNIA ENERGY COMMISSION FINDS: 

With regard to CEQA: 
 

• The CEC has independently reviewed the information contained in the CEQA 
Documents prepared and adopted by the Port of Oakland, and the findings 
relevant to the approval of the Project funded by ZVI-26-002, and has 
reviewed Staff’s CEQA Analysis memorandum identified above. 

• Port of Oakland/Adeline site: The CEC has considered the application of 
CEQA to the proposed project and concluded that, based on the whole record 
including the Initial Study and Negative Declaration adopted by the Port of 
Oakland for the Adeline project site, it is the independent judgment of the 
CEC that there is no substantial evidence that the actions under the 
Agreement for this project site will have a significant effect on the 
environment.  

• Oakland Coliseum site: As to the second project site, the actions under the 
Agreement for this project site are exempt from CEQA as described in Staff’s 
CEQA Analysis memorandum. 

 
THEREFORE, BE IT RESOLVED, to the extent relevant to proposed Agreement 
ZVI-26-002, the CEC has reviewed and considered the information and CEQA 
findings contained in the CEQA Documents, approving the project, as documented 
in Staff’s CEQA Analysis memorandum included in the supporting materials.  
 
FURTHER IT BE RESOLVED, that the CEC finds the Port of Oakland’s CEQA 
Documents are adequate for its use as the decision-making body for its 
consideration of Agreement ZVI-26-002, and that approval of Agreement ZVI-26-002 
is within the scope of the Port of Oakland’s CEQA Documents.  
 
FURTHER IT BE RESOLVED, that since the Port of Oakland’s CEQA Documents 
were finalized, there have been no substantial project changes and no substantial 
changes in the project circumstances that would require major revisions to these 
documents due to the involvement of new significant environmental effects or an 
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increase in the severity of previously identified significant impacts, and there is no 
new information of substantial importance that would change the conclusions set 
forth therein.  
 
FURTHER IT BE RESOLVED, that the CEC approves Agreement ZVI-26-002 with 
Forum Mobility for $7,000,000; and 
 
FURTHER IT BE RESOLVED, that the Executive Director or his or her designee 
shall execute the same on behalf of the CEC.  
 
 

APPROVED AND ADOPTED this 17th day of August 2026, by the following vote: 

AYE:  
NAY:  
ABSENT:  
ABSTAIN:  

CERTIFICATION 

The undersigned Secretariat to the CEC does hereby certify that the foregoing is a 
full, true, and correct copy of a resolution duly and regularly approved and adopted 
by the affirmative vote of the CEC at a meeting held on August 17, 2026. 

 
Kim Todd 
Secretariat  



STATE OF CALIFORNIA 
CALIFORNIA ENERGY COMMISSION 

CEC-270 (Revised 01/2026)  

GRANT REQUEST FORM (GRF) 
A. New Agreement Number 

IMPORTANT: New Agreement # to be completed by Contracts, Grants, and Loans Office. 
New Agreement Number: ZVI-26-002 

B. Division Information 
1. Division Name: Fuels and Transportation 
2. Agreement Manager: Serena Gu 
3. MS-: Not Applicable 
4. Phone Number: 916-259-5605 

C. Recipient’s Information 
1. Recipient’s Legal Name: Forum Mobility, Inc. 

D. Title of Project 
Title of project: Surf to Turf – HD Electrification of Priority Freight Corridors from the Port of 
Oakland to the San Joaquin Valley 

E. Term and Amount 
1. Start Date: 08/17/2026 
2. End Date: 03/31/2029 
3. Amount: $7,000,000 

F. Business Meeting Information 
1. Are the ARFVTP agreements $75K and under delegated to Executive Director? No 
2. The Proposed Business Meeting Date: 08/17/2026 
3. Consent or Discussion? Consent 
4. Business Meeting Presenter Name: N/A 
5. Time Needed for Business Meeting: N/A 
6. The email subscription topic is: Clean Transportation Program 

Project Description: 
Forum Mobility, Inc. Proposed resolution adopting California Environmental Quality Act (CEQA) 
findings for Forum Mobility’s Surf to Turf – HD Electrification of Priority Freight Corridors from the Port 
of Oakland to the San Joaquin Valley Project and approving grant agreement ZVI-26-002 with Forum 
Mobility, Inc. (General Fund Funding) Contact: Serena Gu.  
  

a. CEQA Findings. 
1. Port of Oakland site: Findings as responsible agency that based on the whole record 

including the Negative Declaration adopted by the Port of Oakland for the project site 
located at the Port of Oakland, it is the independent judgment of the CEC that there is no 
substantial evidence that the actions under the Agreement for this project site will have a 
significant effect on the environment. 

2. Oakland Coliseum site: As to the second project site, located at the Oakland Coliseum, it is 
staff’s recommendation that the actions under the Agreement for this project site is exempt 
from CEQA.  



 
STATE OF CALIFORNIA  Grant Request Form  
CALIFORNIA ENERGY COMMISSION  CEC-270 (Revised 01/2026)  

b. Forum Mobility, Inc. Proposed approval of agreement ZVI-26-002 with Forum Mobility, Inc. for a 
$7,000,000 grant to install 24 public electric vehicle charging ports across two sites in Oakland 
to support medium and heavy-duty zero emission freight operations along targeted highway 
segments. 

G. California Environmental Quality Act (CEQA) Compliance 
1. Is Agreement considered a “Project” under CEQA? 

Yes 
If yes, skip to question 2. 
If no, complete the following (PRC 21065 and 14 CCR 15378) and explain why 
Agreement is not considered a “Project”: 
Agreement will not cause direct physical change in the environment or a reasonably 
foreseeable indirect physical change in the environment because:  

2. If Agreement is considered a “Project” under CEQA answer the following 
questions. 
a) Agreement IS exempt? 
Yes, as to Oakland Coliseum project site; No as to Port of Oakland/Adeline project site.  
Statutory Exemption? 

No 
If yes, list PRC and/or CCR section number(s) and separate each with a comma. If 
no, enter “None” and go to the next question.  

PRC section number: None 
CCR section number: None 

Categorical Exemption? 
Yes 
If yes, list CCR section number(s) and separate each with a comma. If no, enter 
“None” and go to the next question. 
CCR section number: CCR section 15301, CCR section 15303, CCR section 15304 
See CEQA staff memo attached. 
 

Common Sense Exemption? 14 CCR 15061 (b) (3) 
No  

If yes, explain reason why Agreement is exempt under the above section. If no, 
enter “Not applicable” and go to the next section. 
Not Applicable 

b) Agreement IS NOT exempt. 
IMPORTANT: consult with the legal office to determine next steps. 
No  
If yes, answer yes or no to all that applies. If no, list all as “no” and “None” as “yes”. 
Additional Documents Applies 
Initial Study Yes 



 
STATE OF CALIFORNIA  Grant Request Form 
CALIFORNIA ENERGY COMMISSION  CEC-270 (Revised 01/2026) 

Negative Declaration Yes 
Mitigated Negative Declaration No 
Environmental Impact Report No 
Statement of Overriding Considerations No 
 CEQA staff memo Yes 

H. Is this project considered “Infrastructure”? 
Yes 

I. Subcontractors 
List all Subcontractors listed in the Budget (s) (major and minor). Insert additional rows if 
needed. If no subcontractors to report, enter “No subcontractors to report” and “0” to funds. 
Delete any unused rows from the table 

Subcontractor Legal Company Name CEC Funds Match Funds 

Kismet Corp. $0 $402,716 

J. Vendors and Sellers for Equipment and Materials/Miscellaneous 
List all Vendors and Sellers listed in Budget(s) for Equipment and Materials/Miscellaneous. 
Insert additional rows if needed. If no vendors or sellers to report, enter “No vendors or sellers 
to report” and “0” to funds. Delete any unused rows from the table. 

Vendor/Seller Legal Company Name CEC Funds Match Funds 
Tesla, Inc.  $3,847,111 $1,265,087 
ABB E-Mobility Inc. $0 $1,214,651 
I1 Energy LLC $0 $409,505 
Interstate Grading and Paving, Inc. $1,654,889 $1,946,564 
Pacific Gas and Electric Company $0 $6,700 

TBD $0 $36,000 
TBD $0 $24,000 
Stantec Consulting Services Inc. $0 $240,922 
Tesla, Inc. (equipment – Adeline) $0 $374,500 
Kempower Inc. (equipment - Adeline) $0 $486,704 
Island Technical Installations (equipment – Coliseum) $0 $300,000 
Island Technical Installations (equipment – Adeline) $0 $300,000 
Maddox (equipment – Coliseum)  $0 $300,000 
Maddox (equipment – Adeline)  $0 $150,000 



 
STATE OF CALIFORNIA  Grant Request Form 
CALIFORNIA ENERGY COMMISSION  CEC-270 (Revised 01/2026) 

Z Power Distributions (equipment – Coliseum)  $0 $640,000 
Z Power Distributions (equipment – Adeline)  $0 $320,000 
Panel Built, Inc. (equipment – Coliseum) $0 $350,000 
Conex West (equipment – Adeline)  $0 $127,000 
Tesla, Inc. (equipment – Coliseum)  $1,498,000 $0 

K. Key Partners 
List all key partner(s). Insert additional rows if needed. If no key partners to report, enter “No 
key partners to report.” Delete any unused rows from the table. 

Key Partner Legal Company Name 
No key partners to report 

L. Budget Information 
Include all budget information. Insert additional rows if needed. If no budget information to 
report, enter “N/A” for “Not Applicable” and “0” to Amount. Delete any unused rows from the 
table. 

Funding Source Funding Year of 
Appropriation 

Budget List 
Number 

Amount 

General Fund 2021-22 601.129ZEV $7,000,000 

TOTAL Amount: $7,000,000 
R&D Program Area: Not applicable 
Explanation for “Other” selection: Not applicable 
Reimbursement Contract #: Not applicable 
Federal Agreement #: Not applicable 

M. Recipient’s Contact Information 
1. Recipient’s Administrator/Officer 
Name: Doe Girling 
Address: 550 California Street - Suite 675 
City, State, Zip: San Francisco, CA 94104   
Phone: (949) 244 -5949 
E-Mail: Doe.girling@forummobility.com 
2. Recipient’s Project Manager 
Name: Doe Girling 
Address: 550 California Street - Suite 675 
City, State, Zip: San Francisco, CA 94104   

mailto:Doe.girling@forummobility.com
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Phone: (949) 244 -5949 
E-Mail: Doe.girling@forummobility.com   

N. Selection Process Used 
There are three types of selection process. List the one used for this GRF.  

Selection Process Additional Information 

Competitive Solicitation # GFO-24-602 

First Come First Served 
Solicitation # 

Not applicable 

Other Not applicable 

 
O. Attached Items 

1. List all items that should be attached to this GRF by entering “Yes” or “No”.  
Item 

Number 
Item Name Attached 

1 Exhibit A, Scope of Work/Schedule Yes 

2 Exhibit B, Budget Detail Yes 

3 CEC 105, Questionnaire for Identifying Conflicts Yes 

4 Recipient Resolution No 

5 Awardee CEQA Documentation Yes 

Approved By 
Individuals who approve this form must enter their full name and approval date in the MS Word  
version.  
Agreement Manager: Serena Gu 
Approval Date: 06/25/2026 

Office Manager: Elizabeth John 
Approval Date: 06/26/2026 

Deputy Director: Melanie Vail 
Approval Date: 7/3/2026 

mailto:Doe.girling@forummobility.com
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Exhibit A 
SCOPE OF WORK 

TECHNICAL TASK LIST 
Task # CPR Task Name  
1  Administration 
2  Utility Coordination, Service Design, and Electric Vehicle Infrastructure 

Training Program Certification 
3  Community Outreach and Engagement 
4  Planning, Design, and Engineering 
5  Equipment Procurement 
6 X Construction and Station Commissioning 
7  Workforce Plan 
8  Operations and Reliability 
9  Other Data Collection and Analysis  
10  Project Fact Sheet 

 
KEY NAME LIST 
Task # Key Personnel Key Subrecipient(s) Key Partner(s) 
1 Doe Girling N/A N/A 
2 Keith Slocum N/A N/A 
3 Brian Rossi N/A N/A 
4 Keith Slocum N/A N/A 
5 Keith Slocum N/A N/A 
6 Keith Slocum N/A N/A 
7 Doe Girling N/A N/A 
8 Neil Brennan N/A N/A 
9 Neil Brennan N/A N/A 
10 Aaron Nach N/A N/A 
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GLOSSARY 
Specific terms and acronyms used throughout this scope of work are defined as follows: 

Term/ 
Acronym Definition 

AB Assembly Bill 

AC Level 1  
Alternating Current. A charger that operates on a circuit from 110 volts 
to 126 volts and transfers AC electricity to a device in an electric 
vehicle (EV) that converts AC to direct current to charge an EV battery. 

AC Level 2 
Alternating current. A charger that operates on a circuit from 208 volts 
to 240 volts and transfers AC electricity to a device in an electric 
vehicle (EV) that converts AC to direct current to charge an EV battery. 

ADA Americans with Disabilities Act 

Battery Energy 
Storage 

Technology that stores electrical energy in batteries for later use, 
helping to stabilize the electric grid by balancing supply and demand, 
integrating renewable energy sources, and providing backup power 
during outages or peak demand periods. 

CaaS Charge as a Service 

CAM Commission Agreement Manager 

CAO Commission Agreement Officer 

CCS Combined Charging System 

CEC California Energy Commission 

Charger 

A device with one or more charging ports and connectors for charging 
EVs. Also referred to as electric vehicle supply equipment (EVSE). 
This definition excludes any charger used solely for private use at a 
single-family residence or a multifamily dwelling with four or fewer 
dwelling units. 

Charging 
network 

A collection of chargers located on one or more property(ies) that are 
connected via digital communications to manage the facilitation of 
payment, the facilitation of electrical charging, and any related data 
requests. 

Charging 
network 
provider 

The entity that provides the digital communication network that 
remotely manages the chargers. Charging network providers may also 
serve as charging station operators and/or manufacture chargers. 
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Term/ 
Acronym Definition 

Charging port 
The system within a charger that charges one EV. A charging port may 
have multiple connectors, but it can provide power to charge only one 
EV through one connector at a time.  

Charging 
session 

The period after a charge attempt during which the EV is allowed to 
request energy. Charging sessions can be terminated by the customer, 
the EV, the charger, the charging station operator, or the charging 
network provider.  

Charging 
station 

The area in the immediate vicinity of one or more chargers and 
includes the chargers, supporting equipment, parking areas adjacent to 
the chargers, and lanes for vehicle ingress and egress. A charging 
station could comprise only part of the property on which it is located. 

Charging 
station 
management 
system 

A system that may be used to operate a charger, to authorize use of 
the charger, or to record or report charger data, such as by using 
OCPP.  

Charging 
station 
operator 

The entity that owns the chargers and supporting equipment and 
facilities at one or more charging stations. Although this entity may 
delegate responsibility for certain aspects of charging station operation 
and maintenance to subcontractors, this entity retains responsibility for 
operation and maintenance of chargers and supporting equipment and 
facilities. In some cases, the charging station operator and the 
charging network provider are the same entity.  

Connector The device that attaches an EV to a charging port in order to transfer 
electricity.   

Corrective 
maintenance 

Maintenance that is carried out after failure detection and is aimed at 
restoring an asset to a condition in which it can perform its intended 
function. 

CPR Critical Project Review 

CTP Clean Transportation Program 

DCFC Direct current fast charger. A charger that enables rapid charging by 
delivering direct-current (DC) electricity directly to an EV's battery. 

Depot Type of “home base” behind-the-fence location where a vehicle is 
typically kept when not in use (usually parked on a nightly basis). 

Downtime A period of time that a charger is not capable of successfully 
dispensing electricity or otherwise not functioning as designed.  
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Term/ 
Acronym Definition 

DSA Data Sharing Agreement 

EV 

Electric vehicle. A vehicle that is either partially or fully powered on 
electric power received from an external power source. For the 
purposes of this Agreement, this definition does not include golf carts, 
electric bicycles, or other micromobility devices. 

EVITP 
Electric Vehicle Infrastructure Training Program. It provides training 
and certification for electricians installing electric vehicle supply 
equipment. 

EVSE Electric vehicle supply equipment. A charger as defined. 

Excluded 
DCFCs 

DCFCs that are exempt from the reliability requirements of the CEC’s 
EV Charger Data and Reliability Standards (California Code of 
Regulations, Tit. 20, Div. 2, Chap. 12, Article 2). Excluded DCFCs 
include, but are not limited to, the following: 

• Fleet chargers 
• Off-grid chargers 
• Private residential chargers 
• Research chargers 
• Temporary chargers 

 

Fleet Charger 

A charger that is not publicly available, as defined, is not installed at a 
single-family residence or a multifamily dwelling, as defined, and 
either: 

a) The charger is used solely to charge commercial vehicles, as 
defined in section 260 of the California Vehicle Code, registered 
to the charging station operator or their contractors or 
subcontractors; or 

b) The charger is used solely to charge commercial vehicles and 
the charger is not accessible to charge except for those with a 
preexisting contract or preexisting access agreement with the 
charging station operator that guarantees a minimum uptime 
during the period of the contract or access agreement. 

FTD Fuels and Transportation Division 

GFO Grant Funding Opportunity 

Hardware The machines, wiring, and other physical components of an electronic 
system including onboard computers and controllers. 
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Term/ 
Acronym Definition 

HD Heavy-Duty 

HDEV Heavy-Duty Electric Vehicle 

Inoperative 
state The charger or charging port is not operational. 

Installed 
Attached or placed at a location and available for use for a charging 
session. The date a charger is installed is the date it is first available 
for use for a charging session. 

Interoperability 

Successful communication between the software, such as the software 
controlling charging on the EV and the software controlling the charger. 
Interoperability failures are communication failures between the EV 
and charger that occur while the software of each device is operating 
as designed. Interoperability failure leads to failed charging sessions. 

Maintenance Any instance in which preventive or corrective maintenance is carried 
out on equipment.  

MCS Megawatt Charging System 

Multifamily 
dwelling 

Real property that is improved with, or consisting of, one or more 
buildings containing more than one dwelling unit that is intended for 
human habitation, excluding single-family residences as defined. 

Networked 

A charger can receive or send commands or messages remotely from 
or to a charging network provider or is otherwise connected to a central 
management system, such as by using OCPP 2.0.1, for the purposes 
of charger management and data reporting. 

Nonnetworked 
charger A charger that is not networked. 

OCPP 
Open Charge Point Protocol. An open-source communication protocol 
that specifies communication between chargers and the charging 
networks that remotely manage the chargers.  

Off-grid 
charger 

A charger that does not draw power from an electric utility as defined in 
Public Resources Code section 25108, at any time. 

Operational 
Or “up.” A charging port’s hardware and software are both online and 
available for use, or in use, and the charging port is capable of 
successfully dispensing electricity. 
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Term/ 
Acronym Definition 

Operative state The charger is operational. 

Publicly 
available 
charger 

A charger and associated parking space or spaces designated, such 
as by a property owner or lessee, to be available to, and accessible by, 
the public for any period of time. A charger designated, such as by a 
property owner or a lessee, to be available only to customers or 
visitors of the business is a publicly available charger for purposes of 
this chapter. Chargers and associated parking spaces located in 
parking garages or gated facilities are considered publicly available for 
purposes of this chapter if any member of the public can obtain 
vehicular access to the facility for free or through payment of a fee. If a 
charger and associated parking space is made available to the public 
for only limited time periods, that charger and associated parking 
space is considered a publicly available charger. 
 
A publicly available charger does not include any of the following: 
(A) A workplace charging station if it is clearly marked and operated as 
available exclusively to the organization's employees or independent 
contractors. 
(B) A charger and associated parking spaces reserved exclusively to 
residents, tenants, visitors, or employees of: a private residence or 
common interest development; or a residential building adjacent to a 
private residence. 
(C) A charger provided by a manufacturer of electric vehicles for the 
exclusive use by vehicles it manufactures. 
(D) A research charger, as defined in this section. 

Preventative 
maintenance 

Maintenance that is performed on physical assets to reduce the 
chances of equipment failure and unplanned machine downtime.  

Primary 
Vehicle Type 

A vehicle type depending on the gross vehicle weight rating (GVWR) 
such as "light duty" or "LD" (GVWR <= 10,000), "medium duty" or "MD" 
(10,000 < GVWR <= 26,000), "heavy duty" or "HD" (GVWR > 26,000). 

Private 
Charging ports located at parking space(s) that are privately owned 
and operated, often dedicated to a specific driver or vehicle (for 
example, a charging port installed in a garage of a single-family home). 

Private 
residential 
charger 

A charger used solely for private use by residents of a residential real 
property containing four or fewer dwelling units, or any charger used 
solely for private use by residents of a single unit of a residential real 
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Term/ 
Acronym Definition 

property containing more than four dwelling units for which one or 
more of the residents of that unit would be the exclusive charging 
station operator(s) or site host(s) of the charger. 

Public Charging ports located at parking space(s) designated by the property 
owner or lessee to be available to and accessible by the public. 

Recipient Forum Mobility, Inc. 

Research 
charger 

A charger that is attached or placed solely to dispense electricity for 
testing or research; it is neither a fleet charger nor publicly available 
charger; and it is not used for workplace charging. 

Residential 
real property 
containing four 
or fewer 
dwelling units 

 
A single-family residence or a multifamily dwelling containing four or 
fewer dwelling units. 

RSA 
Registered Service Agency. An entity that repairs a commercial device 
that is registered with the California Department of Food and Agriculture 
Division of Measurement Standards. 

SB Senate Bill 

Shared Private 

Charging ports located at parking space(s) designated by a property 
owner or lessee to be available to, and accessible by, employees, 
tenants, visitors, and residents. Examples include workplaces and 
shared parking at multifamily residences. 

Single-family 
residence 

A detached or semi-detached (semi-attached, side-by-side) residence, 
duplex, triplex, quadruplex, row house such that each row house 
shares at least one wall with another of the row houses even if not in a 
row, townhouse, or manufactured home, including mobile home, 
unless the residence is part of a condominium as defined in Civil Code 
section 4125 or is located in a mobile home park. 

Site host 
The electric utility customer of record for electric service to the charger 
and can also be the charging network provider or the charging station 
operator of the charger. 

Software A set of instructions, data, or programs used to operate computers and 
execute specific tasks. 

TaaS Truck as a Service 
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Term/ 
Acronym Definition 

Temporary 
charger 

A charger that is designed to be portable and available for use 
intermittently, is not attached at a location, and is not available for use 
at a single lot or parcel, or an adjacent lot or parcel, for more than 30 
days in a calendar year. For the purposes of this definition, a charger 
that is made available for use for any portion of a day, is considered 
available for use for that full day. 

ZE Zero-Emission 

ZEV Zero-Emission Vehicle 

 
Background 
Assembly Bill (AB) 118 (Chapter 750, Statutes of 2007) created the Clean 
Transportation Program (CTP) to help achieve California’s climate change policies and 
support projects that reduce greenhouse gas emissions from the transportation sector.  
AB 8 (Chapter 401, Statutes of 2013) extended the program through January 1, 2024, 
and AB 126 (Chapter 319, Statutes of 2023) extended the program through July 1, 2035 
and focused the program on zero-emission transportation. 
The CTP has an annual budget of approximately $100 million and provides financial 
support for projects that, among other goals: 

• Develop and deploy zero-emission technology and fuels in the 
marketplace. 

• Produce alternative and renewable low-carbon fuels in California. 

• Deploy zero-emission fueling infrastructure, fueling stations, and 
equipment. 

• Establish workforce training programs and conduct public outreach on the 
benefits of alternative transportation fuels and vehicle technologies. 

In addition, the Budget Act of 2021 (Chapters 21, 69, and 240 of the Statutes of 2021) 
appropriated one-time funding from the General Fund to support infrastructure 
deployments for zero-emission light-duty and medium- and heavy-duty vehicles.  
On October 16, 2024, the California Energy Commission (CEC) released a Grant 
Funding Opportunity (GFO) entitled “Charging and Refueling Infrastructure for Transport 
in California Provided Along Targeted Highway Segments (CRITICAL PATHS) 2.0.” 
This competitive grant solicitation was to support the development of publicly available 
charging and/or hydrogen refueling stations for medium- and heavy-duty (MDHD) zero-
emission vehicles (ZEVs) along designated corridors, to help create an infrastructure 
network that supports the state’s transition to zero-emission transportation. In response 
to GFO-24-602, the Recipient submitted application #1 which was proposed for funding 
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in the CEC’s Notice of Proposed Awards on March 28, 2025. GFO-24-602 and 
Recipient’s application are hereby incorporated by reference into this Agreement in their 
entirety. 
In the event of any conflict or inconsistency between the terms of the Solicitation and 
the terms of the Recipient’s Application, the Solicitation shall control. In the event of any 
conflict or inconsistency between the Recipient’s Application and the terms of this 
Agreement, this Agreement shall control. Similarly, in the event of any conflict or 
inconsistency between the terms of this Agreement and the Solicitation, the terms of 
this Agreement shall control. 
Problem Statement 
California faces a critical challenge in transitioning its freight transportation sector to 
ZEVs. While the state has ambitious goals for MDHD ZEV adoption, outlined in 
Executive Order N-79-20, recent regulatory evolutions have structurally altered the 
landscape. Under the amended Advanced Clean Fleets (ACF) framework, compliance 
mandates are heavily focused on public agency fleets and private vehicles operating 
under public contract, while the broader commercial sector relies on market incentives, 
public infrastructure build-out, and voluntary adoption. 
In this shifting regulatory environment, the lack of adequate, high-power charging 
infrastructure remains a significant barrier to widespread commercial adoption. This 
project directly addresses this infrastructure gap by developing two strategically located 
heavy-duty charging facilities across the designated project sites.  
Goals of the Agreement 
The goal of this Agreement is to catalyze the deployment of California's first generation 
of heavy-duty electric vehicles (HDEVs) by establishing an ultra-accessible, resilient, and 
future-proof charging infrastructure network. 
Specifically, this project will construct a heavy-duty charging hub comprising two distinct 
physical sites: a primary deployment hub and a strategically integrated facility. To meet 
the unique operational demands of commercial trucking, both sites will utilize Megawatt 
Charging System (MCS) technology. By bridging the gap between vehicle availability and 
high-power grid infrastructure across these two coordinated locations, this Agreement 
aims to prove the commercial viability of zero-emission freight corridors, de-risk private 
capital investment, and build a scalable operational blueprint for the next phase of 
charging corridors across California. 
Objectives of the Agreement 
The objectives of this Agreement are to: 

• Construct and deploy two public zero-emission (ZE) MDHD charging 
station sites:  
o Primary site  
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• Sixteen (16) Pull-through lanes with sixteen (16) megawatt 
charging system (MCS) ports. 

o Secondary site Four (4) Pull-though lanes with four (4) MCS ports. 

• Four (4) Bobtail charging stalls with four (4) combined 
charging system (CCS) ports. 

• Implement a workforce plan that expands equitable access to quality jobs 
by outlining recruitment and local-hiring strategies, partnerships with 
pre-apprenticeship and high-road training programs, and training and 
advancement pathways for disadvantaged workers. 

TASK 1 ADMINISTRATION 
Task 1.1 Attend Kick-off Meeting 
The goal of this task is to establish the lines of communication, procedures and data 
requests for implementing this Agreement. The Commission Agreement Manager 
(CAM) shall designate the date and location of this meeting and provide an agenda to 
the Recipient prior to the meeting.  
The CAM shall: 

• Send the Recipient the kick-off meeting agenda. 
The Recipient shall: 

• Attend a “Kick-Off” meeting that includes the CAM and may include the 
Commission Agreement Officer (CAO) and a representative of the CEC 
Accounting Office. The Recipient shall bring their Project Manager, 
Agreement Administrator, Accounting Officer, and any others determined 
necessary by the Recipient or specifically requested by the CAM to this 
meeting.   

• Provide a written statement of match share activities that have occurred 
after the notice of proposed awards but prior to the execution of the 
agreement using match funds. If none, provide a statement that no work 
has been completed using match funds prior to the execution of the 
agreement. All pre-execution match expenditures must conform to the 
requirements in the Terms and Conditions of this Agreement. 

• The statement should include the following project activities: key milestone 
dates, site specific charger information and any other equipment to be 
included at the site(s). 

• Provide an updated Schedule of Products and Due Dates, updated list of 
match funds (Private, Utility, Federal), and updated list of permits. 

• Discuss the following administrative and technical aspects of this 
Agreement: 
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• Agreement Terms and Conditions  

• Critical Project Review (Task 1.2) 

• Match fund documentation (Task 1.6) No reimbursable work may be done 
until this documentation is in place. 

• Permit documentation (Task 1.7) 

• Subawards and site host agreements (if applicable) needed to carry out 
project (Task 1.8) 

• The CAM’s expectations for accomplishing tasks described in the Scope 
of Work 

• An updated Schedule of Products and Due Dates 

• Monthly Calls (Task 1.4) 
• Quarterly Progress Reports (Task 1.5) 

• Program Management Data Report (report template to be provided by 
CAM) 

• Utilization_and_Reliability_Data_Dictionary (to be provided by CAM, or 
available on the CEC website: https://www.energy.ca.gov/media/12649 

• GHG Intensity Report (report template to be provided by CAM) 

• Technical Products (Product Guidelines located in Section 5 of the Terms 
and Conditions) 

CAM Product: 
• Kick-Off Meeting Agenda 

Recipient Products: 
• Updated Schedule of Products and Due Dates 

• Updated List of Match Funds (Private, Utility, Federal) 

• Updated List of Permits 

• Written Statement of Match Share Activities 
Task 1.2 Critical Project Review (CPR) Meetings 
CPRs provide the opportunity for frank discussions between the CEC and the Recipient. 
The goal of this task is to determine if the project should continue to receive CEC 
funding to complete this Agreement and to identify any needed modifications to the 
tasks, products, schedule or budget. 
The CAM may schedule CPR meetings as necessary, and meeting costs will be borne 
by the Recipient. 

https://www.energy.ca.gov/media/12649
https://www.energy.ca.gov/media/12649
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Meeting participants include the CAM and the Recipient and may include the CAO, the 
Fuels and Transportation Division (FTD) program lead, other CEC staff and 
Management as well as other individuals selected by the CAM to provide support to the 
CEC. 
The CAM shall: 

• Determine the location, date, and time of each CPR meeting with the 
Recipient. These meetings generally take place at the CEC, but they may 
take place at another location or remotely. 

• Send the Recipient the CPR meeting agenda and a list of expected 
participants in advance of each CPR. If applicable, the agenda shall 
include a discussion on both match funding and permits. 

• Conduct and make a record of each CPR meeting. Prepare a schedule for 
providing the written determination described below. 

• Determine whether to continue the project, and if continuing, whether or 
not modifications are needed to the tasks, schedule, products, and/or 
budget for the remainder of the Agreement. Modifications to the 
Agreement may require a formal amendment (please see section 8 of the 
Terms and Conditions). If the CAM concludes that satisfactory progress is 
not being made, this conclusion will be referred to the Lead Commissioner 
for Transportation for his or her concurrence. 

• Provide the Recipient with a written determination in accordance with the 
schedule. The written response may include a requirement for the 
Recipient to revise one or more product(s) that were included in the CPR. 

The Recipient shall: 
• Prepare a CPR Report for each CPR that discusses the progress of the 

Agreement toward achieving its goals and objectives. This report shall 
include recommendations and conclusions regarding continued work of 
the projects. This report shall be submitted along with any other products 
identified in this scope of work. The Recipient shall submit these 
documents to the CAM and any other designated reviewers at least 15 
working days in advance of each CPR meeting. 

• Present the required information at each CPR meeting and participate in a 
discussion about the Agreement. 

CAM Products: 
• CPR meeting agenda and a list of expected participants 

• Schedule for written determination 

• Written determination 
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Recipient Product: 
• CPR Report(s) 

Task 1.3 Final Meeting 
The goal of this task is to closeout this Agreement. 
The Recipient shall: 

• Meet with CEC staff to present the findings, conclusions, and 
recommendations. The final meeting must be completed during the 
closeout of this Agreement. 

This meeting will be attended by, at a minimum, the Recipient and the CAM. The 
technical and administrative aspects of Agreement closeout will be discussed at the 
meeting, which may be two separate meetings at the discretion of the CAM. 
The technical portion of the meeting shall present an assessment of the degree to which 
project and task goals and objectives were achieved, findings, conclusions, 
recommended next steps (if any) for the Agreement, and recommendations for 
improvements. The CAM will determine the appropriate meeting participants. 
The administrative portion of the meeting shall be a discussion with the CAM about the 
following Agreement closeout items: 

• What to do with any equipment purchased with CEC funds (Options) 

• CEC request for specific “generated” data (not already provided in 
Agreement products) 

• Need to document Recipient’s disclosure of “subject inventions” 
developed under the Agreement, if applicable 

• “Surviving” Agreement provisions 

• Final invoicing and release of retention 
• Provide written documentation of meeting agreements. 

• Prepare a schedule for completing the closeout activities for this 
Agreement. 

Products: 
• Written documentation of meeting agreements 

• Schedule for completing closeout activities 
Task 1.4 Monthly Calls 
The goal of this task is to have calls at least monthly between CAM and Recipient to 
verify that satisfactory and continued progress is made towards achieving the objectives 
of this Agreement on time and within budget. 
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The objectives of this task are to verbally summarize activities performed during the 
reporting period, to identify activities planned for the next reporting period, to identify 
issues that may affect performance and expenditures, to verify match funds are being 
proportionally spent concurrently or in advance of CEC funds or are being spent in 
accordance with an approved Match Funding Spending Plan, to form the basis for 
determining whether invoices are consistent with work performed, and to answer any 
other questions from the CAM. Monthly calls might not be held on those months when a 
quarterly progress report is submitted, or the CAM determines that a monthly call is 
unnecessary.  
The CAM shall: 

• Schedule monthly calls. 

• Provide and explain the Program Management Data Report Template 
during first monthly call and review with Recipient during subsequent 
monthly calls. 

• Provide questions to the Recipient prior to the monthly call. 

• Provide call summary notes to Recipient of items discussed during call. 
The Recipient shall: 

• Review the questions provided by CAM prior to the monthly call 

• Complete the Program Management Data Report following the first 
monthly call and review and update with CAM during subsequent monthly 
calls as needed (see Task 9) 

• Provide verbal answers to the CAM during the call. 
• Send an email to CAM concurring with call summary notes. 

Product: 
• Email to CAM concurring with call summary notes. 

Task 1.5 Quarterly Progress Reports 
The goal of this task is to periodically verify that satisfactory and continued progress is 
made towards achieving the objectives of this Agreement on time and within budget. 
The objectives of this task are to summarize activities performed during the reporting 
period, to identify activities planned for the next reporting period, to identify issues that 
may affect performance and expenditures, and to form the basis for determining 
whether invoices are consistent with work performed. 
The Recipient shall: 

• Prepare a Quarterly Progress Report which summarizes all Agreement 
activities conducted by the Recipient for the reporting period, including an 
assessment of the ability to complete the Agreement within the current 
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budget and any anticipated cost overruns. Progress reports are due to the 
CAM the 10th day of each January, April, July, and October. The Quarterly 
Progress Report template can be found on the ECAMS Resources 
webpage available at https://www.energy.ca.gov/media/4691. 

Recipient Product: 
• Quarterly Progress Reports 

Task 1.6 Identify and Obtain Match Funds 
The goal of this task is to ensure that the match funds planned for this Agreement are 
obtained for and applied to this Agreement during the term of this Agreement. 
The costs to obtain and document match fund commitments are not reimbursable 
through this Agreement. Although the CEC budget for this task will be zero dollars, the 
Recipient may utilize match funds for this task. Match funds must be identified in writing 
and the associated commitments obtained before the Recipient can incur any costs for 
which the Recipient will request reimbursement. 
The Recipient shall: 

• Prepare a letter documenting the match funding committed to this 
Agreement and submit it to the CAM at least 2 working days prior to the 
kick-off meeting. If no match funds were part of the proposal that led to the 
CEC awarding this Agreement and none have been identified at the time 
this Agreement starts, then state such in the letter. If match funds were a 
part of the proposal that led to the CEC awarding this Agreement, then 
provide in the letter a list of the match funds that identifies the: 
o Amount of each cash match fund, its source, including a contact 

name, address and telephone number and the task(s) to which the 
match funds will be applied. 

o Amount of each in-kind contribution, a description, documented 
market or book value, and its source, including a contact name, 
address and telephone number and the task(s) to which the match 
funds will be applied. If the in-kind contribution is equipment or 
other tangible or real property, the Recipient shall identify its owner 
and provide a contact name, address and telephone number, and 
the address where the property is located. 

• Provide a copy of the letter of commitment from an authorized 
representative of each source of cash match funding or in-kind 
contributions that these funds or contributions have been secured. For 
match funds provided by a grant, a copy of the executed grant shall be 
submitted in place of a letter of commitment. 

• Discuss match funds and the implications to the Agreement if they are 
reduced or not obtained as committed, at the kick-off meeting. If 

https://www.energy.ca.gov/media/4691
https://www.energy.ca.gov/media/4691
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applicable, match funds will be included as a line item in the progress 
reports and will be a topic at CPR meetings. 

• Provide the appropriate information, including but not limited to, a letter of 
new match fund commitment to the CAM if during the course of the 
Agreement additional match funds are received. 

• Provide the CAM written notification within 10 days if during the course of 
the Agreement existing match funds are reduced. Reduction in match 
funds must be approved through a formal amendment to the Agreement 
and may trigger an additional CPR meeting. 

Products: 
• A letter regarding match funds or stating that no match funds are provided 

• Copy(ies) of each match fund commitment letter(s) (if applicable) 
• Letter(s) for new match fund commitment (if applicable) 

• Written notification that match funds were reduced (if applicable) 
Task 1.7 Identify and Obtain Required Permits 
The goal of this task is to obtain all permits required for work completed under this 
Agreement in advance of the date they are needed to keep the Agreement schedule on 
track.  
Permit costs and the expenses associated with obtaining permits are not reimbursable 
under this Agreement. Although the CEC budget for this task will be zero dollars, the 
Recipient may budget match funds for any expected expenditures associated with 
obtaining permits. Permits must be identified in writing and obtained before the 
Recipient can make any expenditure for which a permit is required. 
The Recipient shall: 

• Prepare a letter documenting the permits required to conduct this 
Agreement and submit it to the CAM at least 2 working days prior to the 
kick-off meeting. If there are no permits required at the start of this 
Agreement, then state such in the letter. If it is known at the beginning of 
the Agreement that permits will be required during the course of the 
Agreement, provide in the letter: 
o A list of the permits that identifies the: 

▪ Type of permit 
▪ Name, address and telephone number of the permitting 

jurisdictions or lead agencies 
o The schedule the Recipient will follow in applying for and obtaining 

these permits. 
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• Discuss the list of permits and the schedule for obtaining them at the kick-
off meeting and develop a timetable for submitting the updated list, 
schedule and the copies of the permits. The implications to the Agreement 
if the permits are not obtained in a timely fashion or are denied will also be 
discussed. If applicable, permits will be included as a line item in the 
Progress Reports and will be a topic at CPR meetings. 

• If during the course of the Agreement additional permits become 
necessary, provide the appropriate information on each permit and an 
updated schedule to the CAM. 

• As permits are obtained, send a copy of each approved permit to the 
CAM. 

• If during the course of the Agreement permits are not obtained on time or 
are denied, notify the CAM within 5 working days.  Either of these events 
may trigger actions available to the CEC under this Agreement, such as 
an additional CPR. 

Products: 
• Letter documenting the permits or stating that no permits are required 

• A copy of each final approved permit (if applicable) 

• Updated list of permits as they change during the term of the Agreement 
(if applicable) 

• Updated schedule for acquiring permits as changes occur during the term 
of the Agreement (if applicable) 

Task 1.8 Obtain and Execute Subawards and Agreements with Site Hosts 
The goal of this task is to ensure quality products and to execute subrecipient and site 
host agreements, as applicable, required to carry out the tasks under this Agreement 
consistent with the Agreement Terms and Conditions and the Recipient’s own 
procurement and contracting policies and procedures.  
The Recipient shall: 

• Execute and manage subawards and coordinate subrecipient activities. 

• Execute and manage site host agreements and ensure the right to use the 
project site throughout the term of the Agreement, as applicable. A site 
host agreement is not required if the Recipient is the site host. 

• Notify the CEC in writing immediately, but no later than five calendar days, 
if there is a reasonable likelihood the project site cannot be acquired or 
can no longer be used for the project.  
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• Submit a letter to the CAM describing the subawards and any site host 
agreements needed or stating that no subawards or site host agreements 
are required. 

• If requested by the CAM, submit a draft of each subaward and any site 
host agreement required to conduct the work under this Agreement to the 
CAM for review. 

• If requested by the CAM, submit a final copy of each executed subaward 
and any site host agreement. 

• If Recipient intends to add new subrecipients or change subrecipients, 
then the Recipient shall notify the CAM. 

Products: 
• Letter describing the subawards and any site host agreements needed, or 

stating that no subawards or site host agreements are required 
• Draft subaward (if requested) 

• Final subaward (if requested) 

• Draft site host agreement (if requested) 

• Final site host agreement (if requested) 
 
TASK 2 UTILITY COORDINATION, SERVICE DESIGN, AND ELECTRIC VEHICLE 
INFRASTRUCTURE TRAINING PROGRAM CERTIFICATION 
Task 2.1 Coordinate with Utility and Obtain Final Utility Service Design 
The goal of this task is to coordinate with the Utility and obtain the Final Utility Service 
Design(s) if required for the project site(s).  
The Recipient shall: 

• Coordinate with the appropriate Utility or Utilities to ensure project 
infrastructure is capable of energization, and provide to the CAM a 
Timeline for obtaining Final Utility Service Design or a letter stating that no 
Final Utility Service Design is required. 

• If Final Utility Service Design is required, submit to the Utility all required 
application documentation to initiate the utility service planning and design 
process and send to the CAM confirmation that the application(s) to 
initiate the utility service planning and design process has been submitted 
for the project site(s). 

• Obtain a Final Utility Service Design for the project site(s) (if applicable) 
and submit to CAM.  
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Products: 
• Timeline for obtaining Final Utility Service Design for the project site(s) or 

a letter stating that no Final Utility Service Design is required 

• Confirmation that the application(s) to initiate the utility service planning 
and design process has been submitted for the project site(s) (if 
applicable) 

• Final Utility Service Design(s) for the project site(s) (if applicable) 
Task 2.2 Electric Vehicle Infrastructure Training Program (EVITP) Certification and 
Type Approval Requirements 
The goal of this task is to comply with AB 841 and type approval certification 
requirements. 
The Recipient shall: 

• Submit an AB 841 Certification that certifies the project has complied with 
all AB 841 (2020) requirements specified in Exhibit C or describes why the 
AB 841 requirements do not apply to the project. The certification shall be 
signed by Recipient’s authorized representative. 

• Submit EVITP Certification Numbers of each Electric Vehicle 
Infrastructure Training Program certified electrician that installed electric 
vehicle charging infrastructure or equipment. EVITP Certification Numbers 
are not required to be submitted if AB 841 requirements do not apply to 
the project. 

• Ensure all applicable electric vehicle supply equipment (EVSE) installed 
for commercial use has a type approval certificate issued through the 
California Type Evaluation Program (CTEP) administered by the California 
Department of Food and Agriculture (CDFA) Division of Measurement 
Standards (DMS) or Certificate of Conformance issued by the National 
Type Evaluation Program (NTEP) administered through the National 
Conference on Weights and Measures. California accepts NTEP 
certificates so long as the device also meets CCR Title 4, Section 
4002.11. 

• Unless otherwise updated by the CDFA DMS, ensure installation, repair, 
and/or maintenance on applicable commercial EVSE is performed by a 
Registered Service Agency (RSA) and after the device is placed in 
service, the RSA must report this information to the county within 24 
hours. Device owners are responsible for registering their device with the 
county.  

Products: 
• AB 841 Certification 
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• EVITP Certification Numbers for all electricians installing EVSE  
 
TASK 3 COMMUNITY OUTREACH AND ENGAGEMENT 
The goal of this task is to develop and implement a Community Outreach and 
Engagement Plan to ensure the meaningful engagement of local residents, community 
members, key stakeholders, and the general public regarding Recipient’s ZEV 
infrastructure sites. 
The Recipient shall: 

• Develop a Community Outreach and Engagement Plan that describes the 
activities the Project Team will take to engage community members, along 
with key timelines and methods of feedback solicitation and analysis.  

• Provide a copy of the Community Outreach and Engagement Plan to the 
CAM.  

• Organize and hold publicly available community engagement presentation 
and discussion sessions to educate the public and solicit their feedback 
about the ZEV infrastructure sites.  

• Provide written notifications of completion for each community 
engagement and discussion session for each site to the CAM.  

• Translate publicly available presentation and discussion sessions in 
English and Spanish.  

• Coordinate with the fire marshal, if applicable.  

• Provide written notifications of completion of discussion with fire 
marshal(s) for each site to the CAM.  

Products: 
• Community Outreach and Engagement Plan  

• Written notifications of completion for each community engagement and 
discussion session   

• Written notifications of completion of discussion with fire marshal(s) 
TASK 4 PLANNING, DESIGN, AND ENGINEERING 
The goal of this task is to design safe, reliable, and efficient charging stations at two site 
locations that meet all applicable codes, standards, and project requirements. 
The Recipient shall: 

• Develop a Site Assessment Report for each site that includes a detailed 
analysis of site power availability.  
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• Provide a copy of Site Assessment Report for each site to the CAM. 

• Develop initial site layout plans, drawings, and renderings for each site. 

• Develop all necessary engineering documents, including but not limited to, 
electrical plans, load requirements, single-line diagrams, civil engineering 
plans, and equipment specifications for each site.  

• Provide site plans and engineering documents for each site to the CAM. 
• Develop final electrical and civil design drawings for each site with 

schematics, one-line diagrams, and panel schedules for the electrical 
system and submit to Authority-Having-Jurisdiction (AHJ). 

• Provide a copy of approved electrical and civil design drawings for each 
site to the CAM. 

Products: 
• A copy of Site Assessment Report for each site 

• Site plans and engineering documents for each site 

• A copy of approved electrical and civil design drawings for each site 
 
TASK 5 EQUIPMENT PROCUREMENT 
The goal of this task is to procure high-quality, reliable charging equipment at 
competitive prices. 
The Recipient shall: 

• Develop and execute a Procurement Plan. This plan will include, but is not 
limited to: 
o Complete list of procurements necessary for the project; and 
o Procedures, steps, and timelines that will be followed to acquire the 

procurements necessary for the project. 
• Provide a copy of the Procurement Plan to the CAM. CAM written 

approval to proceed with procurement is required. 
• Secure purchase orders for all major equipment including chargers, 

transformers, priority panel, and software platform. 

• Provide purchase orders for all major equipment (including chargers, 
transformers, priority panel, and software platform) and a delivery 
schedule to the CAM. 

Products: 
• Procurement Plan 
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• Purchase order for all major equipment  

• Delivery schedule 
 

TASK 6 CONSTRUCTION AND STATION COMMISSIONING  
The goal of this task is to construct and install two public ZE MDHD charging station 
sites, according to the approved plans and specifications and ensure proper operation. 
Sites will include a total of sixteen (16) pull-through lanes with sixteen (16) MCS ports , 
as well as four (4) pull-through lanes with four (4) MCS ports and four (4) bobtail 
charging stalls with four (4) CCS ports across the designated project sites. 
The Recipient shall: 

• Hire a qualified General Contractor and a team of experienced 
Subcontractors (e.g., electricians, civil engineers, concrete workers) to 
ensure timely and professional construction of the charging station in 
accordance with the approved plans and specifications. 

• Develop and submit to the CAM a Construction Management Plan that 
includes, but is not limited to key construction phases, tasks, activities, 
schedules and milestones, detailed budgets, quality control and 
inspection, risk management, safety plans, and commissioning plans. 

• Commission and energize the charging station to ensure it operates 
safely, reliably, and efficiently according to design specifications and 
applicable codes. 

• Provide a list of all contractors engaged in the project, including their 
licensing credentials to the CAM. 

• Obtain utility and safety sign offs. Provide a confirmation of utility and 
safety sign offs for each site to the CAM.  

• Commission station(s) and provide a confirmation of commissioning 
completion for each site to the CAM.  

• Open stations and provide photographs of installed infrastructure for each 
site to the CAM.  

Products: 
• Construction Management Plan 

• List of contractors 

• Confirmation of utility and safety sign offs for each site 

• Confirmation of commissioning completion for each site 

• Photographs of installed infrastructure for each site 
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[CPR WILL BE HELD IN THIS TASK, see Task 1.2 for details] 
 
TASK 7 WORKFORCE PLAN 
The goal of this task is to develop a Workforce Plan. 
The Recipient shall:  

• Develop a Workforce Plan that includes, but is not limited to: 
o Outreach and engagement efforts aimed at job recruitment, job-

placement strategies, and local hiring especially from those facing 
employment barriers and residents from disadvantaged and/or low-
income communities and individuals whose income is below 
poverty. 

o Recruitment of pre-apprentices from Division of Apprenticeship 
Standards (DAS) approved pre-apprenticeship programs. 

o Number of direct and indirect jobs by the project with calculations 
and assumptions. 

o Support job quality by providing estimated total number of workers 
to be trained and/or hired; job classifications or titles; job 
classifications’ specific role(s) in the project; wage rates and 
benefits; share of jobs that are short-duration positions (less than 
12 months) and long-term positions (12 months or more).  

o Promote training and upward mobility including benefits to workers 
from disadvantaged and/or low-income communities, provide an 
estimate of the number of training hours during the project, and 
identify workforce training partnerships with local community-based 
organizations, workforce development boards, and high road 
training partnerships which can include State-approved Joint 
Apprenticeship Training Programs. 

o How job training, placement and employment will lead to careers 
with living wages, health care, and other benefits. 

o Experience respecting and implementing labor laws including 
workers right to organize. 

• Provide a copy of the Workforce Plan to the CAM.  
Products:  

• Workforce Plan 
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TASK 8 OPERATIONS AND RELIABILITY 
The goal of this task is to ensure that EV chargers installed as part of this Agreement 
comply with legislative and regulatory requirements for charger reliability.  
Task 8.1 Networked DCFC 
The goal of this task is to ensure that networked direct current fast chargers (DCFCs) 
installed as part of this Agreement, except for Excluded DCFCs, as defined, comply with 
the CEC’s EV Charger Data and Reliability Standards (California Code of Regulations, 
Tit. 20, Div. 2, Chap. 12, Article 2). Information and the full text of these regulations can 
be found here (https://www.energy.ca.gov/programs-and-topics/programs/clean-
transportation-program/ev-charger-data-and-reliability-standards). 
The Recipient shall: 

• Submit to CAM the completed and signed EV Charger Data and Reliability 
Standards Regulations Compliance Worksheet for Networked DCFC prior 
to the purchase of the chargers.  

Product: 
• Completed and signed EV Charger Data and Reliability Standards 

Regulations Compliance Worksheet for Networked DCFC. 
 
TASK 9 OTHER DATA COLLECTION AND ANALYSIS 
The goal of this task is to collect operational and programmatic data from the project. 
The Recipient shall:  

• Prepare and submit a Program Management Data Report in a format 
chosen by the CAM following the first monthly call (Task 1.4) and update 
during subsequent monthly calls as needed. The Report must reflect site 
construction activities and site characteristics. The Report must 
encompass all sites from those planned through to completed ones, 
including detailed information regarding their respective ZEV 
infrastructure. The Recipient may contribute inputs to this report 
throughout the duration of the Agreement. The programmatic data shall 
include, but not be limited to the following:  
o Funding 

▪ The subsidy from a federal program, utility program, and 
private funding 

o Vehicles 
▪ Primary Vehicle Type served such as light duty (GVWR <= 

10,000), medium duty (10,000 < GVWR <= 26,000), heavy 
duty (GVWR > 26,000) 

https://www.energy.ca.gov/programs-and-topics/programs/clean-transportation-program/ev-charger-data-and-reliability-standards
https://www.energy.ca.gov/programs-and-topics/programs/clean-transportation-program/ev-charger-data-and-reliability-standards
https://www.energy.ca.gov/programs-and-topics/programs/clean
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o Milestone Dates 
▪ Key milestone dates, such as permit request and received 

date, charger energization date, charger station operational 
date, and other dates as requested by the CAM 

o Location 
▪ Primary site access type such as publicly available, shared 

private, private 
▪ Location/site use type, such as hotel, restaurant, or multi-unit 

housing 
▪ Charger station address 
▪ Parking location type, such as street, parking lot or parking 

garage 
o Other Equipment 

▪ Battery Energy Storage CEC cost and kWh capacity 
▪ Non-battery Distributed Generation CEC cost, kW capacity 

and type  
o ZEV Infrastructure Information: 

▪ Charger Information 
▪ Charger make and model, serial number, level (Level 1, 

Level 2, DCFC, MCS), nameplate capacity (kW), number of 
ports per charger 

Products:  
• Program Management Data Report  

Task 9.1 Utilization 
The Recipient shall: 

• Prepare and submit the Utilization Inventory template, Utilization Session 
template and Utilization Interval template in the 
Utilization_and_Reliability_Data_Dictionary, at least quarterly for three 
years after the charging ports are operational, including, but not limited to: 
o Charging network provider name 
o Charger site address, city, zip code 
o Charger make, model, and manufacturer serial number 
o EV service equipment charger and charging port ID 
o Peak Power (kW) 
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o Charging session start/end date and times 
o Charging session energy consumed (kWh) 
o Plug in/un-plugged timestamp Coordinated Universal Time (UTC) 
o Charging interval peak demand (kW) 
o Charging interval start/end times 
o Charging interval energy consumed (kWh) 
o If a bidirectional charger, energy (kWh) discharged back to grid or 

facility 
o Total transacted amount 
o Payment method 

Products: 
• Utilization Inventory template, Utilization Interval template, and Utilization 

Session template of the Utilization_and_ Reliability_ Data_Dictionary 
provided, at a minimum, quarterly for three years after a charging port is 
operational.  
o The CEC provided Utilization_and_Reliability_Data_Dictionary can 

be found at https://www.energy.ca.gov/media/12649.   
Task 9.2 GHG Intensity Reporting 
The Recipient shall: 

• Collect and report the source and greenhouse gas emissions intensity, on 
an annual basis, of the electricity used and dispensed by the EV charging 
station(s) at the meter, consistent with the disclosure methodology set 
forth in Article 14 (commencing with Section 398.1) of Chapter 2.3 of Part 
1 of Division 1 of the Public Utilities Code. Data must be reported to the 
CEC annually in the GHG Intensity Report specified by the CAM. 

Products: 
• GHG Intensity Report 

Task 9.3 Data Sharing Agreement 
The goal of this subtask is to ensure a data sharing agreement with the requirements 
described below is executed for the purposes of facilitating data collection and reporting 
on EV charging ports.  
The Recipient shall: 

• Enter into a data sharing agreement with a charging network provider that 
shall include the following, or, if the Recipient is a charging network 

https://www.energy.ca.gov/media/12649
https://www.energy.ca.gov/media/12649
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provider, the Recipient shall enter into a data sharing agreement with the 
CEC that shall include the following: 
o The charging network provider fulfills all the data collection and 

reporting requirements described in Task 9.1 Utilization, on behalf 
of Recipient. 

o The charging network provider’s reports adhere to CEC-approved 
formatting, report templating, and delivery methods. 

o CEC is identified as a third-party beneficiary to the data sharing 
agreement.  

• Be responsible for ensuring the charging network provider fulfills all 
requirements described in the data-sharing agreement. Retention may be 
withheld under this Agreement until at least 12 months of data collection is 
provided by the charging network provider to the CEC.  

• If the Recipient is not the charging network provider, submit a copy of the 
executed data-sharing agreement to the CEC within 30 calendar days of 
selecting a charging network provider and no later than when the first 
charging port under this Agreement is energized.   

• Notify the CAM in writing within 30 calendar days if Recipient changes its 
selected charging network provider. 

• If a new charging network provider is selected, the new executed data-
sharing agreement shall be submitted to the CEC within 30 calendar days 
of the charging network provider’s selection. 

 Product: 
• Executed data-sharing agreement 

 
TASK 10 PROJECT FACT SHEET 
The goal of this task is to develop an initial and final project fact sheet that describes the 
CEC-funded project and the benefits resulting from the project for the public and key 
decision makers.   
The Recipient shall: 

• Prepare an Initial Project Fact Sheet at start of the project that describes 
the project and the expected benefits. Use the format provided by the 
CAM.   

• Prepare a Final Project Fact Sheet at the project’s conclusion that 
includes but is not limited to: a description of the project; the actual 
benefits resulting from the project; lessons learned from implementing the 
project; results of performance data measured and collected in the 
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Workforce Plan; data on economic development and increased state 
revenue as a result of expected future expansion; and a comparison of 
any project performance and expectations provided in the proposal to 
CEC with actual project performance and accomplishments. Use the 
format provided by the CAM.   

• Provide at least (6) six High Quality Digital Photographs (minimum 
resolution of 1300x500 pixels in landscape ratio) of pre and post 
technology installation at the project sites or related project photographs.   

Products:   

• Initial Project Fact Sheet   

• Final Project Fact Sheet   

• High Quality Digital Photographs  
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SUBJECT: California Environmental Quality Act (CEQA) Analysis for ZVI-26-002, Surf to Turf – HD 
Electrification of Priority Freight Corridors from the Port of Oakland to the San 
Joaquin Valley 

DATE:  August 4, 2026 

______________________________________________________________________________________________ 

I am an Associate Energy Specialist in the Fuels and Transportation Division of the California Energy 
Commission and the Commission’s Agreement Manager for the proposed grant agreement ZVI-26-002, 
titled, “Surf to Turf – HD Electrification of Priority Freight Corridors from the Port of Oakland to the San 
Joaquin Valley.” 

The proposed grant agreement will construct a heavy-duty charging hub comprising two distinct 
physical sites in Oakland: a primary deployment hub (Coliseum) as well as a secondary site (Adeline). 
Across these two sites, a total of 24 public electric vehicle charging ports will be installed.  

This memo discusses the environmental impacts of ZVI-26-002. The discretionary decision by the CEC 
to provide funding for the Project under the proposed agreement makes the CEC a responsible agency 
under CEQA. This analysis includes staff’s recommendations for the CEC’s findings as a responsible 
agency should the CEC decide to approve the agreement at the Business Meeting on August 17, 2026. 

Coliseum Site 

The project consists of constructing and operating a nonresidential electric truck charging facility on an 
existing 4.47 acre developed site in the City of Oakland. The project will install 16 Class 8 pull-through 
EV truck charging stations with 16 chargers, minor supporting electrical infrastructure, conduit 
trenching, transformer pads, and associated site upgrades. A small 389 square foot 
guardhouse/amenities building will be constructed on the site. The remainder of the site consists of 
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existing paved surfaces and circulation areas. Auto parking onsite includes 3 passenger vehicle spaces, 
specifically 1 accessible van space and 2 standard spaces. The project does not involve residential use, 
sensitive environmental resources, ground disturbance beyond minor trenching, or modification of 
natural landforms. This project is therefore categorically exempt from the provisions of CEQA under 
California Code of Regulations (CCR) Title 14, Section 15301, as the project involves minor alterations 
to existing facilities on a fully developed and paved 4.47-acre site and does not expand the existing use. 
The structures added to the site fall within the dimensions and activities allowed under CCR §15301(e).  

Cal. Code Regs., tit. 14, section 15303 provides that projects which consist of construction and 
location of limited numbers of new, small facilities or structures; installation of small new equipment 
and facilities in small structures; and the conversion of existing small structures from one use to 
another where only minor modifications are made in the exterior of the structure, are categorically 
exempt from the provisions of CEQA. The project is categorically exempt under CCR §15303, as it 
consists of the construction and location of limited numbers of new, small facilities or structures, 
including a small 389 square foot guardhouse/amenities building and installation of electric vehicle 
charging ports that each have a footprint of approximately 21 square feet. For these reasons, the 
project falls within section 15303 and will not have a significant impact on the environment.  

Cal. Code Regs., tit. 14, section 15304 provides that projects which consist of minor public or private 
alterations in the condition of land, water, and/or vegetation which do not involve removal of healthy, 
mature, scenic trees except for forestry and agricultural purposes are categorically exempt from the 
provisions of CEQA. The project is categorically exempt under CCR §15304, as it involves minor 
alterations to land, including shallow trenching and grading on land with a slope of less than 10 percent. 
The work will occur on existing paved surfaces and will not occur in a waterway, 
wetland, designated scenic area, or mapped geological hazard zone. No healthy, mature, scenic trees 
will be removed. Therefore, the project falls within section 15304 and will not have a significant effect 
on the environment. 

The project does not involve any unusual circumstances; will not result in damage to any scenic 
resources within a state scenic highway; is not located on a site listed under Government Code 
§65962.5; and will not cause a substantial adverse change in the significance of a historical resource. 
The project, when considered as a whole, will not result in a cumulative environmental impact. 
Therefore, none of the exceptions in CCR §15300.2 apply, and the project will not have a significant 
effect on the environment.  

For these reasons, the proposed work will not have any significant effect on the environment and falls 
under section 15301, 15303, and 15304. 

Adeline Site 

The project will install battery-electric truck charging stations on a 1.67-acre paved portion of the Port 
of Oakland's Roundhouse Area that currently serves as a paved parking area for large Class 8 trucks, 
containerized and bulk cargo transloading, and short-term storage. The project includes eight dual-port 
electric truck chargers, onsite electrical equipment, and ancillary facilities such as perimeter fencing, 
access controls, signage, and lighting. A 187 square foot amenities/operations building will be 
constructed on the site. The CEQA Compliance Worksheet submitted to the CEC by Forum Mobility 
included the Port of Oakland’s Initial Study and Negative Declaration. The CEC, as a responsible 
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agency, has considered the environmental effects of the project as shown in the IS/ND pursuant to 
California Code of Regulations, title 14, section 15096. 

The potential environmental impacts of the grant agreement project were considered and approved by 
the lead agency, Port of Oakland (Port), as follows. The Port prepared an Initial Study and Negative 
Declaration (IS/ND), which concluded that the Project would not result in any significant environmental 
impacts, and no mitigation measures would be necessary. The Port subsequently adopted the IS/ND for 
the Adeline site on June 27, 2024 through its Port Ordinance No. 4757. A subsequent Notice of 
Determination was filed by the California Transportation Commission (CTC) on May 21, 2026, 
identifying the CTC as a responsible agency. Both the Port Ordinance No. 4757 and CTC Notice of 
Determinations affirm that the Port, as lead agency, completed CEQA review, found no significant 
environmental impacts, and required no mitigation measures beyond those identified in the Port’s 
environmental documents. 

Pursuant to my work in developing the proposed grant agreement, including the Scope of Work for the 
agreement, I have reviewed the Port’s CEQA documents, including the IS/ND. I am not aware of any 
evidence which suggests the Port’s CEQA documents are inadequate. Based on my review and 
consideration of the Port’s CEQA documents, it is my independent and professional opinion that, since 
the documents have been finalized, there have been no new project changes and no new, additional or 
increased significant environmental impacts have occurred. Furthermore, I have not identified any new 
information which would change the conclusions of the Port’s CEQA documents or render those 
conclusions inadequate. Finally, I have not identified any mitigation measures, within the California 
Energy Commission’s authority, that would lessen or further mitigate the impacts of the proposed grant 
agreement.  

Based on its independent review, analysis, and judgment, the CEC staff offers the following for the 
CEC’s consideration: 

Aesthetics: 

The IS/ND found that the Project’s impact on Aesthetics would be less than significant. The Project site 
is not a part of any officially designated scenic vista and would not damage any scenic resources. The 
Project site and its vicinity are characterized by heavy industrial uses and proposed changes to the 
Project site are similar to existing on-site uses. The IS/ND determined there was a less than significant 
impact due to the potential construction of small new light sources. However, the Project would not 
constitute a substantial new source of glare and no mitigation measures are necessary. 

Therefore, CEC finds that the proposed Project will not lead to any new or increased impacts on 
aesthetics or visual resources. 

Agricultural and Forest Resources: 

The IS/ND found that this Project will have no impact on Agricultural and Forest Resources. The site is 
entirely paved and surrounded by industrial land use. There are no lands designated as farmland or 
forested or timber lands on or in the immediate vicinity of the Project. Additionally, there are no relevant 
federal or state laws or regulations pertaining to agricultural and forest resources. 
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Therefore, CEC finds that the proposed Project will not create new or altered impacts on agricultural or 
forest resources. 

Air Quality: 

Regarding construction-related emissions, the IS/ND found that with the implementation of avoidance 
and minimization measures, the Project’s temporary construction air quality impacts would be less 
than significant. The proposed Project’s construction activities could increase diesel emissions from 
construction equipment and vehicle exhaust and increase fugitive dust levels due to activities such as 
clearing, grading, excavating, and crushing asphalt and concrete.  

The IS/ND also found a less than significant impact on the exposure of sensitive receptors to 
substantial concentrations. While there are no schools or hospitals located within a half mile of the 
Port, and the nearest residences are located 0.32 miles northwest, due to construction activities 
additional emissions not typically experienced at the Port will be generated. Construction is expected 
to be short-term and minimization efforts will be implemented to reduce emissions. 

The Project will be subject to avoidance and minimization measures identified in the IS/ND as Standard 
Conditions of Approval (SCA AIR-1 and SCA AIR-2). These measures require Forum Mobility to submit to 
the Planning and Zoning Division and the Building Services Division a construction management plan 
for review and approval, and would require the construction contractor to implement all applicable 
avoidance and minimization measures recommended by the Bay Area Air Quality Management District 
(BAAQMD). 

Therefore, CEC finds that the Project would not lead to potentially significant air quality impacts. 

Biological Resources: 

The IS/ND found that the Project will have no impact on Biological Resources. There are no impacts to 
any species identified as a candidate, sensitive, or special status species. There are no riparian 
habitats, sensitive natural communities, wetlands, or other wildlife habitats and the Project would have 
no impact on fish or wildlife species. No construction or operations would occur in or adjacent to the 
water and construction activities would not be allowed to affect the open water. There are no local 
policies or ordinances protecting biological resources and there are no local, regional, or State habitat 
conservation plans for the area. 

Therefore, CEC finds that the proposed Project will not lead to any impacts on Biological Resources. 

Cultural Resources: 

The IS/ND found less than significant impacts on Cultural Resources. No historical resources or 
resources potentially eligible for listing as historical resources have been identified at the site and the 
site has been used for industrial purposes for many years.  

Therefore, CEC finds that the Project will not result in any potentially impacts on Cultural Resources. 

Energy: 



 

5 

 

The IS/ND found this Project will have no impact on Energy. The project will improve energy efficiency 
and allow use of energy from non-petroleum sources for good movement. This project supports state 
and local plans for alternatively fueled vehicles by providing charging stations for freight vehicles that 
may use renewable energy sources and benefits state and local renewable energy plans. 

Therefore, CEC finds that the Project will not create new or increased impacts on energy resources. 

Geology and Soils: 

The IS/ND found that no mitigation efforts would be necessary and that there would be a less than 
significant impact to Geology and Soils. The site does not lie within an identified potential fault rupture 
zone; however, it is located in an area with the potential to be subject to strong ground shaking from an 
earthquake occurring along any of the active faults in the region. Loose to medium soils exist in the 
subsurface at the Project site and during a liquefaction event, it is possible that lateral spreading and 
seismically-induced settlement could take place. Implementation of all applicable standards of the 
Port’s current standards for seismic safety would ensure impacts from ground shaking are less than 
significant. 

The Project site is level and paved and there would be no exposed soil during site operations. During 
construction, soil moisture in soils used to backfill trenches and other excavation would be controlled 
and soil appropriately compacted to avoid future settlement. The Project does not involve a septic 
system or alternative wastewater system. 

Therefore, CEC finds that the Project will not create new or altered impacts on geology and soil 
resources. 

Greenhouse Gas Emissions: 

The IS/ND found that the Project would result in no impacts to Greenhouse Gas (GHG) Emissions. The 
GHG emissions resulting from construction activities would not result in long-term adverse effects and 
could be further mitigated by implementation of construction best management practices. The short-
term construction GHG emissions will not interfere with state and local regulations and would support 
the City of Oakland’s Zero Emission Vehicle Action Plan. 

Therefore, CEC finds that the Project will not create new or increased impacts on GHG emissions. 

Hazards and Hazardous Materials: 

The IS/ND found that the project will result in less than significant impacts to Hazards and Hazardous 
Materials and no mitigation is required. The Project involves routine but minor transport or disposal of 
hazardous materials as part of the operations of the facility’s equipment. These hazardous materials 
include maintenance chemicals such as lubricating oils and welding gases and are routinely used in 
industry. During construction, the Project would also be expected to use and/or generate hazardous 
materials. While it is possible that use or transport of these materials could result in a spill, all 
hazardous materials will be transported by a licensed transporter, and on-site use and management of 
materials would be in conformance with all applicable laws and regulations. The Project site is not 
included on the list of hazardous material sites pursuant to Government Code section 65962.5 (DTSC, 
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2015). There are no public airports within two miles of the site and the Project would not physically 
interfere with an emergency response plan. 

Therefore, CEC finds that the Project will not create any significant impacts on hazards or hazardous 
materials. 

Hydrology and Water Quality: 

The IS/ND found that the project will result in less than significant impacts to Hydrology and Water 
Quality. There are no mitigation measures needed. The Project would not generate additional 
wastewater or alter existing wastewater. The Project will not use any groundwater; storm water run-off 
drains to the storm water system and there are no natural streams or rivers on the site. The Project is 
not located in an area mapped as a tsunami or seiche risk, nor is it in an area susceptible to mudflows.  

Therefore, CEC finds that the Project will not create any significant impacts on hydrology and water 
quality. 

Land Use and Planning: 

The IS/ND found the Project would have no impact on Land Use and Planning. The Project is located in 
an industrial area bordered by other industrial facilities and is consistent with the City of Oakland’s 
General Plan, Oakland Army Base Redevelopment Area Plan, industrial zoning, and the San Francisco 
Bay Plan. 

Therefore, CEC finds that the Project will not create any impacts on land use and planning. 

Mineral Resources: 

The IS/ND determined the Project would have no impact on Mineral Resources. The site is located in an 
urban industrial setting and there are no known mineral resources occurring in or in the vicinity of the 
Project site. There are no federal or state laws or regulations pertaining to the area.  

Therefore, CEC finds that the Project will not create any impacts on mineral resources. 

Noise: 

The IS/ND found there would be no impacts to Noise due to the Project. The Project would have 
temporary increases in ambient noise levels during construction, and is otherwise located in an 
industrial area where noise generation from large freight vehicles and heavy equipment activities occur. 
There will be noise avoidance and minimization measures to ensure the noise associated with the 
Project would be reduced to less than significant levels. These are identified in the IS/ND as SCA NOI-1, 
SCA NOI-2 and SCA NOI-3. These measures will limit construction to the hours of 7:00 a.m. to 7:00 
p.m., implement a site-specific noise reduction program, and require the adherence of noise complaint 
procedures.  

Therefore, CEC finds that the Project will not create significant impacts on noise. 

Population and Housing: 
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The IS/ND found no impact to Population and Housing. The Project would generate an estimated one 
full-time job. This project is not expected to induce population growth and therefore would not result in 
any relocations or displacement of residents or businesses. 

Therefore, CEC finds that the project is not expected to create a significant number of new jobs that 
could indirectly contribute to population growth. 

Public Services and Recreation: 

The IS/ND found no impact on Public Services and Recreation and no mitigation measures are needed. 
The Project would be equipped with modern fire suppression technology and construction/operation is 
not expected to increase the need for fire protection services. The project would be fenced with 
controlled access and isn’t expected to increase the need for police protection beyond the current 
level. The Project would not increase the local population or create a need for additional parks, 
schools, or other public facilities. 

Therefore, CEC finds that the Project will not create new impacts on public services or recreation.  

Transportation and Traffic: 

The IS/ND found no impact to Transportation and Traffic. There is no conflict with a program, plan, 
ordinance or policy addressing the circulation system, including transit, roadway, bicycle and 
pedestrian facilities. There would not be an increase in roadways or conflict with CEQA guidelines 
section 15064.3, subdivision (b). No mitigation efforts are necessary. 

Therefore, CEC finds that the project will have no impact on transportation and traffic. 

Tribal Cultural Resources:  

The project site is located in an urban industrial area, and the IS/ND confirms that no known tribal 
cultural resources exist on or near the project site. Public Resources Code Section 21080.3.1 requires 
the lead agency to notify tribes that have requested consultation; the Port provided formal notification 
on April 4, 2023, and no tribal cultural resources were identified.  

The IS/ND determined that the project would not cause a substantial adverse change in the significance 
of any tribal cultural resource. If cultural materials or human remains are unexpectedly encountered 
while in construction, the project would follow the Port of Oakland’s Emergency Plan of Action for 
Discovers of Unknown Historic or Archaeological resources, ensuring proper evaluation and project 
before work resumes. 

The IS/ND found impacts to tribal cultural resources to be less than significant, and no mitigation 
measures are required. Therefore, the CEC finds that the project will not create new or significant 
impacts pertaining to tribal cultural resources. 

Utility and Service Systems: 

The IS/ND determined the project will have no impact on sufficient water supplies available, 
wastewater treatment, and regulations related to solid waste. The project may require minor 
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installation or relocation of utilities, such as electric power or storm water infrastructure. However, 
these activities would not result in significant environmental effects. The project may generate solid 
waste during construction and operation, however, likewise the project activities would not result in 
significant environmental effects.  

The City of Oakland General Plan policies relevant to utilities and resource efficiency apply to the 
project. The City’s Zero Waste Strategic plan also supports increased diversion and reduced landfill 
disposal, which the project would meet.  

The IS/ND determined that the project would result in less than significant impacts related to utilities, 
and no mitigation is required. Therefore, the CEC finds the project will not create new or significant 
impacts on utilities or service systems. 

Wildfire: 

The project is in a highly developed area that is not located within a designated State Responsibility 
Area or Federal Responsibility Area fire hazard severity zone. The project is located within a non-very 
high fire hazard severity zone. No federal laws or regulations related to this issue are related to this 
project. However, the following City of Oakland General Plan Safety Element policies are relevant to the 
project and wildfire risk:  

• Policy FI-2: Continue, enhance or implement programs that reduce the risk of structure fires. 
• Policy FI-3: Prioritize the reduction of wildfire hazard, emphasizing on prevention. 

The IS/ND found that the proposed project will result in no wildfire-related impacts and would not 
cause substantial adverse effects on the environment or nearby communities.  Therefore, CEC finds 
that the project will not create any significant impacts related to wildfire risks.  

In conclusion, CEC staff concludes that the project, as described would not create any significant 
environmental impacts and no additional CEQA review or mitigation measures are required. 



California Environmental Quality Act 

Port of Oakland Initial Study/Negative Declaration and Port Ordinance No. 4757 

Title of Project: Surf to Turf – HD Electrification of Priority Freight Corridors from the 
Port of Oakland to the San Joaquin Valley 

Follow the links below to view the documents listed above.  

Port of Oakland’s Initial Study and Negative Declaration: 

https://www.portofoakland.com/wp-content/uploads/pdfs/Final_RoundhouseBattery-
ElectricChargingStationProject_ISND.pdf  

Port Ordinance No. 4757 Adopting Initial Study and Negative Declaration: 

https://portofoakland.legistar.com/View.ashx?M=F&ID=13036529&GUID=FF39DF7D-
47A3-4997-945B-B1ECAB38175F 

https://www.portofoakland.com/wp-content/uploads/pdfs/Final_RoundhouseBattery-ElectricChargingStationProject_ISND.pdf
https://www.portofoakland.com/wp-content/uploads/pdfs/Final_RoundhouseBattery-ElectricChargingStationProject_ISND.pdf
https://portofoakland.legistar.com/View.ashx?M=F&ID=13036529&GUID=FF39DF7D-47A3-4997-945B-B1ECAB38175F
https://portofoakland.legistar.com/View.ashx?M=F&ID=13036529&GUID=FF39DF7D-47A3-4997-945B-B1ECAB38175F
https://www.portofoakland.com/wp-content/uploads/pdfs/Final_RoundhouseBattery-ElectricChargingStationProject_ISND.pdf
https://www.portofoakland.com/wp-content/uploads/pdfs/Final_RoundhouseBattery-ElectricChargingStationProject_ISND.pdf
https://portofoakland.legistar.com/View.ashx?M=F&ID=13036529&GUID=FF39DF7D-47A3-4997-945B-B1ECAB38175F
https://portofoakland.legistar.com/View.ashx?M=F&ID=13036529&GUID=FF39DF7D-47A3-4997-945B-B1ECAB38175F
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	GLOSSARY
	 

	Specific terms and acronyms used throughout this scope of work are defined as follows: 
	Term/ 
	Term/ 
	Term/ 
	Term/ 
	Term/ 
	Acronym 


	Definition 
	Definition 


	AB 
	AB 
	AB 

	Assembly Bill 
	Assembly Bill 


	AC Level 1  
	AC Level 1  
	AC Level 1  

	Alternating Current. A charger that operates on a circuit from 110 volts to 126 volts and transfers AC electricity to a device in an electric vehicle (EV) that converts AC to direct current to charge an EV battery. 
	Alternating Current. A charger that operates on a circuit from 110 volts to 126 volts and transfers AC electricity to a device in an electric vehicle (EV) that converts AC to direct current to charge an EV battery. 


	AC Level 2 
	AC Level 2 
	AC Level 2 

	Alternating current. A charger that operates on a circuit from 208 volts to 240 volts and transfers AC electricity to a device in an electric vehicle (EV) that converts AC to direct current to charge an EV battery. 
	Alternating current. A charger that operates on a circuit from 208 volts to 240 volts and transfers AC electricity to a device in an electric vehicle (EV) that converts AC to direct current to charge an EV battery. 


	ADA 
	ADA 
	ADA 

	Americans with Disabilities Act 
	Americans with Disabilities Act 


	Battery Energy Storage 
	Battery Energy Storage 
	Battery Energy Storage 

	Technology that stores electrical energy in batteries for later use, helping to stabilize the electric grid by balancing supply and demand, integrating renewable energy sources, and providing backup power during outages or peak demand periods. 
	Technology that stores electrical energy in batteries for later use, helping to stabilize the electric grid by balancing supply and demand, integrating renewable energy sources, and providing backup power during outages or peak demand periods. 


	CaaS 
	CaaS 
	CaaS 

	Charge as a Service 
	Charge as a Service 


	CAM 
	CAM 
	CAM 

	Commission Agreement Manager 
	Commission Agreement Manager 


	CAO 
	CAO 
	CAO 

	Commission Agreement Officer 
	Commission Agreement Officer 


	CCS 
	CCS 
	CCS 

	Combined Charging System 
	Combined Charging System 


	CEC 
	CEC 
	CEC 

	California Energy Commission 
	California Energy Commission 


	Charger 
	Charger 
	Charger 

	A device with one or more charging ports and connectors for charging EVs. Also referred to as electric vehicle supply equipment (EVSE). This definition excludes any charger used solely for private use at a single-family residence or a multifamily dwelling with four or fewer dwelling units. 
	A device with one or more charging ports and connectors for charging EVs. Also referred to as electric vehicle supply equipment (EVSE). This definition excludes any charger used solely for private use at a single-family residence or a multifamily dwelling with four or fewer dwelling units. 


	Charging network 
	Charging network 
	Charging network 

	A collection of chargers located on one or more property(ies) that are connected via digital communications to manage the facilitation of payment, the facilitation of electrical charging, and any related data requests. 
	A collection of chargers located on one or more property(ies) that are connected via digital communications to manage the facilitation of payment, the facilitation of electrical charging, and any related data requests. 


	Charging network provider 
	Charging network provider 
	Charging network provider 

	The entity that provides the digital communication network that remotely manages the chargers. Charging network providers may also serve as charging station operators and/or manufacture chargers. 
	The entity that provides the digital communication network that remotely manages the chargers. Charging network providers may also serve as charging station operators and/or manufacture chargers. 


	Charging port 
	Charging port 
	Charging port 

	The system within a charger that charges one EV. A charging port may have multiple connectors, but it can provide power to charge only one EV through one connector at a time. 
	The system within a charger that charges one EV. A charging port may have multiple connectors, but it can provide power to charge only one EV through one connector at a time. 
	 



	Charging session 
	Charging session 
	Charging session 

	The period after a charge attempt during which the EV is allowed to request energy. Charging sessions can be terminated by the customer, the EV, the charger, the charging station operator, or the charging network provider. 
	The period after a charge attempt during which the EV is allowed to request energy. Charging sessions can be terminated by the customer, the EV, the charger, the charging station operator, or the charging network provider. 
	 



	Charging station 
	Charging station 
	Charging station 

	The area in the immediate vicinity of one or more chargers and includes the chargers, supporting equipment, parking areas adjacent to the chargers, and lanes for vehicle ingress and egress. A charging station could comprise only part of the property on which it is located. 
	The area in the immediate vicinity of one or more chargers and includes the chargers, supporting equipment, parking areas adjacent to the chargers, and lanes for vehicle ingress and egress. A charging station could comprise only part of the property on which it is located. 


	Charging station management system 
	Charging station management system 
	Charging station management system 

	A system that may be used to operate a charger, to authorize use of the charger, or to record or report charger data, such as by using 
	A system that may be used to operate a charger, to authorize use of the charger, or to record or report charger data, such as by using 
	OCPP.  


	Charging station operator 
	Charging station operator 
	Charging station operator 

	The entity that owns the chargers and supporting equipment and facilities at one or more charging stations. Although this entity may delegate responsibility for certain aspects of charging station operation and maintenance to subcontractors, this entity retains responsibility for operation and maintenance of chargers and supporting equipment and facilities. In some cases, the charging station operator and the charging network provider are the same entity. 
	The entity that owns the chargers and supporting equipment and facilities at one or more charging stations. Although this entity may delegate responsibility for certain aspects of charging station operation and maintenance to subcontractors, this entity retains responsibility for operation and maintenance of chargers and supporting equipment and facilities. In some cases, the charging station operator and the charging network provider are the same entity. 
	 



	Connector 
	Connector 
	Connector 

	The device that attaches an EV to a charging port in order to transfer electricity. 
	The device that attaches an EV to a charging port in order to transfer electricity. 
	  



	Corrective maintenance 
	Corrective maintenance 
	Corrective maintenance 

	Maintenance that is carried out after failure detection and is aimed at restoring an asset to a condition in which it can perform its intended function. 
	Maintenance that is carried out after failure detection and is aimed at restoring an asset to a condition in which it can perform its intended function. 


	CPR 
	CPR 
	CPR 

	Critical Project Review 
	Critical Project Review 


	CTP 
	CTP 
	CTP 

	Clean Transportation Program 
	Clean Transportation Program 


	DCFC 
	DCFC 
	DCFC 

	Direct current fast charger. A charger that enables rapid charging by delivering direct-current (DC) electricity directly to an EV's battery. 
	Direct current fast charger. A charger that enables rapid charging by delivering direct-current (DC) electricity directly to an EV's battery. 


	Depot 
	Depot 
	Depot 

	Type of “home base” behind-the-fence location where a vehicle is typically kept when not in use (usually parked on a nightly basis). 
	Type of “home base” behind-the-fence location where a vehicle is typically kept when not in use (usually parked on a nightly basis). 


	Downtime 
	Downtime 
	Downtime 

	A period of time that a charger is not capable of successfully dispensing electricity or otherwise not functioning as designed.  
	A period of time that a charger is not capable of successfully dispensing electricity or otherwise not functioning as designed.  


	DSA 
	DSA 
	DSA 

	Data Sharing Agreement 
	Data Sharing Agreement 


	EV 
	EV 
	EV 

	Electric vehicle. A vehicle that is either partially or fully powered on electric power received from an external power source. For the purposes of this Agreement, this definition does not include golf carts, electric bicycles, or other micromobility devices. 
	Electric vehicle. A vehicle that is either partially or fully powered on electric power received from an external power source. For the purposes of this Agreement, this definition does not include golf carts, electric bicycles, or other micromobility devices. 


	EVITP 
	EVITP 
	EVITP 

	Electric Vehicle Infrastructure Training Program. It provides training and certification for electricians installing electric vehicle supply equipment. 
	Electric Vehicle Infrastructure Training Program. It provides training and certification for electricians installing electric vehicle supply equipment. 


	EVSE 
	EVSE 
	EVSE 

	Electric vehicle supply equipment. A charger as defined. 
	Electric vehicle supply equipment. A charger as defined. 


	Excluded DCFCs 
	Excluded DCFCs 
	Excluded DCFCs 

	DCFCs that are exempt from the reliability requirements of the CEC’s EV Charger Data and Reliability Standards (California Code of Regulations, Tit. 20, Div. 2, Chap. 12, Article 2). Excluded DCFCs include, but are not limited to, the following: 
	DCFCs that are exempt from the reliability requirements of the CEC’s EV Charger Data and Reliability Standards (California Code of Regulations, Tit. 20, Div. 2, Chap. 12, Article 2). Excluded DCFCs include, but are not limited to, the following: 
	•
	•
	•
	 Fleet chargers 

	•
	•
	 Off-grid chargers 

	•
	•
	 Private residential chargers 

	•
	•
	 Research chargers 

	•
	•
	 Temporary chargers
	 



	 


	Fleet Charger 
	Fleet Charger 
	Fleet Charger 

	A charger that is not publicly available, as defined, is not installed at a single-family residence or a multifamily dwelling, as defined, and either: a) The charger is used solely to charge commercial vehicles, as defined in section 260 of the California Vehicle Code, registered to the charging station operator or their contractors or subcontractors; or 
	A charger that is not publicly available, as defined, is not installed at a single-family residence or a multifamily dwelling, as defined, and either: a) The charger is used solely to charge commercial vehicles, as defined in section 260 of the California Vehicle Code, registered to the charging station operator or their contractors or subcontractors; or 
	b) The charger is used solely to charge commercial vehicles and the charger is not accessible to charge except for those with a preexisting contract or preexisting access agreement with the charging station operator that guarantees a minimum uptime during the period of the contract or access agreement. 



	FTD 
	FTD 
	FTD 

	Fuels and Transportation Division 
	Fuels and Transportation Division 


	GFO 
	GFO 
	GFO 

	Grant Funding Opportunity 
	Grant Funding Opportunity 


	Hardware 
	Hardware 
	Hardware 

	The machines, wiring, and other physical components of an electronic system including onboard computers and controllers. 
	The machines, wiring, and other physical components of an electronic system including onboard computers and controllers. 


	HD 
	HD 
	HD 

	Heavy-Duty 
	Heavy-Duty 


	HDEV 
	HDEV 
	HDEV 

	Heavy-Duty Electric Vehicle 
	Heavy-Duty Electric Vehicle 


	Inoperative state 
	Inoperative state 
	Inoperative state 

	The charger or charging port is not operational. 
	The charger or charging port is not operational. 


	Installed 
	Installed 
	Installed 

	Attached or placed at a location and available for use for a charging session. The date a charger is installed is the date it is first available for use for a charging session. 
	Attached or placed at a location and available for use for a charging session. The date a charger is installed is the date it is first available for use for a charging session. 


	Interoperability 
	Interoperability 
	Interoperability 

	Successful communication between the software, such as the software controlling charging on the EV and the software controlling the charger. Interoperability failures are communication failures between the EV and charger that occur while the software of each device is operating as designed. Interoperability failure leads to failed charging sessions. 
	Successful communication between the software, such as the software controlling charging on the EV and the software controlling the charger. Interoperability failures are communication failures between the EV and charger that occur while the software of each device is operating as designed. Interoperability failure leads to failed charging sessions. 


	Maintenance 
	Maintenance 
	Maintenance 

	Any instance in which preventive or corrective maintenance is carried out on equipment.  
	Any instance in which preventive or corrective maintenance is carried out on equipment.  


	MCS 
	MCS 
	MCS 

	Megawatt Charging System 
	Megawatt Charging System 


	Multifamily dwelling 
	Multifamily dwelling 
	Multifamily dwelling 

	Real property that is improved with, or consisting of, one or more buildings containing more than one dwelling unit that is intended for human habitation, excluding single-family residences as defined. 
	Real property that is improved with, or consisting of, one or more buildings containing more than one dwelling unit that is intended for human habitation, excluding single-family residences as defined. 


	Networked 
	Networked 
	Networked 

	A charger can receive or send commands or messages remotely from or to a charging network provider or is otherwise connected to a central management system, such as by using OCPP 2.0.1, for the purposes of charger management and data reporting. 
	A charger can receive or send commands or messages remotely from or to a charging network provider or is otherwise connected to a central management system, such as by using OCPP 2.0.1, for the purposes of charger management and data reporting. 


	Nonnetworked charger 
	Nonnetworked charger 
	Nonnetworked charger 

	A charger that is not networked. 
	A charger that is not networked. 


	OCPP 
	OCPP 
	OCPP 

	Open Charge Point Protocol. An open-source communication protocol that specifies communication between chargers and the charging networks that remotely manage the chargers.  
	Open Charge Point Protocol. An open-source communication protocol that specifies communication between chargers and the charging networks that remotely manage the chargers.  


	Off-grid 
	Off-grid 
	Off-grid 
	Off-grid 
	charger 


	A charger that does not draw power from an electric utility as defined in Public Resources Code section 25108, at any time. 
	A charger that does not draw power from an electric utility as defined in Public Resources Code section 25108, at any time. 


	Operational 
	Operational 
	Operational 

	Or “up.” A charging port’s hardware and software are both online and available for use, or in use, and the charging port is capable of successfully dispensing electricity. 
	Or “up.” A charging port’s hardware and software are both online and available for use, or in use, and the charging port is capable of successfully dispensing electricity. 


	Operative state 
	Operative state 
	Operative state 

	The charger is operational. 
	The charger is operational. 


	Publicly available charger 
	Publicly available charger 
	Publicly available charger 

	A charger and associated parking space or spaces designated, such as by a property owner or lessee, to be available to, and accessible by, the public for any period of time. A charger designated, such as by a property owner or a lessee, to be available only to customers or visitors of the business is a publicly available charger for purposes of this chapter. Chargers and associated parking spaces located in parking garages or gated facilities are considered publicly available for purposes of this chapter if
	A charger and associated parking space or spaces designated, such as by a property owner or lessee, to be available to, and accessible by, the public for any period of time. A charger designated, such as by a property owner or a lessee, to be available only to customers or visitors of the business is a publicly available charger for purposes of this chapter. Chargers and associated parking spaces located in parking garages or gated facilities are considered publicly available for purposes of this chapter if
	 
	A publicly available charger does not include any of the following: 
	(A) 
	(A) 
	(A) 
	A workplace charging station if it is clearly marked and operated as available exclusively to the organization's employees or independent contractors. 

	(B) 
	(B) 
	A charger and associated parking spaces reserved exclusively to residents, tenants, visitors, or employees of: a private residence or common interest development; or a residential building adjacent to a private residence. 

	(C) 
	(C) 
	A charger provided by a manufacturer of electric vehicles for the exclusive use by vehicles it manufactures. 

	(D) 
	(D) 
	A research charger, as defined in this section. 




	Preventative maintenance 
	Preventative maintenance 
	Preventative maintenance 

	Maintenance that is performed on physical assets to reduce the chances of equipment failure and unplanned machine downtime.  
	Maintenance that is performed on physical assets to reduce the chances of equipment failure and unplanned machine downtime.  


	Primary 
	Primary 
	Primary 
	Primary 
	Vehicle Type 


	A vehicle type depending on the gross vehicle weight rating (GVWR) such as "light duty" or "LD" (GVWR <= 10,000), "medium duty" or "MD" (10,000 < GVWR <= 26,000), "heavy duty" or "HD" (GVWR > 26,000). 
	A vehicle type depending on the gross vehicle weight rating (GVWR) such as "light duty" or "LD" (GVWR <= 10,000), "medium duty" or "MD" (10,000 < GVWR <= 26,000), "heavy duty" or "HD" (GVWR > 26,000). 


	Private 
	Private 
	Private 

	Charging ports located at parking space(s) that are privately owned and operated, often dedicated to a specific driver or vehicle (for example, a charging port installed in a garage of a single-family home). 
	Charging ports located at parking space(s) that are privately owned and operated, often dedicated to a specific driver or vehicle (for example, a charging port installed in a garage of a single-family home). 


	Private residential charger 
	Private residential charger 
	Private residential charger 

	A charger used solely for private use by residents of a residential real property containing four or fewer dwelling units, or any charger used solely for private use by residents of a single unit of a residential real 
	A charger used solely for private use by residents of a residential real property containing four or fewer dwelling units, or any charger used solely for private use by residents of a single unit of a residential real 


	TR
	property containing more than four dwelling units for which one or more of the residents of that unit would be the exclusive charging station operator(s) or site host(s) of the charger. 
	property containing more than four dwelling units for which one or more of the residents of that unit would be the exclusive charging station operator(s) or site host(s) of the charger. 


	Public 
	Public 
	Public 

	Charging ports located at parking space(s) designated by the property owner or lessee to be available to and accessible by the public. 
	Charging ports located at parking space(s) designated by the property owner or lessee to be available to and accessible by the public. 


	Recipient 
	Recipient 
	Recipient 

	Forum Mobility, Inc. 
	Forum Mobility, Inc. 


	Research charger 
	Research charger 
	Research charger 

	A charger that is attached or placed solely to dispense electricity for testing or research; it is neither a fleet charger nor publicly available charger; and it is not used for workplace charging. 
	A charger that is attached or placed solely to dispense electricity for testing or research; it is neither a fleet charger nor publicly available charger; and it is not used for workplace charging. 


	Residential real property containing four or fewer dwelling units 
	Residential real property containing four or fewer dwelling units 
	Residential real property containing four or fewer dwelling units 

	 
	 
	 
	A single-family residence or a multifamily dwelling containing four or fewer dwelling units. 



	RSA 
	RSA 
	RSA 

	Registered Service Agency. An entity that repairs a commercial device that is registered with the California Department of Food and Agriculture Division of Measurement Standards. 
	Registered Service Agency. An entity that repairs a commercial device that is registered with the California Department of Food and Agriculture Division of Measurement Standards. 


	SB 
	SB 
	SB 

	Senate Bill 
	Senate Bill 


	Shared Private 
	Shared Private 
	Shared Private 

	Charging ports located at parking space(s) designated by a property owner or lessee to be available to, and accessible by, employees, tenants, visitors, and residents. Examples include workplaces and shared parking at multifamily residences. 
	Charging ports located at parking space(s) designated by a property owner or lessee to be available to, and accessible by, employees, tenants, visitors, and residents. Examples include workplaces and shared parking at multifamily residences. 


	Single-family residence 
	Single-family residence 
	Single-family residence 

	A detached or semi-detached (semi-attached, side-by-side) residence, duplex, triplex, quadruplex, row house such that each row house shares at least one wall with another of the row houses even if not in a row, townhouse, or manufactured home, including mobile home, unless the residence is part of a condominium as defined in Civil Code section 4125 or is located in a mobile home park. 
	A detached or semi-detached (semi-attached, side-by-side) residence, duplex, triplex, quadruplex, row house such that each row house shares at least one wall with another of the row houses even if not in a row, townhouse, or manufactured home, including mobile home, unless the residence is part of a condominium as defined in Civil Code section 4125 or is located in a mobile home park. 


	Site host 
	Site host 
	Site host 

	The electric utility customer of record for electric service to the charger and can also be the charging network provider or the charging station operator of the charger. 
	The electric utility customer of record for electric service to the charger and can also be the charging network provider or the charging station operator of the charger. 


	Software 
	Software 
	Software 

	A set of instructions, data, or programs used to operate computers and execute specific tasks. 
	A set of instructions, data, or programs used to operate computers and execute specific tasks. 


	TaaS 
	TaaS 
	TaaS 

	Truck as a Service 
	Truck as a Service 


	Temporary charger
	Temporary charger
	Temporary charger
	 


	A charger that is designed to be portable and available for use intermittently, is not attached at a location, and is not available for use at a single lot or parcel, or an adjacent lot or parcel, for more than 30 days in a calendar year. For the purposes of this definition, a charger that is made available for use for any portion of a day, is considered available for use for that full day.
	A charger that is designed to be portable and available for use intermittently, is not attached at a location, and is not available for use at a single lot or parcel, or an adjacent lot or parcel, for more than 30 days in a calendar year. For the purposes of this definition, a charger that is made available for use for any portion of a day, is considered available for use for that full day.
	 



	ZE 
	ZE 
	ZE 

	Zero-Emission 
	Zero-Emission 


	ZEV 
	ZEV 
	ZEV 

	Zero-Emission Vehicle 
	Zero-Emission Vehicle 



	 Background 
	Assembly Bill (AB) 118 (Chapter 750, Statutes of 2007) created the Clean Transportation Program (CTP) to help achieve California’s climate change policies and support projects that reduce greenhouse gas emissions from the transportation sector.  AB 8 (Chapter 401, Statutes of 2013) extended the program through January 1, 2024, and AB 126 (Chapter 319, Statutes of 2023) extended the program through July 1, 2035 and focused the program on zero-emission transportation.
	 

	The CTP has an annual budget of approximately $100 million and provides financial support for projects that, among other goals:
	 

	•
	•
	•
	 Develop and deploy zero-emission technology and fuels in the marketplace. 

	•
	•
	 Produce alternative and renewable low-carbon fuels in California. 

	•
	•
	 Deploy zero-emission fueling infrastructure, fueling stations, and equipment. 

	•
	•
	 Establish workforce training programs and conduct public outreach on the benefits of alternative transportation fuels and vehicle technologies.
	 



	In addition, the Budget Act of 2021 (Chapters 21, 69, and 240 of the Statutes of 2021) appropriated one-time funding from the General Fund to support infrastructure deployments for zero-emission light-duty and medium- and heavy-duty vehicles.  
	October 16, 2024“
	October 16, 2024“
	On 
	, the California Energy Commission (CEC) released a Grant Funding Opportunity (GFO) entitled 
	Charging and Refueling Infrastructure for Transport in California Provided Along Targeted Highway Segments (CRITICAL PATHS) 2.0.” This competitive grant solicitation was to support the development of publicly available charging and/or hydrogen refueling stations for medium- and heavy-duty (MDHD) zero-emission vehicles (ZEVs) along designated corridors, to help create an infrastructure network that supports the state’s transition to zero-emission transportation. In response to GFO-24-602, the Recipient submi

	 March 28, 2025
	in the CEC’s Notice of Proposed Awards on
	. GFO-24-602 and Recipient’s application are hereby incorporated by reference into this Agreement in their entirety.
	 


	In the event of any conflict or inconsistency between the terms of the Solicitation and the terms of the Recipient’s Application, the Solicitation shall control. In the event of any conflict or inconsistency between the Recipient’s Application and the terms of this Agreement, this Agreement shall control. Similarly, in the event of any conflict or inconsistency between the terms of this Agreement and the Solicitation, the terms of this Agreement shall control. 
	Problem Statement
	 

	California faces a critical challenge in transitioning its freight transportation sector to ZEVs. While the state has ambitious goals for MDHD ZEV adoption, outlined in Executive Order N-79-20, recent regulatory evolutions have structurally altered the landscape. Under the amended Advanced Clean Fleets (ACF) framework, compliance mandates are heavily focused on public agency fleets and private vehicles operating under public contract, while the broader commercial sector relies on market incentives, public i
	In this shifting regulatory environment, the lack of adequate, high-power charging infrastructure remains a significant barrier to widespread commercial adoption. This project directly addresses this infrastructure gap by developing two strategically located heavy-duty charging facilities across the designated project sites.  
	Goals of the Agreement
	 

	The goal of this Agreement is to catalyze the deployment of California's first generation of heavy-duty electric vehicles (HDEVs) by establishing an ultra-accessible, resilient, and future-proof charging infrastructure network. 
	Specifically, this project will construct a heavy-duty charging hub comprising two distinct physical sites: a primary deployment hub and a strategically integrated facility. To meet the unique operational demands of commercial trucking, both sites will utilize Megawatt Charging System (MCS) technology. By bridging the gap between vehicle availability and high-power grid infrastructure across these two coordinated locations, this Agreement aims to prove the commercial viability of zero-emission freight corri
	Objectives of the Agreement
	 

	The objectives of this Agreement are to:
	 

	•
	•
	•
	 Construct and deploy two public zero-emission (ZE) MDHD charging station sites: 
	 Construct and deploy two public zero-emission (ZE) MDHD charging station sites: 
	 

	o
	o
	o
	 Primary site 
	 Primary site 
	 

	•
	•
	•
	Sixteen (16) Pull-through lanes with sixteen (16) megawatt charging system (MCS) ports. 
	 





	o
	o
	 Secondary site Four (4) Pull-though lanes with four (4) MCS ports.
	 Secondary site Four (4) Pull-though lanes with four (4) MCS ports.
	 

	charging system (CCS) ports. Four (4) Bobtail charging stalls with four (4) combined 
	charging system (CCS) ports. Four (4) Bobtail charging stalls with four (4) combined 
	charging system (CCS) ports. Four (4) Bobtail charging stalls with four (4) combined 
	•
	 








	•
	•
	 Implement a workforce plan that expands equitable access to quality jobs by outlining recruitment and localhiring strategies, partnerships with preapprenticeship and highroad training programs, and training and advancement pathways for disadvantaged workers.
	-
	-
	-
	 



	TASK 1 ADMINISTRATION
	 

	Task 1.1 Attend Kick-off Meeting 
	The goal of this task is to establish the lines of communication, procedures and data requests for implementing this Agreement. The Commission Agreement Manager (CAM) shall designate the date and location of this meeting and provide an agenda to the Recipient prior to the meeting. 
	 

	The CAM shall: 
	•
	•
	•
	 Send the Recipient the kick-off meeting agenda.
	 



	The Recipient shall:
	 

	•
	•
	•
	 Attend a “Kick-Off” meeting that includes the CAM and may include the Commission Agreement Officer (CAO) and a representative of the CEC Accounting Office. The Recipient shall bring their Project Manager, Agreement Administrator, Accounting Officer, and any others determined necessary by the Recipient or specifically requested by the CAM to this meeting.  
	 


	•
	•
	 Provide a written statement of match share activities that have occurred after the notice of proposed awards but prior to the execution of the agreement using match funds. If none, provide a statement that no work has been completed using match funds prior to the execution of the agreement. All pre-execution match expenditures must conform to the requirements in the Terms and Conditions of this Agreement.
	 


	•
	•
	 The statement should include the following project activities: key milestone dates, site specific charger information and any other equipment to be included at the site(s).
	 


	•
	•
	 Provide an updated Schedule of Products and Due Dates, updated list of match funds (Private, Utility, Federal), and updated list of permits.
	 


	•
	•
	 Discuss the following administrative and technical aspects of this Agreement:
	 


	•
	•
	 Agreement Terms and Conditions 
	 


	•
	•
	 Critical Project Review (Task 1.2)
	 


	•
	•
	 Match fund documentation (Task 1.6) No reimbursable work may be done until this documentation is in place.
	 


	•
	•
	 Permit documentation (Task 1.7)
	 


	•
	•
	 Subawards and site host agreements (if applicable) needed to carry out project (Task 1.8)
	 


	•
	•
	 The CAM’s expectations for accomplishing tasks described in the Scope of Work
	 


	•
	•
	 An updated Schedule of Products and Due Dates
	 


	•
	•
	 Monthly Calls (Task 1.4)
	 


	•
	•
	 Quarterly Progress Reports (Task 1.5)
	 


	•
	•
	 Program Management Data Report (report template to be provided by CAM)
	 


	•
	•
	 Utilization_and_Reliability_Data_Dictionary (to be provided by CAM, or available on the CEC website: 
	https://www.energy.ca.gov/media/12649
	https://www.energy.ca.gov/media/12649
	https://www.energy.ca.gov/media/12649


	 


	•
	•
	 GHG Intensity Report (report template to be provided by CAM)
	 


	•
	•
	 Technical Products (Product Guidelines located in Section 5 of the Terms and Conditions)
	 



	CAM Product: 
	•
	•
	•
	 Kick-Off Meeting Agenda 


	Recipient Products: 
	•
	•
	•
	 Updated Schedule of Products and Due Dates 

	•
	•
	 Updated List of Match Funds (Private, Utility, Federal) 

	•
	•
	 Updated List of Permits 

	•
	•
	 Written Statement of Match Share Activities 


	Task 1.2 Critical Project Review (CPR) Meetings 
	CPRs provide the opportunity for frank discussions between the CEC and the Recipient. The goal of this task is to determine if the project should continue to receive CEC funding to complete this Agreement and to identify any needed modifications to the tasks, products, schedule or budget. 
	The CAM may schedule CPR meetings as necessary, and meeting costs will be borne by the Recipient. 
	Meeting participants include the CAM and the Recipient and may include the CAO, the Fuels and Transportation Division (FTD) program lead, other CEC staff and Management as well as other individuals selected by the CAM to provide support to the CEC. 
	The CAM shall: 
	•
	•
	•
	 Determine the location, date, and time of each CPR meeting with the Recipient. These meetings generally take place at the CEC, but they may take place at another location or remotely. 

	•
	•
	 Send the Recipient the    in advance of each CPR. If applicable, the agenda shall include a discussion on both match funding and permits. 
	CPR meeting
	agenda
	and a list of expected participants


	•
	•
	 Conduct and make a record of each CPR meeting. Prepare a described below. 
	schedule for providing the written determination 


	•
	•
	 Determine whether to continue the project, and if continuing, whether or not modifications are needed to the tasks, schedule, products, and/or budget for the remainder of the Agreement. Modifications to the Agreement may require a formal amendment (please see section 8 of the Terms and Conditions). If the CAM concludes that satisfactory progress is not being made, this conclusion will be referred to the Lead Commissioner for Transportation for his or her concurrence. 

	•
	•
	 Provide the Recipient with a  in accordance with the schedule. The written response may include a requirement for the Recipient to revise one or more product(s) that were included in the CPR. 
	written determination



	The Recipient shall: 
	•
	•
	•
	 Prepare a  for each CPR that discusses the progress of the Agreement toward achieving its goals and objectives. This report shall include recommendations and conclusions regarding continued work of the projects. This report shall be submitted along with any other products identified in this scope of work. The Recipient shall submit these documents to the CAM and any other designated reviewers at least 15 working days in advance of each CPR meeting. 
	CPR Report


	•
	•
	 Present the required information at each CPR meeting and participate in a discussion about the Agreement. 


	CAM Products: 
	•
	•
	•
	 CPR meeting agenda and a list of expected participants
	 


	•
	•
	 Schedule for written determination
	 


	•
	•
	 Written determination
	 



	Recipient Product: 
	•
	•
	•
	 CPR Report(s) 


	Task 1.3 Final Meeting 
	The goal of this task is to closeout this Agreement.
	 

	The Recipient shall: 
	•
	•
	•
	 Meet with CEC staff to present the findings, conclusions, and recommendations. The final meeting must be completed during the closeout of this Agreement. 


	This meeting will be attended by, at a minimum, the Recipient and the CAM. The technical and administrative aspects of Agreement closeout will be discussed at the meeting, which may be two separate meetings at the discretion of the CAM. 
	The technical portion of the meeting shall present an assessment of the degree to which project and task goals and objectives were achieved, findings, conclusions, recommended next steps (if any) for the Agreement, and recommendations for improvements. The CAM will determine the appropriate meeting participants. 
	The administrative portion of the meeting shall be a discussion with the CAM about the following Agreement closeout items: 
	•
	•
	•
	 What to do with any equipment purchased with CEC funds (Options) 

	•
	•
	 CEC request for specific “generated” data (not already provided in Agreement products) 

	•
	•
	 Need to document Recipient’s disclosure of “subject inventions” developed under the Agreement, if applicable 

	•
	•
	 “Surviving” Agreement provisions 

	•
	•
	 Final invoicing and release of retention 

	•
	•
	 Provide written documentation of meeting agreements. 

	•
	•
	 Prepare a schedule for completing the closeout activities for this Agreement. 


	Products: 
	•
	•
	•
	 Written documentation of meeting agreements 

	•
	•
	 Schedule for completing closeout activities 


	Task 1.4 Monthly Calls 
	The goal of this task is to have calls at least monthly between CAM and Recipient to verify that satisfactory and continued progress is made towards achieving the objectives of this Agreement on time and within budget. 
	The objectives of this task are to verbally summarize activities performed during the reporting period, to identify activities planned for the next reporting period, to identify issues that may affect performance and expenditures, to verify match funds are being proportionally spent concurrently or in advance of CEC funds or are being spent in accordance with an approved Match Funding Spending Plan, to form the basis for determining whether invoices are consistent with work performed, and to answer any othe
	The CAM shall: 
	•
	•
	•
	 Schedule monthly calls. 

	•
	•
	 Provide and explain the Program Management Data Report Template during first monthly call and review with Recipient during subsequent monthly calls. 

	•
	•
	 Provide questions to the Recipient prior to the monthly call. 

	•
	•
	 Provide call summary notes to Recipient of items discussed during call. 


	The Recipient shall: 
	•
	•
	•
	 Review the questions provided by CAM prior to the monthly call 

	•
	•
	 Complete the Program Management Data Report following the first monthly call and review and update with CAM during subsequent monthly calls as needed (see Task 9) 

	•
	•
	 Provide verbal answers to the CAM during the call. 

	•
	•
	 Send an email to CAM concurring with call summary notes. 


	Product: 
	•
	•
	•
	 Email to CAM concurring with call summary notes. 


	Task 1.5 Quarterly Progress Reports 
	The goal of this task is to periodically verify that satisfactory and continued progress is made towards achieving the objectives of this Agreement on time and within budget. 
	The objectives of this task are to summarize activities performed during the reporting period, to identify activities planned for the next reporting period, to identify issues that may affect performance and expenditures, and to form the basis for determining whether invoices are consistent with work performed. 
	The Recipient shall: 
	•
	•
	•
	 Prepare a  which summarizes all Agreement activities conducted by the Recipient for the reporting period, including an assessment of the ability to complete the Agreement within the current 
	 Prepare a  which summarizes all Agreement activities conducted by the Recipient for the reporting period, including an assessment of the ability to complete the Agreement within the current 
	Quarterly Progress Report

	budget and any anticipated cost overruns. Progress reports are due to the CAM the 10 day of each January, April, July, and October. The Quarterly Progress Report template can be found on the ECAMS Resources webpage available at . 
	th
	https://www.energy.ca.gov/media/4691
	https://www.energy.ca.gov/media/4691
	https://www.energy.ca.gov/media/4691






	Recipient Product: 
	•
	•
	•
	 Quarterly Progress Reports 


	Task 1.6 Identify and Obtain Match Funds 
	The goal of this task is to ensure that the match funds planned for this Agreement are obtained for and applied to this Agreement during the term of this Agreement. 
	The costs to obtain and document match fund commitments are not reimbursable through this Agreement. Although the CEC budget for this task will be zero dollars, the Recipient may utilize match funds for this task. Match funds must be identified in writing and the associated commitments obtained before the Recipient can incur any costs for which the Recipient will request reimbursement. 
	The Recipient shall: 
	•
	•
	•
	 Prepare a documenting the match funding committed to this Agreement and submit it to the CAM at least 2 working days prior to the kick-off meeting. If no match funds were part of the proposal that led to the CEC awarding this Agreement and none have been identified at the time this Agreement starts, then state such in the letter. If match funds were a part of the proposal that led to the CEC awarding this Agreement, then provide in the letter a list of the match funds that identifies the: 
	 Prepare a documenting the match funding committed to this Agreement and submit it to the CAM at least 2 working days prior to the kick-off meeting. If no match funds were part of the proposal that led to the CEC awarding this Agreement and none have been identified at the time this Agreement starts, then state such in the letter. If match funds were a part of the proposal that led to the CEC awarding this Agreement, then provide in the letter a list of the match funds that identifies the: 
	letter 

	o
	o
	o
	 Amount of each cash match fund, its source, including a contact name, address and telephone number and the task(s) to which the match funds will be applied. 

	o
	o
	 Amount of each in-kind contribution, a description, documented market or book value, and its source, including a contact name, address and telephone number and the task(s) to which the match funds will be applied. If the in-kind contribution is equipment or other tangible or real property, the Recipient shall identify its owner and provide a contact name, address and telephone number, and the address where the property is located. 




	•
	•
	 Provide a  from an authorized representative of each source of cash match funding or in-kind contributions that these funds or contributions have been secured. For match funds provided by a grant, a copy of the executed grant shall be submitted in place of a letter of commitment. 
	copy of the letter of commitment


	•
	•
	 Discuss match funds and the implications to the Agreement if they are reduced or not obtained as committed, at the kick-off meeting. If 
	 Discuss match funds and the implications to the Agreement if they are reduced or not obtained as committed, at the kick-off meeting. If 
	applicable, match funds will be included as a line item in the progress reports and will be a topic at CPR meetings. 


	•
	•
	 Provide the appropriate information, including but not limited to, a  to the CAM if during the course of the Agreement additional match funds are received. 
	letter of new match fund commitment


	•
	•
	 Provide the CAM  within 10 days if during the course of the Agreement existing match funds are reduced. Reduction in match funds must be approved through a formal amendment to the Agreement and may trigger an additional CPR meeting. 
	written notification



	Products: 
	•
	•
	•
	 A letter regarding match funds or stating that no match funds are provided 

	•
	•
	 Copy(ies) of each match fund commitment letter(s) (if applicable) 

	•
	•
	 Letter(s) for new match fund commitment (if applicable) 

	•
	•
	 Written notification that match funds were reduced (if applicable) 


	Task 1.7 Identify and Obtain Required Permits 
	The goal of this task is to obtain all permits required for work completed under this Agreement in advance of the date they are needed to keep the Agreement schedule on track.  
	Permit costs and the expenses associated with obtaining permits are not reimbursable under this Agreement. Although the CEC budget for this task will be zero dollars, the Recipient may budget match funds for any expected expenditures associated with obtaining permits. Permits must be identified in writing and obtained before the Recipient can make any expenditure for which a permit is required. 
	The Recipient shall: 
	•
	•
	•
	 Prepare a documenting the permits required to conduct this Agreement and submit it to the CAM at least 2 working days prior to the kick-off meeting. If there are no permits required at the start of this Agreement, then state such in the letter. If it is known at the beginning of the Agreement that permits will be required during the course of the Agreement, provide in the letter: 
	 Prepare a documenting the permits required to conduct this Agreement and submit it to the CAM at least 2 working days prior to the kick-off meeting. If there are no permits required at the start of this Agreement, then state such in the letter. If it is known at the beginning of the Agreement that permits will be required during the course of the Agreement, provide in the letter: 
	letter 

	o
	o
	o
	 A list of the permits that identifies the: 
	 A list of the permits that identifies the: 
	▪
	▪
	▪
	 Type of permit 

	▪
	▪
	 Name, address and telephone number of the permitting jurisdictions or lead agencies 




	o
	o
	 The schedule the Recipient will follow in applying for and obtaining these permits. 




	•
	•
	 Discuss the list of permits and the schedule for obtaining them at the kickoff meeting and develop a timetable for submitting the updated list, schedule and the copies of the permits. The implications to the Agreement if the permits are not obtained in a timely fashion or are denied will also be discussed. If applicable, permits will be included as a line item in the Progress Reports and will be a topic at CPR meetings. 
	-


	•
	•
	 If during the course of the Agreement additional permits become necessary, provide the  on each permit and an  to the CAM. 
	appropriate information
	updated schedule


	•
	•
	 As permits are obtained, send a copy of each approved permit to the CAM. 

	•
	•
	 If during the course of the Agreement permits are not obtained on time or are denied, notify the CAM within 5 working days.  Either of these events may trigger actions available to the CEC under this Agreement, such as an additional CPR. 


	Products: 
	•
	•
	•
	 Letter documenting the permits or stating that no permits are required 

	•
	•
	 A copy of each final approved permit (if applicable) 

	•
	•
	 Updated list of permits as they change during the term of the Agreement (if applicable) 

	•
	•
	 Updated schedule for acquiring permits as changes occur during the term of the Agreement (if applicable) 


	Task 1.8 Obtain and Execute Subawards and Agreements with Site Hosts 
	The goal of this task is to ensure quality products and to execute subrecipient and site host agreements, as applicable, required to carry out the tasks under this Agreement consistent with the Agreement Terms and Conditions and the Recipient’s own procurement and contracting policies and procedures.  
	The Recipient shall: 
	•
	•
	•
	 Execute and manage subawards and coordinate subrecipient activities. 

	•
	•
	 Execute and manage site host agreements and ensure the right to use the project site throughout the term of the Agreement, as applicable. A site host agreement is not required if the Recipient is the site host. 

	•
	•
	 Notify the CEC in writing immediately, but no later than five calendar days, if there is a reasonable likelihood the project site cannot be acquired or can no longer be used for the project.  

	•
	•
	 Submit a  to the CAM describing the subawards and any site host agreements needed or stating that no subawards or site host agreements are required. 
	letter


	•
	•
	 If requested by the CAM, submit a   required to conduct the work under this Agreement to the CAM for review. 
	draft of each subaward
	and any site host agreement


	•
	•
	 If requested by the CAM, submit a final copy of each executed subaward and any site host agreement. 

	•
	•
	 If Recipient intends to add new subrecipients or change subrecipients, then the Recipient shall notify the CAM. 


	Products: 
	•
	•
	•
	 Letter describing the subawards and any site host agreements needed, or stating that no subawards or site host agreements are required 

	•
	•
	 Draft subaward (if requested) 

	•
	•
	 Final subaward (if requested) 

	•
	•
	 Draft site host agreement (if requested) 

	•
	•
	 Final site host agreement (if requested) 


	TASK 2 UTILITY COORDINATION, SERVICE DESIGN, AND ELECTRIC VEHICLE INFRASTRUCTURE TRAINING PROGRAM CERTIFICATION 
	Task2.1 Coordinate with Utility and Obtain Final Utility Service Design 
	 

	The goal of this task is to coordinate with the Utility and obtain the Final Utility Service Design(s) if required for the project site(s). 
	 

	The Recipient shall: 
	•
	•
	•
	 Coordinate with the appropriate Utility or Utilities to ensure project infrastructure is capable of energization, and provide to the CAM a . 
	Timeline for obtaining Final Utility Service Design or a letter stating that no Final Utility Service Design is required


	•
	•
	 If Final Utility Service Design is required, submit to the Utility all required application documentation to initiate the utility service planning and design process and send to the CAM . 
	confirmation that the application(s) to initiate the utility service planning and design process has been submitted for the project site(s)


	•
	•
	 Obtain a for the project site(s) (if applicable) and submit to CAM.  
	Final Utility Service Design 



	Products: 
	•
	•
	•
	 Timeline for obtaining Final Utility Service Design for the project site(s) or a letter stating that no Final Utility Service Design is required 

	•
	•
	 Confirmation that the application(s) to initiate the utility service planning and design process has been submitted for the project site(s) (if applicable) 

	•
	•
	 Final Utility Service Design(s) for the project site(s) (if applicable) 


	Task 2.2 Electric Vehicle Infrastructure Training Program (EVITP) Certification and Type Approval Requirements
	 

	The goal of this task is to comply with AB 841 and type approval certification requirements.
	 

	The Recipient shall: 
	•
	•
	•
	 Submit an  that certifies the project has complied with all AB 841 (2020) requirements specified in Exhibit C or describes why the AB 841 requirements do not apply to the project. The certification shall be signed by Recipient’s authorized representative. 
	AB 841 Certification


	•
	•
	 Submit  of each Electric Vehicle Infrastructure Training Program certified electrician that installed electric vehicle charging infrastructure or equipment. EVITP Certification Numbers are not required to be submitted if AB 841 requirements do not apply to the project. 
	EVITP Certification Numbers


	•
	•
	 Ensure all applicable electric vehicle supply equipment (EVSE) installed for commercial use has a type approval certificate issued through the California Type Evaluation Program (CTEP) administered by the California Department of Food and Agriculture (CDFA) Division of Measurement Standards (DMS) or Certificate of Conformance issued by the National Type Evaluation Program (NTEP) administered through the National Conference on Weights and Measures. California accepts NTEP certificates so long as the device 

	•
	•
	 Unless otherwise updated by the CDFA DMS, ensure installation, repair, and/or maintenance on applicable commercial EVSE is performed by a Registered Service Agency (RSA) and after the device is placed in service, the RSA must report this information to the county within 24 hours. Device owners are responsible for registering their device with the county.  


	Products: 
	•
	•
	•
	 AB 841 Certification 

	•
	•
	 EVITP Certification Numbers for all electricians installing EVSE 


	TASK 3 COMMUNITY OUTREACH AND ENGAGEMENT 
	The goal of this task is to develop and implement a Community Outreach and Engagement Plan to ensure the meaningful engagement of local residents, community members, key stakeholders, and the general public regarding Recipient’s ZEV infrastructure sites
	. 

	The Recipient shall: 
	•
	•
	•
	 Develop a  that describes the activities the Project Team will take to engage community members, along with key timelines and methods of feedback solicitation and analysis.  
	Community Outreach and Engagement Plan


	•
	•
	 Provide a copy of the Community Outreach and Engagement Plan to the CAM.  

	•
	•
	 Organize and hold publicly available community engagement presentation and discussion sessions to educate the public and solicit their feedback about the ZEV infrastructure sites.  

	•
	•
	 Provide written notifications of completion for each community engagement and discussion session for each site to the CAM.  

	•
	•
	 Translate publicly available presentation and discussion sessions in English and Spanish.  

	•
	•
	 Coordinate with the fire marshal, if applicable.  

	•
	•
	 Provide written notifications of completion of discussion with fire marshal(s) for each site to the CAM.  


	Products: 
	•
	•
	•
	 Community Outreach and Engagement Plan  

	•
	•
	 Written notifications of completion for each community engagement and discussion session   

	•
	•
	 Written notifications of completion of discussion with fire marshal(s) 


	TASK 4 PLANNING, DESIGN, AND ENGINEERING 
	The goal of this task is to design safe, reliable, and efficient charging stations at two site locations that meet all applicable codes, standards, and project requirements.
	 

	The Recipient shall: 
	•
	•
	•
	 Develop a for each site that includes a detailed analysis of site power availability.  
	Site Assessment Report 


	•
	•
	 Provide a copy of  for each site to the CAM. 
	Site Assessment Report


	•
	•
	 Develop initial site layout plans, drawings, and renderings for each site. 

	•
	•
	 Develop all necessary engineering documents, including but not limited to, electrical plans, load requirements, single-line diagrams, civil engineering plans, and equipment specifications for each site.  

	•
	•
	 Provide site plans and engineering documents for each site to the CAM. 

	•
	•
	 Develop final  for each site with schematics, one-line diagrams, and panel schedules for the electrical system and submit to Authority-Having-Jurisdiction (AHJ). 
	electrical and civil design drawings


	•
	•
	 Provide a copy of approved  for each site to the CAM.
	electrical and civil design drawings
	 



	Products: 
	•
	•
	•
	 A copy of Site Assessment Report for each site 

	•
	•
	 Site plans and engineering documents for each site 

	•
	•
	 A copy of approved electrical and civil design drawings for each site 


	 TASK 5 EQUIPMENT PROCUREMENT 
	The goal of this task is to procure high-quality, reliable charging equipment at competitive prices. 
	The Recipient shall: 
	•
	•
	•
	 Develop and execute a . This plan will include, but is not limited to: 
	 Develop and execute a . This plan will include, but is not limited to: 
	Procurement Plan

	o
	o
	o
	 Complete list of procurements necessary for the project; and 

	o
	o
	 Procedures, steps, and timelines that will be followed to acquire the procurements necessary for the project. 




	•
	•
	 Provide a copy of the  to the CAM. CAM written approval to proceed with procurement is required. 
	Procurement Plan


	•
	•
	 Secure purchase orders for all major equipment including chargers, transformers, priority panel, and software platform. 

	•
	•
	 Provide purchase orders for all major equipment (including chargers, transformers, priority panel, and software platform) and a delivery schedule to the CAM. 


	Products: 
	•
	•
	•
	 Procurement Plan 

	•
	•
	 Purchase order for all major equipment  

	•
	•
	 Delivery schedule  


	TASK 6 CONSTRUCTION AND STATION COMMISSIONING  
	The goal of this task is to construct and install two public ZE MDHD charging station sites, according to the approved plans and specifications and ensure proper operation. Sites will include a total of sixteen (16) pull-through lanes with sixteen (16) MCS ports , as well as four (4) pull-through lanes with four (4) MCS ports and four (4) bobtail charging stalls with four (4) CCS ports across the designated project sites. 
	The Recipient shall: 
	•
	•
	•
	 Hire a qualified General Contractor and a team of experienced Subcontractors (e.g., electricians, civil engineers, concrete workers) to ensure timely and professional construction of the charging station in accordance with the approved plans and specifications. 

	•
	•
	 Develop and submit to the CAM a  that includes, but is not limited to key construction phases, tasks, activities, schedules and milestones, detailed budgets, quality control and inspection, risk management, safety plans, and commissioning plans. 
	Construction Management Plan


	•
	•
	 Commission and energize the charging station to ensure it operates safely, reliably, and efficiently according to design specifications and applicable codes. 

	•
	•
	 Provide a  engaged in the project, including their licensing credentials to the CAM. 
	list of all contractors


	•
	•
	 Obtain utility and safety sign offs. Provide a  for each site to the CAM.  
	confirmation of utility and safety sign offs


	•
	•
	 Commission station(s) and provide a  for each site to the CAM.  
	confirmation of commissioning completion


	•
	•
	 Open stations and provide for each site to the CAM.  
	photographs of installed infrastructure 



	Products: 
	•
	•
	•
	 Construction Management Plan 

	•
	•
	 List of contractors 

	•
	•
	 Confirmation of utility and safety sign offs for each site 

	•
	•
	 Confirmation of commissioning completion for each site 

	•
	•
	 Photographs of installed infrastructure for each site 


	[CPR WILL BE HELD IN THIS TASK, see Task 1.2 for details]
	[CPR WILL BE HELD IN THIS TASK, see Task 1.2 for details]
	 

	TASK 7 WORKFORCE PLAN 
	The goal of this task is to develop a Workforce Plan. 
	The Recipient shall:  
	•
	•
	•
	 Develop a Workforce Plan that includes, but is not limited to: 
	 Develop a Workforce Plan that includes, but is not limited to: 
	o
	o
	o
	 Outreach and engagement efforts aimed at job recruitment, job-placement strategies, and local hiring especially from those facing employment barriers and residents from disadvantaged and/or low-income communities and individuals whose income is below poverty. 

	o
	o
	 Recruitment of pre-apprentices from Division of Apprenticeship Standards (DAS) approved pre-apprenticeship programs. 

	o
	o
	 Number of direct and indirect jobs by the project with calculations and assumptions. 

	o
	o
	 Support job quality by providing estimated total number of workers to be trained and/or hired; job classifications or titles; job classifications’ specific role(s) in the project; wage rates and benefits; share of jobs that are short-duration positions (less than 12 months) and long-term positions (12 months or more).  

	o
	o
	 Promote training and upward mobility including benefits to workers from disadvantaged and/or low-income communities, provide an estimate of the number of training hours during the project, and identify workforce training partnerships with local community-based organizations, workforce development boards, and high road training partnerships which can include State-approved Joint Apprenticeship Training Programs. 

	o
	o
	 How job training, placement and employment will lead to careers with living wages, health care, and other benefits. 

	o
	o
	 Experience respecting and implementing labor laws including workers right to organize. 




	•
	•
	 Provide a copy of the  to the CAM.  
	Workforce Plan



	Products:  
	•
	•
	•
	 Workforce Plan 


	TASK 8OPERATIONS AND RELIABILITY
	 
	 

	The goal of this task is to ensure that EV chargers installed as part of this Agreement comply with legislative and regulatory requirements for charger reliability.
	 
	 

	Task 8.1 Networked DCFC 
	The goal of this task is to ensure that networked direct current fast chargers (DCFCs) installed as part of this Agreement, except for Excluded DCFCs, as defined, comply with the CEC’s EV Charger Data and Reliability Standards (California Code of Regulations, Tit. 20, Div. 2, Chap. 12, Article 2). Information and the full text of these regulations can be found (-transportation-program/ev-charger-data-and-reliability-standards).
	here
	here
	here


	 
	https://www.energy.ca.gov/programs-and-topics/programs/clean
	https://www.energy.ca.gov/programs-and-topics/programs/clean

	 

	The Recipient shall: 
	•
	•
	•
	 Submit to CAM the completed and signed for Networked DCFC prior to the purchase of the chargers.  
	EV Charger Data and Reliability Standards Regulations Compliance Worksheet 



	Product: 
	•
	•
	•
	 Completed and signed EV Charger Data and Reliability Standards Regulations Compliance Worksheet for Networked DCFC. 


	TASK 9 OTHERDATA COLLECTION AND ANALYSIS 
	 

	The goal of this task is to collect operational and programmatic data from the project. 
	The Recipient shall:  
	•
	•
	•
	 Prepare and submit a  in a format chosen by the CAM following the first monthly call (Task 1.4) and update during subsequent monthly calls as needed. The Report must reflect site construction activities and site characteristics. The Report must encompass all sites from those planned through to completed ones, including detailed information regarding their respective ZEV infrastructure. The Recipient may contribute inputs to this report throughout the duration of the Agreement. The programmatic data shall i
	 Prepare and submit a  in a format chosen by the CAM following the first monthly call (Task 1.4) and update during subsequent monthly calls as needed. The Report must reflect site construction activities and site characteristics. The Report must encompass all sites from those planned through to completed ones, including detailed information regarding their respective ZEV infrastructure. The Recipient may contribute inputs to this report throughout the duration of the Agreement. The programmatic data shall i
	Program Management Data Report

	o
	o
	o
	 Funding 
	 Funding 
	▪
	▪
	▪
	 The subsidy from a federal program, utility program, and private funding 




	o
	o
	 Vehicles 





	▪
	▪
	▪
	 Primary Vehicle Type served such as light duty (GVWR <= 10,000), medium duty (10,000 < GVWR <= 26,000), heavy duty (GVWR > 26,000) 
	 Primary Vehicle Type served such as light duty (GVWR <= 10,000), medium duty (10,000 < GVWR <= 26,000), heavy duty (GVWR > 26,000) 
	o
	o
	o
	 Milestone Dates 




	▪
	▪
	 Key milestone dates, such as permit request and received date, charger energization date, charger station operational date, and other dates as requested by the CAM 


	o
	o
	o
	 Location 
	 Location 
	▪
	▪
	▪
	 Primary site access type such as publicly available, shared private, private 

	▪
	▪
	 Location/site use type, such as hotel, restaurant, or multi-unit housing 

	▪
	▪
	 Charger station address 

	▪
	▪
	 Parking location type, such as street, parking lot or parking garage 




	o
	o
	 Other Equipment 
	 Other Equipment 
	▪
	▪
	▪
	 Battery Energy Storage CEC cost and kWh capacity 

	▪
	▪
	 Non-battery Distributed Generation CEC cost, kW capacity and type  




	o
	o
	 ZEV Infrastructure Information: 
	 ZEV Infrastructure Information: 
	▪
	▪
	▪
	 Charger Information 

	▪
	▪
	 Charger make and model, serial number, level (Level 1, Level 2, DCFC, MCS), nameplate capacity (kW), number of ports per charger 





	Products:  
	•
	•
	•
	 Program Management Data Report 
	 



	Task 9.1Utilization 
	Task 9.1Utilization 
	 

	The Recipient shall: 

	•
	•
	•
	 Prepare and submit the  templatetemplate and template in the Utilization_and_Reliability_Data_Dictionary, at least quarterly for three years after the charging ports are operational, including, but not limited to: 
	 Prepare and submit the  templatetemplate and template in the Utilization_and_Reliability_Data_Dictionary, at least quarterly for three years after the charging ports are operational, including, but not limited to: 
	Utilization
	Inventory 
	, Utilization Session 
	Utilization Interval 

	o
	o
	o
	 Charging network provider name 

	o
	o
	 Charger site address, city, zip code 

	o
	o
	 Charger make, model, and manufacturer serial number 

	o
	o
	 EV service equipment charger and charging port ID 

	o
	o
	 Peak Power (kW) 

	o
	o
	 Charging session start/end date and times 

	o
	o
	 Charging session energy consumed (kWh) 

	o
	o
	 Plug in/un-plugged timestamp Coordinated Universal Time (UTC) 

	o
	o
	 Charging interval peak demand (kW) 

	o
	o
	 Charging interval start/end times 

	o
	o
	 Charging interval energy consumed (kWh) 

	o
	o
	 If a bidirectional charger, energy (kWh) discharged back to grid or facility 

	o
	o
	 Total transacted amount 

	o
	o
	 Payment method 





	Products: 
	•
	•
	•
	 Utilization Inventory template, Utilization Interval template, and Utilization Session template of the Utilization_and_ Reliability_ Data_Dictionary provided, at a minimum, quarterly for three years after a charging port is operational.  
	 Utilization Inventory template, Utilization Interval template, and Utilization Session template of the Utilization_and_ Reliability_ Data_Dictionary provided, at a minimum, quarterly for three years after a charging port is operational.  
	o
	o
	o
	 The CEC provided Utilization_and_Reliability_Data_Dictionary can be found at .   
	https://www.energy.ca.gov/media/12649
	https://www.energy.ca.gov/media/12649
	https://www.energy.ca.gov/media/12649
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	The Recipient shall: 

	•
	•
	•
	 Collect and report the source and greenhouse gas emissions intensity, on an annual basis, of the electricity used and dispensed by the EV charging station(s) at the meter, consistent with the disclosure methodology set forth in Article 14 (commencing with Section 398.1) of Chapter 2.3 of Part 1 of Division 1 of the Public Utilities Code. Data must be reported to the CEC annually in the  specified by the CAM. 
	GHG Intensity Report



	Products: 
	•
	•
	•
	 GHG Intensity Report 


	Task 9.3Data Sharing Agreement 
	 

	The goal of this subtask is to ensure a data sharing agreement with the requirements described below is executed for the purposes of facilitating data collection and reporting on EV charging ports.  
	The Recipient shall: 
	•
	•
	•
	 Enter into a data sharing agreement with a charging network provider that shall include the following, or, if the Recipient is a charging network 
	 Enter into a data sharing agreement with a charging network provider that shall include the following, or, if the Recipient is a charging network 
	provider, the Recipient shall enter into a data sharing agreement with the CEC that shall include the following: 
	o
	o
	o
	 The charging network provider fulfills all the data collection and reporting requirements described in Task 9.1 Utilization, on behalf of Recipient. 

	o
	o
	 The charging network provider’s reports adhere to CEC-approved formatting, report templating, and delivery methods. 

	o
	o
	 CEC is identified as a third-party beneficiary to the data sharing agreement.  




	•
	•
	 Be responsible for ensuring the charging network provider fulfills all requirements described in the data-sharing agreement. Retention may be withheld under this Agreement until at least 12 months of data collection is provided by the charging network provider to the CEC.  

	•
	•
	 If the Recipient is not the charging network provider, submit a copy of the  to the CEC within 30 calendar days of selecting a charging network provider and no later than when the first charging port under this Agreement is energized.   
	executed data-sharing
	agreement 


	•
	•
	 Notify the CAM in writing within 30 calendar days if Recipient changes its selected charging network provider. 

	•
	•
	 If a new charging network provider is selected, the new executed data-sharing agreement shall be submitted to the CEC within 30 calendar days of the charging network provider’s selection. 


	 Product: 
	•
	•
	•
	 Executed data-sharing agreement 


	 TASK 10PROJECT FACT SHEET 
	 

	The goal of this task is to develop an initial and final project fact sheet that describes the CEC-funded project and the benefits resulting from the project for the public and key decision makers.   
	The Recipient shall: 
	•
	•
	•
	 Prepare an  at start of the project that describes the project and the expected benefits. Use the format provided by the CAM.   
	Initial Project Fact Sheet


	•
	•
	 Prepare a  at the project’s conclusion that includes but is not limited to: a description of the project; the actual benefits resulting from the project; lessons learned from implementing the project; results of performance data measured and collected in the 
	 Prepare a  at the project’s conclusion that includes but is not limited to: a description of the project; the actual benefits resulting from the project; lessons learned from implementing the project; results of performance data measured and collected in the 
	Final Project Fact Sheet

	Workforce Plan; data on economic development and increased state revenue as a result of expected future expansion; and a comparison of any project performance and expectations provided in the proposal to CEC with actual project performance and accomplishments. Use the format provided by the CAM.   


	•
	•
	 Provide at least (6) six  (minimum resolution of 1300x500 pixels in landscape ratio) of pre and post technology installation at the project sites or related project photographs. 
	High Quality Digital Photographs



	Products:   
	•
	•
	•
	 Initial Project Fact Sheet   

	•
	•
	 Final Project Fact Sheet   

	•
	•
	 High Quality Digital Photographs  
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