
 

 

 
California Energy Commission 

October 19, 2026 Business Meeting 
Backup Materials for Rivian, LLC 

The following backup materials for the above-referenced agenda item are available in 
this PDF packet as listed below: 

1. Proposed Resolution  

2. Grant Request Form  

3. Scope of Work  



CALIFORNIA ENERGY COMMISSION 
PROPOSED RESOLUTION: Rivian, LLC 

RESOLUTION NO: 26-1019-XX 

RESOLVED, that the State Energy Resources Conservation and Development 
Commission (CEC) adopts the staff CEQA findings contained in the Agreement or 
Amendment Request Form (as applicable); and 

RESOLVED, that the CEC approves Agreement RNEV-26-001 with Rivian, LLC 
for a $4,548,470 grant. This project will install, operate, and maintain 94 public electric 
vehicle direct current fast charging ports across nine charging stations in Big Sur, San 
Clemente, Coachella, and six sites to be determined; and 

FURTHER BE IT RESOLVED, that the Executive Director or their designee shall 
execute the same on behalf of the CEC. 

APPROVED AND ADOPTED this 19 day of October 2026, by the following vote: 

AYE:  
NAY:  
ABSENT:  
ABSTAIN:  

CERTIFICATION 

The undersigned Secretariat to the CEC does hereby certify that the foregoing is a full, 
true, and correct copy of a resolution duly and regularly approved and adopted by 
affirmative vote of the CEC at a meeting held on October 19, 2026. 

 
Kim Todd 
Secretariat 



STATE OF CALIFORNIA 
CALIFORNIA ENERGY COMMISSION 

CEC-270 (Revised 01/2026) 

GRANT REQUEST FORM (GRF) 
A. New Agreement Number

IMPORTANT: New Agreement # to be completed by Contracts, Grants, and Loans Office. 
New Agreement Number: RNEV-26-001

B. Division Information
1. Division Name: Fuels and Transportation
2. Agreement Manager: Jonathan Bobadilla
3. MS-:6
4. Phone Number: 916-954-2896

C. Recipient’s Information
1. Recipient’s Legal Name: Rivian, LLC

D. Title of Project
Title of project: Rivian, LLC – NEVI 3 Project

E. Term and Amount
1. Start Date: 10/19/2026
2. End Date: 03/31/2033
3. Amount: $4,548,470

F. Business Meeting Information
1. Are the ARFVTP agreements $75K and under delegated to Executive Director? No
2. The Proposed Business Meeting Date: October 19, 2026
3. Consent or Discussion? Consent
4. Business Meeting Presenter Name: Jonathan Bobadilla
5. Time Needed for Business Meeting: 5 minutes
6. The email subscription topic is: Federal EV Infrastructure Programs
Project Description:
Rivian, LLC. Proposed resolution approving agreement RNEV-26-001 with Rivian, LLC for a 
$4,548,470 grant, and adopting staff’s recommendation that this action is exempt from CEQA. 
This project will install, operate, and maintain 94 public electric vehicle direct current fast 
charging ports at nine charging stations in Big Sur, San Clemente, Coachella, and six sites to 
be determined. (NEVI Formula Program Funding)  

G. California Environmental Quality Act (CEQA) Compliance
1. Is Agreement considered a “Project” under CEQA?

Yes
If yes, skip to question 2.
If no, complete the following (PRC 21065 and 14 CCR 15378) and explain why
Agreement is not considered a “Project”:
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Agreement will not cause direct physical change in the environment or a reasonably 
foreseeable indirect physical change in the environment because: If Agreement is 
considered a "Project" under CEQA skip to question 2. Otherwise, provide explanation. 

2. If Agreement is considered a “Project” under CEQA answer the following 
questions. 
a) Agreement IS exempt? 
Yes 
Statutory Exemption? 

No 
If yes, list PRC and/or CCR section number(s) and separate each with a comma. If 
no, enter “None” and go to the next question.  

PRC section number: None 
CCR section number: None 

Categorical Exemption? 
Yes 
If yes, list CCR section number(s) and separate each with a comma. If no, enter 
“None” and go to the next question. 

CCR section number: Cal. Code Regs., tit. 14, §§ 15301, 15303, 15304, and 
15311 

Cal. Code Regs., tit. 14, sec. 15301 provides that projects which consist of the 
operation, repair, maintenance, permitting, leasing, licensing, or minor alteration of 
existing public or private structures, facilities, mechanical equipment, or topographical 
features, and which involve negligible or no expansion of use beyond that existing at 
the time of the lead agency’s determination, are categorically exempt from the 
provisions of the California Environmental Quality Act (CEQA). This project involves 
installation of 94 public direct current fast charger (DCFC) electric vehicle charging 
ports at nine sites. The electric vehicle charging stations will be installed on existing 
paved parking lots, and will involve negligible or no expansion of use. Therefore, the 
project falls within section 15301 and will not have a significant effect on the 
environment. 

 
Cal. Code Regs., tit. 14, sec. 15303 provides that projects which consist of 

construction and location of limited numbers of new, small facilities or structures; 
installation of small new equipment and facilities in small structures; and the 
conversion of existing small structures from one use to another where only minor 
modifications are made in the exterior of the structure, are categorically exempt from 
the provisions of CEQA. This project involves installation of 94 public DCFC electric 
vehicle charging ports at nine sites that are existing paved parking lots. The charging 
equipment to be installed is approximately 2.27 meters in height, 0.6 meters in depth, 
and 0.4 meters in width. These charging stations are new equipment installed in 
small structures at existing commercial parking lots. Thus, the project falls within 
section 15303 and will not have a significant effect on the environment. 

 
Cal. Code Regs., Title 14, sec. 15304 provides that projects which consist of 

minor public or private alterations in the condition of land, water, and/or vegetation 
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which do not involve removal of healthy, mature, scenic trees except for forestry and 
agricultural purposes are categorically exempt from the provisions of CEQA. This 
project involves installation of 94 public DCFC electric vehicle charging ports at nine 
sites that are existing paved parking lots. These areas currently do not support 
riparian habitat, federally protected wetlands, or migratory corridors. Additionally, 
special status plants, animals, or natural communities are not expected to be found 
within close proximity to the affected facilities. Therefore, the project falls within 
section 15304 and will not have a significant effect on the environment. 

 
Cal. Code Regs., tit. 14, sec. 15311 provides that projects which consist of 

construction, or placement of minor structures accessory to (appurtenant to) existing 
commercial, industrial, or institutional facilities, including but not limited to: (a) On-
premise signs; (b) Small parking lots; (c) Placement of seasonal or temporary use 
items such as lifeguard towers, mobile food units, portable restrooms, or similar items 
in generally the same locations from time to time in publicly owned parks, stadiums, 
or other facilities designed for public use, are exempt from CEQA. This project 
involves the installation of 94 DCFC electric vehicle charging ports at nine sites that 
are existing parking lots adjacent to commercial facilities. Thus, the project falls within 
section 15311 and will not have a significant effect on the environment. 

 
For these reasons, the proposed work will not have any significant effect on the 

environment and falls under sections 15301, 15303, 15304, and 15311.  
 
Additionally, the project will not impact an environmental resource of hazardous or 

critical concern where designated, precisely mapped, and officially adopted pursuant 
to law by federal, state, or local agencies; does not involve any cumulative impacts of 
successive projects of the same type in the same place that might be considered 
significant; does not involve unusual circumstances that might have a significant 
effect on the environment; will not result in damage to scenic resources within a 
highway officially designated as a state scenic highway; the project site is not 
included on any list compiled pursuant to Government Code section 65962.5; and the 
project will not cause a substantial adverse change in the significance of a historical 
resource. Therefore, none of the exceptions to categorical exemptions listed in CEQA 
Guidelines section 15300.2 apply to this project, and this project will not have a 
significant effect on the environment. 

 
Common Sense Exemption? 14 CCR 15061 (b) (3) 

No 
If yes, explain reason why Agreement is exempt under the above section. If no, 
enter “Not applicable” and go to the next section. 
Not applicable 

b) Agreement IS NOT exempt. 
IMPORTANT: consult with the legal office to determine next steps. 
No  
If yes, answer yes or no to all that applies. If no, list all as “no” and “None” as “yes”. 
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Additional Documents Applies 
Initial Study No 
Negative Declaration No 
Mitigated Negative Declaration No 
Environmental Impact Report No 
Statement of Overriding Considerations No 
None Yes 

H. Is this project considered “Infrastructure”? 
Yes 

I. Subcontractors 
List all Subcontractors listed in the Budget (s) (major and minor). Insert additional rows if 
needed. If no subcontractors to report, enter “No subcontractors to report” and “0” to funds. 
Delete any unused rows from the table

Subcontractor Legal Company Name CEC Funds Match Funds 

No subcontractors to report $ 0 $0 

J. Vendors and Sellers for Equipment and Materials/Miscellaneous 
List all Vendors and Sellers listed in Budget(s) for Equipment and Materials/Miscellaneous. 
Insert additional rows if needed. If no vendors or sellers to report, enter “No vendors or sellers 
to report” and “0” to funds. Delete any unused rows from the table.

Vendor/Seller Legal Company Name CEC Funds Match Funds 
Rivian Automotive, LLC  $3,478,000  $869,500 

B2 Sales, Inc. $280,000 $70,000 

TBD Vendors $790,470 $197,618 

K. Key Partners 
List all key partner(s). Insert additional rows if needed. If no key partners to report, enter “No 
key partners to report.” Delete any unused rows from the table.

Key Partner Legal Company Name 
No key partners to report 

L. Budget Information 
Include all budget information. Insert additional rows if needed. If no budget information to 
report, enter “N/A” for “Not Applicable” and “0” to Amount. Delete any unused rows from the 
table.
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Funding Source Funding Year of 
Appropriation 

Budget List 
Number 

Amount 

NEVI Reimbursement to 
ARFVTF 

2023 901.004 $4,548,470 

TOTAL Amount:  $4,548,470
R&D Program Area: N/A  
Explanation for “Other” selection N/A 
Reimbursement Contract #: RMB600-23-001 
Federal Agreement #: N/A 

M. Recipient’s Contact Information 
1. Recipient’s Administrator/Officer 
Name: Kenji Tabery 
Address: 14600 Myford Rd 
City, State, Zip: Irvine, CA 92606 
Phone: (888) 748-4261 
E-Mail: grants@rivian.com 
2. Recipient’s Project Manager 
Name: Kenji Tabery 
Address: 14600 Myford Rd 
City, State, Zip: Irvine, CA 92606 
Phone: (888) 748-4261 
E-Mail: grants@rivian.com 

N. Selection Process Used 
There are three types of selection process. List the one used for this GRF.  

Selection Process Additional Information 

Competitive Solicitation # GFO-25-602 

First Come First Served 
Solicitation # 

Not Applicable 

Other Not Applicable 

 
O. Attached Items 

1. List all items that should be attached to this GRF by entering “Yes” or “No”.  

mailto:grants@rivian.com
mailto:grants@rivian.com
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Item 
Number 

Item Name Attached 

1 Exhibit A, Scope of Work/Schedule Yes 

2 Exhibit B, Budget Detail Yes 

3 CEC 105, Questionnaire for Identifying Conflicts Yes 

4 Recipient Resolution No 

5 Awardee CEQA Documentation Yes 

Approved By 
Individuals who approve this form must enter their full name and approval date in the MS Word 
version.  
Agreement Manager: Jonathan Bobadilla 
Approval Date: 08/19/2026 

Office Manager: Charles Smith 
Approval Date: 8/26/2026 

Deputy Director: Melanie Vail 
Approval Date: 8/31/2026 
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TECHNICAL TASK LIST 
 

Task # CPR Task Name  
1  Administration 
2  Environmental Review and Engineering 
3  Right-of-Way 
4 X Site Preparation and Equipment Procurement 
5 X Charging Station Construction and Commissioning 
6 X Operations and Reliability 
7  Other Data Collection and Analysis 
8  Federal Data Reporting 
9  Project Fact Sheet 

 

KEY NAME LIST 
 
Task # Key Personnel Key Subrecipient(s) Key Partner(s) 

1 Avin Arefzadeh N/A N/A 

2 Avin Arefzadeh N/A N/A 

3 Avin Arefzadeh N/A N/A 

4 Avin Arefzadeh N/A N/A 

5 Avin Arefzadeh N/A N/A 

6 Avin Arefzadeh N/A N/A 

7 Avin Arefzadeh N/A N/A 

8 Avin Arefzadeh N/A N/A 

9 Avin Arefzadeh N/A N/A 
 

  

Exhibit A 
SCOPE OF WORK 
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GLOSSARY 
Specific terms and acronyms used throughout this scope of work are defined as follows: 
Term/ Acronym Definition 
AB Assembly Bill 
AC Level 2 Alternating current. A charger that operates on a circuit from 

208 volts to 240 volts and transfers AC electricity to a device 
in an electric vehicle (EV) that converts AC to direct current to 
charge an EV battery. 

ADA Americans with Disabilities Act 
Alternative Fuel 
Corridor 

Or “AFC.” In accordance with 23 U.S.C. 151, the Federal 
Highway Administration has designated alternative fuel 
corridors to support installation of EV charging, hydrogen, 
propane, and natural gas fueling infrastructure at strategic 
locations along major national highways. For the purposes of 
this solicitation, AFCs refer to those designated for the 
installation of EV charging infrastructure. 

API Application programming interface. A type of software 
interface that offers service to other pieces of software. An 
API allows two or more computer programs to communicate 
with each other. 

Battery Energy Storage Technology that stores electrical energy in batteries for later 
use, helping to stabilize the electric grid by balancing supply 
and demand, integrating renewable energy sources, and 
providing backup power during outages or peak demand 
periods. 

Caltrans California Department of Transportation 

CAM Commission Agreement Manager 
CAO Commission Agreement Officer 
CCS Combined Charging System. A charging port standard for 

fast charging of EVs that can provide up to 350 kilowatts of 
power. 

CEC California Energy Commission 
CEQA California Environmental Quality Act 
CFR Code of Federal Regulations 
Charger A device with one or more charging ports and connectors for 

charging EVs. Also referred to as electric vehicle supply 
equipment (EVSE). This definition excludes any charger used 
solely for private use at a single-family residence or a 
multifamily dwelling with four or fewer dwelling units. 
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Term/ Acronym Definition 
Charging network A collection of chargers located on one or more property(ies) 

that are connected via digital communications to manage the 
facilitation of payment, the facilitation of electrical charging, 
and any related data requests. 

Charging network 
provider 

The entity that provides the digital communication network 
that remotely manages the chargers. Charging network 
providers may also serve as charging station operators 
and/or manufacture chargers. 

Charging port The system within a charger that charges one EV. A charging 
port may have multiple connectors, but it can provide power 
to charge only one EV through one connector at a time. May 
also be referred to as “port.” 

Charging session The period after a charge attempt during which the EV is 
allowed to request energy. Charging sessions can be 
terminated by the customer, the EV, the charger, the 
charging station operator, or the charging network provider. 

Charging station The area in the immediate vicinity of one or more chargers 
and includes the chargers, supporting equipment, parking 
areas adjacent to the chargers, and lanes for vehicle ingress 
and egress. A charging station could comprise only part of 
the property on which it is located. Multiple chargers may be 
associated with one charging station. May also be referred to 
as “station.” 

Charging station 
management system 

A system that may be used to operate a charger, to authorize 
use of the charger, or to record or report charger data, such 
as by using OCPP. 

Charging station 
operator 

The entity that owns the chargers and supporting equipment 
and facilities at one or more charging stations. Although this 
entity may delegate responsibility for certain aspects of 
charging station operation and maintenance to subrecipients 
or vendors, this entity retains responsibility for operation and 
maintenance of chargers and supporting equipment and 
facilities. In some cases, the charging station operator and 
the charging network provider are the same entity. 

Connector The device that attaches an EV to a charging port to transfer 
electricity. 

Corrective maintenance Maintenance that is carried out after failure detection and is 
aimed at restoring an asset to a condition in which it can 
perform its intended function. 

CPR Critical Project Review 
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Term/ Acronym Definition 
CTP Clean Transportation Program 
DBA Davis-Bacon Act 
DCFC Direct current fast charger. A charger that enables rapid 

charging by delivering direct-current (DC) electricity directly to 
an EV's battery. 

Downtime A period of time that a charger is not capable of successfully 
dispensing electricity or otherwise not functioning as 
designed. 

DSA Data Sharing Agreement 

E-76 E-76 is the federal-aid authorization to proceed process. A 
Project Authorization/Adjustment Request Form (DOT LAPM 
3-A, found at 
https://forms.dot.ca.gov/v2Forms/servlet/FormRenderer?frmi
d=DOTLAPM3A) is used to request FHWA authorization to 
begin reimbursable work for a specific project phase, such as 
construction. FHWA authorization or “E-76 approval” means 
the request to begin work is approved and establishes the 
date from which reimbursable work may begin. 

EV Electric Vehicle. A motor vehicle that is either partially or fully 
powered on electric power received from an external power 
source. In the NEVI regulation, EVs do not include golf carts, 
electric bicycles, or other micromobility devices. 

EVITP Electric Vehicle Infrastructure Training Program. It provides 
training and certification for electricians installing electric 
vehicle supply equipment (EVSE). 

EVSE Electric vehicle supply equipment. A charger as defined. 
EV-ChART Electric Vehicle Charger Analytics and Reporting Tool 

Excluded DCFCs 

DCFCs that are exempt from the reliability requirements of 
the CEC’s EV Charger Data and Reliability Standards 
(California Code of Regulations, Tit. 20, Div. 2, Chap. 12, 
Article 2). Excluded DCFCs include, but are not limited to, the 
following: 

• Fleet chargers 
• Off-grid chargers 
• Private residential chargers 
• Research chargers 
• Temporary chargers 

FHWA Federal Highway Administration 

https://forms.dot.ca.gov/v2Forms/servlet/FormRenderer?frmid=DOTLAPM3A
https://forms.dot.ca.gov/v2Forms/servlet/FormRenderer?frmid=DOTLAPM3A
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Term/ Acronym Definition 
Fleet Charger A charger that is not publicly available, as defined, is not 

installed at a single-family residence or a multifamily dwelling, 
as defined, and either:  

a. The charger is used solely to charge commercial 
vehicles, as defined in section 260 of the California 
Vehicle Code, registered to the charging station 
operator or their contractors or subcontractors; or  

b. The charger is used solely to charge 
commercial vehicles and the charger is not accessible 
to charge except for those with a preexisting contract 
or preexisting access agreement with the charging 
station operator that guarantees a minimum uptime 
during the period of the contract or access agreement. 

FTD Fuels and Transportation Division 
GFO Grant Funding Opportunity 
Hardware The machines, wiring, and other physical components of an 

electronic system including onboard computers and 
controllers. 

IIJA Infrastructure Investment and Jobs Act  
Inoperative state The charger or charging port is not operational. 
Installed Attached or placed at a location and available for use for a 

charging session. The date a charger is installed is the date it 
is first available for use for a charging session. 

Interoperability Successful communication between the software, such as the 
software controlling charging on the EV and the software 
controlling the charger. Interoperability failures are 
communication failures between the EV and charger that 
occur while the software of each device is operating as 
designed. Interoperability failure leads to failed charging 
sessions. 

kW Kilowatt 
kWh Kilowatt-hour 
Maintenance Any instance in which preventive or corrective maintenance is 

carried out on equipment. 
Multifamily dwelling Real property that is improved with, or consisting of, one or 

more buildings containing more than one dwelling unit that is 
intended for human habitation, excluding single-family 
residences as defined. 
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Term/ Acronym Definition 
NEPA National Environmental Policy Act 
Networked A charger that can receive or send commands or messages 

remotely from or to a charging network provider or is 
otherwise connected to a central management system, such 
as by using OCPP 2.0.1, for the purposes of charger 
management and data reporting. 

NEVI National Electric Vehicle Infrastructure 
Nonnetworked charger A charger that is not networked. 
OCPI Open Charge Point Interface. An open-source 

communication protocol that governs the communication 
among multiple charging networks, other communication 
networks, and software applications to provide information 
and services for EV drivers. 

OCPP Open Charge Point Protocol. An open-source communication 
protocol that specifies communication between chargers and 
the charging networks that remotely manage the chargers. 

Off-grid charger A charger that does not draw power from an electric utility as 
defined in Public Resources Code section 25108, at any time. 

Operational  Or “up.” A charging port’s hardware and software are both 
online and available for use, or in use, and the charging port 
is capable of successfully dispensing electricity. 

Operative state The charger is operational. 
Preventative 
maintenance 

Maintenance that is performed on physical assets to reduce 
the chances of equipment failure and unplanned machine 
downtime. 

Primary Vehicle Type 
A vehicle type depending on the GVWR such as "light duty" 
or "LD" (GVWR <= 10,000), "medium duty" or "MD" (10,000 < 
GVWR <= 26,000), "heavy duty" or "HD" (GVWR > 26,000). 

Private 

Charging ports located at parking space(s) that are privately 
owned and operated, often dedicated to a specific driver or 
vehicle (for example, a charging port installed in a garage of 
a single-family home). 

Private residential 
charger 

A charger used solely for private use by residents of a 
residential real property containing four or fewer dwelling 
units, or any charger used solely for private use by residents 
of a single unit of a residential real property containing more 
than four dwelling units for which one or more of the residents 
of that unit would be the exclusive charging station 
operator(s) or site host(s) of the charger. 
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Term/ Acronym Definition 

Public 
Charging ports located at parking space(s) designated by the 
property owner or lessee to be available to and accessible by 
the public. 

Publicly available 
charger 

A charger and associated parking space or spaces 
designated, such as by a property owner or lessee, to be 
available to, and accessible by, the public for any period of 
time. A charger designated, such as by a property owner or a 
lessee, to be available only to customers or visitors of the 
business is a publicly available charger for purposes of this 
chapter. Chargers and associated parking spaces located in 
parking garages or gated facilities are considered publicly 
available for purposes of this chapter if any member of the 
public can obtain vehicular access to the facility for free or 
through payment of a fee. If a charger and associated parking 
space is made available to the public for only limited time 
periods, that charger and associated parking space is 
considered a publicly available charger. 
 
A publicly available charger does not include any of the 
following: 
(A) A workplace charging station if it is clearly marked and 
operated as available exclusively to the organization's 
employees or independent contractors. 
(B) A charger and associated parking spaces reserved 
exclusively to residents, tenants, visitors, or employees of: a 
private residence or common interest development; or a 
residential building adjacent to a private residence. 
(C) A charger provided by a manufacturer of electric vehicles 
for the exclusive use by vehicles it manufactures. 
(D) A research charger, as defined in this section. 

Real property interest Any interest in land and any improvements thereto, with 
option to purchase or similar action to acquire and/or 
preserve the right of way (Caltrans Right of Way Manual, 
Section 5.01.02.00) 

Recipient Rivian, LLC 

Research charger 

A charger that is attached or placed solely to dispense 
electricity for testing or research; it is neither a fleet charger 
nor publicly available charger; and it is not used for workplace 
charging. 

Residential real 
property containing four 
or fewer dwelling units 

A single-family residence or a multifamily dwelling containing 
four or fewer dwelling units. 
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Term/ Acronym Definition 
RSA Registered Service Agency. An entity that repairs a 

commercial device that is registered with the California 
Department of Food and Agriculture Division of Measurement 
Standards 

SAE J3400 A charging port standard for charging of EVs based on the 
North American Charging Standard (NACS) connector. 

Shared Private 

Charging ports located at parking space(s) designated by a 
property owner or lessee to be available to, and accessible 
by, employees, tenants, visitors, and residents. Examples 
include workplaces and shared parking at multifamily 
residences. 

Single-family residence 

A detached or semi-detached (semi-attached, side-by-side) 
residence, duplex, triplex, quadruplex, row house such that 
each row house shares at least one wall with another of the 
row houses even if not in a row, townhouse, or manufactured 
home, including mobile home, unless the residence is part of 
a condominium as defined in Civil Code section 4125 or is 
located in a mobile home park. 

Site host 
The electric utility customer of record for electric service to 
the charger and can also be the charging network provider or 
the charging station operator of the charger. 

Small Business Please refer to California Government Code §14837 (d)(1)(A)-
(B). 
“Small business” means an independently owned and 
operated business that is not dominant in its field of operation, 
the principal office of which is located in California, the officers 
of which are domiciled in California, and which, together with 
affiliates, has 100 or fewer employees, and average annual 
gross receipts of $15 million dollars or less over the previous 
three years, or is a manufacturer, as defined in subdivision (c), 
with 100 or fewer employees. 
For the purposes of public works contracts, as defined in 
Section 1101 of the Public Contract Code, and engineering 
contracts, as described in Section 4525, for public works 
projects, awarded through competitive bids or otherwise, 
“small business” means an independently owned and 
operated business that is not dominant in its field of 
operation, the principal office of which is located in California, 
the officers of which are domiciled in California, and which, 
together with affiliates, has 200 or fewer employees, and 
average annual gross receipts of $36 million dollars or less 
over the previous three years. 
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Term/ Acronym Definition 
Software A set of instructions, data, or programs used to operate 

computers and execute specific tasks. 
Solicitation GFO-25-602 California’s National Electric Vehicle 

Infrastructure Formula Program – Solicitation 3 
Subaward  For the Recipient, a subaward means all agreements it has 

with subrecipients and vendors. For a subrecipient, a 
subaward means all agreements it has with sub-subrecipients 
and vendors. For any lower-tiered level of sub-subrecipient, a 
subaward means all agreements it has with its own sub-
subrecipients and vendors. 

Subrecipient  A person or entity that receives grant funds directly from the 
Recipient and is entrusted by the Recipient to make decisions 
about how to conduct some of the grant’s activities. A 
subrecipient’s role involves discretion over grant activities 
and is not merely just selling goods or services. 

Sub-Subrecipient  Has the same meaning as a subrecipient except that it 
receives grant funds from a subrecipient or any lower tier 
level of a sub-subrecipient. 

Temporary charger A charger that is designed to be portable and available for 
use intermittently, is not attached at a location, and is not 
available for use at a single lot or parcel, or an adjacent lot or 
parcel, for more than 30 days in a calendar year. For the 
purposes of this definition, a charger that is made available 
for use for any portion of a day, is considered available for 
use for that full day. 

Uptime The charging port uptime percentage for the reporting period, 
excluding downtime pursuant to Task 6. 

Vendor  A person or entity that sells goods or services to the 
Recipient, subrecipient, or any lower-tiered level of sub-
subrecipient, in exchange for some of the grant funds, and 
does not make decisions about how to perform the grant’s 
activities. The vendor’s role is ministerial and does not 
involve discretion over grant activities. 

 
BACKGROUND 
The Infrastructure Investment and Jobs Act (IIJA), signed into law in November 2021 
(Public Law 117-58), authorizes hundreds of billions of dollars in new investments in a 
wide array of infrastructure categories, including roads and bridges, water infrastructure, 
passenger rail, energy, and broadband internet. The IIJA includes $5 billion to 
accelerate electric vehicle (EV) infrastructure deployment nationally under the National 
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Electric Vehicle Infrastructure (NEVI) formula program. California’s share is expected to 
be $384 million, allocated over 5 years. 
NEVI is an initiative to create a coast-to-coast network of EV chargers focused on major 
highways that support the majority of long-distance trips. This national network will give 
drivers confidence they can always find a place to charge, and jump start private 
investment in charging infrastructure and EVs. 
The California Energy Commission (CEC) is collaborating with the California 
Department of Transportation (Caltrans) on charging infrastructure deployment and has 
entered into an agreement with Caltrans to implement and administer California’s NEVI 
formula program. 
On December 29, 2025, the CEC released a Grant Funding Opportunity (GFO) entitled 
“California’s National Electric Vehicle Infrastructure Formula Program – Solicitation 3.” 
This competitive grant solicitation was to install publicly accessible, high-powered, direct 
current fast chargers (DCFC) to support EV travel along major corridors in California. In 
response to GFO-25-602, the Recipient submitted application #1, which was proposed 
for funding in the CEC’s Notice of Proposed Awards on July 14, 2026. GFO-25-602 and 
Recipient’s application are hereby incorporated by reference into this Agreement in their 
entirety. This project is listed as Federal Project # NEVIL-7516(003) in Caltrans records. 
In the event of any conflict or inconsistency between the terms of the Solicitation and 
the terms of the Recipient’s Application, the Solicitation shall control. In the event of any 
conflict or inconsistency between the Recipient’s Application and the terms of this 
Agreement, this Agreement shall control. Similarly, in the event of any conflict or 
inconsistency between the terms of this Agreement and the Solicitation, the terms of 
this Agreement shall control. 
Problem Statement: 
Californians face adverse health, quality of life, and climate impacts from the harmful 
emissions associated with burning fossil fuels for mobility. Transportation electrification 
is one solution for reducing these emissions, and state and federal programs are 
providing investment for the transition to EVs. The State of California is responsible for 
building out a statewide network of publicly available DCFCs at charging stations along 
federally-designated Alternative Fuel Corridors (AFCs) under the NEVI formula 
program. This network of charging stations being built under the NEVI formula program 
will support the fueling needs of the growing number of EVs driving throughout the state 
and across the nation. The NEVI formula program is designed to support long-distance, 
interstate travel and to ensure that this travel of both passengers and freight via EV is 
not constrained. 
Goals of the Agreement: 
The goals of this Agreement are to deploy DCFCs that will primarily serve light-duty 
vehicles at public charging stations along the corridors defined in Table 1; operate those 
charging stations; and collect data about station operations as required under the NEVI 
program. 
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Objectives of the Agreement: 
The objectives of this Agreement are to design, install, commission, and operate NEVI-
compliant charging station(s) that, in conjunction with other existing and planned NEVI-
compliant charging stations, will contribute to the buildout of California’s AFCs as 
required by the NEVI formula program. Each EV charging station must be publicly 
accessible, include at least four 150+ kilowatt (kW) DCFCs with Combined Charging 
System (CCS) ports, be capable of simultaneously charging four EVs at 150 kW or 
above at each port with a minimum station power capability at or above 600 kW, and 
meet the minimum standards and requirements of 23 CFR 680 and as specified in 
GFO-25-602. 
The charging station(s) to be designed, installed, commissioned, and operated under 
this Agreement are described in Table 1. The Corridor Group, Corridor Segment, and 
Needed Location are references from the GFO-25-602 Solicitation Manual. 
 

Table 1 

Corridor Group, 
Segment, and 
Needed Location 

Street Address, City, Zip # New CCS 
Charging 
Ports 

Total New CCS 
Charger Power 
(kW) 

10 A v  46840 California 1 (SR-1), 
Big Sur, CA 93920 

6 900 kW 

14 D ii 48055 Grapefruit 
Boulevard, Coachella, CA 
92236 

12 1800 kW  

15 A ii 101 W Avenida Vista 
Hermosa, San Clemente, 
CA 92672 

12 1800 kW  

TBD TBD 12 1800 kW  

TBD TBD 12 1800 kW  

TBD TBD 12 1800 kW  

TBD TBD 8 1200 kW 

TBD TBD 8 1200 kW 

13 A i TBD 12 1800 kW  
Total number of charging ports: 94 
The total number of charging ports, power levels, and the number of ports per station to 
be installed may be changed with prior Commission Agreement Manager (CAM) written 
approval. The CEC reserves the right to reduce the total grant amount in proportion to 
any reduction of the total number of charging ports to be installed.  
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The Recipient will be responsible for operating the EV charging station(s) described in 
Table 1 for a minimum of five (5) years after the beginning of operation. The Recipient 
will be responsible for providing maintenance and support throughout the Agreement 
term with a warranty and maintenance program that achieves a minimum 97% station 
uptime. 
The Recipient shall also plan to achieve 25 percent small business participation in this 
project. 
 

APPROVAL TO COMMENCE WITH WORK  
This Agreement will be reimbursed by federal funds under the NEVI Formula Program. 
The Federal Highway Administration (FHWA) must authorize funding for projects before 
match share or reimbursable expenditures may be incurred. Even where funds have 
already been obligated or work to be performed will not be reimbursable or will be done 
with match funds, it may still be necessary to obtain FHWA and Caltrans approval prior 
to commencing work.   
The Recipient must receive written notice to proceed from the CAM before commencing 
with work on any task listed in this Scope of Work. CAM approval may be dependent on 
Caltrans or FHWA approval. No work may occur on any Task unless written notification 
to proceed is received, from the CAM, for that Task.  
Even if the CAM gives approval for the Recipient to proceed with work on a Task, the 
project still may not move forward and any costs incurred by the Recipient are at their 
own risk.   
For example, the CAM may approve the Recipient to use match funds to complete 
environmental review; adverse NEPA findings may be made; and the project may be 
unable to move forward despite the Recipient using their own resources to perform 
work.   
As another example, the NEVI program may be halted or funds may be de-obligated by 
FHWA. In that event, the CEC may be unable to reimburse the Recipient for work 
performed, despite having previously given approval to move forward with work.   
 
TASK 1 ADMINISTRATION  
Task 1.1 Kick-off Meeting  
The goal of this task is to establish the lines of communication and procedures for 
implementing this Agreement. The CAM shall designate the date and location of this 
meeting and provide an agenda to the Recipient prior to the meeting.  
The CAM shall: 

• Send the Recipient the kick-off meeting agenda 
The Recipient shall: 

• Attend a “Kick-Off” meeting that includes the CAM and may include the 
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Commission Agreement Officer (CAO) and a representative of the CEC 
Accounting Office. The Recipient shall bring their Project Manager, 
Agreement Administrator, Accounting Officer, and any others determined 
necessary by the Recipient or specifically requested by the CAM to this 
meeting. 

• Provide a written statement that no work has been completed using 
reimbursable or match funds prior to the execution of the agreement and 
FHWA’s authorization of the project (“E-76 approval”).  

• Provide an updated Schedule of Products, updated list of match funds, 
and updated list of permits. 

• Discuss the following administrative and technical aspects of this 
Agreement: 
o Agreement Terms and Conditions  
o Critical Project Review (Task 1.2) 
o Match fund documentation (Task 1.6). No reimbursable work may 

be done until this documentation is in place. 
o Permit documentation (Task 1.7) 
o Subawards and site host agreements needed to carry out project 

(Task 1.8) 
o Federal requirements including Davis-Bacon Act documentation 

(Task 1.9) 
o The CAM’s expectations for accomplishing tasks described in the 

Scope of Work 
o An updated Schedule of Products and Due Dates 
o Monthly Calls (Task 1.4) 
o Quarterly Progress Reports (Task 1.5) 
o Program Management Data Report (report template to be provided 

by CAM) 
o Utilization_and_Reliability_Data_Dictionary (to be provided by 

CAM, or available on the CEC website: 
https://www.energy.ca.gov/media/12649) 

o GHG Intensity Report (report template to be provided by CAM) 
o Technical Products (Product Guidelines located in Section 5 of the 

NEVI Terms and Conditions) 
CAM Product: 

• Kick-Off Meeting Agenda 
Recipient Products: 

https://www.energy.ca.gov/media/12649
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• Updated Schedule of Products and Due Dates 

• Updated List of Match Funds (Private, Utility, Federal)  

• Updated List of Permits 

• Written statement that no work has been completed using reimbursable or 
match funds prior to the execution of the agreement and FHWA’s 
authorization of the project. 

 
Task 1.2 Critical Project Review (CPR) Meetings 
CPRs provide the opportunity for frank discussions between the CEC and the Recipient. 
The goal of this task is to determine if the project should continue to receive CEC 
funding to complete this Agreement and to identify any needed modifications to the 
tasks, products, schedule or budget. 
The CAM may schedule CPR meetings as necessary, and meeting costs will be borne 
by the Recipient. 
Meeting participants include the CAM and the Recipient and may include the CAO, the 
Fuels and Transportation Division (FTD) program lead, other CEC staff and 
Management as well as other individuals selected by the CAM to provide support to the 
CEC. 
The CAM shall: 

• Determine the location, date, and time of each CPR meeting with the 
Recipient. These meetings generally take place at the CEC, but they may 
take place at another location or remotely. 

• Send the Recipient the CPR meeting agenda and a list of expected 
participants in advance of each CPR. If applicable, the agenda shall 
include a discussion on both match funding and permits. 

• Conduct and make a record of each CPR meeting. Prepare a schedule for 
providing the written determination described below. 

• Determine whether to continue the project, and if continuing, whether or 
not modifications are needed to the tasks, schedule, products, and/or 
budget for the remainder of the Agreement. Modifications to the 
Agreement may require a formal amendment (please see section 8 of the 
NEVI Terms and Conditions). If the CAM concludes that satisfactory 
progress is not being made, this conclusion will be referred to the Lead 
Commissioner for Transportation for his or her concurrence. 

• Provide the Recipient with a written determination in accordance with the 
schedule. The written response may include a requirement for the 
Recipient to revise one or more product(s) that were included in the CPR. 

The Recipient shall: 
• Prepare a CPR Report for each CPR that discusses the progress of the 
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Agreement toward achieving its goals and objectives. This report shall 
include recommendations and conclusions regarding continued work of 
the projects.  This report shall be submitted along with any other products 
identified in this scope of work. The Recipient shall submit these 
documents to the CAM and any other designated reviewers at least 15 
working days in advance of each CPR meeting. 

• Present the required information at each CPR meeting and participate in a 
discussion about the Agreement. 

CAM Products: 
• CPR meeting agenda and a list of expected participants 

• Schedule for written determination 

• Written determination 

Recipient Product: 
• CPR Report(s) 

 
Task 1.3 Final Meeting 
The goal of this task is to closeout this Agreement. 
The Recipient shall: 

• Meet with CEC staff to present the findings, conclusions, and 
recommendations. The final meeting must be completed during the 
closeout of this Agreement. 
This meeting will be attended by, at a minimum, the Recipient and the 
CAM. The technical and administrative aspects of Agreement closeout will 
be discussed at the meeting, which may be two separate meetings at the 
discretion of the CAM. 
The technical portion of the meeting shall present an assessment of the 
degree to which project and task goals and objectives were achieved, 
findings, conclusions, recommended next steps (if any) for the Agreement, 
and recommendations for improvements. The CAM will determine the 
appropriate meeting participants. 
The administrative portion of the meeting shall be a discussion with the 
CAM about the following Agreement closeout items: 
o What to do with any equipment purchased with NEVI funds 

(Options) 
o CEC request for specific “generated” data (not already provided in 

Agreement products) 
o Need to document Recipient’s disclosure of “subject inventions” 

developed under the Agreement, if applicable 
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o “Surviving” Agreement provisions 
o Final invoicing and release of retention 

• Provide written documentation of meeting agreements 

• Prepare a schedule for completing the closeout activities for this 
Agreement. 

Products: 
• Written documentation of meeting agreements 

• Schedule for completing closeout activities 
 

Task 1.4 Monthly Calls 
The goal of this task is to have calls at least monthly between CAM and Recipient to 
verify that satisfactory and continued progress is made towards achieving the objectives 
of this Agreement on time and within budget. 
The objectives of this task are to verbally summarize activities performed during the 
reporting period, to identify activities planned for the next reporting period, to identify 
issues that may affect performance and expenditures, to verify match funds are being 
proportionally spent concurrently or in advance of NEVI funds or are being spent in 
accordance with an approved Match Funding Spending Plan, to form the basis for 
determining whether invoices are consistent with work performed, and to answer any 
other questions from the CAM. Monthly calls might not be held on those months when a 
quarterly progress report is submitted, or the CAM determines that a monthly call is 
unnecessary.  
The CAM shall: 

• Schedule monthly calls. 

• Provide and explain the Program Management Data Report Template 
during the first monthly call and review with Recipient during subsequent 
monthly calls. 

• Provide questions to the Recipient prior to the monthly call. 

• Provide call summary notes to Recipient of items discussed during call. 
The Recipient shall: 

• Review the questions provided by CAM prior to the monthly call. 

• Complete the Program Management Data Report following the first 
monthly call and review and update with CAM during subsequent monthly 
calls, as needed. (Task 8) 

• Provide verbal answers to the CAM during the call. 

• Send an email to CAM concurring with call summary notes. 
Product: 
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• Email to CAM concurring with call summary notes 
 
Task 1.5 Quarterly Progress Reports 
The goal of this task is to periodically verify that satisfactory and continued progress is 
made towards achieving the objectives of this Agreement on time and within budget. 
The objectives of this task are to summarize activities performed during the reporting 
period, to identify activities planned for the next reporting period, to identify issues that 
may affect performance and expenditures, and to form the basis for determining 
whether invoices are consistent with work performed. 
The Recipient shall: 

• Prepare a Quarterly Progress Report which summarizes all Agreement 
activities conducted by the Recipient for the reporting period, including an 
assessment of the ability to complete the Agreement within the current 
budget and any anticipated cost overruns. Progress reports are due to the 
CAM the 10th day of each January, April, July, and October. The Quarterly 
Progress Report template can be found on the ECAMS Resources 
webpage available at https://www.energy.ca.gov/media/4691. 

Product: 
• Quarterly Progress Reports 

 
Task 1.6 Identify and Obtain Matching Funds 
The goal of this task is to ensure that the match funds planned for this Agreement are 
obtained for and applied to this Agreement during the term of this Agreement. 
The costs to obtain and document match fund commitments are not eligible project 
costs for reimbursement or match share under this Agreement. Match funds must be 
identified in writing and the associated commitments obtained before the Recipient can 
incur any costs for which the Recipient will request reimbursement. This Agreement 
must be executed and FHWA must authorize funding for projects before match share or 
reimbursable expenditures may be incurred. The CAM will provide a notice to proceed 
to the Recipient once the required approvals are given for a task. 
The Recipient shall: 

• Prepare a letter documenting the match funding committed to this 
Agreement and submit it to the CAM at least two (2) working days prior to 
the kick-off meeting. Provide in the letter a list of the match funds that 
identifies the: 
o Amount of each cash match fund, its source, including a contact 

name, address and telephone number and the task(s) to which the 
match funds will be applied. 

o Amount of each in-kind contribution, a description, documented 

https://www.energy.ca.gov/media/4691
https://www.energy.ca.gov/media/4691
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market or book value, and its source, including a contact name, 
address and telephone number and the task(s) to which the match 
funds will be applied. If the in-kind contribution is equipment or 
other tangible property, the Recipient shall identify its owner and 
provide a contact name, address and telephone number, and the 
address where the equipment or tangible property is located. 

• Provide a copy of the letter of match fund commitment from an authorized 
representative of each source of cash match funding or in-kind 
contributions that these funds or contributions have been secured. For 
match funds provided by a grant, a copy of the executed grant shall be 
submitted in place of a letter of commitment. 

• Discuss match funds and the implications to the Agreement if they are 
reduced or not obtained as committed, at the kick-off meeting. If 
applicable, match funds will be included as a line item in the progress 
reports and will be a topic at CPR meetings. 

• Provide the appropriate information, including but not limited to, a letter of 
new match fund commitment to the CAM if during the course of the 
Agreement additional match funds are received. 

• Provide the CAM written notification within 10 days if during the course of 
the Agreement existing match funds are reduced. Reduction in match 
funds must be approved through a formal amendment to the Agreement 
and may trigger an additional CPR meeting. 

Products: 
• A letter regarding match funds 

• Copy(ies) of each match fund commitment letter(s) 

• Letter(s) for new match fund commitment (if applicable) 

• Written notification that match funds were reduced (if applicable) 
 

Task 1.7 Identify and Obtain Required Permits 
The goal of this task is to obtain all permits required for work completed under this 
Agreement in advance of the date they are needed to keep the Agreement schedule on 
track. Permits must be identified in writing and obtained before the Recipient can make 
any expenditure for which a permit is required. 
The Recipient shall: 

• Prepare a letter documenting the permits required to conduct this 
Agreement and submit it to the CAM at least two (2) working days prior to 
the kick-off meeting. If there are no permits required at the start of this 
Agreement, then state such in the letter. If it is known at the beginning of 
the Agreement that permits will be required during the course of the 
Agreement, provide in the letter: 
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o A list of the permits that identifies the:
 Type of permit
 Name, address and telephone number of the permitting

jurisdictions or lead agencies
o The schedule the Recipient will follow in applying for and obtaining

these permits.

• Coordinate with CEC and Caltrans staff to verify if encroachment, right of
way, or any other Caltrans permits will be required for any of the charging
stations.

• Discuss the list of permits and the schedule for obtaining them at the kick-
off meeting and develop a timetable for submitting the updated list,
schedule, and the copies of the permits. The implications to the
Agreement if the permits are not obtained in a timely fashion or are denied
will also be discussed. If applicable, permits will be included as a line item
in the Progress Reports and will be a topic at CPR meetings.

• If during the course of the Agreement additional permits become
necessary, provide the appropriate information on each permit and an
updated schedule to the CAM.

• As permits are obtained, send a copy of each final approved permit to the
CAM.

• If during the course of the Agreement permits are not obtained on time or
are denied, notify the CAM within five (5) working days. Either of these
events may trigger actions available to the CEC under this Agreement,
such as an additional CPR.

Products: 
• Letter documenting the permits or stating that no permits are required

• A copy of each final approved permit (if applicable)

• Updated list of permits as they change during the term of the Agreement
(if applicable)

• Updated schedule for acquiring permits as changes occur during the term
of the Agreement (if applicable)

Task 1.8 Obtain and Execute Subawards and Agreements with Site Hosts 
The goal of this task is to ensure quality products and to execute subrecipient and site 
host agreements, as applicable, required to carry out the tasks under this Agreement 
consistent with the Agreement Terms and Conditions and the Recipient’s own 
procurement and contracting policies and procedures.  
The Recipient shall: 
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• Execute and manage subawards and coordinate subrecipient activities. 

• Execute and manage site host agreements and ensure the right to use the 
project site, and for CEC and their designees to access the project site, 
throughout the term of the Agreement, as applicable. A site host 
agreement is not required if the Recipient is the site host. 

• Notify the CEC in writing immediately, but no later than five (5) calendar 
days, if there is a reasonable likelihood the project site cannot be acquired 
or can no longer be used for the project.  

• Submit a letter to the CAM describing the subawards and any site host 
agreements needed or stating that no subawards or site host agreements 
are required.  

• If requested by the CAM, submit a draft of each subaward and any site 
host agreement required to conduct the work under this Agreement to the 
CAM for review. 

• If requested by the CAM, submit a final copy of each executed subaward. 

• Submit a final copy of each executed site host agreement. 

• If Recipient intends to add new subrecipients or change subrecipients, 
then the Recipient shall notify the CAM. 

Products: 
• Letter describing the subawards and any site host agreements needed, or 

stating that no subawards or site host agreements are required 

• Draft subaward(s) (if requested) 

• Final subaward(s) (if requested) 

• Draft site host agreement(s) (if requested) 

• Final site host agreement(s) 
 

Task 1.9 Compliance with Federal Requirements 
The goal of this task is to ensure compliance with all the federal requirements for work 
completed under this Agreement in a timely fashion to keep the Agreement on track. 
Failure to comply with federal requirements including Davis-Bacon Act may require 
repayment of grant funds under this Agreement. See Special Federal Award Terms and 
Conditions, subpart C., paragraph 4 for additional details. 
The Recipient shall: 

• Ensure that all laborers and mechanics employed by the Recipient, 
subrecipients, or vendors in the performance of construction, alteration, or 
repair work in excess of $2,000, funded directly by or assisted in whole or 
in part by funds made available under this Agreement, shall be paid 
wages at rates not less than those prevailing on similar projects in the 
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locality, as determined by the Secretary of Labor in accordance with 
subchapter IV of chapter 31 of title 40, United States Code commonly 
referred to as the “Davis-Bacon Act” (DBA). 

• Obtain appropriate wage determinations from the Secretary of Labor or 
General Services Administration (sam.gov) as needed. 

• Provide wage determinations at least 10 days prior to bid opening when 
subcontracting/making a subaward. 

• When advertising for a public contract opportunity, Recipient must attach 
the applicable wage determinations to the solicitation, assistance 
agreement, and resulting contract or grant. 

• Post wage rates and minimum wage rate posters onsite in a prominent 
and accessible place where they may easily be seen by employees. 

• Collect, verify, and submit to CEC all payrolls for all laborers and 
mechanics employed or working on the project under this Agreement, 
including those employed by the Recipient and any subrecipients or 
vendors. Include the Fringe Benefit Statement as needed. 

• The payrolls submitted shall set out accurately and completely all of the 
information required to be maintained under 29 CFR Section 5.5(a)(3)(i), 
except that full social security numbers and home addresses shall not be 
included on weekly transmittals. Instead, the payrolls shall only need to 
include an individually identifying number for each employee (e.g., the last 
four digits of the employee's social security number). 

• The Recipient is responsible for submittal of payrolls by all subrecipients 
and vendors under this Agreement. 

• Each payroll submitted shall be accompanied by a “Statement of 
Compliance,” signed by the Recipient, subrecipient, or vendor, or his or 
her agent who pays or supervises the payment of the persons employed 
under the Agreement, and shall certify the following: 
o That the payroll for the payroll period contains the information 

required to be provided under Section 5.5 (a)(3)(ii) of Regulations, 
29 CFR part 5, the appropriate information is being maintained 
under Section 5.5 (a)(3)(i) of Regulations, 29 CFR part 5, and that 
such information is correct and complete. 

o That each laborer or mechanic (including each helper, apprentice, 
and trainee) employed on the Agreement during the payroll period 
has been paid the full weekly wages earned, without rebate, either 
directly or indirectly, and that no deductions have been made either 
directly or indirectly from the full wages earned, other than 
permissible deductions as set forth in Regulations, 29 CFR part 3. 

o That each laborer or mechanic has been paid not less than the 
applicable wage rates and fringe benefits or cash equivalents for 
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the classification of work performed, as specified in the applicable 
wage determination.  

• Ensure compliance with all applicable federal requirements, including and 
not limited to Davis-Bacon and related Acts. 

• Collect, verify, and submit other documentation of compliance with federal 
requirements, as applicable and as needed. Provide daily construction site 
reports or similar to support verification of certified payroll records. 

Products: 
• Copies of weekly certified payrolls for all laborers and mechanics 

employed or working on the project under this Agreement, including a 
Fringe Benefit Statement as needed 

• Other documentation of compliance with federal requirements (as needed) 
 

TECHNICAL TASKS 
 
TASK 2 ENVIRONMENTAL REVIEW AND ENGINEERING 
The goal of this task is to coordinate environmental review, conduct utility planning and 
design, and complete preliminary charging station engineering for each charging 
station.  
Site Changes: The CAM must approve any requested site changes. 
 
Task 2.1 Coordinate with Utility and Obtain Final Utility Service Design 
The goal of this task is to ensure the Recipient coordinates with the Utility and obtains 
the Final Utility Service Design(s) if required for the project site(s).  
The Recipient shall: 

• Coordinate with the appropriate Utility or Utilities to ensure project 
infrastructure is capable of energization, and provide to the CAM a 
Timeline for obtaining Final Utility Service Design or a letter stating that no 
Final Utility Service Design is required. 

• If Final Utility Service Design is required, submit to the Utility all required 
application documentation to initiate the utility service planning and design 
process and send to the CAM confirmation that the application(s) to 
initiate the utility service planning and design process has been submitted 
for the project site(s). 

• Obtain a Final Utility Service Design (if applicable) and submit to CAM.  

Products: 
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• Timeline for obtaining Final Utility Service Design for the project site(s) or 
a letter stating that no Final Utility Service Design is required 

• Confirmation that the application(s) to initiate the utility service planning 
and design process has been submitted for the project site(s) (if 
applicable) 

• Final Utility Service Design(s) for the project site(s) (if applicable) 
 

Task 2.2 Site Design and Suitability 
The goal of this task is to ensure the Recipient accounts for reliability, end user 
experience, and other critical ancillary components of an EV charging station 
deployment in their proposed site design. 
 
The Recipient shall: 

• Confirm the optimal positioning of station equipment for best visibility, 
convenience, safety, and minimization of installation costs. 

• Assure the availability and reliability of all necessary wireless 
communication channels (including charging station – gateway 
communications, gateway networking, etc.). 

• Finalize and submit to the CAM a set of engineer and utility-approved Site 
Engineering Drawings for each charging station, which shall include, but 
not be limited to, diagrams which clearly show: 
o Ingress and egress points for the station. 
o Existing or planned hardscape (asphalt, concrete, etc.) and 

softscape (planters, trees, grass, etc.). 
o Planned parking space striping layouts which are compliant with the 

Americans with Disabilities Act (ADA) and the California Green 
Building Standards (CALGreen) code. 

o The location and electrical characteristics of the proposed electrical 
infrastructure associated with the project, including, but not limited 
to: switchgears, transformers, utility feed drops, trenching runs, 
stub-outs, power cabinet(s), dispenser(s), and/or charging units. 

o Property interests and/or easements associated with each station. 
Products: 

• Site Engineering Drawing(s) for each charging station 
 
Task 2.3 Conduct Environmental Review 
The goal of this task is to ensure the Recipient coordinates with Caltrans and other 
environmental agencies to conduct appropriate environmental remediation and 
mitigation efforts applicable to their station site(s). 
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The Recipient shall: 
• Follow the Caltrans acquisitions process detailed in the Local Assistance 

Procedures Manual (LAPM) and Right of Way Manual as applicable. 
o As needed, perform a site survey to ensure that installation of 

charging equipment and associated infrastructure falls within the 
site host’s land boundaries and does not fall within rights of way or 
easements. 

• Coordinate with CEC and Caltrans staff to complete all work necessary to 
complete National Environmental Policy Act (NEPA) compliance. This 
includes, but is not limited to, submitting a completed PES Form/Exhibit 6-
A in Caltrans’ LAPM. 

• Receive NEPA approval (from Caltrans) prior to commencing with Right of 
Way (Task 3).  

Products: 
• Completed PES Form/Exhibit 6-A 

 
TASK 3 RIGHT OF WAY 
The goal of this task is to conduct work to identify and secure necessary real property 
interests for the project and secure Right of Way Certification for each charging station. 
The Right of Way Certification is to document that real property interests have been or 
are being secured, and physical obstructions, including buildings, utilities, and railroads, 
have been or will be removed, relocated, or protected as required for the construction, 
operation, and maintenance of the proposed federally funded project. The Right of Way 
Certification also documents that right of way activities were conducted in accordance 
with applicable policies and procedures outlined in the Caltrans Local Assistance 
Procedure Manual (LAPM). The Recipient must provide proof of receiving NEPA 
approval (Task 2), provide an executed site host agreement for each charging station 
(Task 1.8), and receive written approval from the CAM before proceeding with this task. 
The Recipient shall: 

• Review right of way records and identify the need, if any, for additional 
right of way for each charging station. 

• Identify the needed, if any, real property interests for each charging 
station. 

• Prepare and submit to the CAM a narrative Right of Way Diary which shall 
document steps performed to clear right of way for the project limits. This 
Diary should include, but not be limited to: 
1. Dates and interaction details of recipient and site host / property 

owner, including dates associated with establishing fair market 
value. 

2. Negotiation details that include settlement parameters and dates 
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that agreements were signed and recorded. 
3. Any dates and payments to site hosts associated with an executed 

agreement. 
4. Documentation and notes of any relocation actions. 

• Coordinate with the CAM to determine the project’s right of way impacts, if 
any. 

• Prepare a draft of Right of Way Certification Form 13-B(NEVI) for each 
charging station and submit it to the CAM. 

• Prepare an Acknowledgement Form for each lessee-lessor relationship at 
a proposed station and each right of way interaction. Attach 
Acknowledgement Form(s) to Site Host Agreement. 

• Coordinate with the CAM to ensure Right of Way Certification Form 13-
B(NEVI) is completed to the satisfaction of the CEC.  

• Receive Right of Way Certification approval prior to commencing with 
construction-related activities for the respective charging station (Task 4 
and Task 5). 

Products: 
• Right of Way Diary for each charging station 

• Draft Right of Way Certification Form 13-B(NEVI) for each charging station 

• Completed Acknowledgement Form(s), attached to associated Site Host 
Agreement(s) 

 
TASK 4 SITE PREPARATION AND EQUIPMENT PROCUREMENT 
The goal of this task is to prepare each charging station for construction. The Recipient 
must receive Right of Way Certification approval (Task 3) and written approval from the 
CAM before commencing with this task. 

[A CPR meeting is scheduled to be held during this task and additional CPR 
meetings may be scheduled if necessary.] 

The CAM shall: 
• Schedule a Pre-Construction Meeting with the Recipient. 
• Send the Recipient the Pre-Construction Meeting agenda.   
• During the Pre-Construction Meeting, the following topics will be 

discussed: 
o Safety 

o Labor Compliance 

o Environmental Mitigation Commitments 
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o Daily Reports 

o Build America Buy America 

o Site Visit (if applicable) 
The Recipient shall: 

• Prepare and submit to the CAM an Installation Plan for each charging 
station, which shall include, but not be limited to: 
1. The site host business name 
2. The site host address 
3. The equipment being installed 
4. The name of the project manager for the site 
5. The planned installation schedule 

• Procure all required equipment for installation after the Installation Plan is 
submitted and the CAM has provided written approval to proceed with 
procurement. 

• Procure all necessary materials for construction. 

• Verify safety, shelter, access, ADA compliance, signage, and lighting 
requirements are met. 

• Recipient Project Manager and Construction Manager, at minimum, attend 
the Pre-Construction Meeting with the CAM.  

• Coordinate site project kick-off meeting with host, suppliers, subrecipients, 
vendors, and local authority having jurisdiction for each charging station. 

• Meet with project partners to track and evaluate project progress, goals, 
barriers, and project approach. 

• Prepare and submit to the CAM a Data Management and Cybersecurity 
Plan prior to the commissioning of any station. The Data Management and 
Cybersecurity Plan must include the Recipient’s data security policies, 
procedures, and remediation plan. The plan shall include, but not be 
limited to, the following: 
1. Strong authentication and access control 
2. Network segmentation to isolate critical components to limit attack 
3. Intrusion detection and monitoring 
4. Integrating cybersecurity measures at the hardware level 
5. Firmware integrity of chargers 
6. User data privacy and protection 
7. Secure data transfer and protection at rest 
8. Secure communications protocols 
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9. Payment systems 
10. Cloud protections 
11. System and data access management to ensure only authorized 

individuals have access 
12. Employee cybersecurity training 
13. Patching and updates 
14. Incident response reporting and recovery, including a 

communications plan 
15. Audits and assessments 
16. Continuity of operations 
17. Risk acceptance and mitigation 
18. Disaster recovery 

• Prepare and submit to the CAM a Written Notification of Readiness to 
Begin Installation for each charging station that declares each site is 
completed with preconstruction and engineering activities and ready to 
move forward with the installations. 

CAM Product: 
• Pre-Construction Meeting agenda 

 
Recipient Products: 

• Installation Plan for each charging station 

• Data Management and Cybersecurity Plan 

• Written Notification of Readiness to Begin Installation for each charging 
station 
 

TASK 5 CHARGING STATION CONSTRUCTION AND COMMISSIONING 
The goal of this task is to construct each charging station, ensure all equipment meets 
the solicitation and federal NEVI requirements, and commission each charging station 
for public use. The Recipient must receive Right of Way Certification approval (Task 3) 
and written approval from the CAM before commencing with this task. 

[A CPR meeting is scheduled to be held during this task and additional CPR 
meetings may be scheduled if necessary.] 

The Recipient shall: 
• Utilize the Final Utility Service Designs, Site Engineering Drawings and 

Installation Plans from Tasks 2 and 4 to prepare each charging station for 
installation work. 

• Inform Caltrans of installation schedule to initiate preparation of highway 
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signage. 

• For every working day of construction, prepare a Daily Report that 
includes the following: 
o Start time and end time of work 
o Workers present 
o Summary of work performed, including any equipment delivered or 

machinery used 
o Photographs of site 

• Install at each charging station charging equipment that meets the 
following specifications: 
o At least four (4) charging ports that can simultaneously supply at 

least 150 kW each to a vehicle, for a total of 94 charging ports 
across nine charging stations.  

o Each charging port must support output voltages between 250 volts 
direct current (DC) and 920 volts DC. 

o Each charging port must have at least one permanently attached 
CCS connector. Additional connector types such as SAE J3400 are 
allowed to be installed if the previous requirement is still met.  

o Each connector should be rated with a current carrying capacity of 
greater than or equal to 375 Amps.  

o The chargers must conform to ISO 15118-3, and hardware must be 
capable of implementing both ISO 15118-2 and ISO 15118-20. 

o The chargers must include all necessary software and hardware to 
perform Plug-and-Charge using ISO 15118-2. 

o Conformance testing for charger software and hardware should 
follow ISO 15118-4 and 15118-5, respectively. 

o The chargers must conform to OCPP 2.0.1 or later. Manufacturers 
must attest that the charger conforms to OCPP 2.0.1 or later by 
detailing it on a publicly available charger specification sheet. 

o The charger’s networking software must connect to a central 
management system using OCPP 2.0.1 for the purposes of charger 
management and data reporting, including for reliability data 
reporting requirements. 

o The charging network must be capable of communicating with other 
charging networks in accordance with the Open Charge Point 
Interface (OCPI) 2.2.1. 

o The chargers must be designed to securely switch network 
providers without any changes in hardware. 
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o The chargers must be networked and must include the following 
three abilities: 
1. Have network connectivity with one of the following: 

 IEEE 802.11n for high-bandwidth wireless networking, 
or 

 IEEE 802.3 for Ethernet for local- or wide-area 
network applications 

2. Be able to receive remote software updates, real-time 
protocol translation, encryption, and decryption, including: 
 Internet Protocol (IP)-based processor which must 

support multiple protocols, and 
 Compliance with Transmission Control Protocol 

(TCP)/IP and IPv6. 
3. Be able to connect to a network’s back-end software. 

o An Occupational Safety and Health Administration Nationally 
Recognized Testing Laboratory must have certified the charging 
equipment. 

• Submit an AB 841 Certification that certifies the project has complied with 
all AB 841 (2020) requirements specified in the NEVI Terms and 
Conditions (please see section 31) or describes why the AB 841 
requirements do not apply to the project. The Recipient’s authorized 
representative shall sign the certification. 

• Submit EVITP Certification Numbers of each Electric Vehicle 
Infrastructure Training Program certified electrician that installed EV 
charging infrastructure or equipment. EVITP Certification Numbers are not 
required to be submitted if AB 841 requirements do not apply to the 
project. 

• Ensure all electric vehicle supply equipment (EVSE) installed for 
commercial use has a type approval certificate issued through the 
California Type Evaluation Program (CTEP) administered by the California 
Department of Food and Agriculture (CDFA) Division of Measurement 
Standards (DMS) or Certificate of Conformance issued by the National 
Type Evaluation Program (NTEP) administered through the National 
Conference on Weights and Measures. California accepts NTEP 
certificates so long as the device also meets CCR Title 4, Section 
4002.11. 

• Unless otherwise updated by the CDFA DMS, ensure installation, repair, 
and/or maintenance on applicable commercial EVSE is performed by a 
Registered Service Agency (RSA) and after the device is placed in 
service, the RSA must report this information to the county within 24 
hours. Device owners are responsible for registering their device with the 
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county.  

• Purchase a networking agreement for each charging port installed. The 
term of the networking agreement must cover at least five (5) years of 
operations. If Recipient is a charging network provider, the Recipient is not 
required to obtain a networking agreement. 

• Prepare and submit to the CAM a Build America, Buy America 
Compliance Report, which must document compliance with the Federal 
NEVI Build America, Buy America requirement. 

• Assure each charging station and their associated chargers are accessible 
to the public 24 hours per day, 7 days per week, year-round (24/7/365). 

• Coordinate utility interconnection, service drop, transformer sizing, service 
activation, and billing. 

• Create and submit a Signage Report which may include, but is not limited 
to: 
o Trailblazer signage that clearly identifies the route from the freeway 

to the station(s) 
o Which jurisdiction(s) and/or agency(ies) the Recipient must 

coordinate with to deploy the trailblazer signage for each charging 
station 

o Signage that clearly identifies the charging site location to an 
approaching driver from any ingress 

o Signage that identifies parking is for EVs only 
o Signage that states non-EVs may be towed (if applicable) 
o Signage that that informs drivers of price per unit of measure 
o Signage required for EV driver accessibility 
o Any additional signage that may be required by federal, state, or 

local laws, regulations, and ordinances 

• Send a copy of the Signage Report to each local jurisdiction identified in 
the Report. 

• Install signage in accordance with the Signage Report to the extent 
possible given local jurisdictions’ requirements and Caltrans requirements. 

• Create and submit to the CAM Written Training Materials for the charging 
station equipment at each charging station. These materials may include, 
but are not limited to, how to operate the equipment, how to troubleshoot 
the equipment, who to contact for specific questions or issues, and site 
host requirements may be detailed in the site license agreement. Site host 
requirements may include, but not be limited to, restroom availability and 
cleanliness, 24/7/365 public access to the charging station, and keeping 
the charging station well-lit and clean. 
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• Deliver Written Training Materials for the charging station to each charging
station site host, who should always keep the Written Training Materials at
the charging station.

• Provide training to site hosts based on the Written Training Materials.

• Perform final inspections and make corrections if necessary.

• Commission each charging station by verifying each installation was
completed in accordance with its Site Engineering Drawing(s) completed
in Task 2 and Installation Plan completed in Task 4, the Federal NEVI
requirements, and overall requirements of this Agreement.

• Submit each charging station’s information to the Alternative Fuels Data
Center, at a minimum. The Recipient may provide the information to
additional charging station location programs as seen fit.

• Prepare and submit to the CAM, the Written Notification of Intent to
Operate for each charging station that declares installation for the site has
been completed, the final inspection card has been received, the site has
been commissioned, and is available to the public for use.

• Submit to the CAM As-Built Drawings for each charging station.
Products: 

• Daily Reports for each working day, per site

• AB 841 Certification

• EVITP Certification Numbers for all electricians installing EVSE

• Build America, Buy America Compliance Report

• Signage Report

• Written Training Materials

• Written Notification of Intent to Operate for each charging station

• As-Built Drawings for each charging station

TASK 6 OPERATIONS AND RELIABILITY 
The goal of this task is to ensure that networked DCFCs installed as part of this 
Agreement, except for Excluded DCFCs, as defined, comply with the CEC’s EV 
Charger Data and Reliability Standards (California Code of Regulations, Tit. 20, Div. 2, 
Chap. 12, Article 2). Information and the full text of these regulations can be found at 
https://www.energy.ca.gov/programs-and-topics/programs/clean-transportation-
program/ev-charger-data-and-reliability-standards. In the event the CEC adopts new 
regulations and/or requirements, those new regulations and/or requirements will 
supersede for this Agreement wherever, as determined by the CAM, they conflict or are 
redundant.   

https://www.energy.ca.gov/programs-and-topics/programs/clean-transportation-program/ev-charger-data-and-reliability-standards
https://www.energy.ca.gov/programs-and-topics/programs/clean-transportation-program/ev-charger-data-and-reliability-standards
https://www.energy.ca.gov/programs-and-topics/programs/clean-transportation-program/ev-charger-data-and-reliability-standards
https://www.energy.ca.gov/programs-and-topics/programs/clean-transportation-program/ev-charger-data-and-reliability-standards
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[A CPR meeting is scheduled to be held during this task and additional CPR 
meetings may be scheduled if necessary.] 

The Recipient shall: 
• Submit to CAM the completed and signed EV Charger Data and Reliability

Standards Regulations Compliance Worksheet for Networked DCFC prior
to the purchase of the chargers.

• Ensure that the charging port uptime for each charging port installed in the
project is at least 97 percent of each year for five years after the beginning
of operation.

• Ensure price is communicated to customers as prescribed in 23 CFR
680.116(a).

Product: 
• Completed and signed EV Charger Data and Reliability Standards

Regulations Compliance Worksheet for Networked DCFC.
TASK 7 OTHER DATA COLLECTION AND ANALYSIS 
The goal of this task is to collect operational and programmatic data from the project. In 
the event the CEC adopts new regulations and/or requirements, those new regulations 
and/or requirements will supersede for this Agreement wherever, as determined by the 
CAM, they conflict or are redundant.

The Recipient shall: 

• Prepare and submit a Program Management Data Report in a format
chosen by the CAM following the first monthly call (Task 1.4) and update
during subsequent monthly calls as needed. The Report must reflect site
construction activities and site characteristics. The Report must
encompass all sites from those planned through to completed ones,
including detailed information regarding their respective EV charging
infrastructure. The Recipient may contribute inputs to this report
throughout the duration of the Agreement. The programmatic data shall
include, but not be limited to the following:
o Electric Vehicle Charger Information

• Funding
o The subsidy from a federal program, utility program,

and private funding

• Vehicles
o Primary Vehicle Type served such as light duty

(GVWR <= 10,000), medium duty (10,000 < GVWR
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<= 26,000), heavy duty (GVWR > 26,000) 

• Milestone Dates
o Key milestone dates, such as permit request and

received date, charger energization date, charger
operational date, and other dates as requested by the
CAM

• Milestone Dates
o Key milestone dates, such as permit request and

received date, charger energization date, charger
operational date, and other dates as requested by the
CAM

• Location
o Primary site access type such as publicly available,

shared private, private
o Location/site use type, such as hotel, restaurant, or

multi-unit housing
o Charging station address
o Parking location type, such as street, parking lot or

parking garage

• Other Equipment
o Battery energy storage CEC cost and kWh capacity
o Non-battery distributed generation CEC cost, kW

capacity and type

• EV Charging Infrastructure Information:
o Charger Information
o Charger make and model, serial number, level (Level

1, Level 2, DCFC, MCS), nameplate capacity (kW),
number of ports per charger

Products: 
• Program Management Data Report, submitted monthly

Task 7.1 Utilization 
The Recipient shall: 

• For EV charging ports, prepare and submit the Utilization Inventory
Template, Utilization Session Template and Utilization Interval Template in
the Utilization_and_Reliability_Data_Dictionary, at least quarterly for three
years after the charging ports are operational, including, but not limited to:
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o Charging network provider name 
o Charger site address, city, zip code 
o Charger make, model, and manufacturer serial number 
o EV service equipment charger and charging port ID 
o Peak Power (kW) 
o Charging session start/end date and times 
o Charging session energy consumed (kWh) 
o Plug in/un-plugged timestamp Coordinated Universal Time (UTC) 
o Charging interval peak demand (kW) 
o Charging interval start/end times 
o Charging interval energy consumed (kWh) 
o If a bidirectional charger, energy (kWh) discharged back to grid or 

facility 
o Total transacted amount 
o Payment method 

Product: 
• The Utilization Inventory Template, Utilization Interval Template, and 

Utilization Session Template of the 
Utilization_and_Reliability_Data_Dictionary provided, at a minimum, 
quarterly for three years after a charging port is operational. 

o The CEC-provided Utilization_and_Reliability_Data_Dictionary can 
be found at https://www.energy.ca.gov/media/12649. 

 
Task 7.2 GHG Intensity Reporting 
The Recipient shall: 

• Collect and report the source and greenhouse gas emissions intensity, on 
an annual basis, of the electricity used and dispensed by the EV charging 
station(s) at the meter, consistent with the disclosure methodology set 
forth in Article 14 (commencing with Section 398.1) of Chapter 2.3 of Part 
1 of Division 1 of the Public Utilities Code. Data must be reported to the 
CEC annually in the GHG Intensity Report specified by the CAM. 

Product: 
• GHG Intensity Report 

 
TASK 8 FEDERAL DATA REPORTING 

https://www.energy.ca.gov/media/12649
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The goal of this task is to provide and report data as specified in 23 CFR 680. 
The Recipient shall: 

• Collect, maintain, and report data for at least five (5) years to the Joint 
Office of Energy and Transportation as prescribed in 23 CFR 680.112. 
Data Submittal. The data listed below shall be submitted to the CEC via 
the Electric Vehicle Charger Analytics and Reporting Tool (EV-ChART) 
online platform, found at https://driveelectric.gov/evchart, or in the manner 
prescribed by FHWA, if no longer EV-ChART. All data must be formatted 
and prepared in accordance with the EV-ChART Data Format and 
Preparation Guidance, found at https://driveelectric.gov/files/ev-chart-data-
guidance.pdf, or any superseding FHWA guidance. 
o Submit the following data on a quarterly basis to EV-ChART or in 

the manner prescribed by FHWA: 
 Charging station identifier that the following data can be 

associated with. This must be the same charging station 
name or identifier used to identify the charging station in 
data made available to third-parties in § 680.116(c)(1). 

 Charging port identifier. This must be the same charging port 
identifier used to identify the charging port in data made 
available to third-parties in § 680.116(c)(8)(ii). 

 Charging session start time, end time, and any error codes 
associated with an unsuccessful charging session by 
charging port. 

 Energy (kWh) dispensed to EVs per charging session by 
charging port. 

 Peak session power (kW) by port. 
 Payment method associated with each charging session. 
 Charging station port uptime, T_outage, and T_excluded 

calculated in accordance with the equation in § 680.116(b) 
for each of the previous 3 months. 

 Duration (minutes) of each outage. 
o Submit the following data on an annual basis on or before March 1 

to EV-ChART or in the manner prescribed by FHWA:  
 Maintenance and repair cost per charging station for the 

previous year. 
 For private entities identified in paragraph (c)(1) of this 

section, identification of and participation in any State or 
local business opportunity certification programs including 
but not limited to minority-owned businesses, Veteran-
owned businesses, woman-owned businesses, and 

https://driveelectric.gov/evchart
https://driveelectric.gov/files/ev-chart-data-guidance.pdf
https://driveelectric.gov/files/ev-chart-data-guidance.pdf
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businesses owned by economically disadvantaged 
individuals. 

o Submit the following data one time, as soon as available, to EV-
ChART or in the manner prescribed by FHWA: 
 The name and address of the private entity(ies) involved in 

the operation and maintenance of chargers. 
 Distributed energy resource installed capacity, in kW or kWh 

as appropriate, of asset by type (e.g., stationary battery, 
solar, etc.) per charging station. 

 Charging station real property acquisition cost, charging 
equipment acquisition and installation cost, and distributed 
energy resource acquisition and installation cost. 

 Aggregate grid connection and upgrade costs paid to the 
electric utility as part of the project, separated into: 
o Total distribution and system costs, such as 

extensions to overhead/underground lines, and 
upgrades from single-phase to three-phase lines. 

o Total service costs, such as the cost of including 
poles, transformers, meters, and on-service 
connection equipment. 

• Provide third-party data sharing as prescribed in 23 CFR 680.116(c). 
Make available, free of charge, to third-party software developers, via API: 
1. Unique charging station name or identifier 
2. Address (street address, city, state, and zip code) of the property 

where the charging station is located 
3. Geographic coordinates in decimal degrees of exact charging 

station location 
4. Charging station operator name 
5. Charging network provider name 
6. Charging station status (operational, under construction, planned, 

or decommissioned) 
7. Charging station access information: 

(i) Charging station access type (public or limited to commercial 
vehicles) 

(ii) Charging station access days/times (hours of operation for 
the charging station 

8. Charging port information: 
(i) Number of charging ports 
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(ii) Unique port identifier 
(iii) Connector types available by port 
(iv) Charging level by port (DCFC, AC Level 2, etc.) 
(v) Power delivery rating in kilowatts by port 
(vi) Accessibility by vehicle with trailer (pull-through stall) by port 

(yes/no) 
(vii) Real-time status by port in terms defined by Open Charge 

Point Interface 2.2.1 
9. Pricing and payment information: 

(i) Pricing structure 
(ii) Real-time price to charge at each charging port, in terms 

defined by Open Charge Point Interface 2.2.1 
(iii) Payment methods accepted at charging station. 

Products: 
• Data submittals to EV-ChART or in manner prescribed by FHWA 

• API for third-party data sharing 
 
TASK 9 PROJECT FACT SHEET  
The goal of this task is to develop an initial and final project fact sheet that describes the 
CEC-funded project and the benefits resulting from the project for the public and key 
decision makers. 
The Recipient shall: 

• Prepare an Initial Project Fact Sheet at start of the project that describes 
the project and the expected benefits. Use the format provided by the 
CAM. 

• Prepare a Final Project Fact Sheet at the project’s conclusion that 
includes but is not limited to: a description of the project; the actual 
benefits resulting from the project; lessons learned from implementing the 
project; data on potential job creation, economic development, and 
increased state revenue as a result of expected future expansion; and a 
comparison of any project performance and expectations provided in the 
proposal to CEC with actual project performance and accomplishments. 
Use the format provided by the CAM. 

• Provide at least (6) six High Quality Digital Photographs (minimum 
resolution of 1300x500 pixels in landscape ratio) of pre and post 
technology installation at the project sites or related project photographs. 

Products: 
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• Initial Project Fact Sheet 
• Final Project Fact Sheet 
• High Quality Digital Photographs 
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