

**COMMITTEE SCHEDULE
FOR THE
ORANGE GROVE PROJECT**

<i>DATE</i>	<i>EVENT</i>
June 19, 2008	Application for Certification filed
July 16, 2008	First Business Meeting (Data Adequacy)
July 23, 2008	Issues Identification Report provided by Staff
July 29, 2008	Informational Hearing, Issues Identification and Scheduling Conference
August 1, 2008	Staff provides data requests to Applicant
Before September 1, 2008	Applicant submits data responses
September 11, 2008	Data response and issue resolution workshop
September 15, 2008	Status Report #1 (Possible Status Conference)
Before November 3, 2008	PSA/FSA published
November 17, 2008	PSA/FSA workshop
November 25, 2008	Pre-Hearing Conference Statement
December 1, 2008	Pre-Hearing Conference
December 15, 2008	Parties file Statement of Agreed Upon Facts and Issues, Witness Lists, Written Testimony, Exhibits List
December 19, 2008	Evidentiary Hearings Begin
February 15, 2009	Presiding Members Proposed Decision (PMPD)
March 2, 2009	Committee Conference on PMPD
April 1, 2009	PMPD Adoption Hearing