
ATTACHMENT 04
Scope of Work Template
Name of Applicant/Recipient

Instructions for completing this Scope of Work appear in blue.  Carefully read the instructions before completing each section.  Delete the instructions after completing each section.  Insert the name of the applicant/recipient where indicated above in blue.
TASK AND ACRONYM/TERM LISTS
A. Task List
· Insert task numbers and names that match those listed in Part IV (Technical Tasks) of the Scope of Work.  Tasks 1, TBD-1, TBD-2, and TBD-3 are mandatory.
· Do not include subtask numbers or names.

	Task #
	CPR[footnoteRef:2] [2:  Please see subtask 1.3 in Part III of the Scope of Work (General Project Tasks) for a description of Critical Project Review (CPR) Meetings. ] 

	Task Name 

	1
	
	General Project Tasks

	2
	
	[TBD, add tasks as necessary]

	[TBD-1]
	
	Annual Measurement and Verification Reporting

	[TBD-2]
	
	Evaluation of Project Benefits

	[TBD-3]
	
	Project Fact Sheet



B. Acronym/Term List
· Only include acronyms that are used more than once in this Scope of Work.
· Define terms that are unusual or technical.
· Place acronyms/terms in alphabetical order.

	Acronym/Term
	Meaning

	CAM
	Commission Agreement Manager

	CAO
	Commission Agreement Officer

	CEC
	California Energy Commission

	CPR
	Critical Project Review




PURPOSE OF AGREEMENT, PROBLEM/SOLUTION STATEMENT, AND GOALS AND OBJECTIVES

A. Purpose of Agreement

The purpose of this Agreement is to fund [Describe the purpose of the project funded by the Agreement in one to two sentences].

Example: 
The purpose of this Agreement is to provide funding for the purchase, installation, and reporting of performance of upgrades to improve aerodynamic performance of internal components of the Power Project combined cycle natural gas power plant, and to make the incremental capacity available during extreme events on a day-ahead and real-time basis to the host California Balancing Authority for a term of five years from the commercial online date of the upgrades.   

B. Problem/ Solution Statement

Problem
[Describe the problem that the project will address (e.g., cost barriers, knowledge gaps).  Explain why the problem has not been addressed by any other entity, and why it must be addressed at this time. Limit to one to two paragraphs. Use brief sentences.]

Example: 
The interconnection of new bulk grid electricity assets can take multiple years. A large amount of existing bulk grid electricity assets plan to retire in coming years. Until new reliability resources are available, less efficient bulk grid natural gas power plants may be needed to maintain reliability, delaying the implementation of plans to take these resources offline.

Solution
[Describe how the project will solve the problem described above and technological advancement and breakthroughs to overcome barriers to the achievement of the State of California’s statutory energy goals by [describe how the project will result in these benefits]
Limit to two to four paragraphs. Use brief sentences.]

Example: 
The Recipient will purchase, install, and report performance of an advanced compressor system upgrade to the Power Project combined cycle natural gas fired power generation facility, which has a current output capacity of 250 MW at full load. The upgrade is expected to increase efficiency and improve hot-day performance. The upgrade is expected to increase the effective power output of the facility by up to 30 MW.   

C. Goals and Objectives of the Agreement

Agreement Goals
The goal of this Agreement is to:  OR
The goals of this Agreement are to: 
· [Describe each Agreement goal using a bulleted list unless there is only one goal.  “Goal” means a broad technical, social, or economic project outcome.]
· [TBD]

Examples:
The goal of this Agreement is to:
· Accelerate purchase and installation of upgrades to improve aerodynamic performance of internal components of an existing power plant interconnected to the bulk transmission grid in California.
· Measure and verify three (3) years of performance of the availability of the incremental capacity during peak reliability hours and electricity grid emergency events.
· Measure and verify three (3) years of performance to reduce greenhouse gas intensity per MWh during peak reliability hours.


Agreement Objectives
The objective of this Agreement is to:  OR
The objectives of this Agreement are to: 
· [Describe each Agreement objective using a bulleted list unless there is only one objective. “Objective” means a specific, measurable project outcome. Use any performance metrics that are relevant to the project.]
· [TBD]

Examples:
The objectives of this Agreement are to:	
· Purchase and install upgrades to improve efficiency and add capacity to an existing power plant that is interconnected in California to the bulk transmission grid.
· Make the incremental capacity available during extreme events for a term of three (3) years from the commercial online date of the upgraded power plant.
· Make the incremental capacity available on a day-ahead and real-time basis to the host California Balancing Authority for economic and exceptional dispatch, consistent with the applicable requirements and operational capabilities of upgraded power plant.
· Provide measurement and verification data and performance reports according to a measurement verification plan approved by the CAM.




The language in Task 1 is standard for each agreement.  Do not revise it.

TASK 1 GENERAL PROJECT TASKS

PRODUCTS
Subtask 1.1 Products 
The goal of this subtask is to establish the requirements for submitting project products (e.g., reports, summaries, plans, and presentation materials). Unless otherwise specified by the Commission Agreement Manager (CAM), the Recipient must deliver products as required below by the dates listed in the Project Schedule (Part V). All products submitted which will be viewed by the public, must comply with the accessibility requirements of Section 508 of the federal Rehabilitation Act of 1973, as amended (29 U.S.C. Sec. 794d), and regulations implementing that act as set forth in Part 1194 of Title 36 of the Federal Code of Regulations. All technical tasks should include product(s). Products that require a draft version are indicated by marking “(draft and final)” after the product name in the “Products” section of the task/subtask.  If “(draft and final)” does not appear after the product name, only a final version of the product is required.  With respect to due dates within this Scope of Work, “days” means working days.  

The Recipient shall: 

For products that require a draft version, including the Final Report Outline and Final Report 
· Submit all draft products to the CAM for review and comment in accordance with the Project Schedule (Part V). The CAM will provide written comments to the Recipient on the draft product within 15 days of receipt, unless otherwise specified in the task/subtask for which the product is required. 
· Consider incorporating all CAM comments into the final product. If the Recipient disagrees with any comment, provide a written response explaining why the comment was not incorporated into the final product. 
· Submit the revised product and responses to comments within 10 days of notice by the CAM, unless the CAM specifies a longer time period, or approves a request for additional time.

For products that require a final version only
· Submit the product to the CAM for acceptance. The CAM may request minor revisions or explanations prior to acceptance. 

For all products
· Submit all data and documents required as products in accordance with the following: 

Instructions for Submitting Electronic Files and Developing Software:

· Electronic File Format
· Submit all data and documents required as products under this Agreement in an electronic file format that is fully editable and compatible with the California Energy Commission’s (CEC) software and Microsoft (MS)-operating computing platforms, or with any other format approved by the CAM. Deliver an electronic copy of the full text of any Agreement data and documents in a format specified by the CAM, such as memory stick.  

The following describes the accepted formats for electronic data and documents provided to the CEC as products under this Agreement, and establishes the software versions that will be required to review and approve all software products:
· Data sets will be in MS Access or MS Excel file format (version 2007 or later), or any other format approved by the CAM.
· Text documents will be in MS Word file format, version 2007 or later. 
· Project management documents will be in Microsoft Project file format, version 2007 or later.

· Software Application Development
Use the following standard Application Architecture components in compatible versions for any software application development required by this Agreement (e.g., databases, models, modeling tools), unless the CAM approves other software applications such as open source programs:
· Microsoft ASP.NET framework (version 3.5 and up). Recommend 4.0. 
· Microsoft Internet Information Services (IIS), (version 6 and up) 
Recommend 7.5.
· Visual Studio.NET (version 2008 and up). Recommend 2010. 
· C# Programming Language with Presentation (UI), Business Object and Data Layers. 
· SQL (Structured Query Language). 
· Microsoft SQL Server 2008, Stored Procedures. Recommend 2008 R2. 
· Microsoft SQL Reporting Services. Recommend 2008 R2. 
· XML (external interfaces).

Any exceptions to the Electronic File Format requirements above must be approved in writing by the CAM. The CAM will consult with the CEC’s Information Technology Services Branch to determine whether the exceptions are allowable.
  
MEETINGS
Subtask 1.2 Kick-off Meeting
The goal of this subtask is to establish the lines of communication and procedures for implementing this Agreement.

The Recipient shall: 
· Attend a “Kick-off” meeting with the CAM, and other CEC staff relevant to the Agreement. The Recipient’s Project Manager and any other individuals deemed necessary by the CAM or the Project Manager shall participate in this meeting. The administrative and technical aspects of the Agreement will be discussed at the meeting. Prior to the meeting, the CAM will provide an agenda to all potential meeting participants. The meeting may take place in person or by electronic conferencing (e.g., Teams, Zoom), with approval of the CAM.

The Kick-off meeting will include discussion of the following: 
· The CAM’s expectations for accomplishing tasks described in the Scope of Work;
· An updated Project Schedule;
· Terms and conditions of the Agreement;
· Invoicing and auditing procedures;
· Travel;
· Equipment purchases;
· Administrative and Technical products (subtask 1.1);
· CPR meetings (subtask 1.3);
· Monthly Calls (subtask 1.5)
· Quarterly Progress reports (subtask 1.6)
· Final Report (subtask 1.7)
· Match funds (subtask 1.8);
· Permit documentation (subtask 1.9);
· Subawards(subtask 1.10); 
· Agreement changes; 
· Performance Evaluations; and
· Any other relevant topics.

· Provide Kick-off Meeting Presentation to include but not limited to:
· Project overview (i.e. project description, goals and objectives, technical tasks, expected benefits, etc.) 
· Project schedule that identifies milestones
· List of potential risk factors and hurdles, and mitigation strategy

· Provide an Updated Project Schedule, Match Funds Status Letter, and Permit Status Letter, as needed to reflect any changes in the documents.

The CAM shall:
· Designate the date and location of the meeting.
· Send the Recipient a Kick-off Meeting Agenda.

Recipient Products:	
· Kick-off Meeting Presentation
· Updated Project Schedule (if applicable)
· Match Funds Status Letter (subtask 1.8) (if applicable)
· Permit Status Letter (subtask 1.9) (if applicable)

CAM Product:
· Kick-off Meeting Agenda

Subtask 1.3 Critical Project Review (CPR) Meetings 
The goal of this subtask is to determine if the project should continue to receive CEC funding, and if so whether any modifications must be made to the tasks, products, schedule, or budget. CPR meetings provide the opportunity for frank discussions between the CEC and the Recipient. As determined by the CAM, discussions may include project status, challenges, successes, advisory group findings and recommendations, final report preparation, and progress on technical transfer and production readiness activities (if applicable).  Participants will include the CAM and the Recipient and may include the CAO and any other individuals selected by the CAM to provide support to the CEC.

CPR meetings generally take place at key, predetermined points in the Agreement, as determined by the CAM and as shown in the Task List on page 1 of this Exhibit.  
However, the CAM may schedule additional CPR meetings as necessary. The budget may be reallocated to cover the additional costs borne by the Recipient, but the overall Agreement amount will not increase.  CPR meetings generally take place at the CEC, but they may take place at another location, or may be conducted via electronic conferencing (e.g., WebEx) as determined by the CAM. 

The Recipient shall:
· Prepare and submit a CPR Report for each CPR meeting that: (1) discusses the progress of the Agreement toward achieving its goals and objectives; and (2) includes recommendations and conclusions regarding continued work on the project.
· Attend the CPR meeting.
· Present the CPR Report and any other required information at each CPR meeting.  

The CAM shall:
· Determine the location, date, and time of each CPR meeting with the Recipient’s input. 
· Send the Recipient a CPR Agenda with a list of expected CPR participants in advance of the CPR meeting. If applicable, the agenda may include a discussion of match funding and permits.  
· Conduct and make a record of each CPR meeting.  Provide the Recipient with a schedule for providing a Progress Determination on continuation of the project.   
· Determine whether to continue the project, and if so whether modifications are needed to the tasks, schedule, products, or budget for the remainder of the Agreement. A determination of unsatisfactory progress This may result in project delays, including a potential Stop Work Order, while the CEC determines whether the project should continue. 
· Provide the Recipient with a Progress Determination on continuation of the project, in accordance with the schedule. The Progress Determination may include a requirement that the Recipient revise one or more products.  

Recipient Products:
· CPR Report(s) 

CAM Products: 
· CPR Agenda(s) 
· Progress Determination

Subtask 1.4 Final Meeting
The goal of this subtask is to complete the closeout of this Agreement.

The Recipient shall:
· Meet with CEC staff to present project findings, conclusions, and recommendations. The final meeting must be completed during the closeout of this Agreement. This meeting will be attended by the Recipient and CAM, at a minimum. The meeting may occur in person or by electronic conferencing (e.g., WebEx), with approval of the CAM.

The technical and administrative aspects of Agreement closeout will be discussed at the meeting, which may be divided into two separate meetings at the CAM’s discretion.
· The technical portion of the meeting will involve the presentation of findings, conclusions, and recommended next steps (if any) for the Agreement. The CAM will determine the appropriate meeting participants.  
· The administrative portion of the meeting will involve a discussion with the CAM of the following Agreement closeout items:
· Disposition of any procured equipment. 
· The CEC’s request for specific “generated” data (not already provided in Agreement products).
· Need to document the Recipient’s disclosure of “subject inventions” developed under the Agreement.
· “Surviving” Agreement provisions such as repayment provisions and confidential products.
· Final invoicing and release of retention.
· Prepare a Final Meeting Agreement Summary that documents any agreement made between the Recipient and Commission staff during the meeting.  
· Prepare a Schedule for Completing Agreement Closeout Activities.
· Provide copies of All Final Products organized by the tasks in the Agreement.

Products:
· Final Meeting Agreement Summary (if applicable)
· Schedule for Completing Agreement Closeout Activities 
· All Final Products 

MONTHLY CALLS, REPORTS AND INVOICES

Subtask 1.5 Monthly Calls
The goal of this task is to have calls at least monthly between the CAM and Recipient to verify that satisfactory and continued progress is made towards achieving the objectives of this Agreement on time and within budget.
The objectives of this task are to verbally summarize activities performed during the reporting period, to identify activities planned for the next reporting period, to identify issues that may affect performance and expenditures, to verify match funds are being proportionally spent concurrently or in advance of CEC funds or are being spent in accordance with an approved Match Funding Spending Plan,  to form the basis for determining whether invoices are consistent with work performed, and to answer any other questions from the CAM. Monthly calls might not be held on those months when a quarterly progress report is submitted or the CAM determines that a monthly call is unnecessary. 
The CAM shall:
· Schedule monthly calls.
· Provide questions to the Recipient prior to the monthly call.
· Provide call summary notes to Recipient of items discussed during call.

The Recipient shall:
· Review the questions provided by CAM prior to the monthly call
· Provide verbal answers to the CAM during the call.
Product:
· Email to CAM concurring with call summary notes.

Subtask 1.6 Quarterly Progress Reports and Invoices
The goals of this subtask are to: (1) periodically verify that satisfactory and continued progress is made towards achieving the project objectives of this Agreement; and (2) ensure that invoices contain all required information and are submitted in the appropriate format. 

The Recipient shall: 
· Submit a Quarterly Progress Report to the CAM.  Each progress report must:
· Summarize progress made on all Agreement activities as specified in the scope of work for the reporting period, including accomplishments, problems, milestones, products, schedule, fiscal status, and an assessment of the ability to complete the Agreement within the current budget and any anticipated cost overruns. Progress reports are due to the CAM the 10th day of each January, April, July, and October. The Quarterly Progress Report template can be found on the ECAMS Resources webpage available at: https://www.energy.ca.gov/media/4691.  
· Submit a monthly or quarterly Invoice on the invoice template(s) provided by the CAM.  

Recipient Products:
· Quarterly Progress Reports 
· Invoices

CAM Product:
· Invoice template

Subtask 1.7 Final Report
The goal of this subtask is to prepare a comprehensive Final Report that describes the original purpose, approach, results, and conclusions of the work performed under this Agreement. When creating the Final Report Outline and the Final Report, the Recipient must use the CEC Style Manual provided by the CAM.

Subtask 1.7.1 Final Report Outline

The Recipient shall:
· Prepare a Final Report Outline in accordance with the Energy Commission Style Manual provided by the CAM.  

Recipient Products:	
· Final Report Outline (draft and final)

CAM Products:
· Energy Commission Style Manual
· Comments on Draft Final Report Outline
· Acceptance of Final Report Outline

Subtask 1.7.2 Final Report 

The Recipient shall: 
· Prepare a Final Report for this Agreement in accordance with the approved Final Report Outline, Energy Commission Style Manual, and Final Report Template provided by the CAM with the following considerations: 
· Ensure that the report includes the following items, in the following order:
· Cover page (required)
· Credits page on the reverse side of cover with legal disclaimer (required)
· Acknowledgements page (optional)
· Preface (required)
· Abstract, keywords, and citation page (required)
· Table of Contents (required, followed by List of Figures and List of Tables, if needed)
· Executive summary (required)
· Body of the report (required)
· References (if applicable)
· Glossary/Acronyms (If more than 10 acronyms or abbreviations are used, it is required.)
· Bibliography (if applicable)
· Appendices (if applicable) (Create a separate volume if very large.)
· Attachments (if applicable)
· Submit a draft of the report to the CAM for review and comment. The CAM will provide written comments to the Recipient on the draft product within 15 days of receipt.
· Incorporate all CAM comments into the Final Report. If the Recipient disagrees with any comment, provide a Written Responses to Comments explaining why the comments were not incorporated into the final product.
· Submit the revised Final Report electronically with any Written Responses to Comments within 10 days of receipt of CAM’s Written Comments on the Draft Final Report, unless the CAM specifies a longer time period or approves a request for additional time.

Products:
· Draft Final Report
· Written Responses to Comments (if applicable)
· Final Report 

CAM Product:
· Written Comments on the Draft Final Report

MATCH FUNDS, PERMITS, AND SUBAWARDS
Subtask 1.8 Match Funds
The goal of this subtask is to ensure that the Recipient obtains any match funds planned for this Agreement and applies them to the Agreement during the Agreement term. 

While the costs to obtain and document match funds are not reimbursable under this Agreement, the Recipient may spend match funds for this task. Match funds must be identified in writing, and the Recipient must obtain any associated commitments before incurring any costs for which the Recipient will request reimbursement. 

The Recipient shall:
· Prepare a Match Funds Status Letter that documents the match funds committed to this Agreement. If no match funds were part of the application that led to the CEC awarding this Agreement and none have been identified at the time this Agreement starts, then state this in the letter.

If match funds were a part of the application that led to the CEC awarding this Agreement, then provide in the letter:
· A list of the match funds that identifies:
· The amount of cash match funds, their source(s) (including a contact name, address, and telephone number), and the task(s) to which the match funds will be applied. 
· The amount of each in-kind contribution, a description of the contribution type (e.g., property, services), the documented market or book value, the source (including a contact name, address, and telephone number), and the task(s) to which the match funds will be applied. If the in-kind contribution is equipment or other tangible or real property, the Recipient must identify its owner and provide a contact name, address, telephone number, and the address where the property is located.
· If different from the solicitation application, provide a letter of commitment from an authorized representative of each source of match funding that the funds or contributions have been secured.
· At the Kick-off meeting, discuss match funds and the impact on the project if they are significantly reduced or not obtained as committed. If applicable, match funds will be included as a line item in the progress reports and will be a topic at CPR meetings. 
· Provide a Supplemental Match Funds Notification Letter to the CAM of receipt of additional match funds.
· Provide a Match Funds Reduction Notification Letter to the CAM if existing match funds are reduced during the course of the Agreement. Reduction of match funds may trigger a CPR meeting.  

Products:
· Match Funds Status Letter 
· Supplemental Match Funds Notification Letter (if applicable) 
· Match Funds Reduction Notification Letter (if applicable) 

Subtask 1.9 Permits
The goal of this subtask is to obtain all permits required for work completed under this Agreement in advance of the date they are needed to keep the Agreement schedule on track. Permit costs and the expenses associated with obtaining permits are not reimbursable under this Agreement, with the exception of costs incurred by University of California recipients. Permits must be identified and obtained before the Recipient may incur any costs related to the use of the permit(s) for which the Recipient will request reimbursement.

The Recipient shall:
· Prepare a Permit Status Letter that documents the permits required to conduct this Agreement. If no permits are required at the start of this Agreement, then state this in the letter. If permits will be required during the course of the Agreement, provide in the letter:
· A list of the permits that identifies: (1) the type of permit; and (2) the name, address, and telephone number of the permitting jurisdictions or lead agencies.
· The schedule the Recipient will follow in applying for and obtaining the permits.

The list of permits and the schedule for obtaining them will be discussed at the Kick-off meeting (subtask 1.2), and a timetable for submitting the updated list, schedule, and copies of the permits will be developed. The impact on the project if the permits are not obtained in a timely fashion or are denied will also be discussed. If applicable, permits will be included as a line item in progress reports and will be a topic at CPR meetings.
· If during the course of the Agreement additional permits become necessary, then provide the CAM with an Updated List of Permits (including the appropriate information on each permit) and an Updated Schedule for Acquiring Permits. 
· Send the CAM a Copy of Each Approved Permit.
· If during the course of the Agreement permits are not obtained on time or are denied, notify the CAM within 5 days. Either of these events may trigger a CPR meeting.

Products:
· Permit Status Letter 
· Updated List of Permits (if applicable) 
· Updated Schedule for Acquiring Permits (if applicable) 
· Copy of Each Approved Permit (if applicable) 

Subtask 1.10 Obtain and Execute Subawards and Agreements with Site Hosts
The goals of this subtask are to: (1) procure and execute subrecipients and site host agreements, as applicable, required to carry out the tasks under this Agreement; and (2) ensure that the subrecipients and site host agreements are consistent with the Agreement terms and conditions and the Recipient’s own contracting policies and procedures.

The Recipient shall:
· Execute and manage subawards and coordinate subrecipients activities in accordance with the requirements of this Agreement.
· Execute and manage site host agreements and ensure the right to use the project site throughout the term of the Agreement, as applicable.  A site host agreement is not required if the Recipient is the site host.  [CAMs- delete this bullet-point and the one below if there is no site host.  Note that these bullet-points can also be edited for unique agreements such as projects with dozens of sites where it may be administratively burdensome to require site agreements for all sites.  Please work with CCO on any edits.]
· Notify the CEC in writing immediately, but no later than five calendar days, if there is a reasonable likelihood the project site cannot be acquired or can no longer be used for the project.  
· Incorporate this Agreement by reference into each subaward.
· Include any required Energy Commission flow-down provisions in each subaward, in addition to a statement that the terms of this Agreement will prevail if they conflict with the subaward terms. 
· Submit a Subaward and Site Letter to the CAM describing the subawards and any site host agreement needed or stating that no subawards or site host agreements are required.
· If requested by the CAM, submit a draft of each Subaward and any Site Host Agreement required to conduct the work under this Agreement.
· If requested by the CAM, submit a final copy of each executed Subaward and any Site Host Agreement.
· Notify and receive written approval from the CAM prior to adding any new subrecipient (see the terms regarding subrecipient additions in the terms and conditions).

Products:
· Subaward and Site Letter
· Draft Subawards (if requested by the CAM)
· Draft Site Host Agreement (if requested by the CAM)
· Final Subawards (if requested by the CAM)
· Final Site Host Agreement (if requested by the CAM)


TECHNICAL TASKS
Products that require a draft version are indicated by marking “(draft and final)” after the product name in the “Products” section of the task/subtask.  If “(draft and final)” does not appear after the product name, only a final version of the product is required.  Subtask 1.1 (Products) describes the procedure for submitting products to the CAM. 

TASK 2 [Enter Name] 
The goal of this task is to OR The goals of this task are to [Complete the sentence with a brief description of the task goal(s). Limit to one to three sentences. Use brief sentences]. 
 
The Recipient shall:
· [List each activity the Recipient will perform in this task. 
· Use a bulleted list unless there is only one activity.  
· Organize activities sequentially.  
· Begin with a verb that describes the activity the Recipient will perform (e.g., “Prepare a Diagnostic Software Report”). 
· Capitalize and italicize the name of each product. All technical tasks should include product(s). A “product” is an item the Recipient submits to the CEC such as a report, summary, plan, or presentation materials, and not an activity.  
· Give the product a brief, descriptive name and describe the content of written products such as reports (see examples below).
· If the project involves a test, one of the products should be a Test Plan.  The plan may describe test objectives, procedures, conditions, facilities, and equipment.]
· [TBD] 

Products:
· [Include the name of each product listed in “The Recipient shall” section above.  Capitalize product names, but do not italicize them.]

Examples:
TASK X SYSTEM DESIGN AND ENGINEERING
The goal of this task is to conduct system design and engineering for a new, advanced compressor system upgrade to the Power Project in City, California.
 
The Recipient shall:
· Conduct system design and engineering for a new, advanced compressor system upgrade for the Power Project.
· Prepare a CPR Report in accordance with subtask 1.3 (CPR Meetings).
· Participate in a CPR meeting.
· Provide the following products to the CAM:
· Final Advanced Compressor System Upgrade Project Timeline
· Notification of Completion of Final System Design
· Build-Ready Engineering Cover Sheet
· Procurement List

Products:
· CPR Report
· Final Advanced Compressor System Upgrade Project Timeline
· Notification of Completion of Final System Design
· Build-Ready Engineering Cover Sheet
· Procurement List


TASK [TBD-1]: ANNUAL MEASUREMENT AND VERIFICATION REPORTING (Mandatory task)
The goal of this task is to measure and verify performance of the installed DERs for three years after the liquidation date until June 30, 2033.
 
The Recipient shall:
· Develop a Measurement and Verification Plan for approval by the CAM. The Measurement and Verification Plan must include, but is not limited to, a plan to provide annual measurement data and performance reports on the following:
· Availability of the incremental capacity during extreme events for a minimum of three program seasons after the project online date. 
· Availability of the incremental capacity on a day-ahead and real-time basis to the host California Balancing Authority for economic and exceptional dispatch, consistent with the applicable requirements and operational capabilities of the project.
· Electricity generated by the incremental capacity during program hours.
· Provide Annual Measurement and Verification Reports for data and performance according to a measurement and verification plan approved by the CAM.

Products:
· Measurement and Verification Plan (draft and final)
· Annual Measurement and Verification Report (draft and final)

TASK [TBD-2]: EVALUATION OF PROJECT BENEFITS (Mandatory task)
The goal of this task is to report the benefits resulting from this project, including any meaningful and direct benefits to Vulnerable Populations and (S)DACs and climate benefits. 

The Recipient shall:
· Complete the Initial Project Benefits Questionnaire. The Initial Project Benefits Questionnaire shall be initially completed by the Recipient with ‘Kick-off’ selected for the ‘Relevant data collection period’ and submitted to the CAM for review and approval.
· Complete the Annual Evaluation of Project Performance Report each year.  
· Complete the Final Project Benefits Questionnaire. The Final Project Benefits Questionnaire shall be completed by the Recipient with ‘Final’ selected for the ‘Relevant data collection period’ and submitted to the CAM for review and approval.
· Respond to CAM questions regarding the questionnaire drafts.  

Products:
· Initial Project Benefits Questionnaire
· Annual Evaluation of Project Performance Report
· Final Project Benefits Questionnaire


TASK [TBD-3]: PROJECT FACT SHEET (Mandatory task)
The goal of this task is to develop an initial and final project fact sheet that describes the CEC-funded project and the benefits resulting from the project for the public and key decision makers. 
 
The Recipient shall:
· Prepare an Initial Project Fact Sheet at start of the project that describes the project and the expected benefits. Use the format provided by the CAM. 
· Prepare a Final Project Fact Sheet at the project’s conclusion that describes the project, the actual benefits resulting from the project, and lessons learned from implementing the project. Use the format provided by the CAM. 
· Provide at least (6) six High Quality Digital Photographs (minimum resolution of 1300x500 pixels in landscape ratio) of pre and post technology installation at the project sites or related project photographs. 

Products:
· Initial Project Fact Sheet (draft and final)
· Final Project Fact Sheet (draft and final)
· High Quality Digital Photographs


PROJECT SCHEDULE

Please see the attached Excel spreadsheet.
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