Section 3.0 Required Permits

3.0 REQUIRED PERMITS
Figure 3.0-1 identifies the permits that will be required for the Avenal Energy Project and the
anticipated schedule for obtaining those permits.
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2008 2009 2010

DESCRIPTION QT [ Q2] Q3 (04| Q1 [Q2 [ Q3| Q4| Q1 [ Q2] Q3 [ Q4

AFC
Submit AFC to Commission <o
Commission Data Adequacy Review ]
AFC Deemed Complete <o
Commission Adjudicatory Process |
Commission Notice of Decision Filed 4

PERMITTING

SJVAPCD Authority to Construct Air Permit
File ATC Permit Application Addendum O
SJVAPCD Review |
Preliminary Determination of Compliance o
Public Comment Period and Response to Comments ﬂ
Final Determination of Compliance/ATC
District PTO Issued (2012)

File Title V Permit to Operate (PTO) Application (2012)(1)
Title V PTO Permit Review (2013)(T)
SJVAPCD lIssue Title V PTO (2013)1)

USEPA Prevention of Significant Deterioration Permit
Submit Permit Application <o
Permit Review
Permit Approval L 2

City of Avenal Planning and Building Department
Submit Design Documents <o
Plan Review |
Review of Design Documents Complete L 4

RWQCB NPDES Stormwater Permit
Submit NPDES Permit Notice of Intent 103
Stormwater Pollution Prevention Plan ]

CalTrans Oversize Loads
Submit Permit Application O
Permit Review |
Permit Approval *

USFWS - Section 7 Consultation
EPA Request for Consultation <o
Completeness Determination 'S
Consultation ]
Biological Opinion or Concurrence with No Affect Finding L 4

DFG - Consultation

Kit Fox (2080.1 Consistency Determination)
Swainson’s Hawk (Mitigate through CEC CEQA Process) 4

(1) INCLUDES TITLE IV

LEGEND
¢ START TASK AFC/PERMITTING SCHEDULE
¢ ENDTASK
mm | ENGTH OF TASK AVENAL POWER CENTER, LLC
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