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The Genesis Solar Energy Project received authorization to construct from the California Energy 
Commission (CEC) on September 29, 2010 and the US Bureau of Land Management (BLM) on 
November 4, 2010.   In accordance with the California Energy Commission’s (CEC) Condition of 
Certification (COC) number COMPLIANCE-6, please see the following report that summarizes 
compliance with CEC and BLM’s requirements for pre-construction and construction activities 
for the month of April, 2011.    
 
 
During the month of April, 2011, Project activities included: 
 

• ongoing design tasks and agency consultation: 

• Worker’s Environmental Awareness Training 

• biological resource monitoring  

• site mowing 

• cultural site data recovery  
 

 
All questions or concerns regarding the contents of this report should be directed to Timothy 
Higdon at:  909-938-4053 or email tim.higdon2@nexteraenergy.com
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AQ-SC3: Construction Fugitive Dust Control; AQCMM Monthly Reporting 

Requirement:  Submit AQCMM compliance documentation.     

Construction of the Genesis Solar Energy Project (Phase 1) continued in April with several operations 
occurring simultaneously. These operations and their progress between April 1 and 30 are listed below. 
 
 

 
 
Air Quality issues: In accordance with Condition of Certification AQ-SC1 an authorized Air Quality 
Construction Mitigation Manager (AQCMM) has been assigned to this project. As per AQ-SC2 an Air 
Quality Construction Mitigation Plan (AQCMP) has been submitted and approved by the California 
Energy Commission (CEC). 
 
Under the direction of the AQCMM and as per the AQCMP the following measures have been taken to 
maintain compliance:   

• All workers have been instructed in fugitive dust prevention as part of their Workers 
Environmental Awareness Program training. 

• Unpaved roads and soil piles are wetted daily or as needed. 

• Fugitive dust control mitigation measures have been a topic at contractor tailboard meetings 
and compliance meetings once a week or more, depending upon weather conditions. 

• A 10 mph speed limit is enforced on all non-asphalt roads on or leading to/from this project, 
with the proviso that if fugitive dust is created at these speeds the driver must slow down to 
the point of no fugitive dust creation. 

• Speed limit signs are posted at the lay-down areas and along the access roads for the full 
length of the project. 

• As per AQ-SC3 all soil piles have been treated with water and/or tackifier to reduce dust 
plumes during windy conditions.  

• All roads have had water applied to them regularly to reduce dust plumes from moving 
vehicles.  

• Areas where dirt roads intersect asphalt roads have had a 20’ X 50’ rock pad installed to 
reduce tracking onto the road. 

• All diesel-powered equipment over 50 HP has been required to use ultra-low sulfur diesel and 
have been maintained in proper operating condition.  

• No diesel equipment has been allowed to idle in excess of 5 minutes. 

AQ-SC4: Dust Plume Response Requirement 

Requirement: Submit information on dust plume observations, response, and list of equipment onsite.     

As per AQ-SC4 a policy of fugitive dust monitoring has been put into place. In addition to the AQCMM, 
two biological monitors have been made Air Quality Construction Mitigation Manager Delegates. They 
have been given the authority to shut down work temporarily to inform the operators if they are creating 

Operation Activity Locations from April 1-30, 2011 

Install No Trespassing Signs Genesis Site Task Complete 

Site Mowing Genesis Site - Task On Hold Approx 78% Complete 
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excessive fugitive dust and to suggest ways to prevent further excessive fugitive dust generation. They 
are further instructed to inform the AQCMM of all such stoppages, and to follow up with further 
communications as to the measures the contractor has taken. If no measures are taken, they are to 
inform the AQCMM who will then shut the crew down.  All slowdowns or work stoppages due to air quality 
concerns are recorded below, along with response taken to ameliorate Air Quality concerns. 

AQ-SC5: Diesel Engine Emissions - Monitoring and Reporting 

Requirement: Submit compliance documentation for diesel emissions.    
 
All diesel-powered equipment over 50 HP has been required to use ultra-low sulfur diesel (fuel receipts 
were not collected as they were not included in the contract but it should be noted that all diesel sold in 
CA is ultra-low sulfur diesel) and have been maintained in proper operating condition.  

No diesel equipment has been allowed to idle in excess of 5 minutes. 

A list of all pieces of equipment used on this project is presented below.  

Heavy Equipment in Use 

Owner Equipment Type 
Number of 

pieces 
Proof of AQ Compliance 

Seen? 

Number of 
days onsite 

(d) 

HP 

Azca Tractor 4 Yes 4 90 

Sukut Water Truck 1 Yes 30 140 

Sukut Generator (60 KW) 1 Yes 30 40 

 

BIO-2: Designated Biologist  

Requirement:   Provide copies of all written reports and summaries that document biological resources 
compliance activities. 
 

Weekly Biological Summary 4/4/11 to 4/10/11 

 
No construction activity was observed.    Plant site biological surveys in progress.  See results below.    
 

Weekly Biological Summary 4/11/11 to 4/17/11 

No construction activity was observed.    Plant site biological surveys in progress.    
The baseline weed survey began 4/11 and was completed 4/14. 
Checks of kit fox dens were conducted 4/10 through 4/12.  Daily checks of kit fox dens began 4/17.   
 

Weekly Biological Summary 4 /18/11 to 4/24/11   

The second pass in the east unit was completed 4/20.  No new nests were observed.  The second pass 
on the west unit began 4/23.  No new nests were observed.  
 
The monthly fence check was completed on 4/17.  One minor repair was completed. 
 
Daily checks of kit fox dens continued.  500-foot buffers around all active dens, and 500-foot wide access 
corridors, to the fenceline, were erected.   

  

Air Quality Construction Mitigation Plan :  Fugitive Dust Response Record  

Date Activity Response Duration 

4/28/11 Mowing  Spread mowers out to reduce 
severity of dust plume 

3hours 
 (Intermittent) 
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Weekly Biological Summary 4/25/11 to 5/01/11 
The second pass of nesting bird surveys in the west unit was completed 4/30.  No nests were observed. 
 
Mowing of the east unit of the site began Tuesday, 4/26.  The east unit was completed 4/29, except for 
fox den buffers and cultural sites.  Equipment consisted of 4 mowers and 1 pickup.  Crew members are 
reminded of environmental concerns daily at the morning safety tailboard meetings.  Two biologists were 
onsite surveying ahead of the equipment for new kit fox dens and monitoring activities.  Two new fox 
dens were observed and 500-foot buffers were erected.  One site is adjacent to a cultural site and one is 
adjacent to Den 5.  One mower, led by a biologist, outlined the den buffers and cultural sites.  The 
perimeter of the cultural site and Den 5 had been mowed prior to the observation of the two new dens. 
  
Daily checks of kit fox dens continued.  Three dens, 1, 2, 12, were determined to be inactive, and were 
excavated and collapsed, and the buffers removed.  One natal den, 7, was excavated in segments over 4 
days and collapsed.  One additional natal den, 11 is still being excavated in sections.  See attachments.  
A biologist was onsite at Den 5 every morning this week to observe any changes in behavior of the adults 
and young.  No changes were observed until Saturday morning.  No young or adults were observed in the 
morning; however it was extremely windy that night.  We have observed that behavior on previous windy 
nights.  A game camera has been at Den 5 all week and no change in behavior was observed.  In 
addition a photo was recorded of the adults and young Friday evening after the mowing crew had left for 
the day.   
 

Plant Site Nesting Bird Surveys: 
 
On 4/4/11 biologists, experienced bird surveyors, familiar with standard nest-locating techniques began 
conducting surveys for nesting birds on the proposed plant site.  The surveys included all potential 
nesting habitat within 500 feet of the boundaries of the Project site.  Two surveys were completed 
separated by a minimum 10-day interval.  Surveys were completed by 4/29/11.   
 
The first pass of surveys in the east unit began 4/4 and was completed 4/8.  No new nests were 
observed.  The first pass in the west unit began 4/10 and was completed 4/14.  No new nests were 
observed.  The second pass in the east unit began 4/17 and was completed 4/20.  No new nests were 
observed.  The second pass on the west unit began 4/23 and was completed 4/30.  No new nests were 
observed.  
 
The tortoise clearance crew previously observed a loggerhead shrike nest with 4 eggs.  It was checked 
4/4 and 4/9, and 4 young were present.   The nest was checked on 4/11 and the young were observed 
standing on the edge of the nest.  One 4/13, the nest was checked, the young had fledged, three young 
were observed in a nearby ironwood tree.  
 
No nesting birds were observed within the plant site or within the 500-foot perimeter; therefore, no further 
action was taken (i.e., establish non-disturbance buffers).    
 

Plant Site Burrowing Owl Surveys: 
 
On 4/3/11 a team of qualified Biologists began conducting preconstruction surveys for Burrowing Owl 
within the plant site.  Surveys were completed by 4/7/11.  Burrowing Owl surveys were conducted 
following the California Department of Fish and Game guidelines (1995).  Survey transects covered the 
entire site and areas within 150 meters of the project impact zone.  Transect widths allowed for 100 
percent visual coverage of the ground surface.  Transects were 30 meters apart and were reduced in 
dense vegetation.  
 
No Burrowing owl sign was observed along the fenceline or the access road; therefore, no further action 
was taken (i.e., establish non-disturbance buffers, relocation).    
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BIO-4: Biological Monitors  

Requirement:   Submit copies of all written reports and summaries that document biological resources 
compliance activities, including those conducted by Biological Monitors. 
 
See Appendix B. 
 

BIO-7: Biological Resource Mitigation Implementation and Monitoring Plan and  

BIO-8: Impact Avoidance and Minimization Measures   

Requirement: Submit compliance documentation for implementation of BRMIMP measures.   

The Designated Biologist and one Biological Monitor have overseen all construction activities for 
compliance with the BRMIMP.     Compliance activities have included: 
   

• Advising the Project Owner and Contractors on the implementation of the Biological Resource 

Conditions of Certification;  

• Schedule and deploy the appropriate number of qualified biological monitors 

• Supervising or conducting monitoring, and other biological resources compliance efforts, 

particularly in areas requiring avoidance or containing sensitive biological resources and special 

status species;  

• Conducting biological clearance surveys; 

• Informing the Project Owner and Contractors of any remedial measures necessary; 

• surveying ahead of construction to identify sensitive resources and clear the area prior to 

construction equipment entry;  

• monitoring construction activities in specific areas for biological resource issues,  

• maintaining a daily log of monitoring events;  

• Inspect areas of active construction at beginning and end of day for trapped animals;    

• Inspect areas of high traffic activity for animals in harm’s way; 

• evaluating new temporary use areas for biological resources;  

• notifying Owner of any observed incidents and problem areas; and 

• Temporarily halting construction activities as needed to protect animals in the path of equipment. 

 

BIO-9: Desert Tortoise Clearance Surveys and Fencing      

Requirement:  Submit compliance documentation for all survey and fencing activity.     

Plant Site Desert Tortoise, Desert Kit Fox, and American Badger Surveys: 
 
To comply with the Genesis Solar Energy Project (GSEP) licensing Conditions of Certification BIO-9 and 
BIO-17 (California Energy Commission [CEC] 2010), preconstruction clearance surveys for desert 
tortoise, desert kit fox, and American badger were conducted of the Genesis Solar Energy Project 
(GSEP) Plant Site. Tortoise surveys were conducted during Plant Site perimeter fencing and then on the 
Plant Site, subsequent to fencing the perimeter of the Plant Site with tortoise-proof fencing. All surveys 
were conducted in accordance with the U.S. Fish and Wildlife Service’s (USFWS’s) clearance protocol 
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(USFWS 2009), as refined by the Project biological opinion (USFWS 2010), the CEC license (COC BIO-9 
and BIO-17; CEC 2010) and the approved Project's Desert Tortoise Clearance and 
Relocation/Translocation Plan (Karl and Tetra Tech 2010).  
 
Methods 

Clearance surveys, led by Dr. Alice Karl, covered the 1,727 acre Plant Site and were conducted from 
March 15 through April 6, 2011. Approval to conduct surveys prior to April 1 was obtained from USFWS 
and CDFG prior to commencing surveys (pers. comm. T. Engelhard 2011, M. Rodriquez 2011). To 
maximize the potential for finding tortoises, the clearance surveys were conducted during one of two 
periods during the year when tortoise activity in the project area is heightened.  Annual vegetation (i.e., 
tortoise forage) was blooming and green.  Biomass and probably species richness was reduced due to 
timing of winter storms (December through February), but ample forage was available.  Weather was 
clement during the 23-day clearance.  Air temperatures generally ranged from the 20’s to mid-30’s (°C) 
daily, reaching approximately 40°C on two days during the third pass.     
 
The survey crew consisted of 17 experienced, agency-approved desert tortoise biologists. Biologists 
conducted three passes with transects spaced at 15 feet that were pre-programmed into handheld Global 
Positioning System (GPS) units to ensure 100% coverage of the entire Plant Site on each pass.  Surveys 
teams were generally limited to three biologists to maximize efficiency.  Adjacent, 55-acre cells were 
walked by the crew daily, with multiple teams moving as a larger unit across the Plant Site.  This 
maximized efficiency both of coverage and also maintaining knowledge about the results in an ever-
expanding, cohesive area within the Plant Site.  All shrubs and the surface were viewed from multiple 
directions by multiple biologists because of the narrow transect spacing and because each of the three 
passes was walked in a different direction: the first pass north/south; the second pass east/west; the third 
pass south/north (where logistically possible).  
 
All shrubs were fully examined, including full manual examination of all dense shrubs (mostly big galleta 
grass [Pleuraphis rigida]).  All holes that a tortoise could occupy were examined with a flashlight, reflected 
light from a mirror, and/or a probe.  Tortoise probes were disinfected between burrows if the burrow 
showed any evidence of tortoise use.  Kangaroo rat and ground squirrel holes were similarly examined.  
Although juvenile tortoises will occupy any small hole, no adult tortoise sign was observed on Pass 1.  
Without adult presence, juvenile presence was highly unlikely.  As a result, this technique of looking into 
rodent holes was truncated on the second and third passes, and limited to holes that were tortoise 
shaped or were associated with other tortoise sign (i.e., scat, tracks).   
 
During each pass, all tortoise sign (e.g., burrows, scat, tracks, bones) was measured, qualified as to age, 
and a waypoint was recorded. All tortoise scat were collected on each pass.  All canid scat was examined 
for tortoise contents. All burrows that could be occupied by an adult tortoise, badger, or kit fox were 
flagged and “gated” (small stick gates) to assist in determining use.  During each subsequent pass, all of 
the burrows were examined if the gates were down. No burrows were excavated or collapsed until the 
final pass because of the possibility that protected species would need them for cover.  On the third pass, 
only inactive burrows were excavated and/or collapsed.  Burrows that remained inactive through all three 
passes (i.e., still gated on the third pass and for which there was no activity by animals, and those that 
were short and could easily be seen to the end) were collapsed on the third pass.  Any burrow or natal 
den where the end could not be seen, or there was any suggestion of use (tracks, disturbed dirt, gates 
down) was excavated fully and slowly to permit any inhabitants to escape, and collapsed.       
 
During clearance surveys, biologists flagged, mapped, and recorded a waypoint for all live cacti and 
suitable live and dead trees, for subsequent salvage. Incidentally observed bird nests were described 
relative to species and development, and a waypoint was taken. All incidentally observed burrowing owl 
sign was described and a waypoint was taken. Incidental nesting bird and burrowing owl data were 
provided to the Project Designated Biologist for subsequent studies on those taxa. 
 
Results 

Desert Tortoise 
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No tortoises or evidence of current tortoise occupation was observed during clearance surveys.  
Biologists observed 424 fragments of permineralized (estimated 3,000 to 5,000 years old) desert tortoise 
shell. No burrows, tracks, courtship rings, drinking depressions, or scat were observed on any pass.  No 
tortoises required translocation from the site.  Therefore, no further action was taken. 
 
American Badger 
No American badger sign was observed within the Plant Site; therefore, no further action was taken. 
 
Desert Kit Fox 
Three active desert kit fox natal dens were observed as well as a number of active or potentially active 
non-natal dens. Because of the time lapse between clearance surveys and Project construction, kit fox 
den data was provided to the Project Designated Biologist for subsequent monitoring. Several active kit 
fox (Vulpes macrotis) dens were found during the Desert Kit Fox and American Badger Clearance 
surveys which began within the plant site on 3/15, including three natal dens.  Several inactive holes were 
excavated and collapsed.  Monitoring of the kit fox dens is on-going.  One natal den has gone inactive 
and was excavated and collapsed, the whereabouts of this family unit is unknown.  There have been 
periodic sightings of adults and young foxes at the den along the road.  
 

BIO-11: Desert Tortoise Compliance Verification  

Requirement:   Submit results of Monthly Compliance Inspections to CPM, BLM, USFWS, and CDFG. 
 
The monthly fence inspection was conducted on 4/17.  One minor repair to the fence was completed.  
Desert Tortoise Clearance surveys were completed within the plant site on 4/6.   Approved biological 
monitors were onsite during mowing operations, surveying ahead of the equipment and monitoring 
activity.  No tortoises were observed within the fenced site.    
 
Requirement:  Submit results of tortoise inspections.    

 

All mitigation management measures have been complied with.  Compliance with BIO -4 and BIO-8 is 
achieved by monitoring all construction activities (mowing).  All construction workers are reminded daily at 
the morning tailboards of the need to check under vehicles, remove all litter, and to be aware of sensitive 
species, etc.  

 

BIO-18: Burrowing Owl Impact Avoidance, Minimization, and Compensation Measures   

Requirement: Submit burrowing owl mitigation compliance documentation.       

On 4/3/11 a team of qualified Biologists began conducting preconstruction surveys for Burrowing Owl 
within the plant site.  Surveys were completed by 4/7/11.  Burrowing Owl surveys were conducted 
following the California Department of Fish and Game guidelines (1995).  Survey transects covered the 
entire site and areas within 150 meters of the project impact zone.  Transect widths allowed for 100 
percent visual coverage of the ground surface.  Transects were 30 meters apart and were reduced in 
dense vegetation.  
 

BIO-19: Special-Status Plant Impact Avoidance, Minimization and Compensation   

Requirement:  Submit compliance documentation of special-status plant avoidance and minimization 

measures.    

No special status plants were observed during the surveys of the perimeter fence line and utility rights-of-
way alignments.  Environmentally sensitive areas (ESAs) have been staked along the perimeter fence 
line and utility rights-of-way prior to the start of construction activities.   ESAs are checked weekly to 
ensure stakes and signs are in place. 
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BIO-22: Mitigation for Impacts to State Waters  

Requirement:   Submit status of work in Waters of the State.     
 
Construction of the access road and installation of the Plant site perimeter fence has crossed several 
ephemeral drainages.   At the drainage location, soil piles are removed and/or leveled to prevent 
disruption of any potential flow.  No rain events have resulted in flow of any channel to date during 
construction.    Erosion control devices (silt fence, straw waddles, etc) are stock piled on site and will be 
installed as needed.       
 
See Appendix A. 
 

BIO-6, CUL-7, and PAL-4: Worker Environmental Awareness Program (WEAP) 

Requirement: Submit past 30d of training records.       
 
Workers Environmental Awareness Program 
Every person employed or present on the ROW, including specialty subcontractor personnel, has been 
instructed in environmental compliance through the Workers Environmental Awareness Program; which 
includes a training video and verbal instruction. In each case the new employee has signed a roster 
providing proof of his/her participation and received a hard-hat sticker to provide job-site training 
verification. In the month of April, 9 people participated in the WEAP training. Training rosters are 
maintained at the project office. 
 
See Appendix B 
 

CUL-8: Construction Monitoring Program   

Requirement: Submit report of any noncompliance.     

No noncompliance issues were encountered.  

 

Requirement: Submit a summary report of construction-related monitoring and any new DPR 523A forms.      

Although not ground disturbing, site mowing was observed for four days.  A total of five isolates were 
observed and recorded.  Four were collected and one was left in situ pending a resurvey with Native 
American Monitors Present. 
 
See Appendix C 

 

CUL-13: Flag and Avoid  

Requirement: Submit compliance documentation regarding flagging inspections.         

Exclusion zones associated with cultural resource locations have been flagged and are inspected 
regularly for integrity.    

 

SOIL&WATER-1: Drainage Erosion and Sedimentation Control Plan 

Requirement: Submit documentation regarding compliance with DESCP.      



Genesis Solar Energy Project Monthly Compliance Report 

 

  9   

 

The DESCEP has not been approved.  Best Management Practices are in place for site activities.   

 

TRANS-2: Vehicle Weight Limits  

Requirement:  Report permits received from Caltrans and/or County for overweight or oversized vehicles 

and any other necessary transportation permits.   

(ACTIVITY PENDING) 

 

TRANS-3: Public ROW Encroachment  

Requirement:  Report encroachment permits received from Caltrans and/or County.   
 
(PERMIT PENDING) 

 

TRANS-4: Hazmat Transport Permits/Licenses 

Requirement: Report hazardous material transport permits received.     

(ACTIVITY PENDING) 

 

WASTE-6: Hazardous Waste Generator Identification Number 

Requirement: Submit identification number following receipt or a new number or modification of an 

existing number. 

(ACTIVITY PENDING) 

 

WORKER SAFETY-3: Construction Safety Supervisor - Staff Assignment 

 Requirement:  Submit compliance documentation and inspection approvals.      

Construction Safety Supervisor resumes were submitted to the CPM on April 5
th
 and approval of resumes 

was received April 15
th
. 

 

GEN-2: PRS Facility Design Submittals to CBO and CPM 

Requirement:  Include updated schedule of facility design submittals, and master drawing and master 

specifications. 

See Appendix D 

GEN-3: CBO Payments 

Requirement: Submit a copy of the CBO receipt of payment to the CPM indicating that applicable fees 

have been paid.   

See Appendix E 
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GEN-6: Special Inspector(s) - Staff Assignment 

Requirement:  Submit a copy of CBO approval of the qualifications of all special inspectors.  

No additional inspectors have been approved during this reporting period. 

 

GEN-7: Facility Design Discrepancy Documentation 

Requirement:   Submit a copy of CBO approval of any corrective action taken to resolve a discrepancy. 

(ACTIVITY PENDING) 

 

GEN-8:  As-builts, CBO Notification of Completion and Compliance 

 Requirement:   Submit a copy of statement of work completed. 

(ACTIVITY PENDING) 

 

CIVIL-1: CBO Submittals- Drainage and Grading, Statement of Submittal 

 Requirement:  Submit a copy of CBO approval.    

(ACTIVITY PENDING) 

 

CIVIL-3: CBO Inspection of 2007 CBC Compliance 

 Requirement: Submit list of noncompliance reports.    

(ACTIVITY PENDING) 

 

CIVIL-4: Final Grading Plans - CBO Submittal 

 Requirement:   Submit a copy of CBO approval of grading plans. 

(ACTIVITY PENDING) 

 

STRUC- 1: CBO Submittals - Major Structure or Facility Design Component, Statement of 
Submittal 

Requirement: Submit a copy of a statement from CBO that structural plans, specifications, and 

calculations have been approved and comply with engineering LORS.   

(ACTIVITY PENDING) 

 

STRUC-3: CBO Submittal - Design Changes, Revised Drawings, Specifications, 
Calculations 

Requirement:  Submit notification that the CBO has approved the revised plans.  
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(ACTIVITY PENDING) 

 

STRUC-4: 2007 CBC Compliance for Toxic or Hazardous Materials 

Requirement Submit copies of the CBO approvals of plan checks. 

(ACTIVITY PENDING) 

 

Requirement: Submit a copy of CBO inspection approvals.    

(ACTIVITY PENDING) 

 

MECH-1: CBO Submittal - Plan Piping and Plumbing System, Final Design Specifications 
and Calculations  

Requirement: Submit a copy of transmittal letter to CBO.   
   
(ACTIVITY PENDING) 

 
 
Requirement:  Submit a copy of CBO inspection approvals.    
 
(ACTIVITY PENDING) 

 

MECH-2: CBO and Cal-OSHA Submittal - Pressure Vessel 

Requirement:  Submit a copy of CBO inspection approvals.   

(ACTIVITY PENDING) 

 

ELEC-1: CBO Submittal - Electrical Equipment and Systems  

Requirement:  Submit: 
1. Receipt or delay of major electrical equipment;  
2. Testing or energization of major electrical equipment; and 
3. A signed statement by the registered electrical engineer certifying that the proposed final design plans 
and specifications conform to requirements set forth in the Energy Commission decision. 
 
(ACTIVITY PENDING) 

 

PAL-5:  PRS Monitoring and Stop Work Authority 

Requirement:  Submit a summary of paleontological monitoring activities and finds.   

Ground disturbance to date has not exceeded 18 inches depth and no Pleistocene soil outcrops have 
been crossed.    Cultural Monitors onsite observe all ground disturbance activity and have been instructed 
to notify the PRS immediately if any unanticipated paleontological item is discovered.  
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TSE-1:   CBO and CPM Submittal - Schedule of Design Submittals  

Requirement: Submit schedule updates. 

(ACTIVITY PENDING) 

 

TSE-4:   CBO Submittal – Power Plant Switchyard, Outlet Line and Termination Design 
Plans   

Requirement: Submit a copy of the transmittal letter of final design plans.  
 
(ACTIVITY PENDING) 

 
Requirement: Include in the monthly compliance report: a) receipt or delay of major electrical equipment; 
b) testing or energization of major electrical equipment; and c) the number of electrical drawings 
approved, submitted for approval, and still to be submitted. 
 
(ACTIVITY PENDING) 

 

COMPLIANCE-5 - Compliance Matrix     

Requirement: Submit a compliance matrix along with each monthly report.  
 
The Compliance Matrix is currently under revision and will be included in future reports 
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Appendix A 

Biological Monitor Reports 



Monitor: Report Number:

Compliance Level: Date:

Milepost: Station:

Land Use: Parcel:

Construction Phase: Construction Activity:

Construction Checklist Restoration Checklist

Comments:

Resolution Timeframe:

Resolution:(if noted 
Problem Area or 
Non-compliance

Public Land

Weather Conditions(precip, temp, wind, 
cover):

 

Genesis Solar Energy Project
Environmental Monitoring Daily Report

F. Matt Biggs Biggs_042611

Acceptable 4/26/2011

Mowing of plant site observed.    All equipment was escorted onsite.    All areas were inspected for biological 
resources prior to vegetation clearing.    No nesting birds, tortoises, fox or badgers were observed within vicinity of 
mowing activity.   No ravens were observed.

Construction Clearing

Access granted

Boundaries marked

Disturbance w/in boundaries

Topsoil protected

Erosion controls maintained

Sensitiv e resource area 
monitored/protected

Wetland impact mitigated

Slope breakers installed

Site f ree of  trash/debris

Dust controls

Public roads maintained

Spills cleaned and disposed

Turbidity  in waterbodies 
minimized/av oided

Drainage path maintained

Contours restored

Permanent ECDs installed

Gates/f ences repaired

Wetland topsoil replaced

Public roads restored

Residential landscaping 
restored

Drain tiles repaired/replaced

Debris remov ed

Mulch applied

Topsoil decompated/treated

Seed v olume/method

Rev egetation progressing

Stream banks restored and 
protected
Nativ e v egetation 
planted/seeded



Monitor: Report Number:

Compliance Level: Date:

Milepost: Station:

Land Use: Parcel:

Construction Phase: Construction Activity:

Construction Checklist Restoration Checklist

Comments:

Resolution Timeframe:

Resolution:(if noted 
Problem Area or 
Non-compliance

Public Land

Weather Conditions(precip, temp, wind, 
cover):

partly cloudy

Genesis Solar Energy Project
Environmental Monitoring Daily Report

F. Matt Biggs Biggs_042711

Acceptable 4/27/2011

Mowing of plant site observed.  All areas were inspected for biological resources prior to vegetation clearing.    No 
nesting birds, tortoises, or badgers were observed within vicinity of mowing activity.   Two fox dens were identified by 
Designated Biologist (P.Goette) and buffer was established.

Construction Clearing

Access granted

Boundaries marked

Disturbance w/in boundaries

Topsoil protected

Erosion controls maintained

Sensitiv e resource area 
monitored/protected

Wetland impact mitigated

Slope breakers installed

Site f ree of  trash/debris

Dust controls

Public roads maintained

Spills cleaned and disposed

Turbidity  in waterbodies 
minimized/av oided

Drainage path maintained

Contours restored

Permanent ECDs installed

Gates/f ences repaired

Wetland topsoil replaced

Public roads restored

Residential landscaping 
restored

Drain tiles repaired/replaced

Debris remov ed

Mulch applied

Topsoil decompated/treated

Seed v olume/method

Rev egetation progressing

Stream banks restored and 
protected
Nativ e v egetation 
planted/seeded



Monitor: Report Number:

Compliance Level: Date:

Milepost: Station:

Land Use: Parcel:

Construction Phase: Construction Activity:

Construction Checklist Restoration Checklist

Comments:

Resolution Timeframe:

Resolution:(if noted 
Problem Area or 
Non-compliance

Public Land

Weather Conditions(precip, temp, wind, 
cover):

cloudy, calm

Genesis Solar Energy Project
Environmental Monitoring Daily Report

F. Matt Biggs FMatt Biggs-042811

Acceptable 4/28/2011

Mowing of plant site observed.  All areas were inspected for biological resources prior to vegetation clearing.    No 
nesting birds, tortoises, or badgers were observed within vicinity of mowing activity.   Fox den # 5 was monitored 
during mowing activity outside buffer.   One adult fox was observed. 

Construction Clearing

Access granted

Boundaries marked

Erosion controls maintained

Sensitiv e resource area 
monitored/protected

Wetland impact mitigated

Slope breakers installed

Site f ree of  trash/debris

Dust controls

Public roads maintained

Spills cleaned and disposed

Turbidity  in waterbodies 
minimized/av oided

Drainage path maintained

Contours restored

Permanent ECDs installed

Gates/f ences repaired

Wetland topsoil replaced

Public roads restored

Residential landscaping 
restored

Drain tiles repaired/replaced

Debris remov ed

Mulch applied

Topsoil decompated/treated

Seed v olume/method

Rev egetation progressing

Stream banks restored and 
protected
Nativ e v egetation 
planted/seeded



Monitor: Report Number:

Compliance Level: Date:

Milepost: Station:

Land Use: Parcel:

Construction Phase: Construction Activity:

Construction Checklist Restoration Checklist

Comments:

Resolution Timeframe:

Resolution:(if noted 
Problem Area or 
Non-compliance

Public Land

Weather Conditions(precip, temp, wind, 
cover):

clear, warm

Genesis Solar Energy Project
Environmental Monitoring Daily Report

F. Matt Biggs FMatt Biggs-042911

Acceptable 4/29/2011

Mowing of plant site observed.  All areas were inspected for biological resources prior to vegetation clearing.    No 
nesting birds, tortoises, or badgers were observed within vicinity of mowing activity.   Fox den # 5 was monitored 
during mowing activity outside buffer.   No foxes were observed. 

Construction Clearing

Access granted

Boundaries marked

Topsoil protected

Erosion controls maintained

Sensitiv e resource area 
monitored/protected

Wetland impact mitigated

Slope breakers installed

Site f ree of  trash/debris

Dust controls

Public roads maintained

Spills cleaned and disposed

Turbidity  in waterbodies 
minimized/av oided

Drainage path maintained

Contours restored

Permanent ECDs installed

Gates/f ences repaired

Wetland topsoil replaced

Public roads restored

Residential landscaping 
restored

Drain tiles repaired/replaced

Debris remov ed

Mulch applied

Topsoil decompated/treated

Seed v olume/method

Rev egetation progressing

Stream banks restored and 
protected
Nativ e v egetation 
planted/seeded
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Appendix B 

Training Roster 
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Appendix C  

DPR 523A Forms 
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Appendix D  

Schedule of Facility Design Submittals; Master Drawing and Master 
Specifications 



Genesis Solar LLC
Genesis Solar Energy Project
Riverside County, California
Project No. A4PA Schedule of Facility Design Submittals

A4PA-0-DX-9-01

CBO
Package Number Description

Planned 
Submittal Date

Forecast Submittal 
Date

Actual Submittal 
Date

Approved 
Date

GEN - 2 - 1.0 Master Engineering Document Report 3-Nov-10 12-Nov-10 12-Nov-10 20-Apr-11
GEN - 2 - 2.0 Schedule of Facility Design Submittals 3-Nov-10 18-Nov-10 17-Nov-10 1-Dec-10
CIVIL - 1 - 1.0 Civil Engineering Criteria 30-Nov-10 1-Dec-10 1-Dec-10 4-Jan-11
GEN - 5 - 1.0 Registered Geotechnical Engineer - Ernie Bovenizer 3-Dec-10 3-Dec-10 1-Dec-10 30-Dec-11
GEN - 5 - 10.0 Registered Electrical Engineer - Sanaa Elhosni 3-Dec-10 3-Dec-10 1-Dec-10 2-Dec-10
GEN - 5 - 11.0 Registered Civil Engineer - Bruce Eisenbise 3-Dec-10 3-Dec-10 1-Dec-10 7-Dec-10
GEN - 5 - 2.0 Registered Civil Engineer - Gurudas Pai 3-Dec-10 3-Dec-10 1-Dec-10 7-Dec-10
GEN - 5 - 3.0 Registered Civil Engineer - Sukadas Pai 3-Dec-10 3-Dec-10 1-Dec-10 7-Dec-10
GEN - 5 - 4.0 Registered Civil Engineer - Herman Chang 3-Dec-10 3-Dec-10 1-Dec-10 7-Dec-10
GEN - 5 - 5.0 Registered Geotechnical Engineer - Jim Thompson 3-Dec-10 3-Dec-10 1-Dec-10 30-Dec-10
GEN - 5 - 6.0 Registered Architectural Engineer - Matt Naraghi 3-Dec-10 3-Dec-10 1-Dec-10 2-Dec-10
GEN - 5 - 7.0 Registered Electrical Engineer - Phillip Schaffer 3-Dec-10 3-Dec-10 1-Dec-10 2-Dec-10
GEN - 5 - 8.0 Registered Mechanical Engineer - Harry Keller 3-Dec-10 3-Dec-10 1-Dec-10 2-Dec-10
GEN - 5 - 9.0 Registered Piping Engineer - Tom Quinlan 3-Dec-10 3-Dec-10 1-Dec-10 2-Dec-10
GEN - 5 - 12.0 Registered Civil Engineer - Tom Burkhart (Solar Field) 10-Dec-10 10-Dec-10 13-Dec-10 16-Dec-10
STRUC - 1 - 1.0 Sener Structural Drawings 15-Dec-10 15-Dec-10 15-Dec-10 6-Jan-11
GEN - 5 - 13.0 Registered Geotechnical Engineer - Enrique Ruitort 10-Dec-10 10-Dec-10 21-Dec-10 30-Dec-10
CIVIL - 1 - 2.0 Access Road Package 22-Dec-10 22-Dec-10 23-Dec-10 26-Jan-11
CIVIL - 1 - 3.0 Final Geotech Report 22-Dec-10 22-Dec-10 23-Dec-10 7-Jan-11
STRUC - 1 - 2.0 Structural Specifications 23-Dec-10 23-Dec-10 23-Dec-10 14-Jan-11
STRUC - 1 - 3.0 Concrete Solar Foundation Drawings 23-Dec-10 23-Dec-10 23-Dec-10 19-Jan-11
VIS - 5 - 1.0 Staging Area Site Plan Near TW2 Temporary Well 23-Dec-10 23-Dec-10 27-Dec-10 27-Jan-11
HAZ - 5 - 1.0 Construction Security Plan 23-Dec-10 23-Dec-10 29-Dec-10 11-Jan-11
NOISE - 3 - 1.0 Noise Control Program 23-Dec-10 23-Dec-10 29-Dec-10 5-Jan-11
WASTE - 4 - 1.0 Waste Management Plan 23-Dec-10 23-Dec-10 29-Dec-10 5-Jan-11
WORKER SAFETY - 1 - 1.0 Project Construction Safety and Health Program 23-Dec-10 23-Dec-10 29-Dec-10 5-Jan-11
STRUC - 1 - 4.0 Lateral Force Procedure 29-Dec-10 29-Dec-10 29-Dec-10 19-Jan-11
SOIL AND WATER - 2 - 1.0 GW Leveling Monitoring and Mitigation Plan 23-Dec-10 23-Dec-10 30-Dec-10 7-Jan-11
WASTE - 2 - 1.0 Professional Geologist - Pearl J Pereira 23-Dec-10 23-Dec-10 30-Dec-10 5-Jan-11
WASTE - 2 - 2.0 Professional Geologist - Carl A Parten 23-Dec-10 23-Dec-10 30-Dec-10 WITHDRAWN
WORKER SAFETY - 3 - 1.0 Construction Safety Supervisor Resume - Ed Fuqua 23-Dec-10 23-Dec-10 30-Dec-10 5-Jan-11
WORKER SAFETY - 3 - 2.0 Construction Safety Supervisor Resume - George Booker 23-Dec-10 23-Dec-10 30-Dec-10 5-Jan-11
WORKER SAFETY - 3 - 3.0 Construction Safety Supervisor Resume - Randy Cooper 23-Dec-10 23-Dec-10 30-Dec-10 5-Jan-11
WORKER SAFETY - 3 - 4.0 Construction Safety Supervisor Resume - Sam Kelley 23-Dec-10 23-Dec-10 30-Dec-10 5-Jan-11
WORKER SAFETY - 5 - 1.0 AED Program 23-Dec-10 23-Dec-10 30-Dec-10 5-Jan-11
WORKER SAFETY - 8 - 1.0 Dust Control Plan 23-Dec-10 23-Dec-10 30-Dec-10 5-Jan-11
GEN - 4 - 1.0 Resident Engineer Resume - Rob Holt 3-Dec-10 10-Dec-10 6-Jan-11 13-Jan-11
STRUC - 1 - 5.0 Structural Specifications 6-Jan-11 6-Jan-11 6-Jan-11 14-Feb-11
CIVIL - 1 - 4.0 Temporary Tortoise Fence 7-Jan-11 7-Jan-11 7-Jan-11 1-Feb-11
STRUC - 1 - 6.0 Temporary Trailer for Access Road Construction 13-Jan-11 13-Jan-11 13-Jan-11 WITHDRAWN
WORKER SAFETY - 3 - 5.0 Construction Safety Supervisor Bill Alfera 18-Jan-11 18-Jan-11 18-Jan-11 18-Jan-11
GEN - 6 - 1.0 Special Inspector Scott Vacula PSI 19-Jan-11 19-Jan-11 19-Jan-11 24-Jan-11
GEN - 6 - 2.0 Special Inspector Akilu Estifanos 21-Jan-11 21-Jan-11 21-Jan-11 3-Feb-11
STRUC - 1 - 7.0 Drilled Caissons Specification 24-Jan-11 24-Jan-11 24-Jan-11 24-Jan-11
ELEC - 1 - 1.0 Gensets for Access Road Construction 14-Jan-10 14-Jan-10 27-Jan-11 11-Feb-11
ELEC - 1 - 2.0 Temporary Panel for TW2 14-Jan-10 14-Jan-10 27-Jan-11 3-Feb-11
STRUC - 1 - 8.0 Structural Standard Drawings 9-Feb-11 9-Feb-11 9-Feb-11
CIVIL - 1 - 5.0 Preliminary Site Preperation Package 2-Mar-11 2-Mar-11 3-Mar-11 SUPERCEDED
ELEC - 1 - 3.0 Telecommunication Line Ductbank Adjacent to the Road 10-Mar-11 10-Mar-11 10-Mar-11 15-Apr-11
STRUC - 1 - 9.0 Drilled Reinforced Concrete Caissons Testing 28-Mar-11 28-Mar-11 28-Mar-11 1-Apr-11
GEN - 1 -1.0 Fire Protection Design Criteria 16-Mar-11 22-Mar-11 31-Mar-11
CIVIL - 1 - 6.0 CalTrans Encroachment Package 31-Mar-11 31-Mar-11 31-Mar-11
ELEC - 1 - 4.0 33kV Temporary Construction Power Bid Package 7-Apr-11 7-Apr-11 6-Apr-11 20-Apr-11
CIVIL - 1 - 8.0 Reports and Studies 13-Apr-11 13-Apr-11 13-Apr
WORKER SAFETY - 3 - 6.0 Construction Safety Supervisor Gary Mann 21-Apr-11 21-Apr-11 21-Apr
GEN - 5 - 14.0 Registered Mechanical Engineer -  Art Pinto 16-Mar-11 22-Mar-11
CIVIL - 1 - 7.0 Site Preperation Package Part 1 1-Apr-11 11-Apr-11
STRUC - 1 - 10.0 Solar Field 1  Foundation Drawings 15-Apr-11 15-Apr-11
CIVIL - 1 - 9.0 Site Preperation Package Part 2 1-May-11 17-Jun-11
ELEC - 1 - 5.0 Gensets and Temporary Panel for Permenant Wells 2-May-11 17-Jun-11
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

CIVIL A4PA-0-CA-0-00-03 B.

SOLAR FIELD - 
DRAINAGE EROSION 
AND SEDIMENT 
CONTROL PLAN YES IFC 5/4/2011 F-GEN-T-00112 2/2/2011

CIVIL A4PA-0-CA-0-00-04 B.

REVISED PROJECT 
DRAINAGE REPORT - 
HYDROLOGY AND 
HYDRAULICS 
COMPUTATION YES IFC 5/4/2011 F-GEN-T-00112 2/2/2011

CIVIL A4PA-0-CA-0-00-05 A.
DETAILED FLO-2D 
ANALYSIS YES IFC 5/4/2011 F-GEN-T-00112 2/2/2011

CIVIL A4PA-0-CA-0-00-06 A.

DIVERSION CHANNEL 
ROAD CROSSING 
STRUCTURAL PLATE 
DETAILS YES IFC 5/4/2011 F-GEN-T-00112 2/2/2011

CIVIL A4PA-0-CV-0-SI-060
ROAD EROSION 
CONTROL PLAN YES PLH 11/10/2010 12/22/2010

CIVIL A4PA-0-CV-0-SI-061 1

SITE PREPARATION 
MAIN ACCESS ROAD 
SIGNAGE PLAN YES APR 3/30/2011 F-CBO-GEN-T-00056 12/22/2010

CIVIL A4PA-0-CV-0-SI-062 1

SITE PREPARATION 
MAIN ACCESS ROAD 
SIGNAGE PLAN YES APR 3/30/2011 F-CBO-GEN-T-00056 12/22/2010

CIVIL A4PA-0-CV-0-SI-063 1

SITE PREPARATION 
MAIN ACCESS ROAD 
SIGNAGE PLAN YES APR 3/30/2011 F-CBO-GEN-T-00056 12/22/2010

CIVIL A4PA-0-CV-0-SI-064 1

SITE PREPARATION 
MAIN ACCESS ROAD 
SIGNAGE PLAN YES APR 3/30/2011 F-CBO-GEN-T-00056 12/22/2010

CIVIL A4PA-0-CV-0-SI-065 1

SITE PREPARATION 
MAIN ACCESS ROAD 
SIGNAGE PLAN YES APR 3/30/2011 F-CBO-GEN-T-00056 12/22/2010

CIVIL A4PA-0-CV-0-GR-001

OVERALL LAYOUT 
CONST DWGS TITLE 
SHEET YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-SI-038 1

SITE PREPARATION 
MAIN ACCESS ROAD 
PLAN STA 287+70.73 TO 
STA 293+18.63 YES APR 3/30/2011 F-CBO-GEN-T-00056 12/22/2010

CIVIL A4PA-0-CV-0-SI-039 1

SITE PREPARATION 
MAIN ACCESS ROAD 
PLAN STA 284+18.71 TO 
STA 287+70.73 YES APR 3/30/2011 F-CBO-GEN-T-00056 12/22/2010

CIVIL A4PA-0-CV-0-SI-040

ROADWAY 
CONSTRUCTION 
CUT/FILL SECTIONS YES PLH 11/10/2010 12/22/2010

CIVIL A4PA-0-CV-0-GR-002

GENERAL NOTES, 
LEGEND, 
CONSTRUCTION 
ESTIMATED QUANTITIES YES PLH 11/10/2010
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

CIVIL A4PA-0-CV-0-GR-003
SOLAR FIELD GRADING 
PLANS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-GR-004
SOLAR FIELD GRADING 
PLANS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-GR-005
SOLAR FIELD GRADING 
PLANS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-GR-006
SOLAR FIELD GRADING 
PLANS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-GR-007
SOLAR FIELD GRADING 
PLANS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-GR-008
SOLAR FIELD GRADING 
PLANS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-GR-009
SOLAR FIELD GRADING 
PLANS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-GR-010
SOLAR FIELD GRADING 
PLANS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-GR-011
SOLAR FIELD GRADING 
PLANS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-GR-012
SOLAR FIELD GRADING 
PLANS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-GR-013
SOLAR FIELD GRADING 
PLANS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-GR-014
SOLAR FIELD GRADING 
PLANS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-GR-015

CHANNEL X-SECTIONS 
DETAILS AND 
SPILLWAYS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-GR-016

CHANNEL X-SECTIONS 
DETAILS AND 
SPILLWAYS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-GR-017

CHANNEL X-SECTIONS 
DETAILS AND 
SPILLWAYS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-GR-018

CHANNEL X-SECTIONS 
DETAILS AND 
SPILLWAYS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-GR-019
SOLAR FIELD GRADING 
DETAILS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-GR-020
SOLAR FIELD GRADING 
DETAILS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-GR-021
SOLAR FIELD GRADING 
DETAILS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-GR-022
SOLAR FIELD GRADING 
DETAILS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-GR-023
RETENTION BASINS AND 
EVAPORATION PONDS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-GR-024
RETENTION BASINS AND 
EVAPORATION PONDS YES PLH 11/10/2010
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

CIVIL A4PA-0-CV-0-GR-025
RETENTION BASINS AND 
EVAPORATION PONDS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-GR-026
RETENTION BASINS AND 
EVAPORATION PONDS YES PLH 11/10/2010

CIVIL GEN0-SRTC-SP-0001
ASSEMBLY LINE 
BUILDING YES PLH 12/14/2010

CIVIL GEN0-SRTC-SP-0002
SOLAR FIELD PILES 
TECHNICAL SPEC YES PLH 12/14/2010

CIVIL GEN0-SRTC-SP-0003

TECHNICAL 
SPECIFICATION ANCHOR 
BOLTS FOR SOLAR 
FIELD YES PLH 12/14/2010

CIVIL GEN0-SRTC-SP-0004

TECH SPEC FOR 
SECURITY ENCLOSURE 
AND FENCED 
WINDBREAKER YES PLH 12/14/2010

CIVIL GEN0-SRTC-TN-0001

PRELIMINARY LOADS ON 
SOLAR FIELD 
FOUNDATIONS YES PLH 12/14/2010

CIVIL GEN0-SRTC-TN-0002

PRELIMINARY LOADS ON 
POWER BLOCK 
FOUNDATIONS YES PLH 12/14/2010

CIVIL A4PA-0-CV-0-GR-027
RETENTION BASINS AND 
EVAPORATION PONDS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-GR-028
POWER BLOCKS 1 AND 2 
GRADING PLANS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-GR-029
POWER BLOCKS 1 AND 2 
GRADING PLANS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-GR-030
POWER BLOCKS 1 AND 2 
GRADING PLANS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-GR-031
POWER BLOCKS 1 AND 2 
GRADING PLANS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-GR-032
POWER BLOCKS 1 AND 2 
GRADING PLANS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-GR-033
POWER BLOCKS 1 AND 2 
GRADING PLANS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-GR-034
POWER BLOCKS 1 AND 2 
GRADING PLANS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-GR-035
POWER BLOCKS 1 AND 2 
GRADING PLANS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-FE-036

POWER BLOCKS 1 AND 2 
PAVING & SURFACE 
PLANS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-FE-037

POWER BLOCKS 1 AND 2 
PAVING & SURFACE 
PLANS YES PLH 11/10/2010
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

CIVIL A4PA-0-CV-0-FE-038

POWER BLOCKS 1 AND 2 
PAVING & SURFACE 
PLANS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-FE-039

POWER BLOCKS 1 AND 2 
PAVING & SURFACE 
PLANS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-FE-040

POWER BLOCKS 1 AND 2 
PAVING & SURFACE 
PLANS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-FE-041

POWER BLOCKS 1 AND 2 
PAVING & SURFACE 
PLANS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-FE-042

POWER BLOCKS 1 AND 2 
PAVING & SURFACE 
PLANS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-FE-043

POWER BLOCKS 1 AND 2 
PAVING & SURFACE 
PLANS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-FE-044

POWER BLOCKS 1 AND 2 
GRADING AND PAVING 
DETAILS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-FE-045

POWER BLOCKS 1 AND 2 
GRADING AND PAVING 
DETAILS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-FE-046 SITE FENCING PLAN YES PLH 11/10/2010
CIVIL A4PA-0-CV-0-FE-047 SITE FENCING PLAN YES PLH 11/10/2010
CIVIL A4PA-0-CV-0-FE-048 SITE FENCING PLAN YES PLH 11/10/2010
CIVIL A4PA-0-CV-0-FE-049 SITE FENCING PLAN YES PLH 11/10/2010
CIVIL A4PA-0-CV-0-FE-050 SITE FENCING PLAN YES PLH 11/10/2010
CIVIL A4PA-0-CV-0-FE-051 SITE FENCING PLAN YES PLH 11/10/2010
CIVIL A4PA-0-CV-0-FE-052 SITE FENCING DETAILS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-00-053
EROSION CONTROL 
PLAN YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-00-054
EROSION CONTROL 
PLAN YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-00-055
EROSION CONTROL 
PLAN YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-00-056
EROSION CONTROL 
PLAN YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-00-057
EROSION CONTROL 
PLAN YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-00-058
EROSION CONTROL 
PLAN YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-00-059
OVERALL HYDROLOGY 
MAP YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-00-060
OVERALL HYDROLOGY 
MAP YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-00-061
OVERALL HYDROLOGY 
MAP YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-00-062
OVERALL HYDROLOGY 
MAP YES PLH 11/10/2010
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

CIVIL A4PA-0-CV-0-00-063
FLO-2D FLOODPLAIN 
HAZARD MAPS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-00-064
FLO-2D FLOODPLAIN 
HAZARD MAPS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-00-065
FLO-2D FLOODPLAIN 
HAZARD MAPS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-00-066
FLO-2D FLOODPLAIN 
HAZARD MAPS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-00-067
FLO-2D FLOODPLAIN 
HAZARD MAPS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-00-068
FLO-2D FLOODPLAIN 
HAZARD MAPS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-GR-069
TYPICAL STANDARDS 
DETAILS AND SECTIONS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-GR-070
TYPICAL STANDARDS 
DETAILS AND SECTIONS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-GR-071
TYPICAL STANDARDS 
DETAILS AND SECTIONS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-GR-072
TYPICAL STANDARDS 
DETAILS AND SECTIONS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-00-073
SANITARY SEWER 
PLANS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-00-074
SANITARY SEWER 
PLANS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-00-075
SANITARY SEWER 
PLANS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-00-076
SANITARY SEWER 
PLANS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-00-077

SANITARY SEWER 
SEPTIC & LEACH FIELD 
DETAILS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-00-078

SANITARY SEWER 
SEPTIC & LEACH FIELD 
DETAILS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-00-079
OTHER MISC PLANS AND 
DETAILS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-00-080
OTHER MISC PLANS AND 
DETAILS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-00-082
OTHER MISC PLANS AND 
DETAILS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-00-081
OTHER MISC PLANS AND 
DETAILS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-00-083
OTHER MISC PLANS AND 
DETAILS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-00-084
OTHER MISC PLANS AND 
DETAILS YES PLH 11/10/2010
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

CIVIL A4PA-0-CV-0-00-085
OTHER MISC PLANS AND 
DETAILS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-00-086
OTHER MISC PLANS AND 
DETAILS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-00-087
OTHER MISC PLANS AND 
DETAILS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-00-088
OTHER MISC PLANS AND 
DETAILS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-00-089
OTHER MISC PLANS AND 
DETAILS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-00-090
OTHER MISC PLANS AND 
DETAILS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-00-091
OTHER MISC PLANS AND 
DETAILS YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-SI-018 2

SITE PREPARATION 
MAIN ACCESS ROAD  
PLAN AND PROFILE STA 
157+00.00 TO STA 
167+00.00 YES IFC 2/2/2011 F-GEN-T-00051 12/22/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-019 2

SITE PREPARATION 
MAIN ACCESS ROAD  
PLAN AND PROFILE STA 
167+00.00 TO STA 
176+00.00 YES IFC 2/2/2011 F-GEN-T-00051 12/22/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-020 2

SITE PREPARATION 
MAIN ACCESS ROAD  
PLAN AND PROFILE STA 
176+00.00 TO STA 
186+00.00 YES IFC 2/2/2011 F-GEN-T-00051 12/22/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-021 2

SITE PREPARATION 
MAIN ACCESS ROAD  
PLAN AND PROFILE STA 
186+00.00 TO STA 
196+00.00 YES IFC 2/2/2011 F-GEN-T-00051 12/22/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-022 2

SITE PREPARATION 
MAIN ACCESS ROAD  
PLAN AND PROFILE STA 
196+00.00 TO STA 
206+00.00 YES IFC 2/2/2011 F-GEN-T-00051 12/22/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-023 2

SITE PREPARATION 
MAIN ACCESS ROAD  
PLAN AND PROFILE STA 
206+00.00 TO STA 
216+00.00 YES IFC 2/2/2011 F-GEN-T-00051 12/22/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-024 2

SITE PREPARATION 
MAIN ACCESS ROAD  
PLAN AND PROFILE STA 
216+00.00 TO STA 
226+00.00 YES IFC 2/2/2011 F-GEN-T-00051 12/22/2010 2/2/2011
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

CIVIL A4PA-0-CV-0-SI-058 1

SITE PREPARATION 
ROADWAY 
CONSTRUCTION 
CUT/FILL SECTIONS STA 
270+00.00 TO STA 
284+00.00 YES IFC 2/2/2011 F-GEN-T-00051 12/22/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-059 1

SITE PREPARATION 
ROADWAY 
CONSTRUCTION 
CUT/FILL SECTIONS STA 
285+00.00 TO STA 
293+18.63 YES IFC 2/2/2011 F-GEN-T-00051 12/22/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-025 2

SITE PREPARATION 
MAIN ACCESS ROAD  
PLAN AND PROFILE STA 
226+00.00 TO STA 
236+00.00 YES IFC 2/2/2011 F-GEN-T-00051 12/22/2010 2/2/2011

CIVIL
A4PA00-0-SK-0-00-
002 D

EXHIBIT 1 TEMPORARY 
DESERT TORTOISE 
FENCING PLAN YES APR 2/1/2011 F-CBO-GEN-T-00044 11/30/2010

CIVIL A4PA-0-CV-0-SI-087 1

SITE PREPARATION 
MAIN ACCESS ROAD 
EROSION CONTROL 
PLAN STA 127+00.00 TO 
STA 147+00.00 YES IFC 2/2/2011 F-GEN-T-00051 12/22/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-088 1

SITE PREPARATION 
MAIN ACCESS ROAD 
EROSION CONTROL 
PLAN STA 147+00.00 TO 
STA 167+00.00 YES IFC 2/2/2011 F-GEN-T-00051 12/22/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-089 1

SITE PREPARATION 
MAIN ACCESS ROAD 
EROSION CONTROL 
PLAN STA 167+00.00 TO 
STA 186+00.00 YES IFC 2/2/2011 F-GEN-T-00051 12/22/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-090 1

SITE PREPARATION 
MAIN ACCESS ROAD 
EROSION CONTROL 
PLAN STA 186+00.00 TO 
STA 206+00.00 YES IFC 2/2/2011 F-GEN-T-00051 12/22/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-091 1

SITE PREPARATION 
MAIN ACCESS ROAD 
EROSION CONTROL 
PLAN STA 206+00.00 TO 
STA 226+00.00 YES IFC 2/2/2011 F-GEN-T-00051 12/22/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-092 1

SITE PREPARATION 
MAIN ACCESS ROAD 
EROSION CONTROL 
PLAN STA 226+00.00 TO 
STA 246+00.00 YES IFC 2/2/2011 F-GEN-T-00051 12/22/2010 2/2/2011
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

CIVIL A4PA-0-CV-0-SI-093 1

SITE PREPARATION 
MAIN ACCESS ROAD 
EROSION CONTROL 
PLAN STA 246+00.00 TO 
STA 265+88.29 YES IFC 2/2/2011 F-GEN-T-00051 12/22/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-094 2

SITE PREPARATION 
MAIN ACCESS ROAD 
EROSION CONTROL 
PLAN STA 265+88.29 TO 
STA 284+86.55 YES IFC 2/2/2011 F-GEN-T-00051 12/22/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-095 2

SITE PREPARATION 
MAIN ACCESS ROAD 
EROSION CONTROL 
PLAN STA 284+86.55 TO 
STA 293+18.63 YES IFC 2/2/2011 F-GEN-T-00051 12/22/2010 2/2/2011

CIVIL A4PA-0-CA-0-00-01 0

MAIN ACCESS ROAD - 
FLOOD ROUTING 
ANALYSIS YES IFC 2/2/2011 F-GEN-T-00051 12/22/2010 2/2/2011

CIVIL A4PA-0-CA-0-00-02 1

MAIN ACCESS ROAD - 
DRAINAGE EROSION 
AND SEDIMENT 
CONTROL PLAN YES IFC 2/2/2011 F-GEN-T-00051 2/2/2011

CIVIL TESTKE-123 SQCK
TEST DOC FOR SQ CHK 
WORKFLOW SQCK 5/19/2011 A4PA-ESCN-00001

CIVIL A4PA-0-CV-0-SI-001 1
ROAD CONST DWGS 
TITLE SHEET YES IFC 2/2/2011 F-GEN-T-00051 11/30/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-002 2

SITE PREPARATION 
MAIN ACCESS ROAD 
GENERAL NOTES AND 
LEGEND YES IFC 2/2/2011 F-GEN-T-00051 11/30/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-003 2

SITE PREPARATION 
MAIN ACCESS ROAD 
PLAN AND PROFILE STA 
10+00.00 TO STA 
19+00.00 YES IFC 2/2/2011 F-GEN-T-00051 11/30/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-004 2

SITE PREPARATION 
MAIN ACCESS ROAD 
PLAN AND PROFILE STA 
19+00.00 TO STA 
29+00.00 YES IFC 2/2/2011 F-GEN-T-00051 11/30/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-005 2

SITE PREPARATION 
MAIN ACCESS ROAD 
PLAN AND PROFILE STA 
29+00.00 TO STA 
39+00.00 YES IFC 2/2/2011 F-GEN-T-00051 11/30/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-006 2

SITE PREPARATION 
MAIN ACCESS ROAD 
PLAN AND PROFILE STA 
39+00.00 TO STA 
49+00.00 YES IFC 2/2/2011 F-GEN-T-00051 11/30/2010 2/2/2011
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

CIVIL A4PA-0-CV-0-SI-007 2

SITE PREPARATION 
MAIN ACCESS ROAD  
PLAN AND PROFILE STA 
49+00.00 TO STA 
59+00.00 YES IFC 2/2/2011 F-GEN-T-00051 11/30/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-008 2

SITE PREPARATION 
MAIN ACCESS ROAD  
PLAN AND PROFILE STA 
59+00.00 TO STA 
69+00.00 YES IFC 2/2/2011 F-GEN-T-00051 11/30/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-009 2

SITE PREPARATION 
MAIN ACCESS ROAD  
PLAN AND PROFILE STA 
69+00.00 TO STA 
78+00.00 YES IFC 2/2/2011 F-GEN-T-00051 11/30/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-010 2

SITE PREPARATION 
MAIN ACCESS ROAD  
PLAN AND PROFILE STA 
78+00.00 TO STA 
88+00.00 YES IFC 2/2/2011 F-GEN-T-00051 11/30/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-011 2

SITE PREPARATION 
MAIN ACCESS ROAD  
PLAN AND PROFILE STA 
88+00.00 TO STA 
98+00.00 YES IFC 2/2/2011 F-GEN-T-00051 11/30/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-012 2

SITE PREPARATION 
MAIN ACCESS ROAD  
PLAN AND PROFILE STA 
98+00.00 TO STA 
107+00.00 YES IFC 2/2/2011 F-GEN-T-00051 11/30/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-013 2

SITE PREPARATION 
MAIN ACCESS ROAD  
PLAN AND PROFILE STA 
107+00.00 TO STA 
117+00.00 YES IFC 2/2/2011 F-GEN-T-00051 12/22/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-071 2

SITE PREPARATION 
MAIN ACCESS ROAD 
SECTIONS AND DETAILS YES IFC 2/2/2011 F-GEN-T-00051 12/22/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-080 2

SITE PREPARATION 
MAIN ACCESS ROAD 
EROSION CONTROL 
NOTES AND DETAILS YES IFC 2/2/2011 F-GEN-T-00051 12/22/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-081 1

SITE PREPARATION 
MAIN ACCESS ROAD 
EROSION CONTROL 
PLAN STA 10+00.00 TO 
STA 29+00.00 YES IFC 2/2/2011 F-GEN-T-00051 12/22/2010 2/2/2011
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

CIVIL A4PA-0-CV-0-SI-014 2

SITE PREPARATION 
MAIN ACCESS ROAD 
PLAN AND PROFILE STA 
117+00.00 TO STA 
127+00.00 YES IFC 2/2/2011 F-GEN-T-00051 12/22/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-015 2

SITE PREPARATION 
MAIN ACCESS ROAD  
PLAN AND PROFILE STA 
127+00.00 TO STA 
137+00.00 YES IFC 2/2/2011 F-GEN-T-00051 12/22/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-016 2

SITE PREPARATION 
MAIN ACCESS ROAD  
PLAN AND PROFILE STA 
137+00.00 TO STA 
147+00.00 YES IFC 2/2/2011 F-GEN-T-00051 12/22/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-017 2

SITE PREPARATION 
MAIN ACCESS ROAD  
PLAN AND PROFILE STA 
147+00.00 TO STA 
157+00.00 YES IFC 2/2/2011 F-GEN-T-00051 12/22/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-082 1

SITE PREPARATION 
MAIN ACCESS ROAD 
EROSION CONTROL 
PLAN STA 29+00.00 TO 
STA 49+00.00 YES IFC 2/2/2011 F-GEN-T-00051 12/22/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-027 2

SITE PREPARATION 
MAIN ACCESS ROAD  
PLAN AND PROFILE STA 
246+00.00 TO STA 
256+00.00 YES IFC 2/2/2011 F-GEN-T-00051 12/22/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-083 1

SITE PREPARATION 
MAIN ACCESS ROAD 
EROSION CONTROL 
PLAN STA 49+00.00 TO 
STA 69+00.00 YES IFC 2/2/2011 F-GEN-T-00051 12/22/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-028 2

SITE PREPARATION 
MAIN ACCESS ROAD  
PLAN AND PROFILE STA 
256+00.00 TO STA 
265+88.29 YES IFC 2/2/2011 F-GEN-T-00051 12/22/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-029 3

SITE PREPARATION 
MAIN ACCESS ROAD  
PLAN AND PROFILE STA 
265+88.29 TO STA 
275+22.71 YES IFC 2/2/2011 F-GEN-T-00051 12/22/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-084 1

SITE PREPARATION 
MAIN ACCESS ROAD 
EROSION CONTROL 
PLAN STA 69+00.00 TO 
STA 88+00.00 YES IFC 2/2/2011 F-GEN-T-00051 12/22/2010 2/2/2011
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

CIVIL A4PA-0-CV-0-SI-086 1

SITE PREPARATION 
MAIN ACCESS ROAD 
EROSION CONTROL 
PLAN STA 107+00.00 TO 
STA 127+00.00 YES IFC 2/2/2011 F-GEN-T-00051 12/22/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-026 2

SITE PREPARATION 
MAIN ACCESS ROAD  
PLAN AND PROFILE STA 
236+00.00 TO STA 
246+00.00 YES IFC 2/2/2011 F-GEN-T-00051 12/22/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-085 1

SITE PREPARATION 
MAIN ACCESS ROAD 
EROSION CONTROL 
PLAN STA 88+00.00 TO 
STA 107+00.00 YES IFC 2/2/2011 F-GEN-T-00051 12/22/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-033 1

SITE PREPARATION 
MAIN ACCESS ROAD 
ESA MAP YES IFC 2/2/2011 F-GEN-T-00051 12/22/2010 2/2/2011

CIVIL 65105259 N/A

GEOTECHNICAL 
ENGINEERING REPORT - 
TERRACON YES APR 12/23/2010 F-CBO-GEN-T-00008 11/30/2010

CIVIL A4PA-SK-1 N/A

TEMPORARY TORTOISE 
FENCE GATE AT 
ACCESS ROAD 
INTERSECTION YES APR 1/19/2011 F-CBO-GEN-T-00035

CIVIL LETTER 1-5-2011 N/A

FLUOR RESPONSE TO 
CBO COMMENTS ON 
CIVIL-1-4.0 YES APR 1/19/2011 F-CBO-GEN-T-00035

CIVIL A4PA-0-SK-0-00-09 C

STAGING AREA SITE 
PLAN NEAR TW-2 
TEMPORARY WELL 
WILEY WELL REST AREA YES APR 1/27/2011 F-CBO-GEN-T-00043

CIVIL A4PA-0-CV-0-SI-034 1

SITE PREPARATION 
MAIN ACCESS ROAD 
ESA MAP YES IFC 2/2/2011 F-GEN-T-00051 12/22/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-035 1

SITE PREPARATION 
MAIN ACCESS ROAD 
ESA MAP YES IFC 2/2/2011 F-GEN-T-00051 12/22/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-036 1

SITE PREPARATION 
MAIN ACCESS ROAD 
ESA MAP YES IFC 2/2/2011 F-GEN-T-00051 12/22/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-037 1

SITE PREPARATION 
MAIN ACCESS ROAD 
ESA MAP YES IFC 2/2/2011 F-GEN-T-00051 12/22/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-041 1

SITE PREPARATION 
ROADWAY 
CONSTRUCTION 
CUT/FILL SECTIONS STA 
10+00.00 TO STA 
24+00.00 YES IFC 2/2/2011 F-GEN-T-00051 12/22/2010 2/2/2011
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

CIVIL A4PA-0-CV-0-SI-042 1

SITE PREPARATION 
ROADWAY 
CONSTRUCTION 
CUT/FILL SECTIONS STA 
25+00.00 TO STA 
39+00.00 YES IFC 2/2/2011 F-GEN-T-00051 12/22/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-043 1

SITE PREPARATION 
ROADWAY 
CONSTRUCTION 
CUT/FILL SECTIONS AT 
40+00.00 TO SAT 
54+00.00 YES IFC 2/2/2011 F-GEN-T-00051 12/22/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-044 1

SITE PREPARATION 
ROADWAY 
CONSTRUCTION 
CUT/FILL SECTIONS STA 
55+00.00 TO STA 
69+00.00 YES IFC 2/2/2011 F-GEN-T-00051 12/22/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-045 1

SITE PREPARATION 
ROADWAY 
CONSTRUCTION 
CUT/FILL SECTIONS STA 
70+00.00 TO STA 
84+00.00 YES IFC 2/2/2011 F-GEN-T-00051 12/22/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-046 1

SITE PREPARATION 
ROADWAY 
CONSTRUCTION 
CUT/FILL SECTIONS STA 
85+00.00 TO STA 
99+00.00 YES IFC 2/2/2011 F-GEN-T-00051 12/22/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-047 1

SITE PREPARATION 
ROADWAY 
CONSTRUCTION 
CUT/FILL SECTIONS STA 
100+00.00 TO STA 
114+00.00 YES IFC 2/2/2011 F-GEN-T-00051 12/22/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-048 1

SITE PREPARATION 
ROADWAY 
CONSTRUCTION 
CUT/FILL SECTIONS STA 
115+00.00 TO STA 
129+00.00 YES IFC 2/2/2011 F-GEN-T-00051 12/22/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-049 1

SITE PREPARATION 
ROADWAY 
CONSTRUCTION 
CUT/FILL SECTIONS STA 
130+00.00 TO STA 
144+00.00 YES IFC 2/2/2011 F-GEN-T-00051 12/22/2010 2/2/2011
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

CIVIL A4PA-0-CV-0-SI-050 1

SITE PREPARATION 
ROADWAY 
CONSTRUCTION 
CUT/FILL SECTIONS STA 
145+00.00 TO STA 
159+00.00 YES IFC 2/2/2011 F-GEN-T-00051 12/22/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-051 1

SITE PREPARATION 
ROADWAY 
CONSTRUCTION 
CUT/FILL SECTIONS STA 
160+00.00 TO STA 
174+00.00 YES IFC 2/2/2011 F-GEN-T-00051 12/22/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-052 1

SITE PREPARATION 
ROADWAY 
CONSTRUCTION 
CUT/FILL SECTIONS STA 
175+00.00 TO STA 
189+00.00 YES IFC 2/2/2011 F-GEN-T-00051 12/22/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-053 1

SITE PREPARATION 
ROADWAY 
CONSTRUCTION 
CUT/FILL SECTIONS STA 
190+00.00 TO STA 
204+00.00 YES IFC 2/2/2011 F-GEN-T-00051 12/22/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-054 1

SITE PREPARATION 
ROADWAY 
CONSTRUCTION 
CUT/FILL SECTIONS STA 
205+00.00 TO STA 
219+00.00 YES IFC 2/2/2011 F-GEN-T-00051 12/22/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-055 2

SITE PREPARATION 
ROADWAY 
CONSTRUCTION 
CUT/FILL SECTIONS STA 
220+00.00 TO STA 
238+00.00 YES IFC 2/2/2011 F-GEN-T-00051 12/22/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-056 1

SITE PREPARATION 
ROADWAY 
CONSTRUCTION 
CUT/FILL SECTIONS STA 
240+00.00 TO STA 
254+00.00 YES IFC 2/2/2011 F-GEN-T-00051 12/22/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-057 1

SITE PREPARATION 
ROADWAY 
CONSTRUCTION 
CUT/FILL SECTIONS STA 
255+00.00 TO STA 
269+00.00 YES IFC 2/2/2011 F-GEN-T-00051 12/22/2010 2/2/2011
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

CIVIL A4PA-0-CV-0-EC-374 1

SITE PREPARATION - 
COMMON AREA -  UNITS 
1 AND 2 - EROSION 
CONTROL PLAN APR 4/12/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-EC-376 1

SITE PREPARATION - 
COMMON AREA -  UNITS 
1 AND 2 - EROSION 
CONTROL PLAN APR 4/12/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-EC-378 1

SITE PREPARATION - 
COMMON AREA -  UNITS 
1 AND 2 - EROSION 
CONTROL DETAILS APR 4/12/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-GR-304 1

SITE PREPARATION - 
COMMON AREA -  
GRADING PLAN APR 4/13/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-EC-371 1

SITE PREPARATION - 
COMMON AREA -  UNITS 
1 AND 2 - EROSION 
CONTROL PLAN APR 4/12/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-EC-372 1

SITE PREPARATION - 
COMMON AREA -  UNITS 
1 AND 2 - EROSION 
CONTROL PLAN APR 4/12/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-EC-373 1

SITE PREPARATION - 
COMMON AREA -  UNITS 
1 AND 2 - EROSION 
CONTROL PLAN YES APR 4/12/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-EC-375 1

SITE PREPARATION - 
COMMON AREA -  UNITS 
1 AND 2 - EROSION 
CONTROL PLAN APR 4/12/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-EC-377 1

SITE PREPARATION - 
COMMON AREA -  UNITS 
1 AND 2 - EROSION 
CONTROL PLAN APR 4/12/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-EC-379 1

SITE PREPARATION - 
COMMON AREA -  UNITS 
1 AND 2 - EROSION 
CONTROL SECTIONS 
AND DETAILS APR 4/12/2011 F-CBO-GEN-T-00061 4/12/2011
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

CIVIL A4PA-0-CV-0-GR-303 1

SITE PREPARATION - 
COMMON AREA -  
GRADING PLAN APR 4/13/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-SO-314 1

SITE PREPARATION - 
CHANNEL PLAN AND 
PROFILE - STA 10+00.00 
TO STA 17+65.95 APR 4/13/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-SO-320 1

SITE PREPARATION - 
CHANNEL PLAN AND 
PROFILE - STA 67+00.00 
TO 72+07.92 APR 4/13/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-SO-315 1

SITE PREPARATION - 
CHANNEL PLAN AND 
PROFILE - STA 17+65.95 
TO STA 27+50.00 APR 4/12/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-SO-317 1

SITE PREPARATION - 
CHANNEL PLAN AND 
PROFILE - STA 37+50.00 
TO STA 47+00.00 YES APR 4/12/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-SO-318 1

SITE PREPARATION - 
CHANNEL PLAN AND 
PROFILE - STA 47+00.00 
TO 57+00.00 YES APR 4/12/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-SO-319 1

SITE PREPARATION - 
CHANNEL PLAN AND 
PROFILE - STA 57+00.00 
TO 67+00.00 YES APR 4/12/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-SO-322 1

SITE PREPARATION - 
CHANNEL PLAN AND 
PROFILE - STA 51+00.00 
STA 62+00.00 YES APR 4/13/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-SO-323 1

SITE PREPARATION - 
CHANNEL PLAN AND 
PROFILE - STA 40+00.00 
TO STA 51+00.00 APR 4/13/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-SO-324 1

SITE PREPARATION - 
CHANNEL PLAN AND 
PROFILE - STA 30+00.00 
TO STA 40+00.00 APR 4/13/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-SO-325 1

SITE PREPARATION - 
CHANNEL PLAN AND 
PROFILE - STA 20+00.00 
TO STA 30+00.00 YES APR 4/12/2011 F-CBO-GEN-T-00061 4/12/2011
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

CIVIL A4PA-0-CV-0-SO-321 1

SITE PREPARATION - 
CHANNEL PLAN AND 
PROFILE - STA 62+00.00 
TO STA 71+19.55 APR 4/13/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-SO-326 1

SITE PREPARATION - 
CHANNEL PLAN AND 
PROFILE - STA 10+00.00 
TO STA 20+00.00 YES APR 4/12/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-SO-331 1

SITE PREPARATION - 
CHANNEL PLAN AND 
PROFILE - STA 10+00.00 
TO STA 20+00.00 YES APR 4/12/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-SO-339 1

SITE PREPARATION - 
CHANNEL PLAN AND 
PROFILE - STA 32+00.00 
TO STA 42+00.00 YES APR 4/12/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-SO-340 1

SITE PREPARATION - 
CHANNEL PLAN AND 
PROFILE - STA 21+00.00 
TO STA 32+00.00 YES APR 4/12/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-SO-358 1

SITE PREPARATION - 
COMMON AREA -  UNITS 
1 AND 2 - CHANNEL 
SECTIONS AND DETAILS YES APR 4/12/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-00-300 1

SITE PREPARATION - 
COMMON AREA -  UNITS 
1 AND 2 - CHANNEL 
SHEET INDEX MAP YES APR 4/12/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-FE-359 1

SITE PREPARATION - 
COMMON AREA -  SITE 
FENCING PLAN APR 4/12/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-FE-360 1

SITE PREPARATION - 
COMMON AREA -  SITE 
FENCING PLAN APR 4/12/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-FE-361 1

SITE PREPARATION - 
COMMON AREA -  SITE 
FENCING PLAN APR 4/12/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-FE-362 1

SITE PREPARATION - 
COMMON AREA -  SITE 
FENCING PLAN APR 4/12/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-FE-363 1

SITE PREPARATION - 
COMMON AREA -  SITE 
FENCING PLAN APR 4/12/2011 F-CBO-GEN-T-00061 4/12/2011
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

CIVIL A4PA-0-CV-0-FE-364 1

SITE PREPARATION - 
COMMON AREA -  SITE 
FENCING PLAN APR 4/12/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-FE-365 1

SITE PREPARATION - 
COMMON AREA -  SITE 
FENCING PLAN APR 4/12/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-FE-366 1

SITE PREPARATION - 
COMMON AREA -  UNITS 
1 AND 2 - FENCING 
SECTIONS AND DETAILS APR 4/12/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-FE-367 1

SITE PREPARATION - 
COMMON AREA -  UNITS 
1 AND 2 - FENCING 
SECTIONS AND DETAILS APR 4/12/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-SI-327 1

SITE PREPARATION - 
ACCESS ROAD AND 
CHANNEL CULVERT 
PLAN APR 4/12/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-SI-328 1

SITE PREPARATION - 
ACCESS ROAD AND 
CHANNEL CULVERT 
PLAN APR 4/12/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-SI-329 1

SITE PREPARATION - 
ACCESS ROAD AND 
CHANNEL CULVERT 
PLAN APR 4/12/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-SI-330 1

SITE PREPARATION - 
COMMON AREA -  
SECTIONS AND DETAILS APR 4/12/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-SI-368 1

SITE PREPARATION - 
MAIN ACCESS ROAD 
PLAN AND PROFILE - 
STA 10+00 TO STA 17+00 APR 4/12/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-SI-030 3

SITE PREPARATION 
MAIN ACCESS ROAD  
PLAN AND PROFILE STA 
275+22.71 TO STA 
284+86.55 YES APR 3/30/2011 F-CBO-GEN-T-00056 12/22/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-031 3

SITE PREPARATION 
MAIN ACCESS ROAD  
PLAN AND PROFILE STA 
284+86.55 TO STA 
290+00.00 YES APR 3/30/2011 F-CBO-GEN-T-00056 12/22/2010 2/2/2011
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

CIVIL A4PA-0-CV-0-SI-032 3

SITE PREPARATION 
MAIN ACCESS ROAD  
PLAN AND PROFILE STA 
290+00.00 TO STA 
293+18.63 YES APR 3/30/2011 F-CBO-GEN-T-00056 12/22/2010 2/2/2011

CIVIL A4PA-0-CV-0-SI-066 1

SITE PREPARATION 
MAIN ACCESS ROAD 
SIGNAGE PLAN YES APR 3/30/2011 F-CBO-GEN-T-00056 12/22/2010

CIVIL A4PA-0-CV-0-SI-067 1

SITE PREPARATION 
MAIN ACCESS ROAD 
SIGNAGE PLAN DETAILS YES APR 3/30/2011 F-CBO-GEN-T-00056 12/22/2010

CIVIL A4PA-0-CV-0-00-100 1

SITE PREPARATION - 
COMMON AREA - UNITS 
1 AND 2 - HORIZONTAL 
CONTROL PLAN YES APR 4/12/2011 F-CBO-GEN-T-00061

CIVIL A4PA-0-CV-0-GR-101 1

SITE PREPARATION 
SOLAR FIELD UNIT 1 - 
GRADING PLAN YES APR 4/12/2011 F-CBO-GEN-T-00061

CIVIL A4PA-0-CV-0-GR-102 1

SITE PREPARATION 
SOLAR FIELD UNIT 1 - 
GRADING PLAN YES APR 4/12/2011 F-CBO-GEN-T-00061

CIVIL A4PA-0-CV-0-GR-105 1

SITE PREPARATION 
SOLAR FIELD UNIT 1 - 
GRADING PLAN YES APR 4/12/2011 F-CBO-GEN-T-00061

CIVIL A4PA-0-CV-0-GR-103 1

SITE PREPARATION 
SOLAR FIELD UNIT 1 - 
GRADING PLAN YES APR 4/12/2011 F-CBO-GEN-T-00061

CIVIL A4PA-0-CV-0-GR-104 1

SITE PREPARATION 
SOLAR FIELD UNIT 1 - 
GRADING PLAN YES APR 4/12/2011 F-CBO-GEN-T-00061

CIVIL A4PA-0-CV-0-GR-106 1

SITE PREPARATION 
SOLAR FIELD UNIT 1 - 
GRADING PLAN YES APR 4/12/2011 F-CBO-GEN-T-00061

CIVIL A4PA-0-CV-0-GR-107 1

SITE PREPARATION 
SOLAR FIELD UNIT 1 - 
GRADING PLAN YES APR 4/12/2011 F-CBO-GEN-T-00061

CIVIL A4PA-0-CV-0-GR-108 1

SITE PREPARATION 
SOLAR FIELD UNIT 1 - 
GRADING PLAN YES APR 4/12/2011 F-CBO-GEN-T-00061

CIVIL A4PA-0-CV-0-GR-109 1

SITE PREPARATION 
SOLAR FIELD UNIT 1 - 
GRADING PLAN YES APR 4/12/2011 F-CBO-GEN-T-00061

CIVIL A4PA-0-CV-0-GR-110 1

SITE PREPARATION 
SOLAR FIELD UNIT 1 - 
GRADING SECTIONS 
AND DETAILS YES APR 4/12/2011 F-CBO-GEN-T-00061
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

CIVIL A4PA-0-CV-0-GR-114 1

SITE PREPARATION 
SOLAR FIELD UNIT 1 - 
ROAD PROFILE 
VERTICAL CURVES YES APR 4/12/2011 F-CBO-GEN-T-00061

CIVIL A4PA-0-CV-0-GR-111 1

SITE PREPARATION 
SOLAR FIELD UNIT 1 - 
GRADING SECTIONS 
AND DETAILS YES APR 4/12/2011 F-CBO-GEN-T-00061

CIVIL A4PA-0-CV-0-GR-112 1

SITE PREPARATION 
SOLAR FIELD UNIT 1 - 
GRADING SECTIONS 
AND DETAILS YES APR 4/12/2011 F-CBO-GEN-T-00061

CIVIL A4PA-0-CV-0-GR-116 1

SITE PREPARATION 
SOLAR FIELD UNIT 1 - 
ROAD GRADING 
SECTIONS YES APR 4/12/2011 F-CBO-GEN-T-00061

CIVIL A4PA-0-CV-0-GR-117 1

SITE PREPARATION 
SOLAR FIELD UNIT 1 - 
ROAD GRADING 
SECTIONS YES APR 4/12/2011 F-CBO-GEN-T-00061

CIVIL A4PA-0-CV-0-GR-120 1

SITE PREPARATION 
SOLAR FIELD UNIT 1 - 
WEST RETENTION 
BASIN PLAN - SECTIONS 
AND DETAILS YES APR 4/12/2011 F-CBO-GEN-T-00061

CIVIL A4PA-0-CV-0-SI-369 1

SITE PREPARATION - 
MAIN ACCESS ROAD 
PLAN AND PROFILE - 
STA 17+00 TO STA 27+00 APR 4/12/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-SI-370 1

SITE PREPARATION - 
MAIN ACCESS ROAD 
PLAN AND PROFILE - 
STA 27+00 TO STA 34+00 APR 4/12/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-SO-332 1

SITE PREPARATION - 
CHANNEL PLAN AND 
PROFILE - STA 
20+00.00TO STA 
30+00.00 YES APR 4/12/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-SO-333 1

SITE PREPARATION - 
CHANNEL PLAN AND 
PROFILE - STA 30+00.00 
TO STA 40+00.00 APR 4/12/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-SO-334 1

SITE PREPARATION - 
CHANNEL PLAN AND 
PROFILE - STA 40+00.00 
TO STA 48+24.76 APR 4/12/2011 F-CBO-GEN-T-00061 4/12/2011
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

CIVIL A4PA-0-CV-0-SO-335 1

SITE PREPARATION - 
CHANNEL PLAN AND 
PROFILE - STA 69+25.00 
TO STA 78+83.67 APR 4/12/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-SO-336 1

SITE PREPARATION - 
CHANNEL PLAN AND 
PROFILE - STA 59+25.00 
TO STA 69+25.00 APR 4/12/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-SO-337 1

SITE PREPARATION - 
CHANNEL PLAN AND 
PROFILE - STA 51+00.00 
TO STA 59+25.00 YES APR 4/12/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-SO-338 1

SITE PREPARATION - 
CHANNEL PLAN AND 
PROFILE - STA 42+00.00 
TO 51+00.00 YES APR 4/12/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-SO-341 1

SITE PREPARATION - 
CHANNEL PLAN AND 
PROFILE - STA 10+00.00 
TO STA 21+00.00 APR 4/12/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-SO-345 1

SITE PREPARATION - 
COMMON AREA -  
CHANNEL SECTIONS APR 4/12/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-SO-346 1

SITE PREPARATION - 
COMMON AREA -  
CHANNEL SECTIONS APR 4/12/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-SO-347 1

SITE PREPARATION - 
COMMON AREA -  
CHANNEL SECTIONS APR 4/12/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-SO-348 1

SITE PREPARATION - 
COMMON AREA -  
CHANNEL SECTIONS APR 4/12/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-SO-349 1

SITE PREPARATION - 
COMMON AREA -  
CHANNEL SECTIONS APR 4/12/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-SO-350 1

SITE PREPARATION - 
COMMON AREA -  
CHANNEL SECTIONS APR 4/12/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-SO-351 1

SITE PREPARATION - 
COMMON AREA -  
CHANNEL SECTIONS APR 4/12/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-SO-352 1

SITE PREPARATION - 
COMMON AREA -  
CHANNEL SECTIONS APR 4/12/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-SO-353 1

SITE PREPARATION - 
COMMON AREA -  
CHANNEL SECTIONS APR 4/12/2011 F-CBO-GEN-T-00061 4/12/2011
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

CIVIL A4PA-0-CV-0-SO-354 1

SITE PREPARATION - 
COMMON AREA -  
CHANNEL SECTIONS APR 4/12/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-SO-356 1

SITE PREPARATION - 
COMMON AREA -  UNITS 
1 AND 2 - CHANNEL 
SECTIONS AND DETAILS YES APR 4/12/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-SO-357 1

SITE PREPARATION - 
COMMON AREA -  UNITS 
1 AND 2 - CHANNEL 
SECTIONS AND DETAILS YES APR 4/12/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-SO-316 1

SITE PREPARATION - 
CHANNEL PLAN AND 
PROFILE - STA 27+50.00 
TO STA 37+50.00 YES APR 4/12/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-00-301 1

SITE PREPARATION - 
COMMON AREA -  UNITS 
1 AND 2 - SITE VICINITY 
MAP AND INDEX MAP YES APR 4/12/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-00-302 1

SITE PREPARATION - 
COMMON AREA -  UNITS 
1 AND 2 - LEGEND - 
SYMBOLS AND 
ESTIMATED QUANTITIES YES APR 4/12/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-GR-122 1

SITE PREPARATION - 
SOLAR FIELD UNIT 1 
GRADING  PLAN APR 4/13/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-GR-123 1

SITE PREPARATION - 
SOLAR FIELD UNIT 1 
GRADING  PLAN APR 4/13/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-GR-124 1

SITE PREPARATION - 
SOLAR FIELD UNIT 1 
GRADING  PLAN APR 4/13/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-GR-206 1

SITE PREPARATION - 
SOLAR FIELD UNIT 2  
GRADING  PLAN APR 4/13/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-GR-204 1

SITE PREPARATION - 
SOLAR FIELD UNIT 2  
GRADING  PLAN APR 4/13/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-GR-205 1

SITE PREPARATION - 
SOLAR FIELD UNIT 2  
GRADING  PLAN APR 4/13/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-CV-0-GR-213 1

SITE PREPARATION - 
SOLAR FIELD UNIT 2  
GRADING  SECTIONS 
AND DETAILS APR 4/13/2011 F-CBO-GEN-T-00061 4/12/2011
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

CIVIL A4PA-0-CV-0-GR-214 1

SITE PREPARATION - 
SOLAR FIELD UNIT 2  
ROAD ROFILE VERTICAL 
CURVES APR 4/13/2011 F-CBO-GEN-T-00061 4/12/2011

CIVIL A4PA-0-SP-0-00-10 0
CIVIL ENGINEERING 
CRITERIA YES IFC 5/12/2011 F-GEN-T-00129 11/30/2010 5/12/2011

CIVIL A4PA-0-SP-0-PV-04 0
ASPHALT CONCRETE 
PAVING YES IFC 5/12/2011 F-GEN-T-00129 11/30/2010 5/12/2011

CIVIL A4PA-0-SP-0-SI-02 0
STORM DRAINAGE 
SYSTEM YES IFC 5/12/2011 F-GEN-T-00129 11/30/2010 5/12/2011

CIVIL A4PA-0-SP-0-SI-03 0

EXCAVATION AND 
BACKFILL FOR 
UNDERGROUND 
STRUCTURES AND 
PIPING YES IFC 5/12/2011 F-GEN-T-00129 11/30/2010 5/12/2011

CIVIL A4PA-0-SP-0-SS-05 0
SANITARY SEWER 
SYSTEM YES IFC 5/12/2011 F-GEN-T-00129 11/30/2010 5/12/2011

CIVIL A4PA-0-SP-0-SI-08 0 CHAIN LINKED FENCE YES IFC 5/12/2011 F-GEN-T-00129 11/30/2010 5/12/2011
CIVIL A4PA-0-SP-0-SI-01 1 SITE PREPARATION YES APR 5/13/2011 F-CBO-GEN-T-00068 11/30/2010 5/12/2011

STRUCTUR
AL A4PA-0-SS-2-AC-001

AIR COOLED 
CONDENSER SUPPORTS YES PLH 10/19/2010 1/23/2012 1/23/2012

STRUCTUR
AL A4PA-0-SS-2-AC-002

AIR COOLED 
CONDENSER SUPPORTS YES PLH 10/19/2010 1/23/2012 1/23/2012

STRUCTUR
AL A4PA-0-SS-2-AC-003

AIR COOLED 
CONDENSER SUPPORTS YES PLH 10/19/2010 1/23/2012 1/23/2012

STRUCTUR
AL A4PA-0-SS-2-AC-004

AIR COOLED 
CONDENSER SUPPORTS YES PLH 10/19/2010 1/23/2012 1/23/2012

STRUCTUR
AL A4PA-0-SS-2-CB-001

CONTROL BUILDING 
MISC SUPPORTS YES PLH 10/19/2010 4/23/2012 4/23/2012

STRUCTUR
AL A4PA-0-SS-2-CB-002

CONTROL BUILDING 
MISC SUPPORTS YES PLH 10/19/2010 4/23/2012 4/23/2012

STRUCTUR
AL A4PA-0-SS-2-CB-003

CONTROL BUILDING 
MISC SUPPORTS YES PLH 10/19/2010 4/23/2012 4/23/2012

STRUCTUR
AL A4PA-0-SS-2-CB-004

CONTROL BUILDING 
MISC SUPPORTS YES PLH 10/19/2010 4/23/2012 4/23/2012

STRUCTUR
AL A4PA-0-SS-2-DG-001

DIESEL GENERATOR 
PLATFORM YES PLH 10/19/2010 12/12/2011 12/12/2011

STRUCTUR
AL A4PA-0-SS-2-EB-001 PDC PLATFORM YES PLH 10/19/2010 2/29/2012 2/29/2012
STRUCTUR
AL A4PA-0-SS-2-ES-001 BREAKER PLATFORM YES PLH 10/19/2010 12/12/2011 12/12/2011
STRUCTUR
AL A4PA-0-SS-2-HT-001

HEAT TRANSFER FLUID 
STRUCTURE YES PLH 10/19/2010 9/28/2011 9/28/2011

STRUCTUR
AL A4PA-0-SS-2-HT-002

HEAT TRANSFER FLUID 
STRUCTURE YES PLH 10/19/2010 9/28/2011 9/28/2011

STRUCTUR
AL A4PA-0-SS-2-HT-003

HEAT TRANSFER FLUID 
STRUCTURE YES PLH 10/19/2010 9/28/2011 9/28/2011
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

STRUCTUR
AL A4PA-0-SS-2-HT-004

HEAT TRANSFER FLUID 
STRUCTURE YES PLH 10/19/2010 9/28/2011 9/28/2011

STRUCTUR
AL A4PA-0-SS-2-HT-005

HEAT TRANSFER FLUID 
STRUCTURE YES PLH 10/19/2010 9/28/2011 9/28/2011

STRUCTUR
AL A4PA-0-SS-2-HT-006

HEAT TRANSFER FLUID 
STRUCTURE YES PLH 10/19/2010 9/28/2011 9/28/2011

STRUCTUR
AL A4PA-0-SS-2-HT-007

HEAT TRANSFER FLUID 
STRUCTURE YES PLH 10/19/2010 9/28/2011 9/28/2011

STRUCTUR
AL A4PA-0-SS-2-HT-008

HEAT TRANSFER FLUID 
STRUCTURE YES PLH 10/19/2010 9/28/2011 9/28/2011

STRUCTUR
AL A4PA-0-SS-2-HT-009

HT EXPANSION TANKS 
STRUCTURE 
STRUCTURE YES PLH 10/19/2010 9/19/2011 9/19/2011

STRUCTUR
AL A4PA-0-SS-2-HT-010

HT EXPANSION TANKS 
STRUCTURE 
STRUCTURE YES PLH 10/19/2010 9/19/2011 9/19/2011

STRUCTUR
AL A4PA-0-SS-2-HT-011

HT EXPANSION TANKS 
STRUCTURE 
STRUCTURE YES PLH 10/19/2010 9/19/2011 9/19/2011

STRUCTUR
AL A4PA-0-SS-2-HT-012

HT EXPANSION TANKS 
STRUCTURE 
STRUCTURE YES PLH 10/19/2010 9/19/2011 9/19/2011

STRUCTUR
AL A4PA-0-SS-2-HT-013

HT EXPANSION TANKS 
STRUCTURE 
STRUCTURE YES PLH 10/19/2010 9/19/2011 9/19/2011

STRUCTUR
AL A4PA-0-SS-2-HT-014

HT EXPANSION TANKS 
STRUCTURE 
STRUCTURE YES PLH 10/19/2010 9/19/2011 9/19/2011

STRUCTUR
AL A4PA-0-SS-2-HT-015

HT EXPANSION TANKS 
STRUCTURE 
STRUCTURE YES PLH 10/19/2010 9/19/2011 9/19/2011

STRUCTUR
AL A4PA-0-SS-2-HT-016

HT EXPANSION TANKS 
STRUCTURE 
STRUCTURE YES PLH 10/19/2010 9/19/2011 9/19/2011

STRUCTUR
AL A4PA-0-SS-2-MS-001 MISC PIPE SUPPORTS YES PLH 10/19/2010 4/23/2012 4/23/2012
STRUCTUR
AL A4PA-0-SS-2-MS-002 MISC PIPE SUPPORTS YES PLH 10/19/2010 4/23/2012 4/23/2012
STRUCTUR
AL A4PA-0-SS-2-MS-003 MISC PIPE SUPPORTS YES PLH 10/19/2010 4/23/2012 4/23/2012
STRUCTUR
AL A4PA-0-SS-2-MS-004 MISC PIPE SUPPORTS YES PLH 10/19/2010 4/23/2012 4/23/2012
STRUCTUR
AL A4PA-0-SS-2-MS-005 MISC PIPE SUPPORTS YES PLH 10/19/2010 4/23/2012 4/23/2012
STRUCTUR
AL A4PA-0-SS-2-MS-006

MISC ELECTRICAL 
SUPPORTS YES PLH 10/19/2010 4/23/2012 4/23/2012

STRUCTUR
AL A4PA-0-SS-2-MS-007

MISC ELECTRICAL 
SUPPORTS YES PLH 10/19/2010 4/23/2012 4/23/2012

STRUCTUR
AL A4PA-0-SS-2-MS-008

MISC ELECTRICAL 
SUPPORTS YES PLH 10/19/2010 4/23/2012 4/23/2012
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

STRUCTUR
AL A4PA-0-SS-2-MS-009 MISC PLATFORMS YES PLH 10/19/2010 4/23/2012 4/23/2012
STRUCTUR
AL A4PA-0-SS-2-MS-010 MISC PLATFORMS YES PLH 10/19/2010 4/23/2012 4/23/2012
STRUCTUR
AL A4PA-0-SS-2-MS-011 MISC PLATFORMS YES PLH 10/19/2010 4/23/2012 4/23/2012
STRUCTUR
AL A4PA-0-SS-2-PR-001 MAIN PIPE RACK PLANS YES PLH 10/19/2010 8/19/2011 8/19/2011
STRUCTUR
AL A4PA-0-SS-2-PR-002 MAIN PIPE RACK PLANS YES PLH 10/19/2010 8/19/2011 8/19/2011
STRUCTUR
AL A4PA-0-SS-2-PR-003 MAIN PIPE RACK PLANS YES PLH 10/19/2010 8/19/2011 8/19/2011
STRUCTUR
AL A4PA-0-SS-2-PR-004 MAIN PIPE RACK PLANS YES PLH 10/19/2010 8/19/2011 8/19/2011
STRUCTUR
AL A4PA-0-SS-2-PR-005 MAIN PIPE RACK PLANS YES PLH 10/19/2010 8/19/2011 8/19/2011
STRUCTUR
AL A4PA-0-SS-2-PR-006 MAIN PIPE RACK PLANS YES PLH 10/19/2010 12/12/2011 12/12/2011
STRUCTUR
AL A4PA-0-SS-2-PR-007 MAIN PIPE RACK PLANS YES PLH 10/19/2010 12/12/2011 12/12/2011
STRUCTUR
AL A4PA-0-SS-2-PR-008 MAIN PIPE RACK PLANS YES PLH 10/19/2010 12/12/2011 12/12/2011
STRUCTUR
AL A4PA-0-SS-2-PR-009 MAIN PIPE RACK PLANS YES PLH 10/19/2010 12/12/2011 12/12/2011
STRUCTUR
AL A4PA-0-SS-2-PR-010 MAIN PIPE RACK PLANS YES PLH 10/19/2010 12/12/2011 12/12/2011
STRUCTUR
AL A4PA-0-SS-2-PR-011

MAIN PIPE RACK 
ELEVATIONS YES PLH 10/19/2010 8/19/2011 8/19/2011

STRUCTUR
AL A4PA-0-SS-2-PR-012

MAIN PIPE RACK 
ELEVATIONS YES PLH 10/19/2010 8/19/2011 8/19/2011

STRUCTUR
AL A4PA-0-SS-2-PR-013

MAIN PIPE RACK 
ELEVATIONS YES PLH 10/19/2010 8/19/2011 8/19/2011

STRUCTUR
AL A4PA-0-SS-2-PR-014

MAIN PIPE RACK 
ELEVATIONS YES PLH 10/19/2010 8/19/2011 8/19/2011

STRUCTUR
AL A4PA-0-SS-2-PR-015

MAIN PIPE RACK 
ELEVATIONS YES PLH 10/19/2010 12/12/2011 12/12/2011

STRUCTUR
AL A4PA-0-SS-2-PR-016

MAIN PIPE RACK 
ELEVATIONS YES PLH 10/19/2010 12/12/2011 12/12/2011

STRUCTUR
AL A4PA-0-SS-2-PR-017

MAIN PIPE RACK 
ELEVATIONS YES PLH 10/19/2010 12/12/2011 12/12/2011

STRUCTUR
AL A4PA-0-SS-2-PR-018

MAIN PIPE RACK 
SECTIONS YES PLH 10/19/2010 8/19/2011 8/19/2011

STRUCTUR
AL A4PA-0-SS-2-PR-019

MAIN PIPE RACK 
SECTIONS YES PLH 10/19/2010 8/19/2011 8/19/2011

STRUCTUR
AL A4PA-0-SS-2-PR-020

MAIN PIPE RACK 
SECTIONS YES PLH 10/19/2010 8/19/2011 8/19/2011

STRUCTUR
AL A4PA-0-SS-2-PR-021

MAIN PIPE RACK 
SECTIONS YES PLH 10/19/2010 8/19/2011 8/19/2011

STRUCTUR
AL A4PA-0-SS-2-PR-022

MAIN PIPE RACK 
SECTIONS YES PLH 10/19/2010 12/12/2011 12/12/2011
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

STRUCTUR
AL A4PA-0-SS-2-PR-023

MAIN PIPE RACK 
SECTIONS YES PLH 10/19/2010 12/12/2011 12/12/2011

STRUCTUR
AL A4PA-0-SS-2-PR-024

MAIN PIPE RACK 
DETAILS YES PLH 10/19/2010 8/19/2011 8/19/2011

STRUCTUR
AL A4PA-0-SS-2-PR-025

MAIN PIPE RACK 
DETAILS YES PLH 10/19/2010 8/19/2011 8/19/2011

STRUCTUR
AL A4PA-0-SS-2-PR-026

MAIN PIPE RACK 
DETAILS YES PLH 10/19/2010 12/12/2011 12/12/2011

STRUCTUR
AL A4PA-0-SS-2-ST-001

STG PIPE SUPPORT-
ACCESS PLATFORMS YES PLH 10/19/2010 8/19/2011 8/19/2011

STRUCTUR
AL A4PA-0-SS-2-ST-002

STG PIPE SUPPORT-
ACCESS PLATFORMS YES PLH 10/19/2010 8/19/2011 8/19/2011

STRUCTUR
AL A4PA-0-SS-2-ST-003

STG PIPE SUPPORT-
ACCESS PLATFORMS YES PLH 10/19/2010 8/19/2011 8/19/2011

STRUCTUR
AL A4PA-0-SS-2-ST-004

STG PIPE SUPPORT-
ACCESS PLATFORMS YES PLH 10/19/2010 8/19/2011 8/19/2011

STRUCTUR
AL A4PA-0-SS-2-ST-005

STG PIPE SUPPORT-
ACCESS PLATFORMS YES PLH 10/19/2010 8/19/2011 8/19/2011

STRUCTUR
AL A4PA-0-SS-2-ST-006

STG PIPE SUPPORT-
ACCESS PLATFORMS YES PLH 10/19/2010 8/19/2011 8/19/2011

STRUCTUR
AL A4PA-0-SS-2-ST-007

STG HEATER BAY 
STRUCTURE YES PLH 10/19/2010 11/28/2011 11/28/2011

STRUCTUR
AL A4PA-0-SS-2-ST-008

STG HEATER BAY 
STRUCTURE YES PLH 10/19/2010 11/28/2011 11/28/2011

STRUCTUR
AL A4PA-0-SS-2-ST-009

STG HEATER BAY 
STRUCTURE YES PLH 10/19/2010 11/28/2011 11/28/2011

STRUCTUR
AL A4PA-0-SS-2-ST-010

STG HEATER BAY 
STRUCTURE YES PLH 10/19/2010 11/28/2011 11/28/2011

STRUCTUR
AL A4PA-0-SS-2-ST-011

STG HEATER BAY 
STRUCTURE YES PLH 10/19/2010 11/28/2011 11/28/2011

STRUCTUR
AL A4PA-0-SS-2-ST-012

STG HEATER BAY 
STRUCTURE YES PLH 10/19/2010 11/28/2011 11/28/2011

STRUCTUR
AL A4PA-0-SS-2-WT-001

WT BUILDING MISC 
SUPPORTS YES PLH 10/19/2010 4/23/2012 4/23/2012

STRUCTUR
AL A4PA-0-SS-2-WT-002

WT BUILDING MISC 
SUPPORTS YES PLH 10/19/2010 4/23/2012 4/23/2012

STRUCTUR
AL A4PA-0-SS-2-WT-003

WT BUILDING MISC 
SUPPORTS YES PLH 10/19/2010 4/23/2012 4/23/2012

STRUCTUR
AL A4PA-0-SS-2-WT-004

WT BUILDING MISC 
SUPPORTS YES PLH 10/19/2010 4/23/2012 4/23/2012

STRUCTUR
AL A4PA-0-SS-2-WT-005

WT AREA MISC PIPE 
SUPPORTS YES PLH 10/19/2010 4/23/2012 4/23/2012

STRUCTUR
AL A4PA-0-SS-2-WT-006

WT AREA MISC PIPE 
SUPPORTS YES PLH 10/19/2010 4/23/2012 4/23/2012

STRUCTUR
AL A4PA-0-SS-2-WT-007

WT AREA MISC PIPE 
SUPPORTS YES PLH 10/19/2010 4/23/2012 4/23/2012

STRUCTUR
AL A4PA-0-SS-2-WT-008

WT AREA MISC PIPE 
SUPPORTS YES PLH 10/19/2010 4/23/2012 4/23/2012

STRUCTUR
AL A4PA-0-SS-2-YM-001

SOLAR FIELD PIPE 
SUPPORTS YES PLH 10/19/2010 8/19/2011 8/19/2011
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

STRUCTUR
AL A4PA-0-SS-2-YM-002

SOLAR FIELD PIPE 
SUPPORTS YES PLH 10/19/2010 8/19/2011 8/19/2011

STRUCTUR
AL A4PA-0-SS-2-YM-003

SOLAR FIELD PIPE 
SUPPORTS YES PLH 10/19/2010 9/28/2011 9/28/2011

STRUCTUR
AL A4PA-0-SS-2-YM-004

SOLAR FIELD PIPE 
SUPPORT BRIDGES YES PLH 10/19/2010 9/28/2011 9/28/2011

STRUCTUR
AL A4PA-0-SS-2-YM-005

SOLAR FIELD PIPE 
SUPPORT BRIDGES YES PLH 10/19/2010 9/28/2011 9/28/2011

STRUCTUR
AL A4PA-0-SS-2-YM-006

SOLAR FIELD PIPE 
SUPPORT BRIDGES YES PLH 10/19/2010 9/28/2011 9/28/2011

STRUCTUR
AL A4PA-0-CD-1-AB-001 AUX BOILER FDN YES PLH 10/25/2010 10/31/2011 10/31/2011
STRUCTUR
AL A4PA-0-CD-1-AC-001

AIR COOLED 
CONDENSER FDN YES PLH 10/25/2010 10/24/2011 10/24/2011

STRUCTUR
AL A4PA-0-CD-1-AC-002

AIR COOLED 
CONDENSER FDN YES PLH 10/25/2010 10/24/2011 10/24/2011

STRUCTUR
AL A4PA-0-CD-1-AC-003

AIR COOLED 
CONDENSER FDN YES PLH 10/25/2010 10/24/2011 10/24/2011

STRUCTUR
AL A4PA-0-CD-1-AC-004

AIR COOLED 
CONDENSER FDN YES PLH 10/25/2010 10/24/2011 10/24/2011

STRUCTUR
AL A4PA-0-CD-1-AC-005

AIR COOLED 
CONDENSER FDN YES PLH 10/25/2010 10/24/2011 10/24/2011

STRUCTUR
AL A4PA-0-CD-1-PR-008 PIPE RACK FDNS YES PLH 10/25/2010 9/19/2011 9/19/2011
STRUCTUR
AL A4PA-0-CD-1-PR-009 PIPE RACK FDNS YES PLH 10/25/2010 9/19/2011 9/19/2011
STRUCTUR
AL A4PA-0-CD-1-PR-010 PIPE RACK FDNS YES PLH 10/25/2010 9/19/2011 9/19/2011

STRUCTUR
AL A4PA-0-CD-1-SN-001 1

STRUCTURAL 
STANDARD CONCRETE 
GENERAL NOTES AND 
TYPICAL DETAILS YES APR 12/28/2010 F-CBO-GEN-T-00012 12/27/2010 12/27/2010

STRUCTUR
AL A4PA-0-CD-1-SN-002 1

STUCTURAL STANDARD 
CONCRETE 
REINFORCING TYPICAL 
DETAILS YES APR 12/28/2010 F-CBO-GEN-T-00012 12/27/2010 12/27/2010

STRUCTUR
AL A4PA-0-CD-1-SN-003 1

STRUCTURAL 
STANDARD ANCHOR 
BOLTS AND SLEEVES 
FABRICATION AND 
INSTALLTION YES APR 12/28/2010 F-CBO-GEN-T-00012 12/27/2010 12/27/2010

STRUCTUR
AL A4PA-0-CD-1-SN-004 1

STUCTURAL STANDARD 
CURB LEDGER AND 
BEARING MEMEBERS 
TYPICAL DETAILS YES APR 12/28/2010 F-CBO-GEN-T-00012 12/27/2010 12/27/2010

STRUCTUR
AL A4PA-0-CD-1-SN-005 1

STUCTURAL STANDARD 
HORIZONAL VESSEL 
AND EXCHANGER 
INTALLATIION YES APR 12/28/2010 F-CBO-GEN-T-00012 12/27/2010 12/27/2010

Page 26 of 139
6/23/2011



Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

STRUCTUR
AL A4PA-0-CD-1-SN-006

CONCRETE STANDARD 
DRAWING YES PLH 10/25/2010

STRUCTUR
AL A4PA-0-CD-1-ST-001

STG-CONDENSER 
PEDESTAL PLANS YES PLH 10/25/2010 8/12/2011 8/12/2011

STRUCTUR
AL A4PA-0-CD-1-ST-002

STG-CONDENSER 
PEDESTAL PLANS YES PLH 10/25/2010 8/12/2011 8/12/2011

STRUCTUR
AL A4PA-0-CD-1-ST-003

STG-CONDENSER 
PEDESTAL PLANS YES PLH 10/25/2010 8/12/2011 8/12/2011

STRUCTUR
AL A4PA-0-CD-1-ST-004

STG-CONDENSER 
PEDESTAL PLANS YES PLH 10/25/2010 8/12/2011 8/12/2011

STRUCTUR
AL A4PA-0-CD-1-ST-005

STG-CONDENSER 
PEDESTAL PLANS YES PLH 10/25/2010 8/12/2011 8/12/2011

STRUCTUR
AL A4PA-0-CD-1-ST-006

STG-CONDENSER 
PEDESTAL SECTIONS YES PLH 10/25/2010 8/12/2011 8/12/2011

STRUCTUR
AL A4PA-0-CD-1-ST-007

STG-CONDENSER 
PEDESTAL SECTIONS YES PLH 10/25/2010 8/12/2011 8/12/2011

STRUCTUR
AL A4PA-0-CD-1-ST-008

STG-CONDENSER 
PEDESTAL SECTIONS YES PLH 10/25/2010 8/12/2011 8/12/2011

STRUCTUR
AL A4PA-0-CD-1-ST-009

STG-CONDENSER 
PEDESTAL SECTIONS YES PLH 10/25/2010 8/12/2011 8/12/2011

STRUCTUR
AL A4PA-0-CD-1-ST-010

STG-CONDENSER 
PEDESTAL SECTIONS YES PLH 10/25/2010 8/12/2011 8/12/2011

STRUCTUR
AL A4PA-0-CD-1-ST-011

STG-CONDENSER 
PEDESTAL DETAILS YES PLH 10/25/2010 8/12/2011 8/12/2011

STRUCTUR
AL A4PA-0-CD-1-ST-012

STG-CONDENSER 
PEDESTAL DETAILS YES PLH 10/25/2010 8/12/2011 8/12/2011

STRUCTUR
AL A4PA-0-CD-1-ST-013

STG-CONDENSER 
PEDESTAL DETAILS YES PLH 10/25/2010 8/12/2011 8/12/2011

STRUCTUR
AL A4PA-0-CD-1-ST-014

STG-CONDENSER 
PEDESTAL DETAILS YES PLH 10/25/2010 8/12/2011 8/12/2011

STRUCTUR
AL A4PA-0-CD-1-ST-015

STG ASSOC. 
EQUIPMENT FDNS YES PLH 10/25/2010 9/19/2011 9/19/2011

STRUCTUR
AL A4PA-0-CD-1-ST-016

STG ASSOC. 
EQUIPMENT FDNS YES PLH 10/25/2010 9/19/2011 9/19/2011

STRUCTUR
AL A4PA-0-CD-1-ST-017

STG ASSOC. 
EQUIPMENT FDNS YES PLH 10/25/2010 9/19/2011 9/19/2011

STRUCTUR
AL A4PA-0-CD-1-ST-018

STG ASSOC. 
EQUIPMENT FDNS YES PLH 10/25/2010 9/19/2011 9/19/2011

STRUCTUR
AL A4PA-0-CD-1-ST-019

STG ASSOC. 
EQUIPMENT FDNS YES PLH 10/25/2010 9/19/2011 9/19/2011

STRUCTUR
AL A4PA-0-CD-1-ST-020

STG ASSOC. 
EQUIPMENT FDNS YES PLH 10/25/2010 9/19/2011 9/19/2011

STRUCTUR
AL A4PA-0-CD-1-TA-001 STG HEATER BAY FDN YES PLH 10/25/2010 8/26/2011 8/26/2011
STRUCTUR
AL A4PA-0-CD-1-TA-002 STG HEATER BAY FDN YES PLH 10/25/2010 8/26/2011 8/26/2011
STRUCTUR
AL A4PA-0-CD-1-TA-003 STG HEATER BAY FDN YES PLH 10/25/2010 8/26/2011 8/26/2011
STRUCTUR
AL A4PA-0-CD-1-TA-004

STG ACCESS PLATFORM 
FDN YES PLH 10/25/2010 8/30/2011 8/30/2011
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

STRUCTUR
AL A4PA-0-CD-1-TA-005

STG ACCESS PLATFORM 
FDN YES PLH 10/25/2010 8/30/2011 8/30/2011

STRUCTUR
AL A4PA-0-CD-1-TA-006

STG ACCESS PLATFORM 
FDN YES PLH 10/25/2010 8/30/2011 8/30/2011

STRUCTUR
AL A4PA-0-CD-1-TY-001

MAIN TRANSFORMER 
FDN YES PLH 10/25/2010 10/16/2011 10/16/2011

STRUCTUR
AL A4PA-0-CD-1-TY-002

MAIN TRANSFORMER 
FDN YES PLH 10/25/2010 10/16/2011 10/16/2011

STRUCTUR
AL A4PA-0-CD-1-TY-003

MAIN TRANSFORMER 
FDN YES PLH 10/25/2010 10/16/2011 10/16/2011

STRUCTUR
AL A4PA-0-CD-1-TY-004

MISC TRANSFORMER 
FDNS YES PLH 10/25/2010 10/16/2011 10/16/2011

STRUCTUR
AL A4PA-0-CD-1-TY-005

MISC TRANSFORMER 
FDNS YES PLH 10/25/2010 10/16/2011 10/16/2011

STRUCTUR
AL A4PA-0-CD-1-TY-006

MISC TRANSFORMER 
FDNS YES PLH 10/25/2010 10/16/2011 10/16/2011

STRUCTUR
AL A4PA-0-CD-1-TY-007

MISC TRANSFORMER 
AREA FDNS YES PLH 10/25/2010 11/6/2011 11/6/2011

STRUCTUR
AL A4PA-0-CD-1-TY-008

MISC TRANSFORMER 
AREA FDNS YES PLH 10/25/2010 11/6/2011 11/6/2011

STRUCTUR
AL A4PA-0-CD-1-WH-001 TEMP WAREHOUSE FDN YES PLH 10/25/2010
STRUCTUR
AL A4PA-0-CD-1-WH-002 TEMP WAREHOUSE FDN YES PLH 10/25/2010
STRUCTUR
AL A4PA-0-CD-1-WT-001

WATER TREATMENT 
BUILDING FDN YES PLH 10/25/2010 4/2/2012 4/2/2012

STRUCTUR
AL A4PA-0-CD-1-WT-002

WATER TREATMENT 
BUILDING FDN YES PLH 10/25/2010 4/2/2012 4/2/2012

STRUCTUR
AL A4PA-0-CD-1-WT-003

WATER TREATMENT 
BUILDING FDN YES PLH 10/25/2010 4/2/2012 4/2/2012

STRUCTUR
AL A4PA-0-CD-1-WT-004

WATER TREATMENT 
BUILDING FDN YES PLH 10/25/2010 4/2/2012 4/2/2012

STRUCTUR
AL A4PA-0-CD-1-WT-005

WATER TREATMENT 
TANK FDNS YES PLH 10/25/2010 10/24/2011 10/24/2011

STRUCTUR
AL A4PA-0-CD-1-WT-006

WATER TREATMENT 
TANK FDNS YES PLH 10/25/2010 10/24/2011 10/24/2011

STRUCTUR
AL A4PA-0-CD-1-WT-007

WATER TREATMENT 
TANK FDNS YES PLH 10/25/2010 10/24/2011 10/24/2011

STRUCTUR
AL A4PA-0-CD-1-WT-008

WATER TREATMENT 
TANK FDNS YES PLH 10/25/2010 10/24/2011 10/24/2011

STRUCTUR
AL A4PA-0-CD-1-WT-009

WATER TREATMENT 
PUMP SKID FDNS YES PLH 10/25/2010 1/30/2012 1/30/2012

STRUCTUR
AL A4PA-0-CD-1-WT-010

WATER TREATMENT 
PUMP SKID FDNS YES PLH 10/25/2010 1/30/2012 1/30/2012

STRUCTUR
AL A4PA-0-CD-1-WT-011

WATER TREATMENT 
PUMP SKID FDNS YES PLH 10/25/2010 1/30/2012 1/30/2012

STRUCTUR
AL A4PA-0-CD-1-WT-012

WATER TREATMENT 
PUMP SKID FDNS YES PLH 10/25/2010 1/30/2012 1/30/2012

STRUCTUR
AL A4PA-0-CD-1-WT-013

WATER TREATMENT 
PUMP SKID FDNS YES PLH 10/25/2010 1/30/2012 1/30/2012
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

STRUCTUR
AL A4PA-0-CD-1-WT-014

WATER TREATMENT 
AREA MISC PIPE -
ELECTRICAL SUPPORT 
FDNS YES PLH 10/25/2010 10/24/2011 10/24/2011

STRUCTUR
AL A4PA-0-CD-1-WT-015

WATER TREATMENT 
AREA MISC PIPE -
ELECTRICAL SUPPORT 
FDNS YES PLH 10/25/2010 10/24/2011 10/24/2011

STRUCTUR
AL A4PA-0-CD-1-WT-016

WATER TREATMENT 
AREA MISC PIPE -
ELECTRICAL SUPPORT 
FDNS YES PLH 10/25/2010 10/24/2011 10/24/2011

STRUCTUR
AL A4PA-0-CD-1-YM-004

SOLAR FIELD PIPE 
SUPPORT FDNS YES PLH 10/25/2010 9/21/2011 9/21/2011

STRUCTUR
AL A4PA-0-CD-1-YM-005

SOLAR FIELD PIPE 
BRIDGES FDNS YES PLH 10/25/2010 9/21/2011 9/21/2011

STRUCTUR
AL A4PA-0-CD-1-YM-006

SOLAR FIELD PIPE 
BRIDGES FDNS YES PLH 10/25/2010 9/21/2011 9/21/2011

STRUCTUR
AL A4PA-0-CD-1-YM-007

SOLAR PANEL MISC 
EQUIPMENT FDNS YES PLH 10/25/2010 9/21/2011 9/21/2011

STRUCTUR
AL A4PA-0-CD-1-AC-006

AIR COOLED 
CONDENSER ASSOC. 
EQUIPMENT FDN YES PLH 10/25/2010 1/23/2012 1/23/2012

STRUCTUR
AL A4PA-0-CD-1-AC-007

AIR COOLED 
CONDENSER ASSOC. 
EQUIPMENT FDN YES PLH 10/25/2010 1/23/2012 1/23/2012

STRUCTUR
AL A4PA-0-CD-1-AC-008

AIR COOLED 
CONDENSER ASSOC. 
EQUIPMENT FDN YES PLH 10/25/2010 1/23/2012 1/23/2012

STRUCTUR
AL A4PA-0-CD-1-AC-009

AIR COOLED 
CONDENSER ASSOC. 
EQUIPMENT FDN YES PLH 10/25/2010 1/23/2012 1/23/2012

STRUCTUR
AL A4PA-0-CD-1-AC-010

AIR COOLED 
CONDENSER ASSOC. 
EQUIPMENT FDN YES PLH 10/25/2010 1/23/2012 1/23/2012

STRUCTUR
AL A4PA-0-CD-1-AC-011

AIR COOLED 
CONDENSER ASSOC. 
EQUIPMENT FDN YES PLH 10/25/2010 1/23/2012 1/23/2012

STRUCTUR
AL A4PA-0-CD-1-AC-012

AIR COOLED 
CONDENSER ASSOC. 
EQUIPMENT FDN YES PLH 10/25/2010

STRUCTUR
AL A4PA-0-CD-1-AW-001

ADMIN-WAREHOUSE 
BUILDING FDN YES PLH 10/25/2010 3/26/2012 3/26/2012

STRUCTUR
AL A4PA-0-CD-1-AW-002

ADMIN-WAREHOUSE 
BUILDING FDN YES PLH 10/25/2010 3/26/2012 3/26/2012

STRUCTUR
AL A4PA-0-CD-1-AW-003

ADMIN-WAREHOUSE 
BUILDING FDN YES PLH 10/25/2010 3/26/2012 3/26/2012

STRUCTUR
AL A4PA-0-CD-1-AW-004

ADMIN-WAREHOUSE 
BUILDING FDN YES PLH 10/25/2010

STRUCTUR
AL A4PA-0-CD-1-AW-005

ADMIN-WAREHOUSE 
BUILDING FDN YES PLH 10/25/2010
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

STRUCTUR
AL A4PA-0-CD-1-CA-001

AIR COMPRESSOR 
SKIDS FDN YES PLH 10/25/2010 10/11/2011 10/11/2011

STRUCTUR
AL A4PA-0-CD-1-CA-002

AIR COMPRESSOR 
SKIDS FDN YES PLH 10/25/2010 10/11/2011 10/11/2011

STRUCTUR
AL A4PA-0-CD-1-CB-001 CONTROL BUILDING FDN YES PLH 10/25/2010 3/5/2012 3/5/2012
STRUCTUR
AL A4PA-0-CD-1-CB-002 CONTROL BUILDING FDN YES PLH 10/25/2010 3/5/2012 3/5/2012
STRUCTUR
AL A4PA-0-CD-1-CB-003 CONTROL BUILDING FDN YES PLH 10/25/2010 3/5/2012 3/5/2012
STRUCTUR
AL A4PA-0-CD-1-CW-001

CLOSED COOLING 
WATER FDNS YES PLH 10/25/2010 10/11/2011 10/11/2011

STRUCTUR
AL A4PA-0-CD-1-CW-002

CLOSED COOLING 
WATER FDNS YES PLH 10/25/2010 10/11/2011 10/11/2011

STRUCTUR
AL A4PA-0-CD-1-CW-003

CLOSED COOLING 
WATER FDNS YES PLH 10/25/2010 10/11/2011 10/11/2011

STRUCTUR
AL A4PA-0-CD-1-DG-001

DIESEL GENERATOR 
FDN YES PLH 10/25/2010 10/31/2011 10/31/2011

STRUCTUR
AL A4PA-0-CD-1-DG-002

DIESEL GENERATOR 
FDN YES PLH 10/25/2010 10/31/2011 10/31/2011

STRUCTUR
AL A4PA-0-CD-1-FW-001

FIREWATER PUMP 
HOUSE FDN YES PLH 10/25/2010 1/2/2012 1/2/2012

STRUCTUR
AL A4PA-0-CD-1-FW-002

FIREWATER PUMP 
HOUSE FDN YES PLH 10/25/2010 1/2/2012 1/2/2012

STRUCTUR
AL A4PA-0-CD-1-HT-001

HEAT TRANSFER 
EXCHANGERS FDNS YES PLH 10/25/2010 9/2/2011 9/2/2011

STRUCTUR
AL A4PA-0-CD-1-HT-002

HEAT TRANSFER 
EXCHANGERS FDNS YES PLH 10/25/2010 9/2/2011 9/2/2011

STRUCTUR
AL A4PA-0-CD-1-HT-003

HEAT TRANSFER 
EXCHANGERS FDNS YES PLH 10/25/2010 9/14/2011 9/14/2011

STRUCTUR
AL A4PA-0-CD-1-HT-004

HEAT TRANSFER 
EXCHANGERS FDNS YES PLH 10/25/2010 9/14/2011 9/14/2011

STRUCTUR
AL A4PA-0-CD-1-HT-005

HT EXPANSION TANK 
FDNS YES PLH 10/25/2010 12/21/2011 12/21/2011

STRUCTUR
AL A4PA-0-CD-1-HT-006

HT EXPANSION TANK 
FDNS YES PLH 10/25/2010 12/21/2011 12/21/2011

STRUCTUR
AL A4PA-0-CD-1-HT-007

HT EXPANSION TANK 
FDNS YES PLH 10/25/2010 12/21/2011 12/21/2011

STRUCTUR
AL A4PA-0-CD-1-HT-008

HT EXPANSION TANK 
FDNS YES PLH 10/25/2010 12/21/2011 12/21/2011

STRUCTUR
AL A4PA-0-CD-1-HT-009 HT PUMPS FDNS YES PLH 10/25/2010 9/14/2011 9/14/2011
STRUCTUR
AL A4PA-0-CD-1-HT-010 HT PUMPS FDNS YES PLH 10/25/2010 9/14/2011 9/14/2011
STRUCTUR
AL A4PA-0-CD-1-HT-011 HT PUMPS FDNS YES PLH 10/25/2010 9/14/2011 9/14/2011
STRUCTUR
AL A4PA-0-CD-1-HT-012 HT PUMPS FDNS YES PLH 10/25/2010 9/14/2011 9/14/2011
STRUCTUR
AL A4PA-0-CD-1-HT-013 HT PUMPS FDNS YES PLH 10/25/2010 9/14/2011 9/14/2011
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

STRUCTUR
AL A4PA-0-CD-1-HT-014 HT ULLAGE FDNS YES PLH 10/25/2010 1/23/2012 1/23/2012
STRUCTUR
AL A4PA-0-CD-1-HT-015 HT ULLAGE FDNS YES PLH 10/25/2010 1/23/2012 1/23/2012
STRUCTUR
AL A4PA-0-CD-1-HT-016 HT ULLAGE FDNS YES PLH 10/25/2010 1/23/2012 1/23/2012

STRUCTUR
AL A4PA-0-CD-1-LP-001

FOUNDATION LOCATION 
PLAN - COMMON AREA YES PLH 10/25/2010 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-0-CD-1-LP-002

FOUNDATION LOCATION 
PLAN - COMMON AREA YES PLH 10/25/2010 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-0-CD-1-LP-003

FOUNDATION LOCATION 
PLAN YES PLH 10/25/2010

STRUCTUR
AL A4PA-0-CD-1-LP-004

FOUNDATION LOCATION 
PLAN YES PLH 10/25/2010

STRUCTUR
AL A4PA-0-CD-1-MS-001 MISC SUMPS YES PLH 10/25/2010 12/26/2011 12/26/2011
STRUCTUR
AL A4PA-0-CD-1-MS-002 MISC SUMPS YES PLH 10/25/2010 12/26/2011 12/26/2011
STRUCTUR
AL A4PA-0-CD-1-MS-003 MISC SUMPS YES PLH 10/25/2010 12/26/2011 12/26/2011
STRUCTUR
AL A4PA-0-CD-1-MS-004 MISC SUMPS YES PLH 10/25/2010 1/9/2012 1/9/2012
STRUCTUR
AL A4PA-0-CD-1-MS-005 MISC SUMPS YES PLH 10/25/2010 1/9/2012 1/9/2012
STRUCTUR
AL A4PA-0-CD-1-MS-006 MISC SUMPS YES PLH 10/25/2010 1/9/2012 1/9/2012
STRUCTUR
AL A4PA-0-CD-1-MS-007 MISC SUMPS YES PLH 10/25/2010 1/9/2012 1/9/2012
STRUCTUR
AL A4PA-0-CD-1-MS-008 MISC SUMPS YES PLH 10/25/2010 1/9/2012 1/9/2012
STRUCTUR
AL A4PA-0-CD-1-MS-009 MISC PUMP FDNS YES PLH 10/25/2010 8/26/2011 8/26/2011
STRUCTUR
AL A4PA-0-CD-1-MS-011 MISC PUMP FDNS YES PLH 10/25/2010 11/30/2011 11/30/2011
STRUCTUR
AL A4PA-0-CD-1-MS-010 MISC PUMP FDNS YES PLH 10/25/2010 8/26/2011 8/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-073 1

SOLAR FIELD 01 - 
CONCRETE PIPE 
SLEEPER SCHEDULE YES APR 5/3/2011 F-CBO-GEN-T-00067 4/26/2011 4/26/2011

STRUCTUR
AL A4PA-2-CD-1-LP-074

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-075

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-076

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-077

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010

STRUCTUR
AL A4PA-2-CD-1-LP-078

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

STRUCTUR
AL A4PA-2-CD-1-LP-079

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010

STRUCTUR
AL A4PA-2-CD-1-LP-080

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010

STRUCTUR
AL A4PA-2-CD-1-LP-081

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010

STRUCTUR
AL A4PA-2-CD-1-LP-082

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010

STRUCTUR
AL A4PA-2-CD-1-LP-083

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010

STRUCTUR
AL A4PA-2-CD-1-LP-084

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010

STRUCTUR
AL A4PA-2-CD-1-LP-085

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010

STRUCTUR
AL A4PA-2-CD-1-LP-086

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010

STRUCTUR
AL A4PA-2-CD-1-LP-087

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010

STRUCTUR
AL A4PA-2-CD-1-LP-088

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010

STRUCTUR
AL A4PA-2-CD-1-LP-089

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010

STRUCTUR
AL A4PA-2-CD-1-LP-090

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010

STRUCTUR
AL A4PA-2-CD-1-LP-091

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010

STRUCTUR
AL A4PA-2-CD-1-LP-092

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010

STRUCTUR
AL A4PA-2-CD-1-LP-093

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010

STRUCTUR
AL A4PA-2-CD-1-LP-094

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010

STRUCTUR
AL A4PA-2-CD-1-LP-095

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010

STRUCTUR
AL A4PA-2-CD-1-LP-096

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010

STRUCTUR
AL A4PA-2-CD-1-LP-097

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010

STRUCTUR
AL A4PA-2-CD-1-LP-098

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010

STRUCTUR
AL A4PA-2-CD-1-LP-099

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010

STRUCTUR
AL A4PA-2-CD-1-LP-101

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010

STRUCTUR
AL A4PA-2-CD-1-LP-100

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010

STRUCTUR
AL A4PA-2-CD-1-LP-102

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010

STRUCTUR
AL A4PA-2-CD-1-LP-103

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

STRUCTUR
AL A4PA-2-CD-1-LP-104

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010

STRUCTUR
AL A4PA-2-CD-1-LP-105

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010

STRUCTUR
AL A4PA-2-CD-1-LP-106

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010

STRUCTUR
AL A4PA-2-CD-1-LP-107

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010

STRUCTUR
AL A4PA-2-CD-1-LP-108

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010

STRUCTUR
AL A4PA-2-CD-1-LP-109

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010

STRUCTUR
AL A4PA-2-CD-1-LP-110

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010

STRUCTUR
AL A4PA-2-CD-1-LP-111

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010

STRUCTUR
AL A4PA-2-CD-1-LP-112

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010

STRUCTUR
AL A4PA-2-CD-1-LP-113

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010

STRUCTUR
AL A4PA-2-CD-1-LP-114

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010

STRUCTUR
AL A4PA-2-CD-1-LP-115

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010

STRUCTUR
AL A4PA-2-CD-1-LP-116

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010

STRUCTUR
AL A4PA-2-CD-1-LP-117

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010

STRUCTUR
AL A4PA-2-CD-1-LP-118

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010

STRUCTUR
AL A4PA-2-CD-1-LP-119

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010

STRUCTUR
AL A4PA-2-CD-1-LP-120

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010

STRUCTUR
AL A4PA-2-CD-1-LP-121

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010

STRUCTUR
AL A4PA-2-CD-1-LP-122

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010

STRUCTUR
AL A4PA-2-CD-1-LP-123

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010

STRUCTUR
AL A4PA-2-CD-1-LP-124

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010

STRUCTUR
AL A4PA-2-CD-1-LP-125

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010

STRUCTUR
AL A4PA-2-CD-1-LP-126

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010

STRUCTUR
AL A4PA-2-CD-1-LP-127

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010

STRUCTUR
AL A4PA-2-CD-1-LP-128

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

STRUCTUR
AL A4PA-2-CD-1-LP-129

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010

STRUCTUR
AL A4PA-2-CD-1-LP-130

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010

STRUCTUR
AL A4PA-2-CD-1-LP-131

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010

STRUCTUR
AL A4PA-2-CD-1-LP-132

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010

STRUCTUR
AL A4PA-2-CD-1-LP-133

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010

STRUCTUR
AL A4PA-2-CD-1-LP-134

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010

STRUCTUR
AL A4PA-2-CD-1-LP-135

DRILLED CASSION FDN 
SCHEDULES YES PLH 10/19/2010

STRUCTUR
AL A4PA-0-CD-1-MS-012 MISC PUMP FDNS YES PLH 10/25/2010 11/30/2011 11/30/2011
STRUCTUR
AL A4PA-0-CD-1-MS-013 MISC PUMP FDNS YES PLH 10/25/2010 11/30/2011 11/30/2011
STRUCTUR
AL A4PA-0-CD-1-MS-014 MISC PUMP FDNS YES PLH 10/25/2010 11/30/2011 11/30/2011
STRUCTUR
AL A4PA-0-CD-1-MS-015

MISC STRUCTURES-
CONTAINMENT FDNS YES PLH 10/25/2010 3/5/2012 3/5/2012

STRUCTUR
AL A4PA-0-CD-1-MS-016

MISC STRUCTURES-
CONTAINMENT FDNS YES PLH 10/25/2010 3/5/2012 3/5/2012

STRUCTUR
AL A4PA-0-CD-1-MS-017

MISC STRUCTURES-
CONTAINMENT FDNS YES PLH 10/25/2010 3/5/2012 3/5/2012

STRUCTUR
AL A4PA-0-CD-1-MS-018

MISC STRUCTURES-
CONTAINMENT FDNS YES PLH 10/25/2010 3/5/2012 3/5/2012

STRUCTUR
AL A4PA-0-CD-1-MS-019

MISC STRUCTURES-
CONTAINMENT FDNS YES PLH 10/25/2010 3/5/2012 3/5/2012

STRUCTUR
AL A4PA-0-CD-1-MS-020

MISC PIPE-ELECTRICAL 
SUPPORT FDNS YES PLH 10/25/2010 12/12/2011 12/12/2011

STRUCTUR
AL A4PA-0-CD-1-MS-021

MISC PIPE-ELECTRICAL 
SUPPORT FDNS YES PLH 10/25/2010 12/12/2011 12/12/2011

STRUCTUR
AL A4PA-0-CD-1-MS-022

MISC PIPE-ELECTRICAL 
SUPPORT FDNS YES PLH 10/25/2010 12/12/2011 12/12/2011

STRUCTUR
AL A4PA-0-CD-1-MS-023

MISC PIPE-ELECTRICAL 
SUPPORT FDNS YES PLH 10/25/2010 12/12/2011 12/12/2011

STRUCTUR
AL A4PA-0-CD-1-MS-024

MISC PIPE-ELECTRICAL 
SUPPORT FDNS YES PLH 10/25/2010 12/12/2011 12/12/2011

STRUCTUR
AL A4PA-0-CD-1-MS-025

MISC PIPE-ELECTRICAL 
SUPPORT FDNS YES PLH 10/25/2010 12/12/2011 12/12/2011

STRUCTUR
AL A4PA-0-CD-1-PR-001 PIPE RACK FDNS YES PLH 10/25/2010 9/19/2011 9/19/2011
STRUCTUR
AL A4PA-0-CD-1-PR-002 PIPE RACK FDNS YES PLH 10/25/2010 9/19/2011 9/19/2011
STRUCTUR
AL A4PA-0-CD-1-PR-003 PIPE RACK FDNS YES PLH 10/25/2010 9/19/2011 9/19/2011
STRUCTUR
AL A4PA-0-CD-1-PR-004 PIPE RACK FDNS YES PLH 10/25/2010 9/19/2011 9/19/2011
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

STRUCTUR
AL A4PA-0-CD-1-PR-005 PIPE RACK FDNS YES PLH 10/25/2010 9/19/2011 9/19/2011
STRUCTUR
AL A4PA-0-CD-1-PR-007 PIPE RACK FDNS YES PLH 10/25/2010 9/19/2011 9/19/2011
STRUCTUR
AL A4PA-0-CD-1-PR-006 PIPE RACK FDNS YES PLH 10/25/2010 9/19/2011 9/19/2011
STRUCTUR
AL GEN0-SRTF-TN-0001 A

SENERTROUGH 
STRUCTURAL REPORT YES APR 12/15/2010 F-CBO-GEN-T-00006

STRUCTUR
AL

A4PA-00-CA-1-
00.PI.00-02 1

CALCULATION -  MIDDLE 
REINFORCED PYLON 
FOUNDATION DESIGN YES IFC 5/10/2011 F-GEN-T-00123 12/22/2010 2/2/2011

STRUCTUR
AL SNT1-SRTF-PM-0400 A

TORQUETUBE TT4 
MIDDLE ASSEMBLY 
DRAWING YES APR 12/15/2010 F-CBO-GEN-T-00006

STRUCTUR
AL SNT1-SRTF-PM-4000 A

TORQUETUBE TT4 END-
SHARED ASSEMBLY 
DRAWING YES APR 12/15/2010 F-CBO-GEN-T-00006

STRUCTUR
AL SNT1-SRTF-PM-0900 A

MIDDLE-END PYLON  
ASSEMBLY DRAWING YES APR 12/15/2010 F-CBO-GEN-T-00006

STRUCTUR
AL SNT1-SRTF-PM-1700 A

SHARED PYLON 
ASSEMBLY DRAWING YES APR 12/15/2010 F-CBO-GEN-T-00006

STRUCTUR
AL SNT1-SRTF-PM-0700 A

HCE SUPPORT 
ASSEMBLY DRAWING YES APR 12/15/2010 F-CBO-GEN-T-00006

STRUCTUR
AL SNT1-SRTF-PM-1500 A

DRIVE PYLON 
ASSEMBLY DRAWING YES APR 12/15/2010 F-CBO-GEN-T-00006

STRUCTUR
AL A4PA-0-SP-2-SS-01 0

STRUCTURAL STEEL 
FABRICATION YES APR 1/6/2011 F-CBO-GEN-T-00027

STRUCTUR
AL SNT1-SRTF-PM-0300 A

SCE MIDDLE REGULAR 
ASSEMBLY DRAWING YES APR 12/15/2010 F-CBO-GEN-T-00006

STRUCTUR
AL A4PA-0-SP-2-SS-02 0

STRUCTURAL STEEL 
ERECTION YES APR 1/6/2011 F-CBO-GEN-T-00027

STRUCTUR
AL SNT1-SRTF-PM-3000 A

SCE END-SHARED 
ASSEMBLY DRAWING YES APR 12/15/2010 F-CBO-GEN-T-00006

STRUCTUR
AL SNT1-SRTF-PM-5200 A

SCA DRIVE PYLON - SCE 
JOINT SCE-SCE JOINT YES APR 12/15/2010 F-CBO-GEN-T-00006

STRUCTUR
AL A4PA-0-DC-2-SD-01 0

LATERAL FORCE 
PROCDURES  
CALCULATION YES APR 12/29/2010 F-CBO-GEN-T-00014

STRUCTUR
AL A4PA-0-SP-2-SD-02 1

STRUCTURAL DATA FOR 
MECHANICAL 
EQUIPMENT YES APR 2/4/2011 F-CBO-GEN-T-00046

STRUCTUR
AL A4PA-1-CD-1-LP-005 1

SOLAR FIELD 01 - 
FOUNDATION LOCATION 
PLAN YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-006 1

SOLAR FIELD 01 - 
FOUNDATION LOCATION 
PLAN YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

Page 35 of 139
6/23/2011



Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

STRUCTUR
AL

A4PA-00-CA-1-
00.PI.00-01 0

SOLAR FIELD DRILLED 
CAISSON FOUNDATION 
DESIGN CALCULATION YES APR 12/28/2010 F-CBO-GEN-T-00012

STRUCTUR
AL A4PA-0-SP-2-SD-01 0

STRUCTURAL 
ENGINEERING CRITERIA YES APR 1/6/2011 F-CBO-GEN-T-00027

STRUCTUR
AL A4PA-1-CD-1-LP-008 1

SOLAR FIELD 01 - 
FOUNDATION LOCATION 
PLAN YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-009 1

SOLAR FIELD 01 - 
FOUNDATION LOCATION 
PLAN YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-0-SP-1-CO-01 0

CONCRETE 
CONSTRUCTION YES APR 12/23/2010 F-CBO-GEN-T-00007

STRUCTUR
AL A4PA-0-SP-1-CO-02 0 GROUTING YES APR 12/23/2010 F-CBO-GEN-T-00007

STRUCTUR
AL A4PA-0-SS-2-SN-003 4

STRUCTURAL 
STANDARD - STAIR AND 
HANDRAIL TYPICAL 
DETAILS YES IFC 4/25/2011 F-GEN-T-00102 2/7/2011 2/7/2011 4/25/2011

STRUCTUR
AL A4PA-0-SS-2-SN-004 1

STRUCTURAL STEEL 
STANDARD DRAWING - 
FLOOR PLATE AND 
GRATING TYPICAL 
DETAILS YES IFC 3/31/2011 F-GEN-T-00089 2/7/2011 2/7/2011 3/31/2011

STRUCTUR
AL A4PA-0-SS-2-SN-005 1

STRUCTURAL STEEL 
STANDARD DRAWING - 
LADDER AND CAGE 
TYPICAL DETAILS YES IFC 3/31/2011 F-GEN-T-00089 2/7/2011 2/7/2011 3/31/2011

STRUCTUR
AL A4PA-0-SS-2-SN-006 1

STRUCTURAL STEEL 
STANDARD DRAWING - 
LADDER - CAGE AND 
SAFETY GATE TYPICAL 
DETAILS YES IFC 3/31/2011 F-GEN-T-00089 2/7/2011 2/7/2011 3/31/2011

STRUCTUR
AL A4PA-0-SS-2-SN-007 1

STRUCTURAL STEEL 
STANDARD DRAWING - 
BEAM TO BEAM 
CONNECTIONS - 
TYPICAL DETAILS YES IFC 3/31/2011 F-GEN-T-00089 2/7/2011 2/7/2011 3/31/2011

STRUCTUR
AL A4PA-0-SS-2-SN-010 1

STRUCTURAL STEEL 
STANDARD DRAWING - 
BRACING CONNECTIONS 
SINGLE SHEAR WT YES IFC 3/31/2011 F-GEN-T-00089 2/7/2011 2/7/2011 3/31/2011

STRUCTUR
AL LETTER 4-27-2011 N/A

FLUOR RESPONSE TO 
CBO COMMENTS ON 
STRUC-1-3.0 AND STRUC-
1-3.2 YES APR 4/29/2011 F-CBO-GEN-T-00066

STRUCTUR
AL STRUC-1-9.0 N/A

DRILLED REINFORCED 
CONCRETE CAISSONS 
TESTING LETTER YES APR 3/28/2011 F-CBO-GEN-T-00053
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

STRUCTUR
AL A4PA-0-SS-2-SN-001 2

STRUCTURAL STEEL 
STANDARD DRAWING - 
STRUCTURAL STEEL 
GENERAL NOTES YES IFC 3/31/2011 F-GEN-T-00089 2/7/2011 2/7/2011 3/31/2011

STRUCTUR
AL A4PA-0-SS-2-SN-002 2

STRUCTURAL STEEL 
STANDARD DRAWING - 
STRUCTURAL STEEL 
GENERAL NOTES  
TYPICAL DETAILS YES IFC 3/31/2011 F-GEN-T-00089 2/7/2011 2/7/2011 3/31/2011

STRUCTUR
AL A4PA-0-SS-2-SN-008 2

STRUCTURAL STEEL 
STANDARD DRAWING - 
BEAM TO COLUMN 
CONNECTIONS - 
TYPICAL DETAILS YES IFC 3/31/2011 F-GEN-T-00089 2/7/2011 2/7/2011 3/31/2011

STRUCTUR
AL A4PA-0-SS-2-SN-009 2

STRUCTURAL STEEL 
STANDARD DRAWING - 
BEAM TO COLUMN 
CONNECTIONS TYPICAL 
DETAILS YES IFC 3/31/2011 F-GEN-T-00089 2/7/2011 2/7/2011 3/31/2011

STRUCTUR
AL A4PA-0-SS-2-SN-011 2

STRUCTURAL STEEL 
STANDARD DRAWING - 
BRACING CONNECTIONS 
SINGLE SHEAR WT AND 
W SECTIONS YES IFC 3/31/2011 F-GEN-T-00089 2/7/2011 2/7/2011 3/31/2011

STRUCTUR
AL A4PA-0-SS-2-SN-012 2

STRUCTURAL STEEL 
STANDARD DRAWING - 
STEEL TO CONCRETE 
CONNECTIONS TYPICAL 
DETAILS YES IFC 3/31/2011 F-GEN-T-00089 2/7/2011 2/7/2011 3/31/2011

STRUCTUR
AL A4PA-0-CD-1-YM-001 3

SOLAR FIELD PANEL 
SUPPORT 
FOUNDATIONS PLANS 
ELEVATIONS SECTIONS 
AND  DETAIL YES IFC 5/10/2011 F-GEN-T-00124 12/28/2010 12/28/2010 12/28/2010 5/10/2011

STRUCTUR
AL A4PA-0-SP-0-PC-10 2 DRILLED CAISSONS YES IFC 5/10/2011 F-GEN-T-00125 5/10/2011
STRUCTUR
AL A4PA-0-CD-1-AL-03 N/A

ASSEMBLY LINE 
BUILDING FDN YES PLH 5/11/2011 6/20/2011 6/20/2011

STRUCTUR
AL A4PA-0-CD-1-AL-01 N/A

ASSEMBLY LINE 
BUILDING FDN YES PLH 5/11/2011 6/20/2011 6/20/2011

STRUCTUR
AL A4PA-0-CD-1-AL-02 N/A

ASSEMBLY LINE 
BUILDING FDN YES PLH 5/11/2011 6/20/2011 6/20/2011

STRUCTUR
AL A4PA-0-CD-1-AL-04 N/A

ASSEMBLY LINE 
BUILDING FDN YES PLH 5/11/2011 6/20/2011 6/20/2011

STRUCTUR
AL A4PA-0-CD-1-EB-01 N/A

ELECTRICAL BLDG/PDC 
FDN YES PLH 5/11/2011 12/12/2011 12/12/2011

STRUCTUR
AL A4PA-0-CD-1-EB-02 N/A

ELECTRICAL BLDG/PDC 
FDN YES PLH 5/11/2011 12/12/2011 12/12/2011

STRUCTUR
AL A4PA-1-CD-1-LP-001 N/A

FOUNDATION LOCATION 
PLAN YES PLH 5/11/2011 11/6/2011 11/6/2011
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

STRUCTUR
AL A4PA-1-CD-1-LP-002 N/A

FOUNDATION LOCATION 
PLAN YES PLH 5/11/2011 11/6/2011 11/6/2011

STRUCTUR
AL A4PA-1-CD-1-LP-003 N/A

FOUNDATION LOCATION 
PLAN YES PLH 5/11/2011 11/6/2011 11/6/2011

STRUCTUR
AL A4PA-1-CD-1-LP-004 N/A

FOUNDATION LOCATION 
PLAN YES PLH 5/11/2011 11/6/2011 11/6/2011

STRUCTUR
AL A4PA-2-CD-1-LP-001 N/A

FOUNDATION LOCATION 
PLAN YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-002 N/A

FOUNDATION LOCATION 
PLAN YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-003 N/A

FOUNDATION LOCATION 
PLAN YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-004 N/A

FOUNDATION LOCATION 
PLAN YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-005 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-006 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-007 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-008 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-009 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-010 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-011 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-012 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-013 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-014 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-015 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-016 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-017 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-018 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-019 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-020 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-021 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-022 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

STRUCTUR
AL A4PA-2-CD-1-LP-023 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-024 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-025 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-026 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-027 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-028 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-029 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-030 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-031 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-032 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-033 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-034 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-035 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-036 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-037 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-038 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-039 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-040 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-041 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-042 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-043 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-044 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-045 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-046 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-047 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

STRUCTUR
AL A4PA-2-CD-1-LP-048 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-049 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-050 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-051 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-052 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-053 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-054 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-055 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-056 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-057 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-058 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-059 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-060 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-061 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-062 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-063 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-064 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-065 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-066 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-067 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-068 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-069 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-070 N/A

DRILLED CASSION FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-071 N/A

SLEEPER FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-2-CD-1-LP-072 N/A

SLEEPER FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
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Discipline 
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

STRUCTUR
AL A4PA-2-CD-1-LP-073 N/A

SLEEPER FDN 
SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR
AL A4PA-1-CD-1-LP-074 N/A

SLEEPER FDN 
SCHEDULES YES PLH 5/11/2011 4/26/2011 4/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-075 N/A

SLEEPER FDN 
SCHEDULES YES PLH 5/11/2011 4/26/2011 4/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-010 1

SOLAR FIELD 01 - 
FOUNDATION LOCATION 
PLAN YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-011 1

SOLAR FIELD 01 - 
FOUNDATION LOCATION 
PLAN YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-012 1

SOLAR FIELD 01 - 
FOUNDATION LOCATION 
PLAN YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-013 1

SOLAR FIELD 01 - 
FOUNDATION LOCATION 
PLAN YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-014 1

SOLAR FIELD 01 - 
FOUNDATION LOCATION 
PLAN YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-015 1

SOLAR FIELD 01 - 
FOUNDATION LOCATION 
PLAN YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-016 1

SOLAR FIELD 01 - 
FOUNDATION LOCATION 
PLAN YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-017 1

SOLAR FIELD 01 - 
FOUNDATION LOCATION 
PLAN YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-018 1

SOLAR FIELD 01 - 
FOUNDATION LOCATION 
PLAN YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-019 1

SOLAR FIELD 01 - 
FOUNDATION LOCATION 
PLAN YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-020 1

SOLAR FIELD 01 - 
FOUNDATION LOCATION 
PLAN YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-021 1

SOLAR FIELD 01 - 
FOUNDATION LOCATION 
PLAN YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-022 1

SOLAR FIELD 01 - 
FOUNDATION LOCATION 
PLAN YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-023 1

SOLAR FIELD 01 - 
FOUNDATION LOCATION 
PLAN YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-024 1

SOLAR FIELD 01 - 
FOUNDATION LOCATION 
PLAN YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

STRUCTUR
AL A4PA-1-CD-1-LP-025 1

SOLAR FIELD 01 - 
CAISSON SCHEDULE YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-026 1

SOLAR FIELD 01 - 
CAISSON SCHEDULE YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-027 1

SOLAR FIELD 01 - 
CAISSON SCHEDULE YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-028 1

SOLAR FIELD 01 - 
CAISSON SCHEDULE YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-029 1

SOLAR FIELD 01 - 
CAISSON SCHEDULE YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-030 1

SOLAR FIELD 01 - 
CAISSON SCHEDULE YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-031 1

SOLAR FIELD 01 - 
CAISSON SCHEDULE YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-032 1

SOLAR FIELD 01 - 
CAISSON SCHEDULE YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-033 1

SOLAR FIELD 01 - 
CAISSON SCHEDULE YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-034 1

SOLAR FIELD 01 - 
CAISSON SCHEDULE YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL

A4PA-00-CA-1-
00.MS.00-01 0

SOLAR FIELD - PIPEWAY 
SLEEPER SUPPORTS YES IFC 5/26/2011 F-GEN-T-00147 5/26/2011

STRUCTUR
AL A4PA-0-CD-1-YM-002 1

SOLAR FIELD - 
CONCRETE PIPE 
SLEEPERS CPS1A THRU 
CPS3G - ELEVATIONS 
AND SECTIONS YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/4/2011 5/26/2011

STRUCTUR
AL A4PA-0-CD-1-YM-003 1

SOLAR FIELD - 
CONCRETE PIPE 
SLEEPER TYPES 4 AND 5 
- 
ELEVATIONS_SECTIONS
_DETAILS AND 
SCHEDULE YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/4/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-035 1

SOLAR FIELD 01 - 
CAISSON SCHEDULE YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-036 1

SOLAR FIELD 01 - 
CAISSON SCHEDULE YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-037 1

SOLAR FIELD 01 - 
CAISSON SCHEDULE YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-038 1

SOLAR FIELD 01 - 
CAISSON SCHEDULE YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-039 1

SOLAR FIELD 01 - 
CAISSON SCHEDULE YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-040 1

SOLAR FIELD 01 - 
CAISSON SCHEDULE YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-041 1

SOLAR FIELD 01 - 
CAISSON SCHEDULE YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

STRUCTUR
AL A4PA-1-CD-1-LP-042 1

SOLAR FIELD 01 - 
CAISSON SCHEDULE YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-043 1

SOLAR FIELD 01 - 
CAISSON SCHEDULE YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-044 1

SOLAR FIELD 01 - 
CAISSON SCHEDULE YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-045 1

SOLAR FIELD 01 - 
CAISSON SCHEDULE YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-047 1

SOLAR FIELD 01 - 
CAISSON SCHEDULE YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-048 1

SOLAR FIELD 01 - 
CAISSON SCHEDULE YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-046 1

SOLAR FIELD 01 - 
CAISSON SCHEDULE YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-049 1

SOLAR FIELD 01 - 
CAISSON SCHEDULE YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-050 1

SOLAR FIELD 01 - 
CAISSON SCHEDULE YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-051 1

SOLAR FIELD 01 - 
CAISSON SCHEDULE YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-052 1

SOLAR FIELD 01 - 
CAISSON SCHEDULE YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-053 1

SOLAR FIELD 01 - 
CAISSON SCHEDULE YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-054 1

SOLAR FIELD 01 - 
CAISSON SCHEDULE YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-055 1

SOLAR FIELD 01 - 
CAISSON SCHEDULE YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-056 1

SOLAR FIELD 01 - 
CAISSON SCHEDULE YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-057 1

SOLAR FIELD 01 - 
CAISSON SCHEDULE YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-059 1

SOLAR FIELD 01 - 
CAISSON SCHEDULE YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-058 1

SOLAR FIELD 01 - 
CAISSON SCHEDULE YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-060 1

SOLAR FIELD 01 - 
CAISSON SCHEDULE YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-061 1

SOLAR FIELD 01 - 
CAISSON SCHEDULE YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-062 1

SOLAR FIELD 01 - 
CAISSON SCHEDULE YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-063 1

SOLAR FIELD 01 - 
CAISSON SCHEDULE YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-064 1

SOLAR FIELD 01 - 
CAISSON SCHEDULE YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-065 1

SOLAR FIELD 01 - 
CAISSON SCHEDULE YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-066 1

SOLAR FIELD 01 - 
CAISSON SCHEDULE YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

STRUCTUR
AL A4PA-1-CD-1-LP-067 1

SOLAR FIELD 01 - 
CAISSON SCHEDULE YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-068 1

SOLAR FIELD 01 - 
CAISSON SCHEDULE YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-069 1

SOLAR FIELD 01 - 
CAISSON SCHEDULE YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-070 1

SOLAR FIELD 01 - 
CONCRETE PIPE 
SLEEPER SCHEDULE YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-071 1

SOLAR FIELD 01 - 
CONCRETE PIPE 
SLEEPER SCHEDULE YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-007 1

SOLAR FIELD 01 - 
FOUNDATION LOCATION 
PLAN YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

STRUCTUR
AL A4PA-1-CD-1-LP-072 1

SOLAR FIELD 01 - 
CONCRETE PIPE 
SLEEPER SCHEDULE YES IFC 5/26/2011 F-GEN-T-00147 4/26/2011 4/26/2011 5/26/2011

ARCHITECT
URAL A4PA-0-SP-3-HV-01 N/A

HVAC DESIGN CRITERIA 
AND SPECIFICATIONS YES PLH 12/15/2010

ARCHITECT
URAL A4PA-0-SP-3-PM-01 N/A

PLUMBING DESIGN 
CRITERIA AND 
SPECIFICATIONS YES PLH 12/15/2010

ARCHITECT
URAL

A4PA-0-AD-3-
00.AW.01-01 N/A

ADMINISTRATION AND 
WAREHOUSE BUILDING - 
COVER SHEET AND 
GENERAL INFORMATION YES PLH 12/15/2010

ARCHITECT
URAL

A4PA-0-AD-3-
10.AW.01-01 N/A

ADMINISTRATION AND 
WAREHOUSE BUILDING - 
FLOOR PLAN YES PLH 12/15/2010

ARCHITECT
URAL

A4PA-0-AD-3-
30.AW.01-01 N/A

ADMINISTRATION AND 
WAREHOUSE BUILDING - 
ROOF PLAN YES PLH 12/15/2010

ARCHITECT
URAL

A4PA-0-AD-3-
20.AW.01-01 N/A

ADMINISTRATION AND 
WAREHOUSE BUILDING - 
CEILING PLAN YES PLH 12/15/2010

ARCHITECT
URAL

A4PA-0-AD-3-
35.AW.01-01 N/A

ADMINISTRATION AND 
WAREHOUSE BUILDING - 
EXTERIOR ELEVATIONS YES PLH 12/15/2010

ARCHITECT
URAL

A4PA-0-AD-3-
55.AW.01-01 N/A

ADMINISTRATION AND 
WAREHOUSE BUILDING - 
BUILDING SECTIONS YES PLH 12/15/2010
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ARCHITECT
URAL

A4PA-0-AD-3-
45.AW.01-01 N/A

ADMINISTRATION AND 
WAREHOUSE BUILDING - 
DOOR AND FINISH 
SCHEDULE YES PLH 12/15/2010

ARCHITECT
URAL

A4PA-0-AD-3-
00.CB.01-01 N/A

UNIT 1 CONTROL ROOM 
BUILDING - COVER 
SHEET AND GENERAL 
INFORMATION YES PLH 12/15/2010

ARCHITECT
URAL

A4PA-0-AD-3-
10.CB.01-01 N/A

UNIT 1 CONTROL ROOM 
BUILDING - FLOOR PLAN YES PLH 12/15/2010

ARCHITECT
URAL

A4PA-0-AD-3-
30.CB.01-01 N/A

UNIT 1 CONTROL ROOM 
BUILDING - ROOF PLAN YES PLH 12/15/2010

ARCHITECT
URAL

A4PA-0-AD-3-
20.CB.01-01 N/A

UNIT 1 CONTROL ROOM 
BUILDING - CEILING 
PLAN YES PLH 12/15/2010

ARCHITECT
URAL

A4PA-0-AD-3-
35.CB.01-01 N/A

UNIT 1 CONTROL ROOM 
BUILDING - EXTERIOR 
ELEVATIONS YES PLH 12/15/2010

ARCHITECT
URAL

A4PA-0-AD-3-
55.CB.01-01 N/A

UNIT 1 CONTROL ROOM 
BUILDING - BUILDING 
SECTIONS YES PLH 12/15/2010

ARCHITECT
URAL

A4PA-0-AD-3-
45.CB.01-01 N/A

UNIT 1 CONTROL ROOM 
BUILDING - DOOR AND 
FINISH SCHEDULE YES PLH 12/15/2010

ARCHITECT
URAL

A4PA-0-AD-3-
00.CB.01-02 N/A

UNIT 2 CONTROL ROOM 
BUILDING - COVER 
SHEET AND GENERAL 
INFORMATION YES PLH 12/15/2010

ARCHITECT
URAL

A4PA-0-AD-3-
00.WB.01-01 N/A

UNIT 1 WATER 
TREATMENT BUILDING - 
COVER SHEET AND 
GENERAL INFORMATION YES PLH 12/15/2010

ARCHITECT
URAL

A4PA-0-AD-3-
10.WB.01-01 N/A

UNIT 1 WATER 
TREATMENT BUILDING - 
FLOOR PLAN YES PLH 12/15/2010

ARCHITECT
URAL

A4PA-0-AD-3-
30.WB.01-01 N/A

UNIT 1 WATER 
TREATMENT BUILDING - 
ROOF PLAN YES PLH 12/15/2010

ARCHITECT
URAL

A4PA-0-AD-3-
20.WB.01-01 N/A

UNIT 1 WATER 
TREATMENT BUILDING - 
CEILING PLAN YES PLH 12/15/2010

ARCHITECT
URAL

A4PA-0-AD-3-
35.WB.01-01 N/A

UNIT 1 WATER 
TREATMENT BUILDING - 
EXTERIOR ELEVATIONS YES PLH 12/15/2010

ARCHITECT
URAL

A4PA-0-AD-3-
55.WB.01-01 N/A

UNIT 1 WATER 
TREATMENT BUILDING - 
BUILDING SECTIONS YES PLH 12/15/2010
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ARCHITECT
URAL

A4PA-0-AD-3-
45.WB.01-01 N/A

UNIT 1 WATER 
TREATMENT BUILDING - 
DOOR AND FINISH 
SCHEDULE YES PLH 12/15/2010

ARCHITECT
URAL

A4PA-0-AD-3-
00.WB.01-02 N/A

UNIT 2 WATER 
TREATMENT BUILDING - 
COVER SHEET AND 
GENERAL INFORMATION YES PLH 12/15/2010

ARCHITECT
URAL

A4PA-0-AD-3-00.AB.01-
01 N/A

ASSEMBLY  BUILDING - 
COVER SHEET AND 
GENERAL INFORMATION YES PLH 12/15/2010

ARCHITECT
URAL

A4PA-0-AD-3-10.AB.01-
01 N/A

ASSEMBLY  BUILDING - 
FLOOR PLAN YES PLH 12/15/2010

ARCHITECT
URAL

A4PA-0-AD-3-30.AB.01-
01 N/A

ASSEMBLY  BUILDING - 
ROOF PLAN YES PLH 12/15/2010

ARCHITECT
URAL

A4PA-0-AD-3-20.AB.01-
01 N/A

ASSEMBLY  BUILDING - 
CEILING PLAN YES PLH 12/15/2010

ARCHITECT
URAL

A4PA-0-AD-3-35.AB.01-
01 N/A

ASSEMBLY  BUILDING - 
EXTERIOR ELEVATIONS YES PLH 12/15/2010

ARCHITECT
URAL

A4PA-0-AD-3-55.AB.01-
01 N/A

ASSEMBLY  BUILDING - 
BUILDING SECTIONS YES PLH 12/15/2010

ARCHITECT
URAL

A4PA-0-AD-3-45.AB.01-
01 N/A

ASSEMBLY  BUILDING - 
DOOR AND FINISH 
SCHEDULE YES PLH 12/15/2010

ARCHITECT
URAL A4PA-0-SP-3-PB-01 1

PRE-ENGINEERED 
BUILDINGS YES IFC 5/26/2011 F-GEN-T-00146 5/26/2011

ARCHITECT
URAL A4PA-0-AD-3-MS-001 0

ARCHITECTURAL 
ASSEMBLY LINE 
BUILDING COVER SHEET NO IFD 5/27/2011 F-GEN-T-00149 5/27/2011

ARCHITECT
URAL A4PA-0-AD-3-MS-002 0

ARCHITECTURAL 
ASSEMBLY LINE 
BUILDING FLOOR PLAN NO IFD 5/27/2011 F-GEN-T-00149 5/27/2011

ARCHITECT
URAL A4PA-0-AD-3-MS-003 0

ARCHITECTURAL 
ASSEMBLY LINE 
BUILDING ROOF PLAN NO IFD 5/27/2011 F-GEN-T-00149 5/27/2011

ARCHITECT
URAL A4PA-0-AD-3-MS-004 0

ARCHITECTURAL 
ASSEMBLY LINE 
BUILDING EXTERIOR 
ELEVATIONS NO IFD 5/27/2011 F-GEN-T-00149 5/27/2011

ARCHITECT
URAL A4PA-0-AD-3-MS-005 0

ARCHITECTURAL 
ASSEMBLY LINE 
BUILDING EXTERIOR 
ELEVATION - BUILDING 
SECTION AND DOOR 
SCHEDULE NO IFD 5/27/2011 F-GEN-T-00149 5/27/2011
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

PROCESS 
ENGINEERI
NG A4PA-0-DE-8--FW-01 A

OPTIMIZATION STUDY 
TWO 100 PERCENT 
INSTALLED BFW PUMPS 
VERSUS ONE 
INSTALLED PUMP AND A 
WHAREHOUSE SPARE NO IFR 12/20/2010 F-GEN-T-00018

PROCESS 
ENGINEERI
NG

A4PA-00-0-SP-8-WT-
01 0

PILOT TESTING OF 
VIBRATORY SHEAR 
ENHANCED 
PROCESSING FOR 
WASTE WATER 
TREATMENT NO IFD 12/22/2010 F-GEN-T-00021 12/22/2010

PROCESS 
ENGINEERI
NG A4PA-0-DE-8-CO-01 A

AIR COOLED 
CONDENSER STUDY NO IFR 1/21/2011 F-GEN-T-00045

PROCESS 
ENGINEERI
NG GEN0-SRTM-TN-0073 0

BOILER FEEDWATER 
PUMP VARIABLE SPEED 
DRIVE OPTIMISATION 
STUDY NO INFO 2/17/2011

P427004-GEN-
DOCUMENTATION

PROCESS 
ENGINEERI
NG GEN0-SRTM-CD-0001

FUNCTIONAL 
DESCRIPTION SOLAR 
FIELD  SYSTEM NO PLH 12/14/2010

PROCESS 
ENGINEERI
NG GEN0-SRTM-CD-0002

DESCRIPTION OF THE 
HTF SYSTEM 
OPERATION MODES AND 
MODE CHANGES NO PLH 12/14/2010

PROCESS 
ENGINEERI
NG GEN0-SRTM-CD-0046

FUNCTIONAL 
DESCRIPTION  HTF 
EXPANSION SYSTEM NO PLH 12/14/2010

PROCESS 
ENGINEERI
NG GEN0-SRTM-CD-0047

FUNCTIONAL 
DESCRIPTION  HTF MAIN 
PUMPS SYSTEM NO PLH 12/14/2010

PROCESS 
ENGINEERI
NG GEN0-SRTM-CD-0048

FUNCTIONAL 
DESCRIPTION  HTF 
FREEZE PROTECTION 
SYSTEM NO PLH 12/14/2010

PROCESS 
ENGINEERI
NG GEN0-SRTM-CD-0049

FUNCTIONAL 
DESCRIPTION HTF SIDE 
OF STEAM GENERATION 
SYSTEM NO PLH 12/14/2010

PROCESS 
ENGINEERI
NG GEN0-SRTM-CD-0050

FUNCTIONAL 
DESCRIPTION HTF 
ULLAGE AND 
RECLAMATION SYSTEM NO PLH 12/14/2010

PROCESS 
ENGINEERI
NG GEN0-SRTM-CD-0062

FUNCTIONAL 
DESCRIPITION OF 
PROTECTIVE 
INTERLOCKS AND 
ALARMS OF SGS NO PLH 12/14/2010
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

PROCESS 
ENGINEERI
NG GEN0-SRTM-DG-0007 0

PROCESS 
REQUIREMENTS FOR 
ELEVATIONS AND 
PIPING LAYOUT OF 
ULLAGE AND 
RECLAMATION SYSTEM NO IFD 6/13/2011 P427004-GEN-0055

PROCESS 
ENGINEERI
NG GEN0-SRTM-DS-0001 0

PROCESS DATA OF HTF 
MAIN PUMPS NO INFO 3/14/2011 P427004-GEN-0024

PROCESS 
ENGINEERI
NG GEN0-SRTM-DS-0007 0

PROCESS DATA OF 
FREEZE PROTECTION 
PUMPS NO INFO 4/19/2011 P427004-GEN-0042

PROCESS 
ENGINEERI
NG GEN0-SRTM-DS-0009 0

PROCESS DATA ULLAGE 
CIRCULATION PUMP NO INFO 5/2/2011 P427004-GEN-0043

PROCESS 
ENGINEERI
NG GEN0-SRTM-DS-0022

PROCESS DATA HTF 
SIDESTREAM FILTER NO PLH 12/14/2010

PROCESS 
ENGINEERI
NG GEN0-SRTM-DS-0035 0

PROCESS DATA ULLAGE 
VESSEL 1 NO INFO 6/9/2011 P427004-GEN-0056

PROCESS 
ENGINEERI
NG GEN0-SRTM-DS-0036 0

PROCESS DATA ULLAGE 
VESSEL 2 NO INFO 6/9/2011 P427004-GEN-0056

PROCESS 
ENGINEERI
NG GEN0-SRTM-DS-0037 0

PROCESS DATA ULLAGE 
DRAINS VESSEL NO INFO 6/9/2011 P427004-GEN-0056

PROCESS 
ENGINEERI
NG GEN0-SRTM-DS-0038 0

PROCESS DATA 
RECLAMATION FLASH 
TANK NO INFO 6/9/2011 P427004-GEN-0056

PROCESS 
ENGINEERI
NG GEN0-SRTM-DS-0057

PROCESS DATA HTF 
SAFETY VALVES NO PLH 12/14/2010

PROCESS 
ENGINEERI
NG GEN0-SRTM-DS-0063

PROCESS DATA FLAME 
ARRESTERS NO PLH 12/14/2010

PROCESS 
ENGINEERI
NG GEN0-SRTM-DS-0068

PROCESS DATA HTF 
SYSTEM VENT CARBON 
FILTER NO PLH 12/14/2010

PROCESS 
ENGINEERI
NG GEN0-SRTM-DS-0069 0

PROCESS DATA STEAM 
GENERATION SYSTEM NO INFO 3/3/2011 P427004-GEN-0022

PROCESS 
ENGINEERI
NG GEN0-SRTM-DS-0070

PROCESS DATA HTF 
SYSTEM FILLING-UP 
PUMPS NO PLH 12/14/2010

PROCESS 
ENGINEERI
NG GEN0-SRTM-DS-0110

PROCESS DATA HTF 
BASKET FILTERS NO PLH 12/14/2010
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

PROCESS 
ENGINEERI
NG GEN0-SRTM-DS-0111

PROCESS DATA HTF Y 
TYPE FILTERS NO PLH 12/14/2010

PROCESS 
ENGINEERI
NG GEN0-SRTM-DS-0118 0

PROCESS DATA SGS 
HTF SIDE PSVS 
DISCHARGE VESSEL NO INFO 5/2/2011 P427004-GEN-0046

PROCESS 
ENGINEERI
NG GEN0-SRTM-LT-0033 0

HTF SYSTEM 
MECHANICAL 
EQUIPMENT 
ELECTRICAL CONSUMER 
PRELIMINARY LIST NO INFO 4/4/2011 P427004-GEN-0038

PROCESS 
ENGINEERI
NG GEN1-SRTM-DS-0055

PROCESS DATA HTF 
CONTROL VALVES NO PLH 12/14/2010

PROCESS 
ENGINEERI
NG GEN1-SRTM-DS-0067

PROCESS DATA SF 
LOOP ADJUSTING 
VALVES NO PLH 12/14/2010

PROCESS 
ENGINEERI
NG GEN1-SRTM-DS-0117

PROCESS DATA 
PRESSURE 
INSTRUMENTS HTF 
SYSTEM NO PLH 12/14/2010

PROCESS 
ENGINEERI
NG GEN1-SRTM-DS-0119

PROCESS DATA LEVEL 
INSTRUMENTS HTF 
SYSTEM NO PLH 12/14/2010

PROCESS 
ENGINEERI
NG GEN1-SRTM-DS-0120 0

PROCESS DATA 
TEMPERATURE 
INSTRUMENTS HTF 
SYSTEM NO IFD 3/31/2011 P427004-GEN-0036

PROCESS 
ENGINEERI
NG GEN1-SRTM-DS-0121

PROCESS DATA FLOW 
INSTRUMENTS HTF 
SYSTEM NO PLH 12/14/2010

PROCESS 
ENGINEERI
NG GEN2-SRTM-DS-0055

PROCESS DATA HTF 
CONTROL VALVES NO PLH 12/14/2010

PROCESS 
ENGINEERI
NG GEN2-SRTM-DS-0067

PROCESS DATA SF 
LOOP ADJUSTING 
VALVES NO PLH 12/14/2010

PROCESS 
ENGINEERI
NG GEN2-SRTM-DS-0117

PROCESS DATA 
PRESSURE 
INSTRUMENTS HTF 
SYSTEM NO PLH 12/14/2010

PROCESS 
ENGINEERI
NG GEN2-SRTM-DS-0119

PROCESS DATA LEVEL 
INSTRUMENTS HTF 
SYSTEM NO PLH 12/14/2010

PROCESS 
ENGINEERI
NG GEN2-SRTM-DS-0120 0

PROCESS DATA 
TEMPERATURE 
INSTRUMENTS HTF 
SYSTEM NO IFD 3/29/2011 P427004-GEN-0037
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

PROCESS 
ENGINEERI
NG GEN2-SRTM-DS-0121

PROCESS DATA FLOW 
INSTRUMENTS HTF 
SYSTEM NO PLH 12/14/2010

PROCESS 
ENGINEERI
NG GEN1-SRTM-MA-0001

HANDBOOK OPERATION 
AND MAINTENANCE SF 
SYSTEM NO PLH 12/14/2010

PROCESS 
ENGINEERI
NG GEN1-SRTM-MA-0004

OPERATION AND 
MAINTENANCE MANUAL 
STEAM GENERATION 
SYSTEM NO PLH 12/14/2010

PROCESS 
ENGINEERI
NG GEN1-SRTM-MA-0029

OPERATION AND 
MAINTENANCE MANUAL 
HTF EXPANSION 
SYSTEM NO PLH 12/14/2010

PROCESS 
ENGINEERI
NG GEN1-SRTM-MA-0030

OPERATION AND 
MAINTENANCE MANUAL 
HTF MAIN PUMPS NO PLH 12/14/2010

PROCESS 
ENGINEERI
NG GEN1-SRTM-MA-0031

OPERATION AND 
MAINTENANCE MANUAL 
HTF FREEZE 
PROTECTION SYSTEM NO PLH 12/14/2010

PROCESS 
ENGINEERI
NG GEN1-SRTM-MA-0032

OPERATION AND 
MAINTENANCE MANUAL 
SGS-HTF SIDE NO PLH 12/14/2010

PROCESS 
ENGINEERI
NG GEN1-SRTM-MA-0033

OPERATION AND 
MAINTENANCE MANUAL 
HTF CONDENSATION 
AND PURIFICATION 
SYSTEM NO PLH 12/14/2010

PROCESS 
ENGINEERI
NG GEN2-SRTM-MA-0001

HANDBOOK OPERATION 
AND MAINTENANCE SF 
SYSTEM NO PLH 12/14/2010

PROCESS 
ENGINEERI
NG GEN2-SRTM-MA-0004

OPERATION AND 
MAINTENANCE MANUAL 
STEAM GENERATION 
SYSTEM NO PLH 12/14/2010

PROCESS 
ENGINEERI
NG GEN2-SRTM-MA-0029

OPERATION AND 
MAINTENANCE MANUAL 
HTF EXPANSION 
SYSTEM NO PLH 12/14/2010

PROCESS 
ENGINEERI
NG GEN2-SRTM-MA-0030

OPERATION AND 
MAINTENANCE MANUAL 
HTF MAIN PUMPS NO PLH 12/14/2010

PROCESS 
ENGINEERI
NG GEN2-SRTM-MA-0031

OPERATION AND 
MAINTENANCE MANUAL 
HTF FREEZE 
PROTECTION SYSTEM NO PLH 12/14/2010

Page 50 of 139
6/23/2011



Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

PROCESS 
ENGINEERI
NG GEN2-SRTM-MA-0032

OPERATION AND 
MAINTENANCE MANUAL 
SGS-HTF SIDE NO PLH 12/14/2010

PROCESS 
ENGINEERI
NG GEN2-SRTM-MA-0033

OPERATION AND 
MAINTENANCE MANUAL 
HTF CONDENSATION 
AND PURIFICATION 
SYSTEM NO PLH 12/14/2010

PROCESS 
ENGINEERI
NG GEN0-SRTM-TN-0070

PROCESS 
REQUIREMENTS FOR 
HTF EQUIPMENT 
ENERGIZATION TIMING 
AFTER BLACK-OUT NO PLH 12/14/2010

PROCESS 
ENGINEERI
NG GEN1-SRTM-PR-0013

FUNCTIONAL TESTS 
PROCEDURES HTF 
EXPANSION SYSTEM NO PLH 12/14/2010

PROCESS 
ENGINEERI
NG GEN1-SRTM-PR-0014

FUNCTIONAL TESTS 
PROCEDURES HTF MAIN 
PUMPS SYSTEM NO PLH 12/14/2010

PROCESS 
ENGINEERI
NG GEN1-SRTM-PR-0015

FUNCTIONAL TESTS 
PROCEDURES HTF 
FREEZE PROTECTION 
SYSTEM NO PLH 12/14/2010

PROCESS 
ENGINEERI
NG GEN1-SRTM-PR-0017

FUNCTIONAL TESTS 
PROCEDURES HTF 
ULLAGE AND 
RECLAMATION SYSTEM NO PLH 12/14/2010

PROCESS 
ENGINEERI
NG GEN1-SRTM-PR-0026

FUNCTIONAL TESTS 
PROCEDURES SOLAR 
FIELD SYSTEM NO PLH 12/14/2010

PROCESS 
ENGINEERI
NG GEN2-SRTM-PR-0013

FUNCTIONAL TESTS 
PROCEDURES HTF 
EXPANSION SYSTEM NO PLH 12/14/2010

PROCESS 
ENGINEERI
NG GEN2-SRTM-PR-0014

FUNCTIONAL TESTS 
PROCEDURES HTF MAIN 
PUMPS SYSTEM NO PLH 12/14/2010

PROCESS 
ENGINEERI
NG GEN2-SRTM-PR-0015

FUNCTIONAL TESTS 
PROCEDURES HTF 
FREEZE PROTECTION 
SYSTEM NO PLH 12/14/2010

PROCESS 
ENGINEERI
NG GEN2-SRTM-PR-0017

FUNCTIONAL TESTS 
PROCEDURES HTF 
ULLAGE AND 
RECLAMATION SYSTEM NO PLH 12/14/2010

PROCESS 
ENGINEERI
NG GEN2-SRTM-PR-0026

FUNCTIONAL TESTS 
PROCEDURES SOLAR 
FIELD SYSTEM NO PLH 12/14/2010
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

PROCESS 
ENGINEERI
NG GEN2-SRTM-PR-0027

FUNCTIONAL TESTS 
PROCEDURES STEAM 
GENERATION SYSTEM 
HTF SIDE NO PLH 12/14/2010

PROCESS 
ENGINEERI
NG A4PA-0-DC-8-002 1

SITE ENVIRONMENTAL 
CONDITIONS DESIGN 
CRITERIA NO IFD 5/5/2011 F-GEN-T-00116 3/17/2011

PROCESS 
ENGINEERI
NG GEN0-SRTM-DS-0041 1

PROCESS DATA HTF 
EXPANSION TANK NO INFO 3/3/2011 P427004-GEN-0022

PROCESS 
ENGINEERI
NG GEN0-SRTM-DS-0042 1

PROCESS DATA HTF 
OVERFLOW TANK 1 NO INFO 3/3/2011 P427004-GEN-0022

PROCESS 
ENGINEERI
NG GEN0-SRTM-DS-0043 1

PROCESS DATA HTF 
OVERFLOW TANK 2 NO INFO 3/3/2011

PROCESS 
ENGINEERI
NG GEN0-SRTM-DS-0067 1

PROCESS DATA HTF 
OVERFLOW TANK 3 NO INFO 3/3/2011 P427004-GEN-0022

PROCESS 
ENGINEERI
NG A4PA-0-EL-8-EL-01 D

MECHANICAL 
EQUIPMENT LIST NO IFR 3/2/2011 F-GEN-T-00068 10/25/2010

PROCESS 
ENGINEERI
NG GEN0-SRTM-TN-0072 1

STEAM GENERATION 
SYSTEM OPTIMISATION 
STUDY NO INFO 3/8/2011 P427004-0023

PROCESS 
ENGINEERI
NG A4PA-0-DE-8-CO-02 0

CONDENSATE PUMP 
VARIABLE SPEED DRIVE 
OPTIMIZATION STUDY IFD 4/15/2011 F-GEN-T-00095 4/15/2011

PROCESS 
ENGINEERI
NG GEN0-SRTM-TN-0074 0

CONDENSATE PUMP 
VARIABLE SPEED DRIVE 
OPTIMIZATION STUDY NO IFD 5/2/2011 P427004-GEN-0046

PROCESS 
ENGINEERI
NG A4PA-0-DC-8-001 0

PROCESS DESIGN 
CRITERIA NO IFD 5/19/2011 F-GEN-T-00140 5/19/2011

PROCESS 
ENGINEERI
NG GEN0-SRTM-DG-0006 1

PROCESS 
REQUIREMENTS FOR 
ELEVATIONS AND 
PIPING LAYOUT OF HTF 
EXPANSION SYSTEM NO INFO 6/2/2011 P427004-GEN-0048

PROCESS 
ENGINEERI
NG GEN0-SRTM-DS-0008 1

PROCESS DATA 
OVERFLOW RETURN 
PUMPS NO INFO 6/2/2011 P427004-GEN-0050

PROCESS 
ENGINEERI
NG GEN0-SRTM-DS-0017 1

PROCESS DATA ULLAGE 
COOLER 1 NO INFO 6/13/2011 P427004-GEN-0055

PROCESS 
ENGINEERI
NG A4PA-0-ME-8-001 3

HEAT AND MATERIAL 
BALANCES NO IFD 6/1/2011 F-GEN-T-00155 10/25/2010
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

PROCESS 
ENGINEERI
NG A4PA-0-DE-8-WT-01 0

WASTEWATER 
CONCENTRATION 
REPORT NO IFR 6/13/2011 F-GEN-T-00163

PROCESS 
ENGINEERI
NG GEN0-SRTM-DS-0010 1

PROCESS DATA ULLAGE 
DISCHARGE PUMP NO INFO 6/9/2011

PROCESS 
ENGINEERI
NG GEN0-SRTM-DS-0018 1

PROCESS DATA ULLAGE 
COOLER 2 NO INFO 6/9/2011

PROCESS 
ENGINEERI
NG GEN0-SRTM-DS-0024 1

PROCESS DATA OF HTF 
STEAM HEATER NO INFO 6/13/2011 P427004-GEN-0059

FLOW 
DIAGRAMS

A4PA-1-PD-4-BS.1-
002 1

PID - BOILER STEAM - BS-
SYSTEM REHEATER - 
STEAM SIDE YES VOID 5/10/2011 F-GEN-T-00121

FLOW 
DIAGRAMS

A4PA-1-PD-4-FW.1-
001 1

PID - FEEDWATER - FW - 
SYSTEM ECONOMIZER - 
WATER SIDE YES VOID 5/10/2011 F-GEN-T-00121

FLOW 
DIAGRAMS

A4PA-1-PD-4-FW.1-
002 1

PID - FEEDWATER - FW - 
SYSTEM EVAPORATOR - 
STEAM WATER SIDE YES VOID 5/10/2011 F-GEN-T-00121

FLOW 
DIAGRAMS

A4PA-1-PD-4-WW.0-
001 1

PID - WASTE WATER 
SYSTEM  - WW - OIL - 
WATER SEPARATOR YES VOID 5/10/2011 F-GEN-T-00121

FLOW 
DIAGRAMS

A4PA-1-PD-4-CA.0-
001 0A

PID - COMPRESSED AIR - 
CA - SYSTEM PLANT AND 
INSTRUMENT AIR 
PACKAGE YES IFR 2/14/2011 F-GEN-T-00059

FLOW 
DIAGRAMS A4PA-0-PD-4-CI.0-001 0A

PID- CHEMICAL 
INJECTION - CI - SYSTEM 
SODIUM HYPOCHLORITE 
INJECTION YES IFR 2/14/2011 F-GEN-T-00061

FLOW 
DIAGRAMS

A4PA-0-PD-4-PW.0-
001 0A

PID- POTABLE WATER - 
PW - SYSTEM POTABLE 
WATER TREATMENT 
AND DISTRIBUTION YES IFR 2/14/2011 F-GEN-T-00061

FLOW 
DIAGRAMS

A4PA-0-PD-4-RW.0-
001 0A

PID- RAW WATER - RW - 
SYSTEM RAW WATER 
TREATMENT YES IFR 2/14/2011 F-GEN-T-00061

FLOW 
DIAGRAMS

A4PA-0-PD-4-RW.0-
002 0A

PID- RAW WATER - RW - 
SYSTEM RAW WATER 
FILTERS YES IFR 2/14/2011 F-GEN-T-00061
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Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

FLOW 
DIAGRAMS

A4PA-0-PD-4-RW.0-
003 0A

PID- SERVICE WATER - 
SW - SERVICE FIRE - 
FIRE WATER STORAGE 
AND DISTRIBUTION 
STSTEM YES IFR 2/14/2011 F-GEN-T-00061

FLOW 
DIAGRAMS

A4PA-0-PD-4-TW.0-
001 0A

PID - TREATED WATER - 
TW - SYSTEM TREATED 
WATER TANK AND 
PUMPS YES IFR 2/14/2011 F-GEN-T-00061

FLOW 
DIAGRAMS

A4PA-0-PD-4-WW.0-
002 0A

PID - WASTE WATER  - 
WW - SYSTEM WASTE 
WATER STORAGE TANK 
AND PUMPS YES IFR 2/14/2011 F-GEN-T-00061

FLOW 
DIAGRAMS

A4PA-0-PD-4-WW.0-
001 0A

PID - WASTE WATER 
COLLECTION AND 
TREATMENT - WW -OIL- 
WATER SEPARATOR - 
COMMON AREA YES IFR 2/14/2011 F-GEN-T-00061

FLOW 
DIAGRAMS

A4PA-1-PD-4-BB.0-
002 1

PID - BOILER 
BLOWDOWN - BB 
SYSTEM INTERMITTENT  
BLOWDOWN DRUM 2 YES VOID 5/10/2011 F-GEN-T-00121

FLOW 
DIAGRAMS

A4PA-1-PD-4-BS.1-
001 1

PID - BOILER STEAM - BS-
SYSTEM HP 
SUPERHEATER - STEAM 
SIDE YES VOID 5/10/2011 F-GEN-T-00121

FLOW 
DIAGRAMS A4PA-0-PD-4-FF.0-001 1

PID -  FUEL FILLING - FF - 
SYSTEM GASOLINE AND 
DIESEL STORAGE AND 
DISPENSING YES VOID 5/10/2011 F-GEN-T-00122

FLOW 
DIAGRAMS A4PA-0-PD-4-ST.0-004 1

PID - STEAM 
GENERATOR - ST - 
SYSTEM STEAM 
TURBINE AUXILIARIES 2 YES VOID 5/10/2011 F-GEN-T-00122

FLOW 
DIAGRAMS

A4PA-0-PD-4-SW.0-
001 1

PID - SERVICE WATER - 
SW - SERVICE - FIRE 
WATER STORAGE AND 
DISTRIBUTION SYSTEM YES VOID 5/10/2011 F-GEN-T-00122

FLOW 
DIAGRAMS

A4PA-0-PD-4-DW.0-
001 1

PID- DEMINERALIZED 
WATER - DW - SYSTEM 
DEMINERALIZED WATER 
TANK AND PUMPS YES VOID 5/10/2011 F-GEN-T-00122

FLOW 
DIAGRAMS GEN2-SRTM-DI-0151

HTF EXPANSION 
SYSTEM DIAGRAM NO PLH 12/14/2010

FLOW 
DIAGRAMS GEN2-SRTM-DI-0152

HTF MAIN PUMPS 
SYSTEM DIAGRAM NO PLH 12/14/2010

FLOW 
DIAGRAMS GEN2-SRTM-DI-0153

HTF FREEZE 
PROTECTION SYSTEM 
DIAGRAM NO PLH 12/14/2010
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

FLOW 
DIAGRAMS GEN2-SRTM-DI-0154

STEAM GENERATION - 
HTF SIDE SYSTEM 
DIAGRAM NO PLH 12/14/2010

FLOW 
DIAGRAMS GEN2-SRTM-DI-0155

HTF ULLAGE AND 
RECLAMATION SYSTEM 
DIAGRAM NO PLH 12/14/2010

FLOW 
DIAGRAMS GEN2-SRTM-DI-0157

NITROGEN SYSTEM 
DIAGRAM NO PLH 12/14/2010

FLOW 
DIAGRAMS

A4PA-1-PD-4-BB.0-
001 0

PID - BOILER 
BLOWDOWN - BB 
SYSTEM CONTINUOUS 
BLOWDOWN DRUM AND 
INTERMITTENT 
BLOWDOWN DRUM 1 YES IFR 1/12/2011 F-GEN-T-00039

FLOW 
DIAGRAMS

A4PA-1-PD-4-BB.0-
003 0

PID - BOILER 
BLOWDOWN - BB 
SYSTEM  BLOWDOWN 
SUMP YES IFR 1/12/2011 F-GEN-T-00039

FLOW 
DIAGRAMS

A4PA-1-PD-4-BB.0-
004 0

PID - BOILER 
BLOWDOWN - BB 
SYSTEM ATMOSPHERIC 
DRAINS TANK YES IFR 1/12/2011 F-GEN-T-00039

FLOW 
DIAGRAMS

A4PA-1-PD-4-CO.0-
001 0

PID - CONDENSATE - CO -
SYSTEM TURBINE 
EXHAUST STEAM DUCT YES IFR 1/12/2011 F-GEN-T-00039

FLOW 
DIAGRAMS

A4PA-1-PD-4-CO.0-
002 0

PID - CONDENSATE - CO -
SYSTEM AIR COOLED 
CONDENSER - ACC YES IFR 1/12/2011 F-GEN-T-00039

FLOW 
DIAGRAMS

A4PA-1-PD-4-CO.0-
003 0

PID - CONDENSATE - CO -
SYSTEM AIR COOLED 
CONDENSER DETAIL YES IFR 1/12/2011 F-GEN-T-00039

FLOW 
DIAGRAMS

A4PA-1-PD-4-CO.0-
004 0

PID - CONDENSATE - CO -
SYSTEM CONDENSATE 
TANK YES IFR 1/12/2011 F-GEN-T-00039

FLOW 
DIAGRAMS

A4PA-1-PD-4-CO.0-
005 0

PID - CONDENSATE - CO -
SYSTEM CONDENSATE 
PUMPS YES IFR 1/12/2011 F-GEN-T-00039

FLOW 
DIAGRAMS

A4PA-1-PD-4-CO.0-
006 0

PID - CONDENSATE - CO -
SYSTEM VACUUM 
PUMPS YES IFR 1/12/2011 F-GEN-T-00039

FLOW 
DIAGRAMS

A4PA-1-PD-4-CO.0-
008 0

PID - CONDENSATE - CO -
SYSTEM TURBINE 
EXHAUST DUCT DRAINS 
TANK YES IFR 1/12/2011 F-GEN-T-00039
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

FLOW 
DIAGRAMS

A4PA-0-PD-4-NG.0-
001 0

PID - NATURAL GAS - NG -
SYSTEM NATURAL GAS 
REGULATING STATIONS 
AND DISTRIBUTION YES IFR 1/12/2011 F-GEN-T-00038

FLOW 
DIAGRAMS

A4PA-0-PD-4-WW.0-
003 0

PID - WASTE WATER - 
WW - SYSTEM BRINE 
CONCENTRATOR 
PACKAGE YES IFR 1/12/2011 F-GEN-T-00043

FLOW 
DIAGRAMS

A4PA-1-PD-4-FW.0-
007 0

PID - FEEDWATER - FW - 
SYSTEM - BOILER 
FEEDWATER PUMP 
AUXILIARIES YES IFR 5/23/2011 F-GEN-T-00142

FLOW 
DIAGRAMS A4PA-1-ME-4-MD-001 0

MATERIAL SELECTION 
DIAGRAM - BOILER 
SYSTEM YES IFR 1/4/2011 F-GEN-T-00028

FLOW 
DIAGRAMS A4PA-1-ME-4-MD-002 0

MATERIAL SELECTION 
DIAGRAM - POWER 
BLOCK YES IFR 1/4/2011 F-GEN-T-00028

FLOW 
DIAGRAMS A4PA-1-ME-4-MD-003 0

MATERIAL SELECTION 
DIAGRAM - BALANCE OF 
PLANT YES IFR 1/4/2011 F-GEN-T-00028

FLOW 
DIAGRAMS A4PA-1-ME-4-MD-004 0

MATERIAL SELECTION 
DIAGRAM - COMMON 
AREA WATER 
TREATMENT SYSTEM YES IFR 1/4/2011 F-GEN-T-00028

FLOW 
DIAGRAMS

A4PA-0-PD-4-MD.0-
005 0

MATERIAL SELECTION 
DIAGRAM - EQUIPMENT 
MATERIAL AND NOTES YES IFR 1/4/2011 F-GEN-T-00028

FLOW 
DIAGRAMS

A4PA-1-PD-4-CO.0-
007 0

PID - CONDENSATE - CO- 
SYSTEM - LP 
FEEDWATER HEATERS YES IFR 1/4/2011 F-GEN-T-00029

FLOW 
DIAGRAMS GEN1-SRTM-DI-0154 1

STEAM GENERATION - 
HTF SIDE SYSTEM 
DIAGRAM NO IFD 4/20/2011 P427004-GEN-0042

FLOW 
DIAGRAMS GEN0-SRTM-DI-0100 0

HTF - PID LEGEND 
DIAGRAM NO INFO 3/18/2011

P427004-GEN-
DOCUMENTATION

FLOW 
DIAGRAMS GEN1-SRTM-DG-0003 1

HTF SYSTEM PROCESS 
DIAGRAM NO INFO 3/18/2011

P427004-GEN-
DOCUMENTATION

FLOW 
DIAGRAMS GEN2-SRTM-DG-0006 0

PROCESS 
REQUIREMENTS FOR 
ELEVATIONS AND 
PIPING LAYOUT OF HTF 
THERMAL POWER 
PLANT NO IFD 3/24/2011 P427004-GEN-0035

FLOW 
DIAGRAMS GEN1-SRTM-DI-0156 1

PID - SOLAR FIELD 
SYSTEM NO INFO 3/21/2011 P427004-GEN-0032

FLOW 
DIAGRAMS GEN2-SRTM-DG-0003 1

HTF SYSTEM PROCESS 
DIAGRAM NO INFO 3/21/2011

P427004-GEN-
DOCUMENTATION

FLOW 
DIAGRAMS GEN2-SRTM-DI-0156 1

PID - SOLAR FIELD 
SYSTEM NO IFD 4/18/2011 P427004-GEN-0039
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

FLOW 
DIAGRAMS GEN1-SRTM-DI-0152 1

HTF MAIN PUMPS 
SYSTEM DIAGRAM NO IFD 4/20/2011 P427004-GEN-0042

FLOW 
DIAGRAMS

A4PA-1-PD-4-BS.0-
007 1

PID -  BOILER STEAM - 
BS - SYSTEM STEAM 
BYPASS VALVES YES IFD 5/25/2011 F-GEN-T-00145 5/25/2011

FLOW 
DIAGRAMS

A4PA-1-PD-4-BS.0-
008 1

PID -  BOILER STEAM - 
BS - SYSTEM AUXILIARY 
STEAM HEADER YES IFD 5/25/2011 F-GEN-T-00145 5/25/2011

FLOW 
DIAGRAMS

A4PA-1-PD-4-BS.1-
009 1

PID -  BOILER STEAM - 
BS - SYSTEM HP 
SUPERHEATER - STEAM 
SIDE YES IFD 5/25/2011 F-GEN-T-00145 5/25/2011

FLOW 
DIAGRAMS

A4PA-1-PD-4-BS.1-
010 1

PID -  BOILER STEAM - 
BS - SYSTEM REHEATER 
- STEAM SIDE YES IFD 5/25/2011 F-GEN-T-00145 5/25/2011

FLOW 
DIAGRAMS

A4PA-1-PD-4-BS.1-
011 1

PID -  BOILER STEAM - 
BS - SYSTEM HP STEAM 
DRAINS - TRAIN 1 YES IFD 5/25/2011 F-GEN-T-00145 5/25/2011

FLOW 
DIAGRAMS

A4PA-1-PD-4-BS.1-
012 1

PID -  BOILER STEAM - 
BS - SYSTEM REHEAT 
STEAM DRAINS - TRAIN 1 YES IFD 5/25/2011 F-GEN-T-00145 5/25/2011

FLOW 
DIAGRAMS

A4PA-1-PD-4-FW.0-
001 1

PID - FEEDWATER - FW - 
SYSTEM DEAERATOR YES IFD 5/25/2011 F-GEN-T-00145 5/25/2011

FLOW 
DIAGRAMS

A4PA-1-PD-4-FW.0-
002 1

PID - FEEDWATER - FW - 
SYSTEM - BOILER 
FEEDWATER PUMP YES IFD 5/25/2011 F-GEN-T-00145 5/25/2011

FLOW 
DIAGRAMS

A4PA-1-PD-4-FW.0-
003 1

PID - FEEDWATER - FW - 
SYSTEM - HP 
FEEDWATER SYSTEMS YES IFD 5/25/2011 F-GEN-T-00145 5/25/2011

FLOW 
DIAGRAMS

A4PA-1-PD-4-FW.1-
004 1

PID - FEEDWATER - FW - 
SYSTEM ECONOMIZER - 
WATER SIDE YES IFD 5/25/2011 F-GEN-T-00145 5/25/2011

FLOW 
DIAGRAMS

A4PA-1-PD-4-FW.1-
005 1

PID - FEEDWATER - FW - 
SYSTEM EVAPORATOR - 
STEAM_WATER SIDE YES IFD 5/25/2011 F-GEN-T-00145 5/25/2011

FLOW 
DIAGRAMS

A4PA-1-PD-4-FW.1-
006 1

PID - FEEDWATER - FW - 
SYSTEM EVAPORATOR 
AND DRUM LEVEL 
CONTROLLER YES IFD 5/25/2011 F-GEN-T-00145 5/25/2011
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

FLOW 
DIAGRAMS

A4PA-1-PD-4-HB.0-
001 1

PID - FEEDWATER - FW - 
SYSTEM - HEATER 
BLEED AND DRAIN - HB - 
SYSTEM - COLD REHEAT 
STM TO HP FW HEATER 
1 YES VOID 5/31/2011 F-GEN-T-00152 5/27/2011

FLOW 
DIAGRAMS

A4PA-1-PD-4-HB.0-
002 1

PID - FEEDWATER - FW - 
SYSTEM - HEATER 
BLEED AND DRAIN - HB - 
SYSTEM - EXTRACTION 
STM TO HP FW HEATER 
2 YES IFD 5/27/2011 F-GEN-T-00151 5/27/2011

FLOW 
DIAGRAMS

A4PA-1-PD-4-HB.0-
003 1

PID - FEEDWATER - FW - 
SYSTEM - HEATER 
BLEED AND DRAIN - HB - 
SYSTEM - EXTRACTION 
STM TO LP FW HEATER 
2 YES IFD 5/27/2011 F-GEN-T-00151 5/27/2011

FLOW 
DIAGRAMS

A4PA-1-PD-4-HB.0-
004 1

PID - FEEDWATER - FW - 
SYSTEM - HEATER 
BLEED AND DRAIN - HB - 
SYSTEM - EXTRACTION 
STM TO LP FW HEATER 
3 YES IFD 5/27/2011 F-GEN-T-00151 5/27/2011

FLOW 
DIAGRAMS

A4PA-1-PD-4-HB.0-
005 1

PID - HEATER BLEED 
AND DRAIN - HB - 
SYSTEM HP 
FEEDWATER HEATER 1 YES IFD 5/27/2011 F-GEN-T-00151 5/27/2011

FLOW 
DIAGRAMS

A4PA-1-PD-4-HB.0-
006 1

PID -  HEATER BLEED 
AND DRAIN - HB - 
SYSTEM  HP 
FEEDWATER HEATER 2 YES IFD 5/27/2011 F-GEN-T-00151 5/27/2011

FLOW 
DIAGRAMS

A4PA-1-PD-4-HB.0-
007 1

PID - HEATER BLEED 
AND DRAIN - HB- 
SYSTEM LP FEEDWATER 
HEATER 1 YES IFD 5/27/2011 F-GEN-T-00151 5/27/2011

FLOW 
DIAGRAMS

A4PA-1-PD-4-HB.0-
008 1

PID - HEATER BLEED 
AND DRAIN - HB - 
SYSTEM LP FEEDWATER 
HEATER 2 YES IFD 5/27/2011 F-GEN-T-00151 5/27/2011

FLOW 
DIAGRAMS

A4PA-1-PD-4-HB.0-
009 1

PID - HEATER BLEED 
AND DRAIN - HB - 
SYSTEM LP FEEDWATER 
HEATER 3 YES IFD 5/27/2011 F-GEN-T-00151 5/27/2011
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Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

FLOW 
DIAGRAMS

A4PA-1-PD-4-HB.0-
010 1

PID - HEATER BLEED 
AND DRAIN - HB - 
SYSTEM EXTRACTION 
STM TO DEAERATOR NO IFD 5/27/2011 F-GEN-T-00151 5/27/2011

FLOW 
DIAGRAMS A4PA-1-PD-4-ST.0-001 1

PID - STEAM 
GENERATOR - ST - 
SYSTEM STG CASING 
AND INTERNAL DRAINS YES IFD 5/27/2011 F-GEN-T-00151 5/27/2011

FLOW 
DIAGRAMS A4PA-1-PD-4-ST.0-002 1

PID - STEAM 
GENERATOR - ST - 
SYSTEM STEAM 
TURBINE CONTROLS YES IFD 5/27/2011 F-GEN-T-00151 5/27/2011

FLOW 
DIAGRAMS A4PA-0-PD-4-00.0-001 1

PID - ABBREVIATIONS 
AND INDEX YES IFD 5/16/2011 F-GEN-T-00135 5/16/2011

FLOW 
DIAGRAMS A4PA-0-PD-4-00.0-002 1

PID - EQUIPMENT 
LEGEND YES IFD 5/16/2011 F-GEN-T-00135 5/16/2011

FLOW 
DIAGRAMS A4PA-0-PD-4-00.0-003 1 PID - PIPING LEGEND YES IFD 5/16/2011 F-GEN-T-00135 5/16/2011

FLOW 
DIAGRAMS A4PA-0-PD-4-00.0-004 1

PID - INSTRUMENTATION 
AND CONTROLS 
LEGEND YES IFD 5/16/2011 F-GEN-T-00135 5/16/2011

FLOW 
DIAGRAMS A4PA-1-ME-4-FD-001 1

PROCESS FLOW 
DIAGRAM - BOILER 
SYSTEM YES IFD 5/16/2011 F-GEN-T-00136 5/16/2011

FLOW 
DIAGRAMS A4PA-1-ME-4-FD-002 1

PROCESS FLOW 
DIAGRAM - POWER 
BLOCK YES IFD 5/16/2011 F-GEN-T-00136 5/16/2011

FLOW 
DIAGRAMS A4PA-1-ME-4-FD-003 1

PROCESS FLOW 
DIAGRAM - BALANCE OF 
PLANT YES IFD 5/16/2011 F-GEN-T-00136 5/16/2011

FLOW 
DIAGRAMS A4PA-0-ME-4-FD-004 1

PROCESS FLOW 
DIAGRAM - COMMON 
AREA WATER 
TREATMENT SYSTEM YES IFD 5/16/2011 F-GEN-T-00137 5/16/2011

FLOW 
DIAGRAMS

A4PA-1-PD-4-DW.0-
001 1

PID - DEMINERALIZED 
WATER - DW - SYSTEM 
DEMIN WATER TANK 
AND PUMPS YES VOID 5/10/2011

FLOW 
DIAGRAMS

A4PA-1-PD-4-BS.0-
001 1

PID - BOILER STEAM - BS-
SYSTEM HIGH 
PRESSURE STEAM YES IFD 5/25/2011 F-GEN-T-00145 5/25/2011

FLOW 
DIAGRAMS

A4PA-1-PD-4-BS.0-
002 1

PID - BOILER STEAM - BS-
SYSTEM COLD REHEAT 
STEAM YES IFD 5/25/2011 F-GEN-T-00145 5/25/2011

FLOW 
DIAGRAMS

A4PA-1-PD-4-BS.0-
003 1

PID - BOILER STEAM - BS-
SYSTEM COLD REHEAT 
STEAM YES IFD 5/25/2011 F-GEN-T-00145 5/25/2011

FLOW 
DIAGRAMS

A4PA-1-PD-4-BS.0-
004 1

PID -  BOILER STEAM - 
BS - SYSTEM HOT 
REHEAT STEAM YES IFD 5/25/2011 F-GEN-T-00145 5/25/2011
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Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

FLOW 
DIAGRAMS

A4PA-1-PD-4-BS.0-
005 1

PID -  BOILER STEAM - 
BS - SYSTEM HP STEAM 
DRAINS - COMMON YES IFD 5/25/2011 F-GEN-T-00145 5/25/2011

FLOW 
DIAGRAMS

A4PA-1-PD-4-BS.0-
006 1

PID -  BOILER STEAM - 
BS - SYSTEM REHEAT 
STEAM DRAINS - 
COMMON YES IFD 5/25/2011 F-GEN-T-00145 5/25/2011

FLOW 
DIAGRAMS

A4PA-1-PD-4-AS.0-
001 1

PID - AUXILIARY STEAM - 
AS - SYSTEM AUXILIARY 
BOILER YES IFD 6/6/2011 F-GEN-T-00158 6/6/2011

FLOW 
DIAGRAMS

A4PA-1-PD-4-AS.0-
002 1

PID - AUXILIARY STEAM - 
AS - SYSTEM AUX 
STEAM LETDOWN AND 
DISTRIBUTION YES IFD 6/6/2011 F-GEN-T-00158 6/6/2011

FLOW 
DIAGRAMS

A4PA-1-PD-4-AS.0-
003 1

PID - AUXILIARY STEAM - 
AS - SYSTEM HTF STEAM 
HEATER IFD 6/6/2011 F-GEN-T-00158 6/6/2011

FLOW 
DIAGRAMS

A4PA-1-PD-4-AS.0-
004 1

PID - AUXILIARY STEAM - 
AS - SYSTEM AUX 
STEAM SEPARATOR 
AND SUPERHEATER IFD 6/6/2011 F-GEN-T-00158 6/6/2011

FLOW 
DIAGRAMS

A4PA-1-PD-4-CC.0-
001 1

PID - CLOSED COOLING 
WATER - CC - SYSTEM 
WET SURFACE AIR 
COOLER - WSAC YES IFD 6/6/2011 F-GEN-T-00158 6/6/2011

FLOW 
DIAGRAMS

A4PA-1-PD-4-CC.0-
002 1

PID - CLOSED COOLING 
WATER - CC - SYSTEM 
CCW CIRCULATING 
PUMPS YES IFD 6/6/2011 F-GEN-T-00158 6/6/2011

FLOW 
DIAGRAMS

A4PA-1-PD-4-CC.0-
003 1

PID - CLOSED COOLING 
CC WATER SYSTEM 
CCW DISTRIBUTION 1 NO IFD 6/6/2011 F-GEN-T-00158 6/6/2011

FLOW 
DIAGRAMS

A4PA-1-PD-4-CC.0-
004 1

PID - CLOSED COOLING 
CC WATER SYSTEM 
CCW DISTRIBUTION 2 NO IFD 6/6/2011 F-GEN-T-00158 6/6/2011

FLOW 
DIAGRAMS

A4PA-1-PD-4-SP.0-
001 1

PID - SAMPLE PANEL SP 
SYSTEM POWER BLOCK 
SAMPLE PANEL YES IFD 6/6/2011 F-GEN-T-00158 6/6/2011

FLOW 
DIAGRAMS A4PA-1-PD-4-CI.0-001 1

PID - CHEMICAL 
INJECTION - CI - SYSTEM 
STEAM DRUM CHEMICAL 
INJECTION YES VOID 6/15/2011 F-GEN-T-00166

FLOW 
DIAGRAMS A4PA-1-PD-4-CI.0-002 1

PID - CHEMICAL 
INJECTION - CI - SYSTEM 
WSAC CHEMICAL 
INJECTION YES VOID 6/15/2011 F-GEN-T-00166

FLOW 
DIAGRAMS GEN1-SRTM-DI-0151 1

HTF EXPANSION 
SYSTEM DIAGRAM NO INFO 6/2/2011 P427004-GEN-0052
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Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

FLOW 
DIAGRAMS GEN1-SRTM-DI-0155 1

HTF ULLAGE AND 
RECLAMATION SYSTEM 
DIAGRAM NO INFO 6/2/2011 P427004-GEN-0054

FLOW 
DIAGRAMS GEN1-SRTM-DI-0153 1

HTF FREEZE 
PROTECTION SYSTEM 
DIAGRAM NO INFO 6/2/2011 P427004-GEN-0065

FLOW 
DIAGRAMS A4PA-1-PD-4-ST.0-003 1

PID - STEAM 
GENERATOR - ST - 
SYSTEM STEAM 
TURBINE AUXILIARIES 1 YES IFD 5/27/2011 F-GEN-T-00151 5/27/2011

FLOW 
DIAGRAMS A4PA-1-PD-4-ST.0-004 1

PID - STEAM TURBINE ST 
SYSTEM - STEAM 
TURBINE AUXILIARIES 2 YES IFD 5/27/2011 F-GEN-T-00151 5/27/2011

FLOW 
DIAGRAMS A4PA-1-PD-4-ST.0-005 1

PID - STEAM TURBINE ST 
SYSTEM - STG CASING 
AND LP INTERNAL 
DRAINS YES IFD 5/27/2011 F-GEN-T-00151 5/27/2011

FLOW 
DIAGRAMS GEN1-SRTM-DI-0157 1

NITROGEN SYSTEM 
DIAGRAM NO INFO 6/13/2011 P427004-GEN-0058

PIPING A4PA-0-SP-5-SP-18
PIPING FLEXIBILITY AND 
STRESS ANALYSIS YES PLH 10/11/2010

PIPING A4PA-0-SP-5-PF-03

PIPING-MATERIAL 
SPECIFICATION LINE 
CLASS-PROCESS AND 
UTILITY PIPING YES PLH 10/11/2010

PIPING A4PA-0-SP-5-CZ-04
PIPING PRESSURE 
TESTING NO PLH 10/11/2010

PIPING A4PA-0-SP-5-CP-05
INTERNAL LINING OF 
PIPING SYSTEMS YES PLH 10/11/2010

PIPING A4NS-0-EL-5-LI-001 LINE LIST YES PLH 10/11/2010

PIPING A4PA-0-SP-5-00-01 A

PROCESS AND UTILITY 
PIPING DESIGN AND 
LAYOUT YES IFR 12/6/2010 F-GEN-T-00012

PIPING A4PA-0-SP-5-CP-04 0
SHOP FABRICATION AND 
HANDLING NO IFR 2/3/2011 F-GEN-T-00053

PIPING A4PA-0-SP-5-PF-40 A
PIPING SUPPORT 
ELEMENTS YES IFD 12/6/2010 F-GEN-T-00013 12/6/2010

PIPING A4PA-0-SP-5-CZ-02 A
FIELD INSTALLATION OF 
PIPING SYSTEMS YES IFR 1/12/2011 F-GEN-T-00036

PIPING A4PA-0-SP-5-CZ-05 TIE-IN PRACTICES NO PLH 10/11/2010

PIPING A4PA-1-PP-5-001 1
PLOT PLAN UNIT 1 - 
POWER BLOCK YES IFD 4/1/2011 F-GEN-T-00091 4/1/2011

PIPING A4PA-1-PP-5-002
SOLAR FIELD PLOT 
PLAN UNIT 1 YES PLH 10/11/2010

PIPING A4PA-2-PP-5-001
POWER BLOCK PLOT 
PLAN UNIT 2 YES PLH 10/11/2010

PIPING A4PA-2-PP-5-002
SOLAR FIELD PLAN UNIT 
2 YES PLH 10/11/2010

PIPING A4PA-0-SP-5-001 SITE PLAN YES PLH 10/11/2010
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

PIPING GEN1-SRTM-LT-0035 0
HTF PIPING AND 
ACCESORIES BOQ INFO 2/23/2011

P427004-GEN-
DOCUMENTATION

PIPING GEN1-SRTM-LT-0021
LINE LIST HTF 
EXPANSION SYSTEM YES PLH 12/14/2010

PIPING GEN1-SRTM-LT-0022
LINE LIST HTF MAIN 
PUMPS SYSTEM YES PLH 12/14/2010

PIPING GEN1-SRTM-LT-0023
LINE LIST HTF ANTI-
FREEZING SYSTEM YES PLH 12/14/2010

PIPING GEN1-SRTM-LT-0024
LINE LIST STEAM 
GENERATION - HTF SIDE YES PLH 12/14/2010

PIPING GEN1-SRTM-LT-0026

LINE LIST HTF 
CONDENSATE AND 
PURIFICATION SYSTEM YES PLH 12/14/2010

PIPING GEN1-SRTM-LT-0027
LINE LIST NITROGEN  
SYSTEM YES PLH 12/14/2010

PIPING GEN1-SRTM-LT-0028
LINE LIST SOLAR FIELD  
SYSTEM YES PLH 12/14/2010

PIPING GEN1-SRTM-LT-0034
SETTING LIST HTF 
SYSTEM NO PLH 12/14/2010

PIPING GEN2-SRTM-LT-0002

HTF SYSTEM 
MECHANICAL 
EQUIPMENT LIST YES PLH 12/14/2010

PIPING GEN2-SRTM-LT-0005

MANUAL AND 
MOTORIZED VALVES 
HTF GENERAL LIST NO PLH 12/14/2010

PIPING GEN2-SRTM-LT-0021
LINE LIST HTF 
EXPANSION SYSTEM YES PLH 12/14/2010

PIPING GEN2-SRTM-LT-0022
LINE LIST HTF MAIN 
PUMPS SYSTEM YES PLH 12/14/2010

PIPING GEN2-SRTM-LT-0023
LINE LIST HTF ANTI-
FREEZING SYSTEM YES PLH 12/14/2010

PIPING GEN2-SRTM-LT-0024
LINE LIST STEAM 
GENERATION - HTF SIDE YES PLH 12/14/2010

PIPING GEN2-SRTM-LT-0026

LINE LIST HTF 
CONDENSATE AND 
PURIFICATION SYSTEM YES PLH 12/14/2010

PIPING GEN2-SRTM-LT-0027
LINE LIST NITROGEN  
SYSTEM YES PLH 12/14/2010

PIPING GEN2-SRTM-LT-0028
LINE LIST SOLAR FIELD  
SYSTEM YES PLH 12/14/2010

PIPING GEN2-SRTM-LT-0034
SETTING LIST HTF 
SYSTEM YES PLH 12/14/2010

PIPING A4PA-0-SP-5-WE-01 A
PIPE WELD END 
PREPARATION NO IFR 12/6/2010 F-GEN-T-00012

PIPING A4PA-0-SP-5-PF-05 1

APPROVED 
MANUFACTURERS LIST 
OF PIPING 
COMPONENTS NO IFD 6/2/2011 F-GEN-T-00157 6/2/2011
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

PIPING A4PA-0-SP-5-PM-01 1
PURCHASE OF PIPE, 
FITTINGS AND FLANGES YES IFD 6/2/2011 F-GEN-T-00157 6/2/2011

PIPING A4PA-0-SP-5-PM-02 1
PURCHASE OF BOLTS, 
NUTS AND GASKETS NO IFD 6/2/2011 F-GEN-T-00157 6/2/2011

PIPING A4PA-0-SP-5-VA-01 1

PURCHASE OF GATE, 
GLOBE AND CHECK 
VALVES NO IFD 6/2/2011 F-GEN-T-00157 6/2/2011

PIPING A4PA-0-SP-5-VA-02 1

PURCHASE OF BALL, 
BUTTERFLY AND PLUG 
VALVES NO IFD 6/2/2011 F-GEN-T-00157 6/2/2011

MECHANIC
AL A4PA-0-SP-4-TG-01

STEAM TURBINE 
GENERATOR YES PLH 10/11/2010

MECHANIC
AL A4PA-0-SP-4-OS-01

OIL WATER SEPARATOR 
- PACKAGE YES PLH 10/11/2010

MECHANIC
AL A4PA-0-SP-4-CW-02

WET SURFACE AIR 
COOLER - WSAC - 
PACKAGE YES PLH 10/11/2010

MECHANIC
AL A4PA-0-SP-4-AI-01

PLANT AND 
INSTRUMENT AIR - 
PACKAGE NO PLH 10/11/2010

MECHANIC
AL A4PA-0-SP-4-PP-03 0

PUMPS - GENERAL 
SERVICE - NON-API NO IFD 6/14/2011 F-GEN-T-00165 6/14/2011

MECHANIC
AL A4PA-0-SP-4-PP-04 PUMPS - SUMP YES PLH 10/11/2010
MECHANIC
AL A4PA-0-SP-4-PP-02 0 PUMPS - VERTICAL YES IFD 5/5/2011 F-GEN-T-00115 5/5/2011

MECHANIC
AL A4PA-0-SP-4-PP-07

PUMPS - FIREWATER 
PUMPHOUSE PACKAGE - 
ELECTRIC AND DIESEL YES PLH 10/11/2010

MECHANIC
AL A4PA-0-SP-4-TK-02

TANKS - FIELD ERECTED 
- STEEL YES PLH 10/11/2010

MECHANIC
AL A4PA-0-SP-4-TK-04

TANKS-VESSELS - FRP 
STORAGE YES PLH 10/11/2010

MECHANIC
AL A4PA-0-SP-4-TI-01

MECHANICAL 
INSULATION YES PLH 10/11/2010

MECHANIC
AL A4PA-0-SP-4-WE-02 0

WELDING - SHOP AND-
OR FIELD FABRICATED 
PIPING AND MODULES YES IFD 12/6/2010 F-GEN-T-00011 12/6/2010

MECHANIC
AL A4PA-0-SP-4-WE-04 0

WELDING - STORAGE 
TANKS YES IFD 12/6/2010 F-GEN-T-00011 12/6/2010

MECHANIC
AL A4PA-0-SP-4-FH-01 0

HEAT EXCHANGERS - 
FEEDWATER HEATERS YES IFD 1/10/2011 F-GEN-T-00032 1/10/2011

MECHANIC
AL A4PA-0-SP-4-PA-03

SPRAYED APPLIED 
LININGS FOR CARBON 
STEEL NO PLH 10/11/2010

MECHANIC
AL A4PA-0-SP-4-PA-04 GALVANIZING NO PLH 10/11/2010
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Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

MECHANIC
AL A4PA-0-SP-4-CP-01 CATHODIC PROTECTION NO PLH 10/11/2010
MECHANIC
AL A4PA-0-SP-4-CI-01

CHEMICAL INJECTION 
SYSTEM YES PLH 10/11/2010

MECHANIC
AL A4PA-0-SP-4-TW-01

WATER TREATMENT 
SYSTEM YES PLH 10/11/2010

MECHANIC
AL A4PA-0-SP-4-OP-01 ULLAGE SYSTEM YES PLH 10/11/2010
MECHANIC
AL A4PA-0-SP-4-DE-01 DEAERATOR YES PLH 10/11/2010
MECHANIC
AL A4PA-0-DS-4-PP-05 0

CONDENSATE PUMP 
DATA SHEET IFD 5/4/2011 F-GEN-T-00111 2/15/2011

MECHANIC
AL A4PA-0-SP-4-PA-01 0 PAINTING NO IFD 1/26/2011 F-GEN-T-00047 1/26/2011
MECHANIC
AL GEN0-SRTM-PM-0002 0

SOLAR FIELD 
SECTIONING CONCEPT NO INFO 2/14/2011

MECHANIC
AL A4PA-0-DS-4-PP-0101 0

HTF MAIN PUMP DATA 
SHEET NO IFD 5/4/2011 F-GEN-T-00114 5/4/2011

MECHANIC
AL A4PA-0-EL-4-001 N/A

MECHANICAL 
EQUIPMENT LIST YES PLH 11/10/2010

MECHANIC
AL GEN0-SRTM-SP-0001 0

A4PA-0-SP-4-01 
FUNCTIONAL 
SPECIFICATION OF HTF 
MAIN AND HTF 
AUXILIARY PUMPS NO INFO 2/14/2011

MECHANIC
AL GEN0-SRTM-SP-0004 0

HTF SYSTEM PIPE 
CLASS SPECIFICATION 
DRAFT NO INFO 2/14/2011

MECHANIC
AL GEN0-SRTM-SP-0011 0

FUNCTIONAL 
SPECIFICATION OF HTF 
STEAM HEATER NO INFO 3/15/2011 P427004-GEN-0026

MECHANIC
AL GEN0-SRTM-SP-0022 0

FUNCTIONAL 
SPECIFICATION OF HEAT 
TRANSFER FLUID NO INFO 12/14/2010

P427004-GEN-
DOCUMENTATION

MECHANIC
AL GEN0-SRTM-SP-0026 0

FUNCTIONAL 
SPECIFICATION ULLAGE 
COOLERS NO INFO 2/14/2011

MECHANIC
AL GEN0-SRTM-SP-0045

FUNCTIONAL 
SPECIFICATION OF SF 
LOOP ADJUSTING 
VALVES (ONLY IF THESE 
VALVES ARE NOT 
AUTOMATIC) NO PLH 12/14/2010

MECHANIC
AL GEN0-SRTM-SP-0046

FUNCTIONAL 
SPECIFICATION OF 
MANUAL, MOTORIZED 
AND CONTROL VALVES 
IN HTF SERVICE NO PLH 12/14/2010
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

MECHANIC
AL GEN0-SRTM-SP-0047

FUNCTIONAL 
SPECIFICATION HTF 
SYSTEM VENT CARBON 
FILTER NO PLH 12/14/2010

MECHANIC
AL GEN0-SRTM-SP-0048

FUNCTIONAL 
SPECIFICATION OF HTF 
HEAT TRACING NO PLH 12/14/2010

MECHANIC
AL GEN1-SRTM-LT-0002 0

HTF SYSTEM 
MECHANICAL 
EQUIPMENT LIST YES IFD 6/9/2011 P427004-GEN-0056

MECHANIC
AL GEN1-SRTM-LT-0005

MANUAL AND 
MOTORIZED VALVES 
HTF GENERAL LIST NO PLH 12/14/2010

MECHANIC
AL GEN1-SRTM-PM-0033 0

HTF SYSTEM 
EQUIPMENT LAYOUT  
DRAFT NO INFO 2/14/2011

MECHANIC
AL A4PA00-0-DS-4-FH-04 1

HP FEEDWATER 
HEATER 1 DATA SHEET YES IFD 2/7/2011 F-GEN-T-00054 1/11/2011

MECHANIC
AL A4PA00-0-DS-4-FH-05 1

HP FEEDWATER 
HEATER 2 DATA SHEET YES IFD 2/7/2011 F-GEN-T-00054 1/11/2011

MECHANIC
AL A4PA-0-SP-4-WE-01 1

WELDING - PRESSURE 
VESSELS AND HEAT 
EXCHANGERS YES IFD 5/5/2011 F-GEN-T-00115 12/6/2010

MECHANIC
AL GEN0-SRTM-PM-0001 2

GENERAL LAYOUT 
SOLAR FIELD GENESIS 
UNITS 1AND2 NO INFO 2/14/2011

MECHANIC
AL GEN2-SRTM-PM-0033 1

HTF SYSTEM 
EQUIPMENT LAYOUT  
DRAFT NO INFO 2/14/2011

MECHANIC
AL GEN0-SRTM-SP-0012 1

FUNCTIONAL 
SPECIFICATION OF 
SOLAR STEAM 
GENERATION SYSTEM NO INFO 2/14/2011

MECHANIC
AL A4PA-0-DS-4-VE-01 0 MOISTURE SEPARATOR NO IFD 3/16/2011 F-GEN-T-00077 3/16/2011
MECHANIC
AL A4PA-0-DS-4-CR-001 0

ASSEMBLEY BUILDING 
BRIDGE CRANE NO IFD 3/16/2011 F-GEN-T-00076 3/16/2011

MECHANIC
AL A4PA-0-SP-4-CN-02 3

AIR COOLED STEAM  
CONDENSER YES IFD 4/29/2011 F-GEN-T-00109 1/27/2011

MECHANIC
AL A4PA-0-DS-4-VE-06 0

SEAL STEAM  
SEPARATOR NO IFD 3/29/2011 F-GEN-T-00087 3/29/2011

MECHANIC
AL A4PA-0-DS-4-VE-101 C

HTF OVERFLOW VESSEL 
1 NO INFO 3/18/2011 F-GEN-T-00082

MECHANIC
AL A4PA-0-DS-4-VE-102 C

HTF OVERFLOW VESSEL 
2 NO INFO 3/18/2011 F-GEN-T-00082

MECHANIC
AL A4PA-0-DS-4-VE-103 C

HTF OVERFLOW VESSEL 
3 NO INFO 3/18/2011 F-GEN-T-00082

MECHANIC
AL A4PA-0-DS-4-VE-104 C HTF EXPANSION VESSEL NO INFO 3/18/2011 F-GEN-T-00082
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

MECHANIC
AL A4PA-0-DS-4-EH-01 0

AUXILIARY STEAM 
ELECTRIC 
SUPERHEATER NO IFD 4/15/2011 F-GEN-T-00096 4/15/2011

MECHANIC
AL A4PA-0-DS-4-CN-01 3

AIR COOLED 
CONDENSER DATA 
SHEET IFD 5/24/2011 F-GEN-T-00144 2/14/2011

MECHANIC
AL A4PA00-0-DS-4-FH-01 2

LP FEEDWATER HEATER 
1 DATA SHEET YES IFD 5/24/2011 F-GEN-T-00144 1/11/2011

MECHANIC
AL A4PA00-0-DS-4-FH-02 2

LP FEEDWATER HEATER 
2 DATA SHEET YES IFD 5/24/2011 F-GEN-T-00144 1/11/2011

MECHANIC
AL A4PA00-0-DS-4-FH-03 2

LP FEEDWATER HEATER 
3 DATA SHEET YES IFD 5/24/2011 F-GEN-T-00144 1/11/2011

MECHANIC
AL A4PA-0-SP-4-PP-08 0

HTF CENTRIFUGAL 
PUMPS  FOR SOLAR 
APPLICATION NO IFD 5/5/2011 F-GEN-T-00115 5/5/2011

MECHANIC
AL A4PA-0-SP-4-HX-05 1

HEAT EXCHANGERS - 
SHELL AND TUBE YES IFD 5/5/2011 F-GEN-T-00115 3/28/2011

MECHANIC
AL A4PA-0-SP-4-SB-02 3

STEAM GENERATION 
SYSTEM YES IFD 5/5/2011 F-GEN-T-00115 3/28/2011

MECHANIC
AL A4PA-0-SP-4-PP-01 2

PUMPS - BOILER 
FEEDWATER YES IFC 5/11/2011 F-GEN-T-00126 1/11/2011 5/11/2011

MECHANIC
AL A4PA-0-DS-4-PKG-07 1

PLANT INSTRUMENT AIR 
PACKAGE DATA SHEET IFD 5/27/2011 F-GEN-T-00150 2/15/2011

MECHANIC
AL A4PA-0-DS-4-SB-05 0

AUXILIARY BOILER  
DATA SHEET NO IFR 5/13/2011 F-GEN-T-00130 3/23/2011

MECHANIC
AL A4PA-0-DS-4-HX-1 0

CCW WET SURFACE AIR 
COOLER NO IFD 5/13/2011 F-GEN-T-00131 5/16/2011

MECHANIC
AL A4PA-0-SP-4-PA-02 1

COATING AND 
WRAPPING OF 
UNDERGROUND STEEL 
PIPING NO IFC 5/27/2011 F-GEN-T-00148 12/6/2010 5/27/2011

MECHANIC
AL A4PA-0-SP-4-NO-01 2

NOISE LIMITS FOR 
EQUIPMENT AND PIPING 
SYSTEMS YES IFC 5/27/2011 F-GEN-T-00148 1/4/2011 5/27/2011

MECHANIC
AL A4PA-0-SP-4-SB-01 0 AUXILIARY BOILERS YES IFD 5/16/2011 F-GEN-T-00133 5/16/2011
MECHANIC
AL A4PA-0-DS-4-SB-01 4 ECONOMIZER NO IFD 5/19/2011 F-GEN-T-00141 3/23/2011
MECHANIC
AL A4PA-0-DS-4-SB-02 3 EVAPORATOR NO IFD 5/19/2011 F-GEN-T-00141 3/23/2011
MECHANIC
AL A4PA-0-DS-4-SB-03 4 SUPERHEATER NO IFD 5/19/2011 F-GEN-T-00141 3/23/2011
MECHANIC
AL A4PA-0-DS-4-SB-04 3 REHEATER NO IFD 5/19/2011 F-GEN-T-00141 3/23/2011
MECHANIC
AL A4PA-0-SP-4-VE-01 3

VESSELS - PRESSURE 
VESSELS YES IFC 5/31/2011 F-GEN-T-00154 2/3/2011 5/31/2011

MECHANIC
AL A4PA-0-DS-4-DE-01 1

DEAERATOR DATA 
SHEET IFC 6/8/2011 F-GEN-T-00161 2/15/2011 6/8/2011
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

MECHANIC
AL GEN0-SRTM-SP-0031 2

FUNCTIONAL 
SPECIFICATION 
NITROGEN STATION NO INFO 6/13/2011 P427004-GEN-0055

MECHANIC
AL A4PA-0-SP-4-WE-03 2

POSITIVE MATERIAL 
IDENTIFICATION YES IFC 6/8/2011 F-GEN-T-00160 1/26/2011 6/8/2011

MECHANIC
AL A4PA-0-DS-4-PP-0102 0

HTF FREEZE 
PROTECTION PUMP 
DATA SHEET NO IFD 5/31/2011 F-GEN-T-00153 5/4/2011

MECHANIC
AL A4PA-0-DS-4-PP-0103 0

HTF OVERFLOW 
RETURN PUMP DATA 
SHEET NO IFD 5/31/2011 F-GEN-T-00153 5/4/2011

MECHANIC
AL A4PA-0-DS-4-PP-02 0

CLOSED COOLING 
WATER PUMPS - 
HORIZONTAL - DATA 
SHEET IFD 6/13/2011 F-GEN-T-00164 2/15/2011

MECHANIC
AL A4PA-0-DS-4-PP-11 5

BOILER FEEDWATER 
PUMP DATA SHEET YES IFC 6/9/2011 F-GEN-T-00162 1/11/2011 5/11/2011

ELECTRICA
L A4PA-1-UG-6-008

ELECTRICAL - 
UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-UG-6-009

ELECTRICAL - 
UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-UG-6-010

ELECTRICAL - 
UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-UG-6-011

ELECTRICAL - 
UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-UG-6-012

ELECTRICAL - 
UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-UG-6-013

ELECTRICAL - 
UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-UG-6-014

ELECTRICAL - 
UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-UG-6-015

ELECTRICAL - 
UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-UG-6-016

ELECTRICAL - 
UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-UG-6-017

ELECTRICAL - 
UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-UG-6-018

ELECTRICAL - 
UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-UG-6-019

ELECTRICAL - 
UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-UG-6-020

ELECTRICAL - 
UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-UG-6-021

ELECTRICAL - 
UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-UG-6-022

ELECTRICAL - 
UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-UG-6-023

ELECTRICAL - 
UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-UG-6-024

ELECTRICAL - 
UNDERGROUND PLAN YES PLH 10/19/2010
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-1-UG-6-025

ELECTRICAL - 
UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-UG-6-050

ELECTRICAL - 
UNDERGROUND 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-1-UG-6-051

ELECTRICAL - 
UNDERGROUND 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-1-UG-6-052

ELECTRICAL - 
UNDERGROUND 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-1-UG-6-053

ELECTRICAL - 
UNDERGROUND 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-1-UG-6-054

ELECTRICAL - 
UNDERGROUND 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-1-UG-6-055

ELECTRICAL - 
UNDERGROUND 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-2-DX-6-UG-001

ELECTRICAL - 
UNDERGROUND 
DRAWING INDEX YES PLH 10/19/2010

ELECTRICA
L A4PA-2-UG-6-001

ELECTRICAL - 
UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-UG-6-002

ELECTRICAL - 
UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-UG-6-003

ELECTRICAL - 
UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-UG-6-004

ELECTRICAL - 
UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-UG-6-005

ELECTRICAL - 
UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-UG-6-006

ELECTRICAL - 
UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-UG-6-007

ELECTRICAL - 
UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-UG-6-008

ELECTRICAL - 
UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-UG-6-009

ELECTRICAL - 
UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-UG-6-010

ELECTRICAL - 
UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-UG-6-011

ELECTRICAL - 
UNDERGROUND PLAN YES PLH 10/19/2010
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-2-UG-6-012

ELECTRICAL - 
UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-UG-6-013

ELECTRICAL - 
UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-UG-6-014

ELECTRICAL - 
UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-UG-6-015

ELECTRICAL - 
UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-UG-6-016

ELECTRICAL - 
UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-UG-6-017

ELECTRICAL - 
UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-UG-6-018

ELECTRICAL - 
UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-UG-6-019

ELECTRICAL - 
UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-UG-6-020

ELECTRICAL - 
UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-UG-6-021

ELECTRICAL - 
UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-UG-6-022

ELECTRICAL - 
UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-UG-6-023

ELECTRICAL - 
UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-UG-6-024

ELECTRICAL - 
UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-UG-6-025

ELECTRICAL - 
UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-UG-6-050

ELECTRICAL - 
UNDERGROUND 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-2-UG-6-051

ELECTRICAL - 
UNDERGROUND 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-2-UG-6-052

ELECTRICAL - 
UNDERGROUND 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-2-UG-6-053

ELECTRICAL - 
UNDERGROUND 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-2-UG-6-054

ELECTRICAL - 
UNDERGROUND 
SECTIONS AND DETAILS YES PLH 10/19/2010
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-2-UG-6-055

ELECTRICAL - 
UNDERGROUND 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-1-DX-6-CT-001

ELECTRICAL - CABLE 
TRAY DRAWING INDEX YES PLH 10/19/2010

ELECTRICA
L A4PA-1-CT-6-001

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-CT-6-002

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-CT-6-003

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-CT-6-004

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-CT-6-005

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-CT-6-006

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-CT-6-007

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-CT-6-008

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-CT-6-009

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-CT-6-010

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-CT-6-011

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-CT-6-012

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-CT-6-013

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-CT-6-014

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-CT-6-015

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-CT-6-016

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-0-SP-6-SY-01 230 KV SWITCHYARD YES PLH 10/19/2010
ELECTRICA
L A4PA-0-SP-6-CB-02

230 KV CIRCUIT 
BREAKER YES PLH 10/19/2010

ELECTRICA
L A4PA-0-SP-6-TL-01 230 KV POLE LINE YES PLH 10/19/2010
ELECTRICA
L A4PA-0-SP-6-RB-01

230 KV SWITCHYARD 
RELAY BUILDING YES PLH 10/19/2010

ELECTRICA
L A4PA-0-SP-6-BA-03

230 KV SWITCHYARD 
125 VDC BATTERY AND 
CHARGER YES PLH 10/19/2010

ELECTRICA
L A4PA-0-SP-6-RP-02 230 KV RELAY PANELS YES PLH 10/19/2010
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Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-0-SP-6-NS-02

230 KV SWITCHYARD 
ELECTRICAL TESTING YES PLH 10/19/2010

ELECTRICA
L A4PA-0-SP-6-CB-01 0

GENERATOR CIRCUIT 
BREAKER YES IFD 10/19/2010 F-GEN-T-00080 3/18/2011

ELECTRICA
L A4PA-0-SP-6-RP-01 RELAY PANELS YES PLH 10/19/2010
ELECTRICA
L A4PA-0-SP-6-PB-01 0

POWER DISTRIBUTION 
CENTER YES IFD 2/14/2011 F-GEN-T-00060 2/14/2011

ELECTRICA
L A4PA-0-SP-6-SG-01 0

MEDIUM VOLTAGE 
SWITCHGEAR YES IFD 4/6/2011 F-GEN-T-00093 4/6/2011

ELECTRICA
L A4PA-0-SP-6-MC-01

MEDIUM VOLTAGE 
MOTOR CONTROL 
CENTER YES PLH 10/19/2010

ELECTRICA
L A4PA-0-SP-6-SG-02 0

LOW VOLTAGE 
SWITCHGEAR YES IFD 3/8/2011 F-GEN-T-00069 3/8/2011

ELECTRICA
L A4PA-0-SP-6-MC-02 0

LOW VOLTAGE MOTOR 
CONTROL CENTER YES IFD 3/8/2011 F-GEN-T-00069 3/8/2011

ELECTRICA
L A4PA-0-SP-6-BD-02 0

NON-SEGREGATED 
PHASE BUS DUCT YES IFD 4/6/2011 F-GEN-T-00093 4/6/2011

ELECTRICA
L A4PA-0-SP-6-AT-01

UNIT AUXILIARY 
TRANSFORMER YES PLH 10/19/2010

ELECTRICA
L A4PA-0-SP-6-AT-02

STATION AUXILIARY 
TRANSFORMER YES PLH 10/19/2010

ELECTRICA
L A4PA-0-SP-6-BA-01

STATION 125 VDC 
BATTERY AND CHARGER YES PLH 10/19/2010

ELECTRICA
L A4PA-0-SP-6-BA-02 125 VDC SWITCHBOARD YES PLH 10/19/2010
ELECTRICA
L A4PA-0-SP-6-UP-01

UNINTERRUPTIBLE 
POWER SYSTEM YES PLH 10/19/2010

ELECTRICA
L A4PA-0-SP-6-EG-01

480V STANDBY 
ESSENTIAL GENERATOR YES PLH 10/19/2010

ELECTRICA
L A4PA-0-SP-6-CA-01

MEDIUM VOLTAGE 
POWER CABLE YES PLH 10/19/2010

ELECTRICA
L A4PA-0-SP-6-CA-02

600 V POWER AND 
CONTROL CABLE YES PLH 10/19/2010

ELECTRICA
L A4PA-0-SP-6-CA-04

ELECTRONIC 
INSTRUMENTATION 
WIRE AND CABLE YES PLH 10/19/2010

ELECTRICA
L A4PA-0-SP-6-CA-03

THERMOCOUPLE 
EXTENSION WIRE AND 
CABLE YES PLH 10/19/2010

ELECTRICA
L A4PA-0-SP-6-CA-05 FIBER OPTIC CABLE NO PLH 10/19/2010

ELECTRICA
L A4PA-0-SP-6-MT-03 0

MEDIUM VOLTAGE 
VARIABLE FREQUENCY 
DRIVE YES IFD 4/6/2011 F-GEN-T-00093 4/6/2011

ELECTRICA
L A4PA-0-SP-6-NS-01

ELECTRICAL FIELD 
TESTING YES PLH 10/19/2010
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-0-SP-6-HT-01

ELECTRICAL HEAT 
TRACING - DESIGN - 
CABLES - ACCESSORIES 
AND PANELS YES PLH 10/19/2010

ELECTRICA
L A4PA-0-SP-6-HT-02

ELECTRICAL 
INSTALLATION OF HEAT 
TRACE SYSTEMS YES PLH 10/19/2010

ELECTRICA
L A4PA-0-SP-6-SB-01

LOW VOLTAGE 
SWITCHBOARDS YES PLH 10/19/2010

ELECTRICA
L A4PA-0-SP-6-PB-03 0

ELECTRICAL 
REQUIREMENTS FOR 
BUILDINGS YES IFD 2/14/2011 F-GEN-T-00060 2/14/2011

ELECTRICA
L A4PA-0-SP-6-NN-01

ELECTRICAL 
INSTALLATION YES PLH 10/19/2010

ELECTRICA
L A4PA-0-SP-6-PL-01

LOW VOLTAGE 
TRRANSFORMERS AND 
PANELBOARDS YES PLH 10/19/2010

ELECTRICA
L A4PA-0-SP-6-TC-01 CABLE TRAY YES PLH 10/19/2010

ELECTRICA
L A4PA-0-CA-6-EE-001

ELECTRICAL LOAD 
FLOW - SHORT CIRCUIT 
AND MOTOR STARTING 
STUDY YES PLH 10/19/2010

ELECTRICA
L A4PA-0-CA-6-EE-002

ELECTRICAL 
PROTECTIVE RELAY 
SETTINGS AND 
COORDINATION STUDY YES PLH 10/19/2010

ELECTRICA
L A4PA-0-CA-6-EE-003

UNDERGROUND C ABLE 
DERATING 
CALCULATIONS YES PLH 10/19/2010

ELECTRICA
L A4PA-0-CA-6-EE-004

ABOVEGROUND CABLE 
VOLTAGE DROP 
CALCULATION YES PLH 10/19/2010

ELECTRICA
L A4PA-0-SL-6-00-001 A

ELECTRICAL - OVERALL 
SINGLE LINE DIAGRAM - 
230KV SWITCHYARD - 
COMMON AREA AND 
UNIT 1 YES IFR 12/29/2010 F-GEN-T-00026

ELECTRICA
L A4PA-0-SL-6-00-002 A

ELECTRICAL - OVERALL 
SINGLE LINE DIAGRAM 
UNIT 2 YES IFR 12/29/2010 F-GEN-T-00026

ELECTRICA
L A4PA-0-SL-6-EY-001 A

ELECTRICAL - OVERALL 
SINGLE LINE DIAGRAM 
230 KV SWITCHYARD YES IFR 12/29/2010 F-GEN-T-00026

ELECTRICA
L A4PA-0-SL-6-EY-002

ELECTRICAL - SINGLE 
LINE DIAGRAM 230 KV 
SWITCHYARD YES PLH 10/19/2010
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-0-SL-6-EY-003

ELECTRICAL - SINGLE 
LINE DIAGRAM 230 KV 
SWITCHYARD RELAYING 
& METERING YES PLH 10/19/2010

ELECTRICA
L A4PA-0-SL-6-EY-004

ELECTRICAL - 230 KV 
SWITCHYARD 86 RELAY 
CONTACT ASSIGNMENT YES PLH 10/19/2010

ELECTRICA
L A4PA-1-SL-6-EB-001

ELECTRICAL - SINGLE 
LINE DIAGRAM - 125VDC 
BATTERY CHARGERS 
AND SWBD YES PLH 10/19/2010

ELECTRICA
L A4PA-1-SL-6-EB-002

ELECTRICAL - SINGLE 
LINE DIAGRAM - 120VAC 
UPS INVERTER AND 
OUTPUT PANEL YES PLH 10/19/2010

ELECTRICA
L A4PA-1-SL-6-EM-001

ELECTRICAL - SINGLE 
LINE DIAGRAM - 4160V 
SWITCHGEAR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-SL-6-EM-002

ELECTRICAL - SINGLE 
LINE DIAGRAM - 4160V 
SWITCHGEAR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-SL-6-EM-003

ELECTRICAL - SINGLE 
LINE DIAGRAM - 4160V 
SWITCHGEAR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-SL-6-EM-004

ELECTRICAL - SINGLE 
LINE DIAGRAM - 4160V 
MCC YES PLH 10/19/2010

ELECTRICA
L A4PA-1-SL-6-EM-005

ELECTRICAL - SINGLE 
LINE DIAGRAM - 4160V 
MCC YES PLH 10/19/2010

ELECTRICA
L A4PA-1-SL-6-EM-006

ELECTRICAL - SINGLE 
LINE DIAGRAM - 4160V 
MCC YES PLH 10/19/2010

ELECTRICA
L A4PA-1-SL-6-EM-007

ELECTRICAL - SINGLE 
LINE DIAGRAM - 4160V 
MCC YES PLH 10/19/2010

ELECTRICA
L A4PA-1-SL-6-EM-008

ELECTRICAL - SINGLE 
LINE DIAGRAM - 4160V 
MCC YES PLH 10/19/2010

ELECTRICA
L A4PA-1-SL-6-EM-009

ELECTRICAL - SINGLE 
LINE DIAGRAM - 4160V 
MCC YES PLH 10/19/2010

ELECTRICA
L A4PA-1-SL-6-EM-010

ELECTRICAL - SINGLE 
LINE DIAGRAM - 4160V 
MODULAR SUBSTATION YES PLH 10/19/2010
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-1-SL-6-EM-011

ELECTRICAL - SINGLE 
LINE DIAGRAM - 4160V 
MODULAR SUBSTATION YES PLH 10/19/2010

ELECTRICA
L A4PA-1-SL-6-EM-012

ELECTRICAL - SINGLE 
LINE DIAGRAM - 4160V 
MODULAR SUBSTATION YES PLH 10/19/2010

ELECTRICA
L A4PA-1-SL-6-EM-013

ELECTRICAL - SINGLE 
LINE DIAGRAM - 4160V 
MODULAR SUBSTATION YES PLH 10/19/2010

ELECTRICA
L A4PA-1-SL-6-EM-014

ELECTRICAL - SINGLE 
LINE DIAGRAM - 4160V 
MODULAR SUBSTATION YES PLH 10/19/2010

ELECTRICA
L A4PA-1-SL-6-EM-015

ELECTRICAL - SINGLE 
LINE DIAGRAM - 4160V 
MODULAR SUBSTATION YES PLH 10/19/2010

ELECTRICA
L A4PA-1-SL-6-EP-001

ELECTRICAL - SINGLE 
LINE DIAGRAM - 480V 
SWITCHGEAR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-SL-6-EP-002

ELECTRICAL - SINGLE 
LINE DIAGRAM - 480V 
SWITCHGEAR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-SL-6-EP-003

ELECTRICAL - SINGLE 
LINE DIAGRAM - 480V 
SWITCHGEAR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-SL-6-EP-004

ELECTRICAL - SINGLE 
LINE DIAGRAM - 480V 
SWITCHGEAR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-SL-6-EP-005

ELECTRICAL - SINGLE 
LINE DIAGRAM - 480V 
MCC YES PLH 10/19/2010

ELECTRICA
L A4PA-1-SL-6-EP-006

ELECTRICAL - SINGLE 
LINE DIAGRAM - 480V 
MCC YES PLH 10/19/2010

ELECTRICA
L A4PA-1-SL-6-EP-007

ELECTRICAL - SINGLE 
LINE DIAGRAM - 480V 
MCC YES PLH 10/19/2010

ELECTRICA
L A4PA-1-SL-6-EP-008

ELECTRICAL - SINGLE 
LINE DIAGRAM - 480V 
MCC YES PLH 10/19/2010

ELECTRICA
L A4PA-1-SL-6-EP-009

ELECTRICAL - SINGLE 
LINE DIAGRAM - 480V 
MCC YES PLH 10/19/2010

ELECTRICA
L A4PA-1-SL-6-EP-010

ELECTRICAL - SINGLE 
LINE DIAGRAM - 480V 
MCC YES PLH 10/19/2010
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-1-SL-6-EP-011

ELECTRICAL - SINGLE 
LINE DIAGRAM - 480V 
MCC YES PLH 10/19/2010

ELECTRICA
L A4PA-1-SL-6-EP-012

ELECTRICAL - SINGLE 
LINE DIAGRAM - 480V 
MCC YES PLH 10/19/2010

ELECTRICA
L A4PA-1-SL-6-EP-013

ELECTRICAL - SINGLE 
LINE DIAGRAM - 480V 
MCC YES PLH 10/19/2010

ELECTRICA
L A4PA-1-SL-6-EP-014

ELECTRICAL - SINGLE 
LINE DIAGRAM - 480V 
MCC YES PLH 10/19/2010

ELECTRICA
L A4PA-1-SL-6-EP-015

ELECTRICAL - SINGLE 
LINE DIAGRAM - 480V 
MCC YES PLH 10/19/2010

ELECTRICA
L A4PA-1-SL-6-EX-001 A

ELECTRICAL -  SINGLE 
LINE DIAGRAM - UNIT 1 
STEAM TURB 
GENERATOR 1ST-TRB-
0100 YES IFR 12/29/2010 F-GEN-T-00024

ELECTRICA
L A4PA-1-SL-6-EX-002 A

ELECTRICAL - 86 
LOCKOUT RELAY 
CONTACT 
ASSIGNMENTS UNIT 1 
STG - GLB AND GSU YES IFR 12/29/2010 F-GEN-T-00024

ELECTRICA
L A4PA-2-SL-6-EB-001

ELECTRICAL - SINGLE 
LINE DIAGRAM - 125VDC 
BATTERY CHARGERS 
AND SWBD YES PLH 10/19/2010

ELECTRICA
L A4PA-2-SL-6-EB-002

ELECTRICAL - SINGLE 
LINE DIAGRAM - 120VAC 
UPS INVERTER AND 
OUTPUT PANEL YES PLH 10/19/2010

ELECTRICA
L A4PA-2-SL-6-EM-001

ELECTRICAL - SINGLE 
LINE DIAGRAM - 4160V 
SWITCHGEAR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-SL-6-EM-002

ELECTRICAL - SINGLE 
LINE DIAGRAM - 4160V 
SWITCHGEAR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-SL-6-EM-003

ELECTRICAL - SINGLE 
LINE DIAGRAM - 4160V 
SWITCHGEAR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-SL-6-EM-004

ELECTRICAL - SINGLE 
LINE DIAGRAM - 4160V 
MCC YES PLH 10/19/2010

ELECTRICA
L A4PA-2-SL-6-EM-005

ELECTRICAL - SINGLE 
LINE DIAGRAM - 4160V 
MCC YES PLH 10/19/2010

ELECTRICA
L A4PA-2-SL-6-EM-006

ELECTRICAL - SINGLE 
LINE DIAGRAM - 4160V 
MCC YES PLH 10/19/2010
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-2-SL-6-EM-007

ELECTRICAL - SINGLE 
LINE DIAGRAM - 4160V 
MCC YES PLH 10/19/2010

ELECTRICA
L A4PA-2-SL-6-EM-008

ELECTRICAL - SINGLE 
LINE DIAGRAM - 4160V 
MCC YES PLH 10/19/2010

ELECTRICA
L A4PA-2-SL-6-EM-009

ELECTRICAL - SINGLE 
LINE DIAGRAM - 4160V 
MCC YES PLH 10/19/2010

ELECTRICA
L A4PA-2-SL-6-EM-010

ELECTRICAL - SINGLE 
LINE DIAGRAM - 4160V 
MODULAR SUBSTATION YES PLH 10/19/2010

ELECTRICA
L A4PA-2-SL-6-EM-011

ELECTRICAL - SINGLE 
LINE DIAGRAM - 4160V 
MODULAR SUBSTATION YES PLH 10/19/2010

ELECTRICA
L A4PA-2-SL-6-EM-012

ELECTRICAL - SINGLE 
LINE DIAGRAM - 4160V 
MODULAR SUBSTATION YES PLH 10/19/2010

ELECTRICA
L A4PA-2-SL-6-EM-013

ELECTRICAL - SINGLE 
LINE DIAGRAM - 4160V 
MODULAR SUBSTATION YES PLH 10/19/2010

ELECTRICA
L A4PA-2-SL-6-EM-014

ELECTRICAL - SINGLE 
LINE DIAGRAM - 4160V 
MODULAR SUBSTATION YES PLH 10/19/2010

ELECTRICA
L A4PA-2-SL-6-EM-015

ELECTRICAL - SINGLE 
LINE DIAGRAM - 4160V 
MODULAR SUBSTATION YES PLH 10/19/2010

ELECTRICA
L A4PA-2-SL-6-EP-001

ELECTRICAL - SINGLE 
LINE DIAGRAM - 480V 
SWITCHGEAR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-SL-6-EP-002

ELECTRICAL - SINGLE 
LINE DIAGRAM - 480V 
SWITCHGEAR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-SL-6-EP-003

ELECTRICAL - SINGLE 
LINE DIAGRAM - 480V 
SWITCHGEAR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-SL-6-EP-004

ELECTRICAL - SINGLE 
LINE DIAGRAM - 480V 
SWITCHGEAR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-SL-6-EP-005

ELECTRICAL - SINGLE 
LINE DIAGRAM - 480V 
MCC YES PLH 10/19/2010

ELECTRICA
L A4PA-2-SL-6-EP-006

ELECTRICAL - SINGLE 
LINE DIAGRAM - 480V 
MCC YES PLH 10/19/2010

Page 76 of 139
6/23/2011



Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-2-SL-6-EP-007

ELECTRICAL - SINGLE 
LINE DIAGRAM - 480V 
MCC YES PLH 10/19/2010

ELECTRICA
L A4PA-2-SL-6-EP-008

ELECTRICAL - SINGLE 
LINE DIAGRAM - 480V 
MCC YES PLH 10/19/2010

ELECTRICA
L A4PA-2-SL-6-EP-009

ELECTRICAL - SINGLE 
LINE DIAGRAM - 480V 
MCC YES PLH 10/19/2010

ELECTRICA
L A4PA-2-SL-6-EP-010

ELECTRICAL - SINGLE 
LINE DIAGRAM - 480V 
MCC YES PLH 10/19/2010

ELECTRICA
L A4PA-2-SL-6-EP-011

ELECTRICAL - SINGLE 
LINE DIAGRAM - 480V 
MCC YES PLH 10/19/2010

ELECTRICA
L A4PA-2-SL-6-EP-012

ELECTRICAL - SINGLE 
LINE DIAGRAM - 480V 
MCC YES PLH 10/19/2010

ELECTRICA
L A4PA-2-SL-6-EP-013

ELECTRICAL - SINGLE 
LINE DIAGRAM - 480V 
MCC YES PLH 10/19/2010

ELECTRICA
L A4PA-2-SL-6-EP-014

ELECTRICAL - SINGLE 
LINE DIAGRAM - 480V 
MCC YES PLH 10/19/2010

ELECTRICA
L A4PA-2-SL-6-EP-015

ELECTRICAL - SINGLE 
LINE DIAGRAM - 480V 
MCC YES PLH 10/19/2010

ELECTRICA
L A4PA-2-SL-6-EX-001 A

ELECTRICAL -  SINGLE 
LINE DIAGRAM - UNIT 2 
STEAM TURB 
GENERATOR 2ST-TRB-
0100 YES IFR 12/29/2010 F-GEN-T-00025

ELECTRICA
L A4PA-2-SL-6-EX-002 A

ELECTRICAL - 86 
LOCKOUT RELAY 
CONTACT 
ASSIGNMENTS UNIT 2 
STG - GCB AND GSU YES IFR 12/29/2010 F-GEN-T-00025

ELECTRICA
L A4PA-0-SK-6-EQ-001

ELECTRICAL - 
UNDERGROUND PLAN - 
CONSTRUCTION POWER YES PLH 10/19/2010

ELECTRICA
L A4PA-1-SK-6-EQ-001

ELECTRICAL - 
UNDERGROUND PLAN - 
CONSTRUCTION POWER YES PLH 10/19/2010

ELECTRICA
L A4PA-1-SK-6-EQ-002

ELECTRICAL - 
UNDERGROUND PLAN - 
CONSTRUCTION POWER YES PLH 10/19/2010
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-2-SK-6-EQ-001

ELECTRICAL - 
UNDERGROUND PLAN - 
CONSTRUCTION POWER YES PLH 10/19/2010

ELECTRICA
L A4PA-2-SK-6-EQ-002

ELECTRICAL - 
UNDERGROUND PLAN - 
CONSTRUCTION POWER YES PLH 10/19/2010

ELECTRICA
L A4PA-0-SN-6-001

ELECTRICAL - DRAFTING 
SYMBOLOGY - 
SCHEMATIC AND ONE 
LINE DIAGRAM YES PLH 10/19/2010

ELECTRICA
L A4PA-0-SA-6-001 0

ELECTRICAL 
GROUNDING STANDARD 
ASSEMBLIES YES IFR 4/20/2011 F-GEN-T-00099

ELECTRICA
L A4PA-0-SA-6-002 0

ELECTRICAL 
GROUNDING STANDARD 
ASSEMBLIES YES IFR 4/20/2011 F-GEN-T-00099

ELECTRICA
L A4PA-0-SA-6-003 0

ELECTRICAL 
GROUNDING STANDARD 
ASSEMBLIES YES IFR 4/20/2011 F-GEN-T-00099

ELECTRICA
L A4PA-0-SA-6-004 0

ELECTRICAL 
GROUNDING STANDARD 
ASSEMBLIES YES IFR 4/20/2011 F-GEN-T-00099

ELECTRICA
L A4PA-0-SA-6-010 0

ELECTRICAL - 
UNDERGROUND- 
STANDARD ASSEMBLIES YES IFR 4/20/2011 F-GEN-T-00099

ELECTRICA
L A4PA-0-SA-6-011 0

ELECTRICAL - 
UNDERGROUND- 
STANDARD ASSEMBLIES YES IFR 4/20/2011 F-GEN-T-00099

ELECTRICA
L A4PA-0-SA-6-012

ELECTRICAL - 
GROUNDING - 
STANDARD ASSEMBLIES YES PLH 10/19/2010

ELECTRICA
L A4PA-0-SA-6-013

ELECTRICAL - 
GROUNDING - 
STANDARD ASSEMBLIES YES PLH 10/19/2010

ELECTRICA
L A4PA-0-SA-6-014

ELECTRICAL - 
GROUNDING - 
STANDARD ASSEMBLIES YES PLH 10/19/2010
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-0-SA-6-015

ELECTRICAL - 
GROUNDING - 
STANDARD ASSEMBLIES YES PLH 10/19/2010

ELECTRICA
L A4PA-0-SA-6-020 0

ELECTRICAL - 
ALUMINUM CABLE TRAY 
AND CHANNEL TRAY - 
MATERIAL SCHEDULE YES IFR 4/20/2011 F-GEN-T-00099

ELECTRICA
L A4PA-0-SA-6-021

ELECTRICAL - 
UNDERGROUND - 
STANDARD ASSEMBLIES YES PLH 10/19/2010

ELECTRICA
L A4PA-0-SA-6-030 0

ELECTRICAL - LIGHTING 
FIXTURE_RECEPTACLE 
AND SWITCH SCHEDULE YES IFR 4/20/2011 F-GEN-T-00099

ELECTRICA
L A4PA-0-SA-6-031 0

ELECTRICAL - LIGHTING 
INSTALLATION - 
STANDARD ASSEMBLIES YES IFR 4/20/2011 F-GEN-T-00099

ELECTRICA
L A4PA-0-SA-6-033 0

ELECTRICAL - LIGHTING 
INSTALLATION - 
STANDARD ASSEMBLIES NO IFR 4/20/2011 F-GEN-T-00099

ELECTRICA
L A4PA-0-SA-6-032 0

ELECTRICAL - LIGHTING 
INSTALLATION - 
STANDARD ASSEMBLIES NO IFR 4/20/2011 F-GEN-T-00099

ELECTRICA
L A4PA-0-SA-6-034 0

ELECTRICAL - 
RECEPTACLE 
INSTALLATION - 
STANDARD ASSEMBLIES NO IFR 4/20/2011 F-GEN-T-00099

ELECTRICA
L A4PA-0-SA-6-035

ELECTRICAL - 
MISCELLANEOUS 
SUPPORT - STANDARD 
ASSEMBLIES YES PLH 10/19/2010

ELECTRICA
L A4PA-0-SA-6-036

ELECTRICAL - 
MISCELLANEOUS 
SUPPORT - STANDARD 
ASSEMBLIES YES PLH 10/19/2010

ELECTRICA
L A4PA-0-SA-6-040

ELECTRICAL - LIGHTING  
FIXTURE SCHEDULES YES PLH 10/19/2010

ELECTRICA
L A4PA-0-SA-6-041

ELECTRICAL - LIGHTING 
INSTALLATION - 
STANDARD ASSEMBLIES YES PLH 10/19/2010
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-0-SA-6-043

ELECTRICAL - LIGHTING 
INSTALLATION - 
STANDARD ASSEMBLIES YES PLH 10/19/2010

ELECTRICA
L A4PA-0-SA-6-044

ELECTRICAL - 
RECEPTACLE 
INSTALLATION - 
STANDARD ASSEMBLIES YES PLH 10/19/2010

ELECTRICA
L A4PA-0-SA-6-045

ELECTRICAL - LIGHTING 
INSTALLATION - 
STANDARD ASSEMBLIES YES PLH 10/19/2010

ELECTRICA
L A4PA-0-SA-6-050 0

ELECTRICAL - AG 480V 
MOTOR CONNECTION - 
STANDARD ASSEMBLIES YES IFR 4/20/2011 F-GEN-T-00099

ELECTRICA
L A4PA-0-SA-6-051 0

ELECTRICAL - AG 480V 
MOTOR CONNECTION - 
STANDARD ASSEMBLIES YES IFR 4/20/2011 F-GEN-T-00099

ELECTRICA
L A4PA-0-SA-6-055

ELECTRICAL - UG 480V  
MOTOR CONNECTION - 
STANDARD ASSEMBLIES YES PLH 10/19/2010

ELECTRICA
L A4PA-0-SA-6-056

ELECTRICAL - UG 4160V 
MOTOR CONNECTION - 
STANDARD ASSEMBLIES YES PLH 10/19/2010

ELECTRICA
L A4PA-0-SA-6-057

ELECTRICAL - 480V 
MOTOR CABLE 
TERMINATION 
ASSEMBLIES YES PLH 10/19/2010

ELECTRICA
L A4PA-0-SA-6-080 0

ELECTRICAL - 
INSTALLATION - 
RECOMMENDED 
PRACTICES YES IFR 4/20/2011 F-GEN-T-00099

ELECTRICA
L A4PA-1-AC-6-001

ELECTRICAL - AREA 
CLASSIFICATION PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-AC-6-002

ELECTRICAL - AREA 
CLASSIFICATION 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-2-AC-6-001

ELECTRICAL - AREA 
CLASSIFICATION PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-AC-6-002

ELECTRICAL - AREA 
CLASSIFICATION 
SECTIONS AND DETAILS YES PLH 10/19/2010
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-0-DX-6-GD-001

ELECTRICAL - 
GROUNDING DRAWING 
INDEX YES PLH 10/19/2010

ELECTRICA
L A4PA-0-GD-6-001

ELECTRICAL - 
GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-0-GD-6-002

ELECTRICAL - 
GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-0-GD-6-003

ELECTRICAL - 
GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-DX-6-GD-001

ELECTRICAL - 
GROUNDING DRAWING 
INDEX YES PLH 10/19/2010

ELECTRICA
L A4PA-1-GD-6-001

ELECTRICAL - 
GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-GD-6-002

ELECTRICAL - 
GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-GD-6-030

ELECTRICAL - 
GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-GD-6-004

ELECTRICAL - 
GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-GD-6-005

ELECTRICAL - 
GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-GD-6-006

ELECTRICAL - 
GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-GD-6-007

ELECTRICAL - 
GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-GD-6-008

ELECTRICAL - 
GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-GD-6-009

ELECTRICAL - 
GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-GD-6-010

ELECTRICAL - 
GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-GD-6-011

ELECTRICAL - 
GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-GD-6-012

ELECTRICAL - 
GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-GD-6-013

ELECTRICAL - 
GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-GD-6-014

ELECTRICAL - 
GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-GD-6-015

ELECTRICAL - 
GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-GD-6-016

ELECTRICAL - 
GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-GD-6-017

ELECTRICAL - 
GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-GD-6-018

ELECTRICAL - 
GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-GD-6-019

ELECTRICAL - 
GROUNDING PLAN YES PLH 10/19/2010
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-1-GD-6-020

ELECTRICAL - 
GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-GD-6-021

ELECTRICAL - 
GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-GD-6-022

ELECTRICAL - 
GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-GD-6-023

ELECTRICAL - 
GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-GD-6-024

ELECTRICAL - 
GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-GD-6-025

ELECTRICAL - 
GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-GD-6-050

ELECTRICAL - 
GROUNDING SECTIONS 
AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-1-GD-6-051

ELECTRICAL - 
GROUNDING SECTIONS 
AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-1-GD-6-052

ELECTRICAL - 
GROUNDING SECTIONS 
AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-1-GD-6-053

ELECTRICAL - 
GROUNDING SECTIONS 
AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-1-GD-6-054

ELECTRICAL - 
GROUNDING SECTIONS 
AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-1-GD-6-055

ELECTRICAL - 
GROUNDING SECTIONS 
AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-2-DX-6-GD-001

ELECTRICAL - 
GROUNDING DRAWING 
INDEX YES PLH 10/19/2010

ELECTRICA
L A4PA-2-GD-6-001

ELECTRICAL - 
GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-GD-6-002

ELECTRICAL - 
GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-GD-6-003

ELECTRICAL - 
GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-GD-6-004

ELECTRICAL - 
GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-GD-6-005

ELECTRICAL - 
GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-GD-6-006

ELECTRICAL - 
GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-GD-6-007

ELECTRICAL - 
GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-GD-6-008

ELECTRICAL - 
GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-GD-6-009

ELECTRICAL - 
GROUNDING PLAN YES PLH 10/19/2010
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-2-GD-6-010

ELECTRICAL - 
GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-GD-6-011

ELECTRICAL - 
GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-GD-6-012

ELECTRICAL - 
GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-GD-6-013

ELECTRICAL - 
GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-GD-6-014

ELECTRICAL - 
GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-GD-6-015

ELECTRICAL - 
GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-GD-6-016

ELECTRICAL - 
GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-GD-6-017

ELECTRICAL - 
GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-GD-6-018

ELECTRICAL - 
GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-GD-6-019

ELECTRICAL - 
GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-GD-6-020

ELECTRICAL - 
GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-GD-6-021

ELECTRICAL - 
GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-GD-6-022

ELECTRICAL - 
GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-GD-6-023

ELECTRICAL - 
GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-GD-6-024

ELECTRICAL - 
GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-GD-6-050

ELECTRICAL - 
GROUNDING SECTIONS 
AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-2-GD-6-025

ELECTRICAL - 
GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-GD-6-051

ELECTRICAL - 
GROUNDING SECTIONS 
AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-2-GD-6-052

ELECTRICAL - 
GROUNDING SECTIONS 
AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-2-GD-6-053

ELECTRICAL - 
GROUNDING SECTIONS 
AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-2-GD-6-054

ELECTRICAL - 
GROUNDING SECTIONS 
AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-2-GD-6-055

ELECTRICAL - 
GROUNDING SECTIONS 
AND DETAILS YES PLH 10/19/2010
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-0-DX-6-UG-001

ELECTRICAL - 
UNDERGROUND 
DRAWING INDEX YES PLH 10/19/2010

ELECTRICA
L A4PA-0-UG-6-001

ELECTRICAL - 
UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-0-UG-6-002

ELECTRICAL - 
UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-0-UG-6-010

ELECTRICAL - 
UNDERGROUND 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-1-DX-6-UG-001

ELECTRICAL - 
UNDERGROUND 
DRAWING INDEX YES PLH 10/19/2010

ELECTRICA
L A4PA-1-UG-6-001

ELECTRICAL - 
UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-UG-6-002

ELECTRICAL - 
UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-UG-6-003

ELECTRICAL - 
UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-UG-6-004

ELECTRICAL - 
UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-UG-6-005

ELECTRICAL - 
UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-UG-6-006

ELECTRICAL - 
UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-UG-6-007

ELECTRICAL - 
UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA
L GEN0-SRTE-CD-0001 0

SOLAR FIELD 
ELECTRICAL DESIGN 
CRITERIA YES INFO 2/14/2011

ELECTRICA
L GEN0-SRTE-TN-0002

TECHNICAL NOTE 
STUDY OF UPS FOR SF 
TO MINIMIZE HTF 
DEGRADATION - SOLAR 
FIELD EMERGENCY 
FEEDING NO PLH 12/14/2010

ELECTRICA
L GEN0-SRTE-SP-03

PYLON CABLING 
TECHNICAL 
SPECIFICATION YES PLH 12/14/2010

ELECTRICA
L GEN1-SRTE-LT-0002 PYLON CABLING LIST NO PLH 12/14/2010
ELECTRICA
L GEN2-SRTE-LT-0002 PYLON CABLING LIST NO PLH 12/14/2010

ELECTRICA
L GEN0-SRTE-TN-0003 0

TECHNICAL NOTE 
STUDY OF SOLAR FIELD 
MV VS LV DISTRIBUTION NO INFO 2/14/2011

ELECTRICA
L A4PA-1-LT-6-025

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-1-LT-6-026

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-LT-6-027

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-LT-6-028

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-LT-6-029

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-LT-6-030

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-LT-6-031

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-LT-6-032

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-LT-6-033

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-LT-6-034

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-LT-6-035

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-LT-6-036

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-LT-6-037

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-LT-6-038

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-LT-6-039

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-LT-6-040

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-LT-6-050

ELECTRICAL - LIGHTING 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-1-LT-6-051

ELECTRICAL - LIGHTING 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-1-LT-6-052

ELECTRICAL - LIGHTING 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-1-LT-6-053

ELECTRICAL - LIGHTING 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-1-LT-6-054

ELECTRICAL - LIGHTING 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-1-LT-6-055

ELECTRICAL - LIGHTING 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-1-LT-6-056

ELECTRICAL - LIGHTING 
SECTIONS AND DETAILS YES PLH 10/19/2010
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-1-LT-6-057

ELECTRICAL - LIGHTING 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-1-LT-6-058

ELECTRICAL - LIGHTING 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-1-LT-6-059

ELECTRICAL - LIGHTING 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-2-DX-6-LT-001

ELECTRICAL - LIGHTING 
DRAWING INDEX YES PLH 10/19/2010

ELECTRICA
L A4PA-2-LT-6-001

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-LT-6-002

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-LT-6-003

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-LT-6-004

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-LT-6-005

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-LT-6-006

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-LT-6-007

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-LT-6-008

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-LT-6-009

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-LT-6-010

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-LT-6-011

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-LT-6-012

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-LT-6-013

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-LT-6-014

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-LT-6-015

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-LT-6-016

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-LT-6-017

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-LT-6-018

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-LT-6-019

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-LT-6-020

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-2-LT-6-021

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-LT-6-022

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-LT-6-023

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-LT-6-024

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-LT-6-025

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-LT-6-026

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-LT-6-027

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-LT-6-029

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-LT-6-028

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-LT-6-030

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-AG-6-038

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-AG-6-039

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-AG-6-040

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-AG-6-050

ELECTRICAL - 
ABOVEGROUND POWER 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-2-AG-6-051

ELECTRICAL - 
ABOVEGROUND POWER 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-2-AG-6-052

ELECTRICAL - 
ABOVEGROUND POWER 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-2-AG-6-053

ELECTRICAL - 
ABOVEGROUND POWER 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-2-AG-6-054

ELECTRICAL - 
ABOVEGROUND POWER 
SECTIONS AND DETAILS YES PLH 10/19/2010
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Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-2-AG-6-055

ELECTRICAL - 
ABOVEGROUND POWER 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-2-AG-6-056

ELECTRICAL - 
ABOVEGROUND POWER 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-2-AG-6-057

ELECTRICAL - 
ABOVEGROUND POWER 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-2-AG-6-058

ELECTRICAL - 
ABOVEGROUND POWER 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-2-AG-6-059

ELECTRICAL - 
ABOVEGROUND POWER 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-2-AG-6-100

ELECTRICAL - CABLE 
SCHEDULE YES PLH 10/19/2010

ELECTRICA
L A4PA-1-LG-6-200

ELECTRICAL 
EQUIPMENT 
ARRANGEMENT PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-LG-6-201

ELECTRICAL 
EQUIPMENT 
ARRANGEMENT 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-1-GD-6-200

ELECTRICAL 
GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-UG-6-200

ELECTRICAL 
UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-UG-6-201

ELECTRICAL 
UNDERGROUND 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-1-CT-6-200

ELECTRICAL CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-CT-6-201

ELECTRICAL CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-CT-6-250

ELECTRICAL CABLE 
TRAY SECTIONS AND 
DETAIL YES PLH 10/19/2010

ELECTRICA
L A4PA-1-AG-6-200

ELECTRICAL 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-AG-6-201

ELECTRICAL 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-1-AG-6-202

ELECTRICAL 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-AG-6-250

ELECTRICAL 
ABOVEGROUND POWER 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-1-AG-6-251

ELECTRICAL 
ABOVEGROUND POWER 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-1-AG-6-252

ELECTRICAL 
ABOVEGROUND POWER 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-1-LT-6-200

ELECTRICAL LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-LT-6-201

ELECTRICAL LIGHTING 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-1-LG-6-300

ELECTRICAL 
EQUIPMENT 
ARRANGEMENT PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-LG-6-301

ELECTRICAL 
EQUIPMENT 
ARRANGEMENT 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-1-GD-6-300

ELECTRICAL 
GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-UG-6-300

ELECTRICAL 
UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-UG-6-301

ELECTRICAL 
UNDERGROUND 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-1-CT-6-300

ELECTRICAL CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-CT-6-301

ELECTRICAL CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-CT-6-350

ELECTRICAL CABLE 
TRAY SECTIONS AND 
DETAIL YES PLH 10/19/2010

ELECTRICA
L A4PA-1-AG-6-300

ELECTRICAL 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-AG-6-301

ELECTRICAL 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-1-AG-6-302

ELECTRICAL 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-AG-6-350

ELECTRICAL 
ABOVEGROUND POWER 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-1-AG-6-351

ELECTRICAL 
ABOVEGROUND POWER 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-1-AG-6-352

ELECTRICAL 
ABOVEGROUND POWER 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-1-LT-6-300

ELECTRICAL LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-LT-6-301

ELECTRICAL LIGHTING 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-2-LG-6-200

ELECTRICAL 
EQUIPMENT 
ARRANGEMENT PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-LG-6-201

ELECTRICAL 
EQUIPMENT 
ARRANGEMENT 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-2-GD-6-200

ELECTRICAL 
GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-UG-6-200

ELECTRICAL 
UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-UG-6-201

ELECTRICAL 
UNDERGROUND 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CT-6-200

ELECTRICAL CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CT-6-201

ELECTRICAL CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-AG-6-200

ELECTRICAL 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CT-6-250

ELECTRICAL CABLE 
TRAY SECTIONS AND 
DETAIL YES PLH 10/19/2010

ELECTRICA
L A4PA-2-LT-6-031

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-LT-6-032

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-2-LT-6-033

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-LT-6-034

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-LT-6-035

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-LT-6-036

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-LT-6-037

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-LT-6-038

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-LT-6-039

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-LT-6-040

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-LT-6-050

ELECTRICAL - LIGHTING 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-2-LT-6-051

ELECTRICAL - LIGHTING 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-2-LT-6-052

ELECTRICAL - LIGHTING 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-2-LT-6-053

ELECTRICAL - LIGHTING 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-2-LT-6-054

ELECTRICAL - LIGHTING 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-2-LT-6-055

ELECTRICAL - LIGHTING 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-2-LT-6-056

ELECTRICAL - LIGHTING 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-2-LT-6-057

ELECTRICAL - LIGHTING 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-2-LT-6-058

ELECTRICAL - LIGHTING 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-2-LT-6-059

ELECTRICAL - LIGHTING 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-1-PB-6-EB-001

ELECTRICAL PANEL 
SCHEDULE - 125 VDC 
SWITCHBOARD YES PLH 10/19/2010
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-1-PB-6-EB-002

ELECTRICAL PANEL 
SCHEDULE - 125 VDC 
SWITCHBOARD YES PLH 10/19/2010

ELECTRICA
L A4PA-1-PB-6-EB-003

ELECTRICAL PANEL 
SCHEDULE - 125 VDC 
SWITCHBOARD YES PLH 10/19/2010

ELECTRICA
L A4PA-1-PB-6-EB-011

ELECTRICAL PANEL 
SCHEDULE - UPS PANEL YES PLH 10/19/2010

ELECTRICA
L A4PA-1-PB-6-EB-012

ELECTRICAL PANEL 
SCHEDULE - UPS PANEL YES PLH 10/19/2010

ELECTRICA
L A4PA-1-PB-6-EB-013

ELECTRICAL PANEL 
SCHEDULE - UPS PANEL YES PLH 10/19/2010

ELECTRICA
L A4PA-1-PB-6-EL-001

ELECTRICAL PANEL 
SCHEDULE - 120-208V 
PANEL YES PLH 10/19/2010

ELECTRICA
L A4PA-1-PB-6-EL-002

ELECTRICAL PANEL 
SCHEDULE - 120-208V 
PANEL YES PLH 10/19/2010

ELECTRICA
L A4PA-1-PB-6-EL-003

ELECTRICAL PANEL 
SCHEDULE - 120-208V 
PANEL YES PLH 10/19/2010

ELECTRICA
L A4PA-1-PB-6-EL-004

ELECTRICAL PANEL 
SCHEDULE - 120-208V 
PANEL YES PLH 10/19/2010

ELECTRICA
L A4PA-1-PB-6-EL-005

ELECTRICAL PANEL 
SCHEDULE - 120-208V 
PANEL YES PLH 10/19/2010

ELECTRICA
L A4PA-1-PB-6-EL-006

ELECTRICAL PANEL 
SCHEDULE - 120-208V 
PANEL YES PLH 10/19/2010

ELECTRICA
L A4PA-1-PB-6-EL-007

ELECTRICAL PANEL 
SCHEDULE - 120-208V 
PANEL YES PLH 10/19/2010

ELECTRICA
L A4PA-1-PB-6-EL-008

ELECTRICAL PANEL 
SCHEDULE - 120-208V 
PANEL YES PLH 10/19/2010

ELECTRICA
L A4PA-1-PB-6-EL-009

ELECTRICAL PANEL 
SCHEDULE - 120-208V 
PANEL YES PLH 10/19/2010

ELECTRICA
L A4PA-1-PB-6-EL-010

ELECTRICAL PANEL 
SCHEDULE - 120-208V 
PANEL YES PLH 10/19/2010

ELECTRICA
L A4PA-1-PB-6-EL-011

ELECTRICAL PANEL 
SCHEDULE - 120-208V 
PANEL YES PLH 10/19/2010

ELECTRICA
L A4PA-1-PB-6-EL-012

ELECTRICAL PANEL 
SCHEDULE - 120-208V 
PANEL YES PLH 10/19/2010
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-1-PB-6-EP-001

ELECTRICAL PANEL 
SCHEDULE - 480VAC 
PANEL YES PLH 10/19/2010

ELECTRICA
L A4PA-1-PB-6-EP-002

ELECTRICAL PANEL 
SCHEDULE - 480VAC 
PANEL YES PLH 10/19/2010

ELECTRICA
L A4PA-1-PB-6-EP-003

ELECTRICAL PANEL 
SCHEDULE - 480VAC 
PANEL YES PLH 10/19/2010

ELECTRICA
L A4PA-1-PB-6-EP-004

ELECTRICAL PANEL 
SCHEDULE - 480VAC 
PANEL YES PLH 10/19/2010

ELECTRICA
L A4PA-1-PB-6-EP-005

ELECTRICAL PANEL 
SCHEDULE - 480VAC 
PANEL YES PLH 10/19/2010

ELECTRICA
L A4PA-1-PB-6-EP-006

ELECTRICAL PANEL 
SCHEDULE - 480VAC 
PANEL YES PLH 10/19/2010

ELECTRICA
L A4PA-1-PB-6-EP-007

ELECTRICAL PANEL 
SCHEDULE - 480VAC 
PANEL YES PLH 10/19/2010

ELECTRICA
L A4PA-1-PB-6-EP-008

ELECTRICAL PANEL 
SCHEDULE - 480VAC 
PANEL YES PLH 10/19/2010

ELECTRICA
L A4PA-1-PB-6-EP-009

ELECTRICAL PANEL 
SCHEDULE - 480VAC 
PANEL YES PLH 10/19/2010

ELECTRICA
L A4PA-1-PB-6-EP-010

ELECTRICAL PANEL 
SCHEDULE - 480VAC 
PANEL YES PLH 10/19/2010

ELECTRICA
L A4PA-2-PB-6-EB-001

ELECTRICAL PANEL 
SCHEDULE - 125 VDC 
SWITCHBOARD YES PLH 10/19/2010

ELECTRICA
L A4PA-2-PB-6-EB-002

ELECTRICAL PANEL 
SCHEDULE - 125 VDC 
SWITCHBOARD YES PLH 10/19/2010

ELECTRICA
L A4PA-2-PB-6-EB-003

ELECTRICAL PANEL 
SCHEDULE - 125 VDC 
SWITCHBOARD YES PLH 10/19/2010

ELECTRICA
L A4PA-2-PB-6-EB-011

ELECTRICAL PANEL 
SCHEDULE - UPS PANEL NO PLH 10/19/2010

ELECTRICA
L A4PA-2-PB-6-EB-012

ELECTRICAL PANEL 
SCHEDULE - UPS PANEL NO PLH 10/19/2010

ELECTRICA
L A4PA-2-PB-6-EB-013

ELECTRICAL PANEL 
SCHEDULE - UPS PANEL NO PLH 10/19/2010

ELECTRICA
L A4PA-2-PB-6-EL-001

ELECTRICAL PANEL 
SCHEDULE - 120-208V 
PANEL YES PLH 10/19/2010
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-2-PB-6-EL-002

ELECTRICAL PANEL 
SCHEDULE - 120-208V 
PANEL YES PLH 10/19/2010

ELECTRICA
L A4PA-2-PB-6-EL-003

ELECTRICAL PANEL 
SCHEDULE - 120-208V 
PANEL YES PLH 10/19/2010

ELECTRICA
L A4PA-2-PB-6-EL-004

ELECTRICAL PANEL 
SCHEDULE - 120-208V 
PANEL YES PLH 10/19/2010

ELECTRICA
L A4PA-2-PB-6-EL-005

ELECTRICAL PANEL 
SCHEDULE - 120-208V 
PANEL YES PLH 10/19/2010

ELECTRICA
L A4PA-2-PB-6-EL-006

ELECTRICAL PANEL 
SCHEDULE - 120-208V 
PANEL YES PLH 10/19/2010

ELECTRICA
L A4PA-2-PB-6-EL-007

ELECTRICAL PANEL 
SCHEDULE - 120-208V 
PANEL YES PLH 10/19/2010

ELECTRICA
L A4PA-2-PB-6-EL-008

ELECTRICAL PANEL 
SCHEDULE - 120-208V 
PANEL YES PLH 10/19/2010

ELECTRICA
L A4PA-2-PB-6-EL-009

ELECTRICAL PANEL 
SCHEDULE - 120-208V 
PANEL YES PLH 10/19/2010

ELECTRICA
L A4PA-2-PB-6-EL-010

ELECTRICAL PANEL 
SCHEDULE - 120-208V 
PANEL YES PLH 10/19/2010

ELECTRICA
L A4PA-2-PB-6-EL-011

ELECTRICAL PANEL 
SCHEDULE - 120-208V 
PANEL YES PLH 10/19/2010

ELECTRICA
L A4PA-2-PB-6-EL-012

ELECTRICAL PANEL 
SCHEDULE - 120-208V 
PANEL YES PLH 10/19/2010

ELECTRICA
L A4PA-2-PB-6-EP-001

ELECTRICAL PANEL 
SCHEDULE - 480VAC 
PANEL YES PLH 10/19/2010

ELECTRICA
L A4PA-2-PB-6-EP-002

ELECTRICAL PANEL 
SCHEDULE - 480VAC 
PANEL YES PLH 10/19/2010

ELECTRICA
L A4PA-2-PB-6-EP-003

ELECTRICAL PANEL 
SCHEDULE - 480VAC 
PANEL YES PLH 10/19/2010

ELECTRICA
L A4PA-2-PB-6-EP-004

ELECTRICAL PANEL 
SCHEDULE - 480VAC 
PANEL YES PLH 10/19/2010

ELECTRICA
L A4PA-2-PB-6-EP-005

ELECTRICAL PANEL 
SCHEDULE - 480VAC 
PANEL YES PLH 10/19/2010

ELECTRICA
L A4PA-2-PB-6-EP-006

ELECTRICAL PANEL 
SCHEDULE - 480VAC 
PANEL YES PLH 10/19/2010
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-2-PB-6-EP-007

ELECTRICAL PANEL 
SCHEDULE - 480VAC 
PANEL YES PLH 10/19/2010

ELECTRICA
L A4PA-2-PB-6-EP-008

ELECTRICAL PANEL 
SCHEDULE - 480VAC 
PANEL YES PLH 10/19/2010

ELECTRICA
L A4PA-2-PB-6-EP-009

ELECTRICAL PANEL 
SCHEDULE - 480VAC 
PANEL YES PLH 10/19/2010

ELECTRICA
L A4PA-2-PB-6-EP-010

ELECTRICAL PANEL 
SCHEDULE - 480VAC 
PANEL YES PLH 10/19/2010

ELECTRICA
L A4PA-1-DX-6-AG-001

ELECTRICAL - 
ABOVEGROUND POWER 
DRAWING INDEX YES PLH 10/19/2010

ELECTRICA
L A4PA-1-AG-6-001

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-AG-6-002

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-AG-6-003

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-AG-6-004

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-AG-6-005

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-AG-6-006

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-AG-6-007

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-AG-6-008

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-AG-6-009

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-AG-6-010

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-AG-6-011

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-1-AG-6-012

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-AG-6-013

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-AG-6-014

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-AG-6-015

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-AG-6-016

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-AG-6-017

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-AG-6-018

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-AG-6-019

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-AG-6-020

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-AG-6-021

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-AG-6-022

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-AG-6-023

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-AG-6-024

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-AG-6-025

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-AG-6-026

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-AG-6-027

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-AG-6-028

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-1-AG-6-029

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-AG-6-030

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-AG-6-031

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-AG-6-032

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-AG-6-034

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-AG-6-033

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-AG-6-035

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-AG-6-036

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-AG-6-037

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-AG-6-038

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-AG-6-039

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-AG-6-040

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-AG-6-050

ELECTRICAL - 
ABOVEGROUND POWER 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-1-AG-6-051

ELECTRICAL - 
ABOVEGROUND POWER 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-1-AG-6-052

ELECTRICAL - 
ABOVEGROUND POWER 
SECTIONS AND DETAILS YES PLH 10/19/2010
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-1-AG-6-053

ELECTRICAL - 
ABOVEGROUND POWER 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-1-AG-6-054

ELECTRICAL - 
ABOVEGROUND POWER 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-1-AG-6-055

ELECTRICAL - 
ABOVEGROUND POWER 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-1-AG-6-056

ELECTRICAL - 
ABOVEGROUND POWER 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-1-AG-6-057

ELECTRICAL - 
ABOVEGROUND POWER 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-1-AG-6-058

ELECTRICAL - 
ABOVEGROUND POWER 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-1-AG-6-059

ELECTRICAL - 
ABOVEGROUND POWER 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-2-DX-6-AG-001

ELECTRICAL - 
ABOVEGROUND POWER 
DRAWING INDEX YES PLH 10/19/2010

ELECTRICA
L A4PA-2-AG-6-001

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-AG-6-002

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-AG-6-003

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-AG-6-004

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-AG-6-005

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-AG-6-006

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-2-AG-6-007

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-AG-6-008

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-AG-6-009

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-AG-6-010

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-AG-6-011

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-AG-6-012

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-AG-6-013

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-AG-6-014

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-AG-6-015

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-AG-6-016

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-AG-6-017

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-AG-6-018

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-AG-6-019

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-AG-6-020

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-AG-6-021

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-AG-6-022

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-AG-6-023

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-2-AG-6-024

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-AG-6-025

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-AG-6-026

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-AG-6-027

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-AG-6-028

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-AG-6-029

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-AG-6-030

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-AG-6-031

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-AG-6-032

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-AG-6-033

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-AG-6-034

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-AG-6-035

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-AG-6-036

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-AG-6-037

ELECTRICAL - 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-CT-6-017

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-CT-6-018

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-CT-6-019

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-CT-6-020

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-1-CT-6-021

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-CT-6-022

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-CT-6-023

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-CT-6-024

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-CT-6-025

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-CT-6-026

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-CT-6-027

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-CT-6-028

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-CT-6-029

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-CT-6-030

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-CT-6-031

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-CT-6-032

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-CT-6-033

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-CT-6-034

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-CT-6-035

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-CT-6-036

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-CT-6-037

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-CT-6-038

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-CT-6-039

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-CT-6-040

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-CT-6-050

ELECTRICAL - CABLE 
TRAY SECTIONS AND 
DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-1-CT-6-051

ELECTRICAL - CABLE 
TRAY SECTIONS AND 
DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-1-CT-6-052

ELECTRICAL - CABLE 
TRAY SECTIONS AND 
DETAILS YES PLH 10/19/2010
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-1-CT-6-053

ELECTRICAL - CABLE 
TRAY SECTIONS AND 
DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-1-CT-6-054

ELECTRICAL - CABLE 
TRAY SECTIONS AND 
DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-1-CT-6-055

ELECTRICAL - CABLE 
TRAY SECTIONS AND 
DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-1-CT-6-056

ELECTRICAL - CABLE 
TRAY SECTIONS AND 
DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-1-CT-6-057

ELECTRICAL - CABLE 
TRAY SECTIONS AND 
DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-1-CT-6-058

ELECTRICAL - CABLE 
TRAY SECTIONS AND 
DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-1-CT-6-059

ELECTRICAL - CABLE 
TRAY SECTIONS AND 
DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-2-DX-6-CT-001

ELECTRICAL - CABLE 
TRAY DRAWING INDEX YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CT-6-001

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CT-6-002

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CT-6-003

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CT-6-004

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CT-6-005

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CT-6-006

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CT-6-007

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CT-6-008

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CT-6-009

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CT-6-010

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CT-6-011

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CT-6-012

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CT-6-013

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CT-6-014

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-2-CT-6-015

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CT-6-016

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CT-6-017

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CT-6-018

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CT-6-019

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CT-6-021

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CT-6-020

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CT-6-022

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CT-6-023

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CT-6-024

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CT-6-025

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CT-6-026

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CT-6-027

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CT-6-028

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CT-6-029

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CT-6-030

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CT-6-031

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CT-6-032

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CT-6-033

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CT-6-034

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CT-6-035

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CT-6-036

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CT-6-037

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CT-6-038

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CT-6-039

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-2-CT-6-040

ELECTRICAL - CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CT-6-050

ELECTRICAL - CABLE 
TRAY SECTIONS AND 
DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CT-6-051

ELECTRICAL - CABLE 
TRAY SECTIONS AND 
DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CT-6-052

ELECTRICAL - CABLE 
TRAY SECTIONS AND 
DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CT-6-053

ELECTRICAL - CABLE 
TRAY SECTIONS AND 
DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CT-6-054

ELECTRICAL - CABLE 
TRAY SECTIONS AND 
DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CT-6-055

ELECTRICAL - CABLE 
TRAY SECTIONS AND 
DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CT-6-056

ELECTRICAL - CABLE 
TRAY SECTIONS AND 
DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CT-6-057

ELECTRICAL - CABLE 
TRAY SECTIONS AND 
DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CT-6-058

ELECTRICAL - CABLE 
TRAY SECTIONS AND 
DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CT-6-059

ELECTRICAL - CABLE 
TRAY SECTIONS AND 
DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-0-LT-6-001

ELECTRICAL - ROADWAY 
LIGHTING PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-DX-6-LT-001

ELECTRICAL - LIGHTING 
DRAWING INDEX YES PLH 10/19/2010

ELECTRICA
L A4PA-1-LT-6-001

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-LT-6-002

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-LT-6-003

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-LT-6-004

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-LT-6-005

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-LT-6-006

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-LT-6-007

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-1-LT-6-008

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-LT-6-009

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-LT-6-010

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-LT-6-011

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-LT-6-012

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-LT-6-013

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-LT-6-014

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-LT-6-015

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-LT-6-016

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-LT-6-017

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-LT-6-018

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-LT-6-019

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-LT-6-020

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-LT-6-021

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-LT-6-022

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-LT-6-023

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-1-LT-6-024

ELECTRICAL - LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-AG-6-201

ELECTRICAL 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-AG-6-202

ELECTRICAL 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-AG-6-250

ELECTRICAL 
ABOVEGROUND POWER 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-2-AG-6-251

ELECTRICAL 
ABOVEGROUND POWER 
SECTIONS AND DETAILS YES PLH 10/19/2010
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-2-AG-6-252

ELECTRICAL 
ABOVEGROUND POWER 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-2-LT-6-200

ELECTRICAL LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-LT-6-201

ELECTRICAL LIGHTING 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-2-LG-6-300

ELECTRICAL 
EQUIPMENT 
ARRANGEMENT PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-LG-6-301

ELECTRICAL 
EQUIPMENT 
ARRANGEMENT 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-2-GD-6-300

ELECTRICAL 
GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-UG-6-300

ELECTRICAL 
UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-UG-6-301

ELECTRICAL 
UNDERGROUND 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CT-6-300

ELECTRICAL CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CT-6-301

ELECTRICAL CABLE 
TRAY PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CT-6-350

ELECTRICAL CABLE 
TRAY SECTIONS AND 
DETAIL YES PLH 10/19/2010

ELECTRICA
L A4PA-2-AG-6-300

ELECTRICAL 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-AG-6-301

ELECTRICAL 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-AG-6-302

ELECTRICAL 
ABOVEGROUND POWER 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-AG-6-350

ELECTRICAL 
ABOVEGROUND POWER 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-2-AG-6-351

ELECTRICAL 
ABOVEGROUND POWER 
SECTIONS AND DETAILS YES PLH 10/19/2010
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-2-AG-6-352

ELECTRICAL 
ABOVEGROUND POWER 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-2-LT-6-300

ELECTRICAL LIGHTING 
PLAN YES PLH 10/19/2010

ELECTRICA
L A4PA-2-LT-6-301

ELECTRICAL LIGHTING 
SECTIONS AND DETAILS YES PLH 10/19/2010

ELECTRICA
L A4PA-0-BD-6-001

ELECTRICAL BLOCK 
DIAGRAM - 230 KV 
BREAKER CONTROL NO PLH 10/19/2010

ELECTRICA
L A4PA-0-BD-6-002

ELECTRICAL BLOCK 
DIAGRAM - 
COMMUNICATIONS NO PLH 10/19/2010

ELECTRICA
L A4PA-0-BD-6-003

ELECTRICAL BLOCK 
DIAGRAM - PLANT 
SECURITY ENTRANCE NO PLH 10/19/2010

ELECTRICA
L A4PA-1-BD-6-001

ELECTRICAL BLOCK 
DIAGRAM - GENERATOR 
BREAKER CONTROL YES PLH 10/19/2010

ELECTRICA
L A4PA-2-BD-6-001

ELECTRICAL BLOCK 
DIAGRAM - GENERATOR 
BREAKER CONTROL YES PLH 10/19/2010

ELECTRICA
L A4PA-0-EE-6-001

ELECTRICAL 
ELEMENTARY DIAGRAM - 
230 KV BREAKER TRIP 
COIL 1 NO PLH 10/19/2010

ELECTRICA
L A4PA-0-EE-6-002

ELECTRICAL 
ELEMENTARY DIAGRAM - 
230 KV BREAKER TRIP 
COIL 2 NO PLH 10/19/2010

ELECTRICA
L A4PA-0-EE-6-003

ELECTRICAL 
ELEMENTARY DIAGRAM - 
230 KV BREAKER CLOSE 
COIL NO PLH 10/19/2010

ELECTRICA
L A4PA-0-EE-6-004

ELECTRICAL 
ELEMENTARY DIAGRAM - 
230 KV BREAKER TRIP 
COIL 1 NO PLH 10/19/2010

ELECTRICA
L A4PA-0-EE-6-005

ELECTRICAL 
ELEMENTARY DIAGRAM - 
230 KV BREAKER TRIP 
COIL 2 NO PLH 10/19/2010

ELECTRICA
L A4PA-0-EE-6-006

ELECTRICAL 
ELEMENTARY DIAGRAM - 
230 KV BREAKER CLOSE 
COIL NO PLH 10/19/2010
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-0-EE-6-007

ELECTRICAL 
ELEMENTARY DIAGRAM - 
230 KV BREAKER TRIP 
COIL 1 NO PLH 10/19/2010

ELECTRICA
L A4PA-0-EE-6-008

ELECTRICAL 
ELEMENTARY DIAGRAM - 
230 KV BREAKER TRIP 
COIL 2 NO PLH 10/19/2010

ELECTRICA
L A4PA-0-EE-6-009

ELECTRICAL 
ELEMENTARY DIAGRAM - 
230 KV BREAKER CLOSE 
COIL NO PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-001

ELECTRICAL 
ELEMENTARY DIAGRAM - 
230 KV BREAKER TRIP 
COIL 1 YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-002

ELECTRICAL 
ELEMENTARY DIAGRAM - 
230 KV BREAKER TRIP 
COIL 2 YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-003

ELECTRICAL 
ELEMENTARY DIAGRAM - 
230 KV BREAKER CLOSE 
COIL YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-004

ELECTRICAL 
ELEMENTARY DIAGRAM - 
PHASING DIAGRAM YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-005

ELECTRICAL 
ELEMENTARY DIAGRAM - 
4160V SWGR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-006

ELECTRICAL 
ELEMENTARY DIAGRAM - 
4160V SWGR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-010

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
4160V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-011

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
4160V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-012

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
4160V MOTOR YES PLH 10/19/2010
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-1-EE-6-013

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
4160V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-014

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
4160V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-015

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
4160V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-016

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
4160V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-017

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
4160V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-018

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
4160V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-019

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
4160V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-050

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-051

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-052

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-053

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-054

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

Page 109 of 139
6/23/2011



Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-1-EE-6-055

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-056

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-057

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-058

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-059

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-060

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-061

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-062

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-063

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-064

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-065

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-066

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-1-EE-6-067

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-068

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-069

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-070

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-071

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-072

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-073

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-074

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-075

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-076

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-077

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-078

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-1-EE-6-079

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-080

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-081

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-082

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-083

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-084

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-085

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-086

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-087

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-088

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-089

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-090

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-1-EE-6-091

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-092

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-093

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-094

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-095

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-096

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-097

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-098

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-099

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-100

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-101

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-102

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-1-EE-6-103

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-104

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-105

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-107

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-106

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-108

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-109

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-110

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-1-EE-6-111

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-001

ELECTRICAL 
ELEMENTARY DIAGRAM - 
230 KV BREAKER TRIP 
COIL 1 YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-002

ELECTRICAL 
ELEMENTARY DIAGRAM - 
230 KV BREAKER TRIP 
COIL 2 YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-003

ELECTRICAL 
ELEMENTARY DIAGRAM - 
230 KV BREAKER CLOSE 
COIL YES PLH 10/19/2010
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-2-EE-6-004

ELECTRICAL 
ELEMENTARY DIAGRAM - 
PHASING DIAGRAM NO PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-005

ELECTRICAL 
ELEMENTARY DIAGRAM - 
4160V SWGR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-006

ELECTRICAL 
ELEMENTARY DIAGRAM - 
4160V SWGR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-010

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
4160V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-011

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
4160V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-012

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
4160V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-013

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
4160V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-014

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
4160V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-015

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
4160V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-016

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
4160V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-017

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
4160V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-018

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
4160V MOTOR YES PLH 10/19/2010
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-2-EE-6-019

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
4160V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-050

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-051

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-052

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-053

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-054

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-055

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-056

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-057

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-058

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-059

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-060

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-2-EE-6-061

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-062

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-063

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-064

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-065

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-066

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-067

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-068

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-069

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-070

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-071

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-072

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-2-EE-6-073

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-074

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-075

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-076

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-077

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-078

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-079

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-080

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-081

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-082

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-083

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-084

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-2-EE-6-085

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-086

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-087

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-088

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-089

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-090

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-091

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-092

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-093

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-094

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-095

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-096

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-2-EE-6-097

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-098

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-099

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-100

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-101

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-102

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-103

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-104

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-105

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-106

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-107

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-108

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-2-EE-6-109

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-110

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-2-EE-6-111

ELECTRICAL 
ELEMENTARY AND 
CONNSCTION DIAGRAM - 
480V MOTOR YES PLH 10/19/2010

ELECTRICA
L A4PA-0-CC-6-001

ELECTRICAL 
CONNECTION DIAGRAM YES PLH 10/19/2010

ELECTRICA
L A4PA-0-CC-6-002

ELECTRICAL 
CONNECTION DIAGRAM YES PLH 10/19/2010

ELECTRICA
L A4PA-0-CC-6-003

ELECTRICAL 
CONNECTION DIAGRAM YES PLH 10/19/2010

ELECTRICA
L A4PA-0-CC-6-004

ELECTRICAL 
CONNECTION DIAGRAM YES PLH 10/19/2010

ELECTRICA
L A4PA-0-CC-6-005

ELECTRICAL 
CONNECTION DIAGRAM YES PLH 10/19/2010

ELECTRICA
L A4PA-0-CC-6-006

ELECTRICAL 
CONNECTION DIAGRAM YES PLH 10/19/2010

ELECTRICA
L A4PA-0-CC-6-007

ELECTRICAL 
CONNECTION DIAGRAM YES PLH 10/19/2010

ELECTRICA
L A4PA-0-CC-6-008

ELECTRICAL 
CONNECTION DIAGRAM YES PLH 10/19/2010

ELECTRICA
L A4PA-1-CC-6-001

ELECTRICAL 
CONNECTION DIAGRAM NO PLH 10/19/2010

ELECTRICA
L A4PA-1-CC-6-002

ELECTRICAL 
CONNECTION DIAGRAM NO PLH 10/19/2010

ELECTRICA
L A4PA-1-CC-6-003

ELECTRICAL 
CONNECTION DIAGRAM NO PLH 10/19/2010

ELECTRICA
L A4PA-1-CC-6-004

ELECTRICAL 
CONNECTION DIAGRAM NO PLH 10/19/2010

ELECTRICA
L A4PA-1-CC-6-005

ELECTRICAL 
CONNECTION DIAGRAM NO PLH 10/19/2010

ELECTRICA
L A4PA-1-CC-6-006

ELECTRICAL 
CONNECTION DIAGRAM NO PLH 10/19/2010

ELECTRICA
L A4PA-1-CC-6-007

ELECTRICAL 
CONNECTION DIAGRAM NO PLH 10/19/2010

ELECTRICA
L A4PA-1-CC-6-008

ELECTRICAL 
CONNECTION DIAGRAM NO PLH 10/19/2010

ELECTRICA
L A4PA-1-CC-6-009

ELECTRICAL 
CONNECTION DIAGRAM NO PLH 10/19/2010

ELECTRICA
L A4PA-1-CC-6-010

ELECTRICAL 
CONNECTION DIAGRAM NO PLH 10/19/2010

ELECTRICA
L A4PA-1-CC-6-011

ELECTRICAL 
CONNECTION DIAGRAM NO PLH 10/19/2010
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-1-CC-6-012

ELECTRICAL 
CONNECTION DIAGRAM NO PLH 10/19/2010

ELECTRICA
L A4PA-1-CC-6-013

ELECTRICAL 
CONNECTION DIAGRAM NO PLH 10/19/2010

ELECTRICA
L A4PA-1-CC-6-014

ELECTRICAL 
CONNECTION DIAGRAM NO PLH 10/19/2010

ELECTRICA
L A4PA-1-CC-6-015

ELECTRICAL 
CONNECTION DIAGRAM NO PLH 10/19/2010

ELECTRICA
L A4PA-1-CC-6-016

ELECTRICAL 
CONNECTION DIAGRAM NO PLH 10/19/2010

ELECTRICA
L A4PA-1-CC-6-017

ELECTRICAL 
CONNECTION DIAGRAM NO PLH 10/19/2010

ELECTRICA
L A4PA-1-CC-6-018

ELECTRICAL 
CONNECTION DIAGRAM NO PLH 10/19/2010

ELECTRICA
L A4PA-1-CC-6-019

ELECTRICAL 
CONNECTION DIAGRAM NO PLH 10/19/2010

ELECTRICA
L A4PA-1-CC-6-021

ELECTRICAL 
CONNECTION DIAGRAM NO PLH 10/19/2010

ELECTRICA
L A4PA-1-CC-6-020

ELECTRICAL 
CONNECTION DIAGRAM NO PLH 10/19/2010

ELECTRICA
L A4PA-1-CC-6-022

ELECTRICAL 
CONNECTION DIAGRAM NO PLH 10/19/2010

ELECTRICA
L A4PA-1-CC-6-023

ELECTRICAL 
CONNECTION DIAGRAM NO PLH 10/19/2010

ELECTRICA
L A4PA-1-CC-6-024

ELECTRICAL 
CONNECTION DIAGRAM NO PLH 10/19/2010

ELECTRICA
L A4PA-1-CC-6-025

ELECTRICAL 
CONNECTION DIAGRAM NO PLH 10/19/2010

ELECTRICA
L A4PA-1-CC-6-026

ELECTRICAL 
CONNECTION DIAGRAM NO PLH 10/19/2010

ELECTRICA
L A4PA-1-CC-6-027

ELECTRICAL 
CONNECTION DIAGRAM NO PLH 10/19/2010

ELECTRICA
L A4PA-1-CC-6-028

ELECTRICAL 
CONNECTION DIAGRAM NO PLH 10/19/2010

ELECTRICA
L A4PA-1-CC-6-029

ELECTRICAL 
CONNECTION DIAGRAM NO PLH 10/19/2010

ELECTRICA
L A4PA-1-CC-6-030

ELECTRICAL 
CONNECTION DIAGRAM NO PLH 10/19/2010

ELECTRICA
L A4PA-1-CC-6-031

ELECTRICAL 
CONNECTION DIAGRAM NO PLH 10/19/2010

ELECTRICA
L A4PA-1-CC-6-032

ELECTRICAL 
CONNECTION DIAGRAM NO PLH 10/19/2010

ELECTRICA
L A4PA-1-CC-6-033

ELECTRICAL 
CONNECTION DIAGRAM NO PLH 10/19/2010

ELECTRICA
L A4PA-1-CC-6-034

ELECTRICAL 
CONNECTION DIAGRAM NO PLH 10/19/2010

ELECTRICA
L A4PA-1-CC-6-035

ELECTRICAL 
CONNECTION DIAGRAM NO PLH 10/19/2010

ELECTRICA
L A4PA-1-CC-6-036

ELECTRICAL 
CONNECTION DIAGRAM NO PLH 10/19/2010
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-1-CC-6-037

ELECTRICAL 
CONNECTION DIAGRAM NO PLH 10/19/2010

ELECTRICA
L A4PA-1-CC-6-038

ELECTRICAL 
CONNECTION DIAGRAM NO PLH 10/19/2010

ELECTRICA
L A4PA-1-CC-6-039

ELECTRICAL 
CONNECTION DIAGRAM NO PLH 10/19/2010

ELECTRICA
L A4PA-1-CC-6-040

ELECTRICAL 
CONNECTION DIAGRAM NO PLH 10/19/2010

ELECTRICA
L A4PA-1-CC-6-041

ELECTRICAL 
CONNECTION DIAGRAM NO PLH 10/19/2010

ELECTRICA
L A4PA-1-CC-6-042

ELECTRICAL 
CONNECTION DIAGRAM NO PLH 10/19/2010

ELECTRICA
L A4PA-1-CC-6-043

ELECTRICAL 
CONNECTION DIAGRAM NO PLH 10/19/2010

ELECTRICA
L A4PA-1-CC-6-044

ELECTRICAL 
CONNECTION DIAGRAM NO PLH 10/19/2010

ELECTRICA
L A4PA-1-CC-6-045

ELECTRICAL 
CONNECTION DIAGRAM NO PLH 10/19/2010

ELECTRICA
L A4PA-1-CC-6-046

ELECTRICAL 
CONNECTION DIAGRAM NO PLH 10/19/2010

ELECTRICA
L A4PA-1-CC-6-047

ELECTRICAL 
CONNECTION DIAGRAM NO PLH 10/19/2010

ELECTRICA
L A4PA-1-CC-6-048

ELECTRICAL 
CONNECTION DIAGRAM NO PLH 10/19/2010

ELECTRICA
L A4PA-1-CC-6-049

ELECTRICAL 
CONNECTION DIAGRAM NO PLH 10/19/2010

ELECTRICA
L A4PA-1-CC-6-050

ELECTRICAL 
CONNECTION DIAGRAM NO PLH 10/19/2010

ELECTRICA
L A4PA-2-CC-6-001

ELECTRICAL 
CONNECTION DIAGRAM YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CC-6-002

ELECTRICAL 
CONNECTION DIAGRAM YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CC-6-003

ELECTRICAL 
CONNECTION DIAGRAM YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CC-6-004

ELECTRICAL 
CONNECTION DIAGRAM YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CC-6-005

ELECTRICAL 
CONNECTION DIAGRAM YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CC-6-006

ELECTRICAL 
CONNECTION DIAGRAM YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CC-6-007

ELECTRICAL 
CONNECTION DIAGRAM YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CC-6-008

ELECTRICAL 
CONNECTION DIAGRAM YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CC-6-009

ELECTRICAL 
CONNECTION DIAGRAM YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CC-6-010

ELECTRICAL 
CONNECTION DIAGRAM YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CC-6-011

ELECTRICAL 
CONNECTION DIAGRAM YES PLH 10/19/2010
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-2-CC-6-012

ELECTRICAL 
CONNECTION DIAGRAM YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CC-6-013

ELECTRICAL 
CONNECTION DIAGRAM YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CC-6-014

ELECTRICAL 
CONNECTION DIAGRAM YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CC-6-015

ELECTRICAL 
CONNECTION DIAGRAM YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CC-6-016

ELECTRICAL 
CONNECTION DIAGRAM YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CC-6-017

ELECTRICAL 
CONNECTION DIAGRAM YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CC-6-018

ELECTRICAL 
CONNECTION DIAGRAM YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CC-6-019

ELECTRICAL 
CONNECTION DIAGRAM YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CC-6-020

ELECTRICAL 
CONNECTION DIAGRAM YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CC-6-021

ELECTRICAL 
CONNECTION DIAGRAM YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CC-6-022

ELECTRICAL 
CONNECTION DIAGRAM YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CC-6-023

ELECTRICAL 
CONNECTION DIAGRAM YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CC-6-024

ELECTRICAL 
CONNECTION DIAGRAM YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CC-6-025

ELECTRICAL 
CONNECTION DIAGRAM YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CC-6-026

ELECTRICAL 
CONNECTION DIAGRAM YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CC-6-027

ELECTRICAL 
CONNECTION DIAGRAM YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CC-6-028

ELECTRICAL 
CONNECTION DIAGRAM YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CC-6-029

ELECTRICAL 
CONNECTION DIAGRAM YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CC-6-030

ELECTRICAL 
CONNECTION DIAGRAM YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CC-6-031

ELECTRICAL 
CONNECTION DIAGRAM YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CC-6-032

ELECTRICAL 
CONNECTION DIAGRAM YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CC-6-033

ELECTRICAL 
CONNECTION DIAGRAM YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CC-6-034

ELECTRICAL 
CONNECTION DIAGRAM YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CC-6-035

ELECTRICAL 
CONNECTION DIAGRAM YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CC-6-036

ELECTRICAL 
CONNECTION DIAGRAM YES PLH 10/19/2010

Page 124 of 139
6/23/2011



Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-2-CC-6-037

ELECTRICAL 
CONNECTION DIAGRAM YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CC-6-038

ELECTRICAL 
CONNECTION DIAGRAM YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CC-6-039

ELECTRICAL 
CONNECTION DIAGRAM YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CC-6-040

ELECTRICAL 
CONNECTION DIAGRAM YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CC-6-041

ELECTRICAL 
CONNECTION DIAGRAM YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CC-6-042

ELECTRICAL 
CONNECTION DIAGRAM YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CC-6-043

ELECTRICAL 
CONNECTION DIAGRAM YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CC-6-044

ELECTRICAL 
CONNECTION DIAGRAM YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CC-6-045

ELECTRICAL 
CONNECTION DIAGRAM YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CC-6-046

ELECTRICAL 
CONNECTION DIAGRAM YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CC-6-047

ELECTRICAL 
CONNECTION DIAGRAM YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CC-6-048

ELECTRICAL 
CONNECTION DIAGRAM YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CC-6-049

ELECTRICAL 
CONNECTION DIAGRAM YES PLH 10/19/2010

ELECTRICA
L A4PA-2-CC-6-050

ELECTRICAL 
CONNECTION DIAGRAM YES PLH 10/19/2010

ELECTRICA
L A4PA-0-EL-6-CO-001 N/A

ELECTRICAL - CONDUIT 
SCHEDULE YES PLH 10/27/2010

ELECTRICA
L A4PA-1-EL-6-CO-001 N/A

ELECTRICAL - CONDUIT 
SCHEDULE YES PLH 10/27/2010

ELECTRICA
L A4PA-2-EL-6-CO-001 N/A

ELECTRICAL - CONDUIT 
SCHEDULE YES IFR 10/27/2010

ELECTRICA
L A4PA-0-EL-6-CA-001 N/A

ELECTRICAL - CABLE 
SCHEDULE YES PLH 10/27/2010

ELECTRICA
L A4PA-1-EL-6-CA-001 N/A

ELECTRICAL - CABLE 
SCHEDULE YES PLH 10/27/2010

ELECTRICA
L A4PA-2-EL-6-CA-001 N/A

ELECTRICAL - CABLE 
SCHEDULE YES PLH 10/27/2010

ELECTRICA
L A4PA-0-SP-6-MT-02 1

MEDIUM VOLTAGE 
INDUCTION MOTORS - 
300 HORSEPOWER AND 
ABOVE YES IFD 5/4/2011 F-GEN-T-00113 11/24/2010

ELECTRICA
L A4PA-0-SP-6-MT-01 1

460 V INDUCTION 
MOTORS - 1/2 HP 
THROUGH 250 HP YES IFD 5/4/2011 F-GEN-T-00113 11/24/2010

ELECTRICA
L A4PA-0-SP-6-AT-03 1

33 KV MOUNT 
TRANSFORMER YES IFD 5/4/2011 F-GEN-T-00113 4/20/2011
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L GEN0-SRTE-TN-0004 0

LOCAL FIELD 
CONTROLLER MINIMUN 
REQUIREMENTS NO INFO 2/14/2011

ELECTRICA
L A4PA-0-SP-6-PB-04 0

VARIABLE FREQUENCY 
DRIVE POWER 
DISTRIBUTION CENTER YES IFD 2/14/2011 F-GEN-T-00060 2/14/2011

ELECTRICA
L A4PA-0-SP-6-ME-01 1

ELECTRICAL DESIGN  
REQUIREMENTS FOR 
MECHANICAL 
EQUIPMENT YES IFD 5/4/2011 F-GEN-T-00113 12/9/2010

ELECTRICA
L A4PA-0-SP-6-TF-01 1 MAIN TRANSFORMER IFD 5/5/2011 F-GEN-T-00117 2/17/2011
ELECTRICA
L A4PA-0-EE-6-EL-001 0

ELECTRICAL 
EQUIPMENT LIST NO IFD 3/8/2011 F-GEN-T-00069 3/8/2011

ELECTRICA
L A4PA-2-UG-6-100 1

ELECTRICAL - 
TELEPHONE AND 
COMMUNICATION 
PROPOSED 
UNDERGROUND 
CONDUIT ROUTE SITE 
VICINITY MAP AND 
INDEX YES APR 3/10/2011

ELECTRICA
L A4PA-2-UG-6-101 1

ELECTRICAL - 
TELEPHONE AND 
COMMUNICATION 
PROPOSED 
UNDERGROUND 
CONDUIT ROUTE YES APR 3/10/2011

ELECTRICA
L A4PA-2-UG-6-102 1

ELECTRICAL - 
TELEPHONE AND 
COMMUNICATION 
PROPOSED 
UNDERGROUND 
CONDUIT ROUTE YES APR 3/10/2011

ELECTRICA
L A4PA-2-UG-6-103 1

ELECTRICAL - 
TELEPHONE AND 
COMMUNICATION 
PROPOSED 
UNDERGROUND 
CONDUIT ROUTE YES APR 3/10/2011

ELECTRICA
L A4PA-2-UG-6-104 1

ELECTRICAL - 
TELEPHONE AND 
COMMUNICATION 
PROPOSED 
UNDERGROUND 
CONDUIT ROUTE YES APR 3/10/2011
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-2-UG-6-105 1

ELECTRICAL - 
TELEPHONE AND 
COMMUNICATION 
PROPOSED 
UNDERGROUND 
CONDUIT ROUTE YES APR 3/10/2011

ELECTRICA
L A4PA-2-UG-6-110 1

ELECTRICAL - 
TELEPHONE AND 
COMMUNICATION 
PROPOSED 
UNDERGROUND 
CONDUIT ROUTE 
SECTIONS AND DETAILS YES APR 3/10/2011

ELECTRICA
L A4PA-0-SA-6-052 0

ELECTRICAL - AG 480V 
MOTOR CONNECTION - 
STANDARD ASSEMBLIES YES IFR 4/20/2011 F-GEN-T-00099

ELECTRICA
L A4PA-0-SA-6-060 0

ELECTRICAL - 480V 
MOTOR TERMINATIONS YES IFR 4/20/2011 F-GEN-T-00099

ELECTRICA
L A4PA-0-SA-6-070 0

ELECTRICAL - 
MISCELLANEOUS 
SUPPORT - STANDARD 
ASSEMBLY YES IFR 4/20/2011 F-GEN-T-00099

ELECTRICA
L A4PA-0-DS-6-AT-03 0

33 KV PADMOUNT 
TRANSFORMER DATA 
SHEET IFD 4/20/2011 F-GEN-T-00101 3/18/2011

ELECTRICA
L A4PA-0-SL-6-EQ-001 A.

ELECTRICAL - 33KV 
SINGLE LINE DIAGRAM - 
CONSTRUCTION POWER YES INFO 4/27/2011 F-GEN-T-00103

ELECTRICA
L A4PA-0-SL-6-EQ-002 A.

ELECTRICAL - 480V 
SINGLE LINE DIAGRAM - 
CONSTRUCTION POWER YES INFO 4/27/2011 F-GEN-T-00103

ELECTRICA
L A4PA-0-AG-6-100 A.

PROPOSED 33KV 
CONSTRUCTION POWER 
SITE VICINITY MAP AND 
INDEX MAP YES INFO 4/27/2011 F-GEN-T-00104

ELECTRICA
L A4PA-0-AG-6-101 A.

33KV CONSTRUCTION 
POWER ROUTING PLAN YES INFO 4/27/2011 F-GEN-T-00104

ELECTRICA
L A4PA-0-AG-6-102 A.

33KV CONSTRUCTION 
POWER ROUTING PLAN YES INFO 4/27/2011 F-GEN-T-00104

ELECTRICA
L A4PA-0-SA-6-005 0

ELECTRICAL 
GROUNDING STANDARD 
ASSEMBLIES YES IFR 4/20/2011 F-GEN-T-00099
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-0-SA-6-006 0

ELECTRICAL 
GROUNDING STANDARD 
ASSEMBLIES YES IFR 4/20/2011 F-GEN-T-00099

ELECTRICA
L A4PA-0-SA-6-022 0

ELECTRICAL -  CABLE 
TRAY SUPPORT - 
STANDARD ASSEMBLIES YES IFR 4/20/2011 F-GEN-T-00099

ELECTRICA
L A4PA-0-SA-6-023 0

ELECTRICAL -  CABLE 
TRAY - STANDARD 
ASSEMBLIES YES IFR 4/20/2011 F-GEN-T-00099

ELECTRICA
L A4PA-0-SA-6-024 0

ELECTRICAL -  CABLE 
TRAY - STANDARD 
ASSEMBLIES YES IFR 4/20/2011 F-GEN-T-00099

ELECTRICA
L A4PA-0-UG-6-100 1

TELEPHONE AND 
COMMUNICATION 
PROPOSED 
UNDERGROUND 
CONDUIT ROUTE SITE 
VICINITY MAP AND 
INDEX MAP YES IFC 3/24/2011 F-GEN-T-00085 3/24/2011

ELECTRICA
L A4PA-0-UG-6-102 1

TELEPHONE AND 
COMMUNICATION 
PROPOSED 
UNDERGROUND 
CONDUIT ROUTE YES IFC 3/24/2011 F-GEN-T-00085 3/24/2011

ELECTRICA
L A4PA-0-UG-6-103 1

TELEPHONE AND 
COMMUNICATION 
PROPOSED 
UNDERGROUND 
CONDUIT ROUTE YES IFC 3/24/2011 F-GEN-T-00085 3/24/2011

ELECTRICA
L A4PA-0-UG-6-104 1

TELEPHONE AND 
COMMUNICATION 
PROPOSED 
UNDERGROUND 
CONDUIT ROUTE YES IFC 3/24/2011 F-GEN-T-00085 3/24/2011

ELECTRICA
L A4PA-0-UG-6-105 1

TELEPHONE AND 
COMMUNICATION 
PROPOSED 
UNDERGROUND 
CONDUIT ROUTE YES IFC 3/24/2011 F-GEN-T-00085 3/24/2011

ELECTRICA
L GEN0-SRTC-PC-0001 2

ASSEMBLY LINE 
BUILDING GENERAL 
LAYOUT NO INFO 3/17/2011 P427004-GEN-0028

ELECTRICA
L A4PA-0-UG-6-110 2

TELEPHONE AND 
COMMUNICATION 
PROPOSED 
UNDERGROUND 
CONDUIT ROUTE 
SECTIONS AND DETAILS YES APR 4/4/2011 3/24/2011
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-0-UG-6-101 2

TELEPHONE AND 
COMMUNICATION 
PROPOSED 
UNDERGROUND 
CONDUIT ROUTE YES APR 4/4/2011 3/24/2011

ELECTRICA
L A4PA-0-SP-6-PB-02 1

ELECTRICAL 
REQUIREMENTS FOR 
ASSEMBLY BUILDING IFD 3/8/2011 F-GEN-T-00070 2/14/2011

ELECTRICA
L A4PA-0-DS-6-BD-01 0

ISOLATED PHASE BUS 
BUCT - IPB - DATA 
SHEET IFD 3/18/2011 F-GEN-T-00081 3/18/2011

ELECTRICA
L A4PA-0-DS-6-CB-01 0

GENERATOR HIGH 
CURRENT CIRCUIT 
BREAKER DATA SHEET IFD 3/18/2011 F-GEN-T-00081 3/18/2011

ELECTRICA
L A4PA-0-SP-6-BD-01 1

ISOLATED PHASE BUS 
BUCT YES IFD 4/18/2011 F-GEN-T-00097 3/18/2011

ELECTRICA
L A4PA-0-SN-6-01 0

ELECTRICAL DRAFTING 
SYMBOLOGY 
SCHEMATIC - ONE LINE 
DIAGRAMS IFR 4/18/2011 F-GEN-T-00098

ELECTRICA
L A4PA-0-SN-6-02 0

ELECTRICAL DRAFTING 
SYMBOLOGY 
SCHEMATIC - PHYSICAL 
DRAWINGS IFR 4/18/2011 F-GEN-T-00098

ELECTRICA
L A4PA-0-SN-6-03 0

CONDUIT AND 
CONDUCTOR CHARTS 
AND CABLE 
ARRANGEMENT DETAILS IFR 4/18/2011 F-GEN-T-00098

ELECTRICA
L A4PA-0-AG-6-103 A.

33KV CONSTRUCTION 
POWER ROUTING PLAN YES INFO 4/27/2011 F-GEN-T-00104

ELECTRICA
L A4PA-0-AG-6-104 A.

33KV CONSTRUCTION 
POWER ROUTING PLAN YES INFO 4/27/2011 F-GEN-T-00104

ELECTRICA
L A4PA-0-AG-6-105 A.

33KV CONSTRUCTION 
POWER ROUTING PLAN YES INFO 4/27/2011 F-GEN-T-00104

ELECTRICA
L A4PA-0-AG-6-106 A.

33KV CONSTRUCTION 
POWER ROUTING PLAN YES INFO 4/27/2011 F-GEN-T-00104

ELECTRICA
L A4PA-0-AG-6-107 A.

33KV CONSTRUCTION 
POWER ROUTING PLAN YES INFO 4/27/2011 F-GEN-T-00104

ELECTRICA
L A4PA-0-AG-6-108 A.

33KV CONSTRUCTION 
POWER ROUTING PLAN YES INFO 4/27/2011 F-GEN-T-00104

ELECTRICA
L A4PA-0-AG-6-110 A.

33KV CONSTRUCTION 
POWER SECTION A-A 
AND B-B YES INFO 4/27/2011 F-GEN-T-00104
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

ELECTRICA
L A4PA-0-AG-6-111 A.

33KV CONSTRUCTION 
POWER SECTION C-C YES INFO 4/27/2011 F-GEN-T-00104

ELECTRICA
L A4PA-0-AG-6-112 A.

33KV CONSTRUCTION 
POWER SECTION D-D YES INFO 4/27/2011 F-GEN-T-00104

ELECTRICA
L A4PA-0-AG-6-113 A.

33KV CONSTRUCTION 
POWER SECTION E-E YES INFO 4/27/2011 F-GEN-T-00104

ELECTRICA
L A4PA-0-AG-6-114 A.

33KV CONSTRUCTION 
POWER SECTION F-F YES INFO 4/27/2011 F-GEN-T-00104

ELECTRICA
L A4PA-0-AG-6-115 A.

33KV CONSTRUCTION 
POWER SECTION G-G YES INFO 4/27/2011 F-GEN-T-00104

ELECTRICA
L A4PA-0-AG-6-116 A.

33KV CONSTRUCTION 
POWER UTILITY 
EASEMENT U-G 
CROSSING SECTIONS 
AND DETAILS YES INFO 4/27/2011 F-GEN-T-00104

ELECTRICA
L A4PA-0-DS-6-TF-01 1

MAIN TRANSFORMER 
DATA SHEET IFD 5/5/2011 F-GEN-T-00118 3/18/2011

ELECTRICA
L A4PA-0-SP-6-AT-04 0

12_47 KV PAD MOUNTED 
TRANSFORMER YES IFD 6/2/2011 F-GEN-T-00156 4/20/2011

ELECTRICA
L A4PA-0-SP-6-TL-02 2 33 KV POLE LINE YES IFD 6/2/2011 F-GEN-T-00156 4/20/2011

CONTROL 
SYSTEMS A4PA-0-DN-7-CL-XX1

STANDARD CONTROL 
VALVES AND 
REGULATORS NO PLH 10/19/2010

CONTROL 
SYSTEMS A4PA-0-CC-7-XX-XX1 CONNECTION DIAGRAM NO PLH 10/19/2010
CONTROL 
SYSTEMS A4PA-0-CN-7-XX-XX1 CONTROL NARRATIVES NO PLH 10/19/2010
CONTROL 
SYSTEMS A4PA-0-DN-7-CL-XX2

CRITICAL CONTROL 
VALVES NO PLH 10/19/2010

CONTROL 
SYSTEMS A4PA-0-DN-7-CL-XX3

POWER ASSISTED 
CHECK VALVES NO PLH 10/19/2010

CONTROL 
SYSTEMS A4PA-0-DN-7-CL-XX4 FLOW ELEMENTS NO PLH 10/19/2010
CONTROL 
SYSTEMS A4PA-0-DN-7-CL-XX5 ANALYZERS NO PLH 10/19/2010
CONTROL 
SYSTEMS A4PA-0-DN-7-CL-XX6 RELIEF VALVES NO PLH 10/19/2010

CONTROL 
SYSTEMS A4PA-0-DN-7-CL-XX7

TRANSMITTERS, 
(PRESSURE, FLOW, 
TEMPERATURE AND 
LEVEL) NO PLH 10/19/2010

CONTROL 
SYSTEMS A4PA-0-DN-7-CL-XX8

THERMOWELLS / 
THERMOCOUPLES NO PLH 10/19/2010

CONTROL 
SYSTEMS A4PA-0-DN-7-CL-XX9 PRESSURE GAUGES NO PLH 10/19/2010
CONTROL 
SYSTEMS A4PA-0-DN-7-CL-X10 THERMOMETERS NO PLH 10/19/2010
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

CONTROL 
SYSTEMS A4PA-0-DN-7-CL-X11

LEVEL GAUGES (GLASS 
AND MAGNETIC) NO PLH 10/19/2010

CONTROL 
SYSTEMS A4PA-0-DN-7-CL-X12 MOTOR ACTUATORS NO PLH 10/19/2010
CONTROL 
SYSTEMS A4PA-0-DN-7-CL-X13

ELECTRO-HYDRAULIC 
ACTUATORS NO PLH 10/19/2010

CONTROL 
SYSTEMS A4PA-0-DS-7-XX1 DATA SHEETS NO PLH 10/19/2010
CONTROL 
SYSTEMS A4PA-0-DX-7-XX-XX1

LOCATION DRAWINGS 
INDEX NO PLH 10/19/2010

CONTROL 
SYSTEMS A4PA-0-EL-7-IC-001

ENGINEERING 
INSTRUMENT INDEX NO PLH 10/19/2010

CONTROL 
SYSTEMS A4PA-0-EL-7-IC-002

INSTRUMENT DESIGN 
INDEX NO PLH 10/19/2010

CONTROL 
SYSTEMS

A4PA-0-LD-7-(TAG 
NO) LOGIC DIAGRAMS NO PLH 10/19/2010

CONTROL 
SYSTEMS

A4PA-0-LP-7-(LOOP 
NO.) LOOP DIAGRAMS NO PLH 10/19/2010

CONTROL 
SYSTEMS A4PA-0-ND-7-00-XX1

INSTRUMENT 
INSTALLATION DETAILS NO PLH 10/19/2010

CONTROL 
SYSTEMS A4PA-0-NL-7-XX-XX1 DENSITY DRAWINGS NO PLH 10/19/2010
CONTROL 
SYSTEMS A4PA-0-SP-7-CL-01 B

DISTRIBUTED CONTROL 
SYSTEM NO IFR 12/7/2010 F-GEN-T-00014

CONTROL 
SYSTEMS A4PA-0-SP-7-CM-01

PAGING SYSTEM AND 
TELECOMMUNICATION NO PLH 10/19/2010

CONTROL 
SYSTEMS A4PA-0-SP-7-CTV-01

CLOSED CIRCUIT 
TELEVISION NO PLH 10/19/2010

CONTROL 
SYSTEMS A4PA-0-SP-7-IN-2 0

INSTRUMENT 
INSTALLATION DESIGN NO IFD 1/26/2011 F-GEN-T-00048 1/26/2011

CONTROL 
SYSTEMS A4PA-0-SP-7-IN-3

INSTRUMENT 
INSTALLATION 
MATERIALS NO PLH 10/19/2010

CONTROL 
SYSTEMS A4PA-0-SP-7-IN-05

INSTALLATION, 
CALIBRATION AND FIELD 
CHECKOUT NO PLH 10/19/2010

CONTROL 
SYSTEMS A4PA-0-SP-7-IN-08 0

INSTRUMENT PIPING 
SYSTEM FIELD 
PRESSURE TESTING NO IFD 1/26/2011 F-GEN-T-00048 1/26/2011

CONTROL 
SYSTEMS A4PA-0-SP-7-SM-01 SECURITY SYSTEM NO PLH 10/19/2010

CONTROL 
SYSTEMS GEN0-SRTE-CD-0002

SCS-LOC GRAPHICS 
SCREEN DESIGN 
CRITERIA NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN0-SRTE-CD-0003

SCS FUNCTIONAL 
DESCRIPCTION NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN0-SRTE-CD-0004

LOC HARDWARE 
FUNCTIONAL 
DESCRIPTION NO PLH 12/14/2010
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

CONTROL 
SYSTEMS GEN0-SRTE-CD-0005

LOC SOFTWARE 
FUNCTIONAL 
DESCRIPTION NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN0-SRTE-DE-0001

LOC INTERCONNECTION 
TYPICAL DIAGRAMS NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN0-SRTE-DE-0002

SCS INTERCONNECTION 
TYPICAL DIAGRAMS NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN0-SRTE-EV-0001

LOCSANDSCS 
TECHNICAL 
EVALUATION NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN0-SRTE-LT-0001 0

LOCS ELECTRICAL 
CONSUMER LIST VS 
OPERATING MODES AND 
GENERAL REQUISITES NO INFO 2/28/2011

P427004-GEN-
DOCUMENTATION

CONTROL 
SYSTEMS GEN0-SRTE-LT-0002 SCS-DCS SIGNAL LIST NO PLH 12/14/2010
CONTROL 
SYSTEMS GEN0-SRTE-LT-0003 SCS ALARM LIST NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN0-SRTE-PR-0001

LOCS AND SCS 
COMMISSIONING TEST 
PROCEDURE NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN0-SRTE-RQ-0001

LOCS AND SCS 
PURCHASE 
REQUIREMENT NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN0-SRTE-SP-0001

LOCS TECHNICAL 
SPECIFICATION NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN0-SRTE-SP-0002

SCS TECHNICAL 
SPECIFICATION NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN0-SRTE-SP-0004

SOLAR FIELD 
COMMUNICATION CABLE 
TECHNICAL 
SPECIFICATION NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN0-SRTE-TN-0001

DCS-SCS-LOC 
INTEGRATION 
STRATEGY NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN1-SRTE-DE-0001 0

SCS CONTROL 
ARCHITECTURE 
DIAGRAM NO INFO 6/2/2011 P427004-GEN-0053

CONTROL 
SYSTEMS GEN2-SRTE-DE-0001 0

SCS CONTROL 
ARCHITECTURE 
DIAGRAM NO INFO 6/2/2011 P427004-GEN-0053

CONTROL 
SYSTEMS GEN1-SRTE-LT-0001 0

LOC LIST - 
PARAMETERS, TYPE, IP 
ADDRESS NO INFO 5/2/2011 P427004-GEN-0044

CONTROL 
SYSTEMS GEN2-SRTE-LT-0001 0

LOC LIST - 
PARAMETERS, TYPE, IP 
ADDRESS NO INFO 5/2/2011 P427004-GEN-0044
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

CONTROL 
SYSTEMS GEN0-SRPE-CD-0001 0

DESIGN CRITERIA IANDC 
SOLAR FIELD AND HTF 
SYSTEM NO IFD 4/19/2011 P427004-GEN-0041

CONTROL 
SYSTEMS GEN0-SRPE-CD-0002 0

GENERAL CRITERIA 
INSTRUMENT ASSEMBLY 
FOR SOLAR FIELD AND 
HTF SYSTEM NO IFD 4/19/2011 P427004-GEN-0041

CONTROL 
SYSTEMS GEN0-SRPE-DS-0001

DATA SHEET CONTROL 
AND ON-OFF GLOBE 
VALVES-HTF SERVICE NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN0-SRPE-DS-0002

DATA SHEET CONTROL 
AND ON-OFF 
BUTTERFLY VALVES - 
HTF SERVICE NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN0-SRPE-DS-0003

DATA SHEET SAFETY 
VALVES AND RELIEF -
HTF NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN0-SRPE-DS-0004

DATA SHEET LEVEL 
TRANSMITTERS RADAR 
TYPE FOR HTF SYSTEM NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN0-SRPE-DS-0005

DATA SHEET PRESSURE 
GAUGES HTF SYSTEM NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN0-SRPE-DS-0006

DATA SHEET 
TEMPERATURE GAUGES 
HTF NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN0-SRPE-DS-0007

DATA SHEET TEMP. 
TRANSMITTERS AND 
THERMOWELLS  HTF NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN0-SRPE-DS-0008

DATA SHEET PRESSURE 
AND DIFFERENTIAL 
PRESSURE 
TRANSMITTERS  HTF 
SYSTEM NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN0-SRPE-DS-0009

DATA SHEET VORTEX 
FLOWMETERS HTF NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN0-SRPE-DS-0010 0

SOLAR FIELD 
TEMPERATURE 
ELEMENTS DATA 
SHEETS NO INFO 5/2/2011 P427004-GEN-0045

CONTROL 
SYSTEMS GEN0-SRPE-DS-0011

DATA SHEET SOLAR 
LOOP TEMPERATURE 
GAUGES NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN0-SRPE-DS-0012

DATA SHEET PRESSURE 
SWITCHES HTF SYSTEM NO PLH 12/14/2010
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

CONTROL 
SYSTEMS GEN0-SRPE-DS-0013

DATA SHEET FLOW 
SWITCHES HTF SYSTEM NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN0-SRPE-DS-0014

DATA SHEET FLOW 
TRANSMITTERS 
ULTRASONIC FOR HTF 
SYSTEM NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN0-SRPE-DS-0015

DATA SHEET SOLAR 
FIELD MANUAL 
REGULATION VALVES NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN0-SRPE-DS-0016

DATA SHEET 
ELECTRICAL ACTUATOR 
MOTORIZED BUTTERFLY 
VALVES - HTF NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN0-SRPE-PR-0001

PROCEDURES,TESTS 
AND COMMISSIONING 
VORTEX HTF SYSTEM NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN0-SRPE-PR-0002

PROCEDURES,TESTS 
AND COMMISSIONING 
FLOW SWITCHES  HTF 
SYSTEM NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN0-SRPE-PR-0003

PROCEDURES,TESTS 
AND COMMISSIONING 
ULTRASONIC 
FLOWMETERS HTF 
SYSTEM NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN0-SRPE-PR-0004

PROCEDURES,TESTS 
AND COMMISSIONING 
RADAR TRANS. LEVEL NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN0-SRPE-SP-0001

TECHNICAL 
DESCRIPTION 
DISTRIBUTED CONTROL 
SYSTEM NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN0-SRPE-SP-0002

TECHNICAL 
DESCRIPTION OF 
CONTROL AND ON/OFF 
GLOBE VALVES-HTF 
SERVICE NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN0-SRPE-SP-0003

TECHNICAL 
DESCRIPTION SAFETY 
AND RELIEF VALVES 
HTF NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN0-SRPE-SP-0004

TECHNICAL 
DESCRIPTION OF LEVEL 
TRANSMITTERS RADAR 
TYPE NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN0-SRPE-SP-0005

TECHNICAL 
DESCRIPTION 
TEMPERATURE GAUGES 
HTF SYSTEM NO PLH 12/14/2010
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IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

CONTROL 
SYSTEMS GEN0-SRPE-SP-0006

TECHNICAL 
DESCRIPTION 
TEMP.TRANSMITTERS 
AND THERMOWELLS 
HTF SYSTEM NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN0-SRPE-SP-0007

TECHNICAL 
DESCRIPTION 
TRANSMITTERS 
PRESSURE AND 
DIFFERENTIAL 
PRESSURE HTF SYSTEM NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN0-SRPE-SP-0008

TECHNICAL 
DESCRIPTION 
FLOWMETERS VORTEX 
HTF SYSTEM NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN0-SRPE-SP-0009 0

TECHNICAL 
DESCRIPTION SOLAR 
FIELD TEMPERATURE 
ELEMENTS NO INFO 6/2/2011 P427004-GEN-0049

CONTROL 
SYSTEMS GEN0-SRPE-SP-0010

TECHNICAL 
DESCRIPTION 
FLOWMETERS 
ULTRASONIC NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN0-SRPE-SP-0011

TECHNICAL 
DESCRIPTION 
HYDROCARBONS 
DETECTOR NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN0-SRPE-SP-0012

TECHNICAL 
DESCRIPTION 
METEOROLOGICAL 
STATIONS NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN0-SRPE-SP -0013

TECHNICAL 
DESCRIPTION 
ELECTRICAL 
ACTUATORS FOR 
MOTORIZED VALVES NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN1-SRPE-DI-0001

FUNCTIONAL AND LOGIC 
DIAGRAMS MAIN HTF 
PUMPS SYSTEM NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN1-SRPE-DI-0002

FUNCTIONAL AND LOGIC 
DIAGRAMS HTF ANTI-
FREEZING SYSTEM NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN1-SRPE-DI-0003

FUNCTIONAL AND LOGIC 
DIAGRAMS  HTF 
EXPANSION SYSTEM NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN1-SRPE-DI-0004

FUNCTIONAL AND LOGIC 
DIAGRAMS STEAM 
GENERATION SYSTEM 
(HTF SIDE) NO PLH 12/14/2010
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Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

CONTROL 
SYSTEMS GEN1-SRPE-DI-0005

FUNCTIONAL AND LOGIC 
DIAGRAMS HTF 
CONDENSATE AND 
PURIFYING SYSTEM NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN1-SRPE-DI-0006

FUNCTIONAL AND LOGIC 
DIAGRAMS SOLAR FIELD 
SYSTEM  - HTF NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN1-SRPE-DI-0007

DIAGRAM LOGICS 
PROCESS MACROS NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN1-SRPE-DI-0008

FUNCTIONAL AND LOGIC 
DIAGRAMS NITROGEN 
SYSTEM NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN1-SRPE-LT-0001 HTF INSTRUMENT LIST NO PLH 12/14/2010
CONTROL 
SYSTEMS GEN1-SRPE-LT-0002

SOLAR FIELD 
INSTRUMENT LIST NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN1-SRPE-LT-0003 HTF I/O LIST NO PLH 12/14/2010
CONTROL 
SYSTEMS GEN1-SRPE-LT-0004

SOLAR FIELD I/O LIST - 
HTF NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN1-SRPE-LT-0005

BILL OF QUANTITIES 
JUNCTION BOXES / 
PACKING GLANDS 
SOLAR FIELD AND HTF NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN1-SRPE-LT-0006

BILL OF QUANTITIES 
PNEUMATIC AND 
PROCESS CONNECTION 
MATERIALS 
/ACCESSORIES SOLAR 
FIELD AND HTF NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN1-SRPE-LT-0007

COMMUNICATED I/O LIST 
HTF NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN1-SRPE-LT-0008 ALARM LIST HTF NO PLH 12/14/2010
CONTROL 
SYSTEMS GEN1-SRPE-PI-0001 DCS ARCHITECTURE NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN1-SRPE-PI-0002

SOLAR FIELD 
ELECTRICAL 
INSTRUMENTS  LAY OUT 
DRAWING NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN1-SRPE-PI-0003

INSTRUMENT LAY OUT 
DRAWING HTF AREA NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN1-SRPE-PI-0004

PROCESS CONNECTION 
HOOK UP´S SOLAR 
FIELD AND HTF NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN2-SRPE-DI-0001

FUNCTIONAL AND LOGIC 
DIAGRAMS MAIN HTF 
PUMPS SYSTEM NO PLH 12/14/2010
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Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

CONTROL 
SYSTEMS GEN2-SRPE-DI-0002

FUNCTIONAL AND LOGIC 
DIAGRAMS HTF ANTI-
FREEZING SYSTEM NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN2-SRPE-DI-0003

FUNCTIONAL AND LOGIC 
DIAGRAMS HTF 
EXPANSION SYSTEM NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN2-SRPE-DI-0004

FUNCTIONAL AND LOGIC 
DIAGRAMS STEAM 
GENERATION SYSTEM 
(HTF SIDE) NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN2-SRPE-DI-0005

FUNCTIONAL AND LOGIC 
DIAGRAMS HTF 
CONDENSATE AND 
PURIFYING SYSTEM NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN2-SRPE-DI-0006

FUNCTIONAL AND LOGIC 
DIAGRAMS SOLAR FIELD 
SYSTEM  - HTF NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN2-SRPE-DI-0007

DIAGRAM LOGICS 
PROCESS MACROS NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN2-SRPE-DI-0008

FUNCTIONAL AND LOGIC 
DIAGRAMS NITROGEN 
SYSTEM NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN2-SRPE-LT-0001 HTF INSTRUMENT LIST NO PLH 12/14/2010
CONTROL 
SYSTEMS GEN2-SRPE-LT-0002

SOLAR FIELD 
INSTRUMENTS  LIST NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN2-SRPE-LT-0003 HTF I/O LIST NO PLH 12/14/2010
CONTROL 
SYSTEMS GEN2-SRPE-LT-0004

SOLAR FIELD I/O LIST - 
HTF NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN2-SRPE-LT-0005

BILL OF QUANTITIES 
JUNCTION BOXES / 
PACKING GLANDS 
SOLAR FIELD AND HTF NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN2-SRPE-LT-0006

BILL OF QUANTITIES 
MATERIALS 
PNEUMATIC/PROCESS 
CONNECTION 
ACCESSORIES SOLAR 
FIELD AND HTF NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN2-SRPE-LT-0007

COMMUNICATED I/O LIST 
HTF NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN2-SRPE-LT-0008 ALARM LIST HTF NO PLH 12/14/2010
CONTROL 
SYSTEMS GEN2-SRPE-PI-0001 DCS ARQUITECTURE NO PLH 12/14/2010
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

CONTROL 
SYSTEMS GEN2-SRPE-PI-0002

SOLAR FIELD 
ELECTRICAL 
INSTRUMENT LAY OUT 
DRAWING NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN2-SRPE-PI-0003

INSTRUMENT LAY OUT 
DRAWING HTF AREA NO PLH 12/14/2010

CONTROL 
SYSTEMS GEN2-SRPE-PI-0004

PROCESS CONNECTION 
HOOK UP´S SOLAR 
FIELD AND HTF NO PLH 12/14/2010

CONTROL 
SYSTEMS A4PA-0-SP-7-CL-03 1 CONTROL PANELS NO IFD 5/10/2011 F-GEN-T-00120 3/8/2011
CONTROL 
SYSTEMS A4PA-0-SP-7-CL-04 2

STEAM AND WATER 
ANALYZER PANEL NO IFD 5/10/2011 F-GEN-T-00120 3/8/2011

CONTROL 
SYSTEMS A4PA-0-SP-7-CL-05 1 ANALYZER SHELTERS NO IFD 5/10/2011 F-GEN-T-00120 3/17/2011

CONTROL 
SYSTEMS A4PA-0-SP-7-IN-07 2

INSTRUMENTATION  AND 
CONTROLS FOR 
PACKAGED EQUIPMENT NO IFD 5/10/2011 F-GEN-T-00120 3/8/2011

CONTROL 
SYSTEMS A4PA-0-DC-7-IN-001 1

INSTRUMENT DESIGN 
CRITERIA NO IFD 5/10/2011 F-GEN-T-00119 3/8/2011

CONTROL 
SYSTEMS A4PA-0-SP-7-CL-02 1

PROGRAMMABLE LOGIC 
CONTROLLERS NO IFD 5/18/2011 F-GEN-T-00139 3/8/2011

CONTROL 
SYSTEMS GEN0-SRDP-PR-0001 0

APPLICATION GUIDE OF 
THE KKS 
IDENTIFICATION 
SYSTEM NO INFO 3/18/2011

P427004-GEN-
DOCUMENTATION

CONTROL 
SYSTEMS

A4PA-0-CM-7-00.00-
001 A

CONTROL SYSTEMS 
COMMUNICATION AND 
SECURITY SYSTEM 
BLOCK DIAGRAM NO IFR 6/7/2011 F-GEN-T-00159

HEALTH 
SAFETY 
AND 
ENVIRONM
ENTAL A4PA-0-SP-4-FD-01

FIRE DETECTION 
SYSTEM YES PLH 10/11/2010

HEALTH 
SAFETY 
AND 
ENVIRONM
ENTAL A4PA-0-SP-4-FP-01

DELUGE AND 
SPRINKLER SYSTEMS YES PLH 10/11/2010

HEALTH 
SAFETY 
AND 
ENVIRONM
ENTAL A4PA-0-DC-4-FP-01 N/A

FIREWATER DEMAND 
BASIS YES PLH 12/20/2010
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Discipline 
Description Document Number Revision Document Title CBO Status Status Date Transmittal No.

IFR 
Planned

IFR 
Forecast

IFR 
Actual

IFA 
Planned

IFA 
Forecast IFA Actual

IFD 
Planned

IFD 
Forecast IFD Actual

IFC 
Planned

IFC 
Forecast IFC Actual

HEALTH 
SAFETY 
AND 
ENVIRONM
ENTAL A4PA-0-DC-4-FP-02 0

FIRE PROTECTION 
DESIGN CRITERIA YES APR 3/31/2011 F-CBO-GEN-T-00057

HEALTH 
SAFETY 
AND 
ENVIRONM
ENTAL A4PA-1-PD-4-FP.1-01 N/A

FIREWATER 
DISTRIBUTION P & ID YES PLH 12/20/2010

HEALTH 
SAFETY 
AND 
ENVIRONM
ENTAL A4PA-0-PD-4-FP.0-01 N/A

FIREWATER SUPPLY P & 
ID YES PLH 12/20/2010

HEALTH 
SAFETY 
AND 
ENVIRONM
ENTAL A4PA-1-GP-4-FD-01 N/A

FIRE PROTECTION 
EQUIPMENT LOCATION YES PLH 12/20/2010

HEALTH 
SAFETY 
AND 
ENVIRONM
ENTAL A4PA-0-SP-5-01 A

OVERALL SITE PLAN 
SOLAR FIELD 1 - 2 AND 
COMMON AREA YES APR 3/31/2011 F-CBO-GEN-T-00057

HEALTH 
SAFETY 
AND 
ENVIRONM
ENTAL A4PA-1-PP-5-01 1

PLOT PLAN UNIT 1 
POWER BLOCK YES APR 3/31/2011 F-CBO-GEN-T-00057

HEALTH 
SAFETY 
AND 
ENVIRONM
ENTAL A4PA-1-SK-5-FW-01 E

PRELIMINARY 
FIREWATER LAYOUT 
SOLAR FIELD 1 - 2 AND 
COMMON AREA YES APR 3/31/2011 F-CBO-GEN-T-00057

HEALTH 
SAFETY 
AND 
ENVIRONM
ENTAL A4PA-1-SK-5-FW-02 E

PRELIMINARY 
FIREWATER LAYOUT 
UNIT 1- POWER BLOCK YES APR 3/31/2011 F-CBO-GEN-T-00057
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Appendix E 

CBO Receipt of Payment 



Fw: Bureau Veritas Payment Receipt - Genesis Project 

Tommy.Pouncy@fluor.com [Tommy.Pouncy@fluor.com] 

April and May receipts.

Tommy Pouncy, PE | FLUOR |Power Group – Genesis Project |

tommy.pouncy@fluor.com | O 949.349.4850 |

----- Forwarded by Tommy Pouncy/AV/FD/FluorCorp on 07/20/2011 03:18 PM

-----

From:   sabrina.dickinson@us.bureauveritas.com

To:     Tommy.Pouncy@fluor.com

Cc:     mark.tobin@us.bureauveritas.com

Date:   07/14/2011 03:08 PM

Subject:        Bureau Veritas Payment Receipt - Genesis Project

This is to confirm that Bureau Veritas has received payment for the

following invoices:

Invoice 1114458

Dated 04/22/11

$139,272.50

Invoice 1116396

Dated 05/19/11

$88,925.63

Thank you!

 (Embe       Sabrina Dickinson                                             

 dded        Office Manager – Power & Utilities                            

 image       Bureau Veritas North America, Inc.                            

 moved       180 Promenade Circle Suite 150                                

  to         Sacramento, CA 95834                                          

 file:       P:  916.617.2028                                              

 pic04       F:  916.617.2068                                              

 952.j       D:  916.514.4513                                              

  pg)        C:  916-627-9832                                              

             sabrina.dickinson@us.bureauveritas.com                        

www.us.bureauveritas.com/energyusa

             ISO 9001:2008 Certified                                       

             NOTICE:                                                       

             This message contains information which is confidential and   

             the copyright of our company or a third party.  If you are    

             not the intended recipient of this message, please delete it  

             and destroy all copies.  If you are the intended recipient of 

             this message, you should not disclose or distribute this      

Sent: Wednesday, July 20, 2011 3:19 PM 

To: Higdon, Tim 

Attachments: pic04952.jpg (3 KB)
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             message to third parties without the consent of our company.  

             Our company does not represent, warrant and/or guarantee that 

             the integrity of this message has been maintained, nor that   

             the communication is free of virus, interception, or          

             interference.  The liability of our company is limited by our 

             General Conditions of Services.                               

             P Please consider the environment before printing this e-mail 

"NOTICE: This message contains information which is confidential and the

copyright of our company or a third party. If you are not the intended

recipient of this message please delete it and destroy all copies. If you

are the intended recipient of this message you should not disclose or

distribute this message to third parties without the consent of our

company. Our company does not represent, warrant and/or guarantee that the

integrity of this message has been maintained nor that the communication is

free of virus, interception or interference. The liability of our company

is limited by our General Conditions of Services."

------------------------------------------------------------

The information transmitted is intended only for the person 

or entity to which it is addressed and may contain 

proprietary, business-confidential and/or privileged material.  

If you are not the intended recipient of this message you are 

hereby notified that any use, review, retransmission, dissemination, 

distribution, reproduction or any action taken in reliance upon 

this message is prohibited. If you received this in error, please 

contact the sender and delete the material from any computer.  

Any views expressed in this message are those of the individual 

sender and may not necessarily reflect the views of the company.  

------------------------------------------------------------
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