
 

 

Appendix 5.10B 
Available Construction Workforce 

  



Table 5.10B-1
Construction and Demolition Personnel by Month

Demolition Units 1-4

JAN FEB MAR APR MAY JUN JLY AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JLY AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JLY AUG SEP OCT NOV DEC
Month After Commencement 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36

Carpenters 14 18 28 30 34 40 40 40 40 30 28 24
Laborers 10 10 16 16 16 16 16 14 14 12 12 10
Teamsters 0 0 0 0 0 0 0 0 0 0 0 0
Electricians 3 3 5 6 6 6 6 6 5 5 5 3
Iron Workers 3 3 3 6 6 6 6 6 6 3 3 3
Millwrights 4 4 4 8 8 8 8 8 8 4 4 4
Boilermakers 0 0 0 0 0 0 0 0 0 0 0 0
Plumbers 0 0 0 0 0 0 0 0 0 0 0 0
Piling Crew 2 2 2 2 2 2 0 0 0 0 0 0
Insulation Workers 5 5 6 6 6 6 6 6 6 6 5 5
Operating Engineers 2 2 4 4 4 4 4 4 4 4 4 4
Oilers / Mechanics 0 0 0 0 0 0 0 0 0 0 0
Cement Finishers 0 0 0 0 0 0 0 0 0 0 0 0
Roofers 0 0 0 0 0 0 0 0 0 0 0 0
Sheetmetal Workers 0 0 0 0 0 0 0 0 0 0 0 0
Sprinkler Fitters 0 0 0 0 0 0 0 0 0 0 0 0
Painters 0 0 0 0 0 0 0 0 0 0 0 0

TOTAL CRAFT LABOR 43 47 68 78 82 88 86 84 83 64 61 53
TOTAL SUPERVISION 10 10 10 10 10 10 10 10 10 10 10 10

TOTAL MANPOWER 53 57 78 88 92 98 96 94 93 74 71 63

Power Block Construction

JAN FEB MAR APR MAY JUN JLY AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JLY AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JLY AUG SEP OCT NOV DEC
Month After RBEP Commencement 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36

Piling Crew   10 10 10 10
Carpenters 4 4 8 8 12 12 12 12 12 12 12 20 25 25 25 25 30 30 30 30 30 30
Laborers 4 4 6 10 15 15 15 15 15 15 15 25 30 30 30 30 35 35 35 35 35 35
Teamsters 4 4 6 6 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8
Electricians 6 6 8 8 8 12 12 12 12 12 12 12 25 25 25 25 25 25 25 25 25 25
Ironworkers 6 6 10 10 10 10 4 4 4 4 6 6 12 12 12 12 42 42 42 42 42 42
Millwrights 4 4 4 6 6 6 6 6 6 6 6 6 6 6 6
Boilermakers 10 10 10 10 10 15 15 15 15 15 15 15 15 15 15
Plumbers 4 4 6 6 10 10 10 10 10 10 10 10 14 14 14 14 14 14 14 14 14 14
Pipefitters 6 6 6 6 8 8 8 8 12 12 12 12 12 12 12 12 12 12
Insulation workers 4 4 4 4 6 8 8 8 8 13 13 13 13 13 13
Operating Enginneers 2 2 4 4 8 8 8 12 12 12 12 15 15 15 15 15 15 15 15 15 15 15
Oilers / Mechanics 2 2 3 3 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4
Cement Finishers 3 3 4 8 8 10 10 10 10 10 10 10 12 12 12 12 17 17 17 17 17 17
Roofers 8 8 8 8 8 8 8 8 8 8
Sheetmetal Workers 8 8 8 8 8 8 8 13 13 13 13 13 13
Sprinkler Fitters 6 6 6 6 6 6 8 8 8 8 8 8 8 8 8 8 8
Painters 6 6 6 6 6

TOTAL CRAFT LABOR 35 45 65 73 99 101 95 117 119 127 131 156 210 210 210 210 265 271 271 271 271 271
TOTAL SUPERVISION 2 4 4 6 10 10 15 15 15 15 15 20 20 20 20 20 25 20 20 15 15 15

TOTAL MANPOWER 37 49 69 79 109 111 110 132 134 142 146 176 230 230 230 230 290 291 291 286 286 286

2016 2017

2017 20182016

2018
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Table 5.10B-1
Construction and Demolition Personnel by Month

Demolition Existing Units 5-8

JAN FEB MAR APR MAY JUN JLY AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JLY AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JLY AUG SEP OCT NOV DEC
Month After RBEP Commencement 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36

Carpenters
Laborers
Teamsters
Electricians
Iron Workers
Millwrights
Boilermakers
Plumbers
Pipe Fitters
Insulation Workers
Operating Engineers
Oilers / Mechanics
Cement Finishers
Roofers
Sheetmetal Workers
Sprinkler Fitters
Painters

TOTAL CRAFT LABOR
TOTAL SUPERVISION

TOTAL MANPOWER

Construct Control/Admin Bldg., Water Treatment 
Bldg., and Sound Wall                         

JAN FEB MAR APR MAY JUN JLY AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JLY AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JLY AUG SEP OCT NOV DEC
Month After RBEP Commencement 35 36

Piling Crew 0 0
Carpenters 4 4
Laborers 5 5
Teamsters 2 2
Electricians 2 2
Ironworkers 2 2
Millwrights 0 0
Boilermakers 0 0
Plumbers 3 3
Pipefitters 0 0
Insulation workers 0 0
Operating Enginneers 2 4
Oilers / Mechanics 1 2
Cement Finishers 2 2
Masons 0 0
Sheetrockers 0 0
Roofers 0 0
Sheetmetal Workers 0 2
Sprinkler Fitters 0 0
Painters 0 0
I & C  - Control Room 0 0

TOTAL CRAFT LABOR 23 28
TOTAL SUPERVISION 3 3

TOTAL MANPOWER 26 31

TOTAL 53 57 78 88 92 98 96 94 93 74 71 63 0 0 37 49 69 79 109 111 110 132 134 142 146 176 230 230 230 230 290 291 291 286 312 317
MONTH 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36

2016 2017 2018

2016 2017 2018
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Table 5.10B-1
Construction and Demolition Personnel by Month

Demolition Units 1-4

Month After Commencement

Carpenters
Laborers
Teamsters
Electricians
Iron Workers
Millwrights
Boilermakers
Plumbers
Piling Crew
Insulation Workers
Operating Engineers
Oilers / Mechanics
Cement Finishers
Roofers
Sheetmetal Workers
Sprinkler Fitters
Painters

TOTAL CRAFT LABOR
TOTAL SUPERVISION

TOTAL MANPOWER

Power Block Construction

Month After RBEP Commencement

Piling Crew
Carpenters
Laborers
Teamsters
Electricians
Ironworkers
Millwrights
Boilermakers
Plumbers
Pipefitters
Insulation workers
Operating Enginneers
Oilers / Mechanics
Cement Finishers
Roofers
Sheetmetal Workers
Sprinkler Fitters
Painters

TOTAL CRAFT LABOR
TOTAL SUPERVISION

TOTAL MANPOWER

MAN 
MONTHS DAYS / MO. MAN DAYS HRS   / 

DAY
MAN 

HOURS
JAN FEB MAR APR MAY JUN JLY AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JLY AUG SEP OCT NOV DEC

37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60

366 23 8418 10 84180
162 23 3726 10 37260

0 23 0 10 0
59 23 1357 10 13570
54 23 1242 10 12420
72 23 1656 10 16560
0 23 0 10 0
0 23 0 10 0

12 23 276 10 2760
68 23 1564 10 15640
44 23 1012 10 10120
0 23 0 10 0
0 0
0 0
0 0
0 0
0 0

837 23 19251 10 192510
120 23 2760 10 27600
957 23 22011 10 220110

MAN 
MONTHS

DAYS / MO. MAN DAYS HRS   / 
DAY

MAN 
HOURS

JAN FEB MAR APR MAY JUN JLY AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JLY AUG SEP OCT NOV DEC
37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60

10 10 10 70 23 1610 10 16100
30 20 10 4 4 4 480 23 11040 10 110400
35 25 15 8 4 4 575 23 13225 10 132250
8 8 8 4 4 4 200 23 4600 10 46000

25 20 16 8 8 447 23 10281 10 102810
42 40 35 31 25 25 578 23 13294 10 132940
6 6 6 4 4 110 23 2530 10 25300

15 10 10 4 4 243 23 5589 10 55890
14 10 11 11 5 5 296 23 6808 10 68080
12 10 10 4 4 216 23 4968 10 49680
13 9 9 9 9 9 190 23 4370 10 43700
15 12 4 4 4 288 23 6624 10 66240
4 3 2 2 2 95 23 2185 10 21850

17 17 11 7 7 4 309 23 7107 10 71070
8 6 11 11 11 4 131 23 3013 10 30130

13 13 13 13 13 199 23 4577 10 45770
8 5 5 5 147 23 3381 10 33810
6 6 6 6 6 6 66 23 1518 10 15180

271 215 187 145 129 70 4640 23 106720 10 1067200
15 15 10 10 10 10 391 23 8993 10 89930

286 230 197 155 139 80 5031 46 115713 20 1157130

2020

20202019

2019
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Table 5.10B-1
Construction and Demolition Personnel by Month

Demolition Existing Units 5-8

Month After RBEP Commencement

Carpenters
Laborers
Teamsters
Electricians
Iron Workers
Millwrights
Boilermakers
Plumbers
Pipe Fitters
Insulation Workers
Operating Engineers
Oilers / Mechanics
Cement Finishers
Roofers
Sheetmetal Workers
Sprinkler Fitters
Painters

TOTAL CRAFT LABOR
TOTAL SUPERVISION

TOTAL MANPOWER

Construct Control/Admin Bldg., Water Treatment 
Bldg., and Sound Wall                         

Month After RBEP Commencement

Piling Crew
Carpenters
Laborers
Teamsters
Electricians
Ironworkers
Millwrights
Boilermakers
Plumbers
Pipefitters
Insulation workers
Operating Enginneers
Oilers / Mechanics
Cement Finishers
Masons
Sheetrockers
Roofers
Sheetmetal Workers
Sprinkler Fitters
Painters
I & C  - Control Room

TOTAL CRAFT LABOR
TOTAL SUPERVISION

TOTAL MANPOWER

TOTAL
MONTH

MAN 
MONTHS DAYS / MO. MAN DAYS HRS   / 

DAY
MAN 

HOURS

JAN FEB MAR APR MAY JUN JLY AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JLY AUG SEP OCT NOV DEC
37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60

8 20 20 20 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 20 20 16 16 780 23 17940 10 179400
4 8 8 8 14 14 18 18 18 18 18 18 18 18 18 18 18 18 14 14 8 8 8 8 332 23 7636 10 76360
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 10 0
0 4 4 4 4 4 8 8 8 8 8 8 8 8 8 8 8 8 4 4 4 4 4 0 136 23 3128 10 31280
0 4 4 4 4 4 8 8 8 8 8 8 8 8 8 8 8 8 4 4 4 4 0 0 132 23 3036 10 30360
0 0 0 0 6 6 10 10 10 10 10 10 10 10 10 10 10 10 6 6 0 0 0 0 144 23 3312 10 33120
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 6 6 6 6 6 6 6 6 6 6 6 6 0 0 0 0 0 0 72 23 1656 10 16560
2 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 4 4 136 23 3128 10 31280

4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 92 23 2116 10 21160
0 0

0
0
0
0
0

14 46 46 46 78 78 100 100 100 100 100 100 100 100 100 100 100 100 78 78 46 46 36 32 1824 23 41952 10 419520
3 3 3 3 3 3 5 5 5 5 5 5 5 5 5 5 5 5 3 3 3 3 3 3 96 23 2208 10 22080

17 49 49 49 81 81 105 105 105 105 105 105 105 105 105 105 105 105 81 81 49 49 39 35 1920 23 44160 10 441600

MAN 
MONTHS DAYS / MO. MAN DAYS HRS   / 

DAY
MAN 

HOURS

JAN FEB MAR APR MAY JUN JLY AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JLY AUG SEP OCT NOV DEC
37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60

0 0 10 10 0 0 0 0 0 0 0 0 20 23 460 10 4600
4 4 4 10 10 10 10 10 10 10 10 6 106 23 2438 10 24380
5 5 5 15 15 15 15 15 15 15 15 10 155 23 3565 10 35650
4 4 4 6 6 6 6 6 6 6 6 1 65 23 1495 10 14950
2 4 4 4 4 4 4 4 4 4 4 0 46 23 1058 10 10580
4 4 4 14 14 14 14 14 14 10 10 4 124 23 2852 10 28520
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
3 3 3 2 2 2 4 4 4 0 0 0 33 23 759 10 7590
0 0 2 2 2 2 2 2 0 0 0 0 12 23 276 10 2760
0 0 0 5 5 5 7 7 7 7 7 3 53 23 1219 10 12190
4 4 4 6 5 5 5 4 4 4 4 1 56 23 1288 10 12880
2 2 2 3 3 3 3 3 3 3 3 1 34 23 782 10 7820
2 2 2 7 7 7 7 7 7 5 5 5 67 23 1541 10 15410
0 2 2 7 7 7 7 7 7 5 5 5 61 23 1403 10 14030
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 3 3 3 3 3 3 0 18 23 414 10 4140
2 2 2 4 4 4 4 4 4 4 4 1 41 23 943 10 9430
0 0 0 0 0 4 4 4 4 4 0 0 20 23 460 10 4600
0 0 0 0 0 3 3 3 3 3 3 0 18 23 414 10 4140
0 0 0 4 4 4 4 4 4 4 4 0 32 23 736 10 7360

32 36 48 99 88 98 102 101 99 87 83 37 961 23 22103 10 221030
3 3 6 6 6 6 6 6 6 6 6 3 69 23 1587 10 15870

35 39 54 105 94 104 108 107 105 93 89 40 1030 23 23690 10 236900

338 318 300 309 314 265 213 212 210 198 194 145 105 105 105 105 105 105 81 81 49 49 39 35 8938
37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60

2019 2020

2019 2020
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